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PPA/RANo. : VX58 Project Data -
{October Baseline) 

Total Plan for WAF 8: $593,417 

PPA/RA Title: Libby Asbestos Project 
Project Data -

{October Baseline) Funding Available: $593,417 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: $36,586 

Volpe Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: $556,830 

Voipe WAF Manager: M. Raney 
End Date: 09/30/11 

% Committed: 6% 

Volpe Center Monthly Progress Report for WAF 8 - Toxicology Studies Period Ending: 31-Dec-2010 

Summary of Work Performed Current Period (QI FY11:10/01/2010 -12/31/2010): 

WAF 8 - Toxicology Studies 

• University of Cincinnati (UC): 
• Updated JEM in response to some comments submitted by EPA. 
• Av\/ait EPA to indicate they need further support addressing comments made by National EPA team and other peer 

reviewers. Continued overall project management and update of Admin Record. 
• Filter Study 

• Analyzed results from TEM analysis of pilot samples. Reviewed other aspects of study/methodology, per EPA request. 
• Status meeting held 11/02 to discuss results of TEM pilot testing and finalize methodology/schedule. 
• Began preparation of all test samples. 
• Submitted draft of QAPP addendum with finalized testing schedule and other changes to QAPP for review. 
• Final QAPP was submitted for final review, all comments were incorporated, and signature process was initiated. 
• Prepared test samples and submitted for analysis. Analytical lab found samples to be overloaded; contractor identified 

issue as one of contamination, and produced another set of 80 test filters that were sent to the contractor for analysis. 
Once again, samples were overloaded. RTI began a thorough analysis of samples and procedure, and analytical lab 
shipped back some of the samples for RTl's examination. 

• Continued maintenance of Administrative Record for project. 
• Risk Assessment Support: 

• Provided support for background study planning (generating figures, site recon, etc.). 
• Assisted EPA with implementing the background sampling effort. 
• Evaluated the OU4 ABS dataset with regard to the fraction of LA that is NaK. 
• Provided assistance as needed in preparation of an exposure assessment and cumulative risk characterization for the 

HHRA, as well as technical input on draft RfC for asbestos. 
• LAP Analytical Support: 

• Assisted with summary of analytical results and preparation of particle size distribution information. 
• Performed initial analysis of six additional non-LA LAP test samples (Actinolite, El Dorado, Swift Creek raw and elutriated 

samples). 
• Assisted with testing EPA TEM sample preps in support of the LAP dissolution studies. 

• Study of Indirect vs. Direct Analytical Preps: 
• Prepared an addendum to the Round 2 Direct/Indirect Pilot Study designed to evaluate indirect preparation with and 



without sonication. 
• Initiated addendum to the Round 2 Study design. 

• Other: . - - — • - -̂  ^ 3̂  ' -

• Provided TEM and PLM (draft) Verification SOPs. 
• Initiate update to the 2007 draft QA/QC Summary Report (through December 2009, effectively the end of Libby2). 
• Continued data verification of ambient air results (2010 sampling events). 
• Provided summary of 2010 analytical costs for QTRs 1 -3. 

Projected Work for Next Period (Q2 FY11:1/01/2011 - 3/31/2011): 

WAF 8 - Toxicology Studies 
• UC: 

• Continue work on Task Area 2 - Await EPA to indicate they need support addressing comments made by National EPA 
team and other peer reviewers. 

• Once EPA indicates they have received comments, another status meeting will be scheduled. 
• Filter Study: 

• Examine procedures for test filter production, develop modified procedures, and produce new test filters for analysis. 
• Finalize QAPP addendum with signatures. 

• Risk Assessment Support: 
• Assist with planning of follow-on Libby ABS sampling activities. 
• Continue to provide assistance as needed in the preparation of an exposure assessment and cumulative risk 

characterization for the HHRA, as well as technical input on draft RfC for asbestos. 
• LAP Analytical Support: 

• Provide follow-up analysis of ten LAP samples, as needed. 
• Perform follow-up analysis of six additional non-LA LAP test samples (actinolite, El Dorado, Swift Creek raw and 

elutriated samples). 
• Develop TEM Shadow Casting technique for determining particle thickness. 
• Perform TEM Shadow Casting analysis of identified LAP samples. 
• Complete testing of EPA TEM sample preps in support of the LAP dissolution studies. 

• Study of Indirect vs. Direct Analytical Preps: 
• Complete analysis under the Round 2 Study design addendum. 
• Summarize results from the sonication addendum pilot study; prepare a manuscript for publication summarizing the 

results of the three D vs. I pilot studies (Round 1, Round 2, HV/LV OU4 ABS). 
Other: 

Prepare 0U8 10% data verification. 
Complete data verification of ambient air results (2010 sampling events). 
Prepare data verification of 2010 ABS sampling event. 
Complete update to the 2007 draft QA/QC Summary Report (through December 2009, effectively the end of Libby2). 



Assist with analysis of fluidized bed test data and preparation of a manuscript for publication summarizing the fluidized 
bed method and results (including the Phase 0, Phase 1, and Phase 2A studies) 
Assist with summarizing Background Soil Investigation results and data verification. 
Prepare a manuscript from the draft NaK report for publication (this report will include NaK results for air, dust, and soil. 

Technical/Cost/Schedule Issues: 

Filter Study samples are overloaded after two rounds of production. Methodology needs to be re-examined, and changes to the 
procedure may be required. This will result in schedule delays, and may result in additional costs (TBD). 

Status and 90-Day Look-Ahead: 

Filter Study: Examine procedure, produce new test filters, send for analysis and analyze test filters (through February). 

Summaries of Change Orders and Claims Made: 

No change orders to report. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
; Actual Cumulative Commitments (AC FY11) vs. T 

Budgeted/Planned Total Commitments for FY11 (BC FY11) October Plan 

WAF 8 - Toxicology Studies BC FY11 Oct Nov Dec AC FY11 Balance Explanation 

Labor/o/h 195,828 3,620 18,166 6,920 28,706 167,122 

Volpe Travel 

Other/Supplies 60 60 (60) 

New A&E contract 7,500 5,000 2,500 7,500 

TO 15 Tox (filter study analytical, risk 
assessment, LAP) 

TO 19 New Tox, Investigative, Other 373,880 373,880 

Univ of Cincinnati 

Filter Study - Research Triangle Institute 

Acq overhead on contracts and supplies 16,209 212 109 321 15,888 

Subtotal WAF 8 593,417 8,832 18,166 9,588 36,586 556,830 



PPA/RANo. : VX58 Project Data - Total Plan for WAF 9: $99,752 

PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $99,752 

Customer Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add'l Funding Required: $156,146 
Thomas 

Start Date: 10/01/10 

Amount Committed: $100,494 

Volpe Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: $-742 

Volpe WAF Manager: C. Zamora 
End Date: 09/30/11 

% Committed: 101% 

Volpe Center Monthly Progress Report for WAF 9 - Mine Investigation Support (0U3) Period Ending: 31-Dec-2010 

Summary of Work Performed Current Period (10/01/2010 - 12/31/2010): 

WAF 9 - Mine Investigation Support 
Conducted monthly laboratory calls with EPA, Volpe, CDM and contracted laboratories 
Worked with EPA to obtain funding to support 2010 - 2011 season 
Presented updated FY2011 budget 

Met with EPA to discuss budget and laboratory QA document 
Received draft Laboratory QA document with EPA comments 

Projected Work for Next Period (1/01/2011 - 3/31/2011): 

WAF 9 - Mine Investigation Support 
Continue working with EPA RPM to develop a plan for FY11 0U3 support 
Coordinate and participate in monthly laboratory call with EPA, Volpe, CDM and contracted laboratories 
Provide technical direction for A&E support 
Prepare for next increment of funding 
Finalize Laboratory QA document for team review 

Technical/Cost/Scheduie Issues: 

New work direction from EPA RPM will require additional funding in FY11. 
Volpe labor is currently being charged to Program Management until additional funds are received. Task Order 18 will be out of 
funds by March 2011. . 

Status and 90-Day Look-Ahead: 



None. 

Summaries of Change Orders and Claims Made: 

None. 

CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FY11) - October Plan 

WAF 9 - Budget Categories BC FY11 Oct Nov Dec AC FY11 Balance Explanation 

Labor/o/h 5,448 1,881 4,309 6,190 (742) 

Other/Supplies 

TO 18 Mine Support (0U3) 90,459 90,459 90,459 

lAG revision will provide 
additional funding to contractor in 
FY11. 

Acq overhead on contracts and 
supplies 3,845 3,845 3,845 0 

Total WAF 9 99,752 96,185 4,309 100,494 (742) 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
. : Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FY11) - October Plan (revised Nov) 

WAF 1 - Project Management BC FY11 Oct Nov Dec AC FY11 Balance Explanation 

Labor/o/h 79,428 843 2,812 3,396 7,051 72,377 

Volpe travel _ _ _ 

In house contractors 16,560 16,560 16,560 

Other/Supplies _ _ mm 

Acq. overhead on contracts and supplies 704 704 704 (0) 

Total WAF 1 96,692 18,107 2,812 3,396 24,315 72,377 



PPA/RANo. : VX58 Project Data - Total Plan for WAF 1: $96,692 
PPA/RA Title: Libby Asbestos Project (Oct Baseline) Funding Available: $96,692 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 Customer Manager: V. Ketellapper Start Date: 10/01/10 

Amount Committed: $24,315 
Volpe Project Manager: J. Borgesi 

End Date: 09/30/11 Balance Available: $72,377 
Volpe WAF Manager: J. Borgesi 

End Date: 09/30/11 
% Committed: 25% 

Summary of Work Performed Current Period (Q1 FY11 : 10/01/2010-12/31/2010): 

Volpe Center Monthly Progress Report for WAF 1 - Project Management Period Ending: 31-Dec-2010 

WAF 1 - Project Management 
• Continued budget and project reporting activities. 

• Continued task order and contract close-out activities for inactive WAFs. 

Projected Work for Next Period (Q2 FY11:1/01/2011 - 3/31/2011): 

WAF 1 - Project Management 
• Continue budget and project reporting activities. 

• Continue task order and contract close-out activities for inactive WAFs. 

Technical/Cost/Schedule Issues: 

• None. 

Status and 90-Day Look-Ahead: 

Continue budget and project reporting activities. 

Summaries of change orders and claims made: 

• None. 



FY11 Budget Summary based on carryover from FY10 
FY11 Plan vs actual_Dec2010 

Balance tor FY11 
Item Cumulative Committed : Total 
Project Management • 
Labor/o/h 7,051 72,377 
Volpe travel - :- .... . . . . 
In house contractors 16,560 

• - - , • • 
Other/Supplies -

•- -•-
Acq overhead on contracts and supplies 704 . - (0) 
Total W A F 1 24,315 : r- , 72,377 

WAF 8 - Toxicology Studies Balance for FY11 
Item Cumulative Committed Total 
Labor/o/h 28,706 -̂ • 167,122 
Volpe Travel -

•. -
Other/Supplies 60 (60) 
New A&E contract 7,500 -
TO 15 Tox (filter study analytical, risk assessment, LAP) -

• .- - • . -
TO 19 New Tox, Investigative, Other • 373,880 
U of C - . -
Filter Study - Research Triangle Institute -
Acq overhead on contracts and supplies 321 15;888 
Subtotal W A F 8 36,586 556,830 

WAF 9 - Mine (0U3) Balance for FY11 
Item Cumulative Committed Total 
Labor/o/h 6,190 (742) 
Other/Supplies -
TO 18 Mine support (0U3) 90,459 -
Acq overhead on contracts and supplies 3,845 0 
Subtotal WAF 9 100,494 1742) 

Summary (WAFs 1. 8 and 91 Cumulative Committed Total FY11 
Totals 161,395 628,466 

Left over In dormant WAFs (2.3.4,5.6.7.10.11) at Dec 
ToUl funds available for FY11 

63,391 
691,857 



FY11 Plan vs actual Dec2010 
FY11 Budget Summary based on carryover from FY10 

Revised Nov 
Item — - FY11 October - November December— -January February " M a r c h —— - Apr i l - May June- July- - Aug - - S e p . 
Project Management 

• — • 
Labor/o/h 79,428 843 2,812 3,396 
Volpe travel 
In house contractors 16,560 16,560 
OVherlSupplies 
Acq overliead on contracts and supplies 704 704 
Total W A F 1 96,692 18,107 2,812 3,396 -

• . 
W A F 8 - Toxicology Studies 
Item FY11 October November December January February March Apri l May June Ju ly Aug Sep 
Labor/o/h 195,828 3,620 18,166 6,920 
Volpe Travel 
Other/Supplies 60 
New A&E contract 7,500 5,000 2,500 
TO 15 Tox (filter study analytical, risk assessment, LAP) 
TO 19 New Tox, Investigative, Other 373,880 
Uof C 
Filter Study - Research Triangle Institute 
Acq ovettiead on contracts and supplies 16,209 212 109 
Subtotal W A F 8 593,417 8,832 18,166 9,588 - - - - -

• 
W A F 9 - Mine (0U3) 
Item FY11 October November December January February March Apr i l May June Ju ly A u g Sep 
Labor/o/h 5,448 1,881 4,309 -
Other/Supplies 
TO 18 Mine support (0U3) 90,459 90,459 
Acq overtiead on contracts and supplies 3,845 3.845 
Subtotal W A F 9 99,752 96,185 4,309 -

• -
- - - - •- -

Summary (WAFs 1. 8 and 9) FY11 October November December January February March Apr i l May June Ju ly Aug Sep 
Totals 789,861 123,124 25,287 12,984 - - - - - - - - -

Left over In dormant WAFs (2.3.4.5.6.7.10.11) at Dec 
Total funds available for FY11 

63,391 
853,252 
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Volpe Progress Report for Libby - FYI 1 QI (First Quarter - Oct, Nov, Dec 2010) 
i i^&- :M Julie.Borgesi 
1 

Julie.Borgesi 
to: 

'̂ :f%i!«?S' Victor Ketellapper, Mike Cirian, Karren Johnson, Kelcey Land, Bonita Lavelle, Jeffrey 
Marsala, Stanley Christensen, Rebecca Thomas, Martin Mccomb, Christina Progess 
02/07/2011 08:50 A M 
Cc: 
Paul.Valihura 
Show Details 

1 Attachments 

Vv'AF9FYll Ql.doc WAFl F Y l l Ql.doc WAFS F Y l l Ql.doc VX58 Dec F Y l l costrpt.xls 

VX58 Nov FYI 1 costrpt.xls VX58 Oct FYI 1 costrpt.xls VX58 PR Status Dec FYl l .x ls 

VX58 PR Status Nov FYl l .x l s VX58 PR Status Oct FYI l.xls FYI 1 Plan vs actual_Dec2010.xls 

VX58_FY1 lQl_coyer.docx 

Good morning, 

Attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the first quarter, Q1, of FY11 (October, 
November and December 2010) (e.g., WAF1 FY11Q1.doc). Also attached is a cover sheet for the report. Please 
note that no reports are included for WAFs 2, 3, 4, 5, 6, 7, 10, and 11 since these WAFs are currently inactive. Also, 
for F Y l l we have consolidated the monthly reports into a quarterly report. 

For lAG revision information, historic project cost information, or cumulative cost information to date, attached are 
the monthly cumulative overall cost reports for Oct, Nov and Dec 2010 (VX58 Oct FY11 costrpt.xls). The attached ; 
PR list (VX58 PR status Oct FY11 .xls) shows activity (commitments and payments) by contractor for each WAF, 
The cells shaded in yellow denote activity for the current month in these files. Finally, for an overall financial picture 
of how we are doing against plan, we've attached the updated FY11 plan vs. actual file (FY11 plan vs. 
actual_Dec2010.xls) which shows the total plan for F Y l l , commitments for the current month, cumulative 
commitments through the current month, and the balance available for FY11, " 

Volpe prepared the FY11 budget in October for FY11, based on carryover available at the end of FYI 0. FY11 
progress reports only include active WAFs: 1, 8 and 9. A s any unused funds are decommitted and returned to the , 
budget, Volpe will request a WAF transfer to move the funds into the active WAFs. Quarter 2 of FY11 will reflect the 
additional funds received from E P A for WAF 9. 

Thank you, 
Julie 

Julie Borgesi, RE 
Environmental Engineer 
USDOT/RITAA/oIpe Center 
55 Broadway, RVT-43 
Cambridge, MA 02142 
Ph; 617-494-2434 
Cell: 617-529-8759 
Em a i I: j uii e^bprg esi@ dot, gov 

file://C:\Documents and Settings\KJOHNS03\Local Settings\Temp\notesD73EE8\~web558... 3/4/2011 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
10/31/2010-) Date /Amount Cumulative Total 

DW6995388401-0 4/24/2003 J 100,000 $ 100,000 

DW6996388401-1 5/22/2003 $ 1.400,000 $ 1,500.000 

DW6995388401-2 6/24/2003 $ 2,900,000 $ 4,400,000 

DW69g5388401-3 8/11/2003 S 3,219,990 $ 7,619,990 

DW6935388401-4 9/17/2003 $ 900,000 $ 8,519,990 

DV\/6995388401-5 9/30/2003 $ 3,627,000 $ . 12,146,990 

FY03 Total $ 12,146,990 

DW6995388401-6 3/2/2004 J 3,125,000 $ 15,271,990 

DW6995388401-7 5/12/2004 $ 4,148,000 $ 19,419,990 

DW6995388401-8 7/19/2004 $ 4,878,276 $ 24,298,266 

DW6995388401-9 9/3/2004 $ 1,571,724 $ 25,869,990 

DW6995388401-A 9/23/2004 $ 165,000 $ 26,034,990 

FY04 Total $ 13,888,000 

DW69963884C1-B 12/15/2004 $ 1,000,000 $ 27,034,990 

DW69963884C1-C 2/16/2005 $ 4,800,000 $ 31.834.990 

DW6995388401-D 4/29/2005 $ 2,483,570 $ 34.318,560 

DW6996388401-E 6/22/2005 $ 7,000,000 $ 41,318,560 

DW6995388401-F 9/15/2005 $ 1,637,600 $ 42,866,160 

FY05 Total $ 16,821,170 

DW6935388401-G (or 16) 12/13/2005 $ 1,786,582 $ 44,642,742 

DW6935388401-H (or 17) 2/21/2006 $ 7,700,000 $ 52,342,742 

DW6995388401-I (or 18) 5/9/2006 $ 2,300,000 $ 64.642.742 

DW6995388401-J(or 19) 6/16/2006 I 3,500,000 $ 58.142.742 

DW69953834C1-K (or 20) 8/18/2006 $ 4,059,604 S 62.202.246 

DW6995388401-L (or 21) 9/25/2006 S 375,600 $ 62,577,746 

FY06 Total $ 19,721,686 

DW6995388401-M (or 22) 12/26/2006 $ 1,900,000 $ 64,477,746 

DW6995388401-N (or 23) 2/28/2007 $ 6,500,000 $ 70,977,746 

DW6995388401-O (or 24) 5/15/2007 $ 6,505,665 $ 77,483,311 

DW6995388401-P (or 25) 7/12/2007 $ 2,700,000 S 80,183,311 

DW6995388401-Q (or 26) 8/2/2007 S 4,538,509 $ 84,721,820 

OW6995388401-R (or 27) 9/4/2007 $ 1,756,155 $ 86,476,976 

DW6995388401-S (or 28) 9/28/2007 S 2,066,219 $ 88,643,194 

FY07 Total $ 25,966,448 

DW699S388401-T (or 29) 12/3/2007 $ 7,842,660 $ 96.386.754 

DW6995388401-U (or 30) 3/28/2008 $ 5,265,000 $ 101.650.754 

DW6995388401-V(or31) 6/3/2008 $ 4,941,469 $ 106.592.223 

DW6996388401-W (or 32) 7/9/2003 S 1,653,067 $ 108.146,290 

DW6995388401-X (or 33) '8/20/2008 $ 7,106,464 $ 115,250,754 

FY08 Total $ 26,707,560 

DW6995388401-Y (or 34) S 

DW6995388401.Z (or 35) 10/30/2008 $ 2,940,000 $ 118,190,764 

DW6995388401-a (or 36) 12/15/2008 $ 3,166,000 $ 121,356,754 

DW6996388401-b (or 37) 2/18/0092 $ 108,000 $ 121,464,754 

DW6995388401-C (or 38) 6/31/2009 $ 12,056,610 I 133,521,364 

DW6995388401-d (or 39) 8/6/2009 $ (56,610) $ 133,464,754 

DW6995388401-e (or 40) 8/19/2009 $ 6,200,000 $ 138,664,754 

FY09 Total $ 23,414,000 

DWS93538S40t-f(or4)) $ 100,000 $ . 138,764,754 

FY10 Total $ 100,000 

TOTAL $ 138,764,754 



VX58 WAF 01 Nx330 ABCDEFHJSOl 1 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2003 VX58 4259 Cashins 02P80503 $388.50 $388.50 $0.00 . $0.00 $0.00 

Cashins Total $388.50 $388.50 $0.00 • $0.00 $0.00 

2003 VX58 4282 C D M 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0,00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX58 4318 C D M 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 C D M 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4402 C D M 27 99D00017 $120,000.00 $120,000.00 • $0.00 $0.00 $0.00 

2004 VX58 4417 C D M 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4466 C D M 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VX58 4441 C D M 35 99D00017 

« 
• $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VX58 4564 C D M 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VX58 4524 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VX58 4563 C D M 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VX58 4565 C D M 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total 

• 
$616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VX58 4614 C D M 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VX58 4613 C D M 40 99D00017 $50,000.00 $50.000.00> $0.00 $0.00 $0.00 

2005 VX58 4653 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4683 C D M 40 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4707 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4808 C D M 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

2005 VX58 4655 C D M 41 99D00017 $0.00 $0.00 .$0.00 $0.00 $0.00 

2005 VX58 4684 C D M 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VX58 4787 C D M 11 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

VX58 PR Status Oct FY 11 
Page 1 



VX58WAF01 Nx330 ABCDEFHJSOII 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

CDM n Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

2005 Total $405,362.31 $405,362.31 $0.00 $0.00 $0.00 

2008 VX58 7008 ESRl software 1 icense $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

\ 
software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRl Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAF Total $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 

VX58 PR Status Oct FYll 
Page 2' 



VXS8 WAF 01 - CDEFIIM371 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2006 VX58 4897 CDM 11 4 05D30I09 T4^M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 CDM II 4 05D30I09_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 5056 CDM II 4 05D30I09_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VX58 4919 CDW 06P80128 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VX58 4915 Dell 06F50042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

20U6 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VX58 7024 CDM II 4 05D30I09_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VX58 7034 CDM 11 4 05D30109_T4_M7 $20,000.00 $20,000.00 so.oo so.oo $0.00 

2007 VX58 7072 CDM II 4 05D30I09_T4_M8 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7132 CDM II 4 05D30I09_T4_M9 $3,500.00 $3,294.59 $205.41 no change Oct 31 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VX58 7089 CDM II 14 05D30109_TI4 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VX58 7140 CDM 11 14 05D30109_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7178 CDM 11 14 05D30I09_TI4_M1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VX58 7194 CDM 11 14 05D30I09_TI4_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000^00 $0.00 $0.00 $0.00 

CDM l i Total $363,500 00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VX58 7213 CDM II 14 05D30I09_TI4_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7246 CDM 11 14 05D30I09_TI4_M5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7283 CDM II 14 05D30I09_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7363 CDM 11 14 05D30I09_T14_M8 $30,000,00 $30,000.00 $0.00 $0.00 $0.00 

2008 VX58 7387 CDM 11 14 05D30I09_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 so.oo $0.00 

CDM II Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 1'otal $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VX58 T43-1010 CDM 11 14 05D30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1057 CDM II 14 05D30i09_TI4_M14 $84,245.00 $58,753.29 $25,491.71 no change Oct 31 $0.00 $0.00 

14 Total $184,245.00 $158,753.29 $25,491.71 $0.00 $0.00 

2009 VX58 43-1040 CDM II 17 05D30109_TI7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VX58 62-1004 CDM II 17 05D30109_TI7_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

CDM II Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2009 Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2010 VX58 62-1008 CDM 11 17 O5D3OI09_TI7_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 
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VX58 WAF 01 - CDEFHM371 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

' 2010 VX58 43-1162 CDM 11 17 05D30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change Oct 31 $0.00 $0.00 

17 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 © 

C D M II Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

WAFTolal $1,448,142.40 $1,421,400.58 $25,741.82 $0.00 $0.00 
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VX58WAF03 Nx346 ABCDEFHS0I2 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2003 VX58 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VX58 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

• 2004 VX58 4354 CDM 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VX58 4410 CDM 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VX58 4431 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4541 CDM 20 99D00017 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VX58 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4396 CDM 21 99DO0OI7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VX58 4418 CDM 2r99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4474 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4544 CDM 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

. 2004 VX58 4389 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4462 CDM 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0:00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VX58 4630 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $o:oo 

2005 VX58 4717 CDM 21 99D000I7 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VX58 4758 CDM 21 99DO0OI7 $330,000.00 $330,000.00 $0.00 $0.00 $o:oo 

2005 VX5S 4820 CDM 21 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0:00 

2005 VX58 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total . $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VX5S 4812 CDM 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM T otal $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VX58 4793 CDM 11 6 05D30I09_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM II Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total • $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VX58 4832 CDM 21 99D000I7 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000.00 . $0.00 $0.00 $0.00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VXS8WAF03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2006 VX58 4840 CDM II 6 05D30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VX58 4886 CDM 11 6 05D30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VX58 4935 CDM 11 6 05D30I09_T6_M4 $125,000.00 $125,000.00 $0.00 . $0.00 $0.00 

2006 VX58 5055 CDM II 6 05D30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

CDM II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VX58 7007 CDM 11 6 05D30109_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7037 CDM 11 6 05D30I09_T6_MIO $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 VX58 7082 CDM II 6 05D30I09_T6_MI3 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7108 CDM II 6 05D30I09_T6_MI4 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VX58 7158 CDM 11 6 05D30109_T6_MI5 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VX58 7188 CDM 11 6 05D30I09_T6_M17 $63;859.00 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 VX58 7083 CDM 11 13 05D30I09_T13 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VX58 7111 CDM 11 13 05D30109_T13_M2 , $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VX58 7149 CDM II 13 05D30109_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 _ $0.00 $0.00 

CDM II Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

• 2008 VX58 7200 COM 11 6 05D30106_T6_M18 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 7223 CDM 11 6 05D30I09_T6_MI9 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VX58 7243 CDM 11 6 05D30I09_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VX5.8 7263 CDM II 6 05D30I09_T6_M2I $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 VX58 7280 CDM 11 6 05D30I09_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VX58 7316 CDM 11 6 05D30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

' 2008 VX58 7342 CDM 11 6 05D30109_T6_M25 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VX58 7365 CDM 11 6 05b30109_T6_M26 $110,326.00 $103,423.32 $6,902.68 no change Oct 31 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,123.32 $6,902.68 $0.00 $0.00 

2008 VX58 7264 CDM II 13 05D30I09_TI3_MI0 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 VX58 7298 CDM 11 13 05D.30109_TI3_MI I $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 VX58 7367 CDM II 13 05D.30109_TI3_MI2 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VX58 7382 CDM 11 13 05D30I09J-I3_M17 $333,159.00 $3.33,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 VX58 7357 CDM 11 15 05D30109_T15 $2,500.00 $0.00 $2,500.00 no change Oct 31 $0.00 $0.00 

2008 VX58 7357_B CDM 11 15 05D30109_T15 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VX58 7395 CDM 11 15 05D30109_T15_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VX58 7397 CDM 11 15 05D30109_T15_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

15 Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

CDM II Total $4,037,185.00 $4,027,782.32 $9,402.68 $0.00 $0.00 
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\'X58WAF03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2008 Total $4,037,185.00 $4,027,782.32 $9,402.68 $0.00 $0.00 

2009 VX58 43-1018 CDM 11 13 05D30I09_TI3_MI8 $75,000.00 $25,074.52 $49,925.48 ok Oct 31 -$1,084.80 $0.00 

13 Total $75,000.00 $25,074.52 $49,925.48 •-$1,084.80 $0.00 

2009 VX58 7411 CDM 11 15 05D30I09_T15_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1021 CDM II 15 05D30109_T15_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1075 CDM II 15 05D30I09_TI5_M5 $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1082 CDM Ii 15 05D30109_TI5_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM II Total $667,000.00 $617,074.52 $49,925.48 -$1,084.80 $0.00 

2009 Total $667,000.00 $617,074.52 $49,925.48 -$1,084.80 $0.00 

2010 VX58 43-1 142 CDM 11 15 05D30I09_T15_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

15 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 $0.00 JO.OO 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAF Total $11,356,828.25 $11,297,500.09 $59,328.16 ($1,084.80) $0.00 
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V X S 8 W A F 0 4 Ni344 ABCDEFHS008 

PPA PR Conlriictor 

2003 VX58 42S1 Alpliaiiou 

Alplinpcis Totul 

200.1 VX58 4231 Noble 

200.1 VX58 . 4254 Nobit 

Noble Total 

4313 Pari;i:r Relocation 

Parker Relocation Total 

4257 SaLUT 13 

4261 SaLUT 13 

4271 SaLUT 13 

D O C U M E N T 

03PS037II 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX58 

2003 VX5a 

2003 VX58 

2003 VX58 

2003 Total 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX58 

2004 VX5a 

2004 VX58 

2004 VX58 

2004 VX5a 

2004 VX58 

S a L U T 13 Total 

424') SaLUT 14 

4253 SaLUT 14 

4283 SaLUT 14 

4295 SaLUT 14 

4311 SaLUT 14 

4265 SaLUT 14 

4280 Sai.UT 14 

4314 SaLUT 14 

S a L U T 14 Total 

4275 Sandman 

Sandman I'olal 

4274 Venture 

Venture Total 

4370 A G L Services 

A C L Services Total 

4329 Antler Tree 

Antler Tree Total 

4508 LR 

4520 1-.R 

4572 ER 

4536 ER 

4536A ER 

4536B ER 

4581 ER 

RR Total 

4509 Libby Restomlion 

4527 Libby Restoration 

45 19 Libby Restoration 

4573 Libby Restoration 

Resid nil 03D30015 

Resid nil 03D300I5 

Rcsid nil Total 

1 02D30013 

1 02D30013 

1 02D30013 

1 Total 

1 03D30014 

1 Total 

2 03D30014 

2 03D30014 

2 03D30014 

2 03D300I4 

2 Total 

3 03D300I4 

3 Total 

403D300I4 

4 03D30014 

4 Total 

Scivening plant 04P80057 

Screening plant Total 

1 O4D30O3O 

1 O4D30030 

1 Total 

2 04D30030 

2 04030030 

2 Total 

4 04D30030 

4 04 D30030 

4 04D3O030 

4 O4D3003O 

4 Total 

I O4D3O03I 

1 04D3003I 

1 Total 

2 04D3003I 

2 04D3O031 

Commilnient 

J2.253.00 

$2,253.00 

J35.000.00 

J52.500.00 

J87,500.00 

J87,500.00 

J 11,550.00 

$11,550.00 

J26,880.53 

J69.680.79 

J88.344.72 

$184,906.04 

$184,906.04 

J6.060 49 

J6.()60 49 

$284,737.74 

J23.670.31 

J 18,891-72 

$7,966.38 

$335,266.15 

$4,413.64 

$4,413.64 

$300,000.00 

$150,000.00 

$450,000.00 

$795,740.28 

$9,955.00 

$9,955.00 

$10,000.00 

$10,000.00 

$1,101,904.32 

$13,310.00 

$13,310.00 

$5,070.00 

J5.070.00 

$5,070.00 

$1,790.00 

$1,352.24 

$3,142 24 

$123,463 00 

S59.720.04 

$183,183.04 

$100,000.00 

$607,240.00 

$44,314.56 

$94,740 40 

$846,294.96 

$1,032,620.24 

$1,790.00 

Sl.075.00 

$2,865 00 

$126,406.00 

$63,798.35 

Actual Cost 

$2,253 00 

J2.253.00 

J35.000 00 

J52.500.00 

J87,5O0.OO 

$87,500.00 

$11,550.00 

$11,550.00 

$26,880.53 

$69,680.79 

$88,344.72 

$184,906.04 

$184,906.04 

$6,060 49 

$6,060.49 

$284.73774 

$23,670.31 

$18,891.72 

$7,966.38 

$335,266.15 

$4,413.64 

$4,413.64 

$300,000.00 

J 150,000.00 

$450,000.00 

$795,740 28 

$9,955.00 

$9,955 00 

$10,000.00 

$10,000.00 

$1,101,904.32 

$13,310.00 

$13,310.00 

$5,070.00 

$5,070.00 

$5,070.00 

$1,790.00 

$1,352.24 

$3,142.24 

$123,463.00 

$59,720 04 

$183,183.04 

$100,000.00 

$607,240.00 

$44,314.56 

$94,740.40 

J846.294 96 

$1,032,620.24 

$1,790.00 

$1,075.00 

$2,865.00 

$126,406.00 

$63,798.35 

Balance 

$0 00 

$0.00 

JO.OO 

so.oo 

$0.00 

JO.OO 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0 00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0 00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0 00 

JO.OO 

$0.00 

$0 00 

JO.OO 

Paid Oct 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$11.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO 00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

JO.OO 

Commit.Oct 

JO.OO 

JO.OO 

so.oo 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$6.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO 00 

so.oo 

JO.OO 

JO.OO 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

• JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 • 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$o:oo 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 
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V X 5 8 W A F 0 4 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2 Total J190,204.35 J190,204.35 $0.00 $0.00 $0.00 

2004 VX58 4534 Libby Restoration 3 04 D30031 $382,140.00 $382,140.00 $0.00 $0.00 $0.00 

2004 VX58 4534A Libby Restoration 3 04D3003I $233,743.06 $233,743.06 $0.00 $0.00 $0.00 

3 Total $615,883.06 $615,883.06 $0.00 $0.00 $0.00 

Libby Restoration Total • $808,952.41 $808,952 41 • $0.00, $0.00 $0.00 

2004 VX58 4507 MCS 1 04D30029 $1,860.00 $1,860.00 $0 00 so.oo $0 00 

2004 VX58 4526 MCS 1 04D30029 $986.09 $986.09 $0.00 $0.00 JO.OO 

1 Total $2,846.09 $2,846.09 $0.00 $0.00 $0.00 

2004 VX58 4521 MCS 2 04D30029 $121,073.00 $121,073.00 $0.00 $0.00 $0.00 

2004 VX58 4571 MCS 2 O4D30029 $68,099.47 $68,099.47 $0.00 $0.00 $0.00 

2 Total $189,172.47 $189,172.47 JO.OO $0.00 JO.OO 

M C S Total J192.018.56 1192,018.56 $0.00 $0.00 10.00 

2004 VX58 4329 Natun:'s Enhancements Screening plant ee $2,275.00 $2,275.00 $0.00 $0.00 JO.OO 

Screening plant Total $2,275.00 $2,275.00 $0.00 $0.00 $0.00 

Nature's Enhancements Total $2,275.00 $2,275.00 JO.OO $0 00 $0.00 

2004 VX58 4338 Noble Resid nil 03D300IS J39.375.00 $39,375.00 $0.00 $0.00 $0.00 

2004 VX58 4537 Noble Resid nil 03D30015 J39.375.00 $39,375.00 $0.00 $0.00 $0.00 

Resid nil Total $78,750.00 $78,750.00 $0.00 $0 00 $0.00 

Noble Total $78,750 00 $78,750.00 $0.00 $0.00 $0.00 

2004 VX58 4397 Noble Sales Co Filtcis 04F50045 $3,977.60 $3,977.60 $0.00 $0.00 $0.00 

Filters Total J3,977.60 $3,977.60 $0.00 $0.00 $0.00 

Noble Sales Co Total J3,977.60 $3,977.60 $0.00 $0.00 $0.00 

2004 VX58 4448 NW Tree and Reclamation 1 03153022 J3,599.61 $3,599.61 $0.00 $0.00 $0.00 

1 Total J3,599.61 $3,599.61 JO.OO $0.00 $0.00 

2004 VX58 4467 NW Tree and Reclamation 2 03D3022 J10,739.04 $10,739.04 JO.OO $0.00, JO.OO 

2 Total JIO,739.04 S10739 04 $0.00 $0.00 JO.OO 

2004 VX58 4481 NW Tree and Reclamation 3 O3D3O022 J24,05I.6I $21,285.61 $2,766.00 no change Oct 31 $0.00 JO.OO 

3 Total $24,051.61 $21,285.61 $2,766.00 $0.00 $0.00 

2004 VX58 4490 NW Tree and Reclamation 4 03D30022 J4.609.88 $4,477.88 $132.00 no change Oct 31 $0.00 $0.00 

4 Total J4,609.88 $4,477.88 $132.00 $0 00 JO.OO 

2004 VX58 4543 NW Tree and Reclamation 5 03D30022 110,875.51 $10,875 51 $0.00 so.oo $0.00 

5 Total JI0,875.5I $10,875.51 $0.00 $0.00 $0.00 

2004 VX58 4578 NW Tree and Reclamation 6 03D30022 J3,510.67 $3,510.67 $0.00 $0.00 $0.00 

6 Total $3,510.67 $3,510.67 $0.00 JO.OO $0.00 

2004 VX58 4423 NW Tree and Reclamation 04P80I95 $74,000.00 $74,000.00 $0.00 $0.00 $0.00 

NW Tree and Reclamation Total $131,386.32 $128,488.32 $2,898.00 $0.00 $0.00 

2004 VX58 4422 Parlcer Relocation 03P80393 $11,550.00 $11,550 00 $0.00 $0.00 so.oo 

Parker Relocation Total $1 1,550 00 $11.550.00 $0 00 $0.00 $0.00 

2004 VX38 4301 SaLUT 13 1 02D30013 $12,958.94 $12,958.94 $0.00 $0 00 so.oo 

1 Total $12,958.94 $12,958.94 so.oo $0.00 $0.00 

2004 VX58 4499 SaLUT 13 2 02D300I3 $55,717.62 $55.717 62 $0.00 $0.00 $0.00 

20O4 VX58 4444A SaLUT 13 2 02D30013 $167,481.00 $167,481.00 $0 00 $0.00 $0.00 

2004 VX58 4569 SaLUT 13 2 O2D30013 $76,570.51 $76,570.51 ' $0.00 $0.00 $0.00 

2 Total $299,769.13 $299,769.13 $0.00 $0.00 $0.00 

SaLUT 13 Total $312,728.07 $312,728.07 $0.00 $0.00 $0.00 

2004 VX58 4319 SaLUT 14 4 03D30014 $17,132.96 $17,132.96 so.oo JO.OO $0.00 

2004 VX58 4327 SaLUT 14 4 03D30014 $191,913.85 $191,913.85 $0.00 $0.00 $0.00 

2004 VX58 4334 SaLUT 14 4 03D30014 $24,073.01 J24,073.0I $0.00 $0.00 $0.00 

4 Total $233,119.82 $233,119.82 $0.00 $0.00 $0.00 

2004 VX58 4309 SaLUT 14 5 03D300I4 J 182,318.95 $182,318.95 $0.00 $0.00 $0.00 

2004 VX58 4446 SaLUT 14 5 03D300I4 J75.O0O 00 S75.0OO.O0 JO 00 $0 00 $0.00 

2004 VX58 4488 SaLUT 14 5 03D311OI4 J38,921.56 $38,921.56 $0.00 $0.00 $0 00 

2004 VX38 4567 SaLUT 14 5 03D.3OO14 $174,111 00 $ 174.111.00 $0 00 $0 00 $0 00 
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2004 VX58 4576 SaLUT 14 5 $0.00 $0.00 $0.00 $0.00 $0.00 

5 Total $470,351.51 $470,351.51 $0.00 so.oo $0.00 

2004 VX58 4316 SaLUT 14 6 03D30014 $4,413.64 $4,413.64 $0.00 
I 

$0.00 $0.00 

6 Total $4,413.64 $4,413.64 so.oo $0.00 $0.00 

2004 VX5S, 4340 SaLUT 14 7 03D30014 $485,871.80 $485,871:80 $0.00 $0.00 $0.00 

2004 VX58 4359 SaLUT 14 7 03D30QI4 $30,195.27 $30,195.27 $0.00 $0.00 so.oo 

7 Total . $516,067.07 $516,067.07 $0.00 $0.00 $0.00 

2004 VX5a 4343 SaLUT 14 8 03D30014 $6,688.64 $6,688.64 $0.00 $0.00 $0.00 

8 Total $6,688.64 $6,688.64 $0.00 $0 00 $0.00 

2004 VX58 4369 SaLUT 14 9 03D30014 $333,486.81 $333,486 81 $0.00 $0.00 sooo 

2004 VX58 4388 SaLUT 14 9 03 D30014 $443,568.00 $443,568.00 $0.00 $0.00 $0.00 

9 Total $777,054.81 $777,054.81 $0.00 so.oo $0.00 

2004 VX58 4400 SaLUT 14 10 O3D30O14 $5,473.94 $5,473.94 $0.00 $0.00 $0.00 

10 Total $5,473.94 $5,473.94 $0.00 $0.00 $0.00 

2004 VX58 4419 SaLUT 14 II 03D300I4 $370,590.26 $370,590.26 $0.00 $0.00 $0.00 

2004 VX58 4419 SaLUT 14 1 1 03D30014 $8,397.70 $8,397.70 $0.00 $0.00 $0.00 

II Total $378,987.96 $378,987 96 $0 00 $0.00 jo:oo 

2004 VX58 4408 SaLUT 14 12 03D300I4 $128,252.97 $128,252.97 $0.00 $0.00 JO.OO 

20O4 VX58 4482 SaLUT 14 12 03D300I4 $80,256.60 $80,256.60 $0.00 $0.00 JO.OO 

2004 VX58 4489 SaLUT 14 12 03D300I4 $93,881.19 $93,881.19 $0.00 $0.00 JO.OO 

2004 VX5a 4580 SaLUT 14 12 03D.30014 $149,934.00 $149,934.00 so.oo $0.00 JO.OO 

12 Total $452,324.76 $452,324.76 $0.00 $0 00 JO.OO 

2004 VX58 4431 SaLUT 14 13 03D30014 $6,358.74 $6,358 74 $0.00 $0.00 JO.OO 

13 Total , $6,358.74 $6,358 74 $0.00 $0.00 JO.OO 

2004 VX58 4460 SaLUT 14 14 03D300I4 $362,869.61 $362,869.61 $0.00 $0.00 JO.OO 

2004 VX58 4460A SaL i r r 14 14 error cancelled SO.OO $0.00 $0.00 $0.00 $0.00 

14 Total $362,869.61 $362,869.61 $0.00 $0.00 $6.00 

2004 VX58 4437 SaLUT 14 15 03D30014 $107,776.88 $107,776.88 $0.00 $0.00 so.oo 

l.S Total $107,776.88 $107,776.88 $0.00 $0.00 $0.00 

2004 VX58 4440 SaLUT 14 16 03D300I4 $24,372.47 $24,372.47 $0.00 $0.00 $0.00 

2004 VX58 4471 SaLUT 14 16 03D300I4 $0.00 $0.00 JO.OO $0.00 $0.00 

16 Total $24,372.47 $24,372.47 JO 00 $0.00 $0.00 

2004 VX58 4479 SaLUT 14 17 03D30014 $384,109.78 $384,109.78 JO 00 $0.00 $0.00 

2004 VX58 4523 SaLUT 14 17 03D30014 $5,332.00 $5,332.00 so.oo $0.00 $0.00 

2004 VX58 4553 ."SaLUT 14 17 03D300I4 $1,412.31 $1,412 31 $0.00 $0.00 $0.00 

2004 VX58 4556 SaLUT 14 17 03D300I4 $41,837.23 $41,837.23 $0.00 so.oo $0.00 

) 17 Total $4.32,691.32 $432,691.32 $0.00 $0.00 $0.00 

20(M VX58 4480 SaLUT 14 18 03D30014 $6,358.74 $6,358.74 $0.00 $0.00 $0 00 

18 Total $6,358.74 $6,358.74 $0.00 $0.00 $0.00 

2004 VX58 4495 SaLUT 14 19 03D300I4 $443,499.26 $443,499.26 $0.00 $0.00 so.oo 

2004 VX58 4529 SaLUT 14 19 O3D300I4 $106,787.29 $106,787.29 $0.00 $0.00 $0.00 

2004 VX58 J547 SaLUT 14 19 03030014 $20,000.00 $20,000.00 $0.00 $0.00 JO.OO 

2004 VX58 4547A SaLUT 14 19 03R30014 $2,000.00 $2,000.00 $0.00 $0.00 JO.OO 

2004 VX58 4557 SaLUT 14 19 03U30014 $19,175.00 $19,175.00 $0.00 $0.00 JO.OO 

2004 VX58 4557A SaLUT 14 19 03D30014 $1,917.50 $1,917.50 $0 00 $0.00 JO.OO 

19 Total $593,379.05 $593,379 05 $0 00 $0.00 JO.OO 

2004 VX58 4548 Sai.UT 14 Wage dctcmiination03D300l4 $36,236.60 $36,236 60 $0.00 $0.00 $0.00 

Wage determination Total $36,236.60 $36,236.60 $0.00 $0.00 $0.00 

S a L U T 14 Total $4,414,525.56 $4,414,525.56 $0.00 $0.00 $0.00 

2004 VX58 4321 Sandman 03P80I79 $3,810.00 $3,810.00 JO.OO $0.00 $0.00 

2004 VX58 4333 Sandman 04Pa0077 $25,000 00 $25,000.00 so.oo $0 00 $0.00 

Sandman Total $28,810.00 $28,810.00 so.oo $0.00 $0.00 

2004 VX58 4324 Seeuritas 03F50036 $20,580.00 $20,580.00 $0.00 $0.00 $0.00 
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2004 VX58 4328 Seeuritas 03F50036 $49,975.10 $49,975.10 $0.00 $0.00 $0.00 

2004 VX58 4382 Seeuritas 03F50036 $56,512.00 $56,512.00 $0.01) $0.00 $0.00 

2004 VX58 4453 Seeuritas 03F50036 $30,213.16 $30,213.16 $0 00 $0.00 $0.00 

2004 VX58 4530 Seeuritas 03F50036 $30,022.00 $30,022.00 $0.00 $0.00 $0.00 

' 2004 VX58 4546 Seeuritas 03F50036 $60,027.00 $60,027.00 $0.00 $0.00 $0.00 

Seeuritas Total $247,329.26 J247,329.26 $0.00 $0.00 $0.00 

2004 VX58 4345 Sprung Instant Slniclurcs Tent 04P80069 $51,104.00 $51,104.00 $0.00 $0.00 $0.00 

Tent Total $51,104.00 $51,104.00 $0.00 $0.00 $0.00 

Sprung Instant Structures Total $51,104.00 $51,104.00 $0.00 so.oo $0.00 

2004 VX58 4329 Trees R Us Screening plant 04P80058 $7,088.00 $7088.00 so.oo $0.00 $0.00 

Screening plant Total $7,088.00 $7,088 00 $0.00 $0.00 $0 00 

Trees R Us Total $7,088.00 $7,088.00 $0.00 $0.00 $0.00 

2004 VX5a 4386 Universal Athletic LHS hurdles 04P80134 $4,774.00 $4,774.00 $0.00 so.oo so.oo 
1 ' L H S hurdles Total $4,774.00 $4,774.00 $0.00 $0.00 $0.00 

Universal Athletic Total $4,774.00 $4,774.00 $0.00 $0.00 $0.00 

1' • 2004 VX58 4320 Venture 03Pa0178 $5,953.00 $5,953.00 $0.00 $0.00 $0.00 

" 2004 vx5a 4332 Venture O4P80O78 $25,000.00 $25,000.00 $0.00 $0.00 JO.OO 

1 2004 VX58 4498 Venture' 04Pa0078 $1,100.00 $1,100.00 $0.00 $0.00 $0.00 

2004 VX58 4498 Venture 04P80O7a $28,900.00 $28,900.00 $0.00 $0.00 $0.00. 

Venture Total $60,953.00 $60,953.00 $0.00 $0.00 $0.00 

2004 VX58 4322 Wanl Topsoil 04D30004 $1.50.000.011 $150,000.00 $0.00 $0.00 $0.00 

Topsoil Total $150,000.00 $150,000 00 $0.00 $0.00 $0.00 

Ward Total $150,000.00 . $150,000 00 $0.00 $0.00 $0.00 

2004 Total • $7557.222.02 $7,554,324.02 $2,898.00 so.oo $0.00 

' • 2005 VX58 4582 Blossom Boutique 05P80I31 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4702 Blossom Boutique 05P80131 $38,038.05 $38,038.05 $0.00 $0.00 $0.00 

1 2005 VX58 4750 Blossom Boutique 05P80131 $0.00 $0.00 so.oo $0.00 $0.00 

Blossom Boutique Total $38,038.05 $38,038.05 $0.00 $0.00 $0.00 

2005 VX58 4619 D L King Decon trailer OSPaOOaa $28,970.00 $28,970.00 $0.00 $0.00 so.oo 

Decon trailer Total $28,970.00 $28,970.00 . $0.00 $0.00 $0.00 

D 1. King Total $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

2005 VX58 4599 ER 4 04D30030_T4_M2 $2,683.32 J2,683.32 $0.00 $0.00 $0.00 

4 Total $2,683.32 $2,683.32 $0.00 $0.00 $0.00 

, • 2005 VX58 4645 ER 10 04D30030 $284,006.94 $284,006.94 $0.00 $0.00 $0.00 

2005 VX58 4645 ER 10 04D30030 SO.OO $0.00 $0.00 JO.OO $0.00 

10 Total $284,006 94 $284.006 94 $0.00 $0.00 $0.00 

i 2005 VX58 46.56 ER 11 04D30030 $101,134.14 J101,I34.I4 $0.00 $0.00 so.oo 

• 2005 VX5a 4740 ER 11 04D30030 $81,801.21 J81,80I.2I so.oo $0.00 $0.00 

• 2005 VX58 ( 4759 ER 11 04D30O30_TI 1_M2 $163,602.14 J163,602.14 $0.00 $0.00 $0.00 

2005 VX58 4802 ER II 04D30030_T11_M3 $163,602.42 $163,602.42 $0.00 JO.OO $0.00 

11 Total $510,139.91 $510,139.91 $0.00 $0.00 $0.00 

i ' 2005 VX58 4599 ER 12 04D30030_T12_M1 $15,415.32 $15,415.32 so.oo $0.00 so.oo 

' 2005 VX58 4599 ER 12 04D3003O_T12_M2 $990.78 $990.78 so.oo $0.00 $0.00 

' 2005 VX58 4667 ER 12 04D30030 $373,622.09 $373,622.09 $0.00 $0.00 $0.00 

• 2005 VX58 4741 ER 12 04D30030_T12_M4 $5,017.00 $5,017.00 $0.00 so.oo $0.00 

2005 VX58 4773 ER 12 04 D30030_T12_M4 $3,144.00 $3,144.00 $0.00 $0.00 $0.00 

12 Total $398,189.19 $398,189.19 $0.00 $0.00 $0.00 

2005 VX58 4599_C ER 13 04 D30030_T13_M2 $1,767 64 $1,767.64 $0.00 $0.00 $0.00 

2005 VX58 4672 ER 13 04D3O03O_T13B $443,793.29 $443,793 29 $0.00 so.oo $0.00 

' 2005 VX58 4741 ER 13 04D3003O_T13_M3/M4 $4,486.00 $4,486.00 $0.00 $0.00 $0.00 

13 Total $450,046.93 $450,046.93 $0.00 $0.00 $0.00 

2005 VX58 4704 ER 15 O4D30O30_TI5 $722,597.76 $722,597.76 $0.00 $0.00 $0.00 

2005 VX58 4773 ER 15 04 D30030_T15_M3 $1,677.00 $1,677.00 $0.00 $0.00 $0.00 
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PPA PR 

2005 VXSa 4773 ER 

2005 VXaa 4773 ER 

2005 VX58 4773 ER 

2005 VX58 4773 ER 

2005 VX58 4811 ER 

2005 VX5a 4773 ER 

2005 VX5a 4599 ER 

2005 VX58 4713 ER 

2005 VX58 4741 ER 

2005 VX58 4741 ER 

2005 VX5a 4741 F.R 

2005 VX5a 4745 ER 

2005 VX58 4803 LR 

2005 VX58 4809 ER 

2005 VX58 4811 ER 

2005 VX5a 4811 ER 

2005 VX58 4824 ER 

2005 VX58 4685 ER 

2005 ,VX58 4773 ER 

2005 VX58 4773 ER 

2005 VX58 4751 ER 

2005 VX58 4803 ER 

2005 VX58 4685 ER 

2005 VX58 4773 ER 

2005 VX58 4752 ER 

2005 VX58 4803 ER 

E R Total 

2005 VX5a 4864 HealUi 4: Human Services 

Health & Human Services Total 

2005 VX58 4610 Libby Restoration 

2005 VX5a 4600 Libby Restoration 

2005 VX58 4611 Libby Restoration 

2005 VX58 4790 Libby Restoration 

2005 VX5a 4790A Libby Rcstoiation 

2005 VX58 4824 Libby Restoration 

2005 VX58 4824 Libby Restoration 

Libby Restoration Total 

2005 VX58 4692 Lincoln County Uindnil . 

Lincoln County Landnil Total 

2005 VX58 4709 Loomis, John M . 

2005 VX58 4765 Loomis, John M 

cr D O C U M E N T 

15 04D30030_T15_MI 

. 15 04D30O30_T15_M5 

15 04 D30030_T15_M7 

15 04D30030_T15_M4 

15 O4D3OO30_T15_M8 

15 04D30030_TI5_M6 

15 Total 

16 04D30030 

16 Total 

17 04D30030_TI7_M2 

17 O4D30030 

17 04D30030_T17_M1 

17 04D30030_TI7_M2 

17 O4D300.30_TI7_M3 

17 Total 

18 04D30030_T18 

18 O4D30030_TI8_MI 

18 04D30030_T18_M2 

18 04D30030_T18_M3 

18 04D30030_T18_M4 

18 O4D30030_T18_M6 

18 04D30030_TI8_M5 

18 04D30O30_T18_MS 

18 Total 

19 (HD30030_TI9_M8 

19 04D30030_TI9_M7 

19 04D30030_T19_M6 

19 O4D30030_T19_M10 

19 Total 

20 04D30030_T20_MI 

20 04D30030_T20 

20 04D30030_T20_M2 

20 Total 

21 04D30030_T2I 

21 Total 

2899X00007 MI9 

3 04D30031 

3 Total 

7 04 D30031 

7 Total 

22 04D30031_T22 

22 04D30031_T22 

22 04 D3003LT22_M1A 

22 04D30031_T22 M2 

22 Total 

2403D30016 T l 

05P80142 

05P80I42 

Commitment 

$535.00 

$266.00 

$11,436.00 

$336.00 

$1,920.00 

$37.00 

$738,804.76 

$72,920.80 

$72,920.80 

$4,142.00 

S121.193.39 

$7,015.00 

$5.986 00 

$2,496.00 

SI40.832.39 

$89,033.26 

$6,580.00 

$22,092.00 

$1,642.00 

$5,861.00 

$2,120.00 

$1,355.00 

$7,318.00 

$136,001.26 

$629.00 

S532.644.66 

$2,919.00 

$171.00 

$536,363.66 

$1,373.00 

$497,749.00 

$500.00 

$499,622.00 

$277,522.00 

$277,522.00 

$4,047,133 16 

$2,363 50 

$2,363.50 

$0.00 

$22,035.67 

$22,035.67 

$157,188.20 

$157,188.20 

$167167.00 

$4,105.67 

$21,996.51 

$0.00 

$193,269.18 

$372,493.05 

$48,000.00 

$48,000.00 

$12,000.00 

$330.00 

Actual Cost 

$535.00 

$266.00 

$11,436.00 

$336.00 

$1,920.00 

$37.00 

$738,804.76 

J72,920.80 

172,920.80 

J4,I42.00 

JI2I,193.39 

$7,015.00 

$5,986.00 

$2,496.00 

$140,832.39 

$89,033.26 

$6,580.00 

$22,092.00 

$1,642.00 

$5,861.00 

$2,120.00 

$1,355.00 

$7,318.00 

$136,001.26 

$629.00 

$532,644.66 

$2,919.00 

$171.00 

$536,363.66 

$1,373.00 

$497,749.00 

$500.00 

$499,622.00 

$277,522.00 

$277,522.00 

$4,047,133.16 

$2,363 50 

$2,363 50 

$0.00 

$22,035.67 

$22,035.67 

$157,188.20 

$157,188 20 

$167,167.00 

$4,105.67 

$21,996.51 

$0.00 

$193,269.18 

$372,493.05 

$48,000.00 

$48,000.00 

$12,000.00 

$330.00 

Balance 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0 00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Paid Oct Comn 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

It Oct 

$0.00 

$0.00 

$0.00 

$6.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

10.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$o:oo 

$0,00 

$0:00 

$0:00 

$0.00 

$o;oo 

$o:oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0:00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 
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VX58 W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Comr nit Oct 

Loomi.s, John M . Total $12,330.00 $12,330.00 $0.00 $0.00 $0.00 

2005 VX58 4584 MCS 6 04 D30029 $252,360.56 $252,360.56 $0.00 $0.00 $0.00 

2005 vxsa 4601 M C S 6 O4D30029 $17,199.00 $17,199.00 so.oo $0.00 $0.00 

6 Total J269,559.56 $269,559.56 $0.00 $0.00 $0.00 

2005 VX58 4601 M C S a 04D30029 $7,801.00 $7801.00 $0 00 $0.00 $0.00 

2005 VX58 4633 M C S a 04D30029 $274,775.41 $274,775.41 $0.00 $0.00 $0.00 

2005 VX58 4703 M C S a 04D30029 • $34,282.96 $34,282.96 $0.00 $0,011 $0.00 

8 Total $316,859.37 J3I6.859.37 $0.00 $0.00 $0.00 

2005 vxsa 4638 M C S 9 04D30029 $118,292.04 J l 18,292 04 so.oo $0.00 $0.00 

2005 VX58 4677 M C S 9 04 D30029 $3,915.00 J3,91S 00 $0.00 $0.00 $0.00 

2005 vxsa 4685 M C S 9 04D30029_TO9_M6 $3,749.62 J3,749.62 $0.00 $0.00 $0.00 

2005 vxsa 4690 M C S 9 04D30029 $816.00 j a 16.00 $0.00 
d 

$0.00 $0.00 

2005 VX5S 4718 M C S 9 O4D30029 $2,487.32 12,487.32 $0.00 $0.00 $0.00 

2005 VX58 4760 M C S 9 04D30029 $25,485.84 J25,4a5.84 $0.00 $0.00 $0.00 

2005 vxsa 4800 M C S 9 O4D3O029 $76,457.52 J76,4S7.52 $0.00 $0.00 $0.00 

2005 vxsa 4801 M C S 9 04 D30029 $4,750.90 $4,750.90 $0.00 $0.00 $0.00 

9 Total $235,954 24 $235,954.24 $0.00 $0.00 $0.00 

2005 VX58 4685 MCS 14 04D30029^TO14_Ml/M3 $8,554.00 $8,554.00 $0.00 $0.00 so.oo 

2005 vxsa 4685 M C S 14 04D30029_TO14_M7 $1,021.42 $1,021.42 $0.00 $0.00 $0.00 

2005 vxsa 4685 M C S 14 04D30029_TOI4_M8 $1,062.58 $1,062.58 $0.00 $0.00 $0.00 

2005 VX58 4685 M C S 14 04 D30029_TOI4_M2/M5 $2,975.00 $2,975.00 $0.00 $0.00 $0.00 

2005 vxsa 4685 M C S 14 04D30029_TO14_M2/M5 $11.00 $ 11.00 $0.00 $0.00 $0.00 

2005 vxsa 4685 MCS 14 04D30029_TOI4_M4/M6 $4,783.00 $4,783.00 so.oo $0.00 $0.00 

2005 VX58 4698 M C S 14 04D30029 $690,162.00 $690,162.00 $0.00 $0.00 $0.00 

2005 vxsa 4733 M C S 14 04D30029 $104,880.41 $104,880.41 $0.00 $0.00 $0.00 

14 Total $813,449.41 $813,449.41 $0.00 $0.00 $0.00 

M C S Total $1,635,822.58 $1,635,822.58 $0.00 $0.00 $0.00 

2005 vxsa 4676 Mild Fence Company Fence 05P80127 $16,015.00 $16,015.00 $0.00 $0.00 $0.00 

2005 vxsa 4696 Mild Fence Company Fence OSP80I27 $3,025 SO $3,025.50 $0.00 $0.00 $0.00 

Fence Total $19,04 0 50 $19,040.50 $0.00 $0.00 $0.00 

M i l d Fence Company Total $19,040.50 $19,040.50 $0.00 $0.00 so.oo 

2005 vxsa 4587 Noble Resid nil 03D30015 $26,250.00 $26,250.00 $0.00 $0.00 so.oo 

2005 VX58 4691 Noble Resid nil 03D30015 $26,250.00 $26,250.00 $0.00 $0.00 $0.00 

2005 vxsa 4768 Noble Resid nil 03D300IS $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

2005 vxsa 4783 Noble Resid nil 03D3001S $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

Resid nil Total $157,500.00 $157,500.00 $0.00 JO.OO $0.00 

Noble Total $157,500.00 $157,500.00 $0.00 10.00 $0.00 

2005 VX58 4597 Noble Sales Co HEPA Vacs 0SFS0013 $22,996.00 $22,996.00 so.oo $0.00 $0.00 

2005 vxsa 4777 Noble Sales Co HEPA Vacs 05 F50129 $10,475.87 $10,475.87 so.oo $0.00 $0.00 

H E P A Vacs Total $33,471.87 $33,471.87 so.oo $0.00 $0.00 

Noble Sales Co Total $33,471.87 $33,471.87 $0.00 $0.00 $0.00 

2005 vxsa 4595 NW Tree and Reclamation 7 03D30022 $30,298.46 $29,490.46 $808.00 no change Oct 3 1 $0.00 $0.00 

7 Total $30,298.46 $29,490.46 $808.00 $0.00 $0.00 

2005 vxsa 4595 NW Tre'c and Reclamation a 03D30022 $18,1.19.68 $17,319.58 $820.10 no ch,Tnge Oct 31 $0.00 $0.00 

2005 VX58 4708 NW Tree and Reclamation a 03D30022 $14,606.59 $14,606.58 $0.01 no change Oct 31 JO.OO $0.00 

8 Total $32,746.27 $31,926.16 $820.11 $0.00 $0.00 

2005 vxsa 4715 t4W Tree and Reclamation 9 03D30022 $16,647.10 $15,310.70 $1,336.40 no change Oct 31 $0.00 $0.00 

2005 vxsa 4762 N W Tree and Reclamation 9 03 D30022 $2,558.98 $2,558.98 $0.00 so.oo $0.00 

2005 vxsa 4772 NW Tnx and Reclamation 9 03D30022 $2,701.22 $2,701.22 $0.00 $0.00 $0.00 

9 Total $21,907.30 $20,570.90 $1,336.40 $0.00 $0.00 

2005 vxsa 4743 NW Trw and Reclamation 10 03 D30022 $28,698.78 $28,698.78 $0.00 $0.00 $0.00 

2005 vxsa 4763 NW Tree and Reclamation 10 03D30022 $3,180.38 $3,180.38 $0.00 JO.OO $0.00 

10 Total $31,879.16 $31,879.16 SO.OO $0.00 $0.00 
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V X 5 8 W A F 0 4 N>344 ABCDEFHSOOS 

PPA PR Contractor TaskOrder D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2005 VX58 4764 NW Tree and Reclamation 11 03D30022 $34,258.54 $34,160.54 $98.00 no change Oct 31 $0.00 $0.00 

2005 VXSK 4775 NW Tree and Reclamation U 03D30022 $1,436.57 $1,436.57 $0.00 so.oo $0.00 

11 Total $35,695.11 $35,597.11 $98.00 $0.00 $0.00 

2005 vxsa 4771 N W Tree and Reclamation 13 03D30022 $12,676.14 $12,676.14 $0.00 $0.00 so.oo 

13 Total $12,676.14 $12,676.14 $0 00 $0.00 $0.00 

2005 VX58 4774 NW Tree aitd Reclamation 14 Q3D30Q22 $340.00 $34000 $0.00 $0.00 $0.00 

14 Total $340 00 $340.00 SO.OO $0 00 $0.00 

2005 VX58 4785 NW Tre-e and Reclamation IS 03D30022 $708.56 $708.56 $0.00 $0.00 $0.00 

IS Total $708.56 $708.56 $0.00 $0.00 $0.00 

2005 VX58 4788 NW Tree and Reclamation 17 03D30022 $25,145 62 $17155.88 $7989.74 no change Oct 31 $0.00 $0.00 

17 Total $25,145.62 $17155.88 $7,989.74 $0.00 so.oo 

2005 vxsa 4794 NW Tree and Reclamation 18.03D30022 $2,023.58 $2,023.58 $0.00 $0.00 $0.00 

18 Total $2,023.58 $2,023.58 $0.00 so.oo $0.00 

2005 VX58 4789 NW Tre-e and Reclamation 20 03D30022 $25,571.54 $24,849.14 $722.40 no change Oct 31 $0.00 $0.00 

20 Total $25,571.54 $24,849.14 $722.40 $0.00 $0.00 

N W Tree and Reclamation Total $218,991.74 $207,217.09 $11,774.65 $0.00 $0.00 

2005 VX58 4827 Ocean Quest 04P8O271_M2 $1,547.46 $1,547.46 SOOO $0.00 $(1.00 

Ocean Quest Total $1,547 46 $1,547.46 $0.00 $0.00 $0.00 

2005 VX58 4596 Pari:er Relocation 0SP80041 $15,400.00 $15,400.00 $0.00 $0.00 $0.00 

2005 VX58 4705 Part:er Relocation 05P80041 $13,475 00 $13,475.00 $0.00 $0.00 $0.00 

Parker Relocation Total $28,8,75.00 S28.875.00 $0.00 so.oo $0.00 

2005 vxsa 4612 Sai.UT 14 , 12 03D300I4 $0.00 $0.00 $0.00 so.oo $0.00 

12 Total $0.00 $0.00 $0 00 $0.00 $0.00 

S a L U T 14 Total $0.00 $0.00 $0.00 $0.00 $0 00 

2005 VX58 4629 Sandman 04Pa0077_M2 $24,325.00 $24,325.00 so.oo $0.00 $0.00 

2005 VXSS 4807 Sandman 05Pa0232 $29,955.00 $29,955.00 $0.00 $0.00 $0.00 

Sandman Total $54,280.00 $54,280.00 $0.00 $0.00 $0.00 

2005 VX58 4591 Seeuritas ' 03F50036 $30,013.50 $30,013.50 so.oo $0.00 $0.00 

2005 vxsa 4616 Seeuritas . O3F50O36 $30,923.00 $30,923.00 $0.00 $0.00 $0.00 

2005 VX58 4679 Seeuritas 03F50036 . $35,130.14 $35,13014 $0.00 $0.00 $0.00 

2005 vxsa 4720 Seeuriuis 03F50036 $4,529.33 $4,529.33 $0.00 $0.00 . . . $0.00 

2005 VX58 4731 Secuntas 03F50036 $13,642.50 $13,642.50 $0.00 $0.00 $0.00 

Seeuritas Total $114,238.47 $114,23847 $0 00 $0.00. $0.00 

2005 vxsa 4617 Tip Top Security OSD30I12 $46,800 00 $46,800.00 $0.00 , $0.00 so.oo 

2005 VX58 4767 Tip Top Security 05D30112 « $59,978.88 $59,978.88 $0.00 $0.00 $0.00 

2005 vxsa 4805 Tip Top Security 05D301I2 $74,992.32 $74,992.32 $0.00 $0.00 $0.00 

Tip Top Security Total 1181,771.20 $181,771.20 $0.00 $0.00 $0.00 

2005 VX58 4598 Venture 04Pa0078 $34,853.00 $34,853.00 $0.00 $0.00 $0.00 

2005 vxsa 4643 Venture 05D30104 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2005 vxsa 4716 Venture 05P80I43 $11,198.00 $11,198.00 $0.00 $0.00 $0.00 

2005 vxsa 4864 Venture 05P80143 $1,724.00 $1,724.00 $0.00 $0.00 $0.00 

Venture Total $87775.00 $87,775.00 $0.00 $0.00 $0.00 

2005 vxsa 4769 Ward Topsoil O4D30O04 $45,000.00 $45,000.00 $0.00 so.oo $0.00 

2005 vxsa 4782 W.ird Topsoil 04D300O1 $45,000 00 $45,000.00 so.oo $0.00 $0100 

Topsoil Total $90,000.00 $90,000.00 so.oo $0.00 $0:00 

Ward Total $90,000 00 $90,000.00 $0.00 $0.00 $0.00 

2005 vxsa 4701 Western Oiinelds Supply O5P80I34 $11,150.00 $11,150.00 $0.00 $0.00 $0.00 

Western Oi indi ls Supply Total $11.15000 $11,150.00 $0.00 $0.00 $0:00 

2005 Total $7183,791.58 J7,172,016.93 $11,774.65 $0.00 $0.00 

2006 vxsa 4685_C C D M 11 2 05D30109_T2_M8 $0.00 $0.00 $0.00 $0.00 so.oo 

2 Total $0.00 JO.OO $0.00 $0.00 so.oo 

C D M H Total $0 00 JO.OO $0.00 $0.00 $0.00 

2006 vxsa 4839_B ER 12 04D30030_T12_M5 $4,718 92 J4,7la.92 $0.00 $0.00 $0.00 
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VXSS WAF 04 Nx344 ABCDEFHSOOS 

2006 vxsa 

2006 vxsa 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 VX58 

2006 VX58 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 V X J 8 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 VXSS 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 VXSS 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 v x s a 

2006 VXSS 

2006 VXSS 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4828 ER 

4839 ER 

4839 ER 

4839 ER 

4853 ER 

5004 ER 

5045 ER 

4860 ER 

4892 ER 

4902 ER 

4956 ER 

4868 ER 

4902A ER 

4902C ER 

4907 ER 

4890 ER 

4902B ER 

4902D ER 

4902E ER 

4930 ER 

4930C ER 

4912A ER 

4949 ER 

5041 ER 

4930B ER 

4930E ER 

4930F ER 

4930G ER 

4930O ER 

4896 ER 

Task Order D O C U M E N T Commitment Actual Cost Balance 

12 Total $4,718 92 $4,718.92 $0.00 

18 04D30030_T1S_M10 $18,620.00 $18,620.00 $0.00 

ISTola l $18,620.00 $18.620 00 $0.00 

19 04D30030_TI9_M9 $391.00 . $391.00 $000 

19 Total $391.00 $391.00 ' $000 

20 04D30030_T20_M5 $815.00 $815.00 $0.00 

20 04D30030_T20_M4 $3,133.00 $3,133.00 $0.00 

20 04D30030_T20_M8 $1,338.82 $1,338.82 $000 

20 Total $5,286.82 $5,286.82 $0.00 

21 04D30030_T2I_M2 $1,106.00 $1,106.00 $0.00 

21 04D30030_T21_M3 $3,382.00 $3,382.00 SO.OO 

21 O4D30030_T21_M6 $1,362 00 $1,362.00 $0.00 

21 O4D3OO30_T21_M12 $3,010.00 $3,010.00 $0.00 

21 04D30030_T2I_MS $0.00 $0.00 $0.00 

21 04D30O3O_T2l_M12 $0.00 $0.00 SO.OO 

21 O4D30030_T21_MI2 $3,922.30 $3,922.30 $0.00 

21 04D30030_T21_M14 $0.00 $0.00 SO.OO 

21 04D30030_T21_M11 $0.00 $0.00 $0.00 

21 O4D30030_T21_MIS $0.00 SO.OO $0.00 

. 21 Total $12,782.30 $12,782.30 $0.00 

23 O4D30030_T23 $60,250.00 $60,250.00 $0.00 

23 04D30030_T23_M1 $13,200.00 $13,200.00 $0.00 

23 O4D30030_T23_M3 $26,246.40 $26,246.40 $0.00 

23 Total $99,696 40 $99,696.40 SOOO 

24 04D30030_T24 $14,407.50 $14,407.50 $0.00 

24 04D30030_T24_M 1 $139,147.75 $139,147.75 $0.00 

24 04 D30030_T24_M3 $15,733.26 $15,733.26 $0.00 

24 O4D30030_T24_M4 $14,113.71 $14,113.71 $000 

24Total I. $1*83.402.22 $183,402.22 $0.00 

25 04D30030_T25 $316,075.25 $316,075.25 $0.00 

25 04D30030_T2S_M2 $622.65 $622.65 $0.00 

25 O4D30030_T25_M3 $650.72 $650.72 $0.00 

25 Total $317348.62 $317,348.62 $0.00 

26 04D30030_T26 $3,876.00 $3,876.00 $0.00 

26Tolal $3,876.00 $3,876 00 $0 00 

27 04D30030_T27 $125,314.01 $125,314.01 SOOO 

27 O4D30030_T27 $583,448.00 $583,448.00 $0.00 

2 7 04 D30030_T27_M2 $1,480.94 $1,480.94 JO.OO 

27 04D30030_T27_M3 J14,S49.39 ' $14,549.39 $0.00 

27 04D30030_T27_M4 $11,669.92 $11,669.92 $0 00 

27 04D30030_T27_M5 $5,479.19 $5,479.19 $0.00 

27 O4D30030_T27_M6 $4,673.71 $4,673.71 JO.OO 

27 Total $746,615.16 $746,615.16 $000 

28 O4D30O30_T28 $114,900.00 $114,900.00 $0.00 

28 04D30030_T2a_M 1 $285,000.00 $285,000.00 $0.00 

28 O4D30030_T2a_M2 $190,000.00 $190,000.00 $0.00 

28 Total $589,900.00 $589,900.00 $0.00 

29 04D30030_T29_M1 $2,421.55 $2,421.55 $0.00 

2 9 04 D30030_T29_M3 $1,131.39 $1,13139 $0 00 

29 04D30030_T29_M4 $999.26 $999 26 $0.00 

2 9 04 D30030_T29_M5 $4,073.01 $4.073 01 $0.00 

29 04 D30030_T29_M6A $4,548.53 $4,548.53 $0.00 

2 9 04 D30030 T29 M2 $579,748.77 $579,748 77 $0.00 

Paid Oct 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Tosk Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2006 v x s a 4938 ER 29 04D30030_T29 $186,816.85 $186,816.85 $0.00 $0.00 $0.00 

2006 VXSK 500 IB ER 29 04D3003Q.;T29_M9 $2,979.32 $2,979.32 $0.00 so.oo $0.00 

2006 VX58 5030 ER 29 04D30030_T29_MI0 SIO.011.63 $10,011.63 $0 00 $0.00 $6.00 

29 Total $792,730.31 $792,730.31 $0.00 $0.00 $0.00 

2006 VXSS 4930D ER 31 04D30030_T31_M1 $1,017.52 $1,017.52 $0.00 $0.00 $0.00 

2006 v x s a 4930J ER 31 04D30O3O_T31_M4 $658.67 $658.67 $0.00 $0.00 $0.00 

2006 v x s a 4942 ER 31 O4D30030_T31 $582,018.18 $582,018.18 $0 00 $0.00 $0.00 

2006 v x s a 4956A ER 31 04D30030_T31_M2 $7194.94 $7194.94 $0.00 $0.00 $0.00 

2006 v x s a 5001A ER 31 04D30030_T31_M3 $5,215.89 $5,215.89 $0.00 so.oo $0.00 

2006 v x s a ' 5030A ER 31 04D30030_T31_MS $20 3.54.39 $20,354.39 $0.00 $0.00 $6.00 

31 Total $616,459.59 $616,459.59 $0.00 $0.00 $6.00 

2006 VXSS 4962 ER 32 04D30030_T32_M6 $570,895.63 $570,895.63 $0.00 $0 00 $0.00 

2006 VXSS 5021 ER 32 04D30030_T32_M4 $6,165.30 $6,165.30 $0.00 $0.00 $0.00 

2006 v x s a 5030B ER 32 04D30030_T32_M3 $9,923 56 $9,923.56 $0.0(1 $0.00 $0.00 

2006 v x s a 5021_A ER 32 04 D30030_T32_M5 $5,88015 $5,880.15 $0.00 $0.00 $0.00 

32 Total $592,864.64 $592,864.64 so.oo $0.00 $0.00 

2006 VXSS 5022 ER 34 O4D30(1030_n4 $748,990.95 $748,990.95 $0.00 $0.00 $0.00 

2006 v x s a 5032 ER 34 04D30030_T34A $158,347.99 $158,347.99 $0.00 $0.00 $0.00 

2006 VX58 5030_C ER 34 04D3OO30_T34_M 1 $6,260.26 $6,260.26 $0.00 $0.00 $0.00 

2006 v x s a 5021_B ER 34 04 D3O030_T34_M2 $3,845.39 $3,845.39 $0.00 $0.00 $0.00 

2006 VXSS 5067_A ER 34 04D30030_T34_M3 $10,545.57 $10,545.57 $0.00 $0.00 $0 00 

34 Total $927,990.16 $927,990.16 $0.00 $0.00 $0 00 

2006 v x s a 5043 ER 35 04D3O030_135 $827,015.62 $827,015.62 $0.00 $0.00 $0 00 

2006 v x s a 5021_C ER 35 04D3O03O_T3S_MI $9,895.97 $9,895.97 $0.00 $0.00 so.oo 

35 Total $836,911.59 $836,911.59 $0.00 $0.00 $6.00 

2006 VXSS 5053 ER 36 04D30030_T36 $185,931.30 $185,931 30 so.oo $0.00 $0.00 

36 Total $185,931..30 $185,931.30 $0.00 $0.00 $0.00 

2006 v x s a 5035 ER 37 04D3O030_T37 $42,755.16 $42,755.16 $0.00 so.oo $0.00 

2006 VXSS 5067 ER 37 OlD30030_T37_MI $14,091.40 $14,091.40 $0.0(1 $0.00 $0.00 

37 Total $56,846.56 $56,846.56 so.oo $0.00 $0.00 

E R Total $5,992,371.59 $5,992,371.59 $0.00 $0.00 . , $0.00 

2006 VXSS 4872 Healtli & Human Services 2899X00007_M2IA $2,355.50 $2,355.50 $0.00 $0.00 $0.00 

Health & Human Services Total $2,355.50 $2,355.50 $0.00 $0.00 $0.00 

2006 v x s a 4908 IRS Environmental Mold abatement 06Pa0136 $7,720.00 $7,720.00 $0.00 $0.00 $0.00 

2006 v x s a 4933 IRS Environmental Mold abatement 06P80136 $8,424.00 $8,424.00 $0.00 $0.00 $6.00 

Mold abatement Total $16,144.00 $16,144.00 $0 00 $0.00 $0.00 

IRS Environmental Total $16,144 00 $16,144 00 $0.00 $0.00 $0.00 

2006 VX5S 4828 Libby Restoration 22 04D3003I_T22_M6 $1,561.00 $1,561 00 $0.00 $0.00 $0.00 

2006 v x s a 4828 Libby Restoration 22 04D30031_172_M7 $7,454.00 $7,454.00 $0.00 $0.00 $0.00 

2006 v x s a 4828 Libby Restoiauon 22 04D3O03l_T22_MI0 $1,033.00 $1,033.00 $0.00 so.oo $0.00. 

2006 VXSS 4828 Libby Restoration 22 24D3003I_T22_M8 $1,.323 33 $1,323.33 $0 00 $0.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04D30031_T22_M9 $4,557.00 $4,557.00 $0.00 $0.00 $0.00 

2006 v x s a 4a28_A Libby Rcstoiation 22 24D30O31_T22_M5 $420.00 $420.00 $0.00 $0.00 $0.00 

2006 v x s a 4839 Libby Restonition 22 04D30031_T22_M12 $4,312.00 $4,312.00 $0.00 $0.00 $0.00 

2006 v x s a 4850 Libby Restoration 22 O4D30031_T22_M12 $12,982.70 $12,982.70 $0.00 $0.00 $0.00 

22 Total $33,643 03 $33,643.03 $0.00 $0.00 $0 00 

Libby Restoration Total $33,643.03 $33,643.03 $0.00 $0.00 $0.00 

2006 v x s a 4870 Lincoln County l.andnil 03D30016_B $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

2006 v x s a 4922 Lincoln County LandHI] 2403D30O16_T3 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2006 v x s a SOOO Lincoln County Landfill 2403D30016_T4 $30,000.00 $30,000.00 $0.00 $0.00 $0 00 

Lincoln County LandHU Total $87,000.00 $87,000.00 $0.00 $0 00 so.oo 

2006 VXSS 4932 l.oomis, John M . 05P80I42_M4 $4,970.00 $4,970.00 $0.00 $0.00 $0.00 

Loomis, John M , Total $4,970.00 $4,970.00 $0.00 $0.00 $0.00 

v x s a PR Status Oct F Y l l 
Page 9 



VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2006 VXSS 4836 MCS 9 04D30029_TO9_Ma $16,174.39 $16,174.39 $0.00 $0.00 JO.OO 

9 Total $16,174.39 $16,174.39 $0.00 $0.00 $0.00 

2006 vxsa 4909 MCS 30 04D3OO29_T30 $43,649.00 $43,649.00 $0.00 $0.00 $0.00 

2006 VXSS 4930A MCS 3 0 04 D30029_T30_MI $7575.28 $7575.28 $0.00 $0.00 $0.00 

30 Total SSI.224.28 $51,224 28 $0.00 $0.00 $0.00 

2006 VXSS 4943 MCS 33 04D30029 •n3A $66,898.12 $66,898.12 $0 0(1 $0.00 $0.00 

2006 vxsa 4943 MCS 33 04D3(I029_T33A $88,321.45 $88.32145 $0.00 $0.00 $0.00 

2006 vxsa 5001 MCS 33 04 D30029_M33B $8,392.30 S8.392.30 $0 00 $0.00 $0.00 

2006 VX58 500 IC MCS 33 04D30029_'n3_MI $3,155.00 $3,155.00 so.oo $0.00 $0.00 

33 Total $166,766.87 $166,766.87 $0.00 $0.00 $0.00 

2006 vxsa 5050 MCS 38 04D30029_T38 $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

38 Total $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

M C S Total $457,977.97 $457,977.97 $0.00 $0.00 $0.00 

2006 vxsa 4899 Noble Rcsid nil 2403D300l5_Ta $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

2006 vxsa . 5024 Noble Rcsid nil 03D3001S $26,250.00 $26,250.00 $0.00 $0.00 $0.00 

2006 VXSS S066_A Noble Resid nil 03D300IS $20492.50 $20,492.50 $0.00 $0.00 $0.00 

Resid nil Total $99,242.50 $99,242.50 $0 00 $0.00 $0.00 

Noble Total $99,242.50 $99,242.50 $0.00 $0.00 $0.00 

2006 VX58 4891 Noble Sales Co HEPA Vacs 06F50032 $17.990 00 $17,990.00 $0.00 $0.00 $0.00 

H E P A Vacs Total $ 17.990.00 $17,99000 $0.00 $0 00 $0.00 

Noble Sales Co Total $17990.00 $17,990.00 $0.00 $0.00 $0.00 

2006 vxsa 4849 NW Tree and Reclamation 19 O3D30022 $4,478.15 $4,478.15 $0.00 JO.OO $0.00 

19 Total $4,478.15 $4,478.15 $0.00 JO.OO $0.00 

2006 VXS8 4939 NW Tree and Reclamation 20 2403D30022_T20 $33,707.60 $33,147.20 $560.40 no change Oct 31 JO.OO $0.00 

20 Total $33,707.60 $33,147.20 $560.40 JO 00 $0.00 

2006 vxsa 4951 NW Tree and Reclamation 21 2403D30022_T21 $36,477.41 $30,290.81 $6,186.60 no change Oct 31 JO.OO $0.00 

2006 vxsa 4951A NW Tre-e and Reclamation 21 24O3D30022_T2l $200.08 $0.00 $200.08 no change Oct 31 JO.OO $0.00 

21 Total $36,677.49 $30,29081 $6,386.68 JO.OO $0.00 

2006 VXSS 5010 NW Tree and Reclamation 22 03D3O022_T22 $25,477.95 $22,249.81 $3,228 14 no change Get 31 $0.00 $0.00 

22 Total $25,477 95 $22,249.81 $3,228 14 $0.00 $0.00 

2006 vxsa 5023 NW Tree and Reclamation 23 03D30O22_T23 $18,637.82 $15,981.84 $2,655.98 no change Oct 31 $0.00 $0.00 

23 Total $18,637.82 $15,981.84 $2,655.98 $0.00 $0.00 

2006 vxsa 5044 NW Tree and Reclamation 24 03D30022_T24 $25,319.00 $21,348.02 $3,970.98 no change Oct 31 $0.00 $0.00 

24 Total $25,319.00 $21,348.02 $3,970.98 $0.00 $0.00 

2006 vxsa 5048 NW Tree and Reclamation 25 03D3O022_T2S $32,407.44 $14,629.28 $17,778.16 no change Oct 31 $0.00 $0.00 

25 Total $32,407.44 $14,629.28 $17778.16 $0.00 $0.00 

2006 VX58 5049 NW Tree and Reclamation 26 03D3OO22_T26_MI $3,717.20 $3,531.02 $186.18 no change Oct 31 $0.00 $0.00 

26 Total $3,717.20 $3,531.02 $186.18 $0.00 $0.00 

N W Tree and Reclamation Total $180,422.65 $145,656.13 $34,766.52 $0.00 $0.00 

2006 vxsa 4842 Paiier Relocation 0SPa004l_M3 $9,625.00 $9,625.00 $0.00 $0.00 $0.00 

2006 VXSS 4945 Parker Relocation . 06P80IS6 $11,550.00 $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $21,175.00 $21,175.00 $0 00 $0.00 so.oo 

2006 vxsa 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060 $7,500.00 $7,500.00 $0.00 $0.00 $0.00 

2006 vxsa 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060A $630.00 $630.00 $0.00 $0.00 $0.00 

- vacuums Total $8,130.00 $8,130.00 $0 00 $0.00 $0.00 

P U L L M A N - H O L T A S S O C Total $8,13000 $8,130.00 $0.00 $0.00 $0.00 

2006 vxsa 5026B Sandman 06PS0I78 $29,988.00 $29,988.00 $0.00 JO.OO $0.00 

Sandman Total $29,988.00 $29,988.00 $0.00 JO.OO $0.00 

200S VXSS 4835 Tip Top Security 05D30I12_T3 $30,008.1,6 $30,008.16 $0.00 so.oo $0.00 

2006 vxsa 4845 Tip Top Security 0SD301I2_T4 $20,891.52 $20,891.52 $0 00 $0.00 $0.00 

2006 vxsa 4893 Tip Top Security 0SD301I2_T5 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 vxsa 4918 Tip Top Security 05D3OII2_T6 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

20(16 vxsa 4937 Tip Top Security 05D30I12_T7 $37,440.00 $37.44(1 00 $0 00 $0.00 $0.00 
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2006 vxsa 4963 Tip Top Security 05 030112_T8 $37,440.00 $37,440.00 $0.00 SO.OO $0.00 

2006 VXSS 5014 Tip Top Security 05D301I2_T10 $37,440.00 $37,440.00 $0.00 so.oo $6.00 

2006 VX58 5042 Tip Top Security 05D30II2_T1I $37,440.00 $37,440.00 $0.00 so.oo 

2006 vxsa 5052 Tip Top Security 05D30112_TI2 $74,880.00 $74,88000 $0.00 $0.00 $0.00 

Tip Top Security Totul $350,419.68 $350419.68 $0.00 $0.00 $0.00 

2006 vxsa 4910 Venture 05D30I04_T1 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2006 vxsa 5019 Venture 0SD3O104_T2 $20,000.00 $20,000.00 $0.00 $0.00 . $0.00 

Venture Total $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2006 vxsa 4898 Ward Topsoil 04D3OOO4_T4 $90,000.00 $90,000.00 $0 00 $0.00 $0.00 

2006 vxsa 4968 Ward Topsoil 04D30004_T5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2006 vxsa 5025 Warti Topsoil 04D3O0O4_T6 $45,000.00 $31,035.00 $13,965.00 no change Get 31 $0.00 $0.00 

Topsoil Total $225,000.00 $211,035.00 $13,965.00 $0.00 $0.00 

Ward Total $225,000.00 $211,035.00 $13,965.00 $0.00 $0.00 

2006 vxsa 4877 WTR Consulting Engineers O6PS0085 $10,941.00 $10,941.00 $0.00 $0.00 $0.00 

W T K Consulting Engineers Total • $10,941.00 $10,941.00 $0 00 so.oo $0.00 

Total $7.617770.92 $7,569,039.40 $48,731.52 $0.00 $0 00 

2007 VX58 7143 Blossom Boutique 1 07D300II_TI $2,500.00 $2,500.00 $0.00 $0.00 so.oo 

2007 vxsa 7164 Blossom Boutique 1 07D300I I TI $94,802.97 $94,802.97 $0.00 $0.00 $0 00 

1 Total $97,302.97 $97,302.97 $0.00 $0.00 $6.00 

2007 vxsa 7193 blossom Boutique 2 07D30011_T2 $30,985.14 $30,985.14 $0.00 $0.00 $0.00 

2 Total $30,985.14 $30,985.14 $0.00 $0.00 $0.00. 

2007 vxsa 7087 Blossom Boutique 07P80I15 $23,763.70 $23,763.70 $0.00 $0.00 $0.00 

2007 vxsa 7093 Blossom Boutique 07P801I5 $0.00 $0.00 $0.00 $0.00 $0.00 

2007 vxsa 7097 Blossom Boutique 07P80124 $24,275.70 $24,275.70 $0.00 $0.00 $0.00 

2007 vxsa 7105 Blossom Boutique 07P80124 $0.00 $0.00 $0.00 $0.00 $0.00 

2007 VXSS 7125 Blossom Boutique 07P80143 $99,880.90 $99,880.90 $0.00 $0.00 $0.00 

Blossom Boutique Tutal $276,208.41 $276,208.41 so.oo $0.00 so.oo 

2007 vxsa 7123 Caboose 07P80150 $14,543.05 $14,543.05 $0.00 $0.00 $0.00 

Cabouse Total $14,543.05 $14..543 05 $0.00 $0.00 $0.00 

2007 vxsa 70710 ER 17 04D30030_T17^M4 $12,455.64 $12,455.64 $0.00 $0.00 $0.00 

17 Total $12,455.64 $12,455.64 $0.00 $0.00 $0.00 

2007 vxsa 7002 ER 23 04D3003O_T23_M4 $0.00 $0.00 $0.00 so.oo $0.00 

2007 vxsa 7025 ER 23 04D30030_T23_M5 $0.00 $0.00 $0.00 $0.00 $0.00 

23 Total $0.00 $0.0(1 $0.00 $0.00 $0.00 

2007 vxsa 7003 ER 28 04D3OO3O_-na_M3 $52,000.00 $52,000.00 $0.00 $0.00 $0^00 

28 Total . $52,000.00 $52,000.00 $0.00 $0.00 $o':oo 

2007 vxsa 7004 ER 34 04D30030_T34_M4 $4,176.04 $4,176.04 $0.00 $0.00 $o:oo 

34 Total $4,176.04 $4,176.04 $0.00 $0.00 $0.00 

2007 VXSS 70O4_A ER 35 O4D3003O_ri5_M3 $4,179.13 $4,179.13 $0 00 $0.00 $0.00 

2007 vxsa 7004_C ER 35 04D30030_'n5_M2 $10,329.04 $10,329.04 $0 00 $0.00 $0.00 

2007 vxsa 701 I C ER 35 04D3(I030_T35_M3 $1.82045 $1.82045 $0.00 $0.00 $0.00 

2007 VX58 701 I D ER 35 (I4D30030_T35_M4 $1,287.59 $1,287 59 $0 00 $0.00 $o:oo 

35 Total . $*17,616.21 $17,616.21 $0.00 $0.00 $0.00 

2007 vxsa 7004_B GR 36 O4D30030_T36_M2 $6,076.88 $6,076.88 $0.00 $0.00 $0.00 

2007 vxsa 701 I B ER 36 04D30030_T36_M3 $8,575.81 $8,575.81 $0.00 $0.00 $0.00 

2007 VXSS 701 I E ER 36 04D30O30_T36_M5 $4,250.16 $4,250.16 $0.00 $0.00 $o:oo 

2007 vxsa 7021 ER 36 04D30030_T36_M4 $19,975.76 $19,975.76 $0.00 $0.00 $o!oo 

2007 vxsa 7026A ER 36 04D30030A_T36_M6 $2,384.32 • $2,384.32 $0.00 $0.00 $o:oo 

2007 VXSS 7026A ER 36 04D30030_T36_M7 $8,117.41 $8,117.41 $0.00 $0.00 $0.00 

2007 VX58 7026C ER 36 04D30030_T36_Ma $626.26 $626.26 $0.00 $0.00 $o;oo 

36 Total $50,006.60 $50,006.60 $0.00 $0.00 $0.00 

2007 vxsa 7057 ER 39 04D30030_T39 $8,445.70 $8,445.70 $0.00 $0.00 $0.00 

2007 vxsa 7059 ER 39 04D3()O30_T39 $4,335.64 $4,335.64 $0.00 $0 00 $0.00 

VXSS PR Status Oct FYI I 
Page 11 



VXSS W A F 04 Nx344 ABCDEFHSOOS 

Task Order 

39 Total 

2007 VXSS 

2r07 VXSS 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 VXSS 

2007 VXSS 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 VXSS 

2007 v x s a 

2007 VXSS 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

2007 v x s a 

7075 ER 

7098 ER 

7112 ER 

7151 ER 

7168 ER 

7169B ER 

7190 ER 

7058 ER 

7090 ER 

7091 ER 

7091A ER 

7094 ER 

7094_A ER 

7094_B ER 

7094_C ER 

7094_E ER 

709IB ER 

7088 ER 

7096 ER 

7100 ER 

7129 ER 

7I00A ER 

7137_A ER 

7137_B ER 

7137_C ER 

7142_A ER 

7142_B ER 

7118 ER 

7142 ER 

7 1 3 7 0 ER 

7142_C ER 

7I42_D ER 

71S6A ER 

7142_E ER 

7l42_f ER 

7142_g ER 

7136 ER 

7156 ER 

7l42_h ER 

7169 ER 

7169 A ER 

7169C ER 

7146 ER 

7162 ER 

71S6B ER 

7169D ER 

40 

40 

40 

40 Total 

42 

42 

42 

42 

42 

42 

42 

42 

42 

42 Total 

43 

43 

43 

43 

43 

43 

43 

43 

43 

43 

43 

43 Total 

44 

04D30030_T40 

04D30030_T40_M1 

(14D30030_T40_M2 

04D30O30_T40_M3 

04D30O30_T40_M4 

04D30030_T40_M6 

04D30030 T40 M5 

44 

44 

44 Total 

45 

45 

45 

45 

45 

45 

45 Total 

46 

46 

46 

46 

46 Total 

04D30030 

04D30030. 

04D30()30_ 

04D30030 

04030030 

O4D30030. 

04030030 

O4D30030. 

04D30030. 

04D30030. 

04030030. 

04030030, 

04030030 

04D30030. 

04030030. 

04030(130 

04030030 

O4D3OO30. 

04 030030 

04D30030. 

04030030. 

04030030 

04030030. 

04D30030. 

04D3OO30. 

04030030. 

04030030 

04030030. 

04D30030 

.T42 

.T42_M1 

.T42_M2 

.T42_M7 

.T42_M3 

,T42_M4 

.T42_M5 

.T42_M6 

.T42_M7 

.T43_M6 

.T43_M3 

.T43 

.T43_M4 

.T43_M6 

.T43_M5A 

.T43_M8 

.T43_M9 

.T43_M7 

T43 MIO 

.T44_M10 

.T44_M2 

,T44_M2 

.T44_M3 

T44_M4 

.T44_M9 

.T44_M5 

T44 M7 

04D30030_T4S_Ml 

04D30030_T45_M2 

04D30030_T45_M3 

04D30030_T45_M4 

04D30030_T45_M5 

04D30030_T4S_M6 

O4O30030_T46 

04O30030_T46_M2 

04O30030_T46_M3 

04D30030 T46 M4 

Commitment 

$12,781.34 

$180,350.00 

$12,228.00 

$147,000.00 

$40,000.00 

$98,000.00 

$15,988.56 

$80,000.00 

$573,566.56 

$764,386.43 

$103,211.80 

$13,529 87 

$705.47 

$13,950.03 

$3,519.94 

$3,041.41 

$16,984.62 

$11,288.54 

$930,618.11 

$10,304.06 

$1,261,824.23 

$9,101.80 

J20,287.8S 

J20.8SO 49 

$29,213 SO 

$28,013 62 

$36,548.65 

$14,974.99 

$3,428.16 

$3,377.16 

$1,437,924.54 

$1,546,306.12 

$8,947.78 

$40,348.88 

$12,746.34 

$5,967.05 

$13,524.99 

$28,298.85 

$2,824.73 

$6,069.60 

$1,665,034.34 

$993,186.11 

$25,487.99 

$8,532.52 

$11,696.00 

$11,910.01 

$9,732.93 

$1,060,545.56 

$597,790.00 

$5759 70 

$9,924.67 

$12,944.88 

$626.419 25 

Actual Cost 

$12,781.34 

$180,3.50.00 

$12,228.00 

$147,000.00 

$40,000.00 

$98,000.00 

$15,988.56 

$80,000.00 

$573,566.56 

$764,386 4 3 

$103,211.80 

$13,529.87 

$70547 

$13,950.03 

$3,519.94 

$3,041.41 

$16,984.62 

$11,288.54 

$930,618.11 

$10,304.06 

$1,261,824.23 

$9,101.80 

$20,287.88 

$20,850.49 

$29,213.50 

$28,013.62 

$36,548.65 

$14,974.99 

$3,428.16 

$3,377.16 

$1,437,924.54 

$1,546,306.12 

$8,947.78 

$40,348.88 

$12,746.34 

$5,967.05 

$13,524.99 

$28,298.85 

$2,824.73 

$6,069.60 

$1,665,034.34 

$993,186.11 

$25,487.99 

$8,532.52 

$11,696.00 

$11,91001 

$9,732.93 

$1,060,545.56 

$597,790.00 

$5759.70 

$9,924.67 

$12,944.88 

$626,419.25 

Balance 

$0.00 

$0.00 

$0 oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Paid Oct Con 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00. 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

imit Oct 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$6.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

v x s a PR Status Get F Y l l 
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VXSS W A F 04 N J 3 4 4 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2007 VXSS 7174 ER 4 7 04 O30030_T47_MS $556,983.61 $556,983.61 $0.00 $0.00 $0.00 

47 Total $556,983.61 S556.983.61 $0.00 $0.00 so.oo 

2007 VXSS 7180 ER 48 04D30030_T48_Ma $637,273.31 $637,273.31 $0.00 $0.00 $0.00 

48 Total $637,273.31 $637,273.31 $0.00 $0.00 $0 00 

2007 VXSS 7165 ER 49 04O30030_T49 $198,998.74 $198,998.74 $0 00 $0.00 $6.00 

49 Total $198,998.74 $198,998.74 $0.00 $0.00 $0.00 

E R Total $7,836,399.85 $7836,399.85 $0.00 $0.00 $0.00 

2007 v x s a 7102 Health & Human Services 2899X00007_M23 $2,450.00 $2,450.00 $0.00 $0.00 $0.00 

2007 VXSS 7012a Health & Human Services medical monitoring $0.00 $0 00 $0.00 $0.00 $0.00 

Health & Human Services Total $2,450 00 $2,450.00 $0.00 $0 00 $0.00 

2007 v x s a 7038 Ingraham Environmental Asbestos Training $9,890 00 $9,890.00 $0.00 sooo $0.00 

Asbestos Training Total $9,890.00 $9,890 00 $0.00 $0.00 $0 0(1 

Ingraham Environmental Total $9,890.00 $9,890.00 $0.00 $0.00 $6.00 

2007 v x s a 7103 Lincoln County l.andnil 03D30016_T5 $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7138 Lincoln Coimty l.andnil 03D30016_T6 $76,800.00 $76,80000 $0.00 $0.00 $0.00 

Lincoln County Landnil Total $124,800.00 $124,800.00 $0.00 $0.00 $0.00 

2007 v x s a 7011_A M C S 38 04O30029_T3a_Ml $8,640.69 $8,640.69 $0.00 JO.OO $0.00 

2007 v x s a 7011_F M C S 38 04D3O029_T3a_M3 $6,239.00 $6,239.00 $0.00 $0.00 $0.00 

38 Total $14,879.69 $14,879.69 $0.00 $0.00 $0.00 

2007 VXSS 7077 M C S 41 04O30029_T41 $91,350.30 $91,350.30 $0.00 JO.OO $0 00 

2007 VXSS 71I94_D M C S 41 04D30029_T41>11 S1.2I5 46 $1,215 46 $0 00 $0.00 $0 00 

2007 VXSS 7153 M C S 41 04D30029_T41_M9 $28.589 31 $28,589.31 $0.00 $0.00 $0.00 

41 Total $121,155.07 $121,155.07 $0 00 $0.00 $0.00 

M C S Total $136,034.76 $136,034.76 $0.00 $0.00 $0,00 

2007 VXSS 7133 Noble Fill 07D3000S S32.500.00 $32.500 00 $0.00 $0.00 $0.00 

2007 VXSS 7172 Noble Fill 07D3000S_T1 $22,399.00 $22,399.00 $0.00 $0.00 $0.00 

2007 VXSS 7182 Noble Fill O7D3OO08_T2 $68,906.50 $68,906.50 $0.00 $0.00 $0.00 

Fi l l Total $123,805.50 $123,805.50 $0.00 $0.00 $0 00 

2007 v x s a 7134 Noble topsoil 07030009 $145,000.00 $145,000.00 so.oo $0.00 $0.00 

2007 v x s a 7173 Noble topsoil 07O30009_Tl $195,112.00 $195,112.00 $0.00 $0.00 $0.00 

2007 v x s a 7183 Noble topsoil 07O30009_'n $221,038.00 $221,038.00 $0.00 $0.00 $0.00 

topsoil Total $561,150.00 $561,150.00 $0.00 $0.00 $0.00 

Noble Total $684,955.50 $684,955.50 $0.00 $0.00 $0.00 

2007 v x s a 700(1 NW Tree and Reclamation 27 03O3(1022_177 $9,588.58 $3,131 86 $6,456.72 no change Get 31 $0.00 $0.00 

27 Total $9,588.58 $3,131 86 $6,456.72 $0.00 $0.00 

N W Tree and Reclamation Total $9,588.58 $3,131.86 $6,456.72 $0.00 $0.00 

2007 VXSS 7018 Parker Relocation 06P80156_MI $5,775.00 $5,775.00 $0 00 $0.00 $0.00 

Parker Relt>c8tion Total $5,775 00 $5,775.00 $0.00 $0.00 JO.OO 

2007 v x s a 7163 S & Y Trading cc $15,929 00 $15,929.00 $0 00 $0.00 JO.OO 

SiSY Trading Total $15,929.00 $15,929.00 $0.00 $0.00 JO 00 

2007 VXSS 7119 Sandman ' 07P80149 $24,350.00 $24,350.00 SO.OO $0.00 $0.00 

Sandman Total $24,350.00 $24,350.00 $0.00 $0.00 $0.00 

2007 VXSS 7095 Tip Top Security 0SO301|2_TI3 $76,560.00 $76,560.00 $0.00 $0.00 $0.00 

2007 v x s a 7135 Tip Top Security 05D30112_TI4 $66,990.00 $66,990.00 $0.00 $0.00 $0.00 

2007 v x s a 7154 Tip Top Security 05D30112_T15 $55,907 94 $55,907.94 $0.00 $0.00 $0.00 

2007 v x s a 7184 Tip Top Security 05030112,T16 $116,792.28 $116,792.28 $0.00 $0.00 $0,00 

Tip Tup Security Total $316,250.22 $316,250.22 $0 00 $0.00 $0.00 

2007 v x s a 7009 Venture 05D30104_T3 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7022 Venture 05 0 30104_T4 $19,902.00 $19,902.00 $0.00 $0.00. $0.00 

2007 v x s a 7126 Venture OSD3O104 $9,985.00 $9,985.00 $0.00 $0.00 JO.OO 

2007 v x s a 7131'Venture 07O30007_Tl $20,000.00 $20,000.00 $0.00 $0.00 JO.OO 

2007 v x s a 7150 Venture O7D300O7_-n $35,000.00 $35,000.00 $0.00 $0.00 JO.OO 

2007 v x s a 7179 Venture 07O30007_T3 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

v x s a PR Status Oct FY 11 
Page 13 



VXSS W A F 04 N 0 4 4 ABCDEFHSOOS 

Coo tractor 

VcDlure Total 

• 2008 vxsa 7289 A S W Associates 2 0SO30001_T2 

• 2008 VXSS 7306 ASW Associ,-ues 2 0SO30001_T2_Ml 

2 Total 

' 2008 vxsa 7295 ASW Associates 4 oaD3000l_T4 

2008 vxsa 7328 ASW Associates 4 08030001_T4_M1 

2008 vxsa 7335 ASW Associates 4 08O30001_T4_M3 

2008 VX58 7335_A ASW Associates 4 0aO30001_T4_M4 

2008 vxsa 733S_B ASW Associates 4 08O30001_T4_M5 

' 2008 vxsa 7341 ASW Associates 4 08O30001_T4_M5 

2008 vxsa 7343 ASW Associates 4 08030001_T4_M6 

• 2008 VXSS 7343_A ASW Associates . 4 0aO30O01_T4_M7 

I 2008 VXS8 7346 ASW Associates 4 0803000 l_T4_M9 

1 2008 vxsa 7321 ASW Associates 4 08D3000I_T4_M1 

1 2008 vxsa 7393 _C ASW Associates 4 08O30002_T4_M10 

4 Total 

A S W Associates Total 

2008 VXS8 7247 BCI Consulting Asbestos training OaPSOOaS 

Asbestos training Total 

BCI Consulting Total 

2008 vxsa 7198 Blossom Boutique 3 070.30011_T3 

3 Total 

2008 vxsa 7307 and A Blossom Boutique 4 07O300I l_T4 

4 Total 

1 2008 VX58 7334 Blossom Boutique 5 07030011_T5 

5 Total 

2008 vxsa . 7358 Blossom Boutique 6 0703001 l_T6 

6 Total 

• 2008 VX58 7391 Blossom Boutique 7 07D3001I_T7 

7 Total 

Blossom Boutique Total 

• 2008 vxsa 7199 ER 45 04D3O030_T45_M7 

45 Total 

2008 vxsa 7I99A ER 46 04O30030_T46_M5 

46 Total 

. 2008 VXS8 7199B ER 47 04D30030_T47_M7 

2008 vxsa 7199F ER 47 04D30030_T47_Ma 

' 2008 VX58 7218 ER 47 04D30030_T47_M10 

: 2008 vxsa 71991 ER 47 04D3O030_T47_M9 

:' 47 Total 

i 2008 VXSS 7199C ER 4 8 04 O30030_T4S_M5 

'1 2008 vxsa 7199E ER 48 04O30030_T4S_M6 

1 2008 vxsa 7214 ER 48 04D30030_T4S_M7 

48 Total 

' 2008 vxsa 71990 ER 49 04D30030_T49_M4 

' 2008 vxsa 71990 ER 49 04D30030_T49_MS 

• 2008 vxsa 7214A ER 49 04O30O30_T49_M6 

2008 VXSS 7216 ER 49 04O30O30_T49_M9 

2008 VX58 72ISA ER 49 04O30030_T49_M7 

2008 VXSS 7227 ER 49 04D30030_T49_M 11 

2008 vxsa 7227_A ER 49 O4D30O3O_T49_M10 

| l ' 2008 VXSS 7229 ER 49 O4D30O3O_T49_M 11 

Commitment Actual Cost Balance Status Paiil Oct Commit Oct 

SI44.887.00 $144,887.00 $0.00 $0.00 $0.00 

$9,602,061.37 $9,595,604.65 $6,456.72 $0.00 $0.00 

$297,958 60 $297958.60 $0.00 $0.00 $0.00 

$5,962.49 $5,962.49 $0.00 $0.00 $0.00 

$303,921.09 $303,921.09 $0.00 $0.00 $0.00 

$655,367.43 $655,367.43 $0.00 $0.00 $0.00 

$6,379.33 $6,379.33 SO.OO JO.OO $0.00 

$2,382 99 $2,382.99 $0 00 JO.OO $0.00 

$3,785.47 $3,785.47 $0 00 $0.00 $0.00 

$2,598.17 $2,598.17 $0.00 • $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $o:oo 

$0.00 $0.00 $0.00 $0.00 $0.00 

$0 00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0 00 so.oo $0.00 

$5,967.86 $5,967.86 $0.00 $0.00 $0.00 

J6,09S.99 $6,095.99 $0.00 $0.00 $0.00 

$682,577.24 $682,577.24 $0.00 $0.00 $0.00 

$986,498.33 $986,498.33 $0.00 $0.00 $0.00 

$9,800.00 $9,800.00 $0.00 $0.00 $0.00 

$9,800.00 $9,800.00 $0.00 $0.00 $0.00 

$9,800.00 $9,800.00 $0.00 $0.00 $0.00 

$61,908 56 $61,908.56 $0110 $0.00 $0.00 

$61,908.56 $61,908.56 $0 00 $0.00 $0.00 

$58,665.80 $58,665.80 $0.00 $0.00 $0.00 

$58,665.80 $58,665.80 $0.00 $0.00 $0.00 

$61,424.10 $61,424.10 $0.00 $0.00 $0.00 

$61,424.10 $61,424.10 $0.00 $0.00 $0.00 

$76,566.75 $76,566.75 $0.00 so.oo so.oo 

$75,566.75 $76,566.75 so.oo $0.00 $0.00 

$87,439.60 $87,439 60 $0.00 $0.00 $0.00 

$87,439.60 $87,439.60 $0.00 $0.00 $0.00 

$.346,004.81 $346,004.81 $0.00 $0.00 $0.00 

S22.225.68 $22,225.68 $0.00 $0.00 $0.00 

$22,225.68 $22,225 68 $0.00 $0.00 $0.00 

$32,614.66 $32,614.66 $0.00 $0.00 $0.00 

$32,614.66 $32,614.66 $0.00 $0.00 $0.00 

$22,932.14 $22,932.14 $0.00 $0.00 $0.00 

$44,539.16 $44,539.16 $0.00 $0.00 $0.00 

$5,987.53 $5,987.53 $0.00 $0.00 $0.00 

$5,352.22 $5,352.22 $0.00 $0.00 $0.00 

° $78,811.05 J7a,811.05 $0.00 $0.00 $0.00 

$7,923.21 $7,923.21 $0.00 $0.00 $0.00 

$26,736.47 $26,736.47 $0.00 $0.00 $0.00 

$26,166.11 $26,166.11 $0.00 $0.00 $0.00 

$60,825.79 $60,825.79 $0.00 $0.00 $0.00 

$4,741 40 $4,741.40 $0.00 $0.00 $0.00 

SI9.21947 $19,219.47 $0.00 $0 00 $0.00 

$22,398.01 $22,398.01 so.oo JO.OO $0.00 

$53,388.77 $53,388.77 so.oo JO.OO $0.00 

$10,620.26 $10,620.26 $0.00 $0.00 $0.00 

$22,581.15 $22,581.15 $0.00 $0.00 $0.00 

$27,418.85 $27,418.85 $0.00 $0.00 $0.00 

$41,664.00 $41,664.00 $0.00 $0.00 $0.00 

v x s a PR Status Oct PI ' I I 
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V.X58 W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

49 Total $202,031.91 $202,031.91 $0.00 $0.00 $0.00 

2008 VXSS 7251 ER 50 04 O30O30_T50_M2 $5,273.88 $5,273.88 $0.00 so.oo $0.00 

SO Total $5,273.88 $5,273.88 $0.00 $0.00 $0.00 

ER 1'otal $401,782.97 $401,782.97 $0.00 $0.00 $0.00 

2008 VXSS 7288 ER 11 1 oaD30002_Tl $235,715.00 $235,715.00 $0.00 $0.00 $0.00 

2008 VXSS 7292 F.R 11 1 0SO30002_Tl $98,085.00 $98,085.00 $0.00 $0.00 $0.00 

2008 v x s a 7293 ER l l 1 0SD30002_T1 . $2,165.00 $2,165.00 $0.00 $0.00 $0.00 

2008 v x s a 7296 ER 11 1 08D30002_T1 $280,202.76 $280,202.76 $0.00 $0.00 $0.00 

2008 v x s a 7303 E R l l 1 08D30002_T1_M1 $7584.72 $7,584.72 $0.00 $0,00 $0.00 

2008 v x s a 7303_A ER 11 1 0aD30OO2_Tl_M2 $17,415.28 $17,415.28 $0.00 $0.00 $0 00 

2008 VXSS 7310 E R I l 1 08O30002_Tl_M2 $4,015.91 $4,015.91 $0.00 $0.00 $0.00 

2008 VXSS 7317 ER 11 1 08O30002_TLM3 $1 12,500.00 $112.50000 $0.00 $0.00 $0.00 

2008 v x s a 73I7_A E R l l 1 O8D3O002_Tl_M5 $39,000.00 $39,000.00 $0.00 $0.00 $0.00 

2008 v x s a 7317 ER l l 1 08D30002_T1_MS $301,027 15 $301,027.15 $0.00 $0.00 $0.00 

2008 v x s a 7319 ER 11 1 O8D300O2_Tl_M4 $11,323.66 $0.00 $11,323.66 no change Gel 3 1 $0.00 $0.00 

2008 v x s a 7340 ER 11 1 08D30002_TI_M6 $15,591.77 $15,591.77 $0.00 $0.00 so.oo 

2008 VXSS 7355 ER 11 1 0aO30O02_TI_M7 $148,150.00 $148,150.00 $0.00 $0.00 $0.00 

2008 VX58 7393 E R l l 1 08D30002_TI_M9 $20,100.21 $0.00 $20,100.21 no change Oct 31 $0.00 $6.00 

2008 v x s a 7394 ER 11 1 O8D300O2_Tl_Ma $159,350.00 $157,173.87 $2,176.13 no ch.-uige Oct 31 $0.00 $6.00 

1 Total $1,452,226.46 $1,418,626.46 $33,600.00 $0.00 $6.00 

2008 VXSS 7309_A ER 11 5 08O30002_T5 $1,289,066.07 $1,289,066.07 $0.00 $0.00 $0.00 

2008 VXSS 7309_B ER 11 5 0aO30002_T5 $40,406.25 $40,406.25 $0.00 $0.00 $0.00 

2008 VXS.8 7329 ER 11 5 OSD30002_TS_M 1 $11,343.76 $11,343.76 $0.00 $0.00 $6.00 

2008 v x s a 7329_A ER 11 5 0SO30002_TS_M3 $11,020.61 $11,02061 $0.00 $0.00 $0.00 

2008 v x s a 7329_B ER 11 5 08D30002_T5_M 11 $5,483.19 $5,483 19 $0.00 $0.00 $0.00 

2008 VXSS 7329_C ER 11 5 0aO30002_T5_M13 $7,905.94 $7,905.94 $0 00 $0.00 $0.00 

2008 v x s a 7344 ER 11 5 oaD30OO2_T5_M4 $64,012.82 $64,012.82 $0.0(1 $0.00 $0.00 

2008 v x s a 7344_A ER 11 5 08D30002_T5_M5 $10,973.06 $10,973 06 $0.00 $0.00 $0.00 

2008 v x s a 7344_B ER 11 5 08D30OO2_T5_M6 $5,882.79 $5,882.79 $0.00 $0.00 $0.00 

2008 VX5S 7351 ER 11 5 OaD30002_TS_M6 $16,541.75 $16,541.75 $0.0(1 $0.00 $0.00 

2008 VXSS 735 l_A ER 11 5 08O30002_TS_M7 $3,400.69 $3,400.69 $0 00 $0.00 $0.00 

2008 VXSS 7351_B E R l l 5 08O30002_T5_M8 $9,714.44 $9714.44 $0.00 $0.00 $0.00 

2008 VXSS 7 3 5 1 _ C E R l l S.0aO30002_TS_M9 $5,585.75 $5,585.75 $0.00 $0.00 $0.00 

2008 VX58 7370_B ER 11 5 08D30002_T5_M10 $3,172.77 $3,172.77 $0.00 $0.00 $0.00 

2008 v x s a 7376 ER 11 5 08D30002_T5_MI4A $12,501.93 $12,501.93 $0.00 $0.00 $0.00 

2008 VXSS 7393_A ER 11 5 0aO30002_T5_M15 $3,361.11 $3,361.11 $0.00 $0.00 $0.00 

5 Total $1,500,372.93 $1,500,372.93 $0.00 JO.OO $0.00 

2008 v x s a 7322_A ER 11 6 08D300(12_T6 $956,539.60 $956,539.60 $0.00 $0.00 $0.00 

2008 v x s a 7329 0 ER II 6 O8D300O2_T6_M4 $1,679.17 JI.679 17 $0.00 $0.00 $0.00 

2008 VXSS 7.347 ER 11 6 08D300O2_T6_MIA $375,463.44 J375,463.44 $0.00 $0.00 $0.00 

2008 v x s a 7370 ER 11 6 O8D3O002_T6_M3 $909 92 $909.92 $0.0(1 $0.00 $0.00 

2008 v x s a 7370_A ER 11 6 08O30002_T6_M2 $5,225.07 $5,225.07 $0.00 $0.00 $0.00 

2008 v x s a 7370_E ER II 6 0SO300O2_T6_M4 $14,692.91 $14,692.91 $0.00 $0.00 $0.00 

2008 VXSS 7370_F ER 11 6 0SD30002_T6_MS $5,299.06 $5,299.06 $0 00 $0.00 $0.00 

2008 VXSS 7370_O ER 11 6 08D30002_T6_M6 $4,121.90 $4,121.90 $0.00 $0.00 $0.00 

2008 v x s a 7376_B ER 11 6 08D30002_T6_M6 $17,917.99 $17,917.99 $0.00 $0.00 $0.00 

2008 VXSS 7393_D ER 11 6 0SO300O2_T6_M8 $19,136.79 $1.9,136.79 $0.00 $0.00 $0.00 

6 Total $1,400,985.85 $1,400,985.85 $0.00 $0.00 $0.00 

2008 VX58 7323 ER 11 7 08O30002_T7 $485,662.47 $485,662.47 $0.00 $0.00 $0.00 

2008 v x s a 7370_C ER II 7 08O30002_T7_M2 $7238.20 $7,238.20 $0.00 JO.OO $0.00 

2008 VXSS 7370_T7_M3 E R l l 7 0SD30()02_T7_M3 $4,275.12 $4,275.12 $0.00 $0.00 $0.00 

2008 VXSS 7376_A ER II 7 08D30O02_r7_M4 $11,317.17 $11,317.17 $0.00 $0.00 $0.00 

2008 v x s a 7383 ER 11 7 08D30002_T7_MS $13,964.41 $13,964 41 $0.00 $0.00 $0.00 

v x s a PR Status Oct F^'11 
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PPA PR Contractor 

2008 v x s a 7393 B ER 11 

2008 v x s a 7374 A ER l l 

2008 v x s a 7375 A ER 11 

ER II Total 

7290 Hudspeth & Associates 

7305 Hudspeth & Associates 

Hudspeth & Associates Total 

7269 Ind Hygiene Env 

7269_A Ind Hygiene Env 

Ind Hygiene F.nv Total 

7086 Lincoln County Landnil 11 

7399 Lincoln County Landfill 11 

Lincoln County Landni l II Total 

7199H MCS 

7209 MCS 

M C S Total 

7349 Noble 

7390 Noble 

7204 Noble 

7219 Noble 

7285 Noble 

7362 Noble 

7373 Noble 

7205 Noble 

7220 Noble 

7354 Noble 

7361 Noble 

7372 Noble 

7389 Noble 

Noble Total 

7368 Noble Sales Co 

7398 Noble Sales Co 

Noble Sales Co Total 

7272 S i i Y Trading 

S & Y Trading Total 

7217 Sandman 

7313 Sandman 

7345 Sandman 

Sandman Total 

7379 Tip Top Security 

Tip Top Security Total 

7207 Venture 

7314 Venture-

2008 v x s a 

2008 VXSS 

2008 VXSS 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 v x s a 

2008 VXSS 

2008 VXSS 

Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

7 08O30002_T7_M7 $26,338.-32 $26,338.32 $0.00 $0.00 $0.00 

7 Total $548,795.69 $548,795.69 $0.00 $0.00 $0.0(1 

8 0aO3O002_T8_MIA $1,360,542.27 $1,360,542.27 $0.00 $0.00 $0.00 

8 Total $1,360,542.27 SI.360.542.27 $0.0(1 so.oo $(1.00 

9 08D30002_Ty $1,213,624.65 $1,213,624.65 $0.00 $0.00 $0.00 

9 Total $1,213,624.65 $1,213,624.65 $0.00 $0.00 $0.00 

$7,476,547.85 $7,442,947.85 $33,600.00 $0.00 JO.OO 

3 08O30003_T3 $294,043.49 $294,043.49 $0.00 sooo . $0.00 

3 08O30003_T3 $9,133.19 $9,133.19 $0.00 $0.00 $0.00 

3 Total $303,176.68 $303,176.68 $0.00 $0.00 $0.00 

$303,176.68 $303,176 68 $0 00 $0.00 $0.00 

Asbestos training 08P80126 $4,846.00 $4,846.00 $0.00 $0.00 $0.00 

Asbestos training 0aPa0126 $2,344.00 $2..344.00 $0.00 $0.00 $0.00 

Asbestos training Total $7190.00 $7,190.00 $0.00 $0.00 $0 00 

$7190.00 $7190.00 $0.00 $0.00 $0.00 

OaD30009A $2,520.00 $0.00 $2,520.00 no change Oct 31 $0.00 $0.00 

OaD30009A_Tl $60,000.00 $60,000.00 $0.00 $0 00 $0.00 

$62,520.00 $60,000.00 $2,520.00 $0.00 $0.00 

41 04O30029_T4l_M7 $9,976.47 $9,976.47 $0.00 . $0.00 $0.00 

41 04O30029_T4LM6 $4,935.40 $4,935.40 . $0.00 $0.00 $0.00 

41 Total $14,911.87 $14,911.87 $0.00 $0.00 $0.00 

$14,911.87 $14,911.87 $0.00 $0.00 $0.00 

Fill 07O30008_T6 $48,750.00 $48,750.00 $0.00 $0.00 $0.00 

Fill 07D30008_T9 $45,500.00 $45,500.00 $0.00 $0.00 $0.00 

Fill 07D3000S_T3 $23,972.00 $23,972.00 $0 00 $0.00 $0.00 

Fill 07D3000S_T4 $5,980.00 $5,980.00 so.oo $0.00 so.oo 

Fill O7D3000S_T5 $32..500 00 $32,500.00 so.oo $0.00 $0.00 

Fill 07O30008_'n $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

Fill 07O30008_T8 $14,300.00 $14,300.00 $0.00 $0.00 $0.00 

Fill Total $236,002.00 . $236,002.00 $0.00 $0.00 $0.00 

topsoil 07O30009_T3 $131,544.00 $131,544.00 $0.00 $0.00 $0.00 

topsoil 07D30009_T4 $3,915.00 $3,915.00 $0.00 $0.00 $0.00 

Topsoil 07O30009_T5 $145.00000 $145,000.00 $0.00 $0.00 $0.00 

Topsoil 07D30009_T6 $130,500.00 $130,500.00 $0.00 $0.00 $0.00 

Topsoil 07D30009_T7 $87,000.00 $87,000.00 $0.00 $0.00 $0.00 

Topsoil 07D30009_T8 $406,000.00 $406,000.00 $0.00, $0.00 $0.00 

topsoil Total $903,959.00 $903,959.00 $0.00 $0.00 $0.00 

$1,139,961.00 $1,139,961.00 $0.00 $0.00 $0.00 

HEPA Vacs 0SF50037 $6,255.00 $6,255.00 $0.00 $0.00 $0.00 

HEPA Vacs08F50O37_MI $13,900.00 $13,900.00 $0.00 $0.00 $0.00 

H E P A Vacs Total $20,155.00 $20,155.00 $0.00 $0.00 $0.00 

$20,155.00 $20,155.00 $0.00 $0.00 $0.00 

Hepa vacs $22,760.97 $22,760.97 $0.00 $0.00 $0.00 

Hepa vacs Total $22,760.97 $22,760.97 $0.00 $0.00 $0.00 

$22,760.97 $22,760.97 $0.00 $0:00 $0.00 

08PS0036 $9,830.00 $9,830.00 $0.00 $0.00 $0.00 

0SP80134 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

08PaOI54 $25,000.00 $24,885.00 $115.00 no change Oct 31 $0.00 $0.00 

$54,830.00 $54,715.00 $115.00 $0.00' $0.00 

05030112_TI7 $72,337.50 $72,337.50 $0.00 $0.00 $0.00 

$72,337.50 $72,337.50 $0.00 $0.00 $0.00 

07D30007_M4 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

07D30007_T8001 $30,000 00 $30,000.00 $0.0(1 $0 00 $0.00 

v x s a PR Status Oct FY 11 
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PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit'Oct 

2008 v x s a 7348 Ventuie 07D30007_T6 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 v x s a 7386 Venture 07O30007_T7 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

Venture Total $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

1 Total $11,043,476.98 $11,007,241.98 $36,235.00 $0.00 $6.00 

2009 VXSS 43-1056 Blossom Boutique a 07030011_T8 $44,593.98 $44,593.98 $0.00 $0.00 $0.00 

8 Total $44,593.98 $44,593.98 $0.00 $0.00 $0.00 

2009 v x s a 43-1071 Blossom Boutique 9 07D30011_T9 $132,717.38 $59,254.05 $73,463.33 no change Oct 31 $0.00 $0.00 

9 Total $132,717.38 $59,254.05 $73,463.33 $0.00 so.oo 

2009 v x s a 43-1 110 Blossom Boutique 10 07030011_T10 $81,112.50 $78,559 22 $2,553.28 ok Get 31 $538.50 $0.00 

2009 v x s a 43-1124 Blossom Boutique 10 0703001 I_TI1 $4,733.04 $0.00 $4,733.04 no change Get 31 $0.00 $0.00 

10 Tutal $85,845 54 $78,559.22 $7286.32 $538.50 $0.00 

Blossom Boutique Total $263,156.90 $182,407.25 $80,749.65 $538.50 $0.00 

2009 v x s a ^ 43-1002 Doyon Security 09D30010 $0.00 $0.00 $0.00 $0.00 $6.00 

2009 v x s a 43-1041/A Doyon Security 09D30010_T9001 $122,290.09 $120,292.05 $1,998.04 no change Get31 $0.00 $0.00 

2009 v x s a 43-1094 Doyon Security 09D30010_T9002 $47,567.59 $47,567.59 $0.00 $0.00 $0 00 

2009 v x s a 43-1109 Doyon Security 09D30010_T9003 $119,026.22 $119,026.22 $0.00 $0.00 $0.00 

2009 VXSS 43-1109_A Doyon Security 09D30010_TV003_MS $1,500.00 $1,500.00 $0.00 $0.00 $0.00 

2009 v x s a 43-l l09_B Doyon Security 09O300l0_T9003_M6 $1,500.00 $1,488.11 $11.89 no change Oct31 $0.00 $0.00 

2009 v x s a 43-1109_C Oo.vtjn Security 09O30010_T9003_M7 $10,000.00 $0.00 $10,00000 no'change Oct 31 $0.00 $0.00 

2009 v x s a 43-1130 Doyon Security 09O30010_T9002_Ml $4,817.94 $3,362.76 $1,455.18 no change Get 31 $0.00 $0.00 

Doyon Security Total $306,701 84 $293,236.73 $13,465:11 $0.00 $0.00 

2009 v x s a 7407 E R l l 8 08D30002_T8_M2 $62,682.92 $62,682.92 $0.00 $0.00 $0 00 

2009 v x s a 7407_C ER 11 8 0aO3(l002_TS_M3 $1.117.34 $1,117.34 $0.00 $0.00 $0.00 

2009 v x s a 7J07_E ER 11 8 OaD30()(l2_T8_MS $4,893 55 $4,893 55 $0.00 $0.00 $0.00 

2009 v x s a 7407_F ER 11 8 08D30002_T8_M6 $11,826.48 $11,826 48 $0 00 $0.00 $0.00 

2009 v x s a 7407_G ER 11 8 oaD30002_T8_M8 $1,857.74 $1,857 74 $0.00 $0.00 $0.00 

2009 v x s a 7407_H ER 11 8 O8D3O0O2_T8_M9 $4,220.59 $4,220.59 $0.00 $0.00 $0.00 

2009 VXSS 7419_C E R l l 8 0SD30002_Ta_M12 $4,970.90 $4,970.90 $0.00 $0.00 $0.00 

2009 v x s a 7419_0 ER 11 8 08O30002_Ta_M13 $10,106.92 $10,106.92 $0.00 $0.00 $0.00 

2009 v x s a 7419_E ER 11 a 0SO30002_Ta_Ml4 $50.00 $50.00 $0.00 $0.00 $0.00 

2009 v x s a 7428_B ER 11 8 0aO30002_T8_MlS $21,268 78 $21,268.78 $0.00 $0.00 so.oo 

2009 v x s a 7428_C ER 11 S 08D30002_T8_M16 $2,137.36 $2,137.36 $0.00 $0.00 . $0.00 

8 Total $125,132.58 $125,132.58 $0.00 $0.00 $0.00 

2009 v x s a 7407_A ER 11 9 OaD30002_T9_M3 $19,734.90 $19,734.90 $0.00 $0.00 $0.00 

2009 VXSS 7407_B ER 11 9 08D30002_T9_M2 $2,388.28 $2,388 28 $0 00 $0.00 $0.00 

2009 v x s a 7407 0 ER 11 9 08D30002_T9_M4 $1,962.60 $1,962.60 $0.00 $0.00 $0 00 

2009 VXSS 7407_l ER II 9 0aO30002_1'9_M5 $2,362.10 $2,362.10 $0 00 $0 00 $0.00 
1 

2009 VXSS 7407_K ER 11 9 08O30002_T9_M7 $692 16 $692.16 $0.00 $0.00 $().00 

2009 VXSS 7407_L ER 11 9 OSD30002_T9_M10 $2,739.51 $2.739 51 $0.00 $0.00 $0.00 

2009 VXSS 7407_M ER 11 9 OSD30002_T9_Mll $584.34 $584.34 $0.00 $0.00 $0.00 

2009 v x s a 7407_N ER 11 9.08D30002_T9_MI3 $5,075.82 $5,075.82 $0.00 $0.00 $6.00 

2009 VX58 7407J ER II 9 08O30002_T9_M6 $2,662.41 $2,662.41 so.oo $0.00 $0.00 

2009 v x s a 7407_P ER II 9 oaD30002_'r?_M30 $16,482.14 $16,482.14 $0.00 $0.00 $0.00 

2009 VXSS 7419 ER 11 9 08D30002_T9_MI5 $10,199.28 $10,199.28 $0.00 $0.00 $0.00 

2009 VXSS 7419_A ER 11 9 08D30002_1'9_MI7 SI 1,504.72 $1 1,504.72 $0.00 $0.00 $0.00 

2009 v x s a 7419_B ER 11 9 oao3oo( i2 j '9_Mia $2,350.25 $2,3.50.25 $0.00 $0.00 $0.00 

2009 v x s a 7428 ER 11 9 08O30002_T9_M22 $19,245.58 $19,245.58 $0 00 $0.00 $0.00 

2009 VXSS 7428_A ER II 9 08D3(I002_T9_M24 $14,641.33 $14,641.33 $0.00 $0.00 $0.06 

2009 VXSS 7428 0 ER 11 9 08D30002_T9_M25 $7178.87 $7,178.87 $0.00 $0.00 $0.00 

2009 VXSS 7428_E ER 11 9 OaD30002_T9_M26 $16,496.19 $16,496.19 $0.00 $0.00 $0.00 

. 2009 VX58 7428_F ER II 9 08D30002_T9_M29 $4,000.00 $4,000.00 $0.00 $0.00 $0.00 

2009 v x s a 7433 E R l l 9 08O30002_T9_M27 $43,985.95 $43,985.95 $0.00 $0.00 $0 00 

2009 v x s a 43-1006 ER 11 9 08O30002_T9_M32 

v x s a PR Status Oct FY 11 
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PPA 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa • 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

'2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 VXSS 

2009 vxsa 

PR 

43-1025 ER 11 

43-1039 ERll 

43-1044 ERll 

43-1044_A ER 11 

43-1044_B ER 11 

43-l044_C ER II 

T43-l044_O ERll 

T43-I044_E ER II 

T43-1044_F ER ll 

T43-1044_G ER 11 

T43-I044_H ER 11 

T43-I044,l ER II 

T43-I044_M ERll 

T43-l044_O ERll 

T43-1044_P ERll 

T43-1044_Q ERll 

T43-1044_R ERll 

T43-1044_S ER ll 

T43-I04S F.R 11 

'r43-io45_A I:R ll 

T43-I04S_B ER 11 

T43-I04S_C ER 11 

T43-l(145_0 ER ll 

T43-104S_E ERll 

T43-1045J ER ll 

43-1053 ERll 

T43-1063 ER ll 

T43-1063_A ER ll 

T43-1063_B ER 11 

T43-l063_O ERll 

T43-I063_H ER 11 

T43-I063J ER 11 

T43-1063_K ER ll 

T43.1072 ER 11 

T43-1078_E ER 11 

T43-1086 ERll 

T43-1086_A ER 11 

T43-10S6_B ERll 

T43-l0a6_C ER II 

T43-10a6_D ER II 

T43-1086_E ER II 

T43-10a6_J ERll 

T43-1086_N ERll 

T43-I086_0 ERll 

T43-I099_C ERll 

43-1113 ERll 

2009 vxsa T43-I044J ERll 

2009 vxsa T43-I044_K ER 11 

2009 VX58 T43-1044_L ERll 

2009 vxsa T43-1044_N ER 11 

2009 vxsa T43-1044 T ER 11 

Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Commit Oct 

9 oaD30002_T9_M34 SI0.67S.S5 $9,912.30 $763.25 no change Oct 3! $0.00 " $0.00 

9 Total $298,352.41 $297589.16 $763.25 $0.00 $0.00 

10 0SD30002_T10 $2,446,807.07 $2,446,807.07 $0.00 $0.00 so.oo 

10 0SO30002_TI0_MS $1,584.75 $1,584.75 $0.00 $0.00 $0.00 

10 08O30002_T10_M9 $2,207.71 $2,207.71 $0.00 $0.00 $0.00 

10 0aD3O002_T10_MI0 $3,576.12 $3,576.12 $0.00 $0.00 $0.00 

10 oaD30002_T10_Mll $3,617.59 $3,617.59 $0.00 $0.00 $0.00 

10 oaD30002_T10_MI3 • $6,105.82 $6,105.82 $0.00 $0.00 $0.00 

10 0aO30002_T10_MI4 $5,141.57 $5,141.57 $0.00 $0.00' $0.00 

10 0aO30002_TI0_MI6 $2,601.06 $2,601.06 $0 00 $0.00 $0.00 

10 08030002_TI0_M17 $1,450.02 $1,45002 $0 00 $0.00 $0.00 

10 0SO30002_T10_M18 $3,617.13 $3,617 13 $0.00 so.oo $0.00 

10 OSD30002_TIO_M2l $10,574.47 • $10,574.47 $0.00 so.oo $0.00 

10 08O30002_TI0_M22 $1,215.11 $1,215.11 $0.00 $0.00 $0.00 

10 08O30002_TI0_M24 $12,004.42 $12,004.42 $0.00 $0.00 $0.00 

10 OaD30002_TlO_M25 $2,375.08 $2,375.08 $0.00 $0.00 $0.00 

10 08D30002_T10_M26 $4,410.00 $4,41000 $0.00 $0.00 $0.00 

10 08D300021TIO_M27 $8,840.65 $8,840.65 $0.00 $0.00 $0.00 

10 OaD30002_TIO_M31 $1,093.16 $1,093.16 $0.00 $0.00 $0.00 

10 OSD30002_TIO_M1 $9,431.65 $9,431.65 $0.00 $0.00 $0.00 

10 08O30002_T10_M4 $7,957.44 $7,957 44 $0.00 $0.00 $0.00 

10 08O30002_T10_M5 $11,722 32 $11,722.32 $0.00 $0.00 $0 00 

10 OSO30(lO2_TI0_M6 $3,419.82 $3,419 82 $0.00 so.oo $0.0(1 

10 0SO30002_TI0_M7 $6,085.58 $6,085.58 $0.00 $0.00 $0.00 

10 08O30O02_TI0_M12 $9,570.93 $9,570.93 $0.00 $0.00 $0.00 

10 08O30O02_T10_M52 $3,025.87 $3,025.87 $0.00 $0.00 $0.00 

10 0aO30002_T10_M3 $123,074.10 $123,074.10 so.oo $0.00 $0.00 

10 OaD30002_T10_M28 $13,203.66 $13,203.66 SO.OO $0.00 $0.00 

10 oaD30002_T10_M29 $6,457.24 $6,457.24 $0.00 $0.00 $0.00 

10 OaD30002_T10_M30 $3,830.02 $3,830.02 $0.00 $0.00 $0.00 

10 08D30002_T10_M32 $710.64 $710.64 $0.00 $0.00 $0.00 

10 O8D300O2_TI0_M33 $28.1 10.20 $28,11020 $0.00 $0.00 $0.00 

10 08O30002_TI0_M34 $13,182.52 $13,182.52 so.oo $0.00 $0.00 

10 08D30O02_TI0_M41 $581 25 $581.25 so.oo $0.00 $0.00 

10 08D30002_T10_M3S $27,844.05 $27,844.05 so.oo $0.00 $0 00 

10 0aD3O0O2_T10_M36 $3,680.92 $3.680 92 so.oo $0.00 $0 00 

10 0aD30002_T10_M40 $10,168.06 $10,168.06 $0.00 $0.00 $0 00 

10 08D30002_T10_M42 $5,650 63 $5,650.63 $0.00 so.oo $0.00 

10 08D30002_T10_M43 $2,580.86 $2,58086 $0.00 $0.00 $0.00 

10 08O30002_T10_M44 J10,726.S3 $10,726.83 $0.00 $0.00 $0.00 

10 0aD300q2_T10_M4S $4,149.22 $4,149.22 $0.00 $0.00 $0.00 

10 08D30002_T10_M46 J3,889.a7 $3,889.87 $0.00 $0.00 $0.00 

• 10 0aD30002_T10_M49 J4,158.04 $4,158.04 $0.00 $0.00 $0.00 

10 OaD30002_T10_M48 J6,475.I3 $6,475.13 $0.00 $0.00 $0.00 

10 08O30002_T10_M47 J2,793.71 $2,793 71 $0.00 $0.00 $0.00 

10 08O30002_T10_M5l J4,168.50 $4,168.50 $0.0(1 $0.00 $0.00 

10 08O30002_T10_M53 $8,104.03 $8,103.53 $0.50 no change Oct 31 $0.00 $0.00 

10 Total • $2,851,974 82 $2,851,974.32 $0.50 $0.00 so.oo 

11 OaD30002_Tl 1_M2 $3,507.96 $3,507.96 $0.00 $0.00 so.oo 

11 0aD3OO02_Tl 1_M3 $7,753.66 $7,753.66 $0.00 $0.00 $0.00 

11 OaD30002_Tl 1_M5 $5,414.38 $5,414.38 $0.00 $0.00 $0.00 

11 08D30002_T1 l_M6 $1,292.14 $1,292.14 $0.00 $0.00 $0.00 

11 08030002 T l 1 M25 $773.58 $773.58 $0.00 $0.00 $0.00 
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VXSS W A F 04. Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost ' Balance Status Paid Oct Commit Oct 

2009 vxsa T43-I044_U ER 11 11 08O30002_Tll_M27 $376.96 $376.96 SO 00 $0.00 $0.00 

2009 vxsa T43-104S_F ER II II 08D30002_TI1_MII $10.71347 $10,713.47 $0.00 so.oo $0.00 

2009 vxsa T43-104S_C ER II 11 oaD30002_TI 1_M23 $7,851.03 $7851.03 $0.00 $0.00 $6.00 

2009 VXSS T43.104S_H ER 11 11 08D30002_TII_M51 $850.74 $850.74 $0.00 $0.00 $6.00 

2009 VXSS T43-1045J ER 11 11 OSO30002_TI l_MS7 $832.1 1 $832.11 $0.00 $0.00 $0.00 

2009 vxsa T43-1045_K ER 11 11 OSD30002_T1 |_M58 $1,227.52 $1,227.52 $0.00 $0.00 $0.00 

2009 vxsa T43-104S_L ER 11 11 08O30002_Tll_M6l $1,596.18 $1,596.18 $0.00 $0.00 $0.00 

2009 vxsa T43-1045_M ER 11 11 08D30002_T11_M64 $4,481.05 $4,481.05 $0.00 so.oo $0.00 

2009 vxsa 43-1048 ERll 11 0aO30002_Tll $2,636,988.70 $2,636,988.70 $0.00 $0.00 $0.00 

2009 vxsa . T43-1063_C ERl l 11 08D30002_T11_M8 $3,625.80 $3,625.80 $0.00 ' $0.00 $0.00 

2009 vxsa T43-1063_O ERll 11 OaD3O0O2_Tll_M9 $1,752.06 $1,752.06 $0.00 so.oo $0.00 

2009 VXSS T43-I063_E ER 11 11 08O30002_Tll_MI0/mod38 . $11,993.97 $1 1,993.97 $0.00 $0.00 $0.00 

2009 vxsa T43-I063_F ER 11 11 08036o02_Tl l_MI3 $1,842.05 $1,842 05 $0.00 $0.00 $0.00 

2009 VX5S T43-1063_L ER II 11 08D30002_T1 l_M29 $1,104.73 $1,104.73 $0.00 $0.00 $0.00 

2009 VXSS T43-I063_M ER 11 11 0aO30002_TII_M47 $775.06 $775.06 $0.00 $0.00 $0.00 

2009 VXSS T43-1072_A ER 11 11 0 8 03(1002_TI1_M22 $4,628.51 $4,628.51 $0.00 $0.00 $0.00 

2009 VXSS T43-1072_B ER II 11 (iaD30002_Tl 1_M28 $12,947.24 $12,947.24 so.oo so.oo $0.00 

2009 vxsa T43-I(172_C ER II 11 08D 30002_TI l_M54A $17,446.83 $17,446.83 $0.00 $0.00 $0.00 

2009 vxsa, T43-l072_O ER 11 II oaO30002_TI 1_M62 $12,504.33 $12,504.33 $0.00 $0.00 $0.00 

2009 vxsa T43-107S ERll 11 08O30002_Tll_M12 $34,994.26 $34,994.26 $0.00 $0.00 $0.00 

2009 VX58 T43-107a_A ERll l l 08O30002_Tll_MI4 $4,069.34 $4,069.34 $0.00 $0.00 $0.00 

2009 vxsa T43-I07a_B ER 11 11 0aO30002_Tll_MIS $6,776.31 $6,776.31 $0.00 $0.00 $0.00 

2009 VXSS T43-I078_C ERll 11 OaD30002_Tll_M17 $14,787.77 $14,787.77 $0.00 $0.00 $0.00 

2009 VXSS T43-I07S_D ER 11 11 08D30002_TI1_M19 $4,382.69 $4,382.69 $0.00 $0.00 $0.00 

2009 vxsa T43-1078_F ERll II 08O30002_Tll_M21 $3,060.77 $3,060.77 $0.00 $0.00 $0.00 

2009 vxsa n43-l078_a ER 11 11 08O30002_Tl 1_M24. $2,961.29 $2,961 29 $0.00 $0.00 $0.00 

2009 VXSS T43-1086_C ER 11 11 oa030002_TI 1_M26 $16,862.54 $16,862.54 $0.00 $0.00 $0.00 

2O09 vxsa . T43-10a6_H ER 11 11 08O30002_Tl l_M31 $12,118.05 $12.1 18.05 $0.00 $0.00 $0.00 

2009 vxsa •|'43-I086J ER 11 11 08D30002_TI 1_M36 $4,463.63 $4,463.63 $0.00 $0.00 $0.00 

2009 vxsa T43-1086_K ER 11 11 08D30002_TI 1_M3S $627.78 $627.78 $0.00 $0.00 $0.00 

2009 .vxsa •r43-IOa6_L ERll • 11 08O30002_TI 1_M34 $590.98 $590.98 so.oo $0.00 $0.00 

2009 vxsa T43-1086_M ERll 11 0SO30002_TI 1_M33 $4,931.65 $4,931.65 so.oo $0.00 $0.00 

2009 vxsa T43-l0a6_P ERll 11 0SO30002_TI 1_M40 $4,081.55 $4,081.55 $0.00 $0 00 $0.00 

2009 vxsa T43-IOa6_Q ER 11 11 08O30002_Tl 1_M42 $2,892.75 $2,892.75 $0.00 $0.00 $0.00 

2009 VXSS T43-10a6_R ER 11 11 08D30002_T1 l_M46 $1,245.04 $1,245.04 $0.00 $0.00 $0,00 

2009 VXSS T43-1086_S ER 11 11 08O30002_Tl l_M52 $847.33 $847.33 $0 00 $0.00 so.oo 

2009 VXSS T43-IOa6_T ERll 11 oaD30002_Tl 1_MS5 $458.26 $458.26 $0.00 $0.00 so'.oo 

2009 vxsa 43-1091_A ER 11 11 OaD30002_TI 1_M63A $14,549.64 $14,549.64 $0.00 $0.00 $0.00 

2009 vxsa 43-109l_B ER 11 11 OaD30002_TI 1_M63A $19,557.99 $19,557.99 so.oo $0.00 $0.00 

2009 vxsa 43.109I_C ER 11 11 O8D3O002_Tll_M63A $5,317.70 $5,317.70 $0.00 $0.00 $0.00 

2009 vxsa T4.3-I099 ER 11 11 08O30002_TI 1_M39 $15,07074 $15.07074 $0.00 $0.00 $0.00 

2009 vxsa T43-1099_A ER 11 II 08O30002_TII_M41 Sa.399.42 $8,399.42 $0.00 $0.00 $0.00 

2009 vxsa T43-I099_B ER 11 II 08O3O002_Tl 1_M43 $5,659.27 $5,659.27 so.oo $0.00 $o!oo 

2009 VXSS T43-I099_C ER II 11 0SO.30002_Tll_M44 $3,142.76 $3,142.76 so.oo $0.00 $oioo 

2009 vxsa T43-1099_D ER 11 11 OaD30002_Tl l_M45 $5,122.39 $5,122.39 $0.00 $0.00 $0:00 

2009 vxsa T43-1099_E ER 11 11 08D30002_TI1_M48 $7,901.82 $7,901.82 $0.00 . $0.00 $o;oo 

2009 VXSS T43-I099_F ERll 11 0SO30002_TI 1_M49 $1,802.96 $1,802.96 $0.00 $0.00 $o;oo 

2009 vxsa T43-I099_H ER 11 11 08O30002_Tl 1_MS3 $1,00095 $1,000.95 $0.00 so.oo $0:00 

2009 vxsa T43-I099J ER 11 11 08O30002_Tll_M.54 $0.00 $0.00 $0.00 $0.00 $0:00 

2009 vxsa T43-1099_K ER 11 11 OaD30002_Tl l_M59 $2733.21 $2,733.21 $0.00 $0.00 $0.00 

2009 vxsa T43-I099_L ER 11 II 08D30002_TI1_M60 $2,857.05 $2,857.05 $0.00 $0.00 $o!oo 

2009 VXSS 'r43-1099_M ER 11 11 0SO30002_TI 1_MS6 $1,635.17 ' $1,635.17 $0.00 $0.00 $0:00 

2009 VXSS T43-I099_N ER II 11 0aD30O02_Tl l_M65 $3,054.98 $3,054.98 $0.00 $0.00 $0.00 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Oct Comr nit Oct 

2009 VXSS T43-1099_O ER 11 11 08D30002_T11_M66 $1,885.07 $1,885.07 $0.00 $0.00 $0 00 

2009 vxsa T43-1099_P E R l l 11 08D30002_T11_M68 $7,134.39 $7,134.39 $0.00 $0.00 $0.00 

2009 VXS8 43-1108 ERll II OaD30002_Tl |'_M67 $24,148.97 $24,148.97 $0.00 $0.00 $0.00 

2009 vxsa 43-l loa_B ER 11 11 08O30002_Tl l_M69 $536.31 $536.31 $0.00 $0.00 so.oo 

11 Total $3,003,942 84 $3,003,942.84 $0.00 $0.00 $0.00 

2009 vxsa 43-1038 and A ER 11 12 08D30002.T9012 $414,870.00 $414,870.00 $0.00 $0.00 $0.00 

2009 vxsa T43-1063J ER 11 12 0aO30002_T12_M2 $2,770.88 $2,770.88 $0.00 $0.00 $0.00 

2009 vxsa 43-1065 ER 11 12 oaD30002_T12_MI $244,965.00 $244,965.00 $0.00 ' , $0.00 $0.00 

2009 vxsa T43-1099J ER 11 12 OaD30002_T12_M3 $8,061.41 $8,06141 $0.00 $0.00 $0.00 

2009 vxsa 43-1104 ER 11 12 oaD30002_TI2_M4 . $91,300.00 $91,300.00 $0.00 $0.00 $0.00 

2009 vxsa 43-iioa_c ER 11 12 0aD30002_T12_M6 $16.90737 $0.00 $16,907.37 no change Get 31 $0.00 $0.00 

2009 vxsa 43-1118 E R l l ^ 12 oaD3O002_TI2_M5 

12 Total 

$294,365.00 $272,199.88 $22,165.12 no change Oct 31 $0.00 $0.00 ^ 12 oaD3O002_TI2_M5 

12 Total $1,073,239.66 $1,034,167.17 $39,072.49 $0.00 $0.00 

2009 VX58 T43-ioao E R l l 13 0aD30002_TI3 $245,247.00 $245,247.00 $0.00 $0.00 $0.00 

13 Total $245,247.00 $245,247 00 $0 00 $0.00 so.oo 

2009. VXSS T43-I0ai E R l l 14 oaD30002_TI4 $998,87714 $998,877.14 $0.00 $0.00 $0.00 

14 Total $998,877.14 $998,877 14 $0.00 $0 00 $0.00 

ER 11 Total $8,596,766.45 $8,556,930.21 $39,836.24 $0.00 $0.00 

2009 vxsa 7435 Ind Hygiene Env asbestos classes 09P8004S $24,000.00 $24,000.00 $0 00 $0.00 $0.00 

asbestos classes Total 124,000.00 $24,000.00 $0.00 $0.00 $0.00 

Ind Hygiene Env Total $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1008 Lincoln County t-andfill 11 08D30009_T2 $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1074 Lincoln County Ijindfill 11 08D30009_T3 $72,000.00 $72,000.00 SO.OO so.oo $0.00 

2009 vxsa 43-1120 Lincoln County l.andfill II 08D30009_T4 $96,000.00 $36,552.00 $59,448.00 no change Oct 31 $0.00 $0.00 

Lincoln County Landl i l l II Total $216,000.00 $1.56.552.00 $59,448.00 $0.00 $0.00 

2009 vxsa 7405 Noble Fill 07O30008_T10 $6,520.67 $6,520.67 $0.00 $0.00 $0.00 

2009 vxsa 7420 Noble Fill 07D30008_TI1 $39,000.00 $39,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1019 Noble Fill 07O30008_TI2 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1064 Noble Fill 07O30008_T13 $104,000.00 $104,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1087 Noble Fill 07O3O008_T14 $49,400 (10 $46,489.79 $2,910.21 no change Ocl 31 $0.00 $0.00 

Fill Total $263,920.67 $261,010.46 $2,91021 $0.00 $0.00 

2009 vxsa 7406 Noblc Topsoil 07D30009_T9 $13,366.21 $13,366.21 $0.00 $0.00 $0.00 

2009 vxsa 43-1020 Noble Topsoil 07O30009_T10 $290,000.00 $290,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1067 Noble Topsoil 07D30009_T11 $406,000.00 $406,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1088 Noble Topsoil 07D30009_T12 $252,300.00 $158,025.87 $94,274.13 no change Oct31 $0.00 $0.00 

Topsoil Total $961,666.21 $867,392.08 $94,274.13 $0.00 $0.00 

2009 vxsa 43-1125 Noble Fill 07D3000a_Tl5 $6,529.92 $0.00 $6,529.92 no change Oct 31 $0.00 $0.00 

.F i l l Total $6,529.92 $0.00 $6,529.92 $0.00 JO.OO 

2009 vxsa 43-1126 Noble Topsoil 07O30009_TI3 $4,770.90 $0.00 $4,770.90 no change Oct 31 $0.00 $0.00 

Topsoil Total $4,770.90 $0 00 $4,770.90 $0.00 $0.00 

Noble Total $1,236,887 70 $1,128,402.54 $108,485 16 , JO.OO $0.00 

2009 VXSS 43-1052 Noble Sales Co HEPA Vacs 09F50035 $6,710.00 $6,710.00 $0.00 $0.00 $0.00 

H E P A Vacs Total $6,710.00 $6,710.00 $0.00 $0.00 $0.00 

Noble Sales' Co Total $6,710.00 $6,710 00 $0.00 $0.00 $0.00 

2009 vxsa 7412 Sandman 09Pa0018 J25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1059 Sandman 09P80108 J25,000.00 $21,200.00 $3,800.00 no change Oct 31 $0.00 $0.00 

2009 vxsa 43-1084 Sandman 09P80I08_M1 J10,000.00 SO.OO $ 10,000.00 no change Oct 31 $0.00 $0.00 

Sandman Total 160,000.00 $46,200.00 $13,80000 $0.00 $0.00 

2009 vxsa 7418 Tip Top Security 05D30l l2_Tia J27.006.00 $27,006.00 $0.00 $0.00 $0.00 

2009 vxsa 7423 Tip Top Security 05D30112_T19 J19,965.15 $19,734.45 $230.70 no change Oct 31 $0.00 $0.00 

2009 vxsa 43-1012 Tip Top Security 05D30I12_M5 J75.304.a4 $75,304.84 $0.00 $0.00 $0.00 

Tip Top Security Total $122,275.99 $122,045.29 $230.70 $0.00 $0.00 

2009 VX58 7416 Venture 07D30007_Ta $30,000.00 $30,000.0(1 $0 (10 . $0.00 $0 00 

v x s a PR Status Oct FY 11 
Page 20 



VXSS W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Ocl Commit Oct 

2009 vxsa 7429 Venture 07O30007_T9 $30,000.00 $30,000.00 JO.OO $0.00 $0.00 

2009 vxsa T43-I062 Venture O7D3O007_T10 $40,000.00 $39,888.00 $112.00 no change Get 31 $0.00 $0.00 

2009 vxsa 43-1085 Venture 07O30007_Tl 1 $30,000.00 $29,832.00 $168.00 no change Get 31 $0.00 $0.00 

2009 VXSS 43-1111 Venture 07O30007_T12 $50,000.00 $9,248.00 $40,752.00 no change G a 31 $0.00 $0.00 

Venture Total $180,000.00 $138,968.00 $41,032.00 $0.00 $0.00 

2009 Total $11,012,498.88 $10,655,452.02 $357046.86 $538.50 $0 00 

2010 vxsa 43-1 133 ER II 11 08D.30002_TII_M70 $20,132.05 $20,132.05 $0.0(1 $0 00 $0.00 

2010 vxsa 43-1133A 6R1I 11 08D300(12_T11_M7I $7,599.90 $7,599.90 $0.00 $0.00 $0.00 

2010 vxsa 43-1133B R R l l 11 08D30002_TI L M 7 4 $2,543.78 $2,543.78 $0.00 $0.00 $0.00 

2010 vxsa 43-1134 E R l l 11 08D30002_T1 l_M73 $17,672.96 $17,672.96 $0.00 $0.00 $0.00 

2010 vxsa 43-l l34_A E R l l II 0SO30002_Tl 1_M72 $6,402.71 $6,402.71 $0.00 $0.00 $0.00 

2010 vxsa 43-1134_0 E R l l 11 0SO30002_Tll_M75 $2,873.28 $2,873.28 $0.00 $0.00 $0.00 

2010 vxsa 43-1134_E E R l l 11 0SD30002_T11_M76 $1,671.14 $1,671.14 $0.00 $0.00 $0.00 

2010 vxsa 4.1-1134J E R l l 11 08D30002_T11_MS0 $16,013.38 $16,013.38 $0.00 $0.00 $0.00 

11 Total $74,909.20 $74,909.20 $0.00 $0.00 $0.00 

2010 vxsa 43-ll34_J E R l l 12 08O30002_T12_M7 $384.90 $0.00 $384.90 no change Oct 31 $0.00 $0.00 

12 Total $384.90 $0.00 $384.90 $0.00 $0.00 

2010 VXSS 43.1I34_B E R l l 13 oaD3(1002_T13_M2 $1,027.64 $1,027 64 $0.0(1 so.oo $0.00 

2010 vxsa 43.II34_C ER 11 13 oaD3O002_T13_M3 $7,047.51 $7,047.51 $0.00 $0.00 $0.00 

2010 vxsa 43.I134_H KR II 13 0an300(l2_T13_M4 $1,568.55 $1,568.55 $0.00 $0.00 $0.00 

13 Total $9,643.70 $9,643.70 $0 00 $0.00 $0.00 

2010 vxsa 43-ll34_F ER l l 14 0aO300(12_T14_M2 $18,56008 $18.56008 $0.00 $0.00 $0.00 

2010 vxsa 43-1 I34_G ER l l 14 0aO30002_TI4_M3 $17135.09 $17,135.09 $0.00 $0.00 $0.00 

2010 V.V58 43-1141 E R l l 14 0aO30002_TI4_M5 $106,192.05 $106,192.05 $0.00 $0.00 $0.00 

14 Total $141,887.22 $141,887.22 $0.00 so.oo $0.00 

F.R II Total $226,825.02 $226,440.12 $384.90 $0.00 $0.00 

2010 vxsa 43-1147 Ind Hygiene Env 10P80066 $17,005.00 $17,005.00 $0.00 $0.00 $0 00 

2010 vxsa 43-1147_A Ind Hygiene Env IOPa0066 $5,695.00 $5,695.00 $0.00 $0.00 $0.00 

Ind Hygiene Env Total $22,700.00 $22,700.00 $0.00 $0.00 $0.00 

2010 Total $249,525.02 $249,140.12 $384.90 $0.00 $0.00 

WAF Total $55,368,251.09 $54,904,723.44 $463,527.65 $538.50 $0.00 
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VX58 WAF 05 - N3355 

PPA PR Contractor Task Order DOCUMENT Commitinent Actual Cost Balance Status Paid Oct Commit Oct 

2003 VXSS 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0,00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0,00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0,00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0,00 $0.00 $0.00 

WAF Total $5,134,00 $5,134,00 $0,00 $0.00 $0.00 
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VXSS WAF 06- AS224 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2004 VX58 4468 CDM 38 $0,00 $0.00 $0.00 $0.00 $0,00 

2004 VX58 4487 CDM 38 99D00017 $21,859,75 $21,859.75 $0.00 $0.00 $0,00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859,75 $0.00 $0.00 $0,00 

2004 Total $21,859,75 $21,859,75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859,75 $0,00 $0.00 $0.00 
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VX58 WAF 07 - DEFHM758 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2007 VX58 7101 CDM 11 13 05D30109_T13 _M1 $250,000.00 $250,000.00 $0.00 $0.00 $0,00 

2007 VX58 7157 CDM 11 13 05D30109_T13 _M4 $100,000.00 $100,000.00 $0.00 $0.00 $0,00 

J3 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0,00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0,00 

2008 VXSS 727S CDM 11 9 OSD30109_T9_ M14 $50,000.00 $50,000.00 $0.00 $0.00 $0,00 

2008 VXSS 7299 CDM 11 9 0SD30109_T9_: MIS $100,000.00 $100,000.00 $0.00 $0.00 . $0.00 

9 Total $150,000.00 $150,000.00 $0.00 . $0.00 $0.00 

2008 VXSS 7331 CDM 11 12 OSD30109_T12. _M12 $65,000.00 $65,000.00 $0.00 $0.00 $0,00 

2008 VXSS 7366 CDM 11 12 05D30109_T12. _M13 $35,000.00 $35,000.00 $0.00 ,$0,00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0,00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7323 ERl l 7 08D30002_T7 $310,114.14 $310.114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310.1 14.14 $0.00 $0,00 $0.00 

ER II Total $310,114.14 $310.114.14 $0.00 $0.00 $0.00 

2008 Total $560.114.14 $560.114.14 $0.00 $0.00 $0.00 

2009 VXSS 43-104S ER 11 11 0SD30002_Tn $198,873.00 $198,873.00 $0.00 • $0.00 $0,00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ERll Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAF Total $1,108,987.14 $1,108,987.14 . $0.00 $0.00 $0.00 
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V X S S W A F 08 - D E F H J M 7 8 2 

P P A PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Pnid Oct Commit Ocl 

2007 vxsa 7155 C D M II 13 05D30109_TI3_M5 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 vxsa 7175 C D M l l 13 O5D301O9_TI3_M6 $400,000.00 $400,000 00 $0.00 $0.00 $0.00 

2007 vxsa 7191 C D M l l 13 05D30109_TI3_M7 $150,00000 $ 150.000.00 $0.00 $000 $0.00 

13 Total $600,000 00 $600,000 00 $0.00 $0.00 $0.00 

C O M II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2007 Total $600,000.00 $600,000.00 $0.00 $000 $0.00 

2008 VX58 7203 C D M l l 13 05D30109_Tn_M8 $220,000.00 $220,000.00 $0.00 $0.00 $0.00 

2008 vxsa 7392 C D M 11 13 05D30109_T13_MI5 $75,000.00 $75,000.00 $0.00 $0.00 so.oo 

13 Total $295,000.00 $295,000.00 $0.00 $0.00 $0.00 

2008 VX58 7294 C D M l l 14 {CARD clinic) 05D30109_T14_M7 $91,56700 $91,56700 $0 00 $000 $0.00 

14 ( C A R D clinic) Total $91,56700 $91,56700 $0.00 $0.00 $000 

C D M t l Total $386,567.00 $386,567.00 $0.00 $0.00 $0.00 

2008 vxsa 7253 Mount Sinai School of Medicine O8P80I10 $93,008.60 $93,008.60 $0.00 $0.00 $0.00 

Mount Sinai School or Medicine Total $93,008.60 $93,008.60 $0.00 $0.00 $0.00 

2008 I'otnl $479,575.60 $479,575.60 $0.00 $0.00 $0 00 

2009 vxsa 43 .1035 C D M II 13 05D30109_TI3_MI9 $140,00000 $0.00 $l40,000 0 0 n o change Oct 31 $0.00 $0.00 

13 Total $140.00000 $0.00 $140,000.00 $0.00 $0.00 

2009 vxsa 7413 C D M l l 14 ( C A R D clinic) 05D30109_T14_MI 1 $7,055.13 $4,056.21 $2,998.92 no change Oct 31 $0 00 $0.00 

14 ( C A R D clinic) Total $7,055.13 $4,056.21 $2,998.92 $0.00 so.oo 

C D M U Total $147,055 13 $4,056.21 $142,998.92 $0.00 so.oo 

2009 VXSS 7270 _ A / B Univ. of Cincinnati 09D30009_T1 $125,00000 $125,00000 $0.00 $0.00 sooo 

Univ, of Cincinnati Total $125,000.00 $125,00000 $0.00 $0.00 $0.00 

2009 Total $272,055.13 $129,056.21 $142,998.92 $000 $0.00 

2010 VXSS 43. 1148 C D M 11 13 05D30I09_T13_M2I $25,000.00 $0.00 $25,000.00 no change Oct 31 $0.00 $0.00 

13 Total $25,000 00 $0.00 $25,000.00 $0.00 $000 

2010 vxsa 43. • 1155 C D M 11 IS 0SD30109_TIS_MI 1 $100.00000 $100,00000 $0.00 ok Oct 31 $11 ,657.57 $0.00 

2010 VX5S 43. 1156 C D M 11 IS 05D30I09_T1S_M11 $46,000.00 $46,000.00 $0.00 $0.00 $0.00 

2010 vxsa 43- 1189 C D M l l 15 05D30109_^TI5_M13 $350,000.00 $74,602.14 $275,39786 olc Oct 31 $74. .602 14 $0.00 

IS Totnl $496,000.00 $220,602.14 $275,397.86 $86. .259 71 $0.00 

2010 vxsa 43- 1174 C D M II 19 05D30109_T19 $2,500.00 $2,112.76 $38724 ok Oct 31 $1 .302.60 $0.00 

2010 vxsa 43- 1212 C D M l l 19 05D30109_T19_M1 $150,000 00 $0.00 $ 150,000.00 no change Oct 31- $0.00 $0.00 

19 Total $152,50000 $2,112.76 $150,38724 $1 ,302.60 $000 

C O M II Total $673,500.00 $222,714.90 $450,785.10 $87 .562 31 $000 

2010 vxsa 43- 1031 Research Triangle Institute niter study I0F5001I $108,27000 $0 00 $108,270.00 no change Oct 31 $000 $0.00 

nitei* study Totnl $108,270.00 $0.00 $108,27000 $000 $0.00 

Research Triangle Institute Total $108,27000 $0 00 $108,270.00 $0.00 $0.00 

2010 vX5a 43- 1 149 Univ. of Cincinnati 09D30009_TI_MI $125,00000 $125,000.00 $0.00 $0.00 $0.00 

2010 vxsa 43- 1 188 Univ. of Cincinnati 09D30009_TI_M3 $89,389.00 $89,389 00 $0.00 ok Ocl 31 $47, .584.56 $0.00 

2010 vxsa 43- 1 196 Univ. of Cincinnati 09D30009_T1_M4 $74,919.00 $4,799.50 $70.119.50 ok Ocl 31 $4, ,799.50 $0.00 

Univ, ot Cincinnati Total $289,308.00 $219,188 SO $70,119 50 $52, ,384.06 $0.00 

2010 Total $1,071,078.00 $441,903.40 $629,174.60 $139. ,946.37 $0.00 

2011 vxsa 43- 1093 T B D New A & E $5,000.00 $0.00 $5,00000 ok Ocl 31 $0.00 $5,000.00 

New A & E Totnl $5,000.00 $0 00 $5,000.00 $0.00 $5,000.00 

T B D Total $5,000 00 $0.00 $5,00000 SO.OO $5,000.00 

2011 Total $5,000 00 $0.00 $5,000.00 SO.OO $5,000.00 

W A F ' r o l a l $2,427,708.73 $1,650,535.21 $777173.52 $139. ,946.37 $5,00000 

VXSS PR Status Ocl FY I I 
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VX58 WAF 09 - DEFHJM838 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2007 VX58 7176 CDM II 6 05D30109_T6_M16 $88,775,00 $88,775.00 $0.00 $0.00 $0.00 

6 Total $88,775,00 $88,775.00 $0.00 $0,00 $0,00 

CDM II Total $88,775.00 $88,775,00 $0.00 $0,00 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 CDM 11 6 05D30109_T6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 YX58 7342 CDM 11 6 05D30109_T6_M25 $47,687.00 $47,687.00 $0.00 $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM 11 13 05D30109_T13_M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200,00 $5,200.00 • $0.00 $0.00 $0.00 

CDM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0,00 

2009 VX58 43-1103 CDM 11 1 05D30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change Oct 31 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 JO.OO $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 VX58 43-1158 CDM 11 18 05D30109_T18 $2,500.00 $2,500.00 $0.00 ok Oct 31 $70.98 $0.00 

2010 VX58 43-1 158_A C D M l l 18 05D30109_T18 $47,500.00 $2,910.39 $44,589.61 ok Oct 31 $2,910.39 $0.00 

18 Total $50,000.00 $5,410.39 $44,589.61 $2,981.37 $0.00 

CDM II Total $50,000.00 $5,410.39 $44,589.61 $2,981,37 $0.00 

2010 Total $50,000.00 $5,410.39 $44,589.61 $2,981,37 $0.00 

2011 VX58 43-1219 CDM 11 18 05D30109_T18_M1 $90,459.00 $0.00 $90,459.00 ok Oct 31 $0.00 $90,459,00 

18 Total $90,459.00 $0.00 $90,459.00 $0.00 $90,459.00 

CDM II Total $90,459.00 $0.00 $90,459.00 $0.00 $90,459.00 

2011 Tol.il $90,459.00 $000 $90,459,00 $0.00 $90,459.00 

WAF Total $299,721.00 $157,072.39 $142,648.61 $2,981.37 $90,459.00 

VX58 PR Status Oct F Y l l 
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VXSS WAF 10 - FHMA49 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2009 VXSS 43-1017 CDM 11 15 05D30109_T1S_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

15 Total $250,000,00 $250,000,00 $0.00 $0,00 $0.00 

CDM rr Total $250,000.00 $250,000,00 $0,00 $0,00 $0,00 

2009 Total $250,000.00 $250,000,00 $0,00 $0.00 $0,00 

WAF Total $250,000,00 $250,000,00 $0,00 $0,00 $0.00 

VXSS PR Status Oct F Y l l 
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VXSS WAF 11 - F1IG305 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Oct Commit Oct 

2009 VX58 43-1023 CDM 11 10 05D30109_T10_M8 $32,001,00 $32,001.00 $0.00 $0.00 $0.00 

2009 VX58 43-1023A CDM 11 10 05D30109_T10_M9 $27,907.00 $25,286.32 $2,620.68 no change Oct 31 $0.00 $0.00 

10 Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

CDM II Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

2009 Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

WAF Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

VX58PR Status Oct FYl l 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF Nort)ale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S W A F S WAF 10 WAF 11 TOTAL Cum Total 
10/31/2010 _. ... Database & Design S; Rl /CSS/ Cleanup & . BNSF Flyway Troy . . Toxicology Mine.Support Processing DOJ Support (Atjvances 

GenI Support Oversight PE SlutJy Remediation Oversight Oversight Areas applieti to WAFs 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

osncvoo4 OSBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 

LPV 046 03 T aALOP 501020 08BCV004 2507 C001 .. . 1- 5/6/03 i 100.000 s 100,000 S 100,000 S 100,000 

LRV 015 03 T 8AL0E 501020 08BCRV00 2507 C001 • l A -6/4/03 % 300,030 s 300,060 J 400,080 $ 300,080 

LRV015 03 T 8AL0E 50102D 08BCRV00 2507 0001 2 -6/4/03 % 606,560 S 506,580 $ 906,660 $ 506.580 
LRV 015 03 T 8AL0E 50102D 08BCRVOO 2507 0001 3 -6/4/03 S .- 422,207 s 422,207 $ 1,328,867 S 422.207 
LRV 016 03 T 8AL0E 50102D OBBCRVOO 2507 CO01 4 - 6/4/03 $ 156,133 s 156,133 » 1,485,000 S 156,133 

LRV 015 03 T 8ALOE 50102D OSBCRVOO 2507 C001 . 6 - 6/4/03 $ 15,000 $ 15,000 $ 1,500,000 S 15,000 

LRV 019 03T 8AL0E 501020 OSBCRVOO 2507 C001 1 B - 7/10/03 $ 236.161 s 236,161 $ 1,736,161 S 236,161 

LRV 019 03 T 8AL0E 501020 OSBCRVOO 2507 CO01 2 A - 7/10/03 i 901,937 s 901,937 S 2,638,098 $ 901,937 

LRV 019 03 T 8ALOE 50102D OSBCRVOO 2507 C001 3 A - 7/10/03 s 269.645 s 269,645 s 2,907,743 S 269,646 

LRV 094 03 T BALOE 50102D 08BCCO04 2507 CO01 3 A - 7/10/03 s 200,000 s 200,000 s 3,107,743 S 200,000 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 0001 4 A - 7/10/03 $ 1,292,257 s 1,292,257 s 4,400,000 S 1,292,257 

LRV 023 03 T SALOE 501020 OSBCRVOO 2507 COOl 1 C - 10/28/03 $ 203.510 s 203,510 s 4,603,510 $ 203.510 

LRV 023 03 T 8AL0E 501020 OSBCRVOO 2507 CO01 2 B - I O C S / 0 3 $ 1,706,454 $ 1,706,454 s 6,309,964 $ 1,706,454 

LRV 023 03 T 8AL0E 501020 OSBCRVOO 2507 COOl 4B-10/28/03 $ 110,026 s 110,026 s 6,419,990 S 110,026 

LPV 142 03 T SALOP 60102D 08BCCOO4 2507 COOl . 4 8 : 10/28/03 S 600,000 s 600,000 i 7,019,990 
LPV 142 03 T 8ALOP 50102D 08BCCO04 2507 COOl 4B - 10/2B/03 i 321,703 s 321,703 % 7,341,693 
LPV 142 03 T SALOP 50102D 08BCCO04 2507 0004 3B-10/2B/03 $ 278,297 % 278,297 i 7,619,990 
LRV026 03 TO SALOE 50102D OSBCRVOO 2507 COOl ID - 10/29/03 $ 27,363 % 27.363 $ 7,647,353 
LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 COOl 2 C - 10/28/03 S 731,900 $ 731,900 $ 8,379,253 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3C-10/29/03 $ . 17816 s 17,815 s 8,397,068 
LRV 026 03 TC SALOE 501020 OBBCRVOO 2507 COOl 4 0 - 10/29/03 i 122,922 $ 122,922 s 8,619,990 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 1E-10/29A33 s 236,472 s 236,472 i 8,756,462 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2D-10/29/03 S 1.683,588 s . 1,883,588 i 10.640,050 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3D - 10/29/03 $ (144,033) % (144,033) $ 10,496,017 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2607 CO04 40-10/29/03 i 1.650,973 % 1,650,973 $ 12,146,990 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOl IF -4/6/04 $ 470,652 s 470,552 $ 12,617,642 
LRA 010 04 T 8AL0R 302DD2C OSBCRVOO 2607 COOl 2E -4/6/04 i 1,064,448 s 1,054,448 s 13,671,990 
LRA 010 04 T SALOP 302OD2C OSBCRVOO 2607 COOl 2E - 4/6/04 s 202.684 s 202,684 S 13,874,674 
LPV 037 04 T SALOP 302DD2C 08BCCOO4 2507 COOl 3E -4y8AM $ 309,448 $ 309,448 $ 14,164,122 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4E -4ffi/04 i 1,067.868 S 1,067,868 $ 15,251,990 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl 5A -4/6/04 $ 11,742 $ 11,742 $ 15,263,732 
LPV 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl 5A -4/6/04 $ 8,256 s 8,268 $ 15,271.990 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 1G -6/1/04 s 137.379 s 137,379 $ 15,409,369 
LRA019 04 T SALOR 302D02C OSBCRVOO 2607 COOl 2F -6/1/04 $ 817726 s 817,726 $ 16,227,096 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3F -6/1/04 i 204,496 s 204,496 s 16,431,591 
LPV 085 04 T SALOP 302DD2C 0SBCCO04 2507 CO01 3F -6/1/04 $ 25S.000 $ 258,000 s 16,689,591 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2607 COOl 4F -6/1/04 S 399 s 399 i 16,689,990 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl •4F -6/1A)4 i 2.690.000 s 2,690,000 s 19,379,990 
LSP023 04 TR2 08L 302002C 08BCBB02 2607 COOS . ., 6-6/1/04 s 40,000 s 40,000 % 19,419,990 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 1H - 7/7/04 $ 266.390 i 256,390 s 19,676,380 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G -7/7/04 i 13,610 s 13,610 $ 19,689,990 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G -7/7/04 $ 1,996,701 s 1,996,701 $ 21,686,691 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 3G -7/7/04 s 137,953 % 137,953 $ 21,824,644 
LRA034 04 T SAJ-OR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 % 2,473,622 s 2,473,622 s 24,298,266 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 11- 9/20ro4 s 59.537 $ 59,537 s 24,357,803 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOl . . 2h-9/20/04 s 210.463 s 210,463 % 24,568,266 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 $ 439.195 s 439,195 s 25,007,461 
LRV011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl . 3 h - 9l20m $ 42,646 s 42,648 % 25,050,109 
LRV.011 04 T BALOE 302DC6C OSBCRVOO 2607 COOl 4 h - 9/20/04 s 475,803 $ 475,803 s 25,526,912 
LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 h - 9/20/04 s 271,724 - s 271,724 s 25,797,636 
LRV011 04TBAL0E 302OC6C OSBCRVOO 2507 COOl 6 A - 9/2O/04 s 72,354 s 72,354 i 25,889,990 
LPV 253 04 T SALOP 302DO2E 0SBCCO04 2607 COOl 21- 10/8/04 i 139,376 - s 139.376 % 26,009,366 
LPV 253 04 TOD SALOP 302DD2E 08BCCO04 2507 COOl 21- 10/8/04 % 25,624 s 25,624 $ 26,034,990 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1J-12/21/04 i 202,047 $ 202,047 s 26,237,037 
LRA 001 06 T SALOR 302DO2C OBBCRVOO 2507 COOl 2J -12/21/04 % 881,518 s 881,518 $ 27,118.555 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 31 - 12/21/04 S 360,681 $ 380,681 s 27,499,236 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41 - 12/21/04 s (464.246) $ (464,246) $ 27,034,990 
LPV.044 05 T SALOP 302OD2C 08BCCOO4 2507 COOl 3 J - 2/1B/05 $ 79,463 s 79,463 s 27,114,463 
LPV 044 05 T SALOP 302DD2C 0BBCCO04 2507 COOl 3 J - 2/18/05 S 205,865 i 205,865 $ 27,320,318 
LRV 015 03 T BALOE 501020 OSBCRVOO 2607 COOl 6 D - 2/1B/05 $ (15.000) s (16,000) s 27,306,318 S (15,000) 
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOl 4 J - 2/1S/06 s 15.000 $ 15,000 $ 27,320,318 S 15,000 
LRV O i l 04 T BALOE 302DC6C OSBCRVOO 2607 COOl 4 J - 2/1BA)5 i 19.931 $ 19,931 5 27,340,249 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J - 2/18/05 t 1,066 s . 1,066 s 27,341,315 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J - 2/18ro5 s 42,459 i 42,459 s 27,383,774 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2607 COOl 4 J - 2/18A)5 t 1,000,000 $ 1,000,000 $ 28,383,774 
LRA OOS 05 T BALOR 302DD2C OBBCRVOO 2507 CO01 4 J - 2/18/05 $ 1.403,027 s 1,403,027 s 29,786,801 
LPV.044 05 T SALOP 302OD2C 08BCCO04 2507 COOl 1K- 2/18/05 s 14,672 s 14,672 s 29,801,473 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1K- 2/1BA)5 i 257,288 $ 257,288 s 30,058,761 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 K - 2/18/05 $ 1,796,160 $ 1,796,160 $ 31,854,921 
LRV O i l 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6 B - 2/1B/05 s (6,513) s (6,513 s 31,848,408 
LRV 011 04 T SALOE 302DC5C OBBCRVOO 2507 COOl 6 B - 2/18/06 s (13,418) s (13,418 s 31,834,990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

10/31/2010 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Piocessing (XXl Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight _ Areas -. - applied to WAFs — GenI Support Oversight PE Study Remediation Oversight Oversight 
thai are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCVOO4 OBBCRVOO OSBCRVOO 0BBCC004 OSBCRVOO 

LPV 037 04 T SALOP 302DD2C 0BBCBB06 2507 C002 5E-6/13/05 $ (6,430) * (6,430) $ 31,828,560 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1L-.6/13/05 $ 82,209 $ 82,209 $ 31,910,769 

LPV 095 05 T SALOP 302DD2C 0BBCCO04 2507 COOl - IL-6/13/06 J 66,090 $ 56,090 S 31,966,859 

LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/06 $ 783,230 $ 783,230 S 32,750,089 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl .2L-6/13/05 $ 128,019 $ 128,019 % 32,878,108 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6/13/05 s 30,000 $ 30,000 i 32,908,108 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3K-6/13/05 $ 3,910 $ 3.910 % 32,912,018 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4K-6/13/05 $ 1,406,642 $ 1,406.542 $ 34,318,560 

LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 M - 6/28/05 $ 70,723 $ 70.723 s 34,389,283 

LPV 095 06 T SALOP 302DD2C 0BBCCO04 2507 COOl 1 M - 6/28/05 % 133,793 $ 133,793 $ 34,523,076 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 CtJOl 2M - 6/2B/06 % 2,696,013 S 2,695.013 $ 37,218,089 

LRA 019 05 T BALOR 302DO2C OSBCRVOO 2507 COOl 2M - 6/26/05 % 647,005 $ 647,005 % 37,765,094 

LPV 095 05 T SALOP 302DD2C 0SBCCO04 2607 COOl 3L - 6/28/06 S 16,207 S 16,207 % 37,781,301 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl .4L-6/28/05 $ 3,537,259 S 3.537.259 S 41,318,560 

LPV229 05 T BALOP 302OD2C 0eBCCO04 2507 COOl IN-9/12/05 i 51,629 S 51,529 $ 41,370.089 

LPV229 05 T BALOP 302DD2C 0BBCCOO4 2507 COOl IN-9/12/05 $ 51,127 $ 51,127 s 41,421,216 

LPV229 05 T 8AL0P 302DD2C 0BBCCOO4 2507 COOl 2N-9/12ro5 S 443,344 - % 443,344 : 41,864,560 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2N-9/12/05 I 632,398 i 632,39S $ 42,496,958 

LRA046 06 T SALOR 302DD2C OBBCRVOO 2607 COOl . .3M-9/12/05 % 327,862 $ 327,882 s 42,824,840 

LRA046 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 4M-9/12/06 $ 31,320 $ 31,320 s 42,856,160 

LRA001 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 1 -0 - - 12/13/05 $ 6,BS6 J 5.885 s 42,862,045 

LRA001 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2 "0"-12/13/05 i 1,384,773 $ 1.384,773 s 44,246,818 

LRA001 06 T BALOR 302OD2C OSBCRVOO 2507 COOl 3 N - 12/13«15 $ 360.211 $ 360,211 $ 44,607,029 

LRV011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6C-12/13/05 S 62,423 S (52,423) s 44,607.029 

LRA001 06 T SALOR 302DD2C 08BCRV0O 2507 COOl 4 N - 12/13/06 $ 49,131 S 49,131 $ 44,656,160 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 C003 6 C - 12/13/06 $ (13,418) S (13,418) $ 44,642,742 

LRA 007 06 T BALOR 302DD2C 08BCRVTXI2507 COOl . 3X)--4/5/06 S 502,677 $ 502.677 S 45,145,419 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0--, 4/5/06 $ 4,661 $ 4,661 s 45,150,080 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2P - 4/5/06 $ 3,131,461 $ 3,131,461 $ 48,281,641 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 $ 297,660 » 297,660 s 48,579,201 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IP-4/5/06 S 312,540 $ 312,540 s 48,891,741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl , IP-4 /5 /06 s 97,163 $ 97,153 $ 48,986,894 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4"0" • 4/5/06 % 2,504.647 S 2,504.847 s 51,493,741 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4"0" - 4/5/06 » 849.000 $ 849,000 % 52,342,741 

LRV 007 08 T 8AL06 302DC6C OSBCRVOO 2507 COOl . 1Q-6/30/06 s (33,538.00) $ (33,538) s 62,309,203 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COO 1 2Q-5O0/D6 $ 320,679 00 S 320679 $ 52,629,882 

LRV 007 06 T SALOg 302DC6C OBBCRVOO 2507 COOl 3P-5/30rt)6 $ 67,026.00 $ 67,026 s 52,696,908 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2607 COOl 4P-6/30/06 $ 1,945,033 S 1.945.833 s 64,642,741 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 1R-6/12/06 s 114,065.00 S 114,065 $ 54,756,806 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 $ 453,166.60 S 463,167 S 55,209,973 

LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOl 2R-6/12/06 $ •870,565 $ 870.565 s 56,080,538 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 3Q-6/12/06 i 311,164 $ 311,164 $ 56.391,702 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 % 1,436,784 $ 1,436,784 % 57,B2S,4B6 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 i 314,256 $ 314,255 % 58,142,741 

Transfer LRA 007 06 T BALOR 302DD2C OSBCRVOO 2T and 3S B«/08 $ 423,644 s (423,644) % 58,142,741 

LRV 007 06 T BAL06 302DC6C OSBCRVOO 2507 COOl 4SB/9/06 $ (170,290) $ (170,290) % 57,972,461 

LRA 007 06 T BALOR 302DO2C OSBCRVOO 2507 COOl 4SS/9/05 S 170,290 S 170.290 68,142,741 

LRA 036 06 T 8AL0R 302OD2C OSBCRVOO 2607 COOl . 1S-B/8/06 s 35,041 $ 35,041 % 58,177,782 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 CO01 .18-8 /8 /06 $ 374,519 $ 374,519 % 68,662,301 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 28-8/8/06 $ 61,403 8 61,403 58,613,704 

LRA 036 06 T BALOR 302OD2C OSBCRVOO 2507 COOl .2S-B/B/06 s 1,961,373 $ 1,961,373 % 60,575,077 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4R - B/S/06 S 274,761 $ 274,761 $ 60,849,838 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl . 4R - S/8rt)6 $ 1.117,407 J 1,117,407 $ 61,967,245 

LPV 169 06 T SALOP 302OD2C 08BCCO04 2507 COOl 3R-B/6A)6 $ 235,000 % 235,000 s 62,202,245 

Transfer LRA 036 OS T BALOR 302OD2C OBBCRVOO 2U and 4T- 9/22/06 s (169,018) % 169,018 % 62,202,245 

LPS/226 06 T BALOP 302DD2C 08BCCCX)4 IT - 10/24/06 s 2.484 $ 2,484 % 62,204,729 

LPV226 06 T BALOP 302DD2C 08BCCO04 2V -10/24/06 $ 366.891 S 365,891 s 62,570,620 

LPV226 06 T BALOP 302DD2C 0BBCCO04 3T - 10/24/06 i 7,125 S 7,125 $ 62,577,745 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 V - 12/12/06 i (68.858) S (68,868 $ 62,508,887 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2W-12/12/06 % 6B,B5S % 68,858 s 62,577,745 

LRA 002 07 T BALOR 302OD2C OSBCRVOO 2507 COOl 2Wr 12/12/06 s 917,615 $ 917,515 $ 63,495,260 

LPV 019 07 T SALOP 302DD2C 0BBCCO01 2507 C0O4 3 U - 12/12/06 $ 55,000 $ 55,000 s 63,660,260 

LPV 019 07 T BALOP 302DD2C 08BCCO02 2507 C002 3U - 12/12/06 s 66,000 $ 65,000 % 63.605,260 

LPV 019 07 T SALOP 302DD2C 0SBCCO05 2507 C006 3U - 12/12A)6 s 56,000 S 55,000 s 63.660,260 

L f ^ 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3U • 12/12/06 $ 762,485 $ 782,485 s 64,442,745 

LPV 019 07 T SALOP 302DD2C 08BCCO07 2507 C003 7-12/12/06 $ 36,000 S 35,000 $ 64,477,745 

Lf!A 0O5 07 T SALOR 302OD2C OSBCRVOO 2507 COOl . 1U-2/Bro7 % 462.925 S 462,925 s 64,930,670 

LRA 006 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X.2ffiA)7 $ 749,330 $ 749,330 s 66,680000 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 2X - 2/6/07 $ 20,B2B S 20,828 i 65,700,827 

Lf!A 006 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6/07 $ 909,332 S 909,332 » 66,610,159 

LRA 005 07 T BALOR 302OD2C OBBCRVOO 2507 COOl 3V-2/6rt)7 s 757,766 $ 757,768 s 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Data WAF No. 1 WAF No. 2 WAF No 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
10/31/2010 Database & Design & - R l / C S S / Cleanup & • - BNSF Flyway - Troy Toxicology Mine Support Processing DOJ Support _ (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversighl Areas applied to WAFs 
that are gnsen LPV046 LRV015 LRV019 LRV094 LRV023 

OSBCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4W - 2/8/07 S 3,284,136 $ 3,284,135 S 70662,062' 
LRA 005 07 T 8AL0R 302DD2C 08BCRVO0 2607 COOl 4W - 2/6/07 $ 43,452 $ 43,452 $ 70695,514: 
LPV 052 07 T BALOP 302DD2C 08BCCCX)7 2507 C003 7A - 2/6/07 S 262,231 $ 282,231 s 70,977,745 
LPV 125 07 TOO BALOP 302DD2C 0SBCCO04 2507 COOl IV - 5/7/07 $ 141,526 $ 141,526 s 71,119,271 
LPV 126 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 2Y - 5/7/07 S 1,668,839 S 1,668,839 $ 72,788,110 
LPV 125 07 TCD BALOP 302DD2C 0BBCCO04 2507 COOl 3W - 5/7/07 $ 93.698 s 93,698 s 72.881,808 
LRA 021 07 T BALOR 3020D2C OBBCRVOO 2607 COOl 3W - 5/7/07 s 858,706 $ 858,706 $ 73,740,514 

LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W - 6/7/07 $ 217,284 s 217,284 $ 73.957798 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4X - 5/7/07 S 3,468,312 s 3,468,312 s 77,425,110 
LPV 125 07 TCD BALOP 302DD2C 08BCCO04 2507 C003 8 - 5/7/07 S 57,200 i 57,200 s 77,483,310' 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 1W-7/12/07 S 66,008 s 66,008 $ 77549,318 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 2Z-7/12/07 $ 949,510 s 949,510 s 78,498,828 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X-7/12/07 S 86638 s 85,638 s 78,584,466 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12/07 1.025,484 s 1,026,484 i 79,609,950 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12AJ7 $ 63,652 $ 63,662 $ 79,673,602 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4Y - 7/12/07 i 400,000 s 400,000 s 80,073,602 
LPV 166 07 T BALOP 302DD2C 0BBCCOO4 2507 COOl 7C - 7/12/07 i 10,500 s 10,500 $ 80,084,102' 
Lf lA 037 07 T SALOR 302DO2C OBBCRVOO 2607 COOl 7C-7/12/07 i 99,208 % 99,208 s 80,183,310: 
LPV IBS 07 TCD SALOP 302DD2C 0BBCCO04 2507COOl IX - 8/2/07 s 71,416 s 71,416 s 80,254,726. 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-8/2/07 s 26,943 s 26,943 s 80.281,669 
LPV 188 07 TCD BALOP 302DD2C 0SBCCO04 2507 COOl 2 A A - 8 m 0 7 s 1,126.923 s 1,126,923 $ 81,408,592-
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y - 8/2/07 i 23.057 s 23,067 s 81,431,649 
LRA 037 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 4Z - 8/2/07 i 99,208 $ 99,208 s S1,530,657-
LRA 038 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 4Z - 8/2/07 s 2,248,429 $ 2,246,429 $ 83,779,286' 
L P V 188 07 TCD 8AL0P 302DO2C 0SBCCO04 2507 COOl 4Z - S/2m7 s 62.225 $ 62,225 s 83,841,511' 
LRA 037 07 T BALOR 302OD2C OSBCRVOO 2507 COOl 7D - B/2/07 i (99,208) s (99,208) s 83,742,303 
LPV 168 07 TCD BALOP 302DD2C 08BCCO04 2607 COOl 70 - B/2/07 S 104,516 s 104,516 $ 83,846,819 
D7P037 07 T 72DP 302DO2C HQOOBMOO 2507 SA-8/2/07 s 266,677 s 266,677 s 84,113.496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 4 SA - 8/2/07 s 133,323 % 133,323 % 84,246,819 
D7P042 07 T 72DP 302DD2D HOOOBMOO 2607 8 A - B m 0 7 $ 335.000 % 335,000 s 84,561,819 
2W6E62 0607 C3 262W0NN 405F84A 2671 8A-S/2/07 $ • 40,000 % 40,000 s 84,621,819 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8/2A17 S 100,000 s 100,000 s 84,721,819 
LPV 188 07 TCD SALOP 302OD2C 08BCCO04 2507 COOl 1Y - 9/4/07 $ 62,225 s 62,225 $ 84,784,044 

L P V 222 07 T BALOP 302DD2C 08BCCCi04 2507 COOl 1Y-9/4/07 $ 62.296 s 62,295 s B4.S46,339 
LPV 222 07 TCD SALOP 302DD2C 08BCCOO4 2607 COOl 2BB • 9/4/07 i 403,425 s 403,425 $ 85,249,764 
LPV 222 07 T SALOP 302OD2C 08BCCO04 2507 COOl 2BB - 9/4/07 % 204,147 s 204,147 s 65,453,911 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221,610 s 221,810 s 85,675,721 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB • 9/4/07 $ 28,190 s 28,190 $ 86,703.911 

— • 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 88,423 s 88,423 s 85,792,334 
LPV 222 07 TCD SALOP 302DD2C 08BCCO04 2607 COOl 3Z - S/4/07 $ 89,086 % 69,086 s 86,881,420 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 4AA - 9/4/07 s (62,225) % (62,225) s 85,819,195 
LPV 222 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl 4AA - 9/4/07 s 296,972 s 296,972 s 86,116,167 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2607 COOt 4AA - 9/4/07 i 246.631 s 246,631 s 88,362,798 
LRV 021 07 TCD SALOE 302OC6C OSBCRVOO 2607 COOl 4AA - 9/4/07 $ 81.316 $ 81,316 s 86,444,114 
LRV 021 07 T 8AL06 302DC6C OSBCRVOO 2507 COOl 4AA-9/4/07 $ 31,283 s 31,283 s 86,475,397 

D7R060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E • 9/4/07 s 1,677 s 1,677 i 86,476,974 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOl 1Z - 10/11/07 » 154,886 s 154,886 i 86,631,860 
LPV233 07 T SALOP 302DD2C 0BBCOO04 2607 COOl 2 C C - 10/11/07 i 60,220 s 60,220 $ 86,692,080 
LPV227 07 T SALOP 302DO2C 0BBCCOO4 2507 COOl 2 C C - 10/11/07 $ 10,000 s 10,000 s 86,702,080 
LPV240 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2CC - 10/11/07 s 7,160 $ 7,160 s 86,709,240 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2 C C - 10/11/07 % 149.830 s 149,830 $ 86,859,070 
O7P086 07 TCD 72DP 302DC6C OSBCTAOO 2607 2 C C - 10/11/07 s 1.206,648 s 1,206,648 s 88,065,718 
D7P084 07 TCD 720P 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 s 214,799 s 214,799 s S8,2S0,517 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 3 A A - 10/11/07 % 16,724 s 16,724 s 88,297,241 
LRA051 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 B B - 10/11/07 $ 7,305 $ 7,305 $ 88,304,546 
D7P0B4 07 T 72DP 302OD2C OSBCTAOO 2507 7 F - 10/11/07 s 6,308 s 5,308 s 88.309,854 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 S C . 10/11/07 S 229,680 i 229,680 $ 88,539,634 
D7POB4.07 T 72DP 302DO2C OBBCTAOO 2507 9 B - 10/11/07 $ 3,659 i 3.659 $ 88,543,193 
O7P0B6 07 TCD 72DP 302DC6C OSBCTAOO 2607 2EE - 1/8/08 t (1,206,648) s (1,206,648) $ 87,336,545 
D7P0S6 07 TCD 72DP 302£X;6C OBBCTAOO 2507 SE - 1/SA)8 5 1,206,648 s 1,206,648 $ 88,543,193 
LRA021 07 T B/«.OR 302DD2C OBBCRVOO 2507 COOl 3CC - 1/8/08 i (1,076.990) s (1,076,990) $ 87,467,203 
D7P084 07 TCD 720P 302DD2C OSBCTAOO 2507 3CC - 1/SA)8 s (130.658) $ (130,658) s 87,336,545 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl •2EE-1/8/08 $ 1,075,990 s 1,075,990 s 88,412,535 
D7P0S4 07 TCD 72DP 302DO2C OBBCTAOO 2507 2EE - 1/8A)B $ 130,658 s 130,668 $ 88,543,193 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2607 BF - SfVOB S (229,680) s (229.680) $ 88,313,513 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3DD.3/3A)8 $ 229,680 s 229,680 s 88,543,193 
LPV021 OS T BALOP 302DD2C 0B8CCO04 2507 COOl 1/SA- 12/3flJ7 s 480.684 s 480,584 $ 89,023,777 
LPV021 08 T BALOP 302DO2C 0BBCCO04 2507 COOt 2 D D - 12/3/07 S 538,446 s 538,446 $ 89,562,223 
LRA0O4 08 T SALOR 302D02C OSBCRVOO 2507 coo t 20D - t 2 » 0 7 s 2,151,312 $ 2,151,312 s 91,713,535 
LRA004 08 T SALOR 302OD2C OBBCRVOO 2507 COOl 3BB • 12AU07 % 1,278,653 $ 1.278,653 i 92,992,188 
LfV^004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3 B B - 12/3/07 i 1,366^61 i 1,366,261 s 94,358,449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

10/31/2010 Database & Design & Rl /CSS/ Cleanup 8, BNSF Flyway Troy Toxicology Mine Support Process'ing O O i Support (Atlvances 

GenI Support Oversighl PE Stuit/ Remedialion Oversight Oversight Areas - applied to W/SFs -GenI Support Oversighl PE Stuit/ Oversight 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

0SBCV0O4 OBBCRVOO OBBCRVOO OBBCC004 OBBCRVOO 

LRA004 OS T SALOR 302DD2C OBBCRVOO 2607 COOl 4CC-12/03/07 s 1.633.739 $ 1,633,739 S 95,992,188 

LRA004 08 T SALOR 302I3D2C OSBCRVOO 2507 COOl ' 4CC-12TO/07 $ 320.034 $ 320,034 $ 96,312,222 

LPV02t OS T SALOP 302DD2C 0SBCCO04 2507 COOl 7G - 12fl33AI7 t 8.223 i 8,223 S 96,320,445 

LPV021 08 T BALOP 302DD2C 08BCCI304 2507 COOl SD -12/03/07 $ 65,307 $ 65,307 $ 96,385,752 

LPV021 OB T BALOP 302DD2C 0SBCCO04 2507 COOl ' SF -.VMS S (65,307) J (65,307) % 96,320,445 

LPV021 08 T BALOP 302DO2C 0BBCCO04 2507 COOl 3DO-3l3m S 66.307 $ 65,307 s 96,385,762 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl IBB-3/11/08 S 109,637 $ 109,537 % 96,495,289 

LRA017 08 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2FF-3,'11/08 s 1,571,896 . :- . $ 1,571,896 % 98,067,185 

LR/W117 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 3EE-3/11/08 $ 776,098 S 776,098 $ 98,843,283 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD - 3/11/08 i 222,435 J 222,435 $ 99,065,718 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 C001 4D0 - 3/11/08 s 2,376,246 S 2,376,245 % 101,441,963 

LJIA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 7H - 3/11/08 $ 193,789 $ 193,789 % 101,635,752 

LPV069 OS T BALOP 302DD2C 0BBCBD03 2507 COOl 9C-3/11/08 S 15,000 J 15,000 $ 101,650762 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl ICC-5/19/08 J 99,399 $ 99,399 $ 101,750,151 

L f ^ 0 2 7 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2GG-5/19/08 s 662,004 $ 552,004 $ 102,302,155 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 3FF-5/19/08 $ 126,452 $ 126,452 $ 102,428,607 

LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2607 COOl 3FF-5/19/08 i 313.013 $ 313,013 S 102,741,620 

LRA027 06T B/SLOR 302DD2C OSBCRVOO 2607 COOl 4EE-6/19/08 2,972,146 $ 2,972,146 $ 105,713,765 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 71 - 6/19/08 % 628,466 % 628,456 $ 106,342,221 

LPV102 08 TCD ALOP 302DD2C 03BCCO04 2507 C001 8H - 5/19/08 $ 200,000 % 200,000 $ 106,542,221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 90-5/19/08 S 50,000 S 50,000 s 106,592,221 

LPV102 OS TCD ALOP 302DD2C 08BCCOO4 2507 COOl 9E - 6/25A1B $ (50,000) S (50.000) S 106,542,221 

LPV102 08 TCD ALOP 302DD2C 0BBCCOO4 2607 COOl 2HH - 6/25/08 s 50,000 $ 60,000 S 106,592,221 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 1DD-6/26«)8 $ 66.064 $ 66,064 $ 106,658,285 

LPV167 08 T BALOP 302DO2C 08BCCO04 2507 COOl 211-6/25/08 $ 40,600 $ 40,600 $ 106,698,885 

LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 3GG - IV25/0B $ 27.086 S 27,085 $ 106,725,970 

LPV167 08 T SALOP 302DD2C C18BCCO04 2607 COOl 4FF - 6/26/08 s 31,262 $ 31.262 % 106,757,232 

LPV167 08 TCO SALOP 302DD2C 08BCCO04 2507 COOl 4FF - 6/25/08 i 536.000 S 536,000 % 107,293,232 

LRA034 08 T BALOR 302OD2C OSBCRVOO 2507 COOl 4FF - 6/25/08 s 760.000 S 750,000 i 108,043,232 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 7J - 6/26/08 $ 2,056 S 2,056 % 108,045.288 

LPV160 08 TCD SALOP 302DD2C 0SBCBD03 2507 COOl 9F-6/25/08 S 100,000 $ 100.000 % 108,145,288 

LRA034 OB T BALOR 302DO2C OBBCRVOO 2507 COOl 2JJ - 7/24A)8 $ 737,648 $ 737,548 % 108,BS2,S36 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 3HH - 7/24/08 $ 12,452 $ 12,462 % 108,895,288 

LPV167 08 TCD BALOP 302DD2C 08BCCO04 2507 COOl 3HH . 7/24/08 s 513,240 $ 513,240 $ 109,408,528 

LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 7/24/08 i (760.000) $ (750,000) s 108,668,628 

LPV167 08 TCD SALOP 302DD2C 08BCCO04 2507 COOl 4GG - 7/24/08 i (513.240) S (513,240) $ 108,145.288 

LRA027 06T SALOR 302OO2C OSBCRVOO 2507 COOl • tEE-sasios s (99.399) S (99.399) s 108,045,889 

LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 1EE-3/25/08 s (66.064) $ (66,064) $ 107,979,825 

LSP096 08 TFi2B 08LR/\BC 302DD2C 08BCCO04 2507 COOl 1EE-8/25A1B i 400.609 S 400,609 $ 108,380,434 

LSP096 08 TR2B 08LRABC 302DD2C OBBCRVOO 2507 COOl 1EE-8/25/0B s 99,399 $ 99.399 % 108,479,833 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - S/26/0B $ (552,004) $ (552,004) $ 107,927,829 

LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl 2KK - sasms i (50,000) $ (50.000) % 107,877,829 

L I^167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 2KK - S/25flJ8 $ (40,600) J (40,600) s 107,837,229 

LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 8/25A)B S (737,648) $ (737,548) s 107,099,681 

LSP096 08 TR2B OSLf^ABC 302DD2C 0SBCCO04 2507 COOl 2KK - 8/26/08 S 1.617,862 » 1,517.862 $ 108,617,543 

LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 C001 2KK - snsm S 1,414,693 $ 1,414,693 s 110,032,236 

L F ^ 3 4 08 T BALOR 302DD2C 08BCRVOO 2607 COOl 3II-B/25/0B s (12,452) J (12,462) $ 110,019,784 

LRA027 06T SALOR 302DD2C OBBCRVOO 2607 COOl 311 - SI25I0S $ (126,452) S (126.452) $ 109,893,332 

LPVt67 08 T BALOP 302DD2C 088CCO04 2507 COOl 311 • S/25/08 s (27,085) S (27,085) s 109,866,247 

LPV167 08 TCD BALOP 302DOJC 0BBCCO04 2507 COOl 311 - 8/25/08 i (513,240) $ (613.240) $ 109,353,007 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 311 - 8/26/08 i (313,013) $ (313.013) % 109,039,994 

LSP096 08 TR2B OSLRABC 302DD2C 08BCCO04 2607 COOl 311 - 8/25/08 i 756,412 $ 756,412 s 109,796,406 

LSP096 08 TR2B OBLR/VBC 302DD2C OSBCRVOO 2507 COOl 311 - 8/26/08 i 1,240,620 $ 1,240,620 $ 111,037,026 

LRA027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4HH - S/2S/0S i (2.972.145) $ (2,972,145 $ 106,064,881 

LPV167 08 T BALOP 3020D2C 08BCCO04 2507 COOl 4HH - S/25A)8 % (31562) $ (31,262) $ 108,033,619 

LPV167 08 TCD BALOP 3020050 0BBCCO04 2507 COOl 4HH-S/25ra8 % (22,760) S (22.760) $ 108,010,859 

LSP096 08 TR2B 08LR/SBC 302DD2C 0SBCCO04 2507 COOl 4HH - a/25ra8 s 150,948 $ 150.948 $ 108,161,807 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 $ 995.287 - J 995,287 s 109,157,094 

LSP096 08 TR2B OSLftABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 % 6,079,099 S 6,079,099 $ 115,236,193 

LPV167 OS T BALOP 302OD2C 0BBCCOO4 2507 COOl 7K - B/25/0S $ (2,056) S (2,056 $ 115,234,137 

LPV102 08 TCD ALOP 302DD2C 08BCCOO4 2507 COOl 7K - SI2SmS s (628,456) $ (628.456 % 114,605,681 

L8P096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl iK-snsms » 636,679 S 636,679 i 115,242,360 

LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2507 COOl SJ-SI2SI0S s (200,000 $ (200,000 $ 115,042,360 

LSP096 08 TR2B 08LF!/SBC 302DD2C 0SBCCOO4 2607 COOl 8 J . 8/25/08 $ 208,392 S 208,392 % 115,250,752 

LPV160 08 TCD SALOP 302DD2C 0SBCBD03 2507 COOl 9G - SI2SI0S S (100.000 S (100,000 $ 115,150,752 

LSP096 08 TR2B OBLRABC 302DO2C 0BBCBCIO3 2507 COOl SG • 8/26/08 $ 100,000 % 100.000 s 115,250,752 

LSP096 08 TR2B OSLRABC 302DD2C 08BCBOO3 2507 COOl 9 H - 10/17/08 S (100.000 $ (100,000 $ 115,150,752 

LPV242 OS TCD BALOP 3020D2C 08BCBD03 2607 COOl 9 H - 10/17/08 $ 100.000 J 100,000 $ 115,250,752 

LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl IFF - lonsras $ 220,132 $ 220,132 $ 115,470,884 

LSP002 09 TR2B OSUWBC 302DD2C 08BCCO04 2506 COOl 2LL- 10/2BraB 1,165.140 J 1,165,140 s 116,636,024 

LSP002 09 Tf!2B OSLR/SBC 302DD2C 08BCCOO4 2506 COOl 3JJ - 10/28/08 s 469,728 S 469,728 $ 117,105,752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 VJAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 6 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
10/31/2010 . Database & Design & _.RUCSSI Cleanup & BNSF Flyway Troy Toxicology Mine Support Pnx»ssing ClOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight AraAS a pplied to WAFs 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

P O P extension only. 411 - 10/28/08 % $ s 117,105,752 
P O P extension only . 7 L - 10/28^8 $ s 117,105,752 
P O P extension only 8K - ̂ 0I2SJ0S S $ i 117105,752. 
POP extension only 91- 10/28/08 s S s 117,105,752 
LSP002 09 TR2B 08LfiABC 302DD2C 08BCCO05 2506 C0O6 10 - 10/28/08 $ 1,085,000 s 1,085,000 s 118,190,752 
LRA017 OS T BALOR 302OD2C OBBCRVOO 2507 COOl 7M 12/16/08 J (193,789) $ (193,789) s 117,996,963 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 3 K K - 12/16/08 $ (150,948) i (150,948) $ 117,846,015 
L8P096 08 TR2B OBLIR/SBC 302DD2C 0BBCCO04 2507 COOl 3 K K - 12/16/08 $ 160,948 $ 150,948 s 117,996,963 
LSP096 08 TR2B OBLR/kBC 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/16/08 S 150,948 s 150,948 $ 118,147,911' 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl 4JJ - 12/16/08 $ (150,948) $ (150,948) s 117,996,963' 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4JJ - 12/16/08 % 193,789 $ 193,789 s 118,190,752 
LSP013 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOl 1 G G - 12/16AI8 $ 364,989 s 364.989 s 118,555,741: 
LSP013 09 TR2B OBLR/SBC 3020D2C OBBCRVOO 2506 COOl 2 M M - 12/16/08 $ 1,480,042 s 1.480.042 $ 120,035,783' 
LSP013 09 TR2B OBLR/VBC 302DD2C 0BBCCO04 2506 COOl 2MM-t2/16A)e i 700,000 s 700,000 s 120,735,783 
LSP0 t3 09 TR2B OBLR/SBC 302DD2C OBBCRVOO 2506 COOl 3LL - 12/16/08 i 58,103 $ 58,103 s 120,793,886' 
LSP013 09 Tfi2B OSLRABC 3020D2C OSBCRVOO 2506 COOl 4 K K - 12/16/08 $ 330,883 $ 330,383 s 121,124,769 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 $ 3,267 s 3,267 % 121,128,036: 
LSP013 09 TR2B OBLRABC 3020D2C OBBCRVOO 2506 COOl BL-12/16/08 s 12716 i 12,716 s 121,140,752-
LSP014 09 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOl OJ - 12/16/08 S 26,000 % 26,000 $ 121,166,752 
LSP013 09 TR2B OBLRABC 3020D2C 08BCCO05 2606 C006 10A- 12/16/06 i 190,000 % 190.000 s 121,356,752 
C9H001 09 T 50C 601E62C HQOOGEOO 2606 11 -2/18/09 $ 19.440 $ 19,440 s 121,376,192 
C9H001 09/10 B 50C 501E52C 2506 11-2/1Bra9 i 88.560 s 86,560 s 121,464,752; 
LSP072 09 TR2B 08LRA8C 302DD2C OSBCRVOO 2506 COOl 1HH-4/9/09 S 389,602 s 389,602 $ 121,854,354: 
LSP072 09 TR2B OBLRABC 302DO2C OBBCRVOO 2606 COOl 2NN - 4/9A39 » 2.466,206 s 2,465,206 $ 124,319,560. 
LSP072 09 TR2B OBLRABC 3020D2C OBBCRVOO 2606 COOl 4LL - 4/9/09 S 6,000,000 s 5,000,000 s 129,319,560; 
LSP072 09 TR2B 08LR/\BC 302DD2C OSBCRVOO 2606 COOl 4LL - 4/9/09 s 4,076.011 s 4,076.011 s 133,395,571: 
LSP072 09 TR2B OBLfiABC 302OD2C 08BCRV0O 2506 COOl 70-4 /9 /09 S 69,181 $ 69,181 s 133,464,752-
LPV124 09 T SALOP 302DD2C 06BCSWO0 2506 C002 11A - 4/9/09 i 56,610 $ 66610 s 133,621,362 
LSPOIS 09 TR2B OSLRABC 3020D2C 0SBCCO04 2506 COOl 2.00 - 6/1/09 i (12,716) s (12,716) $ 133,508,646 
LSP013 09 TR2B OBLRABC 3020D2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 s 12716 s 12,716 $ 133,521,362 
LSPOIS 09 TR2B OSLRABC 302DO2C OBBCRVOO 2506 COOl 8M -5/1/09 s (12,716) s (12,716) s 133,508,646 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 8M -6/1/09 s 12716 $ 12,716 s 133,521.362 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO05 2506 0006 10B-8/13ra9 i (313,200) s (313.200) $ 133,208,162 
L8P002 09 TR2B 08LR/SBC 3020D2C 08BCCO04 2606 C006 10B-B/13/09 s 313,200 s 313,200 s 133,521,362 
LSP002 09 TR2B 08LRABC 302DD2C 08BCCO04 2506 0006 10B-B/13ra9 (313,200) s (313,200) $ 133,208,162 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C006 3MM-8/13/09 s 313,200 s 313,200 s 133,521,362 
L f ^124 09 T BALOP 302DD2C 06BCSW0O 2506 C002 11 B - B/G/09 S (56610) $ (56,610) $ 133,464,752': 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 1.11-8/17/09 s 208,137 s 208,137 $ 133,672,889 
L8P201 09 TR2B OSLR/SBC 302OD2C OSBCRVOO 2606 COOl 2PP-8/17/09 S 1.031,072 s 1,031,072 s 134,703,961 
LSP201 09 TR2B OSLRABC 3020D2C OSBCRVOO 2506 COOl 2PP-8/17/09 $ 1,000,000 s 1.000,000 s 135,703,961-
LSP201 09 TR2B OBLR/kBC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 s 2.960,791 s 2,960,791 s 138,664,752-
LSP002 09 TR2B OBLR/SBC 302DD2C 08BCCO04 2506 COOS 3NN - 9/28/09 i (100,000) s (100,000) s 138,564,752 
LSP002 09 TFi2B OSLRABC 302DD2C 0BBCCO04 2506 C006 2QQ - 9/28/09 s 100,000 $ 100,000 s 136,664,752 
LSP013 09 TR2B OBLRABC 302DO2C 08BCCO04 2506 COOl U J - 12/16A)9 s 168,401 s 168,401 $ 138.833,153 
L8P013 09 TR2B OSLR/SBC 302DD2C 0BBCCO04 2506 COOl IOC - 12/15/09 % (168,401) s (168.401) $ 138,664,752 
LSPOIS 09 TR2B O S L f ^ C 3020D2C OSBCCCXM 2506 COOl 2 S S - 7/1/10 $ (200,000) s (200,000) $ 138,464,752 
LSP201 09 TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOl 4.00 - 6/29/10 i (400.000) s (400.000) s 138,064,752 
LSP201 09 TR2B OSLRABC 302OD2C 0eBCCO04 2506 COOl 4.00 - 6/29/10 s 400.000 $ 400,000 $ 138,464,752 
L8P201 09 TR28 OSLR/VBC 302DD2C 08BCCO04 2606 COOl 4PP-7 /1 /10 % (400,000) s (400,000) $ 138,064,752 
L8P002 09 TR2B OSLR/SBC 3020D2C 0SBCCO05 2506 C006 10.D-6C9/10 s (500,000) s (500,000) $ 137,564.752 
LSP002 09 TR2B OSLRABC 3020D2C 08BCCO04 2506 C006 10.D-6/29/10 s 600,000 s 500,000 $ 138,064,752 
LSP002 09 TR2B OBLRABC 302OD2C 08BCCO04 2506 C006 10E-7/1/10 % (500,000) s (500,000) s 137,564,752 
LSPOIS 09 TR2B OBLR/SBC 3020D2C 08BCCOO4 2506 COOl 8 0 ' -7/1/10 % 200,000 s 200,000 $ 137.764,752 
LSP201 09 TR2B OSLRABC 3020D2C 08BCCO04 2506 COOl B'O'-7/1/10 s 400,000 s 400,000 s 138,164,752 
LSP002 09 TR2B OSLRABC 302DO2C 0BBCCO04 2506 C006 S'O'-7/1/10 $ 500,000 s 500,000 s 138,664,752 
LSP169 10 TR2B 0BLBC03 302DD2C 08BCBD03 2506 COOl 9K - pending S 100,000 $ 100,000 s 138,764,752 
TOTAL WAFs S 7.334,685 $ 51,375.227 % 12,708,786 s 62,043,406 S 13.570 S 26,582 $ 1,156,482 s 3,359,956 S 344,669 s 293.399 $ 108,000 s 138,764,752 S 100,000 S 2,692,257 $ 1,407,743 $ 200,000 S 2,019,990 

[BALANCE FOR WAFS nr 
WAF No. 1 

Database & 
GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
Rl /CSS/ 

PE Study 

WAF No. 4 
Cleanups, 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering $ 4.461,414 S 4,456,762 S 696,135 S 3.604.766 $ 5.327 $ S 5,275 $ 227,353 $ 29,4S0 $ 32,575 S 45,672 $ 13,764,752 
Contracts S 2,572,369 $ 45,080,825 $ 11,356,828 S 55,368,251 $ 5,134 S 21,860 $ 1,108,967 S 2,427,709 $ 299,721 $ 250,000 $ 59,908 S 118,551,593 
Equip/supplies $ 45,870 S 9,458 $ 4,863 S 863.378 $ $ S $ 25,699 ; 166 S $ 294 $ 949,728 
G&A S 182,352 S 1,799,745 $ 440,953 $ 2.201,297 $ 178 $ 3712 $ 39,781 S 94,611 $ 11,725 $ 7,935 $ 2,100 $ 4,784,390 
TOTAL COMMITMENTS $ 7,262,006 $ 51,346,780 $ 12,698,779 S 62.037,694 $ 10,639 S 26,572 J 1,154,044 S 2,775,372 S 341,093 S 290,510 S 107,974 S 138,050,463 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10/31/2010 

WAF No/Dale WAF No. 1 
Database & 

.GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
Rl /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 

Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 
applied to WAFs 

that are green 

P L A N S - W A F HISTORY 
10/31/2010 

WAF No/Dale WAF No. 1 
Database & 

.GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
Rl /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 

Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCVa04 OSBCRVOO OBBCRVOO 0SBCC004 OBBCRVOO 

CURRENT MONTH COMMITMENTS S 9,707 $ (2,024) S (2,19B) S (1,734) $ 203 S $ S 11,229 $ 96,322 S (1,171) S (203) i 110.131 

Balance to Commit (WAFS less cominitments) $ 72,679 S 28,447 S 10,007 S 5,712 S 2,931 S 1,010 S 2.43B $ 584,584 $ 3,566 $ 2,889 S 26 S 714,289 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - WAF HISTORY WAF No/Date WAF No. 1 WAJ^ No. 2 WAF No. 3 WAF No. 4 WAF No. 6 VJAf No. 6 WAF No. 7 W A F S W A F S WAF 10 WAF 11 TOTAL Cum Total 

10/31/2010 Database & Design & - R l / C S S / Cleanup & . ^ _BNSF Flyway . Troy .Toxicology Mine.Support Processing DOJ Support (Attvant^es 

"GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs 

that are green LPV046 LRV016 LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

A D V A N C E S WAF No, 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 

10/31/2010 Database & 

GenI Support 

Design & 

Oversight 

R l /CSS/ 

P E Study 

Cleanup & 

Remediation 

BNSF 

Oversight 

Flyway 

Oversight 

Troy Toxicology Mine Support Protiessing 

Areas 

DOJ 

Support 

July advance against LPV046 $ 100,000 $ S s S S 100,000 

Aug advance against LRV016 S 300,080 $ 284,920 s 100,000 $ 100,000 s 15,000 $ 800,000 

Isl January advance against LRV015 and LPV 412 $ 221,660 s 322,207 $ 1,348,390 S 1,892,257 

Isl Januaiy advance against LRV019 $ 236,161 s 771,582 S 1.007,743 

2nd January advance against LRV019 s 130,355 s 269,645 S 400,000 

2nd January advance against LRV094 s 200,000 $ 200,000 

2nd January advance against LRV023 S 203,510 $ 1,706,454 s 90,036 J 2,000,000 

2nd January advance against LPRV142 $ 300,000 S 300,000 

3rd January advance against LPRV142 i 319,990 $ 319,990 

April advance against LRV 031 (Wafs IE, 20, 3D, 40) $ 236,472 i 1,883,588 s (144,033) $ 1,650,973 S 3,627,000 

July advance against LRV 026 (Wafs 10, 2C, 3C, 40) $ 27,363 s 731,900 $ 17,815 s 122,922 S 900,000 

August advance against LRV 015: LPV037: LRA 010 IF, 3B, 4B, part2E $ 470,552 $ 1,054,448 s 278,297 % 321,703 S 2,125,000 

Sept advance against LRA010 pai t4E s 1,000,000 $ 1,000,000 

Sept advance against LRA010, LPV037 part 4E, 2E, 3E, 5A $ 202,684 s 309,448 s 67,868 $ 20,000 S 600,000 

Sept advance against LPV0S5, L (^019 3F, I G , 2F, 3F, part4F s 137,379 s 817,726 s 462,496 s 399 S 1,418,000 

October advance against LRA019, LRA 034: LSP023 IH, par12G,4F,6A s 256,390 $ 13,610 s 2,690,000 $ 40,000 S 3,000,000 

December advance against LRA034, LRVOl 1 2G, 3G, 4G, 11, par12h s 59,537 $ 2,207,164 s 137,953 s 2,473,622 S 4,878,276 

February advance against LPV253, 0SBCCO04 21 $ 165,000 S 165,000 

February advance against LRA 05T, OSBCRVOO 1J, 2J, 31, 41 $ 202,047 $ 881,518 s 380,681 s (464,246) $ 1,000,000 

Febn/ary advance against LRV015 OSBCRVOO: LPV 037 pari 2h, 3h, 3J, 4h, $ 439,195 s 327,976 $ 825,983 s (21,430) $ 1,671,724 

oeBCBBoe: LRVOI i 06BCRVOO: LRA 038 OBBCRVOO part 4J, 5B plus 5E s 
LPV044 08BCCO04: LRA 008 OSBCRVOO $ 
Credit IPAC May 6 $ (205,865) s (42,469) s (8,258) $ (13.416) $ (270,000) 

May advance against LRA008 OBBCRVOO part of 4J $ 1,000,000 $ 1,000,000 

June advance against LPV 044 08BCCO04 part of 3J % 205,865 $ 205,865 

June advance against LRA 008 OBBCRVOO part of 4J $ 42,459 S 42,459 

June advance against LRA 008 OBBCRVOO part of 4J $ 1,403,027 $ 1,403,027 

June advance against LPV 044 08BCCO04 part of IK $ 14,672 $ 14,672 

June advance against LRA 008 OSBCRVOO part of IK $ 257,288 $ 257,288 

June advance against LRA 008 OBBCRVOO 2K s 1,796,160 $ 1,796,160 

June advance against LRA 019 OSBCRVOO IL s 82,209 $ 82,209 

June advance againsi LPV 095 0BBCCO04 IL s 56,090 $ 56,090 

June advance againsi LRA 019 OSBCRVOO part2L $ 783,230 % 783,230 

Aug advance against LRA 019 OSBCRVOO part of 2L $ 128,019 S 128,019 

Aug advance againsi W4X607 part of 3K i 30,000.00 i 30,000 

Aug advance againsi LPV 096 05 08BCCO04 part of 3K s 3,910.00 i 3,910 

Aug advance against LRA 019 OSBCRVOO 4K s 1,406,542 $ 1,406.542 

Aug advance against LRA 019 OSBCRVOO 1M $ 70,723 $ 70,723 

Aug advance against LPV 095 06 06BCCO04 IM s 133,793 $ 133,793 

Aug advance against LRA 019 OSBCRVOO part of 2M $ 2,695,013 $ 2,695,013 

Nov advance against LPV229 08BCCO04 part of IN s 51,529 S 51,529 

Nov advance against LRA 019 OBBCRVOO 2M s 547,005 $ 547,005 

Nov advance against LRA 019 OSBCRVOO 4L s 3,537,259 J 3,537,259 

Nov advance againsi LPV 095 0SBCCO04 3L s 16,207 % 16,207 

Jan advance againsi LRVO11 OBBCRVOO 3N $ 52,423 $ 52,423 

Jan advance against LPV229 08BCCO04 IN s 51,127 $ 51,127 

Jan advance against LPV229 08BCCO04 2N $ 443,344 $ 443,344 

Jan advance against LRA046 OSBCRVOO 2N $ 632,398 $ 632,398 

Jan advance against LRA046 OBBCRVOO 3M s 327,882 $ 327,882 

Jan advance against LRA046 OSBCRVOO 4M s 31,320 S 31,320 

Jan advance againsi LRA001 OSBCRVOO 1 "0" s 5,885 S 5,885 

Jan advance against LRA001 OSBCRVOO 2-0' ' $ 1,384,773 $ 1,384,773 

Jan advance against LRA001 OSBCRVOO 3N $ 360,211 S 360,211 

Jan advance against LRA001 OSBCRVOO 4N s 49,131 $ 49,131 

Jan advance against LPV037 0SBCBB06 Partial 5D s 8,206 i 8,206 

Feb advance against LPV037 08BCBB06 Partial 5D s 52 $ 62 

Advance trf in Volpe's records to matctt EPA records from LPV229 to LRA 007 $ (51,127) s (443,344) $ 494.471 $ 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 s 8,206 s (B,206) $ 
Mar advance against LPV037: LPV 229 partial IN, partial 2N % 51,127 s 443,344 s S.206 S 602,677 

Mar advance against LRA 007 S"©": partial 2P s 1,628,261 s 4,661 S 1,632,922 

April atlvance against LRA 007 partial 2P s 1,503,200 S 1,503,200 

May advance against LRA 007 balance 2P i 297,660 $ 297,660 

May advance against LRA 007 partial 1P s 312,540 S 312,540 

June advance against L f ^ 007 partial IP: partial 10 $ 97,153 $ 2,504,847 S 2,602,000 

July advance againsi LRA 007 4-0- - 4/5/06 s 849,000 $ 849,000 

July advance against LRV 007 1Q-5/30/06 s (33,538.00) $ (33,638) 

July advance against LRV 007 2Q - 5/30/06 s 320679.00 $ 320,679 

$ 100,000 

$ 800,000 
S 1,292,257 

$ 1,007,743 
$ 400,000 

S 200,000 

S 2,000,000 

$ 19,990 

$ 600,000 

S 

1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

10/31/2010 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

— GenI Support Oversight PE Study Remediation Overeight Oiersight - Aitas - --- - - - j ~ - -applied to W/\Fs GenI Support Oversight PE Study Overeight Oiersight 
thai are gieen LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

July advance against LRV 007 3P - 5/30/06 $ 67,026 00 S 67,026 

July advance against LRV 007 • 4P-5nO/06 S 1,945,833.00 s 1,945,833 

July advance against LRV 007 '4S-8/09/06 S (170,290.00) $ (170,290) 

July advance against LRA 007 4S - 8/09/06 s 170,290 00 $ 170,290 

July advance againsi LRA 007 2T and 3S ara/06 S 423,644.00 J (423,644.00) $ 
July advance againsi LRA 027 ' 1R-6/12/06 S 114.065.00 $ 114,065 

July advance against LRA 027 2R-6/12ro6 $ 453,166.60 s 453,167 

Aug advance against LRA 027 2R-6/12A16 S 870,565 s 870,565 

Aug atlvance against LRA 027 3 Q - 6 / 1 2 m $ 311,164 s 311,164 

Aug advance against LRA 027 40-6/12/06 s 1,436,784 $ 1,436,784 

Sep advance against LRA 027 partial 4 0 6/12/06 $ 314,255 $ 314,255 

Sep advance against LRA 036 partial 1SB/B/06 S 35,041 s 35,041 

Oct advance against LRA 036 partial 1SB/B/06 $ 374,519 $ 374,519 

Oct advance against LRA 036 partial 28 8/8/06 S 61,403 s 61,403 

Nov advance againsi LRA 036 partial 28 8/8/06 s 1,961,373 $ 1,961,373 

Nov advance againsi LRA 036 partial 4R 8/8/06 s 274,761 $ 274,761 

December advance against LRA036 partial 4R 8/8/06 s 1,117,407 $ 1,117,407 

Decemtxr advance against LPV 169 3RSISm $ 235,000 s 235,000 

December advance against LPV 226 1T'10/24/06 S 2,484 $ 2,484 

December advance against L f ^ 226 2V-.10/24/06 $ 365,891 i 365,891 

December advance against LPV 226 3T-10/24/06 $ 7125 % 7,125 

January advance against LRA 036 2U and 4T- 9/22/06 $ (159,018) s 159,018 $ 
January advance against LRA 036 2 W - 12/12/06 $ 68,858 $ 68,858 

January advance against LRA 036 4V-12/12/06 % (68,858) $ (68,858) 

January advance against LRA 002 2W-12/12/06 $ 917,515 $ 917,515 

Januaiy advance against LPV 019 7-12/12/06 S 35,000 s 35,000 

January advance against LPV 019 3 U - 12/12/06 $ 55,000 s 55,000 

Januaiy advance againsi LPV 019 3 U - 12/12/06 $ 55,000 s 55,000 

Januaiy advance against LPV 019 •3U - 12/12/06 S 55,000 $ 55,000 

Januaiy advance against LRA 002 3 U - 12/12«)6 $ 7B2,485 s 782,485 

April atlvance against LRA005 lU-2 /6 /07 $ 452,925 s 452,925 

April advance against LRA005 partial 2X-2ffiro7 $ 749,330 $ 749,330 

May aiJvance against Lf^AOOS partial 2X - 2mm s 20,828 $ 20,828 

June advance against LRA 005 partial 2X - 2/6/07 s 909,332 i 909,332 

June advance against LRA 005 partial 3V - 2/6/07 s 757,768 s 757,768 

June advance againsi LRA 005 partial 4W-2/6/07 s 3,284,135 $ 3,284,135 

July advance against LRA 005 partial 4 W - 2 W 0 7 s 43,452 i 43,452 

July atlvance against LPV 052 7A - 2re/07 i 282,231 $ 282,231 

July atlvance against LPV 125 IV - 5/7/07 $ 141,526 s 141,526 

July advance against L f ^ 125 2Y - 5n/07 s 1,668,839 s 1,668,839 

July advance against LPV 126 partial 3W-5/7/07 $ 93698 s 93,698 

July atlvance against LRA 021 partial 3W-5/7/07 $ 858,706 s 858,706 

August advance againsi LRA 021 partial 3W-6/7/07 s 217,284 $ 217,284 

August advance against LRA 021 4X - 5/7/07 $ 3,468,312 s 3,468,312 

August atlvance against LPV 125 8 - 5/7/07 S 57,200 $ 57,200 

August advance against LRA 037 1W-7/12/07 $ 66,008 s 66,008 

August advance against LRA 037 2Z-7/12ra7 s 949,510 s 949,510 

August advance againsi LRA 037 3X-7/12/07 s 85,638 $ 85,638 

August advance againsi LRA 037 partial 4Y-7/12/07 s 1,025,484 s 1,025,484 

Septemtwr advance against LRA 037 partial 4Y-7/12/07 s 63.652 s 63,652 

September advance against LRV 009 partial 4Y-7/12/07 $ 400,000 s 400,000 

September advance against LPV 166 partial 7C-7/12/07 % 10,500 s 10,600 

September advance against LRA 037 partial 70-7/12/07 s 99,203 s 99,208 

October advance againsi L F ^ 188 07 TCD IX-8/2/07 S 71,416 $ 71,416 

September advance against D7P041 IX - smol $ 26,943 s 26,943 

October advance against LPV 188 07 TCD 2AA-8/2/07 $ 1,126,923 s 1,126,923 

Septemtxr advance againsi 07P041 3 Y - 8 m o 7 $ 23,057 $ 23,057 

September advance against LRA 037 4Z - 8/2/07 $ 99,208 s 99,208 

Seplemtwr advance againsi LRA 038 4Z - 8/2/07 $ 2,248,429 $ 2,248,429 

October advance against L f ^ 188 07 TCD 4Z-8/2/07 $ 62,225 s 62,225 

Septemtxr advance against LRA 037 70 - 812m $ (99,208 s (99,208 

October advance against LPV 188 07 TCD 70 - 8/2/07 s 104,516 $ 104,516 

September atlvance against D7P037 partial 8A - 8/2/07 s 266,677 $ 266,677 

October advance against D7P037 partial SA-8/2/07 s 133,323 $ 133,323 

Odotwr advance against D7P042 SA-B/2/07 % 335,000 s 335,000 

October advance against 2V\*E62 . SA-8/2/07 i 40.000 s 40,000 

October advance against D7P041 B-SnUQJ $ 100,000 $ 100,000 

(October advance against LPV 188 07 TCD 1Y-9/4/07 $ 62,226 $ 62,225 

October advance againsi LPV 222 1Y - 9/4/07 $ 62,295 $ 62,296 

October advance against LPV 222 07 TCD 2BB - 9/4/07 S 403,425 $ 403,425 

October atlvance against LPV 222 2BB - 9/4/07 s 204,147 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 VUAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
10/31/2010 • Datatuse & 

GenI Support 
Design & 
Oveisighl 

- R l /CSS/ 
PEStudy 

-Cleanup & 

Remediation 

BNSF 
Oversighl 

Flyway 
Oversight 

Troy Toxicology ^ Mine Support Processing 
Areas 

DOJ Support —- (Advances 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 0BBCC004 OBBCRVOO 

October advanco against D7P059 07 TCD 2BB-9/4/07 $ 221,810 $ 221,810 
October actvancs against LPV 168 07 TCD 4AA-9/4 /07 s (62,225) S (62,225) 
December advance against D7P059 07 TCD 2BB - 9/4/07 S 28,190 S 28,190 
December advance against D7P060 07 TCD 2BB - 9/4/07 s 88,423 $ 86,423 
Decemljer advance against LPV 222 07 TCD 3Z - 9/4/07 S 89,086 $ 89,086 
December advance against LPV 222 07 TCD 4AA - 9/4/07 s 296,972 $ 296,972 
December advance against LRA 046 07 TCD 4AA - 9/4/07 s 246,631 S 246,631 
December advance against LRV 021 07 TCD 4AA - 9/4/07 s 81,316 $ 81,316 
December advance against LRV 021 07 T 4AA - 9/4/07 s 31,283 S 31,283 
December advance against D7P060 07 TCD 7E - 9/4/07 S 1,577 S 1,577 
December advance against LPV233 07 T 1Z- 10/11/07 S 154,886 s 154,886 
December advance against LPV233 07 T 2 C C - 10/11/07 i 60,220 $ 60,220 
December advance against LPV227 07 T 2 C C - 10/11/07 s 10,000 $ 10,000 
December advance against LPV240 07 T 2 C C - 10/11/07 s 7.160 S 7,160 
December advance against D7P0S4 07 TCD 2 C C - 10/11/07 % 149.830 S 149,830 
December advance against D7P086 07 TCD pending WAF 8 trf $ 1,206,648 $ 1,206,648 
January advance againsi D7P084 07 TCD 3 A A - 10/11/07 $ 214,799 S 214,799 
January advance against D7P084 07 T 3 A A - 10/11/07 s 16,724 $ 16,724 
January advance against LRA051 07 T 4 B B - 10/11/07 $ 7,305 $ 7,305 
January advance against D7P064 07 T 7 F - 10/11/07 $ 6,308 $ 5,308 
January advance against D7P084 07 T 9B-10/11/07 $ 3,659 s 3,659 
January advance against LPV021 08 T lAA-12™07 S 480,564 $ 480,564 
January advance against LPV021 08 T 2DD-12/3/07 $ 538.446 $ 53B,446 
January advar>ce against LRA004 08 T 2DD-12/3/07 $ 2,151,312 $ 2,151,312 
January advance against LRA004 08 T partial 3BB 12/3/07 s 1,278653 s 1,278,653 
January advance against LRA021 07 T 3CCand2EE-3 /8A )8 i 1,075,990 s (1,075,990) $ 
January advance against D7P084 07 TCD 3 C C and 2EE - 3/8/08 $ 130,658 S (130,656) s 
January advance against D7P084 07 T 72DP 3DD - 3/3A)8 S 229,680 $ 229,680 
January advance against LPV021 08 T 7G - 12/03/07 $ 8,223 s 8,223 
January advance against LPV021 08 T 8 0 - 12/03/07 $ 65,307 i 65,307 
January advance against LPV021 08 T 8F - 3/3/08 $ (65,307) s (65,307) 
January advance against LPV021 08 T 3DD - ZI3/0S $ 65,307 $ 65,307 
June advance against LRA004 08 T 3 B B - 12/3/07 % 1,366,261 $ 1,366,261 
June advance against LRA004 08 T 4 C C - 12/3/07 $ 1,633,739 $ 1,633,739 
July advance against LRA004 08 T 4CC - 12AJ3/07 s 320,034 S 320,034 
July advance against LRA017 08 T lBB-3 /11 /06 S 109,537 i 109,537 
July advance against LRA017 08 T 2FF-3/11/08 s 1,571,896 i 1,571,896 
Jufy advance againsi LRA017 08 T 3EE - 3/11/08 i 776,098 % 776,096 
July advance againsi LRA017 06 T 4DD - 3/11/08 s 222,435 S 222,435 
August advance againsi LRA 017 T 4 D D - 3/11/08 s 2,376,245 % 2,376,245 
August advance against LRA 017 T 7H - 3/11/08 s 193,789 S 193,789 
August advance against LRA 017 T 9C - 3/11/08 S 15,000 s 15,000 
August advance against LSP 096 O88CRV00 1 EE-8/25/08 s 99,399 $ 99,399 
August advance against LSP 096 O8BCRV00 2KK - 8/25/08 s 1,414,693 S 1,414,693 
August advance against LSP 096 OSBCRVOO 311 - 8/25/08 s 1,240,620 s 1,240,620 
August advance against LSP 096 OSBCRVOO 4HH - 8/25/08 s 995,287 i 995,287 
September advance against LSP 096 O8BCRV00 4HH - 8/25/08 s 6,079,099 s 6,079,099 
October advance against LSP 096 06BCCO04 1EE-8/25/08 s 400,609 i 400,609 
October advance against LSP 096 08BCCO04 2KK - B/25/08 s 1,517,862 $ 1,517,862 
October advance against LSP 096 08BCCO04 311 - 8/25/08 $ 756,412 s 756,412 
October advance against LSP096 08BCCO04 4HH - 8/25/08 $ 150,948 $ 150,948 
Octotser advance against LSP 096 0eBCCO04 7K - 8/25/08 s 636,679 $ 636,679 
October advance against LSP 096 06BCCO04 8J - 6/25/08 S 206,392 $ 208,392 
November advance againsi LPV242 9H-10/17/08 S 100,000 s 100,000 
August advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 s 193,789 s (193,789) s 
August advance against LSP 096 OSBCRVOO trf from WAF 3 to 4 s (150,948) s 150,946 s 
October advance against LSP 096 08BCCO04 trf from WAF 4 to 3 s 160,948 $ (150,948) s 
January advance against LSP002 0SBCCO04 IFF - 10/28/08 S 220,132 s 220,132 
January advance againsi LSP002 08BCCO04 2LL - 10/28/08 s 1,165,140 s 1,165,140 
January advance against LSP002 08BCCO04 3JJ - 10/28/08 s 469,728 s 469,728 
January advance against LSP002 08BCCO05 10-10/28/08 $ 1,085,000 $ 1,085,000 
March advance against LSP013 OSBCRVOO 1GG - 12/16/08 $ 364,989 % 364,989 
March advance against LSP013 OSBCRVOO 2MM - 12/16/08 s 1,480,042 s 1,480,042 
March advance against LSP013 09 08BCCO04 2MM - 12/16/08 s 700,000 s 700,000 
March advance against LSP013 09 OSBCRVOO 3 L L - 12/16/08 s 58,103 s 58,103 
March advance againsi LSP013 09 OSBCRVOO 4 K K - 12/16/08 s 330,883 $ 330,683 
March advance against LSP013 0908BCRV00 7N - 12/16/06 s 3.267 s 3,267 
March advance against LSP013 09 OSBCRVOO BL - 12/16flJB $ 12,716 s 12716 
March advance against LSP014 09 06BCBD03 9 J - 12/16/08 S 26,000 i 26,000 
March advance againsi LSP013 09 08BCCO05 10A- 12/16/08 S 190,000 s 190,000 
March advance against C9H001 HQOOGEOO 11 -2/1B«9 t 19,440 s 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
i o n i / 2 0 i o 

WAF NolDate WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PEStudy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Atlvances 

applied to WAFs 
that are green LPV046 LRVOl 5 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 
March advance againsi C9H001 501E52C 11-2/18/09 $ 88,560 $ 88,560 
July credit againsi LSP 002 08800(305 10B-8/19«)9 S (313,200) $ (313,200) 
July advance against LSP 002 08BCCO04 10B-S/19A)9 » 313,200 $ 313,200 
July credit against LSP 002 08BCCO04 lOB-8/19/09 i (313,200) » (313,200) 

July advance against LSP 002 0SBCCO04 10- 10/28/08 S 313,200 $ 313,200 
July advance against LSP072 OSBCRVOO 4LL - 4/9/09 S 5,000,000 S 5,000,000 
August advance against LSP072 OSBCRVOO 1HH -4/9/09 $ 389,602 $ 389,602 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 S 2,465,206 S 2,465,206 

August advance against LSP072 OSBCRVOO 4LL - 4/9/09 $ 4,076,011 $ 4,076,011 

August advance againsi LSP072 OBBCRVOO 7 0 -4/9/00 S 69,181 S 69,181 

LSPOIS 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2.00-5/1/09 S (12,716) $ (12716) 
LSP013 09 TR2B OSLRABC 302D02C OBBCRVOO 2506 COOl 2 00 - 5/1/09 s 12716 $ 12,716 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 8M -5/1/09 s (12,716) $ (12716) 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl BM-5/1/09 s 12,716 i 12,716 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 20 - 9/2BA)9 S 100,000 $ (100,000) i 

October advance againsi LSP201 OSBCRVOO 1.11-8.17-09 S 208,137 $ 208,137 

October advance against LSP201 OSBCRVOO 4MM - 8/17/09 $ 2,960,791 $ 2,960,791 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 $ 1,031,072 S 1,031,072 
TRF (ram WAF 10 to WAF 1 IJJ and IOC-12/15^9 S 168,401 s (168,401) $ 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 S 1.000,000 $ 1,000,000 
TRF from WAF 2 to WAF 8 288 and B'O'-7/1/10 $ (200,000) i 200,000 s 
TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 $ (400,000) S 400,000 s 
TRF from WAF 10 lo WAF 8 lOE and B'O'-7/1/10 $ 500,000 s (500,000) i 

TOTAL ADVANCES S 7,334,685 S 51,375,227 s 12,708,786 s 62,043,406 S 13,570 $ 26,582 S 1,156,482 S 3,359,956 S 244,659 % 293,399 S 108,000 S 138,664,752 S 100,000 $ 2,692,257 S 1,407,743 $ 200,000 $ 2,019,990 
Balance to Advan<:e (WAFs less advances) s $ $ $ S $ $ i 100,000 S 5 $ 100,000 $ J $ $ S 

A C T U A L C O S T S (Disbursements) WAF No. 1 
Datat>a5e & 

GenI Support 

W A f No 2 
Design A 
Oversigtit 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No- 6 
Flyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

W/VF 11 
tX5J 

Supporl 

TOTAL WAF No. 1 
Datat>a5e & 

GenI Support 

W A f No 2 
Design A 
Oversigtit 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No- 6 
Flyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

W/VF 11 
tX5J 

Supporl 

1001/2010 
Volpe Engineering $ 4,440,454 $ 4,456.752 $ 896,136 $ 3,604,768 $ 5,327 $ S 5,275 S 227,353 S 29,480 s 32,575 S 45,672 $ 13,743,792 
Contracts S 2,545,627 $ 44,693,462 S 11,297500 $ 54,904,723 $ 5,134 ( 21,860 S 1,108,987 i 1,636,808 $ 155,872 S 250.000 S 57,287 $ 116,677,262 
Equip/supplies S 45,870 $ 9,458 $ 4,863 S 863,378 $ $ s $ 25,699 s 166 s S 294 $ 949,728 
Acq O/H s 182,352 $ 1,799,745 s 440,953 S 2,201.297 i 178 S 3712 s 39.781 s 94.399 s 11,725 s 7,935 S 2,100 s 4.784,178 

TOTAL Distjufsefnents $ 7,214,304 i 50,959,417 $ 12,639.451 $ 61,574,167 % 10,639 S 25,572 s 1,154,044 s 1,984,259 $ 197J44 $ 290,610 S 105,353 $ 136,154,959 

CURRENT MONTH Disbursements S 3.684 $ (1,1B2) $ (3,283) $ (1,195) S 203 S $ S 132.236 S 7,644 J (1,171) S (203) $ 136.733 

Balance to Advance is Disbursements less advances • / - ton i R i \ « tARO 'J'iQ\ J (2,889) $ f ? 6471 S 17 *i/lQ 7Q ' l l 
J (2 931) L i - J S (2 438) V ^ 1 iOf D,Uif 1 } $ (47 415) * t ^ , o ' » ' / • t * ,owi>, /so^ 

Balance to Advance is Commitments less advar>ces S (72,679) $ (2S,447) S (10,007) S (5712) $ (2,931) $ (1,010) S (2.438) S (584,584) S 96,434 $ (2,SB9) $ (26) i (614,289) 

Balance to Advar>ce is WAFS less advances $ S $ $ $ $ $ $ S 100,000 J S $ 100,000 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
10/31/2010 ' - ~ . . ^ . . . 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV011 LRA 038 LPV253 LRA 001 LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 06BCBB06 0SBCC004 08BCRV00 08BCRV00 08BCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 0BBCCO04 0BBCCO04 OBBCRVOO OBBCRVOO 

LPV 046 03 T 6ALOP 50102D 08BCV004 2507 C00^ . 1 - 6/5/03 
LRV 015 03 T BALOE 501020 OBBCRVOO 2507 COOl 1A-6/4/03 
LRV 016 03 T BALOE 50102D OBBCRVOO 2507 C(301 2 - 6/4/03 
LRV 015 03 T BALOE S0102D OBBCRVOO 2507 C(301 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4 - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 60102D OSBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 3A-7/10/03 
LRV 094 03 T SALOE 50102D 08BCCO04 2507 COOl 3A-7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 A - 7/10/03 
LRV 023 03 T BALOE 60102D OSBCRVOO 2507COOl . IC - 10/28/03 
LRV 023 03 T BALOE 501020 OBBCRVOO 2507 COOl 2 B - 10/28/03 
LRV 023 03 T 8AL0E 50102D OBBCRVOO 2507 COOl 4 B - 10/28/03 
LPV 142 03 T BALOP 501020 0BBCCO04 2507 COOl 4B - 10/2SA)3 $ 600,000 
LPV 142 03 T BALOP 50102D 0BBCCO04 2607 COOl 4 B - 10/28/03 S 321,703 
LPV 142 03 T SALOP 60102D 0SBCCO04 2507 C004 3 B - 10/28/03 i 276,297 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl ID - 10/29/03 $ 27,363 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2 C - 10/28/03 $ 731,900 
LRV 026 03 TC 8AL0E 5O102D OBBCRVOO 2507 C004 3C - 10/29/03 $ 17,815 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 4C -10/29/03 $ 122,922 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COOl IE - 10/29/03 S 236,472 
LRV 031 03 TC BALOE 60102D OSBCRVOO 2607 COOl 2 0 - 10/29/03 $ 1,883,588 
LRV 031 03 TC SALOE 60102D OSBCRVOO 2607 C004 3D-10/29/03 J (144,033) 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CI304 4 0 - 10(29/03 $ 1,650,973 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOl IF-4/6/04 $ 470,552 
LRA 010 04 T SALOR 302DO2C OSBCRVOO 2507 COOl 2E - 4/6/04 $ 1,054,448 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E - 4/S/04 S 202,684 
LPV 037 04 T BALOP 302DD2C 0BBCCO04 2607 COOl 3E - 4/6/04 S 309,448 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 E - 4 W 0 4 $ 1,067.868 
LPV 037 04 T BALOP 302DO2C 08BCBB06 2507 CtXI l 6A - 4/6/04 $ 11,742 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl 5A - 4/6/04 S 8,258 
LftA 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IG-6/1 /04 $ 137,379 
LRA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2F-6/1/04 S 817,726 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 F . 6/1/04 i 204,496 
LPV 085 04 T SALOP 3020D2C 08BCCO04 2507 COOl 3F - 6/1/04 $ 258.000 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 S 399 
LRA019 04 T 8AL0R 302DD2C OBBCRVOO 2607 COOt 4F - 6/1/04 $ 2,690,000 
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 COOS 6-6/1/04 S 40,000 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 $ 256,390 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 $ 13610 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 $ 1,996,701 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3G - 7/7/04 $ 137,953 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 $ 2,473,622 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 11-9/20/04 S 59,537 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 $ 210,463 
LRV 011 04 T SALOE 302OC6C OBBCRVOO 2607 COOl 211-9/20/04 $ 439,195 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2607 COOl 3h - 9/20/04 S 42,648 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4h - 9/20/04 $ 475,803 
LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 S 271,724 
LRV 011 04 T BALOE 3 0 2 I X ^ OSBCRVOO 2607 COOl 6A - 9/20/04 S 72,354 
LPV 253 04 T 8AL0P 302DD2E 0BBCCO04 2507 COOl 21 - 10/8/04 S 139,376 
LPV 263 04 TCD BALOP 302DD2E 08BCCO04 2507 COOl 21 - 10/8/04 S 25624 
LRA 001 05 T BALOR 302DD2C 08BCRV0O 2507 COOl 1J-12/21/04 $ 202,047 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J - 12/21/04 S SS1,518 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 31 - 12/21/04 S 380,661 
LftA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 41- 12O1/04 $ (464,246) 
LPV 044 05 T SALOP 302OD2C OSBCCCXM 2507 COOl 3J-2/18/05 S 79,463 
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 COOl 3J-2/1B/05 $ 205,865 
LRV 015 03 T SALOE 60102D OSBCRVOO 2507 C<301 5D-2/ tBra5 
LRV 015 03 T BALOE 50102D OSBCRVOO 2607 COOl 4J-2/18/05 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 4J-2/18/05 $ 19,931 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2607 COOl 4J-2/1BA16 $ 1,066 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 S 42,459 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 S 1,000,000 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 4J-2/18/05 $ 1,403,027 
LPV 044 05 T SALOP 302DD2C 08BCC(304 2507 COOl IK-2/18/05 S 14,672 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl IK-2/18(05 $ 257^88 
Lf^A 008 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2K-2/18/05 $ 1,796,160 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6B-2/1SA)5 S (6,513) 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6B-2/18^)5 S (13,418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10/31/2010 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA019 LRA034 LSP023 - LRV 011- LRA 038— LPV253- LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

0SBCC0O4 OBBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08BCBB06 OSBCC004 OSBCRVOO OBBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO 08BCCCXM OBBCRVOO 08BCCC5O4 OBBCRVOO 08BCCO04 OSBCCOOt 0BBCCO04 OBBCRVOO OBBCRVOO 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002 . . 5E-6/13/05 $ (6,430) 
LRA 019 05 T 8/y.0R30JDD2C OBBCRVOO 2507 COOl - w lL -6 /13 /05 S 82,209 

LPV 095 05 T SALOP 302DD2C 0BBCCO04 2507 COOl • IL-5/13/05 S 56,090 

LRAOlO 05 T BALOR 302DD2C OSBCRVOO2507 CtDOl - - 2L-6/13flJ5 J 783,230 
LRA 019 05 T BALOR 302tX32C OSBCRVOO 2507 COOl • 2L-6/13/05 $ 128,019 
W4X607 04/05C 26W10NN 405FB2A 2607 COOl . 3K-6/13/05 $ 30,000 

LPV 096 06 T SALOP 302DD2C 0SBCC(304 2507 COOl • 3K-6/13/05 $ 3.910 

LJIA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl • 4K-6/13/05 $ 1,406,542 
LRA 019 05 T SALOR 302OD2C OSBCRVOO 2507 COOl 1 M - 6/2SA)5 S 70,723 

LPV 095 05 T SALOP 302DD2C 0BBCCO04 2507 COOl - lM-6 /2a r t )5 t 133,793 

LFiA 019 05 T BALOR 302OD2C OSBCRVOO 2507 COOl 2M - 6/28/05 $ 2,695,013 
LRA 019 05 T 8ALOR 302DO2C OSBCRVOO 2507 COOl 2M - ei2BI0i $ 547,005 
LPV 095 05 T BALOP 302DD2C 08BCCOO4 2507 C t » 1 3L - BOBIOS $ 16,207 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOl • .- 4L-6/28/05 $ 3,537,259 
LPV229 06 T SALOP 302DD2C OSBCCCXM 2507 COOl IN-9/12/05 $ 51,529 

LPV229 05 T.6AL0P 302DD2C OSBCCCXM 2507 COOl 1N-9/12A16 J 51,127 

LPV229 05 T8/y.0P 302DD2C 0SBCCO04 2507 COOl ^ 2N - 9/12/05 $ 443,344 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2N-9/12ro5 S 632,398 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12/05 S 327,882 

LRA046 05 T BALOR 302OD2C OSBCRVOO 2507 COOl . 4M-9/12ra5 $ 31,320 

LRA001.06 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 TO--.12/13/05 $ 5,885 

LRA001 06 T SALOR 302DD2C OBBCRVOO 2507 COOl -2.-0--12/13/05 $ 1,384.773 

LRA001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/05 S 360,211 

LRVOl 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6 C - -12/13/05 $ 
LRAOOl 06 T BALOR 302DD2C 08BCRV00 2507 COOl 4N-12/13«)5 S 49,131 

LSP023 04 T I ^ 08L 30JDD2C 0BBCBB02 2507 COOS - 6C-12/13/05 $ (13,418) 

LF?A 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl S-O'--4/5/06 S 502,677.00 

LRA 007 06 T BALOR 302OD2C OBBCRVOO 2507 COOl .3 -Cr -4 /6 /06 $ 4,661.00 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl - 2P - 4/5/06 S 3,131,461.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl - - 2 P . 4/6/06 S 297,660.00 

LfiA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOt IP - 4/5/06 S 312,540.00 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2607 Ct301 - . IP-4/5/06 $ 97,153.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCX11 4-0- - 4/5/06 s 2,504,847.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXJ1 4-0" - 4/5/06 s 849,000 00 

LRV 007 06 T BALOE 302IX:6C OBBCRVOO 2507 COOl 1Q-5/3O/06 
LRV 007 06 T SALOE 302Dt:6C OSBCRVOO 2507 COOl - ,2Q-5/30/05 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 3P - 5/30/06 
LRV 007 06 T BALOE 302[X:6C OBBCRVOO 2507 COOl 4P - 6/30/06 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl - 1R-6/12/06 
LRA027 OST.BALOR 302DD2C OBBCRVOO 2507 C00\ 2R - 6/12/06 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2R-5/12/06 
LRA027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOl 3Q - 6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl . 4Q - 6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl .40-6/12/06 
Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S B/9/06 $ 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl . 4S 8ra/06 
LRA 007 06 T BALOR 302OD2C OBBCRVOO 2507 COOl 48 8/9/06 S 170,290 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl , 1 8 - 8 ^ / 0 6 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl . 18-8/8/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 t^OOl 2 S - 8 W 0 6 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 C00\ . 2S-8/8A)6 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl .. 4R - 8/8/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2607 COOl -. 4R-B/B/06 
LPV 169 06 T 8AL0P 302DD2C 08BCCO04 2507 COOl . 3 R . 8/8/06 
Transfer LRA 036 06 T SAiJOR 302DD2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 302DD2C 0BBCCO04 IT - 10/24/06 
LPV226 06 T BALOP 302DD2C 08BCCO04 2V - 10/24/06 
LPV226 06 T SALOP 30JDD2C 0SBCCO04 3T-10/24/06 
LRA 036 06 T SALOR 302DO2C OSBCRVOO 2507 COOl . 4V-12/12/06 
L f ^ 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12m6 
Lf?A 002 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 2 W - 12/12A)6 
LPV 019 07 T SALOP 302DD2C 0BBtX:CXJ1 2507 C004 . 3 U - 12/12/06 
LPV 019 07 T BALOP 302DD2C 0SBCCCX12 2507 C002 3 U - 12/12/06 
LPV 019 07 T BALOP 302DD2C 0SBCCO05 2507 COOS .30 - 12/12/06 
LRA 002 07 T BALOR 302OD2C OSBCRVOO 2507 COOl 3 U - 12/12/06 
LPV 019 07 T SALOP 302DD2C 0SBCCCX)7 2507 C003 7-12/12A)6 
Lf^A 005 07 T BALOR 302DD2C OBBCRVOO 2607 COOl . _1U-2 /6 /07 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 2X-21BI07 
L f M 005 07 T BALOR 302DD2C OSBCRVOO 2507C:tXll 2X-2ffiA)7 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . 2X-2/6A17 
LRA 005 07 T BALOR 302DD2C OBBCfWOO 2507 COOl 3 V - 2/6/07 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10/31/2010 - -

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRAOlO LRA034 L8P023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
0SBCC004 OSBCRVOO OBBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO OBBCCCXM OSBCRVOO 0BBCCO04 OSBCRVOO 08BCCO04 08BCCO04 OSBCCCXM OSBCRVOO 08BCRV00 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 W - 2 ^ / 0 7 
LRA 005 07 T SALOR 302DD2C 08BCRV0O 2507 COOl 4W-2/BA17 
LPV 052 07 T BALOP 302D02C 08BCCO07 2507 CXX)3 7A-2ff i /07 
LPV 125 07 TCD BALOR 302DD2C 08BCCOO4 2507 COOl IV-6/7 /07. 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 2Y - 5/7/07 -
LPV 125 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOl 3W-5/7/07 
Lf iA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W-5/7/07 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W - 5/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4X - 5/7/07 
LPV 125 07 TCD SALOP 302OD2C OSBCCCXM 2507 COOS 8 - 5/7/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 1W-7/12/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2Z-7/12/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Y.7/12AJ7 
LRA 037 07T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y-7/12/07 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4Y-7 /12/07 
LPV 166 07 T SALOP 302DD2C 0SBCCCX14 2507 COOl 7C - 7/12rt)7 
LRA 037 07 T 8AL0R 302DD2C OBBCRVOO 2607 COOl 7C-7/12/07 
LPV 168 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl IX - SI2m 
D7P041 07 T.72DP 302DD2D HQOOBMOO 2507 ix-8/2ra7 
LPV IBS 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 2AA-Bam 
07P041 07 T72DP 302DD2O HQOOBMOO 2507 3Y - 8/2/07 
LRA 037 07 T SALOR 302OD2C OSBCRVOO 2507 COOl 4Z - 8/2/07 
LRA 038 07T SALOR 302DD2C OBBCRVOO 2507 C ^ l 4Z - 8 ^ 0 7 
LPV 188 07 TCD SALOP 302OD2C 0SBCCO04 2507 COOl 4Z - 8/2/07 
LRA 037 07 T SALOR 302D02C OBBCRVOO 2507 COOl 70 - 8/2/07 
LF^ 168 07 TCD SALOP 302DD2C OSBCCCXM 2507 OXH 70 • 8/2/07 t-

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-8/2/07 
D7P037 07 T 72DP 302OO2C HQOOBMOO 2507 8A-B/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 SA-Sr2J01 
2W6E62 0607 C3 262W0NN 405F84A 2571 SA-SI2/07 
D7P041 07 T 72DP 3020D2D HQOOBMOO 2507 9-8/2/07 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 1 Y . 9/4/07 
LPV 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 1Y - 9/4/07 
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2607 COOl 2BB - 9/4/07 
LPV 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2BB - 9/4rtl7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB • 9/4/07 -
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 3Z - 9/4/07 
LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl 4AA • 9/4/07 
LPV 222 07 TCD SALOP 302OD2C OBBCCOO* 2507 COOl 4/^A-9/4/07 
LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 TCD SALOE 3 0 2 I X ^ OSBCRVOO 2507 COOl 4/VA - 9/4/07 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C 08BCCCX)4 2607 COOl 1Z- 10/11/07 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2CC - 10/11/07 
LPV227 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2 C C - 10/11/07 
LPV240 07T SALOP 302DD2C 08BCCO04 2507 COOl 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC-10/11/07 
D7P086 07 TCD 72DP 302DC»C OSBCTAOO 2507 2 C C - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2607 3AA - 10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3 A A - 10/11/07 
LRA051 07 TSALOR 30213D2C OSBCRVOO 2507 COOl 4 B B . 10/14/07 
D7P084 07 T 72DP 302DO2C OSBCTAOO 2607 7 F - 10/11/07 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 BC - 10/11/07 
D7P084 07 T 72DP 302DO2C OBBCTAOO 2507 9 B - 10/11/07 
D7P0B6 07 TCD 720P 302DC6C OSBCTAOO 2507 2 E E - 1/8/08 
D7P0S6 07 TCD 720P 302DCSC OSBCTAOO 2507 BE - 1/8/08 
LR/«J21 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3CC - 1/8/08 
D7POB4 07 TCD 72DP 302DD2C OBBCTAOO 2507 3CC • i/sras 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/8/08 
D7P084 07 TCD 720P 302DD2C OSBCTAOO 2507 2EE - l/BrtJB 
D7P084 07 T 72DP 302D02C OSBCTAOO 2507 SF - 3/3/OS 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3DD • 3/3roS 
LPV021 OS T BALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 12/3^)7 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 2DD - \2Qm 
LfiA004 OB T BALOR 302D02C OBBCRVOO 2507 COOt 2DO-12/3/07 
LRA004 OS T SALOR 302DO2C OSBCRVOO 2507 COOl 3 B B - 12/3/07 
LftA004 08 T BALOR 302DD2C OSBCRVOO 2607 COOl 3 B B - 12^/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10/31/2010 

WAF No/Date 
-

P L A N S - W A F HISTORY 
10/31/2010 

WAF No/Date 

LPV142 - LRV026- - LRV031 • LRAOlO LPV 037 LPV 037 LPV085 LRA019- — • LRA034 LSP023 - LRV 011- LRA 038 - LPV253 LRAOOl LPV 044 LRA 008 LPV095 IAMX607 LPV229 LRA046 LRA 007 

0SBCCOO4 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCC004 0SBCBB06 08BCC0O4 OSBCRVOO OSBCRVOO 08BCBB02 088CRVOO OSBCRVOO OSBCCCXM OBBCRVOO OBBCCCXM OSBCRVOO 08BCCO04 OSBCCCXM OSBCCCXM OSBCRVOO OBBCRVOO 

LRA004 OS T SALOR 302DD2C OSBCRVOO 2607 COOl 4CC-12/03/07 
LtVl004 08 T SALOR 302DD2C OSBCRVOO 2607 COOl 4CC-12/03/07 
LPV021 08 T SALOP 302CX32C 08BCCCX)4 2607 COOl 7G - 12fl33/07 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl SD - 12TOfl)7 
LPV021 08 T BALOP 302OO2C OBBCCCXM 2507 COOl SF - 3I3I0S 
LPV021 OB T BALOP 302DD2C OBBCCCXM 2507 COOl 3DO-V3I0S 
LftA017 OS T BALOR 302DD2C OBBCRVOO 2607 COOl 1BB-3/11/0S 
LflA017 OS T SALOR 302DD2C OSBCRVOO 2607 COOl 2FF-3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl SEE - 3/11/08 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD-3/11/0S 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4D0 - 3/11/08 
LftA017 OB T BALOR 302DD2C OBBCRVOO 2507 COOl 7H-3/11/08 
LPV069 08 T SALOP 302DD2C 0BBCBD03 2507 COOl 9C - 3/11/08 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl ICC-5/19^38 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2GG-5/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOl 3FF - 5/19/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 CXXll . .3FF-5/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 CO01 4ee - 5/19A1S 
LPV102 08 TOO ALOP 302DD2C OBBCCCXM 2507 COOl 71-.5/19/0S 
LPV102 08 TOO ALOP 302DD2C OBBCCCXM 2507 COOl SH - 5/19/OS 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 90 - 5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 9 E - 6 / 2 5 ^ 8 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 2HH - 6/25/08 
LPV167 OB T SALOP 302DD2C OBBCCCXM 2507 COOl 1DD-6/25roS 
LPVI67 08 T BALOP 302D02C OSBCCCXM 2507 COOl 2 II: 6/25/08 
LPV167 OB T BALOP 302DD2C OBBCCCXM 2507 COOl 3GG - 6/25ra8 
LPV167 OS T BALOP 302DD2C 0BBCCO04 2607 COOl 4FF r Bt25IOB 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4FF - SI25I0B 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4FF - 5/25/08 
LPV167 OS T BALOP 302DD2C OSBCCCXM 2507 COOl 7J - 6/25/OB 
LPV160 08 TCD BALOP 302DD2C OSBCBIXIS 2607 COOl 9F-6/25/08 
LRA034 08 T BALOR 302OD2C OBBCRVOO 2507 COOl 2JJ - 7/24/08 
LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 3HH - 7/24/08 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3HH - 7/24A)8 
LR^034 08 T BALOR 302D02C OBBCRVOO 2507 COOl 4GG - 7l2tl0a 
LPV167 08 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 4GG - 7/24/OS 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 1 E E - 8 0 5 / 0 8 
LPV167 OS T BALOP 302D02C OBBCCCXM 2507 COOl 1 E E - 8 0 5 / 0 8 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2607 COOl \BE-B/2SI0S 
L8P096 OS TR2B OBLRABC 302OD2C OBBCRVOO 2507 COOl 1EE-805 /08 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2KK - 8/25/08 
LPV167 08 T BALOP 302DO2C 08BCCO04 2507 COOl 2KK - 6/25/06 
LRA034 08 T SALOR 302OD2C OBBCRVOO 2507 COOl 2KK - 8/25/08 
LSP096 OB TR2B OBLflABC 302DD2C OSBCCCXM 2507 COOl 2KK-S05A)8 
LSP096 08 TR2B OBLRABC 302DO2C OBBCRVOO 2507 COOl 2KK - SQ5I0S 
LflA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 311 - snsms 
LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOl . 311 - BO6/0S 
LPV167 OS T S A L O P 3 0 2 D D 2 C O B B C C C X M 2607 COOl 311 - 805/08 
LPV167 08 TCD SALOP 302D02C OBBCCCXM 2507 COOl .3ll:S05rt)8 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311 - SOS/OS 
LSP096 OS TR2B OSLRABC 302DO2C OSBCCCXM 2507 COOl 311 - BO5/08 
LSP096 OS TR2B O S L I ^ C 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LflA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 805/08 
LPV167 OS T S A L O P 3020020 O S B C C C X M 2507 c o o i 4HH - 805A18 
LPV167 08 TCD SALOP 302OD2C OSBCCCXM 2507 COOl 4HH - BO6/0B 
L8P096 OS TR2B OBLRABC 3020D2C OSBCCCXM 2507 COOl 4HH - S05A)S 
LSP096 OS TR2B OSLRABC 302D02C OBBCRVOO 2507 COOl 4 H H ; BO5/0B 
L8P096 OB TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - SO5/0S 
LPV167 08 T SALOP 302OD2C OBBCCCXM 2507 COOl 7K - 8O5/0S 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOl 7K - BO5/0S 
LSP096 OS TR2B OSLIMBC 302OCI2C OBBCCCXM 2507 COOl 7K - 805/08 
LPV102 08 TOO ALOP 302DD2C OBBCCCXM 2507 COOl 8J - BO5/0S 
LSP096 08 1R2B OBLRABC 302OD2C OBBCCCXM 2507 COOl sj - sosras 
LPVteO 08 TCD BALOP 302DD2C 08BCBO03 2507 COOl 9G-. 805/08 
L8P096 08 TR2B OBLRABC 302DD2C 08BCBD03 2507 COOl 9G - S05A)S 
LSP096 08 TF!2B OSLftABC 302DD2C 08BCBD03 2507 COOl 9 H . 10/17/08 
LPV242 08 TCD SALOP 302DD2C 08BCBO03 2507 COOl 9 H - 10/17/OB 
LSP002 09 TFt2B OSLRABC 302DO2C OBBCCCXM 2606 COOl IFF - 10O8/0B 
L8P002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2a -10OSA)B 
LSP002 09 TR2B OBLI^ABC 302DD2C OBBCCCXM 2506 COOl 3JJ - 10/28/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

10/310010 -
LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LftA046 LRA 007 

08BCCOO4 OeBCRVOO 08BCRV00 OSBCRVOO 0SBCC0O4 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO OBBCCCXM OBBCRVOO OBBCCCXM OBBCRVOO OSBCCCXM OSBCCCXM OBBCCCXM OBBCRVOO OSBCRVOO 

POP extension only 411- lOOSAlS 
POP. extension only 7L- 10/2BrtlB 

P O P extension only . B K - 10OBA1B 
POP extension only 91 - 10OB/0B 

LSP002 09 TR2B OSLR/kBC 302DD2C 0BBCCCX15 2506 0006 10- 10OB/0S 
LR/W)17 08 T 8AL0R 302DD2C OBBCRVOO 2607 COOl 7M 12/15/08 
L8P096 08 Tft2B OSLRABC 302DD2C OSBCRVOO 2607 COOl 3 K K - 12/16/08 
L8P096 08 TR2B OSLftABC 302DD2C OSBCCCXM 2507 COOl 3KK - 12/16ms 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4 J J - 12/16/OB 

LSP096 OS TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 4JJ - 12/16/OB 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J J . 12/16/08 
LSP013 09 Tf!2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1GG - 12/15«)8 
LSPOIS 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2 M M - 12/16/08 
LSPOIS 09 TR2B OSLftABC 302DD2C OSBCCCXM 2506 COOl 2MM-12/16/08 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 3LL-12/16/08 
LSPOIS 09 TR2B OBLfWBC 302DD2C OBBCRVOO 2606 COOl 4KK-12/1 eras 
LSP013 09 TFt2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 
LSPOIS 09 Tfi2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 8 L - 12/16/08 
L8P014 09 TR2B 08LBC03 302DD2C 08BCBD03 2606 COOl 9 J - 12/16/08 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10A- 12/16/08 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11 -2/18/09 

C9H001 09/10 B 50C 501E52C 2506 11-2/18/09 
L8P072 09 Tft2B OSLftABC 302OD2C OSBCRVOO 2506 COOl 1HH-4/9/09 
L8P072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9/09 

LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4LL • 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 7 0 - 4/9/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11A - 4/9/09 
LSPOIS 09 TFt2B OSLRABC 302OD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 
L8P013 09 Tft2B OBLRABC 3020D2C OBBCRVOO 2506 COOl 2.00-5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 8M -5/1/09 
LSP013 09 TR2B OSLftABC 302DD2C OBBCCCXM 2506 COOl BM -5/1/09 
LSP002 09 TR2B OBLRABC 302DD2C 0SBCCO05 2506 0006 10B-8/13/09 
LSP002 09 TR2B OSLftABC 3020D2C OSBCCCXM 2506 C006 10B-8/13/09 
LSP002 09 Tft2B OSLRABC 302DD2C 0SBCCO04 2506 C006 10B-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 C006 3MM-6/13/09 
LPV124 09 T SALOP 302D02C OSBCSWOO 2506 C002 11 B - 8/6/09 
L8P201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 1.11-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
L8P201 09 TR2B OSLI^ABC 302DD2C OBBCRVOO 2506 COOl 2PP-a/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 C001 4MM-8/17/09 
LSP0O2 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 3NN - 912009 
L8P002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 2 0 0 - 9/2BA)9 
LSPOIS 09 TR2B OBLflABC 302DD2C 0BBCCO04 2606 COOl I JJ - 12/15/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 10C-12/15rtl9 

LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 288 - 7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4.00 - 609/10 
L8P201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 4.00 - 609/10 
L8P201 09 Tft2B OBLRABC 302DD2C 08BCCO04 2506 COOl 4PP - 7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO05 2506 C006 10 D-6/29/10 
LSP002 09 TR2B OBLRABC 3020D2C OSBCCCXM 2606 C006 10.0 - 6/29/10 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 lOE-7/1 /10 
LSPOIS 09 TR2B OSLI^ABC 3020D2C OBBCCCXM 2506 COOl B'O'-7/1/10 
LSP201 09 Tft2B OBLRABC 302DD2C OBBCCCXM 2606 COOl B'O'-7/1/10 
L8P002 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 C006 B'O'-7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOl 9 K - pending 

TOTAL WAFs $ 1,200,000 S 900,000 S 3,527,000 S 2,325,000 S 780,000 $ 13,570 S 258,000 $ 13,100,000 S 4,878,276 $ 26,582 $ 1,300,000 S 271,724 S 165,000 $ 2,800,000 S 300,000 S 4,600,000 S 210,000 S 30,000 S 546,000 $ 991,600 $ 7,870,289 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10/310010 

WAF No/Date P L A N S - W A F HISTORY 
10/310010 

WAF No/Date 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV0S5 LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV253 - LRAOOl LPV 044 LRA OOS LPV095 W4X607 LPV229 LRA045 LRA 007 

OSBCC004 OSBCRVOO OBBCRVOO OBBCRVOO OSBCC004 OSBCBB06 OSBCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OBBCRVOO OBBCRVOO OSBCCCXM OSBCRVOO 0eBCCO04 OBBCRVOO 08BCCO04 OBBCCCXM OSBCCCXM OSBCRVOO OSBCRVOO 
C U R R E f ^ M0I4TH COMMITVEI^S 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10/310010 . . . 

WAF No/Date P L A N S - W A F HISTORY 
10/310010 . . . 

WAF No/Date 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV0B5 LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRA OOS LPV095 W4X607 LPV229 LRA046 LRA 007 

0SBCCOO4 OBBCRVOO OSBCRVOO OBBCRVOO OBBCC004 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 OSBCRVOO . 08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

A D V A N C E S 
10/310010 
A D V A N C E S 
10/310010 
A D V A N C E S 
10/310010 

July advance against LPV046 
Aug advance against LRVOl5 
Isl January advance against LRV015 and LPV 412 S 600,000 
1st January advance against LRVOl9 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 $ 300,000 
3rd January advance againsi LPRV142 $ 300.000 
April advance againsi LRV 031 (Wafs IE, 2D, 3D, 40) $ 3,627,000 
July advance againsi LRV 026 (Wafs ID, 2C, 3C, 4C) S 900,000 
August advance against LRV 015; LPV037; LRA 010 IF, 3B, 4B, part2E J 1,054,448 $ 470,552 
Sept advance against LRAOlO part4E S 1,000,000 
Sept advance against LRAOlO, LPV037 part4E, 26, 3E, 6A $ 270,552 S 309,448 S 20,000 
Sept advance against LPV085, LRA019 3F, 1G.2F, 3F,par t4F S 268,000 $ 1,160,000 
October advance against LRA019, LRA 034; L8P023 IH, part 2G, 4F ,6A $ 2,690,000 $ 270,000 $ 40,000 
December advance against LRA034, LRVOl 1 2G, 3G, 4G, l i , part2h S 4,608,276 $ 270,000 
February advance against LPV253, 08BCCCX)4 21 S 165,000 
February advance against LRA 05T, OSBCRVOO 1J ,2J , 31,41 $ 1,000,000 
Februaiy advance against LRV015 OBBCRVOO; LPV 037 part 2h, 3h, 3J , 4h, $ (6.430) S 977,577 S 271,724 S 285,328 5 43,525 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OSBCRVOO part 4J , 5B plus 5E 
LPV044 0BBCC(304; LRA 008 OSBCRVOO 
Credit IPAC lUay 6 . $ (8,256) S (13,418) $ (205,865) $ (42,459) 
May advance against LRA006 OSBCRVOO part or4J $ 1,000,000 
June advance against LPV 044 0SBCCO04 part of 3J $ 205,865 
June advance against LRA 008 OSBCRVOO part of 4J $ 42,459 
June advance againsi LRA 008 OSBCRVOO part of 4J $ 1,403,027 
June advance against LPV fM4 OSBCCCXM part of IK S 14.672 S 
June advance against LRA 008 OBBCRVOO part of IK t 257,288 
June advance against LRA 008 OBBCRVOO 2K $ 1,796,160 
June advance againsi LRA 019 OBBCRVOO IL $ 82,209 
June advance against LPV 095 086CCO04 IL S 56,090 
June advance against LRA 019 OBBCRVOO part2L S 783,230 
Aug advance against LRA 019 OBBCRVOO part of 2L S 128,019.00 
Aug advance against W4X607 part of 3K $ 30,000.00 
Aug advance against LPV 095 05 08BCCO04 part of 3K $ 3,910.00 >̂ 
Aug advance against LRA 019 OBBCRVOO 4K $ 1.406,542.00 
Aug advance against LRA 019 OBBCRVOO IM $ 70,723.00 
Aug advance against LPV 095 05 0eBCCO04 IM $ 133,793.00 
Aug advance against LFIA 019 OSBCRVOO part o f2M $ 2,695,013.00 
Nov advance against LPV229 08BCCO04 part of IN S 51,529.00 
Nov advance against LRA 019 OSBCRVOO 2M S 547,005 
Nov advance against LRA 019 OSBCRVOO 4L $ 3,637,259 
Nov advance againsi LPV 095 08BCCO04 3L $ 16,20700 
Jan advance against LRVOl 1 OSBCRVOO 3N $ 52,423 
Jan advance against LPV229 08BCCO04 IN $ 51,127 
Jan advance against LPV229 0SBCCO04 2N $ 443,344 
Jan advance against LRA046 OBBCRVOO 2N S 632,398 
Jan advance against LRA046 OBBCRVOO 3M $ 327,882 
Jan advance againsi LRA046 OSBCRVOO 4M $ 31,320 
Jan advance against LR/\001 OSBCRVOO 1 -O" S 5,885 
Jan advance against LRAOOl OSBCRVOO 2-0- $ 1,384.773 
Jan advance againsi LftAOOl OSBCRVOO 3N $ 360,211 
Jan advance against LRAOOl OSBCRVOO 4N $ 49,131 
Jan advance against LF^037 08BCBB06 Partial 50 S 8,206 
Feb advance againsi LPV037 08BCBB06 Partial 50 S 52 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 $ (494,471 J 494,471.00 
Advance trf in Volpe's records lo match EPA retxrds from LPV037 to LRA007 S (8,206) S 8,206.00 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N S 8,206 S 494,471 
Mar advance against LRA 007 3-0-; partial 2P $ 1,632,922.00 
April advance against LRA 007 partial 2P S 1,503,200.00 
May advance against LRA 007 balance 2P $ 297,560.00 
May advance against L f ^ 007 partial IP $ 312,540.00 
June advance against LRA 007 partial IP; partial 10 i 2,602,000.00 
July advance against LRA 007 4 -0 - - 4/5/06 $ 849,000.00 
July advance againsi LRV 007 1Q-5/30/06 
July advance against LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
10/310010 

" " • • - • 
LPV142 LRV026 LRV031 LFtAOlO LPV 037 • LPV 037 LPV0B5 LRA019 • LRA034 • • LSP023 — LRV O i l LRA 038 LPV253 LRAOOl L P V 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OBBCRVOO 0SBCC0O4 08BCBB06 0SBCC0O4 OBBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 OSBCRVOO OSBCCCXM 0SBCCX)04 OSBCCCXM 08BCRV0O OSBCRVOO 

July advance against LRV 007 3 P - 5Q0/06 
July advance againsi LRV 007 ' 4P - 5/30/06 
July advance against LRV 007 48 - 8/09/06 
July advance against LRA 007 . 4S - 8/09/06 $ 170,290.00 

July advance against LRA 007 2T and 38 8/9/06 $ 
July advance against LRA 027 1R-5/12/06 
Jufy advance against LRA 027 2R - 6/12/06 
Aug advance against LRA 027 2R-6/12/06 
Aug advance against LRA 027 30-6/12/06 
Aug advance against LRA 027 40-6/12/06 
Sep advance against LRA 027 partial 40 6/12/06 
Sep advance against LRA 036 partial 18 8/6/06 
C^t advance againsi L f ^ 036 partial 18 8/8/06 
Ocl advance against LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 28 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
December advance against LRA036 partial 4R 8/8/06 
December advance against LPV 169 3R 8/8/06 
December advance against LPV 226 IT 10/24/06 
December advance against LPV 226 2 V - 1004/06 
December advance against L f ^ 226 3T- 1004/06 
January advance against LRA 036 2U and 4T- 902/06 
January advance against LRA 036 2W-12/12/06 
January advance against LRA 036 4 V - 12/12fl)6 
January advance against LRA 002 2W-12/12/06 
January advance againsi LPV 019 7-12/12/06 
Januaiy advance against LPV 019 3U - 12/12/06 
Januaiy advance against LPV 019 3U - 12/12/06 
Januaiy advant:e against LPV 019 3U - 12/12/06 
Januaiy advance against LRA 002 3 U - 12/12fl)6 
April advance againsi LRA005 1U-2/6fl)7 
April advance against LRA005 partial 2X - 2KI07 
May advance against LRA(X}6 partial 2X - 2Km 
June advance against LRA 005 partial 2X - 2/5/07 
June advance against LRA 005 partial 3V - 2/6/07 
June advance against LFtA 005 partial 4W - 2/6/07 
July atlvance against LRA 005 partial 4W - 710107 
July advance againsi LPV 052 7A-2JSI07 
July advance againsi LPV 125 IV - 5/7/07 
July advance againsi LPV 125 2Y - 5/7/07 
July advance against LPV 125 partial 3W-5/7/07 
July atlvance agaittst LRA 021 partial 3W - 5/7/07 
August advance against LRA 021 partial 3W- 5/7/07 
August advance against LRA 021 4X - 5/7/07 
August advance against LPV 126 8 - 5/7/07 
August advance against LRA 037 1W- 7/12/07 
August advance againsi LRA 037 2Z-7/12/07 
August advance againsi LRA 037 3X-7/12/07 
August advance against LRA 037 partial 4 Y - 7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance againsi LRV 009 partial 4Y-7/12/07 
September advance against LPV 166 partial 70-7/12/07 
September advance against LRA 037 partial 7C - 7/12/07 
October advance againsi LPV 188 07 TCD IX-B/2/07 
September advance against D7P041 IX - 80/07 
October advance against LPV 188 07 TCD 2AA - BI2J07 
September advance againsi D7P041 3Y-80A)7 
September advance against LRA 037 4 Z - 8 0 / 0 7 
September advance againsi LRA 038 4Z - 80/07 
CDctober advance against LPV 188 07 TCD 4Z-8/2/07 
September advance against LRA 037 70 - 8/2/07 
October advance against LPV 188 07 TCD 7D - 80/07 
September advance against D7P037 partial SA - 8/2/07 
October advance against D7P037 partial S A - 8 0 / 0 7 
October advance against D7P042 SA- 8/2/07 
October advance against 2W6E62 SA- ao/07 
October advance against D7P041 9-8/2/07 
C^ober advance againsi L I ^ IBB 07 TCD 1Y-9/4/07 
October advance against LPV 222 • 1Y-9/4/07 

October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance egainst LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
10/310010 

• -
- ~ -

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV0B5 LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCCM04 OBBCRVOO OBBCRVOO OBBCRVOO 0BBCC004 0BBCBB06 088CC004 OBBCRVOO OBBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OBBCRVOO 0BBCCO04 0BBCCO04 OBBCCCXM OBBCRVOO OBBCRVOO 

October advance againsi D7P059 07 TCD 2BB - 9/4/07 
C3ctober advance against LPV 188 07 TOO AAA - 9/4/07 
December advance againsi D7P059 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 

December advance against LPV 222 07 TCD 3Z - 9/4/07 

December advance againsi LPV 222 07 TCD 4AA - 9/4/07 

December atlvance against LRA 046 07 TCD . 4AA - 9/4/07 
December advance against LRV 021 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 T 4AA • 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 

December advance against LPV233 07 T 1Z- 10/11/07 
December advance against LPV233 07 T 2CC - 10/11/07 
December atlvance against LPV227 07 T 2 C C - 10/11/07 
December advance againsi LPV240 07 T 2 C C - 10/11/07 
December advance againsi D7P084 07 TCD 2 C C - 10/11/07 
December advance against D7P086 07 TCD pending WAF 8 Irf 
January advance against D7P084 07 TCD 3 A A - 10/11/07 
January advance againsi D7P0&4 07 T 3 A A - 10/11/07 
January advance againsi LRA051 07 T 4 B B - 10/11/07 
January advance against D7P0S4 07 T 7 F - 10/11/07 
January advance againsi D7P084 07 T 9 B - 10/11/07 
January advance against LPV021 OS T 1AA- 12/3/07 
January advance against LPV021 08 T 2 0 D - 12^J/07 
January advance against LRA004 08 T 2 D D - 12/3/07 
Januaiy advance against LRAOIM 08 T partial 3BB 12/3/07 
January advance against LRA021 07 T 3CC and 2EE - 3/8/08 
January advance against O7P084 07 TCD 3CC and 2EE - 3/8/08 
January advance against D7P084 07 T 72DP 3 0 0 - 3/3/08 
January advance against LPV021 OS T 7G - 12/03/07 
January advance againsi LPV021 08 T BD - 12/03/07 
January advance againsi LPV021 OS T BF - 3I3I0B 
January advance against LPV021 OS T 3 0 0 - 3/3/08 
June atlvance against LRAOtM 08 T 3 B B - 120/07 
June atlvance againsi LRAtXM 08 T 4CC - t2/3A)7 
July atlvance against LRA004 06 T 4CC - 12A)3/07 
July atlvance against LRA017 08 T IBB-3 /1 I/OB 
July advance againsi LRA017 08 T 2FF - 3/11/OS 
July advance against LRA017 08 T 3EE - 3/11/08 
July advance against LRA017 08 T 4DD - 3/11/08 
August advance against LRA 017 T 4DD-3/11/08 
August advance againsi LRA 017 T 7H - 3/11/08 
August advance againsi LRA 017 T 90-3 /11/08 
August advance against LSP 096 OBBCRVOO 1 E E - 8 0 5 / 0 8 
August advance against LSP 096 O8BCRV00 2KK - 805/08 
August advance against LSP 096 OBBCRVOO 311 - 805/08 
August advance against LSP 096 OBBCRVOO 4HH - 8O5/0B 
September advance against LSP 096 OBBCRVOO 4HH - 8/26/08 
October advance against LSP 096 0BBCCO04 1 E E - 8 0 5 / 0 8 
October advance againsi LSP 096 08BCCO04 2KK - 805/08 
October advance against LSP 096 OSBCCCXM 311 - SI2SIDS 
October advance againsi LSP 096 OSBCCCXM 4HH - BO5/0S 
October advance againsi LSP 096 OSBCCCX34 7 K - 8 0 5 / 0 8 
October advance againsi LSP 096 0SBCCO04 8J - BQ5/0B 
November advance against LPV242 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO Irf from WAF 7 to 4 
August advance against LSP 096 OSBCRVOO irf from WAF 3 to 4 
October advance against LSP 096 08BCCO04 trf from WAF 4 to 3 
January advance against LSP002 OBBCCCXM IFF - 10OS/08 
January advance againsi LSP002 OBBCCCXM 2LL - 1008/08 
Januaiy advance against L8P002 OSBCCCXM 3JJ - 1008/OB 
Januaiy advance against LSP002 08BCCO05 10 - 10/28/08 
Maroti advance against LSP013 OSBCRVOO 1 G G - 12/16/08 
March advance againsi LSPOIS OSBCRVOO 2 M M - 12/16/08 
Match advance againsi L8P013 09 08BCCO04 2MM - 12/16/08 
March advance against LSPOIS 09 OSBCRVOO 3LL- 12/16/08 
March advance againsi LSPOIS 09 OBBCRVOO 4 K K - 12/16/08 
March advance againsi LSPOIS 090SBCRVOO 7N - 12/16/08 
March advance againsi LSP013 09 OBBCRVOO S L - 12/16/08 
March advance against LSP014 09 0BBCBD03 9J-12/16/08 
March advance against LSPOIS 09 08BCCCX15 10A- 12/15/08 
March advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY W A f No/Dale 
10/31/2010 ._ 

"* LPV142 LRV025 LRV031 LRAOlO ' LPV 037 LPV 037 ' LPV085 "" LRA 019 LRA034 L8P023 LRV O i l LRA 038 - LPV253 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

OSBCCXKM OBBCRVOO OBBCRVOO OSBCRVOO 08BCC0O4 08BCBB06 08BCC0O4 OSBCRVOO OSBCRVOO 08BCB802 OBBCRVOO OSBCRVOO 08800004 OBBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 OBBCCCXM 08BCCO04 OBBCRVOO 08BCRV00 

March advance against C9H001 501E52C 11-2/18/09 
July credit against LSP 002 0BBCCCX)5 10B-8/19/09 
July advance against LSP 002 06BCCO04 10B - 8/19/09 
July credit against LSP 002 OBBCCCXM 10B-8/19/09 
July advance against LSP 002 OSBCXCXM 10-1008/08 
July atlvance against L8P072 OSBCRVOO 4LL-'4/9/09 
August advance against LSP072 OSBCRVOO 1HH-'4/9/09 
August advance against LSP072 OBBCRVOO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL -'4/9/09 
August advance against LSP072 OBBCRVOO 70 - 4/9/00 
LSPOIS 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 2.00-5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 CXIOI 2.00-5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl BM 15/1/09 

TRF from WAF 3 lo WAT 2 re LSP 002 OSBCCCXM 3NN and 2Q - 908/09 
October advance againsi LSP201 OBBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM-8/17/09 
October advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 UJ and IOC-12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O'-'7/1/10 
TRF from WAF 10 lo WAF 8 10E and 8'0'-'7/1/10 

TOTAL ADVANCES * $ 1,200,000 $ 900,000 $ 3,627,000 S 2,325,000 $ 760,000 S 13,570 $ 258,000 S 13,100,000 S 4,878,276 $ 26,582 S 1,300,000 $ 271,724 % 165,000 S 2,800,000 $ 300.000 S 4,500,000 S 210,000 $ 30,000 $ 545,000 $ 991,500 $ 7,870,289 

Balance to Advance (WAFs less advances) $ $ S S $ % $ $ S $ s $ $ $ s $ $ s $ J $ 
A C T U A L COSTS (Disbursements) 

10/310010 
Volpe Engineering 
Contracts 
Equiplsuppties 
Acq O/H 

TOTAL Disbursements 

CURREI4T MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commilments less advances 

Balance to Advance is W A F S less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Dale 

10O1/2010 _ _ _ —-

- • • - - -• • . • • • • ̂  LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TOO) D7P041 2WSE62 LRA OSS 
OSBCRVOO OSBCRVOO OBCRVOO 0SBCCO04 OBBCCCXM OSBCRVOO 0SBCCO01 0BBCCO02 OBBCCOOS 08BCCO07 OBBCRVOO 08BCCO07 0SBCCO04 OBBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 OSBCCCXM HQOOBMOO 405FB4A OBBCRVOO 

LPV 046 03 T BALOP 50102D 0BBCV0O4 2507 COOl . 1-5/5/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 1A-6/4/03 
LRV 015 03 T BALOE 60102D.OBBCRVOO 2507 CCXll 2 - 6/4/03 -
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 3-6/4/03 

LRV 015 03 T SALOE 50102D OSBCRVOO 2607 COOl 4 - 6/4/03 

LRV 016 03 T BALOE 50102D OSBCRVOO 2507 COOl 5-6/4A)3 

LRV 019 03 T BALOE 50102D OBBCRVOO 2607 COOl IB-7/10/03 
LRV 019 03 T SALOE 50102D OBBCRVOO 2507 CO01 2A-7/10X13 

LRV 019 03 T 8AL0E 50102D OSBCRVOO 2507 COOl 3A-7/10/03 

LRV094 03 TBALOE 50102D OBBCCCXM 2507 COOl 3A-7/10/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T 8AL0E 601020 08BCRV00 2507 COOl IC - 10/28/03 
LRV 023 03 TSALOE 50102D OSBCRVOO 2507 COOl 2B - 10O8A13 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 4B-10/28A)3 
LPV 142 03T SALOP 50102D OSBCCCXM 2507 CCXll 4 B - 1008/03 

LPV 142 03 T SALOP50102D OSBCCCXM 2507 COOl 4B-10OB/03 

LPV 142 03 T SALOP 501020 0SBCCO04 2507 CO04 SB - 10OS/03 

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl ID - 1009/03 t 

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 20 - 10OS/03 
LRV 026 03 TC SALOE 5O102D OBBCRVOO 2507 CO04 30 - 1009/03 
LRV 026 03 TC SALOE 501020 OBBCRVOO 2507 COOl 4 0 - 1009/03 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOl 1E-10O9A)3 
LRV 031 03 TC BALOE 6O102D OSBCRVOO 2507 COOl 2D - 1009/03 
LRV 031 03 TC SALOE 501O2D OBBCRVOO 2507 CCXM 3D - 1009/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM 4 0 - 1009/03 
LPV 037 04 T SALOP 302DD2C 0SBCCOO4 2507 COOl 1F-4/6«M 
LRA 010 04 T SALOR 302OD2C OSBCRVOO 2507 CCXll 2E-4/5«M 
LRA 010 04 T SALOR 302OD2C OBBCRVOO 2507 COOl : ^E-4 /5 /04 

Lf>V 037 04 T SALOP 302DD2C 0SBCCO04 2507 COOl SE - 4/6«M 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4E - 4/5/04 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl 5A-4/5/04 

Lf>V 037 04 T BALOP 302OD2C 08BCBB06 2507 COOl 5A - 4/6/04 
LRA 019 04 T BALOR 302DO2C OBBCRVOO 2507 COOl IG-6/1/04 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2F - 6/1/04 
LRA019 04 T SALOR 302D02C OBBCRVOO 2507 COOl 3F - 6/1/04 
LPV 085 04 T SALOP 302DO2C OBBCCCXM 2607 COOl 3F-6/1/04 
LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 CCXll 4F-6/1/04 
Lf«A019 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOS 6-6/1/04 

LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXll IH-7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 3G - 7/7/04 
Lf!A034 04 T SALOR 302DD2C OSBCRVOO 2607 COOl . 4G-7/7/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 11-900/04 
LRV011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9O0flM 

LRV 011 04 T SALOE 302DC^C OSBCRVOO 2507 COOl 2h-9O0/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3h - 900/04 
LRV 011 04 T SALOE 302DC^C OSBCRVOO 2507 COOl 4h - 9/20AM 

LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4h-900/04 
LRV 011 04 T SALOE 3021X60 OBBCRVOO 2507 COOl SA-9(20104 
LPV 253 04 T SALOP 302DD2E OBBCCCXM 2607 COOl 21- 10/B/04 

LPV 253 04 TCD BALOP 302DD2E OBBCCCXM 2507 COOl 21- iore/04 
LRA 001 05 T SALOR 302DD2C 08BCRV00 2507 COOl I J - 1201/04 
LfiA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2J-12/21/04 

LRA 001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 31-1201/04 
LftA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41-1201/04 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 3J-2/18/05 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COOl 3J -2 / ia ra5 
LRV 015 03 T BALOE 60102D OSBCRVOO 2507 COOl 50-2/18/06 
LRV 016 03 T SALOE 60102D OSBCRVOO 2507 COOl 4J-2/18^15 
LRV 011 04 T BALOE 302DCBC OBBCRVOO 2507 COOl 4J-2/18/06 
LRA 006 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/06 
LRA OOS 05 TSALOR 302D02C OSBCRVOO 2507 COOl 4J-2/1SA)5 
LRA OOS 05 T BALOR 302DO2C OBBCRVOO 2507 COOl - 4J-2/18/05 
LRA OOS 05 T SALOR 302DD2C OBBCRVOO 2507 CO01 4J -2/18/05 
LPV 044 05 T SALOP 302DO2C OBBCCCXM 2507 COOl IK-2/18/06 
LRA 008 05 T SALOR 302DO2C OSBCRVOO 2507 COOl - 1K.2/18ra5 
LRA OOS 05 T SALOR 302DO2C OBBCRVOO 2507 COO 1 2K-2/ ia f lJ5 
LRV011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/18/06 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/18/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10/310010 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV125(TCD)- LRA 021 LftA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P04t 2W6E52 LRA 038 

OBBCRVOO OBBCRVOO 08CRV00 OSBCCCXM OSBCCCXM OSBCRVOO 0SBCCO01 0SBCCO02 0SBCCO05 08BCCO07 OSBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OBBCRVOO OBBCRVOO OSBCCCXM OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

LPV 037 04 T BALOP 302DD2C 0SBCB805 2507 C002 6E-6/13/06 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl IL-6/13/05 
LPV 096 05 T SALOP 302DD2C OSBCCCXM 2607 COOl 1L-6/13ra5 
LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13A)5 
LRA 019 05 T BALOR 302OD2C OSBCRVOO 2507 COOl 2L-6/13/05 
W4X607 04/050 26W10NN 405FB2A 2507 COOl 3K-6/13/05 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOl 3K-5/13/05 
LRA01905T8ALOR302DD2C08BCRV0025a7C001 - 4K-6/13A15 
LRA 019 05 T BALOR 302DO2C OSBCRVOO 2507 COOl 1 M - 508rtl5 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1 M • 008/05 
LRA 019 05 T BALOR 302DO2C OSBCRVOO 2507 CCXll - 2M - 608/06 
LftA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXll 2M - 608/05 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 COOl 3L - 6OS/06 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4L • SOB/OS 
LPV229 05 T BALOP 302DD2C OBBCCCXM 2607 CCXll - IN-9/12/05 
LPV229 06 T BALOP 302DD2C 08BCXO04 2607 COOl 1N-9/12A15 
LPV229 05 T BALOP 302DD2C OBBCCCXM 2507 COOl - 2N-.9/12/05 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl - - 2N - 9/12/05 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3M - 9/12/05 
LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 M . 9/12/05 
LRAOOl 06 T BALOR 302DO2C OBBCRVOO 2507 COOl 1-0--12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2-0--12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 3 N - 12/13/05 
LRVOl 1 04 T BALOE 3 0 2 I X ^ OBBCRVOO 2607 COOl 3N and6C-12/13«15 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4N-12/13ro5 
LSP023 04 TR2 OBL 302DO2C OBBCBB02 2507 C003 - 6C-12/13/05 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0-.- 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CCXJ1 3X>- - 4/5/06 
LftA 007 06 T SALOf; 302DD2C OBBCRVOO 2507 CCXll 2P .-4/5/05 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/6/06 
LRA 007 05 T SALOR 302DD2C OSBCRVOO 2507 CCXll IP-4/5 /06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 1P-4/5A)6 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXll 4 -0- - 4/5/05 
LfiA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4"0- - 4/5/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 10 -500 /06 $ (33,536.00) 
LRV 007 06 T BALOE 302DC:6C OBBCRVOO 2607 COOl 20 - 5/30/06 $ 320,579.00 
LRV 007 06 T 8AL0S 302DC6C OBBCRVOO 2507 COOl 3P - 5/30/06 $ 67,026.00 
LRV 007 06 T BALOE 3 0 2 D C ^ OBBCRVOO 2507 COOl 4P -.500/06 i 1,945,633.00 
LRA027 05T BALOR 302DD2C OBBCRVOO 2507 COOl 1R-6/12/06 % 114,065.00 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2 R - 6/12/06 $ 453,166.60 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ B70.S65 
LRA027 06T SALOR 302DD2C OBBCRVOO 2607 COOl 3 0 - 5/12/06 S 311,164 
LRA027 06T BALOR 302D02C OBBCRVOO 2607 COOl 40-6/12/06 S 1,436,764 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 4Q -.6/12/06 $ 314,255 
Transfer LRA 007 OS T SALOR 302DD2C OSBCRVOO 2T and 38 B/9/05 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl . . . 4S S/9/06 $ (170,290) 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4S B/9/06 
LRA 036 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 18-8/8/06 S 35,041 
LRA 035 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 1S,-8/8ra6 5 374,519 
LRA 036 06 T SALOR 302DO2C OBBCRVOO 2607 COOl. 2S-8/8/06 $ 61,403 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 28,- Bismo S 1,961,373 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R.-8/8/06 $ 274,761 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4R - are/06 $ 1,117,407 
LPV 169 06 T BALOP 302DD2C 0BBCCO04 2507 COOl 3R - SISIOS $ 235,000 
Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 3021X320 OBBCCCXM IT - 10/24/06 $ 2,484 
LPV225 06 T SALOP 3020D2C OBBCCCXM 2V - 1004/06 $ 365,891 
LPV22e 06 T BALOP 302DD2C OBBCCCXM 3T- 1004/06 S 7,125 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4V-12/12^)5 $ (6B,B5B) 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl . 2W-12/12^)6 $ 68,868 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . 2 W - 12/12/06 S 917,515 
LPV 019 07 T SALOP 302DD2C 08BCCO01 2507 C004 3 U - 12/12A)6 S 56,000 

LPV 019 07 T BALOP 302DD2C 0BBCCO02 2607 C0t)2 3U-12/12/06 % 55,000 

LPV 019 07 T SALOP 302DD2C 0BBCCCX15 2507 0006 . . 3U - 12/12A)6 $ 55,000 

LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3U - 12/12/06 $ 782.485 
LPV 019 07 T BALOP 302DD2C 08BCCO07 2507 COOS 7-12/12/06 $ 35,000 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 1U.-2/5A)7 $ 452,925 

LRA OOS 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2x-2rera7 $ 749,330 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2X.-2/6/07 S 20,828 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2X - 2/6/07 $ 909,332 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 V-2 /6 /07 t 757,758 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

10010010- - - " 
LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV019 LPV019 LPV019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OBBCRVOO OBBCRVOO OBCRVOO 08BCCO04 0SBCCO04 OSBCRVOO 08BCCO01 0BBCCO02 OBBCCOOS 08800007 OSBCRVOO 08BCCO07 OSBCCCXM OBBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 0SBCCO04 HQOOBMOO 405FS4A OSBCRVOO 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AW-2/6107 $ 3,284,135 
LftA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . AW-210107 $ 43,452 
LPV 052 07 T SALOP 302DD2C 08BCCO07 2607 COOS 7A-21007 S 282,231 
LPV 125 07 TOO BALOP 302DD2C OBBCCCXM 2507 COOl IV - 5/7/07 S 141,526 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 2Y - 6/7/07 $ 1,668,839 
LPV 126 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 3W - 5/7/07 S 93,698 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W - 5/7/07 S 656,706 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3W - 5/7/07 $ 217,284 : 
LftA 021 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl . 4X - 6/7/07 $ 3,468,312 ; 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 C003 . 8 - 6/7/07 S 57,200 "/' 
LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 1W-7/12/07 S 55,008 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2607 COOl ; 2Z-7n2K>7 S 949,510 
LftA 037 07 T BALOR 302OD2C OSBCRVOO 2607 COOl 3X-7/12/07 $ 85,638 
LI?A 037 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 4Y - 7/12/07 $ 1,025,484 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y - 7/12AI7 $ 63,652 
LRV 009 07 T 9AL0E 302DC:6C OSBCRVOO 2507 COOl - 4Y - 7/t2A)7 $ 400,000 
LPV 166 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 7C-7/12/07 S 10,500 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl, 7C - 7/12A)7 $ 99,208 
LPV IBS 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IX-8/2/07 S 71,416 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-8/2/07 $ 26,943 
Lr>V 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2 A A - B O m 7 $ 1,126,923 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y - BO/07 $ 23,057 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z - SO/07 $ 99,208 
LRA 03B 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 4Z-S/2/07 S 2,248,429 
LPV IBS 07 TCD SALOP 302OD2C OBBCCCXM 2607 COOl 4Z - 8/2/07 $ 62,225 
LftA 037 07 T BALOR 302DD2C OSBCRVOO 2507C001 7 0 - 8 0 / 0 7 S (99,208) 
LPV IBS 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 7O-SI2I07 S 104,516 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2607 SA • 8/2/07 
O7P037 07 T 72I3P 302DD2C HQOOBMOO 2507 S A - 8 0 / 0 7 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 S A - 8 0 / 0 7 
2W6E62 0607 C3 262W0NN 405F84A 2571 SA - SO/07 S 40,000 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8/2/07 $ 100,000 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 1Y-9/4/07 $ 62,225 
LPV 222 07 T SALOP 302DD2C 0BBCCO04 2507 COOl 1Y-9/4/07 
LPV 222 07 TCD BALOP 302DD2C 08800004 2507 COOl 2BB - 9/4/07 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P060 07 TCD 72DP 302OD2C HQOOBMOO 2507 2BB - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 3Z - 9/4/07 
LPV IBS 07 TCD BALOP 302DD2C OSBCCCXM 2607 COOl 4AA - 9/4/07 $ (62,225) 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOL 4AA - 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 T SALOE 3020CSC OSBCRVOO 2507 COOl 4AA-9/4/07-

D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 1Z- 10/11/07 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2607 COOl 2 C C - 10/11/07 
Lf>V227 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2 C C - 10/11/07 
LPV240 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2CC - 10/11/07 -
D7P066 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC - 10/11/07 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 • 3/ \A- 10/11/07 

D7P0S4 07 T 720P 302DD2C OSBCTAOO 2507 3AA-10/11/07 
LRA051 07 T BALOR 302DD2C OBBCRVOO 2507 COOt 4 B B - 10/11/07 
D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2607 8 C - 10/11/07 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 9 B - 10/11/07 
D7P0B6 07 TCD 72DP 302DC6C OSBCTAOO 2607 2 E E - 1/8/08 
D7P086 07 TCD 72DP 302DC:6C OBBCTAOO 2507 SE - 1/8A18 
Lf«A021 07 T BALOR 302DD2C OSBCRVOO 2607 COOl 3CC - 1/8/08 S (1,075,990) 
O7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 3CC - 1/8/08 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2EE - 1/8/OB $ 1,075,990 
D7POS4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 SF - 30/08 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2607 3DD - 3/3/08 
LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 12/3/07 
Lf^021 OB T SALOP 3020D2C OSBCCCXM 2507 COOl 2 0 0 - 120A)7 
LRAOOA OB T BALOR 302DD2C OSBCRVOO 2507 COOl 2DO- 120/07 
L I^004 OS T BALOR 302OD2C OBBCRVOO 2507 COOl 3 B B - 12/3A)7 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 38B-120 /07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1001/2010 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019' LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 • LPV 125 (TCD) LRA 021 LRA037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

." • 
OSBCRVOO OBBCRVOO OBCRVOO OBBCCCXM OSBCCCXM OSBCRVOO OSBCCCXll 08BCCO02 0BBCCCX)5 0SBCCO07 OBBCRVOO D8BCCO07 OBBCCCXM OBBCRVOO OSBCRVOO OBBCRVOO 0BBCCO04 OBBCCCXM HQOOBMOO 405FB4A OSBCRVOO 

LftA004 08 T BALOR 302OD2C OSBCRVOO 2507 COOl 4CC-12/03/07 
LRA004 08 T SALOR 302DO2C OSBCRVOO 2507 COOl • 4CC-12A33/07 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl . 7G -12/03/07 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 8D-12A)3/07 
LI^021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI BF-3I3/0S 
LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 3DD-3/3/08 
LRA017 08 T BALOR 302OD2C OBBCRVOO 2507 COOl ' IBB-3/11/08 
LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 2FF-3/11/08 
LftA017 OS T SALOR 302DD2C OBBCRVOO 2607 COOl 3EE - 3/11/08 
LfW,017 OS T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD - i/11/08 
LRA0t7 08 T BALOR 302DD2C OSBCRVOO 2507 COOl - 4DD-3/11/08 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 7H-3/11/08 
LPV069 08 T BALOP 302OD2C 08BCBIX13 2507 COOl 9C-3/11/0B 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/OS 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2GG-5/19/08 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 3FF - 5/19/08 
LPV102 08 TCD ALOP 3020D2C OBBCCCXM 2507 COOl 3FF-5/19/08 
LRA027 06T BALOR 302CX32C OSBCRVOO 2507 COOl 4EE-5/19/08 
LPVI02 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 71-5/19/OS 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl BH - 5/19/08 
LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl 9D-S/19/0B 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9E - 6OS/0S 
LPV102 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOl 2HH - 5O5/0S 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 1 DO-605 /08 
LPV167 06 T BALOP 302OD2C OSBCCCXM 2507 COOl - 2 II-605/06 
LPVI67 08 T SALOP 302DO2C 08BCCO04 2507 COOl 3GG-605rt)8 
L f ^167 OS T SALOP 302DD2C 0BBCCO04 2507 COOl 4FF - 6O6/0B 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOt 4FF - 605«18 
LRA034 OS T BALOR 302DD2C OSBCRVOO 2507 COOl 4FF - 6O5/0S 
LPV167 OS T BALOP 302DD2C OBBCCCXM 2507 COOl -7J - 505/08 
LPV160 08 TCD SALOP 302DD2C 0SBCBD03 2507 COOl 9F - BOSTOB 
LRA034 OB T BALOR 302DO2C OBBCRVOO 2507 COOl 2JJ - 7O4/0B 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7O4/0S 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3HH - 7O4/0B 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 7O4/0S 
LPV167 OS TOO SALOP 302DD2C OSBCCCXM 2607 COOl 4GG - 7O4/0S 
LftA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 1EE-B05«1B 
LPV167 OB T BALOP 302OD2C 0BBCCO04 2507 COOl 1EE-SO6/08 
L8P096 08 TR2B OSLftABC 302DD2C 08BCCCXI4 2507 COOl - 1EE-805 /08 
LSP096 08 TR2B OBLFtABC 302DD2C OBBCRVOO 2507 COOl 1EE-805 /08 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK - 805/08 
LPV102 OS T C b ALOP 302DD2C OSBCCCXM 2507 COOl 2KK - 805/08 
LPV167 OS T S A L O P 3 0 2 D D 2 C O S B C C C X M 2507 COOl 2KK • 805/08 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - BO6/08 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl 2KK - SO6/0S 
LSP096 08 TR2B OBLftABC 302DD2C OSBCRVOO 2507 COOl 2KK - 805rt)8 
LRA03A 08 T SALOR 302OD2C OBBCRVOO 2507 COOl -311-SOS/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 311-806^8 
LPV167 06 T BALOP 302DD2C 08BCCO04 2507 COOl 3II-B05A)8 
LPV167 08 TOO BALOP 302DD2C OBBCCCXM 2507 COOl 311 - 8O6/0B 
LPV102 OS TCD ALOP 302DD2C 0SBCCCX14 2507 COOl 311 - 805/08 
LSP096 08 TRJB OBLRABC 302DD2C OBBCCCXM 2507 COOl 311 --805/08 
L8P096 08 TR2B OBLR/^BC 302DD2C OBBCRVOO 2507 COOl 311 - 805/08 
LRA027 05T SALOR 302OD2C OSBCRVOO 2507 COOl 4HH-BO6/0B 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 4HH - 805/08 
LPV157 OS TCD SALOP 302OD2C OBBCCCXM 2507 COOl 4HH -'805/08 
LSP096 08 TRJB OSLRABC 302DD2C OSBCCCXM 2507 COOl 4HH - 806/08 
L8P096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 
LSP096 08 TRJB OBLRABC 302DD2C OBBCRVOO 2507 COOl 4HH - 606/08 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 7K - snsrnB 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl - 7K -805 /08 
LSf>096 08 TR2B OBLRABC 302OD2C OBBCCCXM 2507 COOl 7K-805A)B 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl BJ - BOBras 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2607 COOl BJ-'SOSAIB 
LPV160 OS TCD SALOP 302DD2C 08BCBD03 2507 COOl 9G--B/25/08 
L8P096 OS TR2B OBLRABC 302DD2C 08BCBIX13 2507 COOl 9G--'S05A)B 
L8P096 08 TftJB OSLRABC 302DD2C 08BCBD03 2507 COOl 9H-10/17/OB 
LPV242 08 TCD BALOP 302DD2C 0BBCBD03 2607 COOl 9 H - 10/17/OB 
LSP002 09 TftJB OSLftABC 302DD2C OSBCCCXM 2506 CO01 1FF-10O8rt]8 
LSP002 09 Tfl2B OBLt^ABC 302DO2C OSBCCCXM 2606 COOl 2LL - 10OS/0B 
LSP002 09 TFtJB OSLRABC 302DD2C OSBCCCXM 2506 COOl 3 J J - lOOB/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
lOOlOOlO 

• - -LRV 007 LRA 027 LftA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2W6E62 LflA 038 
OBBCRVOO OBBCRVOO OBCRVOO 0SBCCO04 06BCCO04 OSBCRVOO OBBCCCXll 0BBCCCX12 OBBCCOOS 0SBCCO07 OBBCRVOO 0BBCCO07 0BBCCO04 OSBCRVOO OBBCRVOO OSBCRVOO 0BBCCO04 OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

P O P extension only . 411 - lOOBAlB 
P O P extension only 7L-10O8rt)8 
POP extension only. 8K-10OBA18 
POP extension only 91- lOOSfflS 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2505 C:006 10- lOOS/OB 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16fl)B 
L8P096 OS TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 3 K K . 12/16/08 
LSP096 03 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 3KK - 12/16/08 i 
LSP096 08 TR2B OBLfiABC 302DD2C OSBCRVOO 2607 COOl 4JJ - 12/15/OS t 

LSP096 08 TR2B OSLRAfiO 302DD2C OBBCCCXM 2507 COOl 4JJ-12/16flJB 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/16/06 ', 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1 G G - 12/16/08 
LSPOIS 09 Tft2B 08LR>kBC 302DD2C OSBCRVOO 2505 COOl 2MM- 12/16/08 
LSPOIS 09 Tft2B OSLRABC 302DD2C OSBCCCXM 2506 C001 2MM- 12/15/08 
LSPOIS 09 TR2B O B L R / ^ C 302OD2C OSBCRVOO 2606 COOl 3LL- 12/15A)8 
LSPOIS 09 TR2B OBLR/^BC 302DD2C OSBCRVOO 2506 COOl 4 K K . 12/16/08 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SL - 12/16/08 
LSP014 09 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOl 9 J - 12/16/08 
LSPOIS 09 Tft2B OBLRABC 302DD2C OBBCCOOS 2506 C006 10A- 12/16/08 
C9H001 09 T 50C 501E52C HCXXX3E00 2606 11 -2/18/09 
C9H001 09/10 B 60C 501E52C 2506 11-2/18A)9 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 1HH-4/9/09 
L8P072 09TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 Tfl2B OSLRABC 302DO2C OSBCRVOO 2506 COOl 4 a - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9/09 •i 

LSP072 09 TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11A-4/9/09 
LSP013 09 TR2B OSLftABC 302DD2C OSBCCCXM 2606 CXXll 2.00-5/1/09 

LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OSLiVkBC 302DD2C OSBCRVOO 2606 COOl SM -5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 8M -5/1/09 
L8P002 09 Tft2B OBLRABC 302DD2C 08BCCCX15 2506 C006 10B-8/13/09 
LSP002 09 T I ^ B OBLf t /^C 302DD2C OBBCCCXM 2506 COOS 10B-8/13/09 
LSP002 09 TR2B OSLRABC 302DO2C OBBCCCXM 2506 C006 108-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 3MM - 8/13/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11 B- SISI09 
L8P201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 1.11-6/17/09 
LSP201 09 TR2B OBLR/kBC 3020D2C OSBCRVOO 2506 COOl 2PP • 8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2505 COOl 2PP-B/17/09 
L8P201 09 TTt2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OSLftABC 302DD2C OBBCCCXM 2505 C006 3NN - 9OB/09 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 C006 2QQ - 908/09 

LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl U J - 12/15/09 
LSPOIS 09 TR2B OSLiViBC 302DD2C OSBCCCXM 2506 COOl IOC - 12/15/09 
LSP013 09 TR2B OBLRABC 302DO2C OSBCCCXM 2506 COOl 288-7/1/10 
LSP201 09 TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOl 4.00 - 609/10 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 4.00-609/10 
L8P201 09 TR2B OBLftABC 302DD2C 0SBCCO04 2605 COOl 4PP-7 /1 /10 
LSP002 09 Tfi2B OSLRABC 302DD2C 08BCCO05 2505 C006 10.D-609/10 
LSP002 09 T f ^ B 08LRABC 302OD2C OBBCCCXM 2506 C006 10.0-609/10 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOS 10E - 7/1/10 
L8P013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl SO' -7 /1 /10 

LSP201 09 TR2B OSLftABC 302DD2C OBBCCCXM 2506 COOl 8 0 ' -7/1/10 
LSP002 09 T I ^B OBLRABC 302DD2C 0BBCCO04 2605 C006 S'O'-7/1/10 
L8P169 10 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOl 9K - pending 

TOTAL WAFs $ 2,129,710 S 3,500,000 S 3,824,504 $ 235,000 $ 375,500 S 1,700,000 S 55,000 S 55.000 S 55,000 $ 35,000 $ 6,217,769 $ 282,231 S 1,961,263 S 4,544,302 S 2,289,500 s 40o:ooo S 10,500 1 S 1,365,080 S 150,000 S 40,000 S 2,248,429 

I BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10O1O010 

WAF No/Dale P L A N S - W A F HISTORY 
10O1O010 

WAF No/Dale 

LRV 007 LRA027 - - LRA036 LPV 169 LPV225 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005- LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WSE62 LRA 038 

OBBCRVOO OBBCRVOO OSCRVOO 08BCCO04 OSBCCCXM OSBCRVOO 0S8CCO01 0SBCCCX>2 OBBCCOOS 0SBCCO07 OSBCRVOO 08BCCO07 OSBCCCXM OBBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
10O1O010 - . . . . 

WAF No/Dale 

^ • " • - -
P L A N S - WAF HISTORY 
10O1O010 - . . . . 

WAF No/Dale 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV019 LPV019 LRA 005 LPV 052 LPV 126 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E52 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO OSBCCCXM 0S8CCO04 OSBCRVOO OSBCCCXll 08BCCO02 OBBCCOOS 0SBCCO07 OSBCRVOO 0BBCCO07 OSBCCCXM OSBCRVOO OSBCRVOO OBBCRVOO OSBCCCXM 0BBCCO04 HQOOBMOO 405F64A OSBCRVOO 

A D V A N C E S 
10010010 
A D V A N C E S 
10010010 
A D V A N C E S 
10010010 

July advance against LPV046 
Aug advance against LRVOl5 
1st January advance against LRV015 and LPV 412 
Ist January atlvance against LRVOl9 
2nd January advance against LRV019 
2nd Januaiy advance againsi LRV094 
2nd January atlvance against LRV023 
2nd January advance against LPRV142 
3rd January atlvance against LPRV142 
April advance against LRV 031 (Wafs IE, 2D, 3D, 40) 
July advance againsi LRV 025 (Wafs ID, 2C, 3C, 4C) 
August advance against LRV 015; LPV037; LRA 010 IF, 38 ,48 , part2E 
Sept advance against LRAOlO part4E 
Sepl advance againsi LRAOlO, LPV037 part 4E, 2E, 3E, 5A 
Sept advance againsi LPV065, LRAOlO 3F, IG, 2F, 3F, part4F 
October advance against LRA019, LRA 034; LSP023 IH, part2G, 4F ,6A 
December advance againsi LftA034, LRVOl 1 2G,3G, 4G, l i , part2h 
Februaiy advance againsi LPV253, 08BCCO04 21 
Febnjary advance againsi LRA 05T, OSBCRVOO IJ , 2J, 31,41 
Febmaiy advance against LRV015 OSBCRVOO: LPV 037 part2h, 3h, 3J, 4h, 
0SBCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J, 5B plus 5E 
LPV044 0BBCCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance against LRAOOB OBBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of 3J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LRA OOS OSBCRVOO part of 4J 
June advance against LPV 044 0BBCCO04 part of IK 
June advance againsi LRA 008 OBBCRVOO part of IK 
June advance againsi LftA 008 OBBCRVOO 2K 
June advance againsi LRA 019 OBBCRVOO IL 
June advance against LPV 095 OSBCCCXM IL 
June advance against LRA 019 OSBCRVOO part 2L 
AuQ advance againsi LRA 019 OBBCRVOO part of 2L 
Aug advant:e againsi W4X507 part of 3K 
Aug advance againsi LPV 095 05 OBBCCCXM part of 3K 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 08BCCO04 IM 
Aug advance against LftA 019 OBBCRVOO pan of 2M 
Nov advance against LPV229 OSBCCCXM part of IN 
Nov advance againsi LRA 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 0BBCCO04 3L 
Jan advance againsi LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV229 08BCCO04' IN 
Jan advance against LPV229 08BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LF^fM6 08BCRV00 3M 
Jan advance against LRA046 OBBCRVOO 4M 
Jan advance againsi LRAOOl OBBCRVOO 1 -o-
Jan advance againsi LRAOOl OBBCRVOO 2-0-
Jan advance against LRAOOl OBBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 0BBCBB06 Partial 5D 
Feb advance against LPV037 088C8806 Partial 5D 
Advance trf in Volpe's records lo match EPA records from LPV229 lo LRA 007 
Advance trf in Volpe's records to malch EPA records from LPV037 lo LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LftA 007 partial IP 
June atlvance against LRA 007 partial IP; partial 10 
July advance against LRA 007 4-0- - 4/5/06 
July advance against LRV 007 1Q - 500/06 S (33,638) 
July advant:e against LRV 007 20 - 600/06 J 320,679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10O1O010 __ . . . _ _ .. . _. 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 - LPV 052 " LPV 125 (TCD)- LRA 021 " LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2W6E62 LRA OSS 

- OBBCRVOO OSBCRVOO OBCRVOO 06800004 OSBCCCXM OSBCRVOO 088CCO01 0SBCCO02 0SBCCO05 0BBCCO07 OSBCRVOO 0BBCCO07 OBBCC004 OSBCRVOO OBBCRVOO 06BCRV00 OBBCCCXM OBBCCCXM HOOOBMOO 405F84A OBBCRVOO 

July advance againsi LRV 007 3P-5/30/06 $ 67,026 
July advance againsi LRV 007 4P = 500/06 $ 1.945,833 
July advance against LRV 007 48 -'B/D9/D6 $ (170,290) 
July advance against LRA 007 48 -sioom 
July advance against LRA 007 2T and 3S 8/9/06 
July atlvance against LRA 027 1R-6/12/06 $ 114.065.00 
July advance against LRA 027 2R--6/12A)6 % 453,166.60 
Aug advance against LRA 027 2R-6/12A)6 $ 870,565.40 
Aug advance against LRA 027 3Q-6/12/06 $ 311,164.00 
Aug advance againsi LRA 027 4Q - 6/12/06 t 1,435,783.65 
Sep advance against LRA 027 partial 4Q 6/12/06 $ 314,255.35 
Sep advance against LRA 036 partial 18 8/8/06 $ 35,041 
Oct atlvance against LRA 036 partial IS 8/8/06 S 374,519 
Oct advance against LRA 036 partial 28 8/8/06 $ 61,403 
Nov advance againsi LRA 036 partial 28 8/8/06 $ 1,961,373 
Nov advance against LRA 036 partial 4R 8/8/06 S 274,761 
December advance againsi LRA036 partial 4R BIBIOS $ 1,117,407 
December advance againsi LPV 159 3R 8/8/06 J 235,000 
December advance against LPV 225 IT 1004/06 $ 2,484 
DecemtKr advance againsi LPV 226 2V - 1004/06 J 365,891 
December atlvance against LPV 226 3T - 1004/06 $ 7,125 
January advance against LRA 036 2U and 4T-902/06 t 
January advance against LRA 036 2W-12/12/05 S 68,858 
January advance againsi LRA 035 4V-12/12/06 S (58,858) 
January advance againsi LRA 002 2 W - 12/12/06 $ 917,515 
Januaiy advance againsi LPV 019 7--12/12A)6 S 35,000 

Januaiy advance against LPV 019 3U-12/12/06 $ 55,000 
January advance against LPV 019 3U - 12/12/06 S 55,000 

January advance against LPV 019 3 U - 12/12/06 S 65,000 

Januaiy advance against LRA 002 3 U - 12/12/05 $ 782,485 
Apni atlvance againsi LR/M}05 1U-2/5/07 S 462,925 

April advance against LRA005 partial 2X - 2^/07 $ 749,330 

May advance against LRA005 partial 2X-2/5/07 $ 20,828 

June advance against LRA OOS partial 2X • 2/5/07 S 909,332 

June advance against LRA 005 partial 3V - 2KI07 S 757,768 

June advance against LRA 005 partial 4 W - 2 « / 0 7 $ 3,284,135 

July atlvance againsi LFtA OOS partial 4W-2/6/07 S 43,452 

July advance againsi LPV 052 7A-2I6I07 $ 202,231 

July atlvance against LPV 125 IV - 5/7/07 $ 141,526 

July advance against LPV 125 2Y - 5/7/07 $ 1,668,839 

July advance against LPV 125 partial 3W-5/7/07 S 93,698 

July advance against LRA 021 partial 3W-5/7/07 $ 858,706 

August advance against LRA 021 partial 3W-5/7/07 $ 217,284 

August advance against LRA 021 4X-5/7/07 $ 3,458,312 

/August advance againsi LfA/125 8 - 5/7/07 S 57,200 

August advance against LRA 037 1W--7/12/07 $ 66,008 

August advance against LRA 037 2Z--7/I2/07 S 949,510 

August atlvance againsi LRA 037 3X-'7/12/07 $ 85,638 

August advance against LRA 037 partial 4Y --7/12/07 $ 1,025,484 

September advance against LRA 037 partial 4Y-7/12/07 S 53652 

September advance againsi LRV 009 partial 4Y-7/12/07 $ 400,000 

September advance against LPV 155 partial 70-7/12/07 $ 10,500 

September advance against LRA 037 partial 7C--7/12/07 $ 99,208 

Octotwr advance againsi LPV 188 07 TOO IX-8/2 /07 S 71,415 

September atlvance against D7P(M1 ix-eora7 S 26,943 

October advance against LPV 188 07 TCD 2AA - 8/2/07 S 1,126,923 

Septemt^er atlvance againsi D7PtMl 3Y-8/2A)7 $ 23,057 

September advance against LRA 037 4Z - 8/2/07 S 99,208 

September advance againsi LRA 038 4Z-- 8/2/07 $ 2,246,429 

October advance againsi LPV 188 07 TOO 4Z-8/2/07 S 62,225 

September advance against LRA 037 7D - 8/2/07 S (99,206 

October advance against LPV 168 07 TCD 70-8/2/07 $ 104,516 

September advance against O7P037 partial BA-8/2/07 
October advance against D7P037 partial BA - 8/2/07 
October advance against D7PtM2 SA- 8/2/07 
October advant:e against 2W5E62 BA- 8/2/07 $ 40,000 

October advance against D7P041 9 - 8 0 / 0 7 $ 100,000 

October advance against LPV 188 07 TCD lY -9 /4 /07 S 62,225 

C^ober advance against LPV 222 l Y . 9/4/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 1 1 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1001/2010 - - - - - - - -- - - - - -

LRV 007 LftA 027 LftA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 156 LPV IBB (TCD) D7P041 2W6E62 LRA 038 
OBBCRVOO OBBCRVOO OBCRVOO 08BCCO04 0BBCCO04 OBBCRVOO OSBCCCXll 08BCCO02 08BCCO05 0BBCCO07 OSBCRVOO 088CCO07 06BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 0S8CCO04 0SBCCO04 HQOOBMOO 405FB4A OBBCRVOO 

C3ctober advance against D7P059 07 TCD 2BB - 9/4/07 

October advance against LPV 188 07 TCD 4AA - 9/4/07 S {52,225) 

December advance against D7P059 07 TOO 288 - 9/4A)7 
December advance against D7P060 07 TCD 288 - 9/4/07 
December advance against LPV 222 07 TCD 3Z-9/4/07 

December advance against LPV 222 07 TCD 4AA - 9/4/07 

December advance against LRA 046 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 T 4AA - 9/4/07 
December advance againsi D7P060 07 TCD 7E - 9/4/07 

December advance against LPV233 07 T 1Z- 10/11/07 

December advance against LPV233 07 T 2 0 0 - 10/11/07 

December advance against LPV227 07 T 2 0 0 - 10/11/07 
December advance against LPV240 07 T 2CC - 10/11/07 

December advance against D7P0S4 07 TCD 2 C C - 10/11/07 

December advance against D7P086 07 TOO pending WAF B trf 
January advance againsi D7P064 07 TCD 3AA- 10/11/07 
Januaiy advance against D7P0B4 07 T 3/ \A- 10/11/07 

Januaiy advance againsi LRA051 07 T 4 B B - 10/11/07 

Januaiy advance against D7P0B4 07 T 7 F - 10/11/07 
Januaiy advance against O7P084 07 T 9B - 10/11/07 
Januaiy advance againsi LPV021 OS T 1AA- 12/3/07 1 

January advance againsi LPV021 08 T 2 D D - 12/3/07 
Januaiy advance against LRA004 OB T 2DD-120 /07 i - -

January advance against LRAOtM 06 T - partral3BB 12/3/07 
Januaiy advance against LRA021 07 T SCO and 2EE - 3/6/OB $ 1 

Januaiy advance against D7P0B4 07 TCD SCO and 2EE - 3/8/08 
January advance againsi D7P084 07 T 72DP 3DD - 3/3/OS 
January advance againsi LPV021 08 T 7G - 12/03/07 
January advance against LPV021 08 T BD - 12/03/07 
January advance againsi LPV021 08 T BF - 3/3/08 
January advance against LPV021 08 T 3DD - 3/3/08 
June advance against LRA004 08 T 388 - 120ra7 
June advance against LRA004 08 T 4 0 0 - 12/3/07 
July advance against LRA004 08 T 4CC - 12/03/07 
July advance against LRA017 08 T 188-3/11/08 
July advance .against LRA017 08 T 2FF - 3/11/08 
July advance against LRA017 OS T SEE - 3/11/08 
July advance againsi LRA017 OS T 400-3/11/08 
August advance againsi LRA 017 T 4DD - 3/11/08 
August advance againsi L f ^ 017 T 7H-3/11/08 
/U/gust advance againsi LRA 017 T 9C-3/11/08 
August advance against LSP 096 OSBCRVOO 1EE-805 /08 
August advance against LSP 096 OBBCRVOO 2KK - 805/08 
August advance against LSP 096 OBBCRVOO 311 - 8/25/OS 
August advance against LSP 096 OSBCRVOO 4HH - 805/08 
September advance againsi LSP 096 OSBCRVOO 4HH • 8/25/08 
October advance against LSP 096 OSBCCCXM 1EE-SO5/08 
October advance againsi LSP 095 08BCCXXM 2KK-805 /08 
October advance againsi LSP 095 OBBCCCXM 3I1-BO5/0B 
October advance against LSP 096 0BBCCO04 4HH - 805/08 
October advance against LSP 096 0BBCCO04 7K - 805/08 -
October advance against LSP 096 OBBCCCXM BJ - SO5/0B 
November advance against LPV242 9H - 10/17/08 
August advance against LftA 017 T OSBCRVOO Irf from WAF 7 to 4 
August advance againsi LSP 096 OSBCRVOO trf from WAF 3 to 4 
t>:tober advance againsi LSP 096 08BCCO04 trf from WAF 4 to 3 
January advance against L8P002 OSBCCCXM IFF -1008/08 
January advance againsi LSP002 0BBCCO04 2LL - 10D8/06 
January advance againsi LSP0O2 0SBCCO04 3 J J . 1008/08 
January advance against L8P002 OBBCCOOS 10-1008/08 
March advance againsi LSP013 OSBCRVOO 1GG - 12/16/08 
March advance against LSPOIS OSBCRVOO 2MM -12/16/08 
March advance against LSPOIS 09 0SBCCO04 2MM - 12/16/08 
ManJi advance against LSPOIS 09 OBBCRVOO 3LL- 12/16/08 
Man^h advance against LSPOIS 09 OSBCRVOO 4KK-12/16/08 
March advance againsi LSPOIS 090SBCRVOO 7 N - 12/16/08 
March advance againsi LSPOIS 09 OSBCRVOO SL - 12/16A)8 
March advance against LSP014 09 0BBCBD03 9 J - 12/15/08 
March advance againsi LSPOIS 09 0BBCCCX15 10A- 12/16/08 
Man:h advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10O1O010 

* LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LftA 002 LPV 019 LPV 019 LPV 019- LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCD) D7P041 2W6E62 LRA 038 

OSBCRVOO OBBCRVOO OBCRVOO OBBCCCXM 08BCCO04 OBBCRVOO 0S8CCO01 08BCCCX12 OBBCCCXIS 0BBCCO07 OSBCRVOO 08BCCCX!7 08BCCO04 OSBCRVOO OSBCRVOO OBBCRVOO OSBCCCXM OSBCCCXM HQOOBMOO 405FB4A OBBCRVOO 
March advance against C9H001 501E52C 11.'2/1B/D9 
July credit against LSP 002 08BCCO05 108-8/19/09 
July advance againsi LSP 002 OBBCCCXM 108 -'8/19/09 
July credit against LSP 002 OSBCCCXM 108-8/19/09 
July advance againsi LSP 002 OSBCCCXM 10-1008/08 
July advance againsi LSP072 OBBCRVOO 4LL-4/9/09 
August atlvance against LSP072 OBBCRVOO IHH-4/9/09 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 
August advance against L8P072 OSBCRVOO 7O-4/9/0O 
LSP013 09 TR28 OBLRABC 302DD2C OSBCCCXM 2506 COOl 2.00 - 5/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00-5/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl BM -5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl BM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 OSBCCCXM 3NN and 20 - 90SA19 
October advance against LSP201 OBBCRVOO 1.11-8-17-09 
October advance againsi LSP201 OSBCRVOO 4MM-8/17/09 
October advance against L8P201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 IJJ and IOC - 12/15/09 
January advance againsi LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 2 lo WAF 8 2S8 and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B 'a-7 /1 /10 
TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 

TOTAL ADVANCES $ 2,129710 $ 3,500,000 » 3,824,504 $ 235.000 $ 375,500 S 1,700,000 $ 55,000 S 55,000 S 55,000 S 35,000 S 6,217,769 $ 282,231 $ 1,961,253 $ 4,544,302 $ 2,289,500 $ 400,000 S 10,500 $ 1,365,080 $ 150,000 $ 40,000 $ 2,248,429 
Balance to Advance (WAFs less advances) 5 J % $ $ $ $ $ $ $ $ $ $ $ $ S $ - $ $ $ $ 
A C T U A L COSTS (Disbursements) 

10O1O010 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less atlvances 

Balance to Advance is f^mmitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

I0O1O010 . . _ _ . . _ . . . _ ; . • • . . . .• . y :.- . . . . .. . . 
D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LftA046 (TOO) LPV233 LPV227 LPV240 D7P0B4 (TCD) D7P0B6 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0B8CCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 0B8CCO04 08BCCO04 OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0SBCCO04 OSBCRVOO OBBCRVOO 0BBCBDO3 OBBCRVOO 

L J ^ 046 03 T 8/kLOP 60102D 0BBCV004 2507 COOl 1 - 5/6/03 
LRV 015 03T SALOE 50102D OSBCRVOO 2607 COOl 1A - 6/4/03 

LRV 015 03 T BALOE 5O102D OBBCRVOO 2507 COOl 2 - 5/4/03 

LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 3 - 5/4/03 

LRV015 03 T BALOE 60102D OBBCRVOO 2507 CCXll 4 - 6/4/03 ! 
LRV 015 03 T BALOE 60102D OSBCRVOO 2507 COOl 5-6/4/03 
LRV 019 03 T SALOE 50102D OBBCRVOO 2607 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2607 COOl 2A-7/10/03 

LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 3A-7/10/03 

LRV 094 03 T 8/ \L0E 60102D OSBCCCXM 2507 CCXll 3A-7/10/03 
LRV015 03TSALOE60102D0BBCRV00 2507CO01 • 4A-7/10/03 

LRV 023 03 T SALOE 50102D OSBCRVOO 2607 COOl IC - 10OB/03 

LRV 023 03 T SALOE 50102D OSBCRVOO 2607 COOl 2B - 1008/03 'r 
LRV 023 03 T BALOE 501020 OBBCRVOO 2507 CCX11 4B - 1008/03 r 
LPV 142 03 T BALOP 501020 OSBCCCXM 2507 COOl 4 8 - 1008/03 

LPV 142 03 T BALOP 50102D OSBCCCXM 2507 COOl . 4 8 - 1008/03 

LPV 142 03 T BALOP 50102D OSBCCCXM 2507 C004- 38 -1008 /03 

LRV 025 03 TC BALOE 50102D OBBCRVOO 2507 CO01 ID -1009 /03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2607 COOl 20 - 1008/03 !. 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2607 CCXM 3C - 1009/03 

LRV 026 03 TC 8/U.OE 501020 OSBCRVOO 2507 COOl 40 - 1009/03 

LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 CCXll IE - 1009/03 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CCXll- 2 0 - 1 0 0 9 / 0 3 

LRV 031 03 TC BALOE 60102D OBBCRVOO 2507 C004 3D - 1009/03 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CO04 4 0 - 1009/03 

LPV 037 04 T BALOP 302DO2C 08BCCO04 2607 CCXll IF-4/6/04 

LRA 010 04 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2E - 4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 CCXll 2E-4 /6AM 

LPV 037 04 T SALOP 302DD2C OSBCCCXM 2507 COOl 3E - 4/5/04 

LflA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4E-4/6/04 

LPV 037 04 T BALOP 302DD2C 0SBCBB06 2607 COOl 5A - 4/8/04 

LPV 037 04 T BALOP 302DD2C 0SBCBB06 2507 CCXl 1 6A - 4/6/04 

LftA 019 04 T SALOR 302DO2C OBBCRVOO 2507 COOl • IG-6/1/04 

LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2F-6/1/04 

LRAOlO OA T BALOR 302DD2C OBBCRVOO 2507 COOl SF-5/1/04 
LPV 085 04 T SALOP 302DD2C 08BCCO04 2507 COOl 3F-6/1/04 
LftA019 04 T BALOR 302DD2C OBBCRVOO 2507 CCXll 4F-6/1/04 

LftAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJ1 4F - 6/1/04 

L8P023 04 TR2 OBL 302DD2C 0SBCBB02 2507 C003 6-6/1/04 

LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 
LRA034 04T BALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 

LftA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 

LRA034 04 T BALOR 302DD2C OBBCRVOO 2607 COOl 3G - 7/7/04 

LftA034 04 TSALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 

LRV 011 04 T BALOE 3021X60 OBBCRVOO 2507 COOl 11-900/04 

LRV 011 04 T BALOE 302DC5C OSBCRVOO 2507 COOl 2h-9O0/04 

LRV 011 04 T SALOE 302DC:6C OSBCRVOO 2507 COOl 2h-9/20/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3h - 9O0AM 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 4h - 9/20/04 

LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 CCXll 4h - 900/04 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A -900 /04 
LPV 253 04 T SALOP 302DD2E OSBCCCXM 2607 CXXI1 - 21 - 10/8AM 

LPV 2S3 OA TCD BALOP 302DD2E OBBCCCXM 2507 COOl 21-10/8/04 

LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl I J -1201 /04 

LRA 001 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J - 1201/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 31-1201/04 

LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41 - 1201/04 
LPV 044 06 T SALOP 302DD2C 0SBCCO04 2507 COOl 3J-2/1B/05 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3J-2/18/06 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 50-2/18/05 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 4J-2/18/05 
LRV 011 04 T SALOE 302[X»C OSBCRVOO 2507 COOl 4J-2/18/05 
LflA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18AJ5 
LftA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/1B/05 
Lf*A 008 05 T SALOR 302OO2C OSBCRVOO 2507 COOl 4J-2/18/06 
LRA 008 05 T SALOR 302D02C OBBCRVOO 2507 COOl ,4J-2 /18/05 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl IK-2/18/06 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl IK-2/18/05 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/18/05 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl '6B-2 /18/05 
LRV 011 04 T SALOE 302[X;6C OBBCRVOO 2507 COOl 6B-2/1B/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF. No/Date 
10/31/2010 

- - - D7P037 D7P042- LPV222 - LPV222 (TCD)- D7P059 (TCD) D7P06O (TCD) LRV 021 LRV 021 (TCD). LftA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD)- D7P0B6 (TCD) D7P0B4 -• LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

... HQOOBMOO HOOOBMOO 08BCCOO4 088CCO04 HOOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM 0BBCCO04 OBBCCCXM 0S6CTA00 OBBCTAOO OBBCTAOO OSBCRVOO OBBCCCXM OBBCRVOO OSBCRVOO 08BCBD03 OSBCRVOO 

LPV 037 04 T SALOP 302DD2C OBBCBBOe 2507 0002 5El-6/13/05 
LRA 019 05 T BALOR 302DD2O OBBCRVOO 2507 COOl IL-6/13/05 
LPV 095 05 T SALOP 302DO2C OBBCCCXM 2507 COOl 1L-6/13«5 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2L-BltyOS 
LRA 019 05 T BALOR 302OO2C OBBCRVOO 2507 COOl 2L-6/13/05 
W4X507 04/06C 26W10NN 405FB2A 2507 COOl 3K-6/13«)5 
LPV 096 05 T SALOP 302DD2C 08BCCO04 2507 COOl 3K-6/13A16 
LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOl 4K - 6^13/OS 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 M.-60SA15 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 COOl 1 M-608fl)5 
L f iAO ig 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2M-sosms 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M-60SA15 
L f ^ 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 3L.- 508/05 
LRA 019 OS T SALOR 302DD2C 08BCRV00 2507 COOt 4L-608«35 
LPV229 05 T SALOP 302DD2C 0SBCCtX14 2507 CCXll IN-9/12/05 
LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl IN,-9/12/05 
LPV229 05 T BALOP 302DD2C 0BBCCO04 2507 COO 1 2N.-9/12/05 
LftA046 05 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2N - 9/12/05 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 CXX11 3M r 9/12/05 
LRAa46 05 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 4 M . 9/12/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 -0 - , 12/13/05 
LflAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2Tr-.12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 0001 3N-.12/13/06 
LRVOl 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 3N and 5C--12/13/05 
LRAOOl 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4N-12/13/05 
LSP023 04 TR2 OSL 302DD2C 0BBC8B02 2507 0003 6C-,12/13/05 
LRA 007 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0--4/5/06 
LftA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CCXll 3-Q--4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P • 4/5/06 
L f ^ 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP-4/5/05 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXll 1P-4/5ra6 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4-0--4/5/06 
LftA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4-0- - 4/5/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 10 -500 /06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 2Q - 500/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOt 3P - 5/30/06 
LRV 007 06 T 6AL0E 302DC6C OSBCRVOO 2507 COOl 4P-5/30ro6 
LRA027 OeT BALOR 302DD2C OBBCRVOO 2507 COOl 1R-6/12A)6 
LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOl 2R-6/12/06 
LRA027 OCT SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOl 30 - 6/12/06 
LflA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOl 4Q-6/12/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRVOO 2T and 3S 8/9/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 4S 8/9/05 
L l ^ 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 48 8/9/05 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 18-6re/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1S-S/SA)6 
LRA 036 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 28 - 8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOt 28 .-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4R - 8/8/05 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR-SISIOS 
LPV 169 06 T BALOP 302DO2C OBBCCCXM 2507 COOl 3R-8/S/06 
Transfer LRA 036 06 T BALOR 302OO2C OSBCRVOO 2U and 4T- 9122106 
LPV226 06 T SALOP 302DD2C OSBCCCXM I T . 1004/06 
Lf>V226 OS T 8/U-OP 302DD2C OBBCCCXM 2V - 1004/06 
LPV226 OS T BALOP 302DD2C OBBCCCXM ST -.1004/06 
LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 4 V - 12/12/06 
LRA 036 06 T SALOR 302DO2C OSBCRVOO 2507 COOl • 2W-. 12/12X16 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2W-,12/12AJ6 
LPV 019 07 T BALOP 302DD2C OSBCCCXll 2507 C004 3U-_12/12/06 
LPV 019 07 T SALOP 302DD2C 0BBCCO02 2607 0002 3U-12/12/06 
LPV 019 07 T BALOP 302DD2C 0SBCCCX16 2507 COOS 3 U . 12/12X16 
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2607 0001 3U-12/12ro6 
Lf>V 019 07 T SALOP 302DD2C 0SBCCO07 2507 C003 7-t2lt2l06 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 1U-2/6ra7 
LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2IBI07 
LRA 005 07 T 8AL0R 302DD2C OBBCRVOO 2607 COOl 2X-2/6ra7 
LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl - 2 X - 2 « 0 7 
LtW 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3 V - 2/6/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

10O1O010 - -

• 
' .. . '. ' y 

• ̂  .-- • -• -D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 O7P034 (TCD) D7P0B6 a C D ) D7P084 LRA051 ' LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OBBCCCXM HQOOBMOO HQOOBMOO 068CRV00 OBBCRVOO OBBCRVOO 08BCCO04 0SBCCO04 08BCCO04 OSBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO 0S8CCO04 OBBCRVOO OBBCRVOO 0BBCBD03 OSBCRVOO 

LftA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl '4W - 2/6/07 -
L I ^ 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W-2/5/07 

LPV 052 07 T 8AL0P 302DD2C 08BCCCXI7 2507 C003 7A-2/6/07 
LPV 126 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV - 5/7/07 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 2 Y - 5 n / 0 7 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3W - 6/7/07 

LRA 021 07 TSALOR 302DD2C OSBCRVOO 2507 COOl 3W - 6/7/07 

LRA 021 07 T SALOR 3020D2C OSBCRVOO 2507 COOl 3W - 6/7/07 

LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4X-5/7 /07 -
LPV 125 07 TCD SALOP 302D02C OBBCCCXM 2507 0003 8 - 5/7/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 1W-7/12A17 

LRA 037 07 T BALOR 302D02C OSBCRVOO 2607 COOl 2Z-7/12A17 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3X-7/12/07 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Y-7/12/07 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Y-7/12/07 
LRV 009 07 T 9AL0E 302DCSC OBBCRVOO 2507 COOl 4Y - 7/12/07 

LPV 166 07 T BALOP 302DO2C OBBCCCXM 2607 COOl 70 - 7/12/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2607 COOl 70-7/12/07 
LPV IBS 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl IX-8/2 /07 

D7P041 07 T 72DP 302DO2D HQOOBMOO 2507 IX-8/2 /07 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 CX101 2AA-812107 

D7P041 07 T 72DP 302OD2D HQOOBMOO 2507 3 Y - 8 0 r a 7 
Lf iA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z -BO/07 
LRA OSS 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Z - 8/2/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4Z - 8/2/07 

LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 7D - 80/07 
LPV 188 07 TCD BALOP 302DD2C 0SBCCO04 2607 COOl 70-6OA17 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA - 8/2/07 $ 266,677 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 S A - 8 0 / 0 7 $ 133,323 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 8A - BO/07 S 336,000 

2W5E62 0607 03 252W0NN 405F84A 2571 S A - B O / 0 7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - BI2I07 
LPV 1 SB 07 TCD BALOP 302DD2C OSBCCCXM 2607 COOl 1Y-9/4/07-

LPV 222 07 T SALOP 302DD2C 0BBCCO04 2507 COOl 1Y-9/4/07 S 62,295 

LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2BB . 9/4/07 $ 403,425 

LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4/07 S 204,147 

D7P069 07 TCD 72DP 302D02C HQOOBMOO 2507 2BB - 9/4/07 S 221,810 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 S 28,190 

D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 S 88,423 

LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 3Z - 9/4/07 S 89,086 

LPV IBB 07 TCD BALOP 302DD2C OSBCCCXM 2607 COOl 4AA - 9/4/07 

LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4AA - 9/4/07 S 296,972 
LftA 046 07 TCD BALOR 3020D2C OBBCRVOO 2507 COOl 4AA • 9/4/07 S 246,631 

LRV 021 07 TCD BALOE 302DC6C OBBCRVOO 2607 COOl AAA - 9/4/07 S 81,316 

LRV 021 07 T SALOE 3 0 2 C K ; 5 C OSBCRVOO 2507 COOl AAA - 9/4/07 $ 31,283 

D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 $ 1,577 

LPV233 07 T BALOP 302DD2C 08BCCO04 2507 COOl 1Z- 10/11/07 5 154,886 ; 
LPV233 07 T BALOP 302DD2C OBBCCCXM 2607 COOl 2CC - 10/11/07 S 60,220 

LPV227 07 T SALOP 302DD2C OBBCCCXM 2607 COOl 2 C C - 10/11/07 $ 10,000 

LPV240 07 T SALOP 302DD2C 08BCCO04 2507 CXK11 2CC - 10/11/07 $ 7,150 

D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 C C - 10/11/07 S 149,830 

D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2 C C - 10/11/07 $ 1,206,546 .|.. 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 3 A A - 10/11/07 S 214,799 

D7POB4 07 T 72DP 302DD2C OBBCTAOO 2507 3/kA- 10/11/07 $ 15,724 

LRA061 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 B B - 10/11/07 S 7.305 

O7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/11/07 S 5,308 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 8C - 10/11/07 $ 229,580 .. ." 
D7POS4 07 T 72DP 302DD2C OBBCTAOO 2507 9 8 - 10/11/07 S 3,659 

D7P0S6 07 TCD 72DP 302DC5C OSBCTAOO 2507 2EE - 1/8/08 S (1,206,548) 

D7P085 07 TCD 72DP 302DC6C OBBCTAOO 2507 SE - 1/8/08 $ 1,205,648 

Lt?A021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3CC . 1/8/08 
D7P0B4 07 TCD 720P 302DD2C OBBCTAOO 2607 s e e - 1/8/08 S (130,658) 

LRA021 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 2EE - 1/B/OB 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 S 130,658 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BF - 313108 $ (229,680 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 31X3-30/08 i 229,580 

LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 120/07 S 480,584 

LPV021 OS T SALOP 302DD2C OBBCCCXM 2507 COOl 2 0 0 - 1 2 0 / 0 7 S 638,446 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2DD-12/3/07 $ 2,161,312 

LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 3 B B - 120/07 $ 1,276,653.00 

LRA004 08 T BALOR 302OD2C OSBCRVOO 2507 C001 388 -120/07 $ 1,366,261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
10OIO0I0 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 0 2 1 - LRV 021 (TCD) LRA046 (TCD) LPV233- LPV227 - LPV240- D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO O8BCRV0O OSBCRVOO OSBCRVOO 0B8CCO04 OSBCCCXM 088CCOO4 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OBBCRVOO OSBCRVOO 08BCBCX13 OBBCRVOO 

LRA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl ' . ' 4CC-12X13/07 S 1,633,739.00 

LflA004 08 T SALOR 302DD2C 088CRV00 2507 COOt . - - 400-42/03/07 $ 320,034.00 

LPV021 OS T SALOP 302OD2C 0S8CCOOA 2507 COOl 73 -12 /03^7 S 8,223 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507C001 BD-t2l03l07 $ 65,307 

Lf^021 08 T BALOP 302DD2C 08BCCO04 2607 COOl - BF-3/3/0B $ (65,307) 

LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 3 0 0 - 3 0 0 8 S 65,307 

LtlA017 08 T 8AL0R 302DD2C OBBCRVOO 2507 COOl IBB-3/11/08 $ 109,537 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl . 2FF-3/11/0B « 1,571,S96 

L I^017 OS T BALOR 302DD2C OSBCRVOO 2507 COOl SEE-3/11/08 $ 776,098 

L f ^ 0 1 7 OS T BALOR 302DD2C OBBCRVOO 2507 COOl . 400 -3 /11 /08 S 222,435 

LRA017 OB T BALOR 302DD2C OSBCRVOO 2507 COOl , 4DD-3/11/08 $ 2,376,245 

LRA017 08 T a>M_OR 302DD2C OBBCRVOO 2507 COOl 7H-3/11/08 S 193,789 

LPV069 08 T SALOP 302DD2C OSBCBDOS 2507 COOl 9C-3/11/08 $ 15,000 

Lf*A027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 S 99,399 

L f ^ 0 2 7 05T SALOR 302DD2C OSBCRVOO 2507 COOl 2GG-5/19/08 $ 552,004 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 0001 . .. 3FF,6/19ra8 i 126,452 

LPV102 08 TCD ALOP 302D02C OBBCCCXM 2507 COOl - . . 3FF-.SIt9l08 
LftA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl - - , 4EE-5/19/08 i 2,972.145 

LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl . 71.5/19/08 
LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl BH - 5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 90 - 5/19/08 
LPVt02 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9 E - 6 0 6 / 0 8 
LPV102 08 T o o ALOP 302DD2C OBBCCCXM 2507 COOl 2HH - 506/08 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl lDD-505 ra8 
LPV167 OB T SALOP 302DD2C OBBCCCXM 2507 COOl 2 11 - 6I2SI08 
LPV167 OS T BALOP 302DD2C 08BCXO04 2507 COOl 3GG.-.SI2SI08 
LPV157 OS T SALOP 302DD2C 0SBCCO04 2507 COOl . . 4FF-6O6/0S 
LPV167 08 TCD BALOP 302DD2C 0BBCCO04 2507 COOl 4FF - 505/08 
LIVV034 OS T BALOR 302DO2C OBBCRVOO 2607 COOl .4FF,6O5/0S 
LPV157 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 7J-605raS 
LPV160 08 TCD BALOP 302tX)2C OSBCBDOS 2607 COOl 9F - 605/08 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ - 7O4/0B 
LftA034 OS T BALOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7I2AI08 
LIA/167 08 TCD SALOP 302DO2C OSBCCCXM 2507 COOl . 3HH - 704/08 
LftA034 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 704/08 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 704/08 
LRA027 06T BALOR 302D02C OBBCRVOO 2507 COOl 1EE-805 /08 $ (99,399) 

LPV157 08 T SALOP 302DD2C 0SBCCO04 2507 COOl 1 E E - 8 0 5 / 0 8 
LSP096 08 TR2B OSLRABC 302DD2C 0BBCCO04 2507 COOl 1EE-SOS/OS 
L8P096 08 TR2B OBLftABC 302DD2C OSBCRVOO 2507 COOl 1EE-805f lJ8 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 805/08 $ (552,004) 

LPV102 08 TOO ALOP 302DD2C OBBCCCXM 2507 COOl 2KK-805 /08 
Lr>V167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 2KK-B/25/0B 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl • 2KK - BO6/0B 
LSP096 OB TR2B OBLRABC 302DD2C OBBCCCXM 2607 COOl 2KK.-S05A1S 
L8P096 08 'TR2B OSLIVkBC 302DD2C OSBCRVOO 2507 COOl 2KK - BOSraS 
LftA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 311.- 8125108 
LRA027 06T BALOR 302OD2C OSBCRVOO 2507 COOl . 311.- 806/08 S (126.452) 

Lf^/167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 311 - Bosms 
L1>V167 OS TCD SALOP 302DD2C 0SBCCO04 2507 COOl . . 311-BO5/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOl 311 .-805/08 
L8P096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl 3IL-.BO5/08 
LSP096 08 TR2B OSLR/^BC 302DD2C OSBCRVOO 2507 COOl . 311 - BO5/0B 
Lf*A027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 4HH.-805/08 $ (2,972,145) 

LPV167 OS T BALOP 302OD2C OBBCCCXM 2507 COOl 4HH .-805/08 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4HH.- 805/08 
L8P096 OS TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl 4HH - 805/08 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 4HH.- BO5/0B 
LSP09S 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 
LPV157 08 T SALOP 302DD2C OSBCCCXM 2507 C001 7K - 805/08 
Lf>V102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 7K-805 /08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOt . 7K.-8O5/0B 
LPV102 OS TCOALOP 302DD2C OSBCCCXM 2507 COOl -BJ-8O5/0B 
LSP096 OS TR2B OSLJV^C 302DD2C OSBCCCXM 2507 COOl SJ • SOSAIS 
LPV160 08 TCD SALOP 302DD2C 0BBCBD03 2507 COOl 9C.-SI2SID8 
L8P095 08 TR2B OBLIVIBC 302DD2C 08BC8CX13 2507 C001 9G - SO5/0S 
LSP096 08 TR2B OBLRABC 302DD2C 0BBCBCX13 2607 COOl 9H - 10/17/08 
LPV242 08 TCD BALOP 302DD2C OSBCBDOS 2607 COOl 9H-.10/17/08 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl .. IFF-IOOBTOB. 
L8P002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2 U - 1 0 a 8 / 0 S 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 3JJ-.10OBA1B 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
10O1O010- - . . . _ . . . . 

- • ..... ... ... ... D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA045 (TCD) LPV233 LPV227 LPV240 D7P0S4 (TOO) D7P0S6 (TCD) D7P0S4 LftAOSI LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 0B8CCO04 0S8CCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO 0S8CCO04 0BBCCO04 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0BBCCO04 08BCRV00 OBBCRVOO 0BBCB[X)3 OBBCRVOO 

P O P extension only 411 - 1008/08 
P O P extension only 7 L - lOOSflJS -
P O P extension only BK-IOOBraS 
POP extension only . ; 1 . : 91 -1008/08 
L8P002 09 TR2B OSLRABC 302DD2C 08BCCO05 2506 C006 10-1008/08 
LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 7M 12/15/08 S (193,789) 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 3KK - 12/15ra8 
L8P096 08 TR2B OBLRABC 302DD2C 0BBCCO04 2607 COOl .- 3KK-12/16/08 
L8P096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2607 COOl 4JJ-12/16X18 
L8P096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 4JJ-12/15/08 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4JJ-12/16/08 $ 193,789 
LSPOIS 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 1GG-12/16/08 
LSP013 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2MM-12/16/08 
LSP013 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 COOl 2MM - 12/16/08 
LSPOIS 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOl 3LL- 12/16/08 
LSPOIS 09 TR2B OSLftABC 302OD2C OBBCRVOO 2506 COOl 4KK-12/16raS 
LSPOIS 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOl 7 N - 12/15A1S 
LSPOIS 09 TR2B OSLRABC 302DO2C OBBCRVOO 2506 COOl BL - 12/15/08 
LSP014 09 TR2B 08LBCO3 302DD2C 08BCBD03 2506 COOl 9J-12/15/08 
LSPOIS 09 TR2B OBLftABC 302DD2C OBBCCOOS 2606 C006 10A - 12/15/08 
C9H001 09 T 60C 501E52C HQOOGEOO 2506 11 - 2/18/09 
C9H001 09/10 B 50C 601E52C 2506 11-2/18/09 
L8P072 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 COOl . IHH-4/9/09 
LSP072 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl • 2 N N . 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 
LSP072 09 Tfi2B OSLJMBC 302DD2C OBBCRVOO 2506 COOl 4 a - 4 « / 0 9 
LSP072 09 Tft2B OSLI^BC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 
LPV124 09 T BALOP 302D02C OBBCSWOO 2506 C002 11A-4/9/09 
L8P013 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 2 .00 - 5/1/09 
LSPOIS 09 TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOl 2.00-6/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCCCXM 2605 COOl BM-5/1/09 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 108-8/13/09 
L8P002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2605 C005 10B-B/13A)9 
LSP002 09 Tft2B OBLRABC 302DD2C OSBCCCXM 2506 C006 3MM-8/13/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2606 C002 11 B - a/6/09 
LSP201 09 TR2B O S L f ^ C 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 
LSP201 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 COOl 2PP-B/17/09 
L8P201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4MM-8/17/09 
L8P002 09 TR2B OSLRABC 302OD2C OBBCCCXM 2506 C006 3NN - 908/09 
L8P002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 2 0 0 - 908/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 CO01 U J - 12/15/09 
LSP013 09 Tft2B OBLRABC 302DD2C 0BBCCO04 2506 COOl IOC- 12/15A)9 
LSPOIS 09 TR2B OBLftABC 302DD2C 0BBCCO04 2506 COOl 2SS - 7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 4.00-609/10 
L8P201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 4.00-609/10 
LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 4 P P - 7/1/10 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCOOS 2606 C006 lO.D-609/10 
L8P002 09 TR2B OSLftABC 302DD2C OSBCCCXM 2506 C006 10.D-509/10 
L8P002 09 TR28 08LRABC 302DD2C OSBCCCXM 2506 C006 10E-7/1/10 
LSP013 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 COOl B'O' - 7/1/10 
LSP201 09 TR2B OBLftABC 302DD2C 08BCCO04 2505 COOl B'O'-7/1/10 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 B'O' - 7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C OSBCBDOS 2506 COOl gK - pending 

TOTAL WAFs S 400,000 $ 335,000 i 265,442 $ 7B9,4B3 $ 250,000 S 90,000 $ 31,283 $ 81,315 S 245,531 i 215,106 S 10,000 $ 7,160 S 364,629 S 1,206,546 $ 255,371 $ 7.305 $ 1,092,560 $ 6,749,999 $ 5,250,000 S 15.000 S 

I BALANCE FOR WAFS " 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY 

10O1O010 
WAF No/Date P L A N S . WAF HISTORY 

10O1O010 
WAF No/Date 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TOO) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P085 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0B8CCO04 0SBCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO 0S8CCO04 08BCCO04 0S8CCO04 OBBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO OBBCCCXM OSBCRVOO OBBCRVOO 0BBC8OO3 OSBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance to C^ommit (WAFS less commilments) -



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10O1O010 . . . . 

WAF No/Date 

- . . . __ - . _ ... ._ 
D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) O7PO50 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0S4 (TCD) D7P0S5 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 0S8CCO04 0SBCCO04 OSBCTAOO OSBCTAOO OBBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OSBCBDOS OSBCRVOO 

A D V A N C E S 
10010010 
A D V A N C E S 
10010010 
A D V A N C E S 
10010010 

July atlvance againsi LPV046 
Aug advance against LRV015 
Ist January advance against LRV015 and L r ^ 4 1 2 
1st January atlvance againsi LRV019 
2nd January advance against LRV019 
2nd January advance againsi LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance againsi LPRV142 

April advance against LRV 031 (Wafs 1E, 2D, 3D, 40) 
July advance againsi LRV 026 (Wafs 1D, 20, 30, 4C) 
August advance against LRV 015; LPV037; LRA 010 IF, 38, 48, part 2E 
Sept advance againsi LRAOlO part4E 
Sept advance againsi LRAOlO, LPV037 part 4E, 2E, 3E, 5A 
Sept advance against LPV0B5, LR/M)19 3F, IG, 2F ,3F , part 4F 

October advance against LFtAOlO, LRA 034; LSP023 IH, part 2G, 4F,6A 

December advance against LRA034, LRVOl 1 2G, 3G, 4G, l i , part 2h 
February advance against LPV253, OSBCCOfM 21 
February advance againsi LRA 05T, OBBCRVOO 1J ,2J , 31,41 
Febmary advance againsi LRV015 OSBCRVOO; LPV 037 part 2h, 3h. 3J, 4h, 
08BCBB06, LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , 5B plus 5E 
LPV044 0SBCCO04; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LR/^008 OSBCRVOO part of 4J 
June advance againsi LPV 044 0SBCCCX14 part of 3J 
June advance against LRA 008 OBBCRVOO part ot 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LPV 044 OBBCCCXM part of IK 
June advance against LRA 008 OBBCRVOO part of IK 
June advance against LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 0BBCCO04 IL 
June atlvance againsi LRA 019 OSBCRVOO part2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug atlvance against W4X607 part of 3K 
Aug advance againsi LPV 095 05 OSBCCCXM part of 3K 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance againsi LRA 019 OBBCRVOO IM 
Aug advance againsi LPV 095 05 088CCO04 IM 
Aug advance againsi LRA 019 OBBCRVOO part of 2M 
Nov advance against LPV229 0BBCCO04 part of IN 
Nov advance against LRA 019 OBBCRVOO 2M 
Nov advance againsi LRA 019 OBBCRVOO 4L 
Nov advance against LPV 095 OBBCCCXM 3L 
Jan advance againsi LRV011 OBBCRVOO 3N 
Jan advance againsi LPV229 08BCCCX14 IN 
Jan advance against LPV229 06800004 2N 

Jan advance against LRA046 OBBCRVOO 2N 
Jan advance against LrtA045 OSBCRVOO 3M 
Jan advance against LRA046 OBBCRVOO 4M 
Jan advance against LRAOOl OBBCRVOO 1 -0-
Jan advance againsi LRAOOl OSBCRVOO 2-0-
Jan advance againsi LRAOOl OBBCRVOO 3N 
Jan advance against LFtAOOl OSBCRVOO 4N 
Jan advance against LPV037 06BCB806 Partial 5D 
Feb advance againsi LPV037 0SBCBB06 Partial 50 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records lo match EPA records from LPV037 lo LRA007 
Mar advance against L f ^037 ; LPV 229 partial IN, partial 2N 
Mar atlvance againsi LRA 007 3-0-; partial 2P 
April advance againsi LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advant:e against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial 10 
July advance against LRA 007 4-0- - 4/5/06 
July advance against LRV 007 1Q-500/06 
July atlvance against LRV 007 2Q - 5130106 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10O1O010 

. — _ D7P037' - ' • D7P042 - LPV222 LPV222 (TCD)- D7P059 (TCD) D7P060 (TCD) LRV 021 — LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 - LPV240 - D7P084 (TCD) D7P0S6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCXXM 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM 08SCCO04 0BBCCOO4 OBBCTAOO 068CTAOO OSBCTAOO OSBCRVOO OBBCCCXM OBBCRVOO OSBCRVOO 0BBC8(X>3 OBBCRVOO 

July advani^ against LRV 007 3P - 50006 
July advance againsi LRV 007 4P - 500/06 
July advance against LRV 007 48-8/09/06 
July advance againsi LRA 007 4S-BA)9/05 
July advance against LRA 007 2T and 3S 8/9/06 
July advani^ against LRA 027 - 1R-6/12/06 
July advance against LRA 027 2R-6/12/06 
Aug advam^ against LRA 027 2R-6/12/06 
Aug advance against LRA 027 30 - 6/12/06 
Aug advance against LRA 027 40-6/12/05 
Sep advance againsi LRA 027 partial 40 6/12A15 
Sep advance againsi LftA 035 partial IS 8/8/06 
Oct advance against LRA 036 partial IS B/B/06 
Oct advance against LftA 036 partial 28 8/8/06 
Nov advance against LRA 036 partial 28 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
December advance against LRA036 partial 4R 8/8/06 
December advance against LPV 159 3R 8/8/05 
December advance against LPV 226 IT 1004/06 
December advance againsi LPV 226 2 V . 1004/06 
December advance againsi LPV 226 3T - 1004/06 
January advance againsi LRA 036 2U and 4T- 902/06 
January advance against LRA 036 2 W - 12/12AJ6 
January advance against LftA 035 4 V - 12/12/06 
January advance against LRA 002 2W- 12/12/06 
Januaiy advance against LPV 019 7 -12/12/05 
Januaiy advance against LPV 019 3t]-t21t2J06 
Januaiy advance against LPV 019 3U-12/12/06 
Januaiy advance against LPV 019 3U-12/12/05 
January advance against LRA 002 3U - 12/12/06 
April advance against LRA005 1U-20 /07 
April advance against LRA005 partial 2X - 2/5/07 
May advance against LRA005 partial 2X - 2/6/07 
June advance against L f ^ 005 partial 2X - 2/5/07 
June atfvahce against LRA 005 partial 3V - 2/5/07 
June advance against L F ^ 005 partial 4 W . 2 0 0 7 
July atlvance against LRA 005 partial 4W - 20/07 
July advance against LPV 052 7A-21SI07 
July advance againsi LPV 125 IV - 5/7/07 
July advance against L f ^ 125 2Y - 5/7/07 
July advance against LPV 125 partial 3W-5/7/07 
July advance againsi L f ^ 021 partial 3W-5/7/07 
August advance againsi LRA 021 partial 3W-5/7/07 
August advance against LRA 021 4X-5/7/07 
August advance against LPV 125 8-5/7/07 
August advance against LRA 037 1W-7/12/07 
August advance against LRA 037 2Z-7/12/07 
August advance against LRA 037 3X-7/12ra7 
August advance againsi LftA 037 partial 4Y - 7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance against LRV 009 partial 4Y-7/12/07 
Seplemtier atlvance against L F ^ 156 partial 70-7/12/07 
September advance againsi LRA 037 partial 70-7/12/07 
October advance against LPV 188 07 TCD I X . BO/07 
September advance against 07PCM1 IX-8/2/07 
October advance against LPV 168 07 TCD 2AA-8/2/07 
September advance against D7P041 3Y - BW07 
September advance against LRA 037 4Z - 8/2/07 
Seplemtier advance against LFtA 038 4Z - 8/2/07 
October advance againsi LPV 188 07 TOO 4Z - BO/07 
September advance againsi LRA 037 7 D - 8 0 0 7 
October advance against LPV 188 07 TCD 70 - 8/2/07 
September advance against D7P037 partial SA - B/2/07 $ 256,677 
October advance against D7P037 partial SA - 8/2/07 S 133,323 
October advance againsi D7P042 SA-BO/07 % 335,000 
C^ctober advance against 2W6E52 BA- B/2/07 
October advance againsi D7P041 . 9 - 8/2/07 
October atlvance againsi LPV 188 07 TCD l Y - 9/4/07 
October advance against LPV 222 1Y - 9/4/07 % 62,295 
October advance against LPV 222 07 TCD 288 - 9/4/07 S 403,425 
CJclober advance against LPV 222 2BB - 9/4/07 % 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10O1O010 

• "". • \ 
z : ^ : "... --_ 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 g C D ) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) O7P086 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRA017 LPV059 LRA027 
HQOOBMOO HQOOBMOO 0SBCCO04 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO OSBCCCXM 08BCCO04 OSBCCCXM OBBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO. 0SBCCO04 OSBCRVOO OSBCRVOO 0BBCBD03 OSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 S 221,810 
CJctober advance against LPV 188 07 TCD AAA - 9/4/07 
December advance against D7P059 07 TCD 288 - 9/4/07 S 26,190 -
December advance against D7P06O 07 TCD 288 - 9/4/07 $ 88,423 
December advance against LPV 222 07 TCD 3Z-9/4/07 S 89,086 
December advance against LPV 222 07 TCD 4AA-9/4/07 S 296,972 
December advance against LFtA 046 07 TCD AAA - 9/4/07 $ 246,631 
December advance against LRV 021 07 TOO 4AA - 9/4/07 $ 81,316 
December advance againsi LRV 021 07 T 4AA - 9/4/07 S 31,283 
December advance against D7P060 07 TCD 7E - 9/4/07 $ 1,577 
December advance against LPV233 07 T I Z - 10/11/07 $ 154,886 
December advance against LPV233 07 T 2 0 0 - 10/11/07 $ 60,220 
Decemtier advance againsi LPV227 07 T 2CC - 10/11/07 S 10,000 
t^cembei atlvance againsi L E ^ 4 0 07 T 2 C C - 10/11/07 S 7,160 
Decembei advance againsi D7P084 07 TCD 2 C C - 10/11/07 $ 149,830 
December advance againsi D7P086 07 TCD pending WAF 8 Irf S 1,206,648 
Januaiy advance against D7P0B4 07 TCD 3AA- 10/11/07 $ 214,799 
January advance againsi D7P0B4 07 T 3AA-10/11/07 S 16,724 
January advance againsi LRA051 07 T 4 8 8 - 10/11/07 % 7,305 
January advance againsi D7P0S4 07 T 7 F - 10/11/07 $ 5,308 
January advance againsi D7P064 07 T 98-10/11/07 $ 3,659 
January advance againsi LPV021 08 T 1AA- 12/3/07 S 480,584 
January advance against LPV021 08 T 2 D D - 12/3/07 i 538,446 
January advance against LFW004 08 T 2 D D - 12/3/07 $ 2,151,312 
January advance againsi LftAOCM 08 T partial 3BB 12/3/07 $ 1,278,653 
January advance against LRA021 07 T 3CC and 2EE - 3/8/08 
January advance against D7P0B4 07 TOO 3CC and 2EE - 3/808 S 
January advance against D7P084 07 T 72DP 300-3 /3 /08 S 229,680 
January advance against LPV021 OS T 7 G - 12/03/07 $ 8,223 
January advance against LPV021 OB T BD - 12/03/07 S 55,307 
January advance against LPV021 OS T BF - 30/08 $ (65,307) 
January advance against LPV021 OS T 3DD - 3/3/08 $ 65,307 
June advance against LFiA004 08 T 3 8 8 - 120/07 S 1,366.261 
June atlvance againsi LlMOtM 08 T 4 0 0 - 120/07 $ 1,633,739 
July advance against L(^004 08 T 4 C C - 12/03/07 $ 320,034 
July advance against LFtA017 08 T IBB-3/11/08 $ 109.537 
July advance against LftA017 08 T 2FF - 3/11/08 $ 1.571.896 
July advance againsi LRA017 08 T SEE - 3/11/08 S 776.098 
July advance againsi LF^017 08 T 4DD-3/11/08 S 222.435 
August advance against LFtA 017 T 4DD - 3/11/OS $ 2,375,245 
August advance against LFtA 017 T 7H-3/11/0B S 193,7B9 
August advance against LRA 017 T 9C - 3/11/08 S 15,000 
August advance against LSP 096 OBBCRVOO tEE-8125108 
/August advance against LSP 096 OBBCRVOO 2KK - 805/08 
/^gust advance against LSP 096 OBBCRVOO 311 - 8/25/08 
August advance against LSP 096 OBBCRVOO 4HH - B 0 5 0 B 
September advance againsi LSP 096 OBBCRVOO 4HH - 805/08 
October advance against LSP 096 OBBCCCXM 1 E E - 8 0 5 / 0 8 
October advance against LSP 096 08BCCCX14 2KK-8Q5/08 
CMober advance against LSP 096 OSBCCCXM 311 - 805/08 
October advance against LSP 096 OSBCCCXM 4HH - 8/25/08 
October advance againsi LSP 095 OSBCCCXM 7K - 805/08 
October advance againsi LSP 096 OBBCCXXM SJ - 805/08 '. 
November advance againsi L f ^ 4 2 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 S 
August advance against LSP 096 OSBCRVOO trf from WAF 3 to 4 
October advance against LSP 096 OBBCCCXM Irf from WAF 4 to 3 
January advance againsi L8P002 OSBCCCXM IFF - 1008/08 
January advance againsi LSP002 0SBCCCX14 2LL - 10/28/08 _ 
January advance againsi LSP002 08BCCO04 3JJ - 10/28/08 
January advance against LSP002 OBBCCOOS 10- 1008/08 
March advance against LSPOIS OSBCRVOO 1 G G - 12/16/08 
March advance against LSPOIS OSBCRVOO 2 M M - 12/16/08 
March advance againsi LSPOIS 09 OSBCCCXM 2MM-12/16/08 
March advance againsi LSPOIS 09 OSBCRVOO 3LL- 12/16/06 
March advance againsi LSPOIS 09 OBBCRVOO 4 K K - 12/16/08 
March advance againsi LSPOIS 0908BCRV00 7 N - 12/16/08 
March advance against LSPOIS 09 OSBCRVOO BL - 12/1606 
March advance against L8P014 09 0SBCBD03 9J - 12/16/OB 
March advance against LSPOIS 09 0SBCCCX15 10A- 12/16/08 
March advance against C9H00I HQOOGEOO 11 -2/18/09 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
10O1O010 

D7P037 • D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD)- LRA046(TCD) LPV233 - ~ LPV227' LPV240 - D7P084 (TCD) D7P0B6 (TCD) D7P0B4 LRA051 LPV021 LRA004 LRA017 LPV059 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM 0BBCCO04 OBBCCCXM OBBCTAOO OSBCTAOO OSBCTAOO 088CRVOO OBBCCCXM OBBCRVOO OSBCRVOO OSBCBDOS OBBCRVOO 

March advance against C9H001 501E52C 11-2/18/09 
July credit against LSP 002 OBBCCOOS 108 - 8/19/09 
July advance against LSP 002 OSBCCCXM lOB-B/19/09 
July credit against LSP 002 OBBCCCXM 108-S/19/09 
July advance against LSP 002 OSBCCCXM 10-1008/08 
July advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 
August advance againsi L8P072 OBBCRVOO IHH-4/9/09 
August advance againsi LSP072 OBBCRVOO 2NN - 4/9/09 
August advance againsi LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO 70 - 4/9/00 
LSPOIS 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 2.00-5/1/09 
LSPOIS 09 TR2B OBLRABC 302DO2C OBBCRVOO 2505 COOl 2.00 - 5/1/09 
L8P013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2505 0001 BM -5/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCCXM 2505 COOl BM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 OSBCCCXM 3NN and 2Q - 908/09 
October advance againsi LSP201 OBBCRVOO 1 11-8-17-09 
October advance against LSP201 OBBCRVOO 4MM-8/17/09 
October advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 IJJ and IOC-12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 10 WAF B 288 and B'O'-7/1/10 
TRF from WAF 4 to WAF B 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF B 10E and S O' - 7/1/10 

TOT/U. ADVANCES $ 400,000 $ 335,000 t 266,442 S 789,483 $ 250,000 $ 90,000 $ 31,283 S 81,316 S 246,631 $ 215,106 $ 10,000 S 7,160 S 364.629 S 1,206,648 $ 255,371 S 7,305 S 1,092,560 S 6,749,999 $ 5,250,000 $ 15,000 

Balance to Advance (WAFs less advances) $ $ s 5 $ $ J $ $ $ s S $ $ S $ $ $ J $ 
A C T U A L COSTS (Disbursenwnts) 

10/31/2010 
Volpe Engineering 
Contracts 
Equtp/supph'es 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Distxirsements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
1001/2010 

WAF No/Date 

- -"-^r. • - : ' •; ;"• —-
WAF No/Date 

- -"-^r. • .. - : ' •; ;"• —-
WAF No/Date 

LPV102 TCD LPV157 LPV157TCD LftA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 L8P169 
OBBCCCXM 08BCCCX14 OBBCCCXM OBBCRVOO OSBCBDOS 08BCCO04 OBBCRVOO OSBCBDOS 0BBC8DO3 0SBCCO04 OBBCCOOS OSBCRVOO 0SBCCO04 08BCCO05 0BBCBO03 HQOOGEOO OBBCRVOO OSBCSWOO OBBCRVOO 088CCO04 OBBCBIXIS 

LPV 045 03 T BALOP 50102D 0BBCV0O4 2507 COOl 1 - 6/5/03 

LRV 015 03 T SALOE 60102D OBBCRVOO 2507 CCX11 1A - 6/4/03 

LftV 015 03 T BALOE 601020 OBBCRVOO 2607 CCXJ1 2-6/4/03 

LRV 016 03 T BALOE 60102D OSBCRVOO 2607 COOl 3 - 6/4/03 

LRV 016 03 T BALOE S0102D OSBCRVOO 2507 COOl 4 - 6/4/03 

LRV 016 03 T BALOE 50102D OBBCRVOO 2507 CO01 6 - 6/4/03 

LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 18-7/10/03 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 

LRV 019 03 T SALOE 60102D 08BCRV00 2507 COOl 3A-7/10/03 

LRV 094 OS T SALOE 501020 OSBCCCXM 2507 C001 3A-7/10/03 

LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4A - 7/10/03 

LRV 023 03 T SALOE 501020 OBBCRVOO 2507 COOl 1 0 - 10OB/03 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 2 B - 1008/03 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 4 B - 10(28/03 

LPV 142 03 T BALOP 60102D 0BBCCO04 2507 COOl 48 - 1008/03 

LPV 142 03 T BALOP 60102D 08BCCO04 2507 COOl 48-10/28/03 

LPV 142 03 T BALOP 50102D OBBCCCXM 2507 CO04 3 B - 1008/03 

LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 COOl ID - 1009/03 

LRV 025 03 TC BALOE 5O102D OBBCRVOO 2507 COOl 20 - 10OB/03 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3C --10/29/03 

LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 COOl 4 0 - 10/29/03 

LRV 031 03 TC BALOE 5O102D OSBCRVOO 2607 COOl IE - 1009/03 

LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 COOl 2 0 - 1 0 0 9 / 0 3 

LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 CO04 3D-1009 /03 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CO04 4 D - 10/29/03 

LPV 037 04 T BALOP 302DD2C 088CCOO4 2507 COOl IF-4/5/04 

LftA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2E - 4/6/04 

L f ^ 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4 /5AM 

LPV 037 04 T BALOP 302DD2C OSBCCCXM 2507 COOl 3E - 4/5/04 

LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4E - 4/6/04 

LPV 037 04 T SALOP 302OD2C 08BCBB06 2507 COOl 5A - 4/5/04 

LPV 037 04 T BALOP 3020D2C 0SBCBB06 2507 COOl 5 A - 4 / 6 0 4 
LftA 019 04 T SALOR 302OD2C OBBCRVOO 2507 COOl IG-6/1/04 

LRAOlO 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2F - 5/1/04 

LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 3F - 6/1/04 

LPV 086 04 T SALOP 302DD2C OBBCCCXM 2507 COOl 3F-6/1/04 

LRAOlO 04 T SALOR 302OD2C OBBCRVOO 2507 CCXll 4F - 6/1/04 
LRAOlO 04 T BALOR 302DO2C OBBCRVOO 2507 COOl 4F-6/1/04 

LSP023 04 TR2 OBL 302DD2C 0SBCBB02 2507 COOS 6-6/1/04 

LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 

LftA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 

LRAD34 04 T BALOR 302DD2C OSBCRVOO 2607 COOl 3G - 7/7/04 

L I^034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 

LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 11-9/20/04 

LRV 011 04 T BALOE 3 0 2 D C ^ OSBCRVOO 2507 C001 2h-9O0/04 

LRV 011 04 T BALOE 302OC6C OSBCRVOO 2507 COOl 2h-9/20/04 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 3h - 900/04 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 4h - 900/04 

LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4h • 900/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A - 900/04 

LPV 253 04 T SALOP 302DD2E OSBCCCXM 2507 COOl 21 - 10/8/04 

LPV 253 04 TCD SALOP 302DD2E 0B8CCO04 2507 COOl 21 - 10/8AM 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl IJ - 1201/04 

LftA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J - 1201/04 

LftA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 31- 1201/04 
LRA 0O1 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41. 1201/04 

LPV 044 05 T BALOP 302DD2C 0BBCCO04 2507 COOl 3J-2/18/05 

LPV 044 05 T BALOP 302D02C OBBCCCXM 2507 COOl 3J-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCXll 5 0 - 2 / 1 8 0 5 

LRV 016 03 T BALOE 50102D OBBCRVOO 2507 CCX11 4 J . 2/18/05 

LRV O i l 04 T BALOE 3020CSC OBBCRVOO 2507 COOl 4J-2/18/05 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2607 COOl 4 J - 2 / 1 8 0 5 
L l ^ 008 05 T BALOR 302DO2C OSBCRVOO 2507 COOl 4J-2/18/05 

LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J - 2 / 1 8 0 5 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 
LPV 044 06 T SALOP 302DD2C OSBCCCXM 2507 COOl IK-2 /1 BOS 

LRA 008 05 T BALOR 302DD2C OSBCRVOO 2607 CXIOl IK-2/18/06 
LftA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/18/05 
LRV 011 04 T BALOE 302DCBC OBBCRVOO 2607 COOl 6B-2/18/06 
LRV 011 04 T SALOE 3 0 2 I X ^ OBBCRVOO 2507 COOl 6B-2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
10O1O010 . .... . 

LPV102 TCD LPV167 LPV157 TCD LRA034 LPV150 LSP096 " L8P096 L8P096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSP 013 LSP014 C9H001 L8P072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OBBCCCXM OeBCCCXM OBBCRVOO 0SBCBCX13 OBBCCCXM OSBCRVOO OSBCBDOS OSBCBCXIS OBBCCXXM OBBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS 0BBCB[XJ3 HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM OSBCBDOS 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 eXX12 5E-6 /1305 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 1L-6/13/05 
L P V 095 05 T SALOP 302DD2C OSBCCCXM 2507 CCXll ' IL •' 6/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2L-6/13/05 
LRA 019 05 T B/VLOR 302DD2C OBBCRVOO 2507 COOl 2L-6/13/05 
W4X607 04/06C 26W10NN 405FB2A 2607 coot - - . - 'SK-S / IS /OS 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOl • - ••. - • : -SK-B/ IS/OS 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 4K -6 /1305 
LftA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 1 M - 6 0 8 0 5 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1M-6O8 /05 
LRA 019 06 T BALOR 302DD2C OBBCRVOO 2507 COOl - 2M-608AJ5 
L F ^ 019 05 T SALOR 302CX32C OSBCFWOO 2507 CCXll 2M-6OS/06 
L F ^ 095 05 T SALOP 302DD2C OBBCCCXM 2507 CCXll 3L -608 /05 
LFtA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI - 4L - 6 0 8 0 5 
LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 COOl IN -9 /1205 
LPV229 05 T SALOP 302DO2C OSBCCCXM 2507 COOl . IN-9/12/05 
LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 COOl - • - 2N - 9/12/05 
LftA046 05 T SALOR 302DD2C OSBCRVOO 2507 CCXll 2N -9 /1205 
LRA045 05 T SALOR 302DD2C OSBCRVOO 2507 CCXl 1 • - 3M-9 /1205 
LJ?A046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 M . 9/12/06 
LIVkOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl. 1-0" . 12/13/05 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2-0- -12/13O5 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl . 3N-12/1305 
LRVOl 1 04 T SALOE 302DC5C OSBCRVOO 2507 COOl 3N and 50-12/13/05 
LftAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl . .. 4 N - 12/1305 
LSP023 04 TR2 OBL 302DD2C QSBCBB02 2507 CtXlS 6C-12/13/05 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CXX11 3-0- - 4/5/05 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXll 3-0- • 4/506 
LF^A 007 06 T BALOR 302OD2C OBBCRVOO 2507 CCXll - • 2P - 4/5/06 
LRA 007 05 T SALOR 302DD2C OBBCRVOO 2507 CCXll , 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl - - IP-4/5/06 
LF^A 007 06 T SALOR 302DD2C OBBCRVOO 2507 CCXJI IP-4/5/05 
LftA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4-0- - 4/5/05 
LftA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CXJ01 4"0" - 4/5/06 
LRV 007 06 T SALOE 302DC:6C OBBCRVOO 2507 COOl 1Q-5O0/06 
LRV 007 06 T 8AL0E 302DC5C OSBCRVOO 2507 COOl 2 Q - 5 O 0 O 6 
LRV 007 06 T BALOE 302OCJ6C OSBCRVOO 2507 COOl 3P -500 /06 
LRV 007 05 T SALOE 302DC6C OBBCRVOO 2507 COOl AP-5130106 
LftA027 05T BALOR 302D02C OBBCRVOO 2507 COOl 1R-5/12/05 
LftA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl . 2R - 6/12/06 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 CO01 -; '2R-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl . 3 Q . 6/12/06 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl ~ -. 40-6/12/06 
LF^A027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 40-6/12/06 
Transfer LftA 007 06 T SALOR 302DD2C OBBCRVOO 2T and 38 B/9/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 48 8/9/06 
L F ^ 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl ASBI9I06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 tXXJI 18-8/8/06 
LftA 036 06 T BALOR 302DO2C OBBCRVOO 2607 COOl IS-8/8/06 
LftA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl . 2 8 - B O O B 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 8 - B / B 0 6 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 2507 COOl AR. SISIOS 
L F ^ 036 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AR. SISIOS 
LPV 159 05 T SALOP 302DO2C 08BCCOO4 2507 COOt 3 R . 8/8/06 
Transfer 036 06 T BALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV228 06 T SALOP 302DD2C OSBCCCXM • IT - 1004/06 
LPV228 06 T BALOP 302D02C asBCCO04 - . 2V - 1004/06 
LPV225 06 T SALOP 302DD2C OSBCCCXM 3T - 1004/06 
LF^A 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl . . 4V-12/1206 
LFtA 036 06 T SALOR 302OD2C OBBCRVOO 2507 COOl 2W-12/12/06 
LFtA 002 07 T BALOR 302OD2C OBBCRVOO 2507 COOl 2W-12/1206 
LPV 019 07 T 8AL0P 302DD2C OBBCCOOl 2507 C004 3 U - 12/12/06 
LPV 019 07 T BALOP 302OO2C 08BCCO02 2507 C002 3U-12/1206 
LPV 019 07 T SALOP 302DD2C OBBCCOOS 2607 C006 . • 3U-12/12/06 
LFtA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . - SU-12/12/06 
LPV 019 07 T SALOP 302DD2C 0BBCCCJ07 2507 COOS 7-12/12/06 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 CJOOl . 1U-2 /507 
LF^A 005 07 T 8AL0R 302DO2C OBBCRVOO 2507 COOl 2 X - 2 0 / 0 7 
LftA 005 07 T BALOR 3020D2C OSBCRVOO 2507 COOl 2X - 2/6AJ7 
LRA 005 07 T SALOR 302OD2C OBBCFWOO 2607 COOl 2 X - 2 / 6 0 7 
LRA 005 07 T BALOR 302DO2C OSBCRVOO 2507 CXIOI 3 V - 2 0 0 7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
10O1O010 . .. . - - - - .- - - - - -

-' -• LPV102 TCD LPV157 LPV167 TCD LRA034 LPV160 L8P095 L8P095 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSP013 LSP 013 L8P014 C9H001 LSP072 LPV124 L8P201 L8P201 LSP 169 
OSBCCCXM 08BCCO04 OSBCCCXM OSBCRVOO OSBCBDOS 0SBCCO04 OSBCRVOO 08BCBD03 08BCBD03 08BCCO04 OBBCCOOS OBBCRVOO OBBCCCXM 08BCCO05 OSBCBDOS HQOOGEOO OBBCRVOO OBBCSWOO OSBCRVOO OBBCCCXM OSBCBDOS 

LRA 005 07T SALOR 302DD2C OSBCRVOO 2507 COOl . . 4 W - 2 0 0 7 
LftA 005 07 T BALOR 302DD2C 08BCRVO0 2507 COOl .. ... . 4 W - 2 / 6 0 7 
LPV 052 07 T BALOP 302DD2C 08BCCOO7 2607 COOS . .7A'-2/5/07 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl IV - 5/7/07 
LPV 125 07 TOO BALOP 302DD2C OBBCCCXM 2507 COOl 2Y-5/7/07 
LPV 125 07TCD SALOP 302DD2C OSBCCCXM 2507 COOl . SW-5/7/07 
LRA 021 07T SALOR 302DD2C OBBCRVOO 2507 COOl 3 W - 5 / 7 0 7 . 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2607 COOl . - 3W -5/7/07 
LRA 021 07T BALOR 302DD2C OBBCRVOO 2507 COOl 4 X - 6/707 -
LPV 125 07 TCD SALOP 302DO2C 0SBCCO04 2507 C003 B'r 5/7/07 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 1W - 7/12/07 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 Z - 7 / 1 2 0 7 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X-7/12/07 -
LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 Y - 7 / 1 2 0 7 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 Y - 7/12/07 1 

LRV 009 07 T 9AL0E 302DC5C OBBCRVOO 2507 COOl 4 Y - 7 / 1 2 0 7 
L f ^ 155 07 T BALOP 302DD2C OSBCCCXM 2507 COOl 7C - 7/12/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 7 C - 7 / 1 2 0 7 

LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 1 X - B 0 0 7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX - BO/07 • 
L F ^ IBB 07 TCD BAL0P.302DD2C OBBCCCXM 2607 COOl 2 A A - B O / 0 7 
07P041 07T 72DP 302DD2O HQOOBMOO 2507 3Y - 80/07 
LFtA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Z - 80AJ7 
LRA 036 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Z - B 0 0 7 
IS>V 188 07 TCD 8AL0P.302OD2C OSBCCCXM 2507 COOl 4Z-BO/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . 70-8/2/07 . , _-. 
L P V 168 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 70-612107 '. .-
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA - BO/07 ' r '- • 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 B A - 8 / 2 0 7 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 B A . 8 0 0 7 
2W6E62 0607 C3 262W0NN 405F84A 2571 B A - B 0 0 7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - S 0 0 7 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 1Y - 9/4/07 
LPV 222 07 T BALOP 302DD2C 08BCCCXJ4 2507 COOl . . 1Y -9 /407 
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 288 - 9/407 
L P V 222 07 T SALOP 302DO2C OSBCCCXM 2507 COOl 2BB - 9/407 . D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/407 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/407 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/407 
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 3Z - 9/407 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl . AAA • 9/4/07 
LPV 222 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl AAA - 9/407 
LftA 046 07 TOO BALOR 302DD2C OBBCRVOO 2507 COOl 4AA - 9/407 
LRV 021 07 TCD BALOE 302DC6C OBBCftVOO 2507 COOl 4AA - 9/407 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 COOl AAA - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C 0SBCCO04 2507 COOl IZ - 10/1107 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2 C C - 10/11/07 
LPV227 07 T SALOP 302DD2C 08BCCOO4 2507 COOl 2 C C - 10/1107 
LPV240 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2 C C - 10/1107 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2 C C - 10/1107 
D7P0S5 07 TCD 720P 302DC»C OSBCTAOO 2507 200-10 /1107-
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3 A A - 10/11/07 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 3AA- 10/1107 
LftAOSI 07 T 6AL0R 302DD2C OBBCRVOO 2507 CXXll 4 B B - 10/11/07 
D7P0S4 07 T 72DP 302DO2C OSBCTAOO 2507 7 F - 10/1107 
D7P084 07 T 72DP 302DO2C OSBCTAOO 2507 BC - 10/1107 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 9 8 - 10/1107 
D7P0B6 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - 1/B/OB 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2607 BE - 1/BOS 
LRA021 07 T BALOR 302D02C OSBCRVOO 2507 COOl 3CC - tIBIOS 
D7P084 07 TCD 720P 302DD2C OSBCTAOO 2507 300. tISIOS 
LftA021 07 T SALOR 302IXJ2C 08BCRV00 2507 COOl 2EE - 1/808 
D7P084 07 TCD 720P 302DD2C OBBCTAOO 2507 2EE'- 1/S/OS 
O7P0B4 07 T 72DP.302DD2C OBBCTAOO 2507 BF - 3/3/08 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 SDD - 30/08 
LPV021.08 T BALOP 302DD2C OBBCCCXM 2507 COOl AAA- 12007 
LfA/021 08 T SALOP 302OD2C OBBCCCXM 2507 COOl 2DD-120 /07 
LftA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 D D - 12/307 
LftA004 OB T 8AL0R 302DD2C OBBCRVOO 2607 COOl 3 B B - 120/07 
LRA004 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 3 B B - 1 2 0 0 7 1 



P L A N S - WAF HISTORY 
10O1O010 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSPOIS LSP014 C9H001 L8P072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM OBBCCCXM OSBCRVOO 08BCB[XJ3 OSBCCCXM OSBCRVOO 08BCBD03 OSBCBDOS OBBCCCXM 0S8CCO05 OSBCRVOO 0S8CCO04 OBBCCOOS OBBCBtXJS HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM 088C8D03 

LftA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl • 4CC - 120307 
LRA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4CC - 120307 
LF?V021 08 T BALOP 302DD2C 0BBCCC3O4 2507 COOl 7 G - 1 2 0 3 0 7 
LPV021 OB T BALOP 302DD2C OSBCCCXM 2507 COOl • BO-1203/07 
L f^021 08 T SALOP 302DD2C OSBCCCXM 2507 0001 SF - 3 0 0 8 
LPV021 08 T SALOP 302DD2C OSBCC004 2507 COOl SDD-30 /08 
LRAOt 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl IBB-3/11/OS 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2FF-3/11/08 
LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOl SEE - 3/110B 
LftAOl 7 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 4DD-3/11/0B 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD - 3/1108 
LftA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl . 7H-3 /1108 
LPV069 08 T BALOP 302DD2C OSBCBDOS 2507 COOl 9C-3/11/0B 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2GG - 5/1908 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 3FF-6 /190e 
LI^/102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl ' '. 3FF-5 /190B S 313,013 
LRA027 05T BALOR 302DD2C OBBCRVOO 2507 COOl 4EE-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 71 - 5/19/08 s 628,456 
LPV102 OB TCD ALOP 302DD2C OSBCCCXM 2507 COO 1 • " " BH - 5/19/08 $ 200,000 
LPV102 OB TCD ALOP 302DD2C 0SBCCCJ04 2607 COOl 90'-5/19/08 % 50,000 
LPV102 08 TOO ALOP 302DD2C OSBCCCXM 2507 COOl 9E - 605/08 s (50,000) 
LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOl 2HH - 505/08 $ 50,000 
LPV157 08 T SALOP 302OD2C 08BCCCXJ4 2607 COOl tOD-6125108 % 66,064 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOl 2 11 - 612510a $ 40,500 
LPV167 08 T BALOP 302DD2C 08BCCO04 2507 CXXJ1 - 3GG - 605/08 $ 27,085 
LI^/167 OS T SALOP 302OD2C 08BCCO04 2507 COOl 4FF-606 /08 S 31,262 
LPV167 08 TCD 8AL0P 302DO2C OSBCCCXM 2507 COOl 4FF - 6050B $ 536,000 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4FF - 6 0 5 0 B $ 750,000 
Lf>V167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 7J - 6 0 5 0 8 s 2,056 
LPV160 OS TCD BALOP 302DD2C OSBCBDOS 2507 COOl 9F - 6 0 5 0 8 S 100,000 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 2JJ - 7 0 4 0 8 $ 737,548 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 3HH - 704OB $ 12,452 
LPV167 OB TCD BALOP 302DD2C OSBCCCXM 2507 0001 3HH - 7O4/0B $ 513,240 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 704/08 t (750,000) 
LPV157 OB TOO BALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 7I2AI0S s (513,240) 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 1 E E - B O 6 0 8 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1 E E - B 0 5 0 8 $ (66,064) 
LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOl 1 E E - B 0 5 0 8 $ 400,509 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 1 E E - B 0 5 0 B $ 99,399 
LftA027 06T 6AL0R 302DD2C OBBCRVOO 2507 COOl 2KK - 8 0 5 0 8 
LPV102 08 TCD ALOP 302DD2C 0BBCCOO4 2507 COOl 2KK - 8 0 5 0 B S (50,000) 
LPV167 OS T BALOP 302DD2C OSBCCCXM 2507 COOl 2KK - B050B $ (40,500) 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - BO5/0S $ (737,548) 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 COOl 2KK - 8050B S 1,517,862 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 2KK - 8 0 5 0 8 $ 1,414,593 
LFtA034 OS T SALOR 302DD2C OSBCRVOO 2507 CXXJ1 311 - 8O508 $ (12,452) 
LRMa27 06T SALOR 302DD2C OSBCRVOO 2507 COOl 311 - 8050B 
LPV167 OS T BALOP 302DD2C OSBCCCXM 2607 COOl 3 I I -S050B s (27,085) 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2607 COOl • 3II-S05/DS S (513,240) 
LPV102 06 TCD ALOP 302OD2C 08BCCO04 2507 COOl 311-80508 % (313,013) 
LSP096 08 TR2B OBLFWBC 302DD2C OBBCCCXM 2507 COOl 311 - 8050B $ 755,412 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 311 - a o s o B S 1,240,620 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 805(08 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 4 H H - B 0 5 0 8 $ (31,262) 
LPV167 08 TCD SALOP 302DD2C 08BCCCXJ4 2507 COOl 4HH - 805/08 $ (22,760) 
L8P096 08 TR2B OBLflABC 302DD2C OBBCCCXM 2507 COOl 4HH - 805/08 S 150,948 
LSP096 08 TR2B OSLItABC 302DD2C OBBCRVOO 2507 COOl 4HH - 8050B $ 995,287 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - 8 0 5 0 8 S 6,079,099 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 CXIOI 7K-806 /08 % (2,056 
LPV102 OS TCD ALOP 302OD2C OSBCCCXM 2507 COOl 7K - 805/08 $ (628,456 
LSP096 08 TR2B OSLftABC 302DD2C OSBCCCXM 2507 COOl • • 7K -805 /08 $ 636,579 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl • - BJ - 8050B % (200,000) 
L8P096 08 TR28 OSLRABC 302OD2C OBBCCCXM 2507 COOl . - B J - B 0 5 O 8 $ 208,392 
LPV160 08 TCD S A L O P 302D02C 08BCBD03 2507 COOl 9G - 8 0 5 0 S S (100,000) 
L8P095 OS TR2B OBLRABC 302DD2C OSBCBDOS 2607 COOl 9G - 806/08 $ 100,000 

LSP096 08 TR2B OBLRABC 302DD2C OSBCBDOS 2507 COOl 9 H - 10/1708 $ (100,000 

LPV242 08 TCD SALOP 302DD2C OSBCBDOS 2507 COOl •9H-10 /17 /08 S 100,000 

L8P002 09 TR2B OSLRABC 302DO2C OBBCCCXM 2506 COOl - 1FF-10O8/0B $ 220,132 

LSP002 09 TR2B OBLRABC 302DD2C 0BBCCOO4 2606 COOl 2LL - 10OS/0B S 1,165,140 

L8P002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 3 J J - lOOBOS $ 469,726 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
tOOIOOlO -

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIS LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 L8P201 L8P169 

OBBCCCXM OSBCCCXM 08BCCO04 OSBCRVOO 08BCBC303 08BCCO04 08BCRV00 OSBCBDOS OSBCBDOS OSBCCCXM OBBCCOOS OSBCRVOO 08BCCO04 088CCO05 08BCBIXJ3 HQOOGEOO OSBCRVOO OSBCSWOO OBBCRVOO 08BCCO04 08808003 
F>OP extension only 411- 1006/08 
POP extension only 7 L - 1 0 0 8 0 8 
POP extension only 8 K - 1 0 O a O 8 
F ^ P extension only 91 - lOOBOB 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 0005 10-10OB/0B $ 1,065,000 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7M 12/15/08 
LSP096 08 TR2B 08LR/VBC 302DD2C OBBCftVOO 2507 COOl 3KK-12 /160S $ (150,948) 
L8P096 08 Tft2B OBLRABC 302DD2C OSBCCCXM 2507 COOl S K K - 12/16/08 S 150,946 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 4JJ -12/16/08 S 150,948 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 COOl 4 J J - 12/1508 $ (150,945) 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/15/08 
LSPOIS 09 Tft2B OBLRABC 3020D2C OBBCRVOO 2506 COOl 1 G G - 12/150S S 364,989 

LSPOIS 09 TR2B OBLR/kBC 302DD2C OSBCRVOO 2506 COOl 2 M M - 12/160S $ 1,480,042 

LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 2 M M - 12/16/08 $ 700,000 

LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 3LL - 12/1 BOB S 58,103 

LSPOIS 09 TR2B OBLRABC 302D02C OBBCRVOO 2506 COOl 4 K K - 12/16/08 S 330,883 

LSP013 09 TF^B 08LR>\BC 302DD2C OBBCRVOO 2506 0001 7 N - 12/16/08 S 3,267 

LSPOIS 09 Tft2B OSLRABC 302DD2C OBBCRVOO 2506 COOl BL - 12/15/08 S 12715 

L8P014 09 TR2B 0BLBC03 302DD2C OSBCBDOS 2506 COOl 9 J - 12/16/08 $ 25,000 

LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 lOA - 12/16/08 % 190,000 

C9H001 09 T 50C 501E52C HQOOGEOO 2506 11-2/18/09 $ 19,440 
C9H001 09/10 B 600 501E52C 2506 11-2/18/09 J 88,560 

LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOl I H H - 4 0 / 0 9 S 389,602 
L8P072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2NN - 4/909 $': 2,465,206 

L8P072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 $ 5,000,000 

LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4 L L - 4 0 0 9 $ 4,076,011 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2605 COOl 7 0 - 4/9/09 S 69,181 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2606 0002 11A-40 /09 S 56,610 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2.00 • 5/1/09 S (12716) 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00-5/109 $ 12,716 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/109 $ (12715) 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl BM -5/1/09 $ 12715 
L8P002 09 Tft2B OBLR/VBC 302DD2C OBBCCCXJS 2505 COOS 10B-8/13/09 $ (313,200) 
L8P002 09 TR2B OBLRABC 302DD2C 0S8CCC304 2506 C006 108-8/13/09 S 313,200 

LSP0O2 09 TR2B OSLftABC 302DD2C 08BCCO04 2506 0006 108-B/13O9 $ (313,200) 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 COOS SMM - 8/13/09 S 313,200 

LPV124 09 T BALOP 302DD2C OBBCJSWOO 2506 C002 11 B - S 0 0 9 S (56,610) 

LSP201 09 Tft28 OBLRABC 302DD2C OBBCRVOO 2506 COOl 1.II-B/1709 S 208,137 
L8P201 09 TR2B OBLftABC 302DD2C OBBCRVOO 2505 COOl 2PP-S/17/09 

- • 
S 1,031,072 

LSP201 09 TR2B 08LFWBC 302DD2C OSBCRVOO 2506 COOl 2PP-a/17/09 S 1,000,000 
L8P201 09 Tft2B 08LFWBC 302DD2C OSBCRVOO 2506 COOl 4MM-S/17/09 S 2,960,791 
LSP002 09 TR2B OSLRABC 302DD2C OS8CCO04 2506 C006 3NN - 9126109 $ (100,000) 

LSP002 09 TR2B 08LRABC 302DD2C 08BCCO04 2506 0006 20Q - 9126109 $ 100,000 
LSPOIS 09 TR2B OBLR/^BC 302DD2C 08BCCO04 2506 COOl U J - 12/15/09 S 158,401 
L8P013 09 TR2B OSLft/VBC 302DD2C 0SBCCO04 2506 COOl 100-12/15/09 $ (158,401) 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 S (200,000) 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4 .00-609/10 S (400,000) 

LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl 4.00 - 6/29/10 $ 400,000 
L8P201 09 Tft2B O B U ^ C 302DD2C OBBCCCXM 2506 COOl 4PP-7 /1 /10 S (400,000) 
L8P002 09 TR2B OSLRABC 302DD2C OBBCCCXJS 2506 C006 10.D-609/10 J (500,000) 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOCM 2506 C006 1 0 0 - 6 0 9 / 1 0 $ 500,000 

LSP002 09 TR2B OSLFV^BC 302DD2C OSBCCCXM 2605 COOS 10E - 7/1/10 S (500,000) 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOl e O'-7/1/10 $ 200.000 
LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 8 0 ' -7/1/10 i 400,000 
LSP002 09 Tft2B OBLRABC 302DD2C OBBCCCXM 2506 C006 B'O'-7/1/10 S 500,000 
LSP169 10 TR28 08L8C03 302DD2C 08808003 2506 0001 9K • pending • i 100,000 
TOTAL WAFs S S $ S S S 3,670,902 S 9,829,098 S $ 100,000 $ 2,568,200 S 271,800 $ 2,250,000 $ 700,000 S 190,000 S 26,000 S 108,000 $ 12,000,000 5 S 4,800,000 $ 40O00O i 100,000 

1 BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G8,A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
10O1O010 

WAF No/Date P L A N S - W A F HISTORY 
10O1O010 

WAF No/Date 

LPV102 TCD LPV167 - LPV167TCD - LRA034 LPV160 - LSP096 LSP095 LSP096- ' — LPV242 LSP 002 - LSP 002 - - LSP013- - LSPOIS - LSPOIS LSP014 C9H001 LSP072 LPV124 L8P201 L8P201 LSP159 

OSBCCCXM OBBCCCXM OSBCCCXM OBBCRVOO OSBCBDOS OBBCCCXM OBBCRVOO OSBCBDOS 0BBCBD03 0B8CCO04 08BCCO05 OBBCRVOO OBBCCCXM OBBCCOOS OBBCBtXJS HQOOGEOO OBBCRVOO OSBCSWOO OSBCRVOO OBBCCCXM OSBCBDOS 
CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



P L A N S - W A F HISTORY 
10/31./2010 

WAF No/Date 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 

LPV102 TOO LPV167 LPV 167 TCD LRA034 LPV160 LSP096 LSP096 L8P096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSPOIS LSP014 C9H001 LSP072 LPV124 L8P201 LSP201 LSP169 
OBBCCCXM OBBCCCXM OBBCCCXM OBBCRVOO OSBCBDOS OSBCCCXM OSBCRVOO OSBCBDOS 0S8CBD03 OSBCCCXM OBBCCOOS OBBCRVOO 0B8CCO04 OBBCCCXJS OSBCBDOS HQOOGEOO OSBCRVOO OBBCSWOO OSBCRVOO OBBCCCXM 088C8O03 

A D V A N C E S 
10/310010 
A D V A N C E S 
10/310010 
A D V A N C E S 
10/310010 

July advance against LPV045 
Aug advance against LRV015 
Isl January advance againsi LRV015 and LPV 412 
1st January advance againsi LRV019 
2nd January advance againsi LRV019 
2nd January advance againsi LRV094 
2nd January advance againsi LRV023 
2nd January advance againsi LPRV142 
3rd January advance against LPRV142 
April advance aqainsi LRV 031 (Wafs IE, 2D, 3D, 40) 

July advance againsi LRV 025 (Wafs 1D, 2C, 30 ,4C) 
August advance against LRV 015; LPV037; LRAOlO IF, 38, 48, part 2E 

Sepl advance against LF^OIO part 4E 
Sepl advance againsi LF^OIO, LPV037 part 4E, 2E, 3E, 5A 

Sepl advance againsi LPV085, LRA019 SF. IG. 2F. 3F, part4F 

October advance againsi LItAOlO, LRA 034; LSP023 IH, part2G, 4F, 6A 

December advance against LFIA034, LRVOl 1 2G, SG, 4G, l i , part2h 
February advance against LPV2S3, OBBCCXXM 21 
Febmary advance against LRA 05T, OSBCRVOO IJ , 2J , 31,41 
Febniary advance againsi LRV015 OSBCRVOO; LPV 037 part 2h, 3h, 3J, 4h, 

0BBCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J, 58 plus 5E 
LPV044 0S8CCO04; LRA 008 OSBCRVOO 

Credil IPAC May 6 
May advance againsi LF^OOS OBBCRVOO pari of 4J 

June advance against L f ^ 044 OBBCCOtM part of SJ 
June advance againsi LRA 008 OSBCRVOO part of 4J 

June advance against L F ^ 008 OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 
June advance against L F ^ 008 OSBCRVOO part of IK 

June advance against LftA 008 OSBCRVOO 2K 
June advance againsi LRA 019 OSBCRVOO IL 
June advance against L f ^ 095 088CCO04 IL 

June advance against LRA 019 OBBCRVOO part2L 
Aug advance against LFtA 019 OBBCRVOO part of2L 
Aug advance against W4X507 part of 3K 
Aug advance againsi LPV 095 05 08BCCO04 part of 3K 
Aug advance againsi LRA 019 OBBCRVOO 4K 

Aug advance againsi L f ^ 019 OSBCRVOO IM 
Aug advance againsi LPV 095 05 0SBCCO04 IM 
Aug advance against L F ^ 019 OSBCRVOO part of 2M 

Nov advance against L F ^ 2 9 OSBCCCXM pari of IN 
Nov advance againsi LRA 019 OSBCRVOO 2M 
Nov advance againsi L F ^ 019 OBBCRVOO 4L 
Nov advance againsi LPV 095 OSBCCCXM 3L 
Jan advance againsi LRVOl 1 OBBCRVOO 3N 
Jan advance againsi LPV229 08BCCO04 IN 
Jan advance againsi LPV229 08BCCO04 2N 

Jan advance againsi LF^046 OSBCRVOO 2N 
Jan advance againsi LRA046 OeBCRVOO 3M 
Jan advance againsi LRA046 06BCRV0O 4M 
Jan advance againsi LRAOOl OSBCRVOO 1 -0-

Jan advance againsi LRAOOl OSBCRVOO 2-0-
Jan advance againsi LF^OOl OBBCRVOO 3N 

Jan advance againsi LRAOOl OBBCRVOO 4N 
Jan advance againsi LPV037 0SBC8806 Partial 5D 

Feb advance against L f ^037 08BCBB06 Partial 6D 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 lo LRA007 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N 
Mar advance againsi LRA 007 S-Q-; partial 2P 
Apnt advance against L F ^ 007 partial 2P 
May advance againsi LRA 007 balance 2P 
May advance againsi L F ^ 007 partial IP 
June advance againsi LRA 007 partial IP; partial 10 
July advance against LFtA 007 4-0--4/5/06 
July advance againsi LRV 007 1Q-500 /06 

July advance againsi LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A R HISTORY 
10O1O010 

WAF No/Date P L A N S - W A R HISTORY 
10O1O010 

WAF No/Date 

LPV102 TCD LPV167 " LPV157 TCD LRA034 LPV160 LSP096 - • L8P096 - ' LSP096 LPV 242 LSP 002 LSP 002 - LSPOIS LSPOIS LSPOIS - L S P 0 1 4 — C9H001 L8P072 LPV124 LSP201 L8P201 L8P169 

OBBCCCXM OBBCCCXM OBBCCCXM OBBCRVOO OSBCBDOS OSBCCCXM OSBCRVOO OSBCBCXIS OSBCBDOS OBBCCCXM OBBCCOOS OBBCRVOO 08BCCO04 OBBCCOOS OSBCBDOS HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCXM 0SBCBD03 

July advance againsi LRV 007 3 P - 5 O 0 O 6 
July advance againsi LRV 007 ' 4 P . 500/06 

July advance againsi LRV 007 - 48 -809 /06 
July advance against LFtA 007 AS. 6109106 
July advance against L F ^ 007 2T and 38 619106 
July advance against LRA 027 • IR-6/12/06 
July advance against L l ^ 027 2R-5/12/06 
Aug advance againsi L F ^ 0 2 7 2 R - 5 / 1 2 0 6 
Aug advance against LFtA 027 3Q-5 /1206 
Aug advance against LRA 027 4Q-6 /1206 
Sep advance against L F ^ 027 partial 4 0 6/12/05 
Sep advance against L F ^ 036 partial 18 816106 
Oct advance against LFtA 036 partial 18 8/8/06 
Oct advance against LRA 036 partial 28 6ISI06 
Nov advance against LRA 036 partial 28 8/8/06 
Nov advanca againsi LFIA 036 partial 4R SISIOS 
December advance against LRA036 partial 4R 8/8/06 
December advance against L f ^ 169 3R 8/8/06 
December advance againsi LPV 226 IT 1004/06 
December advance againsi LPV 226 2V-1004 /06 
December advance against LPV 226 3T -1004/06 
January advance against LRA 036 2U and 4T- 9122106 
January advanca against LFtA 036 2 W - 12/12/06 
January advanca againsi L F ^ 036 4 V - 12/1206 
January advance againsi L F ^ 002 2W-12/12/06 
January advance againsi LF^/ 019 7 - 12/12AJ6 
January advance againsi LPV 019 3 U - .12/1206 
January advanca against L f ^ 019 3U-12 /1206 
January advance against LPV 019 3U-12/12AJ5 
January advance against LRA 002 3 U - 12/12/06 
April advance against LF^OOS 1 U - 2 O 0 7 
April advance against LF^OOS partial 2X - 2/6/07 
May advance againsi LRAOOS partial 2X - 2/607 
June advance against LFtA 005 partial 2X - 20/07 
June advance againsi LFIA 005 partial 3V - 2/5/07 
June advanca againsi LRA 005 partial 4W - 2/6/07 
July advance againsi LRA 005 partial AW-216107 
July advance against LPV 052 7A-216107 
July advance against LPV 125 IV - 5/707 
July advance against LPV 125 2Y - 5/707 
July advance against LPV 125 partial 3W - 5/7/07 
July advance against LFtA 021 partial SW-5/7/07 
August advance againsi L F ^ 021 partial SW - 5/707 
August advance against LRA 021 4X - 5/707 
August advance againsi LPV 125 8 - 5/7/07 
August advance against LFtA 037 1W-7/12/07 
August advance against L F ^ 037 2Z - 7/1207 
August advance against LftA 037 3X-7/12/07 
August advanca againsi LRA 037 partial 4 Y . 7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance againsi LRV 009 partial 4Y -7 /1207 
September advance againsi LPV 166 partial 7C-7/12/07 
September advance againsi LRA 037 partial 7 0 - 7 / 1 2 0 7 
October advance against LPV 168 07 TCD IX - 8/2/07 
September advance against D7P041 1X-8 /207 
October advance against LPV 188 07 TCD 2AA - 812107 
September advance against D7P041 3Y - 8/2/07 
September advance againsi LFIA 037 4Z - S 0 0 7 
September advance againsi LFtA 038 4 Z - B 0 O 7 
October advance aga ins tLPVI8B07 TCD 4Z - 812107 
September advance against LFIA 037 70 - SO/07 
October advance against LPV 188 07 TOO 70 - B/2/07 
September advance against D7P037 partial SA - 612107 
October advance against D7P037 partial 8 A - 8 / 2 0 7 
October advance againsi D7P042 8 A - 8 0 0 7 
Ortober advance against 2V\CE62 SA- 812107 
October advance against 07F>(M1 9-812107 
CJctober advance againsi LPV 188 07 TCD 1Y - 9/407 
October advanca against L P V 222 1Y - 9/407 

October advance against LPV 222 07 TCD 288 - 9/4/07 
October advance against LPV 222 288 - 9/407 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date 
lOOtOOlO - - - _ _" —: — 

LPV102TCD LPV167 LPV167TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIS LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OSBCCCXM OBBCCCXM OBBCCCXM OSBCRVOO OSBCBDOS 0SBCCO04 OBBCRVOO OSBCBDOS 08BCBD03 088CCO04 OBBCCOOS OBBCRVOO 06BCCO04 08BCCCXJ5 0B8CBD03 HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM 08BCBCXJ3 

October advance against D7F^59 07 TCD 288 - 9/407 
October advance against LF>V 188 07 TCD 4AA - 9/4/07 
December advance againsi 071^59 07 TCD 288 - 9/4/07 
December advance against D7P060 07 TOO 288 • 9/4/07 -December advance against LPV 222 07 TCD 3 Z - 9 / 4 0 7 
December advance against LPV 222 07 TCD 4AA - 9/4/07 
December advance againsi LRA 046 07 TOO 4AA - 9/4/07 
December advance againsi LRV 021 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 T 4AA-9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPV233 07 T IZ -10/11/07 
December advance against LPV233 07 T 2 C C - 10/11/07 

-• 
December advance against LPV227 07 T 2CC-10/11/07 
December advance against L F ^ 4 0 07 T 2CC -10/11/07 • December advance against D7P084 07 TCD 2CC -10/11/07 
December advanca against D7P086 07 TOO pending WAF 8 trf 
January advance against D7P064 07 TOO 3AA-10 /1107 -
January advance against D7P0B4 07 T 3AA-10 /1107 
January advance against LF^OSI 07 T 4 B B - 10/11/07 
January advance against D7P0B4 07 T 7F-10 /1107 
January advance against D7P0S4 07 T 98-10/11/07 
January advance against LPV021 OS T 1AA-120/07 
January advance against LPV02t OS T 2DD-12 /307 
January advance againsi LRAOtM 08 T 2 D D - 1 2 0 0 7 
Januaiy atlvance against LRACXM 08 T partial 388 12/3/07 
January atlvance against LRA021 07 T s e e and 2EE-3 /8 /08 
January advance against D7P064 07 TCD s e e and 2EE - 3/8/08 
January advance against D7P084 07 T 72DP SDD - 3/3/08 
January advance against LPV021 08 T 7 G - 12/03/07 
January advance againsi LPV021 08 T BD - 12/03/07 
January advance against LPV021 08 T BF - 3/3/08 
January advance againsi LPV021 08 T 3DD - 30O8 
June advance against LRA004 08 T 388 - 12/3/07 
June advance against LRAOCM 08 T 4 0 0 - 12/3/07 
July advance against LFtA004 OS T 4 C C - 12/0307 
July advance against L F ^ 1 7 OS T IBB-3/11/08 
July advance against LF^017 08 T 2FF - 3/11/08 
July advance against LF^OI 7 08 T 3EE-3/11/08 
July advance against LF^017 08 T 4DD-3/11/OS 
August advance against LRA 017 T 4DD - 3/11/08 
August advance against LRA 017 T 7H-3/11/08 
August advance against LRA 017 T 90-3/11/08 
August advance against LSP 096 OSBCRVOO 1 E E - 8 0 5 / 0 8 $ 99,399 
August advance against LSP 096 OeBCRVOO 2KK - B050B $ 1,414,593 
August advance against LSP 096 O8BCRV00 311 - B050B 5 1,240,620 
August advance against LSP 096 OBBCRVOO 4HH - 8 0 5 0 8 $ 995,287 
September advance againsi LSP 096 OSBCRVOO 4HH - 8/25/08 S 6,079,099 
October advance against LSP 096 08BCCO04 1EE-805 /08 S 400,609 
October advance againsi LSP 096 088CCO04 2KK - 8/25/08 $ 1,517,862 
October advance against LSP 096 0BBCCO04 311 - 805/08 $ 756,412 
October advance againsi LSP 096 OBBCCCXM 4HH-8/25/08 $ 150,948 
October advance against LSP 096 0BBCCO04 7K - 8/25/OS $ 636,679 
October advance against LSP 096 0BBCCO04 SJ - SOS/OS S 208,392 
November atlvance againsi LF^242 9 H - 10/17/08 S 100,000 
August advance against L f ^ 0 1 7 T OBBCRVOO trf from W A F 7 t o 4 
August advance againsi LSP 096 OBBCRVOO trf from WAF 3 to A S 
October advanca against LSP 096 OBBCCCXM til from WAF 4 to 3 $ January advance againsi LSP002 0SBCCO04 IFF - 10OB/0B S 220,132 
January advance against L8P002 0S8CCO04 2LL - 10OS/08 $ 1,165,140 
January advance againsi L8P002 OSBCCCXM 3 J J - 1008/08 S 459,726 
January advance against LSP002 OBBCCCXJS 10- 1008/08 S 1,085,000 
March advance againsi LSPOIS OBBCRVOO 1 G G - 12/16/08 $ 364,989 
March advance against LSPOIS OSBCRVOO 2 M M - 12/16/08 $ 1,480,042 
March advance againsi LSP013 09 0SBCCO04 2 M M - 12/15/08 S 700,000 
March advance against LSPOIS 09 OSBCRVOO SLL- 12/16/06 S 5S,103 
March advance against LSPOIS 09 OBBCRVOO 4 K K - 12/16/OS i 330,883 
Mari:h advance against L8P013 09088CRV00 7 N - 12/16/08 $ 3,267 
Man:h advance against LSPOIS 09 OBBCRVOO BL - 12/15/OS $ 12716 
March advance against LSP014 09 0BBCBD03 9J - 12/16/08 S 26,000 
March advance againsi L8P013 09 OBBCCOOS 10A- 12/18/08 $ 190,000 
March advance againsi C9H001 HQOOGEOO 11 -2/18/09 $ 19,440 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
1001/2010 

WAF No/Dale 

• - - • 
LPV102 TCD LPV167 LPV157 TCD LRA034 LPV160 LSP096 LSP096 ' L S P 0 9 5 — • LPV 242- - LSP 002 LSP 002 LSP013 LSPOIS LSP 013 • LSP014 - C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 OBBCCCXM OBBCCCXM OBBCRVOO 0SBC8D03 0SBCCO04 OBBCRVOO 0BBC8O03 OSBCBDOS OBBCCCXM OBBCCOOS OSBCRVOO OBBCCCXM OBBCCOOS 0BBCBD03 HQOOGEOO OBBCRVOO OBBCJSWOO OBBCRVOO OSBCCCXM OBBCBtXJS 

March advance against C9K001 501E52C 11-2/18/09 $ 88,560 

July credil against L S P 002 OBBCCOOS 108-8/19/09 S (313,200) 

July advance againsi LSP 002 OBBCCCXM 108-S/19/09 $ 313,200 

July credil against LSP 002 OBBCCCXM lOB-S/19/09 i (313,200) 

July advance against LSP 002 OSBCCCXM • 1 0 . 10OB/08 $ 313,200 

July advance against L8P072 OSBCRVOO 4LL - 40/09 $ 5,000,000 

August advanca against LSP072 OBBCRVOO - I H H - 4 0 / 0 9 $ 389,602 

August advance against LSP072 OSBCRVOO - 2NN-4/9/09 $ 2,465,206 

August advance againsi LSF^72 OBBCRVOO 4LL - 4/9/09 $ 4,076,011 

August advance against LSP072 OBBCRVOO 7 0 - 40/00 $ 69,181 

LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2.00-5/1/09 $ (12715) 

LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2505 COOl 2.00 - 5/109 S 12,716 

LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl . SM-5/1/09 $ (12716) 

LSP013 09 TR2B OBLRABC 302DD2C 0BBCCO04 2505 COOl BM -5/1/09 $ 12716 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 20 - 9/28/09 S 

October advance against LSP201 OBBCRVOO 1.11-8-17-09 S 208,137 

October advance against LSP201 OBBCRVOO 4MM-8/17/09 S 2,960,791 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 $ 1,031,072 

TRF from WAF 10 to WAF 1 IJJ and IOC-12/15/09 $ 
January advance againsi LSP201 OBBCRVOO 2PP-S/17 /09 t 1,000,000 

TRF from WAF 2 to WAF S 288 and B'O' - 7/1/10 $ 
TRF from WAF 4 to WAF 6 4PP and a o ' -7 /1 /10 $ (400,000) $ 400,000 

TRF from WAF 10 to WAF S 10E and B'O'-7/1/10 S 500,000 $ (500,000) 

TOTAL ADVANCES $ S S S $ $ 3,670,902 S 9,629,098 $ $ 100,000 $ 2,668,200 S 271,800 % 2,250,000 S 700,000 S 190,000 $ 25,000 S 108,000 S 12,000,000 $ S 4.800,000 S 400,000 $ 
Balance to Advance (WAFs less advances) J s $ J $ J $ S s $ » S $ $ S S % i $ i $ 100.000 

A C T U A L C O S T S (Disbursements) 

10O1O010 
Votpe Engineering 
C^ntracls 

Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less atlvances 

Balance to Advance is Commilments less advances 

Balance to Advance is WAFS less advances 



USEPAA'oIpe l A G ( l A G (*D\V6995388401-0) 
Financial Summary 

10/3112010 

EPA SUMMARY 

Funds Aulhorizfd FV03 Planned F'i'04 Planned FVOS Planned FV06 Planned FY07 Planned FV08Planned FY09Planncd 

1) Database & General Support S 1,103,584 $ 1,559,211 S 1,133,646 S 1,141,089 S 1.352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight $ 5,730,459 $ 7,568.347 S 8,806,770 $ 10.304,370 $ 10,498,425 $ 8,891,795 $ 8,208,841 
3) RJ/CSS/PE Study I 1,043,931 $ 1.605,680 S 1,096,508 S 1,040,211 S 3,376,430 $ 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 S 8,621,323 $ 9,110,702 $ 11,808,403 S 12,813,724 $ 13.013,861 
5) BNSF Oversight S 15,000 $ 21,430 $ 8,258 $ 8,258 $ 8,258 S 8,258 $ 8,258 
6) Flyway Oversight S 112,354 S 65,841 $ (0) $ (0) S 1,010 $ 1,010 
7) Troy $ 439,132 S 913,946 $ 207,623 
8) Toxicology $ 1,061,880 $ 1,617.651 $ 1,051,654 
9) Mine Support S 103,659 $ 125,990 $ 77,207 
10) Processing Areas $ 961,800 
11) DOJ Support $ 108,000 
Total Allocatetl $ 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 
Total EPA Funds Received 
Unallocated Funds 

Costs Incurred 

Descriotion FV03 Comm, Current Month FY04 Comm. Current .Month FY05 Comm. Current Month FY06 Comm Current .Month FV07 Comm Current Month FVOS Comm Current Month FV09 Comm 
Voipe Engineering: 

Volpe Labor S 271,180 I I 728,560 $ $ 786.321 S $ 861,184 S $ 935,798 $ $ 1.155,828 $ S 929,255 
Overhead $ 175,942 S $ 450,008 $ $ 508,569 $ $ 546,315 S - S 607,386 $ $ 743,164 $ $ 576,583 

Volpe In-House Support S 199,356 $ $ 412,342 S S 318,319 $ S 339,775 S $ 289,684 $ J 329.835 $ S 248,494 
Volpe Travel £ 28,862 $ $ 83,151 s $ 95,918 S $ 248,592 $ S 335,735 J $ 309,822 S $ 375,733 

Sublotal-Voipe Engineering S 675,340 $ S 1,674,062 s S 1,709,127 s S 1,995,865 I S 2,168,602 $ S 2,538,649 $ S 2,130,066 
Contracts: 

1) Database & General Support S 100,389 s $ 616,476 s $ 
2) Design & Overeight $ 2,740.367 $ $ 5,704,734 s $ 
3) RJ/CSS/PE Study s 350.000 s $ 1,423,589 $ $ 
4) Cleanup & Remedialion s 1.101,904 s s 7,557,222 $ s 
5) BNSF Oversight $ 5,134 s $ - $ $ 
6) Flyway Oversight $ - s s 21,860 $ $ 
7) Troy s - $ $ - $ J 
8) Toxicology s - $ 5 - s $ 
9) Mine Support s - s S - s s 
10) Processing Areas s - $ $ - s s 
11) DOJ Support $ - $ $ - I $ 

Subtotal-Contracts $ 4,297,794 s $ 15,323,881 $ s 

Equip/Supplies/Other 
Volpe Acq O/H 

J 54,989 $ 

S 169,437 $_ 

Total Cost $ 5,197,560 $ 

$ 199,107 $ 

S 673,950 S_ 

S 17,870,999 S 

405,362 
6.407,086 
1,070,000 
7,183,792 

S 15,066,240 

S 204,455 $ 

S 769,335 $_ 

S 17,749,158 S 

$ 259,497 
J 7.481,696 
$ 850,000 

I $ 7.617,771 
S 
$ 
$ 
$ 
$ 
$ 
s -_ 
S 16,208,964 

58,075 
708,413 

S 18,971,318 

s $ 363,500 I s 392,000 S $ 371,200 

$ s 7,904,539 s $ 7,809,791 $ s 6,207,283 
s s 2,782,859 s I 4,037,185 s J 667,000 

$ s 9,602,061 $ J 11,043,477 $ s 11,012,499 
s $ - s $ - s $ -
s s - s s - $ s . 
$ - --_$ 350,000 s $ 560,114 $ $ 198,873 
s - 600,000 s $ 479,576 s s 272,055 
s s 88,775 s $ 62,887 s s 7,600 

s $ - s $ - $ $ 250,000 
s $ -

$ • 
s - s s 59,908 

$ $ 21,691,734 s $ 24,385,030 $ $ 19,046,418 

s s 103,489 s $ 154,616 i $ 97,411 
s $ 789,297 s s 939,062 $ s 619,037 

s s 24,753,122 s s 28,017,357 s S 21,892,932 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 



USEPAA'oIpe l A G (LAG #DW6995388401-0) 
Financial Summary 

10/31/2010 

EPA SUMMARY 

Funds A ulltoriijed r\ tOPIanned FYI 1 Planned Planned F \ 03 Planned FY04 Planned 

1) Database & General Support s 375,464 S 90,787 S 7,334,685.00 $ 1,103,584 S 1,559,211 
2) Design & Oversighl $ 1,105.001 $ 28,447 s 51.375.227.00 S 5,730,459 $ 7,568.347 
3) RJ/CSS/PE Study s 259.545 s 10,007 s 12,708,786 % 1,043,931 $ 1,605.680 
4) Cleanup & Remediation s 561,337 $ 5,712 s 62.043.406 % 4,254,015 $ 9,955,784 
5) BNSF Oversight $ 8,258 s 2,931 s 13,570 % 15.000 S 21,430 
6) Flyway Oversight $ 1,010 s 1,010 % 26,582 % 112,354 
7) Troy s 2,438 % 2,438 s 1,156,482 
8) Toxicology s 1,821,339 s 593.417 $ 3,359,956 
9) Mine Support s 163,429 s 99,752 $ 344,659 
10) Processing Areas $ 12,628 s 2,889 % 293,399 
11) DOJ Support $ 1,856 26 $ 108,000 
Total Allocated 

$"• 
4,312,306 $ 837,415 s 138,764,752 S 12,146,990 s 20,822,805 

Total EPA Funds Received % 138,764,754 
Unallocated Funds s 2 

Costs Incurred 

Cumulative 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 

714,289 

714,291 

99.5% 

Description Current Month FVlOComm Current Month F V I l Comm Cu rrent Month Committed Costs Current Month FV03 Act Cost Current Month FY04 Act Cost Current Month 
Voipe Engineering: 

Volpe Labor $ $ 447,515 $ (2.682) S 3,951 s 3,951 $ 6,119,592 S 1,269 S 271,180 J $ 728,560 $ 
Overhead $ S 277,459 $ (1,663) $ 2,394 s 2,394 s 3,887,821 S 731 s 175,942 J S 450,008 S 

Volpe In-House Support S s 100,414 $ (8,296) S 16,560 s 16,560 s 2,254,778 s 8,264 $ 199,356 $ $ 412,342 $ 
Volpe Travel $ s 24,748 S - $ - s - $ 1,502,561 s - s 28,862 J $ 83,151 s 

Subtotal-Volpe Engineering S s 850,136 S (12,642) s 22,905 s 22,905 s 13,764,752 $ 10,264 s 675,340 S $ 1,674,062 $ 
Contracts: 

1) Database & General Support $ % 63,945 s - s - s - s 2,572,369 s - s 100,389 s 616,476 $ 
2) Design & Oversight $ s 825,329 s - $ - % - s 45,080.825 s - s 2,740,367 $ s " 5,704,734 $ 
3) Rl/CSS/PE Study S s 176,195 s J s - $ 11,356,828 s - s 350,000 $ $ 1,423,589 s 
4) Cleanup & Remediation S $ 249.525 s s - s - s 55,368,251 s s 1,101,904 s s 7,554,324 $ 
5) BNSF Oversight $ s - s - s - s - s 5,134 s - $ 5,134 $ s - J 
6) Flyway Oversight $ s - $ - s - s - s 21,860 % s - s s 21,860 s 
7) Troy $ s - $ - s - s - s 1,108,987 s - $ - $ $ - s 
8) Toxicology s s 1,071,078 $ - s 5.000 s 5,000 s 2,427,709 $ 5,000 s - $ s - $ 
9) Mine Support $ s 50,000 s - s 90,459 s 90,459 $ 299,721 s 90,459 s - $ $ - $ 
10) Processing Areas J s - s - s - s - s 250,000 s - % - s s - s 
11) DOJ Support s $ - s - $ - $ - s 59,908 s - s - J s - $ 

Subtotal-Contracts S s 2,436,072 $ - s 95,459 s 95,459 s 118,551,593 s 95,459 s 4,297,794 $ s 15,320,983 $ 

Equip/Supplies/Other $ $ 77,585 $ s - s . $ 949,728 s _ $ 54,989 $ s 199.107 $ 
Volpe Acq O/H $ s 111,098 s (353) $ 4,761 4,761 s 4,784,390 s 4,408 s 169,437 $ s 673.950 $ 

Total Cost S $ 3,474,891 s (12,994) s 123,125 s 123,125 $ 138,050,463 s 110,131 $ 5,197,560 $ s 17,868,101 s 



EPA SUMMARY 

USEPAA'oIpe lAG (lAG #DW6995388401-0) 

Financial Summary 

10/31/2010 

Total EPA Funds Received 

Unallocated Funds 

C»5f5 incurred 

Funds Authorized F \ '05 Planned FY06 Planned FY07 Planned FY 08 Planned FV09Planned FY TOPIanned 

1) Database & General Support $ 1,133,646 S 1.141,089 S 1,352,955 S 1.426.130 S 1,361,497 S 375,454 

2) Design & Oversight $ 8,806,770 S 10.304,370 S 10.498,425 $ 8,891,795 $ 8,208,841 $ 1,105,001 

3) RI/CSS/PE Study S 1,096,508 s 1,040.211 S 3,376,430 s 4,852,125 s 1,091,938 % 259,545 
4) Cleanup & Remedialion S 8,621,323 $ 9,110,702 S 11,808,403 $ 12,813,724 $ 13,013,861 S 561,337 

5) BNSF Oversight $ 8,258 s 8,258 S 8,258 $ 8,258 $ 8,258 s 8,258 

6) Flyway Oversight S 65,841 s (0) S (0) s 1,010 s 1,010 s 1,010 

7) Troy S 439,132 $ 913,946 $ 207,623 $ 2,438 

8) To.xicology s 1,061,880 s 1,617,651 s 1,051,654 s 1,821,339 

9) Mine Support $ 103,659 s 125.990 s 77,207 s 163,429 

10) Processing Areas $ 961,800 $ 12,628 

11) DOJ Support s 108,000 $ 1,856 

Total Allocated s 19,732,345 s 21,604,629 s 28,649,142 s 30,650,629 s 26,091,689 s 4JI2,306 

Description 
Volpe Engineering: 

Contracts: 

1) Database & General Supp 

2) Design & Oversight 

3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversighl 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 

Equip/SuppliesyOther 
Volpe Acq O/H 

FY05 ActCost Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FY08 Act Cost Current Month FV09 Act Cost Current Month FVlOAct Cost Current Month 

Volpe Labor S 786,321 $ $ 861,184 $ $ 935,798 S s 1,155,828 s s 929,255 s - S 447,515 S (2,682) 
Overhead S 508,559 $ $ 545,315 s s 607,386 S s 743,154 s s 576.583 s - $ 277,459 $ (1,663) 

Volpe In-House Support S 318,319 S J 339,775 s s 289,684 s $ 329,835 s $ 248,494 s - s 94,749 S 976 
Volpe Travel S 95,918 $ s 248,592 $ s 335,735 s $ 309,822 $ $ 375,733 $ - s 24,748 $ -

Subtotal-Volpe Engineering S 1,709,127 s s 1,995,865 s $ 2,168,602 s S 2,538,649 s s 2,130,066 s - s 844,471 s (3,369) 

rt S 405,362 s $ 259,497 $ $ 363,295 s $ 392,000 s $ 345.708 s $ 62,900 s _ 
S 6,401.232 s s 7,427,623 s s 7,855,060 s s 7,809,791 s s 6,066,786 $ - $ 687,869 s 842 
S 1,070,000 s $ 850,000 s s 2,782,859 s $ 4,027,782 s $ 617,075 s (1,085) s 176,195 $ -
S 7,172,017 s $ 7,569,039 s $ 9,595,605 s s 11,007,242 $ s 10,655.452 $ 538 s 249,140 s -
s - $ s - s $ - s $ - s $ - $ - $ - $ 

- • 
s - s $ - $ s s - s $ - $ - J - s 
s - s s - s s 350,000 s $ 560,114 s $ 198,873 $ - $ - s -
$ s $ - s s 600,000 s $ 479,576 s $ 129,056 s s 428,177 126,220 

s - s $ s $ 88,775 s - 62,887 s $ - s - s 4,210 s 1,781 

s - s s - $ - $ s - s $ 250,000 $ - s - s -
s - $ s - $ $ - s $ s s 57,287 s s - $ 

Subtotal-Contracts $ 15,048,612 s $ 16,106,160 $ $ 21,635,593 s s 24,339,392 s $ 18,320,237 s. (546) s 1,608,491 s 128,842 

S 204,455 s s 58.075 s $ 103,489 $ s 154,516 s s . 97,411 s $ 77.585 s . 
S 769,335 s s 708,413 $ $ 789,297 s 939,062 s s 619,037 s - s 111,098 s (353) 

Total Cost S 17,731,529 s s 18,868,514 s s 24,696,981 s s 27,971,720 s s 21,166,751 s (546) s 2,641,645 s 125,120 

Available Authorized Funds 

Available Funds 

% Complete Compared to Total Available Funds 



USEPA/Volpe l A G (LAG #D\V6995388401-0) 
Financial Summary' 

10131/2010 

EPA SUMMARY 

Funds Autltorized FYl lP lanncd Planned 

1) Database & General Support $ 90,787 - s 7,334,685 

2) Design & Oversight S 28,447 $ 51,375,227 

3) Rl/CSS/PE Study s 10,007 s 12,708,786 

4) Cleanup & Remediation s 5,712 $ 62,043,406 

5) BNSF Oversight s 2,931 s 13,570 

6) Flyway Oversight $ 1,010 $ 26,582 

7) Troy s 2,438 s 1,156,482 

8) Toxicology $ 593,417 s 3,359,956 

9) Mine Support s 99,752 s 344,659 

10) Processing Areas s 2,889 $ 293,399 

11)-D0J Support s 26 s 108,000 

Total Allocated $ 837,415 s 138,764,752 

Total EPA Funds Received s 138,764,754 

Unallocated Funds s 2 

Costs incurred 
Cumulative 

Description F Y H ActCost Current Month Actual Costs Current Month 

Voipe Engineering: 

Volpe Labor $ 3,951 S 3,951 $ 6,119,592 S 1,269 
Overhead S 2.394 s 2,394 $ 3,887,821 S 731 

Volpe In-House Support $ 1,265 s 1,265 s 2,233,818 s 2,241 

Volpe Travel $ - $ - s 1,502,561 $ -
Subtotal-Volpe Engineering S 7,610 $ 7,610 s 13,743,792 J 4,241 

Contracts: 

1) Database & General Support S s - $ 2,545,627 s -
2) Design & Oversight s - s - s 44,693,462 $ 842 

3) Rl/CSS/PE Study $ - $ • - s 11,297,500 s (1,085) 

4) Cleanup & Remediation s - $ - s 54,904,723 s 538 

5) BNSF Oversighl s - s - s 5,134 s -
6) Flyway Oversight % s - $ 21,860 s -
7) Troy % - $ 

• -
s 1,108,987 s -

8) Toxicology s - s - $ 1,636,808 s 126,220 

9) Mine Support s - $ 

- • 
$ 155,872 s 1,781 

10) Processing Areas J - s - $ 250,000 $ -
11) DOJ Support s - $ - s 57,287 s -11) DOJ Support 

Subtotal-Contracts { - s - s 116,677,262 s 128,296 

Equip/Supplies/Other S - - s 949,728 s -
Volpe Acq O/H $ 4,548 s 4,548 4,784,178 s 4,196 Volpe Acq O/H 

Total Cost S 12,159 $ 12,159 $ 136,154,959 s 136,733 

Available Authorized Funds s 2,609,793 

Available Funds s 2,609,795 

% Complete Compared to Total Available Funds 98,1% 



I) Database <£ General Support (N-333i); A/B/C/D/E/F/WJSO} 1 and C/D/E/F/H/MJ71) 
Financial Summary 

10/31/2010 

Funds Authorized FY03 Planned FY04 Planned FY05 Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 

1) Database & General Supporl S 1,103,584 S 1,559,211 S 1,133,646 S 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 

2) Design & Oversight $ 5,730,459 $ 7,568,347 S 8,806,770 S 10,304,370 $ 10,498.425 S 8,891.795 $ 8,208,841 

3) Rl/CSS/PE Study s 1,043,931 S 1,605,680 s 1.096,508 S 1,040,211 S 3,376,430 S 4,852,125 s 1,091,938 

4) Cleanup & Remedialion s 4,254,015 $ 9,955.784 s 8.621,323 $ 9,110,702 $ 11,808,403 s 12,813,724 s 13,013,861 

5) BNSF Oversight 15,000 $ '21,430 s 8.258 $ 8.258 I 8,258 $ 8,258 s 8,258 

6) Ryway Oversight $ 112,354 s 65,84 i S (0) $ (0) s 1.010 s 1,010 

7) Troy "S 439,132 $ 913,946 $ 207.623 

8) Toxicology - $ 1,061,880 $ 1,617,651 s 1,051,654 

9) Mine Support $ 103,659 s 125,990 s 77,207 

10) Processing Areas • s 961,800 

11) DOJ Support s 108,000 

Total Allocated s 12,146,990 S 20,822,805 s 19,732,345 S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 

Costs Incurred 
• . 

Description FY03 Comm CurrenI Month FY04 Comm. CurrenI Month FVOS Comm, Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FV09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S 112,193 $ $ 240,567 $ $ 146,843 S ' $ 140,856 S $ 197,594 $ $ 297,466 J S 305,318 

Overhead S 72,791 $ S 148,618 $ S 94.974 $ $ 89,356 $ $ 128,250 $ $ 191,262 $ s 189,443 

Volpe In-House Support S 162,435 S S 296,762 $ s 214,863 $ $ 307,834 $ $ 289,684 $ 329,835 S $ 242,540 

Volpe Travel $ - $ $ 1,258 $ s 1,171 $ $ 3,394 $ •$ 7,966 S s 9,670 s s 7382 

Subtotal-Volpe Engineering S 347,419 $ $ 687,205 S $ 457,851 s S 541,440 $ $ 623,494 $ s 828,233 $ s 744,684 

Contracts: 
Subtotal-Contracts $ 100,389 $ $ 616,476 S S 405,362 $ S 259,497 $ S 363,500 S s 392,000 s s 371,200 

Equip/Supplies/Other: S 8,287 s S 3,024 s s 541 s S 1,371 $ S 14.017 s s 95 $ s 18,475 

Volpe Acq O/H s 10,108 J $ 38,355 $ s 30,711 $ $ 24,050 s $ 24,196 $ s 27,166 J s 20,074 Volpe Acq O/H 

T O T A L COST $ 466,203 s S 1,345,060 s s 894,466 s S 826,358 S 1,025,207 s $ 1,247,494 $ s 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



I) Database <6 General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

10/31/2010 

Funds Authorized FYlOPIanned 
1) Database & General Support S 375,464 
2) Design & Oversighl s 1,105,001 
3) Rl/CSS/PE Study $ 259,545 
4) Cleanup & Remediation s 561,337 
5) BNSF Oversight s 8,258 
6) Flyway Oversight s 1,010 
7) Troy s 2,438 
8) Toxicology $ 1,821.339 
9) Mine Support s 163,429 
10) Processing Areas s 12,528 
1 r) DOJ Support s 1,856 
Total Allocated s 4,312,306 

Costs Incurred 

Description Current .Month FYIO Comm 
Votpe Engineering/Proj. MgmL: 

Volpe Labor $ S 69,920 
Overhead S s 43,350 

Volpe In-House Support $ $ 100,414 
Volpe Travel $ s 

Subtotal-Votpe Engineering S s 213,685 

Contracts: 

Subtotal-Contracts $ s 63,945 

Equip/Supplies/Other: J $ 60 
Volpe Acq O/H s s 6,988 

T O T A L COST $ s 284,678 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

153 
95 

(8,296) 

(8,048) 

(353) 

(8,401) S 

F Y l l Planned Planned FY03 Planned FY04 Planned FY05 Planned 
S 90,787 s 7,334,685 S 1,103,584 S 1,559,211 S 1,133,646 

s 28,447 s 51,375,227 $ 5.730,459 s 7,568,347 $ 8,806,770 

s 10,007 s 12,708,786 $ 1,043,931 s 1,605,680 s 1,096,508 

s 5,712 s 52,043,406 $ 4,254,015 $ 9,955,784 $ 8,621,323 

s 2,931 s 13,570 $ 15,000 21,430 s 8,258 

$ 1,010 s 26,582 $ s 112,354 s 65,841 

s 2,438 s 1,156,482 

s 593,417 $ 3,359.956 

s 99,752 $ 344,659 

s 2,889 s 293,399 

$ 26 s 108,000 • 
s 837,415 $ 138,764,752 $ 12,146,990 S 20,822,805 $ 19,732,345 

Cumulative 
-

FYI 1 Comm Current Month Co mmitted Costs Current Month FY03 AclCost Current Month FY04 ActCost Current Month FY05 ActCost 

$ 525 $ 525 s 1,511,283 $ 678 $ 112,193 $ S 240,567 $ $ 146,843 

s 318 S 318 $ 958,362 $ 413 $ 72,791 $ s 148,618 $ $ 94,974 

$ 16,560 $ 15,560 s 1,960,926 $ 8,264 $ 152,435 S $ 296,762 $ S 214,853 

$ - s - s 30,842 $ $ $ s 1,258 $ s 1,171 

s 17,403 s 17,403 s 4,461,414 J 9,355 S 347,419 s s 687,205 $ s 457,851 

$ - s - s 2,572,369 $ S 100,389 s $ 616,476 $ s 405,362 

$ _ s s 45,870 $ $ 8,287 s s 3,024 S s 541 

s 704 s 704 s 182,352 J 351 S 10,108 $ s 38,355 J s 30,711 

s 18,107 s 18,107 s 7,262,006 S 9,707 S 466,203 s s 1,345,060 $ $ 894,466 

72,679 
99.0% 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Suriimary 

10/31/2010 

Funds Authorized FY06 Planned FY07 Planned FV08 Planned FV09Planned FYlOPIanned FYI, (Planned 

1) Database & General Support S 1,141,089 S 1,352,955 $ 1,426,130 S 1,361,497 $ 375,464 S 90,787 

2) Design & Oversighl $ 10,304,370 S 10,498,425 S 8,891,795 s 8,208,841 S 1,105,001 S 28,447 

3) RI/CSS/PE Study $ 1,040,211 S 3,376,430 s 4,852,125 s 1,091,938 S 259,545 s 10,007 

4) Cleanup & Remediation $ 9,110,702 $ 11,808,403 $ 12,813,724 s 13,013,861 s 561,337 $ 5,712 

5) BNSF Chersight $ 8,258 5 8,258 s 8,258 s 8,258 $ 8,258 • s 2,931 

6) Flyway Oversight S (0) S (0) s 1,010 $ 1,010 $ I.OlO $ 1,010 

7) Troy $ 439,132 913,946 s 207.623 s 2,438 s 2,438 

8) Toxicology $ 1,061,880 $ 1,517,551 $ 1,051,654 s 1,821,339 s 593,417 

9) Mine Support $ 103,559 $ 125,990 s 77,207 s 153,429 s 99,752 

10) Processing Areas $ 961,800 s 12,628 $ 2.889 

11) DOJ Support s 108,000 s 1,856 s 25 

Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 837,415 

Costs Incurred 

Description Current Month FY06 ActCost Current Month FY'07 AclCost Current Month FYOSActCost Current .Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l Act Cost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S $ 140,856 $ $ 197,594 $ $ 297,456 S S 305,318 $ S 69,920 S 153 S . 525 

Overhead $ $ 89,355 S $ 128,250 $ S 191,262 $ s 189,443 S s 43,350 $ 95 s 318 

Volpe In-House Support $ $ 307.834 $ S 289,684 S $ ' 329,835 $ s 242,540 $ s 94,749 s 976 s 1,265 

Volpe Travel $ $ 3,394 $ S 7,966 $ s 9,670 $ s 7,382 J - $ - s -
Subtotal-Volpe Engineering S S 541,440 S $ 623,494 s s 828,233 $ s 744,684 $ s 208,020 s 1,224 $ 2,108 

Contracts: 
Subtotal-Contracts S S 259,497 $ $ 363,295 $ s 392,000 S $ 345,708 s $ 62,900 $ - s -

Equip/Supplies/Other: S J 1,371 S S 14,017 s s 95 s s 18.476 s s 60 $ - s -
Volpe Acq O/H $ $ 24,050 s $ 24,196 s s 27,166 s $ 20.074 $ s 6.988 s (353) s 704 Volpe Acq O/H 

T O T A L COST $ S 826,358 s S 1,025,002 s s 1,247,494 $ s 1,128,942 s s 277,968 $ 872 $ 2,812 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

10/31/2010 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 
2) Design & Oversighl $ 51,375,227 
3) RI/CSS/PE Stutiy $ 12,708,786 
4) Cleanup & Remediauon S 62,043,406 
5) BNSF Oversight S 13,570 
6) Flyway Oversight . S 26,582 
7) Troy S 1,156,482 
8) Toxicology S 3,359,955 
9) Mine Support $ 344,659 
10) Processing Areas S 293,399 
11) DOJ Support $ 108,000 
Total Allocated $ 138,764,752 

Costs Incurred 
Cumulative 

Description Current Month Actual Cost Current Month 
Volpe Engineering/Proj, Mgmt.: 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/H 

Volpe Labor S 525 S 1,511,283 S 678 
Overhead $ 318 S 958,362 s 413 

Volpe In-House Support S 1.265 s 1,939,966 $ 2,241 
Volpe Travel S - s 30,842 s -

Subtotal-Volpe Engineering S 2,108 s 4,440,454 $ 3,333 

Subtotal-Contracts $ - s 2,545,627 s -

S _ $ 45,870 s _ 
$ 704 s 182,352 $ 351 

T O T A L COST S 2,812 $ 7,214,304 s 3,684 

TOTAL AVAILABLE FUNDS $ 120,381 
% Complete Compared to Total Available Funds 98.4% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

10/31/2010 

Funds Authorized FY03 Planned FY04 Planned FY05 Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 

1) Database & General Support S 1,103,584 1,559,211 S 1.133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1.361,497 

2) Design & Oversight S 5,730,459 s 7,568,347 S 8,806,770 S 10,304,370 s 10,498,425 s 8,891,795 S 8,208,841 

3) Rl/CSS/PE Study s 1,043,931 s 1,605,580 s 1.096,508 s 1,040,211 $ 3,376,430 s 4,852,125 $ 1,091,938 

4) Cleanup & Remediation s 4,254,015 s 9,955,784 s 8,621,323 s 9,110,702 s 11,808,403 $ 12,813,724 $ 13,013.861 

5) BNSF Oversight $ 15,000 s 21,430 $ 8,258 s 8,258 s 8.258 $ 8,258 $ 8,258 

5) Flyway Oversight $ 112,354 $ 65.841 $ (0) $ (0) s (0) $ 1,010 

7) Troy s 439,132 $ 913,946 s 207,523 

8) Toxicology $ 1,061,880 s 1,617,651 s 1,051,554 

9) Mine Support $ 103,659 s 125,990 s 77,207 

10) Processing Areas s 961,800 

11) DOJ Support $ 108,000 

Total Allocated $ 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 $ 30,649,619 $ 26,091,689 

Costs Incurred 

Description FY03 Comm CurrenI .Month FY04 Comm. Current Month FV05 Comm. Current Month FY06 Comm CurrenI Month FV07 Comm Current Month FY08 Comm CurrenI Month FY09 Comm 

Volpe Engineering/Proj, Mgmt.; 
Volpe Labor S 94,915 S $ 313,067 $ $ 403,720 $ S 410,360 $ S 323,925 $ S 291,010 $ S 265.187 

Overhead S 61,581 $ s 193,406 $ $ 261,114 S S 260,323 $ s 210,246 $ s 187,111 S s 154,543 

Volpe In-House Support s 29,105 S $ 115.555 S S 103,456 $ s 31,941 $ s - S s - $ s -
Volpe Travel s 28,862 $ s 74,696 $ $ 88,821 $ s 90,727 S ' $ 81,834 s $ 89,651 $ s 65,452 

Subtotal-Volpe Engineering S 214,464 S $ 696,724 s s 857,111 S s 793,351 s s 616,005 $ s 567,773 s s 495,182 

Contracts: 
Subtotal-Contracts s 2,740,367 S $ 5,704,734 s 6,407,086 s S 7,481,696 s s 7,904,539 s s 7,809,791 J s 6,207,283 

Equip/Supplies/Other: s 7 $ $ 4,711 $ s 871 $ s 2,342 $ s 164 s s 212 s s 1,146 

Volpe Acq O/H $ 103,057 $ 

$• 
244,539 $ s 320,829 $ s 319,543 $ s 282,392 s s 293.959 $ s 200,230 Volpe Acq O/H 

T O T A L COST $ 3,057,906 $ s 6,650,809 S s 7,585,896 S $ 8,596,931 s s 8,803,100 $ s 8,671,744 $ s 6,903,840 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

10/31/2010 

Funds Authorized FYlOPIanned F Y l l Planned Planned FY03 Planned FY04 Planned FY05 Planned 

1) Database & General Support $ 375,454 S 90,787 s 7,334,685 S 1,103,584 S 1.559,211 $ 1,133,645 

2) Design & Oversight S 1,105,001 $ 28,447 s 51,375,227 s 5,730,459 s 7,568,347 S 8,806,770 

3) Rl/CSS/PE Study $ 259,545 s 10,007 s 12,708,786 s 1,043,931 $ 1,605,680 s 1,095,508 

4) Cleanup & Remediation $ 561,337 s 5,712 s 62,043,406 s 4,254,015 s 9,955,784 s 8,621,323 

5) BNSF Oversight S ' 8,258 s 2,931 $ 13,570 $ 15,000 s 21,430 s 8,258 

6) Fl>'\vay Oversight J 1,010 $ 1,010 s 26,582 $ 112,354 s 55,841 

7) Troy S 2,438 s 2,438 s 1,156.482 

8) Toxicology $ 1,821,339 s 593,417 $ 3,359,955 

9) Mine Support $ 163,429 s 99,752 s 3'44,559 

10) Processing Areas $ 12,628 s 2,889 $ 293,399 

11) DOJ Support S 1.856 s 26 $ 108,000 

Total Allocated S 4,312,306 $ 837,415 s 138,764,752 s 12,146,990 s 20,822,805 s 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month F Y l l Comm CurrenI .Month Committed Costs Current Month FY03 Act Cost Current .Month FY04 Act Cost Current .Month FY05 ActCost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ $ 128,512 S (1.249) S $ s 2,230,696 S (1,249) S 94,915 $ S 313,067 S $ 403,720 $ 

Overhead $ $ 79.677 S (775) S J $ 1,418,002 S (775) s 61,581 $ s 193,406 S S 261,114 S 

Volpe In-House Support $ $ s - s $ $ 280,058 s - s 29,105 $ s 115,555 s s 103,456 $ 
Volpe Travel S $ 7,954 $ - s $ $ 527,997 $ - $ 28,862 $ $ 74,696 $ s 88,821 $ 

Subtotal-Volpe Engineering S S 216,143 S (2,024) s S s 4,456,752 s (2,024) s 214,464 $ s 696,724 s s 857,111 $ 

Contracts: 
Subtotal-Contracts $ $ 825,329 s - s $ $ 45,080,825 s - s 2,740,367 $ s 5,704,734 s s 6,401,232 $ 

Equip/Supplies/Other: $ $ 5 s _ s $ J 9,458 $ s 7 $ $ 4,711 $ s 871 s 
Volpe Acq O/H $ $ 35,077 $ - s $ $ 1,799,745 s - . $ 103,067 $ $ 244,639 $ s 320,829 s 

T O T A L C O S T $ S 1,076,554 $ (2,024) s s $ 51,346,780 s (2,024) $ 3,057,906 J s 6,650,809 s s 7,580,043 s 

T O T A L A V A I L A B L E FUNDS $ 28,447 

% Complete Compared to Total Available Funds 99.9% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

10/31/2010 

Funds Authorized FY06 Planned FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYI Planned Planned 

1) Database & General Support S 1,141,089 S 1,352,955 S 1,426,130 S 1,351,497 $ 375,464 S 90,787 $ 7,334,585 

2) Design & Oversight s 10,304,370 $ 10,498,425 S 8,891,795 s 8,208,841 $ 1,105,001 S 28,447 s 51,575,227 

3) RJ/CSS/PE Study $ 1,040.211 s 3,376,430 s 4,852,125 s 1,091,938 S 259,545 s 10,007 s 12,708,786 

4) Cleanup & Remediation $ 9,110,702 $ 1 1,808,403 s 12,813,724 $ 13,013,861 $ 561,337 s 5,712 $ 62,043,406 

5) BNSF Oversight s 8,258 s 8,258 s 8,258 s 8,258 s 8,258 s 2,931 s 13,570 

6) Flyway Oversighl $ (0) s (0) s (0) s 1,010 $ 1,010 s 1,010 s 26,582 

7) Troy ' s 439,132 s 913,946 s 207,523 s 2,438 $ 2,438 $ 1,156,482 

8) Toxicologv' s 1,061,880 $ 1,617,651 s 1,051,654 s 1,821,339 s 593,417 s 3,359,956 

9) Mine Support s 103,659 s 125,990 s 77,207 $ 153,429 s 99,752 s 344.659 

10) Processing Areas s 961,800 $ 12,528 $ 2,889 % 293,399 

11) DOJ Support 108,000 $ 1,856 s 25 $ 108.000 

Total Allocated $ 21,604,629 s 28,649,142 S 30,649,619 S 26,091,689 s 4,312,306 s 837,415 s 138,764,752 

Costs Incurred 

Cumulative 

Descrintion FY06 Act Cost Current Month FY07 Act Cost Current Month FV08AetCosl Current Month FY09ActCost CurrenI Month FYIO Act Cost Current Month F Y l l Act Cost Current Month Actual Cost 

Volpe Engineering/Proj. .MgmL: 
Volpe Labor S 410,350 S $ 323,925 $ $ 291.010 J S 265,187 S $ 128,512 $ (1,249) S S $ 2,230,696 

Overhead s 250,323 S $ 210,246 J $ 187,111 $ s 164,543 S $ 79,677 $ (775) s 5 S 1,418,002 

Volpe In-House Support s 31,941 $ S - $ S - S s - s $ - . S - s S s 280,058 

Volpe Travel s 90,727 s $ 81,834 $ $ 89,651 S s 65,452 s $ 7,954 s - s s $ 527,997 

Subtotal-Volpe Engineering s 793,351 $ s 616,005 S s 567,773 $ s 495,182 s s 216,143 $ (2,024) s $ s 4,456,752 

Contracts: 
Subtotal-Contracts s 7,427,623 s $ 7,855,060 $ s 7,809,791 $ s 6,066,786 $ s 687,869 $ 842 s $ s 44,693,462 

Equip/Supplies/Other: s 2,342 s s 154 $ $ 212 s s 1,146 s $ 5 s - s s $ 9,458 

Volpe Acq O/H s 319,543 s s 282,392 $ $ 293,969 $ s 200,230 $ s 35,077 $ - s $ $ 1,799,745 

T O T A L COST s 8,542,858 s s 8,753,620 S $ 8,671,744 s s 6,763,343 $ . $ 939,094 $ (1,182) $ $ - $ 50,959,417 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

415,810 
99.2% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

10/31/2010 

Funds Authorized 
1) Database & General Supporl 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description ' Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S (1.249) 
Overhead $ (775) 

Volpe In-House Support S 
Volpe Travel $ 

Subtotal-Volpe Engineering S (2,024) 

Contracts: 
. Subtotal-Contracts S 842 

Equip/Supplies/Other: S 
Volpe Acq O/H J 

TOTAL COST S (1,182) 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS0I2) 
Financial Summary 

10/31/2010 

Funds Authorized FY03 Planned FY04 Planned F>'05 Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & Genera] Support S 1.103,584 S 1,559,211 $ 1,133,646 $ 1,141,089 $ 1,352,955 5 1,425,130 S 1,361,497 
2) Design & Oversight S 5,730.459 S 7.568,347 S 8,805,770 S 10,304,370 $ 10,498,425 S 8,891,795 $ 8,208,841 
3) RI/CSS/PE Study S 1,043,931 s 1,605,680 s 1,096,508 S 1,040,211 S 3,376,430 S 4,852,125 s 1,091,938 
4) Cleanup & Remediation S 4,254,015 s 9.955,784 $ 8,621,323 $ 9,110,702 s 11,808,403 S 12,813,724 s 13,013,851 
5) BNSF Oversighl S 15,000 s 21,430 s 8,258 S 8,258 $ 8,258 $ 8,258 $ 8,258 
6) Flyway Oversighl $ 112,354 s 65,841 S (0) $ (0) s (0) s 1,010 
7) Troy $ 439,132 s 913,946 s 207,623 
8) Toxicology s 1.061,880 s 1,617,551 s 1,051.654 
9) Mine Support s 103,659 s 125,990 s 77,207 
10) PrtKessing Areas s 961.800 
11) DOJ Support s 108,000 
Total Allocated J 12,146,990 S 20,822,805 s 19,732,345 S 21,604,629 s 28,649,142 S 30,649,619 $ 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm, Current Month FY06 Comm Current .Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 16,864 J $ 33,231 S S 28,915 $ $ 49,838 $ S 96,164 S S 187,222 S S 87,906 
Overhead S 10,941 $ .$ 20,529 $ s 18,701 S - . $ 31,616 $ 62,416 $ s 120,378 $ $ 54,544 

Volpe In-House Support S $ $ - S s - $ $ S s - $ s - $ $ -
Volpe Travel $ $ $ - $ $ 2,410 $ $ 500 $ s 4,585 $ s 2,193 $ $ 1,524 

Subtotal-Volpe Engineering $ 27,805 $ S 53,760 $ s 50,027 $ $ 81,954 $ s 163,266 S s 309,793 S $ 143,974 

Contracts: 

Subtotal-Contracts S 350,000 $ $ 1,423,589 s s 1,070,000 s S 850,000 s s 2,782,859 s s 4,037,185 S s 667,000 

Equip/Supplies/Other: $ 10 S $ 5 s s 400 $ $ 120 s $ 1,602 s $ 2,198 s s 240 
Volpe Acq O/H S 12,981 $ $ 50,244 s $ 52,514 $ $ 35,952 s $ 98,542 s s 152,042 $ s 21,178 

T O T A L COST S 390^796 S $ 1,537,598 $ s 1,172,940 $ $ 968,026 s s 3,046,269 s s 4,501,218 s s 832,392 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

10/31/2010 

Funds Authorized FYlOPIanned F Y l l Planned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375.464 S 90,787 s 7,334,685 S 1,103,584 S 1,559,211 $ 1,133,646 

2) Design & Oversight S 1.105,001 S 28,447 $ 51,375,227 S 5,730,459 $ 7,568,347 $ 8,806,770 

3) RI/CSS/PE Study s 259,545 s 10,007 s 12,708,786 s 1,043,931 $ 1,605,680 s 1,096,508 

4) Cleanup & Remediation s 561,337 s 5,712 s 52,043,406 $ 4,254,015 $ 9,955,784 $ 8,521,323 

5) BNSF Oversighl s 8,258 5 2,931 s 13,570 s 15,000 $ 21.430 s 8.258 

5) Fl>'\vay Oversighl s 1,010 $ 1,010 s 25,582 s 112,354 s 65,841 

7) Troy s 2,438 S 2,438 s 1,156,482 

8) Toxicology s 1,821,339 S 593,417 s 3,359,956 

9) Mine Support s 163,429 S 99,752 s 344,659 

10) Processing Areas s 12,628 s 2,889 $ 293,399 

11) DOJ Support s 1,856 J 26 $ 108,000 

Total Allocated s 4,312,306 $ 837,415 s 138,764,752 s 12,146,990 S 20,822,805 s 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month F Y l l Comm Current .Month Committed Costs Cu rrent Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCosI 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ s 40,456 $ (1,357) $ S $ 540,606 $ (1,357) S 16,864 $ S 33,231 J S 28,915 

Overhead $ s 25,089 S (841). S $ s 344,215 $ (841) s 10,941 $ $ 20,529 J s 18,701 

Volpe In-House Support $ s - S $ s $ - $ - s - S s - S -
Volpe Travel S s $ $ $ s 11,314 $ - s - $ s - s s 2,410 

Subtotal-Volpe Engineering $ s 65,555 s (2,198) S $ s 896,135 s (2,198) s 27,805 $ s 53,760 $ $ 50,027 

Contracts: 

Subtotal-Contracts $ s 176,195 $ S $ $ 11,356,828 s - s 350,000 s s 1,423,589 s s 1,070,000 

Equip/Supplies/Other: $ s 287 s s s $ 4,863 s - s 10 $ s 5 $ $ 400 

Volpe Acq O/H $ s 7,501 s $ $ s 440.953 s - $ 12,981 $ $ 60,244 $ $ 52,514 

T O T A L COST s s 249,538 s (2,198) S- $ $ 12,698,779 s (2,198) s 390,796 $ s 1,537,598 s s 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

10,007 
99,9% 



3) Rl/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

10/31/2010 

Funds Authorized FY06 Planned 'FY07 Planned FY08 Planned FY09Planned FYlOPIanned F Y I I Planned 

1) Database & General Support S 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 $ 375,464 

•$ 
90,787 

2) Design & Oversight $ 10,304,370 S 10,498,425 S 8,891,795 $ 8,208,841 $ 1,105.001 $ 28,447 

3) RI/CSS/PE Study S 1,040,211 s 3,376,430 s 4,852,125 S 1,091,938 s 259,545 S 10,007 

4) Cleanup & Remediation J 9,110,702 s 11,808,403 s 12,813,724 s 13,013,861 $ 561,337 s 5.712 

5) BNSF Oversight S 8,258 $ 8,258 s 8.258 s 8,258 S 8.258 s 2.931 

6) Flywav Oversight S (0) s (0) s (0) s 1,010 s 1,010 s 1,010 

7) T r o y ' s 439,132 s 913,946 s 207,623 . $ 2,438 s 2,438 

8) Toxicology $ 1,061,880 s 1,617,651 $ 1,051,554 $ 1,821,339 s 593,417 

9) Mine Support s 103.659 s 125,990 $ 77,207 $ 163,429 s 99,752 

10) Processing Areas s 961,800 s 12,628 $ 2.889 

11) DOJ Support s 108,000 s 1,855 $ 26 

Total Allocated $ 21,604,629 s 28,649,142 S 30,649,619 S 26,091,689 s 4,312,306 s 837,415 

Costs Incurred 

Descrintion Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FY08AclCost Current Month FY09ActCost Current .Month FYIO Act Cost Current Month F Y l l Act Cost Current Month 

Volpe Engineering/Proj. MgmL: 
Volpe Labor S $ 49,838 S S 96,164 $ J 187,222 $ $ 87,906 $ - $ 40,466 $ (1,357) s - $ 

Overhead J $ 31,615 $ s 62,415 S S 120,378 S $ 54,544 $ S 25,089 S (841) $ - S 

Volpe In-House Support $ $ s s - $ $ - S S - S - ,$ - S $ - $ 
Volpe Travel $ $ 500 s s 4,686 $ s 2.193 $ s 1,524 $ - s - $ $ - s 

Subtotal-Volpe Engineering s S 81,954 s s 163,266 S S 309,793 S 

•$ 
143,974 S - $ 65,555 $ (2,198) $ - s 

Contracts: • 
Subtotal-Contracts s S 850,000 $ s 2,782,859 $ s 4,027,782 s $ 617,075 s (1,085) s 176,195 $ S - $ 

Equip/Supplies/Other: J $ 120 s s 1.602 $ s 2,198 $ s 240 s - s 287 $ s - $ 
Volpe Acq O/H $ $ 35,952 s $ 98,542 J s 152,042 s s 21,178 $ - s 7,501 S $ - $ 

T O T A L C O S T s S 968,026 s s 3,046,269 s s 4,491,816 $ s 782,467 s (1,085) S 249,538 S (2,198) $ - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

10/31/2010 

Funds Authorized Planned 

1) Database & General Support $ 7,334,685 

2) Design & Oversight S 51,375,227 

3) RI/CSS/PE Study S 12,708,786 

4) Cleanup & Remedialion s 62,043,406 

5) BNSF Oversight s 13,570 

6) Flyway Oversight s 25,582 

7) Troy $ 1,156,482 

8) Toxicology s 3.359,955 

9) Mine Support s 344,559 

10) Processing Areas s 293,399 

11) DOJ Support $ 108,000 

Total Allocated s 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor S 540,606 .$ (1,357) 

Overhead S 344,215 s (841) 
Volpe In-Hotise Support s - s -

Volpe Travel s 11,314 s -
Subtotal-Volpe Engineering s 896,135 s (2,198) 

Subtotal-Contracts $ 11,297,500 S (1,085) 

s 4,863 s 
• • s 440,953 $ -

T O T A L COST $ 12,639,451 s (3,283) 

T O T A L A V A I L A B L E FUNDS S 
% Complete Compared to Total Available Funds 

69,335 
99,5% 



4) Cleanup & Remediation (N-3344; /V/B/C/D/E/F/HS008) 
Financial Summary 

10/31/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FV06 Planned FY07 Planned FYOSPIanned FV09Planned 
1) Database & General Support $ 1.103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 $ 1,352,955 S 1,426,130 $ 1,351,497 

2) Design & Oversight S 5,730,459 S 7,568,347 $ 8,806,770 $10,304,370 $ 10,498,425 $ 8,891,795 S 8,208,841 

3) Rl/CSS/PE Study s 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 S 3,376,430 $ 4,852,125 S 1.091,938 

4) Cleanup & Remediation s 4,254,015 S 9,955,784 S 8,621,323 S 9.110,702 S 11,808,403 S 12,813,724 $ 13,013,861 

5) BNSF Overeight $ 15,000 $ 21,430 $ 8,258 s 8,258 S 8,258 $ 8,258 $ 8,258 
6) Flj'way 0\ersighl $ 112,354 $ 65,841 $ (0) S (0) S (0) s 1,010 

7) Troy S 439,132 $ 913,946 s 207,623 
8) Toxicolog>' $ 1,051,880 $ 1,617,651 $ 1,051,654 
9) Mine Support $ 103,659 s 125,990 $ 77,207 
10) Processing Areas s 951,800 

11) DOJ Support $ 108,000 
Total Allocated s 12,146,990 $ 20,822,805 J 19,732,345 S 21,604,629 S 28,649,142 $ 30,649,619 $ 26,091,689 

Costs Incurred 

Descrintion FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm, Current Month FY06 Comm Ciirrent Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ 47,208 $ S 141,695 $ S 206,842 $ $ 260,129 $ S 314.494 S S 338,975 $ $ 195,812 

Overhead $ 30,628 $ $ 87,455 S S 133,780 J $ 165,020 $ J 204,124 $ S 217,952 S $ 122,118 

Volpe In-House Support $ 7,815 $ $ 25 s $ - $ S - S S $ s - $ $ -
Volpe Travel S . $ S 7,197 $ s 3,516 $ s 153,971 $ S 241,248 $ s 208.307 $ $ 300,433 

Subtotal-Volpe Engineering S 85,651 $ s 236,373 s s 344,138 $ s 579,120 $ $ , 759,866 $ s 765,234 s $ 619,363 

Contracts: 
Subtotal-Contracts s 1,101,904 $ s 7,557,222 S s 7,183,792 s - 1 s 7,617,771 $ S 9,602,061 $ $ 11,043,477 s $ 11,012,499 

Equip/Supplies/Other: $ 46,684 S s 191,356 s 

•$ 
202.644 $ $ 54,243 s $ 83,238 $ $ 130,754 $ S 77,256 

Volpe Acq O/H s 43,103 $ $ 327,000 $ $ 355,282 $ - 1 s 328.868 s $ 347,246 $ s 423,580 $ s 352,332 

T O T A L COST s 1,277,343 s s 8,311,960 s $ 8,095,855 s s 8,580,003 s $ 10,792,411 $ $ 12,363,046 $ s 12,061,450 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

10/31/2010 

Funds Authorized FYlOPIanned FVIIPIanned ' Planned FV03 Planned FV04 Planned FYOS Planned 

1) Database & General Support S 375,464 S 90,787 s 7,334,685 S 1,103,584 S 1,559,211 S 1,133,645 

2) Design & Oversighl $ 1,105,001 s 28,447 s 51,375,227 S 5,730,459 S 7,568,347 S 8,805,770 

3) RI/CSS/PE Study s 259,545 s 10,007 s 12,708,786 S 1,043,931 S 1.505,680 $ 1,096,508 

4) Cleanup & Remediation s 561,337 s 5,712 S 62,043,406 s 4,254,015 s 9,955,784 s 8,621,323 

5) BNSF Oversight s 8,258 s 2,931 s 13,570 s 15,000 $ 21,430 $ 8,258 

6) Flyway Oversight $ 1,010 $ 1,010 $ 26,582 s 112,354 s 65,841 

7) Troy $ 2,438 $ 2,438 $ 1.156,482 

8) Toxicology s 1,821,339 s 593,417 s 3,359,956 
9) Mine Support s 163,429 $ 99,752 s 344,659 

10) Processing Areas s 12,628 s 2,889 s 293,399 

11) DOJ Support s 1,856 $ 26 s 108,000 

Total Allocated $ 4,312,306 s 837,415 $ 138,764,752 s 12,146,990 $ 20,822,805 $ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FYIO Comm Current Month F Y l l Comm Current .Month Committed Costs Current Month FY03 Act Cost CurrenI Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S S 123,474 $ (1.070) S $ $ 1,629,630 S (1,070) s 47,208 $ $ 141,695 $ S 206,842 

Overhead $ s 75,554 $ (564) s $ $ 1,037,630 $ (664) 30,528 $ s 87,455 S $ 133,780 

Volpe In-House Support $ s - $ - $ S $ 7,840 s - s 7,815 $ $ 25 $ % -
Volpe Travel $ s 14,994 $ - I $ $ 929,667 s - - $ $ 7,197 s s 3,516 

Subtotal-Volpe Engineering $ $ 215,022 S (1,734) s s s 3,604,768 s (1,734) s 85,651 S s 236,373 $ s 344,138 

Contracts: 

Subtotal-Contracts S s 249,525 s - $ $ $ 55,368,251 

$ • 
- $ 1,101,904 s $ 7,554,324 $ s 7,172,017 

Equip/Supplies/Other: S . - s 77,193 s _ s $ -. $ 863,378 $ $ 46,584 $ $ 191,366 $ s 202,544 
Volpe Acq O/H $ s 13,886 s s - $ $ 2,201,297 s - s 43,103 $ s 327,000 $ s 365,282 

T O T A L COST S. s 555,625 s (1,734) s s $ 62,037,694 s (1,734) s 1,277,343 s $ 8,309,062 s $ 8,084,081 

T O T A L A V A I L A B L E FUNDS s 5,712 

% Complete Compared to Total Available Funds 100,0% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary' 

10/31/2010 

Funds Authorized FY06 Planned FY07 Planned FYOSPIanned FY09Planned FYlOPIanned FYl lP lanncd 

1) Database & General Support S 1.141,089 $ 1,352,955 S 1,426,130 S 1.361.497 375,464 S 90,787 

2) Design & Oversighl $ 10,304,370 S 10,498,425 $ 8,891,795 S 8.208.841 s 1,105,001 S 28.447 

3) Rl/CSS/PE Study S 1,040,211 S 3,375,430 S 4,852,125 S 1,091,938 259,545 S 10,007 

4) Cleanup & Remediation s 9,110,702 s 11,808,403 $ 12,813,724 S 13,013,861 s 561,337 S 5,712 

5) BNSF Oversight $ 8.258 s 8.258 $ 8,258 $ 8,258 s 8,258 s 2,931 

6) Flyway Oversight s (0) $ (0) $ (0) $ 1,010 $ 1,010 $ 1,010 

7) Troy s 439,132 $ 913,946 $ 207,623 $ 2,438 $ 2,438 

8) Toxicology s 1,061,880 $ 1,617,551 s 1,051,654 s 1,821,339 s 593,417 

9) Mine Support $ 103,659 $ 125,990 s 77,207 163,429 s 99,752 

10) Processing Areas s 951,800 5 12,628 s 2,889 

11) DOJ Support s 108,000 S 1,856 s 26 

Total Allocated S 21,604,629 s 28,649,142 S 30,649,619 S 26,091,689 s 4,312,306 s 837,415 

Costs Incurred 

Description Current Month FV06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l Act Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ S 250,129 $ $ 314,494 S S 338,975 $ $ 196,812 $ S 123,474 $ (1,070) $ - $ 

Overhead $ S 155,020 $ $ 204,124 J $ 217,952 $ $ 122,118 $ s 76,554 S (554) S - % 
Volpe In-House Support $ $ - S $ - $ $ $ S - $ $ - s - $ - $ 

Volpe Travel S s 153,971 S - ' $ 241,248 $ $ 208,307 $ s 300,433 $ s 14,994 s - s - $ 
Subtotal-Volpe Engineering $ S 579,120 s s 759,866 $ $ 765,234 $ s 619,363 S s 215,022 s (1,734) s - $ 

Contracts: 
Subtotal-Contracts S s 7,569,039 s s 9,595,605 s S 11,007,242 $ $ 10,655,452 S 538 $ 249,140 s - s - $ 

Equip/Supplies/Other: S s 54,243 $ $ 83,238 $ $ 130,754 $ $ 77,256 $ s 77,193 $ s - $ 
Volpe Acq O/H $ s 328,868 $ $ 347,246 s S 423.580 S s 352,332 s s 13,885 $ - $ - S 

T O T A L C O S T S s 8,531,271 s s 10,785,955 s $ 12,326,811 S s 11,704,403 S 538 s 555,241 s (1,734) s - S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; /^/B/C/D/E/F/HS008) 
Financial Summary' 

10/31/2010 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 

2) Design & Oversight S 51,375,227 

3) Rl/CSS/PE Study S 12,708.786 
4) Cleanup & Remediation S 62,043,406 

5) BNSF Oversight s 13,570 

6) Fly^vay Oversight s 26,582 

7) Troy s 1,155,482 

8) Toxicology $ 3,359,955 

9) Mine Support $ 344,659 

10) Processing Areas s 293,399 

11) DOJ Support s 108,000 

Total Allocated s 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 

Actual Cost- Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor $ 1,629.630 $ (1,070) 

Overhead S 1,037,630 $ (664) 

Volpe In-House Support S 7,840 S -
Volpe Travel s 929,657 s -

Subtotal-Volpe Engineering s 3,604,768 s (1,734) 

Subtotal-Contracts s 54,904,723 s 538 

$ 863,378 $ _ 
s 2,201,297 s -

T O T A L COST s 61,574,167 s (1,195) 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared to Total Available Funds 

469,239 
99.2% 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

10/31/2010 

Funds Authorized • FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
I) Database & General Support S 1.103,584 $ 1.559,211 S 1,133,646 $ 1,141,089 S 1,352,955 S 1,426,130 $ 1,361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 S 10,498,425 $ 8,891,795 $ 8,208,841 
3) RJ/CSS/PE Shidy S 1,043,931 $ 1,605,680 $ 1,096,508 S 1,040,211 S 3,376,430 $ 4,852,125 $ 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 $ 8,621,323 $ 9,110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 
5) BNSF Oversight S 15,000 S 21,430 $ 8,258 S 8,258 S 8,258 S 8,258 $ 8,258 
6) Fl>'way Oversight S 112,354 $ 65,841 $ (0) $ (0) $ 1,010 S 1,010 
7) Troy $ 439,132 $ 913,946 $ 207,623 
8) Toxicology $ 1,061,880 S 1,517,651 $ 1,051,554 
9) Mine Support $ 103,659 $ 125,990 $ 77,207 
10) Processing Areas $ 961,800 
11) DOJ Support $ 108,000 
Total Allocated ^ $ 12,146,990 $ 20,822,805 S 19,732,345 $ 21,604,629 S 28,649,142 $ 30,650,629 $ 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04Comm, Current Month FYOS Comm. Current .Month FY06 Comm Current Month FY07Comm Current Month FYOS Comm Current Month FY09Comm 

Volpe Engineering/Proj. MgmL; 
Volpe Labor S - $ $ - $ $ - J $ - $ $ - $ $ - $ J 

Overhead S - $ $ - S S - $ $ - $ $ - $ $ - S S 
Volpe In-House Support S - $ $ - S $ - S s - $ - $ - $ $ 

Volpe Travel $ - S $ - $ s - $ $ - $ S - $ s - $ s 
Subtotal-Votpe Engineering S - $ s - s $ - S s - $ J - $ s - s s 

Contracts: 
Subtotal-Contracts $ 5,134 $ s - s s - s $ - $ $ - $ s - s s 

Equip/Supplies/Other: S - $ s - s $ - $ $ - $ $ - $ s - $ $ 
Volpe Acq O/H S 178 $ $ - $ $ - $ $ - s $ - $ $ - s J 

T O T A L COST $ 5,312 S s - $ $ - $ s - s s - $ s - $ $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

10/31/2010 

Funds Authorized FYlOPIanned F Y 1 Planned Planned FV03 Planned FV04 Planned FYOS Planned 

1) Database & General Support S 375,464 S 90,787 s 7,334,685 S 1.103,584 S 1,559,21 1 $ 1.133,646 

2) Design & Oversight S 1,105,001 S 28,447 $ 51,375,227 S 5,730,459 S 7,568,347 $ 8,805,770 

3) Ri/CSS/PE Study S 259,545 $ 10,007 $ 12.708,785 $ 1,043,931 S 1,605,580 $ 1,096,508 

4) Cleanup & Remediation $ 561,337 i 5,712 s 62,043,406 S 4,254,015 $ 9,955,784 $ 8,621,323 

5) BNSF Oversight $ 8,258 S 2,931 s 13,570 S 15,000 S 21,430 S 8,258 
6) Flyway Oversighl $ 1,010 s 1,010 s 26,582 $ $ 112,354 $ 65.841 

7) Troy S 2,438 s 2,438 $ 1,156,482 

8) Toxicology $ 1,821,339 $ 593,417 s 3,359,956 

9) Mine Support $ 163,429 s 99,752 s 344,659 

10) Processing Are^s $ 12,528 s 2,889 s 293,399 

11) DOJ Support S 1,855 $ 26 s 108,000 

Total Allocated $ 4,312,306 s 837,415 s 138,764,752 $ 12,146,990 $ 20,822,805 S 19,732,345 

Costs Incurred 

Cumulative 

Description Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Curren t Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S $ 3,288 $ 126 $ $ $ 3,288 126 S - $ $ - $ £ 

Overhead $ $ 2,039 S 78 S $ s 2,039 S 78 $ - $ $ - S $ 
Volpe In-House Support S $ - $ $ $ - s - $ - $ $ - $ $ 

Volpe Travel S $ s - s S $ - s - $ - s $ - s $ 
Subtotal-Volpe Engineering $ S 5,327 $ 203 s $ s 5,327 s 203 $ - s $ - s $ 

Contracts: 

Subtotal-Contracts S $ s - s $ s 5,134 s - $ 5,134 S s - $ $ 

Equip/Supplies/Other; S $ s $ $ $ - £ - $ - J $ - s $ 
Volpe Acq O/H $ S $ . $ $ $ 178 s - $ 178 S s - s $ 

T O T A L COST S S 5,327 s 203 s $ s 10,539 s 203 S 5,312 S s - s S 

TOTAL AVAILABLE FUNDS 
% Complt̂ te Compared to Total Available Funds 

2,931 
78.4% 



5) BNSF Oversight (N-3355; .A/B/C/D/E/F/HS195 ) 
Financial Summary 

10/31/2010 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FY lOPlanned FYllPlanned 
1) Database & General Support S 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 £ 375,464 £ 90,787 
2) Design'& Oversighl S 10,304,370 S 10,498,425 S 8,891.795 $ 8,208.841 £ 1,105,001 S 28,447 
3) RI/CSS/PE Study S 1,040,211 $ 3,376,430 $ 4,852,125 S 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation $ 9,110,702 J 11,808,403 J 12,813,724 $ 13,013,861 £ 561,337 £ 5.712 
5) BNSF Oversight S 8,258 S 8,258 S 8,258 $ 8,258 S 8458 S 2,931 
6) Flyway Oversight $ (0) S (0) $ 1,010 s 1,010 S 1,010 £ 1.010 
7) Troy $ 439,132 S 913,946 s 207,623 £ 2,438 £ 2,438 
8) Toxicology $ 1,061,880 $ 1,617,651 s 1,051,654 £ 1.821,339 £ 593,417 
9) Mine Support $ 103,659 $ 125,990 s 77,207 £ 163,429 £ 99,752 
10) Processing Areas $ 961,800 £ 12,628 S 2,889 
11) DOJ Support s 108,000 . £ 1,856 S 26 
Total Allocated S 21,604,629 $ 28,649,142 S 30,650,629 S 26,091,689 £ 4,312,306 S 837,415 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current .Month FYlOActCos t Current Month F Y l l Act Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ $ - S S $ S - $ $ - S S 3,288 S 126 S - £ 
Overhead S s - $ $ S $ - $ S - S £ 2,039 £ 78 £ - S 

Volpe In-House Support S $ - s - $ - $ s - £ £ £ £ - £ 
Volpe Travel £ s - s $ S $ - $ s £ £ £ S - £ 

Subtotal-Volpe Engineering S $ - s $ s s - s $ - S $ 5,327 S 203 $ - $ 

Contracts: 

Subtotal-Contracts S S - S $ s s - s s - $ S S s - S 

Equip/Supplifs/Olher: S $ - $ $ s $ - s s - £ £ £ £ - £ 
Volpe Acq O/H S $ - $ $ s s - s $ • £ £ £ $ - £ 

T O T A L COST S s - $ • - $ s $ - $ $ - S S 5,327 £ 203 S S 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS 195 ) 
Financial Summary 

10/31/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RJ/CSS/PE Study 
4) Cleanup & Remediation 

5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology' 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334.685 

51.375,227 
12,708,786 
62,043,406 

13,570 
26.582 

1,156,482 
3.359,956 

344,659 
293,399 
108,000 

138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Volpe Labor S 3,288 S 126 
Overhead $ 2.039 S 78 

Volpe In-House Support S - $ 

Contracts: 

Equip/Supplics/Other: 
Volpe Acq O/H 

Subtotal-Volpe Engineering S 

Subtotal-Contracts S 

% Complete Compared to Total Available Funds 

s 5,327 $ 203 

s 5,134 s -

s 
S 178 

£ 
£ 

-

S 10,639 S • 203 

s 2,931 
78.4% 



6) Fl)-way Oversight (A/BS224) 
Financial Summary 

10/31/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FV09Planned 
I) Database & General Stipport S 1,103,584 $ 1,559,211 $.1,133,646 $ 1,141,089 S 1,352,955 S 1,425,130 S 1,361,497 
2) Design & Oversight £ 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 S 8,891,795 £ 8,208,841 
3) Rl/CSS/PE Study S 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation $ 4,254,015 $ 9,955,784 $ 8,621,323 $ 9,110,702 S 11,808,403 £ 12,813,724 £ 13,013,861 
5) BNSF Oversight £ 15,000 £ 21,430 $ 8,258 $ 8,258 £ 8,258 £ 8.258 £ 8,258 
6) Flyway Oversight S 112,354 S 65,841 S (0) S (0) S 1,010 S 1,010 
7) Troy S 439,132 £ 913,946 £ 207,623 
8) To.xicology £ 1,061,880 £ 1,617,651 £ . 1,051,554 
9) Mine Support £ 103,559 £ 125,990 £ 77,207 
10) Processing Areas £ 961,800 
11) DOJ Support S 108,000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 $ 21,604,629 • S 28,649,142 £ 30,650,629 

o 
S 26,091,689 

Costs Incurred 

Description FY03Comm Current Month FY04 Comm, Current Month FVOS Comm, Current Month FY06Comm Current Month r\'07Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.; 

Volpe Labor £ - £ £ £ S - £ $ - S - £ - £ £ S - £ 
Overhead £ - £ £ $ $ - £ £ - $ - £ - £ £ £ - £ 

Volpe In-House Support £ - £ £ S £ - £ £ - £ - £ - $ £ £ - £ 
Volpe Travel £ - £ S £ £ - S £ - S $ - £ £ £ S 

Subtotal-Volpe Engineering 5 - $ s S $ - $ S - S - $ - $ $ S 

Contracts: 
Subtotal-Contracts S - S £ 21,860 S S - s S - S - S - S S £ - S 

Equip/Supplies/Other: S - $ £ $ £ - £ £ - S _ S - £ £ £ $ 
Volpe Acq O/H $ - £ S 3,712 $ $ - £ £ - £ S - £ £ $ £ 

TOTAL COST £ - S S 25,572 $ $ - S S - $ - S - S $ $' - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

10/31/2010 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,464 $ 90,787 S 7,334,685 £ 1,103,584 £ 1,559,211 S 1,133,545 

2) Design & Oversighl £ 1,105,001 £ 28,447 s 51,375,227 £ 5,730,459 £ 7,568,347 S 8,806,770 

3) Rl/CSS/PE Snidy £ 259,545 £ 10,007 £ 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 
4) Cleanup & Remediation £ 551.337 $ 5,712 S 62,043,406 £ 4,254,015 £ 9,955,784 S 8,621.323 
5) BNSF Oversighl S 8,258 £ 2,931 £ 13,570 S 15,000 £ 21.430 £ 8,258 

6) Flyway Oversight S 1,010 $ 1,010 S 26,582 S 112,354 S 65,841 

7) Troy £ 2,438 £ 2,438 S 1,156,482 
8) Toxicology S 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support S 163,429 £ 99.752 £ 344,659 
10) Processing Areas S 12,528 £ 2,889 £ 293,399 

11) DOJ Support £ 1,856 £ 26 S 108,000 

Total Allocated 

< 
S 4,312,306 S 837,415 S 138,764,752 $ 12,146,990 S 20,822,805 S 19,732,345 

Costs Incurred 

Cumulative 

Description Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS AclCost 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S $ . $ £ S £ - £ - £ - £ S - £ £ 
Overhead S S - £ £ £ £ - £ - £ - £ £ - £ £ 

Volpe In-House Support S £ - £ S £ £ - S - £ - £ £ - £ £ 
Volpe Travel £ S - £ S £ £ - £ - £ - S £ - £ £ 

Subtotal-Volpe Engineering S $ - S $ S S - S - $ - S $ S S 

Contracts: 
Subtotal-Contracts S S - S S S $ 21,860 S $ - £ $ 21,860 S S 

Equip/Supplies/Olher; £ £ - S S £ £ - £ S - £ £ - £ £ 
Volpe Acq O/H £ £ - £ £ £ S 3,712 £ - S - £ £ 3,712 £ S 

T O T A L COST S S - $ S S S 25,572 S - $ - $ £ 25,572 S S 

T O T A L A V A I L A B L E FUNDS S 1,010 

% Complete Compared to Total Available Funds 



6) Fl)'way Oversight (/V/BS224) 
Financial Summary 

10/31/2010 

Funds Authorized FY06 Planned FY07 Planned FYOSPIanned FY09Planned FYlOPIanned F Y l l 1 Planned 

1) Database & General Support S 1,141.089 S 1,352,955 £ 1,426,130 S 1,361,497 S 375,464 S 90,787 

2) Design & Oversight £ 10,304,370 £ 10.498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 S 28,447 

3) RI/CSS/PE Study £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1.091,938 • S 259.545 £ 10,007 

4) Cleanup & Remediation £ 9,110,702 S 11,808,403 £ 12,813,724 S 13,013,861 £ 561.337 £ 5,712 

5) BNSF Oversight £ 8,258 S 8,258 £ 8,258 S 8,258 £ 8.258 £ 2,931 

6) Flj-way Oversight S (0) £ (0) S 1,010 S 1,010 S 1,010 S 1,010 

7) Troy •£ • 439,132 £ 913,946 £ 207,623 £ 2,438 S 2,438 

8) Toxicolog>' £ 1,061,880 S 1,517,651 £ 1,051,654 £ 1,821,339 £ 593,417 

9) Mine Support £ 103,659 $ 125,990 £ 77,207 £ 163,429 £ 99,752 

10) Processing Areas S 961,800 £ 12,628 S 2,889 

11) DOJ Support £ 108,000 S 1,856 S 26 

Total Allocated S 21,604,629 $ 28,649,142 $ 30,650,629 $ 26,091,689 S 4,312,306 s 837,415 

Costs Incurred 

Description Current ,Monlh FY06 Act Cost CurrenI Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCosl Current Month F Y l O A c t C o s t Current Month F Y l l ActCost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ £ - £ £ - £ £ - S S £ $ £ s 

-• 
£ 

Overhead £ S - $ - £ - £ £ - S £ - £ £ £ £ - £ 
Volpe In-House Support £ £ - $ £ - £ £ - $ £ - £ £ S £ - S 

Volpe Travel £ £ - S $ - £ £ - £ S - £ S s S - £ 

Subtotal-Volpe Engineering $ s - s $ - S $ ' - S S - $ $ $ S - $ 

Contracts: 
Subtotal-Contracts S S - s $ - S S - $ S - S s s $ - $ 

Equip/Supplies/Other; £ £ - S £ - S - " £ - S £ - S £ S £ S 
Volpe Acq O/H £ £ - £ - S - S £ - £ £ - £ S £ £ - £ 

T O T A L COST S S - $ £ - S S - $ - S - $ S $ S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Ovei-sight (A/BS224) 
Financial Summary 

10/31/2010 

Funds Authorized Planned 

I) Database & General Support S 7.334,685 

2) Design & Oversighl S 51,375,227 

3) Rl/CSS/PE Snidy S 12,708,786 

4) Cleanup & Remediation S 62,043,406 

5) BNSF Oversight £ 13,570 

6) Flj-way Oversight ^ $ 26,582 

7) Troy S 1,156,482 

8) Toxicology £ 3,359,956 

9) Mine Support S 344,659 

10) Processing Areas £ 293,399 

11) DOJ Support £ 108,000 

Total Allocated S 138,764,752 

Costs Incurred 
- • 

Cumulative 
Description Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S 

Overhead £ 
Volpe In-House Support S 

Volpe Travel S_ 
Subtotal-Volpe Engineering S 

Contracts: 
Subtotal-Contracts £ 

Equip/Supplies/Other: 
Volpe Acq O/H 

S 
S_ 

TOTAL COST $ 

£ 
3,712 £_ 

25,572 S 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared to Total Available Funds 

1,010 
96,2% 



7) Troy (D/E/FM758) 

Financial Summary 
10/31/2010 

Funds Authorized FV07 Planned F'* OS Planned FY09Pj3ni)fd FYlOPIanned FYl lPlanned Planned 

1) Database & (jeneral Support S 1,352,955 £ 1,426,130 £ 1,351,497 £ _375,464 £ 90,787 £ 7,334,585 
2) Design & Oversight S 10,498,425 £ 8,891,795 £ 8,208,841 £ l!l05,00l S 28,447 S 51,375,227 
3) Rl/CSS/PE Study £ 3.376,430 £ 4,852,125 £ 1,091,938 £ 259,545 S 10,007 £ 12,708,786 

4) Cleanup & Remedialion £ 1 1,808,403 S 12,813,724 S 13,013,861 £ 561,337 £ 5,712 £ 62,043,406 
5) BNSF Oversight S 8,258 S 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 
5) Flyway Oversight S (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 25,582 
7) Troy S 439,132 S 913,946 S 207,623 $ 2,438 S 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,517,551 £ 1,051,654 £ 1,821,339 £ 593,417 S 3,359,956 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,559 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support S 108,000 £ 1,856 £ 26 £ 108,000 
Total Allocated £ 28,649,142 $ 30,650,629 S 26,091,689 S 4,312,306 S 837,415 S 138,764,752 

Costs Incurred 

Cumulative 
Description' FY07 Comm Current Month FYOS Contim Current Month FY09Comm Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor £ 904 £ £ 2,303 £ £ S £ - £ £ £ $ 3,207 S 
Overhead £ 587 £ S 1,481 £ £ S £ - £ £ £ £ 2,058 £ 

Volpe In-House Support S - £ £ - £ £ £ £ - £ £ £ £ - £ 
Volpe Travel £ £ £ - £ £ £ £ - S £ £ S - S 

Subtotal-Volpe Engineering S 1,491 S S 3,785 S S $ S - $ $ S $ 5,275 s 

Contracts: 
SubtotalrContracts S 350,000 S $ 560,114 £ S 198,873 $ S - $ S S S 1,108,987 S 

Equip/Supplies/Othcr: £ S £ . £ £ £ $ - £ £ £ S . £ 
Volpe Acq O/H S 12,387 £ S 21,083 £ S 6,312 S £ - $ S £ £ 39,781 £ 

T O T A L C O S T S 363,877 S $ 584,981 S S 205,185 S $ - $ S $ S 1,154,044 S 

T O T A L A V A I L A B L E FUNDS S 2,438 
% Complete Compared to Total Available Funds 99.8% 



7) Troy (D/E/FM758) 
• Financial Summary 

10/31/2010 

Funds Authorized FY07 Planned FY 08 Planned FY09Planned FY lOPlanned FYllPlanned Planned 

I) Database & General Support S 1,352,955 £ 1,426,130 £ 1,351,497 S 375,464 £ 90,787 £ 7,334,685 

2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 S 51,375,227 

3) RI/CSS/PE Study S 3,376,430 £ 4,852.125 S 1,091.938 S 259,545 £ 10,007 £ 12,708,785 

4) Cleanup & Remediation S 11,808,403 £ 12,813.724 £ 13,013.861 £ 561,337 £ 5,712 £ 52,043,405 

5) BNSF Oversight S 8,258 S 8,258 £ 8,258 £ 8,258 £ 2,93 1 £ 13,570 

5) Flyway Oversight £ (0) S 1,010 $ 1,010 £ I.OlO £ I.OIO £ 25,582 

7) Troy S 439,132 S 913,946 S 207,623 $ 2,438 S 2,438 S 1,156,482 

8) Toxicology £ 1,051,880 £ 1,617,551 £ 1,051,654 £ 1,821,339 £ 593.417 £ 3,359.956 

9) Mine Support £ 103,659 s 125,990 £ 77,207 £ 163,429 £ 99,752 S 344,559 

10) Processing Areas $ 961.800 $ 12,628 £ 2,889 S 293.399 

11) DOJ Support S 108,000 £ 1,856 £ 26 £ 108,000 

Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 S 837,415 S 138,764,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cost Current .Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l AclCost Current Month Actual Cost Current Month 

Volpe Engineering/Proj, Mgmt.: 
Volpe Labor S 904 S £ 2,303 S £ £ £ £ £ £ £ 3,207 £ 

Overhead £ 587 £ £ 1,481 S £ £ S $ S £ £. 2,068 S 

Volpe In-House Support S - £ £ - S £ £ S £ £ £ £ - £ 

Volpe Travel $ - £ S £ £ £ £ £ £ £ £ - S 

Subtotal-Volpe Engineering S 1,491 S S 3,785 S J $ £ $ S S S 5,275 S 

Contracts: 
Subtotal-Contracts s 350,000 S S 560,114 s S 198,873 S S $ $ S S 1,108,987 S 

Equip/Supplies/Other; £ _ £ £ - S £ £ £ £ £ £ £ - £ 
Volpe Acq O/H £ 12,387 £ £ 21,083 S £ 6,312 S £ £ £ £ £ 39,781 £ Volpe Acq O/H 

T O T A L C O S T S 363,877 $ S 584,981 s S 205,185 $ S S S S $ 1,154,044 S 

T O T A L A V A I L A B L E FUNDS $ 2,438 

% Complete Compared to Total Available Funds 



8) Toxicology (D/E/F/H/JM7S2) 

Financial Summary 
10/31/2010 

Funds Authorized FY07 Planned FYOS Planned FY09PIanned FY lOPlanned FYllPlanned Planned 

1) Database & General Support £ 1.352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 90,787 S 7,334,685 

2) Design & Oversight S 10.498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 S 51,375,227 

3) RI/CSS/PE Study £ 3,375,430 £ 4,852,125 £ 1,091,938 S 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation S 11,808,403 £ 12,813,724 £ 13.013,861 £ 561,337 £ 5,712 S 52,043.406 

5) BNSF Oversight s 8,258 $ 8,258 S 8,258 £ 8,258 £ 2,931 s 13,570 

5) Flj-way Oversight £ (0) £ 1,010 £ 1,010 S 1,010 £ 1,010 £ 26.582 

7) Troy £ 439,132 £ 913,945 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 

8) Toxicology S 1,061,880 S 1,617,651 S 1,051,654 S 1,821,339 S 593,417 S 3,359,956 

9) Mine Support £ 103,559 £ 125,990 £ 77,207 S . 153.429 £ 99,752 £ 344,659 

10) Processing Areas S 961,800 £ 12,528 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 

Total Allocated $ 28,649,142 £ 30,650,629 S 26,091,689 $ 4,312,306 S 837,415 £ 138,764,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current Month FYOS Comm Current Month FY09Coinm Current Month FYlOComm Current Month F Y l l Comm Cu rrent Month Committed Costs Current Month 

Volpe Engineering/Proj. MgmL: 

Volpe Labor £ 2,355 £ £ 33,052 £ £ 32,895 £ £ 57,582 £ 1,480 £ 2,254 £ 2,254 £ 138,147 £ 3.734 

Overhead £ 1,535 £ £ 21,251 £ £ 20,410 £ £ 41,901 £ 917 £ 1,366 £ 1,365 S 86,464 £ 2,283 

Volpe In-House Support £ - £ £ - £ £ - £ £ - £ - £ - £ - £ - $ -
Volpe Travel £ - £ £ - £ £ 942 $ £ 1,800 £ - £ - £ - £ 2,742 £ -

Subtotal-Volpe Engineering S 3,900 S S 54,303 S S 54,247 $ S 111,282 S 2,397 S 3,620 J 3,620 S 227,353 S 6,017 

Contracts: 
Subtotal-Contracts S 600,000 $ S 479,576 S s 272,055 S £ 1,071,078 £ - $ 5,000 •S 5,000 $ 2,427,709 S 5,000 

Equip/Supplies/Other; S 4,303 S £ 21,357 £ £ . £ £ 39 S - £ . £ . £ 25,699 S -
Volpe Acq O/H £ 21,386 S £ 18,855 £ S 8.635 S £ 45,523 £ - S 213 £ 213 £ 94,611 £• • 213 

T O T A L COST $ 629,589 S £ 574,091 S $ 334,937 £ S 1,227,922 £ 2,397 S 8,832 S 8,832 £ 2,775,372 S 11,229 

T O T A L A V A I L A B L E FUNDS £ 584,584 

% Complete Compared to Total Available Funds 82.6% 



8) Toxicolog)' (D/E/F/H/JM782) 
Financial Summary 

10/31/2010 

Funds Authorized FY07 Planned FYOS Planned FV09Planned FYlOPIanned FVIIPIanned Planned 

1) Database & General Support £ 1.352,955 S 1,426,130 £ 1.361,497 £ 375,464 £ 90,787 £ 7,334,585 

2) Design & Oversighl £ 10,498,425 £ 8,891,795 S 8,208,841 £ 1.105.001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 3,376,430 S 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 1 1,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 5,712 £ 52,043,406 

5) BNSF Oversight $ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26.582 

7) Troy £ 439,132 £ 913,946 S 207,523 S 2,438 £ 2.438 £ 1,156,482 

8) Toxicology S 1,061,880 £ 1,617,651 S 1,051,654 S 1,821,339 S 593,417 S 3,359,956 

9) Mine Support S 103.659 S 125,990 £ 77,207 £ 153.429 £ 99,752 £ 344,559 

10) Processing Areas S 961,800 S 12,528 £ 2,889 £ 293,399 

11) DOJ Support £ 108.000 s 1,856 £ 26 £ 108,000 

Total Allocated S 28,649,142 S 30,650,629 $ 26,091,689 s 4,312,306 £ 837,415 £ 138,764,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l Act Cost Current .Month Actual Cost Cu rrent .Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 2,365 £ £ 33,052 S £ 32.895 £ S 67,582 £ 1,480 £ 2,254 £ 2,254 £ 138,147 £ 3.734 

Overhead £ 1,535 £ £ 21.251 £ S 20,410 S s 41,901 £ 917 £ 1,366 £ 1,366 £ 86,454 £ 2,283 

Volpe In-House Support £ - £ S - S £ £ £ - £ - £ - £ - £ - £ -
Volpe Travel £ - £ £ - $ S 942 £ £ 1,800 £ - £ - £ - £ 2,742 £ -

Subtotal-Volpe Engineering £ 3,900 $ $ 54,303 $ S 54,247 $ S 111,282 S 2,397 S 3,620 £ 3,620 S 227,353 £ 6,017 

Contracts: 
Subtotal-Contracts S 600,000 S $ 479,576 S £ 129,056 S s 428,177 S 126,220 S - £ - S 1,636,808 S 126,220 

Equip/Supplies/Other; £ 4,303 S £ 21.357 £ S £ £ 39 £ £ £ - £ 25,599 £ -
Volpe Acq O/H £ 21,386 £ £ 18,855 £ S 8,635 £ £ 45,523 £ - £ - £ - £ 94,399 £ -Volpe Acq O/H 

T O T A L COST S 629,589 S £ 574,091 S S 191,938 $ $ 585,020 S 128,616 S 3,620 $ • 3,620 £ 1,984,259 £ 132,236 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

1,375,697 
59.1% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summar)' 

10/31/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1,352.955 S 1,426.130 S 1,351,497 £ 375,464 £ 90,787 S 7,334,685 

2) Design & Oversight £ 10,498,425 £ 8,891.795 S 8,208,841 £ 1,105,001 £ 28,447 s 51,375,227 

3) RL'CSS/PE Study £ 3,375,430 £ 4,852,125 £ 1,091.938 S 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation S 11,808.403 S 12,813,724 $ 13,013,861 £ 561,337 £ 5,712 £ 52,043,405 

5) BNSF Oversight S 8,258 S 8.258 $ 8,258 $ 8,258 S 2,931 £ 13,570 

5) Fl>'way Oversight £ (0) S 1,010 £ 1,010 S 1,010 £ 1,010 £ 26,582 

7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,651 S 1,051,654 S 1,821,339 $ 593.417 $ 3,359,956 

9) Mine Support S 103,659 S 125,990 S 77,207 S 163,429 S 99,752 S 344,659 

10) Processing Areas $ 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support $ 108,000 S 1,856 £ 26 £ 108,000 

Total Allocated £ 28,649,142 £ 30,650,629 S 26,091,689 S 4,312,306 £ 837,415 S 138,764,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Month FYIO Comm Cu rrent Month F Y l l Comm Cu rrent Month Committed Costs Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 352 £ £ 5,800 £ $ 3,554 £ £ 7,131 £ 84 S 1,172 £ 1,172 £ 18.118 £ 1,256 

Overhead £ 229 £ S 3,729 £ £ 2,273 £ £ 4,421 £ 52 £ 710 £ 710 £ 11,362 £ 762 

Volpe In-House Support S - S s • S £ £ £ - £ - £ 

- • 
£ - £ ' -

... Volpe Travel S S S $ S £ £ £ - £ - £ - £ - £ -
Subtotal-Volpe Engineering S 581 S S 9,529 $ $ 5,937 S S 11,552 £ 136 S 1,882 $ 1,882 S 29,480 $ 2,018 

Contracts: 
Subtotal-Contracts S 88,775 S S 62,887 $ S 7,600 S S 50,000 £ - £ 90,459 S 90,459 £ 299,721 S 90,459 

Equip/Supplies/Other: £ 156 £ $ £ £ • £ £ £ - £ . £ - £ 166 £ -
Volpe Acq O/H £ 3,148 £ £ 2,357 £ £ 241 £ £ 2,125 £ - £ 3,845 £ 3,845 £ 11,725 £ 3,845 Volpe Acq O/H 

T O T A L COST $ 92,669 £ S 74,783 S $ 13,778 £ $ 63,677 S 136 £ 96,185 S 96,185 S 341,093 S 96,322 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

3,566 
99.0% 



9) Mine Support (D/E/F/H/JM838) ' ' ... . 
Financial Summary 

10/31/2010 

Funds Authorized FY07 Planned FYOSPIanned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 90,787 £ 7,334,685 
2) Design & Ovcrsig/lf £ 10,498,425 S 8,891,795 £ S,20S,S4I S 1.(05.001 £ 28.447 £ 51,375,227 
3) RJ/CSS/PE Snidy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 S 12,813,724 S 13,013.861 £ 551,337 s. 5,712 £ 62,043,406 
5) BNSF Oversighl £ 8,258 £ 8,258 S 8,258 £ 8,258 s 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1.010 £ 26,582 
7) Troy £ 439,132 S 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617.651 £ 1,051,654 £ 1,821,339 $ 593,417 £ 3,359,956 
9) Mine Support S 103,659 S 125,990 S 77,207 $ ' 163,429 s 99,752 $ 344,659 
10) Processing Areas £ 961,800 £ 12,528 £ 2,889 £ 293,399 
11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 
Total Allocated 

I. 

£ 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 $ 837,415 £ 138,764,752 

Costs Incurred 

Cumulative 
Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l l Act Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 352 £ £ 5,800 £ £ 3,664 S £ 7,131 £ 84 £ 1,172 £ 1,172 £ 18,118 $ 1,256 
Overhead S 229 £ £ 3,729 £ £ 2,273 £ £ 4,421 £ 52 £ 710 •£ 710 s 11,362 £ 762 

Volpe In-House Support S - £ £ - £ £ - $ £ - £ - £ - £ - £ - £ -
Volpe Travel £ 

• • -
£ £ - £ £ - S £ - £ - £ - £ - £ £ -

Subtotal-Volpe Engineering S 581 S $ 9,529 S S 5,937 S S 11,552 $ 136 £ 1,882 s 1,882 S 29,480 £ 2,018 

Contracts: 

Subtotal-Contracts S 88,775 $ S 62,887 S s - s s 4,210 £ 1,781 £ - £ - s 155,872 s 1,781 

Equip/Supplies/Other: S 155 S S - £ S - £ £ - £ £ _ £ - £ 165 £ _ 
Volpe Acq O/H £ 3,148 £ £ 2,367 £ S 241 £ £ 2,125 £ - £ 3,845 £ 3,845 £ 11,725 s 3,845 

T O T A L COST S 92,669 £ S 74,783 S S 6,178 £ S 17,887 £ 1,917 £ 5,726 S 5,726 s 197,244 £ 7,644 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

147,415 
57.2% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

10/31/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 

'3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicolog)' 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Votpe Travel 
Subtotal-Volpe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

10/31/2010 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FYlOPIanned 
1) Database £ General Support £ 1.361,497 £ 375.454 £ 90,787 £ 7,334,685 S 1,361,497 S 375,464 

2) Design & Oversight $ 8,208,841 S 1,105,001 S 28,447 S 51,375,227 S 8,208,841 $ 1,105,001 
3) Rl/CSS/PE Study £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 S 1,091,938 S 259,545 
4) Cleanup & Remediation $ 13,013,861 £ 561,337 £ 5,712 S 62,043,406 £ 13,013.861 £ 561,337 

5) BNSF Oversight S 8,258 £ 8,258 £ 2,931 £ 13,570 S 8,258 £ 8,258 
6) Flyway Oversight £ 1,010 £ 1,010 £ 1,010 £ 26,582 £ 1,010 £ 1,0)0 
7) Troy $ 207.623 S 2,438 S 2,438 S 1,155,482 S 207,623 S 2,438 
8) Toxicology £ 1,051,654 $ 1,821,339 £ 593,417 £ 3,359,955 £ 1,051,554 £ 1.821,339 

9) Mine Support $ 77,207 £ 153,429 £ 99,752 S 344,659 £ 77,207 £ 153,429 

10) Processing Areas S 961,800 S 12,628 S 2,889 S 293,399 S 961,800 £ 12,628 
11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 S 108,000 £ 1,856 
Total Allocated $ 26,091,689 S 4,312,306 £ 837,415 S 138,764,752 s 26,091,689 S 4,312,306 

Costs Incurred -
Cumulative 

Description FY09 Comm Current .Month F Y l O C o m m Current Month F Y l l Comm Current .Month Committed Costs Cu rrent Month FY09AclCost Current Month FYIO Act Cost Current Month 
Volpe'Engineering/Proj. MgmL: 

Volpe Labor S 14,092 S £ 6,012 S (723) £ £ s 20,104 S (723) S 14,092 £ £ 6,012 £ (723) 
Overhead £ 8,744 £ £ 3,727 £ (448) S £ • £ 12,471 S (448) £ 8,744 £ £ 3,727 $ (448) 

Volpe In-House Support £ - S £ £ - £ £ I - £ £ - £ £ - £ -
Volpe Travel £ - £ $ £ - £ £ £ - £ - £ - £ £ - £ -

Subtotal-Volpe Engineering S 22,836 S $ 9,739 £ (1,171) S S S 32,575 S (1,171) £ 22,836 S • $ 9,739 S (1,171) 

Contracts; 
Subtotal-Contracts S 250,000 S s £ - £ S S 250,000 $ - S 250,000 s S - £ -

Equip/Supplies/Other: S . £ £ £ £ £ £ . S S _ £ £ £ 
Volpe Acq O/H £ 7,935 £ $ S - £ £ £ 7,935 £ - S 7,935 £ S - £ -

T O T A L COST £ 280,771 S S 9,739 S (1,171) £ £ S 290,510 S (1,171) S 280,771 S S 9,739 S (1,171) 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 
Financial Summary 

10/31/2010 

Funds Authorized FYl lP lanncd Planned 
1) Database & General Support £ 90,787 £ 7,334,585 
2) Design & Oversight £ 28,447 S 51,375,227 
3) RI/CSS/PE Study £ 10,007 S 12,708,786 
4) Cleanup & Remediation £ 5,712 £ 62.043,406 
5) BNSF Oversight £ 2,931 £ 13,570 
6) Flyway Oversight £ 1,010 £ 25,582 
7) Troy S 2,438 S 1,156,482 
8) Toxicology £ 593,417 . £ 3,359,956 
9) Mine Support £ 99,752 £ 344,659 
10) Processing Areas S 2,889 S 293,399 
11) DOJ Support £ 26 £ 108,000 
Total Allocated $ 837,415 S 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
F Y l l Act Cost Current Month Actual Cost Current Month 

Volpe Labor S 

' Overhead $ 

Volpe In-House Support S 

Volpe Travel S_ 

Subtotal-Volpe Engineering S 

20,J04 S 
12,471 $ 

$ 
- $ 

32,575 S 

(723) 
(448) 

(1,171) 

Contracts: 
Subtotal-Contracts S 250,000 S 

Equip/Supplies/Other: 
Volpe Acq O/H 

£ 
£_ 

T O T A L COST $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

£ 
7,935 £ 

290,510 S 

2,889 
99.0% 

(1,171) 



11) DOJ Support (F/HG30S) 
Financial Summary 

10/31/2010 

Funds Authorized FY09Planned FYlOPIanned FYI Planned 

1) Database & General Support £ 1.361,497 £ 375,464 £ 90,787 

2) Design & Oversight £ 8,208,841 £ 1,105,001 £ 28,447 

3) RJ/CSS/PE Smdy £ 1,091,938 £ 259,545 £ 10,007 

4) Cleanup & Remediation S 13,013,851 £ 561,337 £ 5,712 

5) BNSF Oversight £ 8,258 £ 8,258 S 2,931 
6) FK'way Oversighl S 1,010 S 1,010 £ 1,010 

7) Troy £ 207,523 £ 2,438 £ 2,438 

8) Toxicology £ 1,051,554 £ 1.821,339 £ 593,417 

9) Mine Support S 77,207 £ 163.429 £ 99.752 

10) Processing Areas £ 961,800 S 12,628 £ 2,889 
11) DOJ Support S 108,000 S 1,856 S 26 

Total Allocated S 26,091,689 £ 4,312,306 S 837,415 

Costs Incurred 

Description FY09 Comm Current Month FYlOComm Current Month F Y l l Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 23,381 £ £ 1,130 S (126) S -
Overhead £ 14,507 £ £ 700 £ (78) £ -

Volpe In-House Supftort S 5,954 £ £ - £ £ -
Volpe Travel £ - £ £ - £ - £ -

Subtotal-Volpe Engineering S 43,842 $ S 1,830 S (203) S -

Contracts: 

Subtotal-Contracts s 59,908 £ S - £ - $ -
Equip/Supplies/Other: £ 294 £ £ _ £ _ £ -
Volpe Acq O/H £ 2,100 £ £ - £ - £ 

T O T A L COST S 106,144 S £ 1,830 S (203) S -

Planned FY09Planned FYlOPIanned 
£ 7,334,685 £ 1,361,497 £ 375,464 
£ 51,375,227 £ 8,208,841 £ 1.105,001 
S 12,708,786 £ 1,091.938 S 259,545 
£ 52,043,406 £ 13,013.861 £ 561.337 
£ 13,570 S 8,258 S 8,258 
£ 26,582 £ 1,010 £ 1,010 
£ 1,155,482 £ 207,523 £ 2,438 
£ 3,359,955 £ 1.051,554 £ 1,821,339 
£ 344,659 £ 77,207 S 163,429 
£ 293,399 S 961.800 £ 12,628 
S 108,000 S 108,000 S 1,856 
£ 138,764,752 S 26,091,689 £ 4,312,306 

Cumulative 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 

£ 24,510 £ (126) 

£ 15,208 £ (78) 

£ 5,954 £ -
£ . - £ -
£ 45,672 S (203) 

£ 59,908 £ -

£ 294 £ 
S 2,100 S -
£ 107,974 £ (203) 

£ 26 
100.0% 

FY09ActCost CurrenI Monlh FYIO Act Cost Current Month 

£ 23,381 £ .£ 1,130 £ (126) 
S 14,507 £ £ 700 £ (78) 
£ 5,954 £ £ - £ 
£ - £ £ - £ 

S 43,842 S S 1,830 S (203) 

S 57,287 S £ - £ -

£ 294 £ £ £ 
S 2,100 £ £ - £ -
S 103,523 S £ 1,830 S (203) 



11) DOJ Support (F/HG305) 
Financial Summar}' 

10/31/2010 

Funds Authorized FYllPlanned Planned 
1) Database & General Support S 90,787 £ 7,334,685 
2) Design & Oversighl s 28,447 £ 51,375,227 

3) Rl/CSS/PE Study S 10,007 £ 12,708,785 
4) Cleanup & Remediation s 5,712 £ 52,043,406 

5) BNSF Oversight s 2,931 S 13,570 
6) Flyway Oversight £ 1,010 £ 26,582 
7) Troy s 2,438 S 1,156,482 

8) Toxicology s 593,417 £ 3,359,956 
9) Mine Support s 99,752 £ 344,659 

10) Processing Areas s 2,889 £ 293.399 
II) DOJ Support S 26 S 108,000 

Total Allocated S 837,415 S 138,764,752 

Costs Incurred 

Cumulative 
Description F Y l l ActCost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ £ 24,510 £ (126) 
Overhead £ £ £ 15,208 £ (78) 

Volpe In-House Support £ £ £ 5.954 £ -
Votpe Travel S £ £ - £ -

Subtotal-Volpe Engineering S S £ 45,672 £ (203) 

Contracts: 
Subtotal-Contracts S S S 57,287 S -. 

Equip/Supplies/Other: S £ £ 294 £ _ 
Volpe Acq O/H £ £ £ 2,100 £ -

T O T A L COST S S £ 105,353 S (203) 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 

2,647 
97.5% 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
"11/30/2010" V Date Amount Cumulative Total 

DW6995388401-0 4/24/2003 $ 100,000 S 100,000 

DW6995388401-1 5/22/2003 $ 1,400.000 S 1,500.000 

DW6995388401-2 6/24/2003 $ 2,900,000 $ 4,400,000 

DW6996388401-3 8/11/2003 $ 3,219,990 $ 7,619,990 

DW6995388401-4 9/17/2003 $ 900,000 $ ' 8,619,990 

DW6995388401-5 9/30/2003 $ 3,627,000 $ 12,146,990 

FY03 Total $ 12,146,990 

DW6995388401-6 3/M004 $ 3,125,000 $ 15,271,990 

DW6995388401-7 6/12/2004 $ 4,148,000 $ 19,419,990 

DW69953a8401-8 7/19/2004 $ 4,878,276 S 24,298,266 

DW6995388401-9 9/3/2004 $ 1,571,724 $ 25,869,990 

DW6995388401-A 9/23/2004 $ 165,000 $ 26,034,990 

FY04 Total $ 13,888,000 

DW6996388401-B 12/15/2004 S 1,000,000 $ 27,034,990 

OW6995388401-C 2/18/2005 $ 4,800,000 $ 31,834,990 

DW6995338401-D 4/29/2005 $ 2,483,570 $ 34,318,560 

DW6995388401-E 6/22/2006 J 7,000,000 $ 41,318,560 

DW6995388401-F 9/15/2005 $ 1,537,600 $ 42,856,160 

FYOS Total $ 16,821,170 

DW6995388401-G (or 16) 12/13/2005 $ 1,786,582 $ 44,642,742 

DW6995388401-H (or 17) 2/21/2006 $ 7,700,000 % 52,342,742 

DW6995388401-I (or 18) 5/9/2006 S 2,300,000 $ 64,642,742 

DW6995388401-J(or 19) 6/16/2006 $ 3,500.000 $ 58,142,742 

DW6995388401-K (or 20) 8/18/2006 $ 4,059,504 $ 62,202,246 

DW6995388401-L (or 21) 9/25/2006 $ 375,600 $ 52,577,745 

FY06 Total S 19,721,586 

DW6995388401-M (or 22) 12/26/2006 $ 1,900,000 $ 64,477,746 

DW6996388401-N (or 23) 2/28/2007 S 6,500,000 $ 70,977,745 

DW6995388401-O (or 24) 6/15/2007 $ 6,505,565 S 77,483,311 

DW6995388401-P (or 25) 7/12/2007 $ 2,700,000 $ 80,183,311 

•W6995388401-Q (or 26) 8/2/2007 $ 4,538,509 $ 84,721,820 

DW6995388401-R (or 27) 9/4/2007 $ 1,755,155 $ 86,476,975 

OW6995388401-S (or 28) 9/28/2007 $ 2,086,219' S 88,543,194 

Pl'07 Total $ 25,965,448 

DW69953e8401-T (or 29) 12/3/2007 $ 7,842,660 $ 95.385,754 

DW6995386401-U (or 30) 3/28/2008 $ 5,265,000 $ 101,650,754 

DW6995386401-V (or 31) 6/3/2008 $ 4,941,469 $ 106,592,223 

DW6995388401-W (or 32) 7/9/2008 $ 1,553,067 $ 106,145,290 

DW6995388401-X (or 33) 6/20/2008 $ 7,105,464 $ 115,250,754 

FYOS Total $ 26,707,560 

DW6995388401-Y (or 34) $ 
DW6995388401-Z(or35) 10/30/2008 $ 2,940,000 $ 118,190,754 

DW6995388401-a (or 36) 12/15/2008 $ 3,166,000 5 121.355,754 

DW6995388401-b (or 37) 2/18/0092 $ 108,000 J 121,454,754 

DW6995388401-C (or 38) 5/31/2009 $ 12,056,610 $ 133,521,364 

DW6995388401-d (or 39) 8/6/2009 $ (56,610) £ 133,464,764 

DW699538840lTe (or 40) 8/19/2009 $ 5,200,000 $ 138,664,754 

FY09 Total I 23,414,000 

DW6995388401-f (or 41) S 100,000 $ 138,764,764 

FYIO Total $ 100,000 

TOTAL $ 138,754,754 



VX58WAF0I Nx330 ABCDEFHJSOII 

PPA PR Contractor Task Oriler DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

• 2003 VXSS 4259 Cashins 02PS0S03 $388.50 $388,50 $0,00 $0.00 $0.00 

Cashins Total $388.50 $388.50 $0.00 $0.00 $o.po 

2003 VX58 4282 CDM 27 99D00017 $100,000.00 $100,000.00 $0,00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0,00 $0.00 

2003 Total $100,388,50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX58 4318 CDM 27 99D00017 " $105,000.00 $105,000.00 $0.00 $0.00 $0,00 

2004 VX58 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0,00 

2004 VXSS 4402 CDM 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0,00 

2004 VXSS 4417 CDM 27 99D00017 $100,000,00 $100,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4466 CDM 27S9D00017 $26,476.01 $26,476.01 $0,00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VXSS 4441 CDM 35 99D00017 $40,000.00 $40,000.00 $0,00 $0.00 $0,00 

2004 VXSS 4564 CDM 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000,00 $75,000,00 $0.00 $0.00 ' $0.00 

2004 VXSS 4524 CDM 40 99D00017 ' $50,000,00 $50,000.00 $0,00 $0.00 $0.00 

2004 VXSS 4563 CDM 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4565 CDM 41 99D00017 $20,000.00 $20,000.00 $0,00 $0,00 $0.00 

41 Total $20,000.00 $20,000.00 $0,00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0,00 $0.00 $0,00 

2004 Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VXSS 4614 CDM 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308,49 $0.00 $0.00 $0,00 

2005 VXSS 4613 CDM 40 99D00017 $50,000,00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4653 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0,00 $0.00 

2005 VXSS 4683 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4707 CDM 40 99D00017 $50,000,00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 480S CDM 40 99DO0OI7 $48,621.80 $48,621.80 $0.00 . $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

2005 VXSS 4655 CDM 41 99D00017 $0.00 $0.00 $0,00 $0.00 $0.00 

2005 VXSS 4684 CDM 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0,00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362,31 $303,362.31 $0,00 $0.00 $0.00 

2005 VXSS 4787 CDM II 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000,00 $102,000,00 $0.00 $0.00 $0.00 

VXSS PR Status Nov F Y l l 
Page 1 



VXSS WAF01 Nx330 ABCDEFHJSOII 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

CDM II Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

2005 Total $405,362.31 $405,362,31 $0,00 $0.00 $0.00 

2008 VXSS 7008 ESRl software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

- software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

1 
ESRl Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

'WAF Total $1,124,226.82 $1,124,226.82 

c 

$0.00 $0.00 " $0.00 

VXSS PR Status Nov F Y l l 
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V,\S8 WAF 01 - CDEFHM37I 

P P A P R Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2006 VXSS 4897 C D M 11 4 0SD30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 C D M 11 4 OSD30109_T4_M3 "$100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 5056 C D M 11 4 05D30109_T4_M4 $50,000.00 $50,000.00 $0,00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0,00 $0.00' 

C D M II Total $250,000.00 $250,000.00 $0,00 $0.00 so.oo, 

2006 VXSS 4919 C D W 06P80128 $3,948.79 $3,948.79 $0,00 $0.00 $0,00 

C D W Total $3,948.79 $3,948.79 $0,00 $0.00 $0.00 

2006 VXS8 4915 Dell 06F50042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,548,61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VXSS 7024 C D M II 4 05D30I09_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7034 C D M II 4 0SD30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7072 C D M 11 4 05D30109_T4_M8 $80,000,00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7132 C D M II 4 0SD30109_T4_M9 $3,500.00 $3,294.59 $205.41 no change Nov 30 $0,00 $0.00 

4 Total $193,500.00 $193,294,59 $205.41 $0.00 $0.00 

2007 V X S S 7089 C D M 11 14 0SD30109_T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VXSS 7140 C D M II 14 OSD30109_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7178 C D M 11 14 05D30109_T14_M1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7194 C D M 11 14 0SD3OIO9_T14_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

C D M 11 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294,59 $205.41 $0,00 $0.00 

2008 VXSS 7213 C D M 11 14 05D30109_T14_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7246 C D M 11 14 0SD30109_T14_MS $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7283 C D M II 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7363 C D M 11 14 05D30109_T14_M8 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7387 C D M 11 14 0SD301O9_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0,00 

C D M 11 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1010 C D M II 14 OSD30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0,00 $0.00 

2009 VXSS 43-10S7 C D M II 14 05D30109_T14_M14 $84,245,00 $58,753.29 $25,491.71 no changt; Nov 30 $0.00 $0.00 

14 Total $184,245.00 $158,753,29 $25,491.71 $0.00 $0.00 

2009 VXSS 43-1040 C D M 11 17 0SD30109_T17 $100,000.00 $100,000.00 $0,00 $0,00 $0.00 

2009 VXSS 62^004 C D M l l 17 05D30109_T17_M2 $86;955.00 $86,955.00 $0.00 $0.00 $0,00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

C D M II Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2009 Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2010 VXSS 62-1008 C D M 11 17 0SD30I09_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 
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VXSS W A F O l - CDEFHM371 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

201O VX58 43-1162 C D M l l 17 0SD30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change Nov 30 $0.00 $0.00 

17 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

C D M II Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945 00 $62,900.30 $1,044.70 $0.00 $0.00 

W A F T o t a l $1,448,142.40 $1,421,400.58 $26,741.82 $0.00 $0.00 
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V.X58WAF03 Nx346 ABCDEFHS012 

P P A P R Contractor Task Order D O C U M E N T Commit inent Actual Cost Balance Status Paid Nov Commit Nov 

2003 VXSS 4264 C D M 20 99D00017 $150,000.00 $150,000.00 $0,00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4237 C D M 29 99D00017 $200,000.00 $200,000.00 $0.00 $0,00 $0.00 

29 Total $200,000,00 $200,000.00 $0.00 $0.00 $0.00 

C D M Total $350,000.00 $350,000.00 SO.OO $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 SO.OO $0,00 $0.00 

2004 VXSS 4354 C D M 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 so.oo 

2004 V X S S 4410 C D M 20 99000017 $60,000,00 $60,000.00 SO.OO $0.00 $0.00 

2004 VXSS 4431 C D M 20 99D00017 $120,000.00 $120,000,00 $0,00 $0,00 $0.00 

2004 VX58 4475 C D M 20 99D000I7 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4541 C D M 20 99D00017 $33,023,25 $33,023.25 $0,00 $0,00 $0.00 

20 Tota l $483,589.25 $483,589.25 so.oo $0.00 $0.00 

2004 VXSS 4337 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4396 C D M 21 99D00017 $50,000.00 $50,000.00' $0.00 $0.00 $0.00 

2004 VXSS 4418 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0,00 $0.00 

2004 V X S S 4474 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4544 C D M 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0,00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4389 C D M 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4462 C D M 29 99000017 $22,500.00 $22,500,00 so.oo $0.00 $0,00 

29 Total $222,500.00 $222,500.00 $0.00 
t 

$0.00 $0.00 

C D M Total • $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 . $0.00 $0,00 

2005 VXSS 4630 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 C D M 21 99D00017 $60,000.00 $60,000,00 $0.00 $0.00 $0.00 

2005 VXSS 4758 C D M 21 99D00017 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4820 C D M 21 99D00017 $150,000,00 $150,000.00 $0.00 $0.00' $0.00 

21 Total $740,000,00 $740,000,00 $0.00 $0.00 $0.00 

2005 VXSS 4719 C D M 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

• 29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4812 C D M 32 99D00017 $30,000.00 $30,000,00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0,00 $0.00 

C D M Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4793 C D M II 6 05D30109_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

C D M 11 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000,00 $0.00 $0.00 $0.00 

2006 VXSS 4832 C D M 21 99D000I7 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M Total $250,000.00 $250,000.00 $0.00 $0.00 $0,00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

PPA P R .Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

' 2006 VXSS 4840 C D M 11 6 05D30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4886 C D M 11 6 05D30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4935 C D M 11 6 05D30109_T6_M4 $125,000.00 $125,000.00 $0,00 $0.00 $0.00 

' 2006 VXSS 5055 C D M 11 6 05D30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0,00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

C D M II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

! 2007 VXSS 7007 C D M II 6 05D30109_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7037 C D M 11 6 0SD30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

' 2007 V X S S 7082 CDM II 6 05D30109_T6_M13 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

' 2007 VX58 7108 CDM II 6 05D30109_T6_MI4 $300,000,00 $300,000.00 $0.00 10,00 $0.00 

2007 VXSS 7158 C D M 11 6 05D30109_T6_M1S $69,000.00 $69,000.00 $0,00 $0.00 $0.00 

2007 VX58 7188 CDM II 6 05D30109_T6_MI7 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

j 
6 Total $1,382,859,00 $1,382,859.00 $0.00 $0,00 $0.00 

2007 V X S S 7083 C D M 11 13 O5D301O9_T13 $500,000,00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7111 CDM II 13 0SD30109_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VX58 7149 CDM II 13 05D30109_TI3_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

C D M II Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

' 2008 V X S S 7200 C D M 11 6 05D30106_T6_MI8 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 V X 5 8 7223 C D M 11 6 05D30109_T6_M19 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VXSS 7243 CDM II 6 05D30I09_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0,00 

2008 VXSS 7263 C D M 11 6 0SD30109_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7280 CDM 11 6 0SD30109_T6_M22 $200,000.00 $200,000.00 $0,00 • $0,00 $0.00 

2008 V X S S 7316 C D M 11 6 O5D30109_T6_M24 $195,000,00 $195,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7342 C D M 11 6 05D30109_T6_M25 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7365 CDM 11 6 OSD30109_T6_M26 $110,326.00 $103,423.32 $6,902.68 no change Nov 30 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,123.32 $6,902.68 $0.00 $0.00 

' 2008 V X S S 7264 C D M 11 13 05D30109_T13_M10 $732,000.00 $732,000.00 $0,00 $0.00 $0.00 

2008 V X S S 7298 CDM II 13 05D30I09_TI3_MI1 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7367 C D M 11 13 05D30109_TI3_M12 $650,000,00 $650,000.00 • $0.00 $0.00 $0.00 

' 2008 VXSS 7382 CDM II 13 0SD30I09_T13_M17 $333,159,00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 V X S S 7357 C D M 11 15 05D30109_T1S $2,500.00 $0.00 $2,500.00 no change Nov 30 $0.00 $0.00 

2008 VXSS 7357_B C D M 11 IS 05D30I09_T1S $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7395 C D M 11 15 05D30109_T15_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7397 C D M 11 15 05D30109_T15_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0,00 

1 
IS Total $389,000,00 $386,500.00 $2,500.00 $0.00 $0.00 

C D M II Total $4,037,185.00 $4,027,782.32 $9,402.68 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS0I2 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost. Balance Status Paid Nov Commit Nov 

200S Total $4,037,185.00 $4,027,782,32 $9,402.68 $0,00 $0,00 

2009 VXSS 43-1018 CDM 11 13 05D30109_T13_M18 $75,000.00 $25,074.52 $49,925.48 no change Nov 30 $0.00 $0,00 

13 Total $75,000.00 $25,074.52 $49,925.48 $0.00 $0,00 

2009 VXSS 7411 C D M l l 15 05D30109_T1S_M3 $260,000,00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 CDM 11 IS 0SD30109_TI5_M4 $33,000.00 $33,000.00 $0,00 $0,00 $0.00 

2009 VXSS 43-1075 C D M l l 15 05D30I09_T15_M5 $68,000.00 $68,000,00 $0.00 $0.00 $0.00 

2009 VX58 43-1082 CDM II 15 05D30109_T1S_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

IS Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2009 Total $657,000.00 $617,074.52 $49,925,48 $0.00 $0,00 

2010 VXSS 43-1142 CDM II 15 05D30109_TIS_M9 $176,195,00 $176,195,00 $0,00 $0.00 $0.00 

15 Total $176,195.00 $176,195,00 $0.00 $0.00 . $0,00 

CDM II Total $176,195,00 $176,195,00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAFTotal $11,356,828.25 $11,297,500.09 $59,328.16 $0.00 so.oo 
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VX.S8WAF04 Ni344 ABCDEFHSOOS 

PPA PR Contrictor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Comr nit Nov 

2003 VXSH 42S1 Alphapcts 03P80378 J2.2S3 00 $2,253.00 $0.00 $0.00 $0.00 

Alphap«ts Total $2,253.00 $2,253.00 $0.00 $0.00 $0.00 

2003 VXSH 42S1 Noble Resiil flll 03D30015 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2003 VX.'ill 4254 NobL- Rcsid nil 03D300I5 $52,500.00 $52,500 (10 $0.00 $0 00 $0.00 

Resiil nil Total $87.5110.00 $87,500.00 $0.00 $0.00 $0.00 

Noble Total 187.500.00 $87500.00 JO.OO $0.00 $0.00 

2003 VXSH 4313 Pailtcr Relocation 03P8U393 $11,550.00 • $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $11,550.00 $11,550.00 $0.00 $0.00 $0.00 

2003 VX58 42S7 SaLUT 13 1 02D30013 $26,880.53 $26,880.53 $0.00 $0.00 $0.00 

2003 VX58 4261 S a L i r r 13 1 02D300I3 $69,680.79 $69,680.79 $0.00 $0.00 $0.00 

2003 VX5« 4271 SaLUT 13 1 02D30013 $88,344.72 $88,344.72 $0.00 $0.00 $0.00 

1 Total $184,906.04 $184,906.04 $0.00 $0.00 $0.00 

S a L U T 13 Total $184,906.04 $ 184,906.04 $0.00 $0.00 $0.00 

2003 VX58 4249 Sai.UT 14 1 03D30014 $6,060.49 $6,060.49 $0.00 .$0.00 $0.00 

1 Total $6,060.49 $6,060.49 $0.00 $0.00 $0.00 

2003 VXSH 42S3 SaLUT 14 2 03D30OI4 $284,737.74 $284,737.74 $0.00 $0.00 $0.00 

2003 VX5K J2S3 SaLUT 2 0.tD300M $23,670.31 $23,670.31 $0.00 $0.00 JO.OO 

21)03 VX5» 429S S.1LUT 14 2 03030014 $18,891.72 $18,891.72 $0 00 $0.00 $0.00 

2003 VX5S 4311 SaLUT 14 2 03D30014 $7966.38 $7,966.38 $0.00 $0.00 $0.00 

2 Totul $335.266.15 $335,266.15 $0.00 $0.00 $0.00 

2003 VXSS 4265 SaLUT 14 3 03D30014 $4,413.64 $4,413.64 $0.0(1 $0 00 $0 00 

3 Total $4,413.64 $4,413.64 $0.00 $0.00 $0.00 

2003 VXS8 4280 SaLUT 14 4 U3D300I4 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4314 SaLUT 14 4 03D30014 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

4 Total $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

SaLtIT 14 Total $795,740.28 $795,740.28 $0.00 $0.00 $0.00 

20(13 VXSS 4275 Santlniaii 03PSOI79 $9,955.00 $9,955.00 $0.00 $0.00 JO.OO 

SaniJmnn Total $9,955.00 $9,955.00 $0.00 $0.00 $0.00 

2(103 VXSS 4274 Vcntutv ()3PSOI7S $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

Venture Total $10,000 (10 $10,000.00 $0.00 $0 00 $0.00 

1 Totul $1,101,904.32 $1,101,904 32 $0.00 $0.00 $0.00 

2004 VXSS 4370 A G L Services 04PS01S0 $13,310.00 $13,310.00 $0.00 $0.00 $0.00 

A G L Services Total $13,310.00 $13,310.00 $0.00 io.oo $0.00 

2004 VXSS 4329 Antler Trci; Screening plant 04PS00S7 $5,070.00 $5,070.00 $0.00 $0.00 $0.00 

Screenins plant Total $5,070.00 15,070.00 $0.00 $0.00 $0.00 

Aotlcr Tree Total $5,070.00 $5,070.00 $0.00 $0.00 $0.00 

2004 V X i S 4S0S ER 1 04D30030 $1.79000 $1,790.00 $0.00 $0.00 JO.OO 

2004 VXSS 452S ER 1 04D30030 $1,352.24 $1,352.24 $o.oo' $0.00 $0.00 

1 Total $3,142.24 $3,142.24 $0.00 $0.00 $0.00 

2U04 VXSS 4520 ER 2 0403(1030 $123,463.00 $123,463.00 $0.00 $0.00 $0.00 

2004 VXSS 4572 ER 2 0403003(1 $59,720.04 $59,720.04 $0 0(1 $0.00 $0.(10 

2 Total $183,183.04 $183,183.04 $0.00 $0.00 $0.00 

2004 VXSS 4536 ER 4 (MD3()030 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4536A ER 4 04D30030 $607,240.00 $607,240.00 $0.00 $0.00 $0.00 

2004 VXSS 4536B ER 4 04 D30030 $44,314.56 . $44,314.56 $0.00 $0.00 $0.00 

2004 VXSS 4581 ER 4 04D30030 $94,740.40 $94,740 40 $0.00 $0.00 $0.00 

4 Total $846,294.96 $846,294.96 $0.00 $0.00 $0.00 

ER Total $1,032,620.24 • $1,032,620.24 $0.00 $0.00 $0.00 

2004 VXSS 4509 Libby Rusunuioii 1 04D30O3I $1,79000 $1,790.00 $0.00 $0.00 $0.00 

2(104 VXSS 4527 Libby Restoration 1 04D3U03I $1,075.00 $1,075 00 $0 00 $0.00 $0.00 

1 Total $2,865.00 $2,865.00 $0.00 $0.00 $0.00 

2004 VXSS 4519 Libby Restottuion 2 U4D3003I $126,406.00 $126,406.00 $0.00 $0.00 $0.00 

2004 VXSS 4573 Libby Rcstoiation 2 O4D3003I 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Comri nit Nov 

2 Total $190,204.35 $190,204.35 $0.00 $0.00 JO.OO 

2004 VXSS •1534 Libby Restoration 3 O4D3003I $382,14(1.00 $382,140 00 $0 00 , $0 00 10.00 

2004 VXSS 4S34A Libby Rcstormion 3 04D30031 $233,743.06 $233,743.06 $0.00 $0.00 $0.00 

3 Total $615,883.06 $615,883.06 $0.00 $0.00 $0.00 

Libby Restoration Totnl $808,952.41 $808,952.41 $0.00 $0.00 $0.00 

2004 VXSS 4S07 MCS 1 04D30029 $1.86000 $1,860.00 $0.00 $0.00 $0.00 

2004 VXSS 4S26 MCS 1 O4D30029 $986.09 $986.09 $0.00 JO.OO $0.00 

1 Total $2,846.09 $2,846.09 JO.OO JO.OO $0.00 

2004 VXSS 4521 MCS 2 04 D30029 $121,073.00 $121,073.00 $0.00 10.00 $0.00 

2004 VXSS 4571 MCS 2 04 D30029 $68,099.47 $68,099.47 $0.00 $0.00 $0.00 

2 Total $189,172.47 $189,172.47 $0.00 $0.00 $0.00 

M C S Total $192,018.56 $192,018.56 JO.OO $0.00 $0.00 

2004 VXSS 4329 Nature's Ejihancemcnts Screening plant cc $2,275.00 $2,275.00 SO.OO $0.00 $0.00 

Screening plant Total $2,275.00 $2,275.00 $0.00 . $0.00 ' JO.OO 

Nature's Enhancements Total $2,275.00 $2,275.00 $0.00 $0.00 JO.OO 

2004 VX58 4338 Noble Resid nil O3D30O1S $39,375.00 $39,375.00 $0.00 $0.00 JO.OO 

2004 VXSS 4537 Noble Resid nil 03D300I5 $39,375.00 $.39,375.00 $0.00 $0.00 JO.OO 

Resid nil Total $78,750.00 $78,750.00 JO 00 $0 00 $0.00 

Noble Total $78,750.00 $78,750.00 JO.OO $0.00 $0.00 

2004 VXSS 4397 Noble Sales Co Fillets 04F5004S $3,977.60 $3,977.60 JO.OO $0.00 $0.00 

Filters Total $3,977.60 $3,977.60 JO.OO JO.OO $0.00 

Noble Sales Co Total $3,977.60 $3,977.60 $0.00 $0.00 • $0.00 

2004 VXSS 4448 NW Tree and Reetamation 1 03D3022 $3,599.61 $3,599.61 $0.00 $0.00 $0.00 

1 Total $3,599.61 $3,599.61 $0.00 JO.OO $0.00 

2004 VXSS 4467 NW Tree and Reclamation 2 03D3022 $10,739.04 $10.739 04 JO.OO JO.OO $0.00 

2 Total $10,739.1)4 $10,739.04 $0.00 $0.00 $0.00 

2004 VXSS 4481 NW Tree and Reclamation 3 03D30U22 $24,051.61 $21,285.61 $2,766 00 no chanee Nov 30 $0.00 $0.00 

3 Total $24,051.61 $21,285.61 J2.766 00 $0.00 $0 00 

2004 v x s a 4490 NW Tn,-c and Reclamauon 4 03D3O022 J4.609.88 $4,477.88 JI32.00 no change Nov 30 $0.00 JO.OO 

4 Total J4,609.8S $4,477.88 JI32.00 $0.00 JO.OO 

2004 VXSS 4543 NW Trve and Rcclani,ition S 03D30022 $10,875.51 $10,875.51 JO.OO JO.OO JO.OO 

5 Total $10,875.51 $10,875.51 $0.00 JO.OO $0.00 

2004 VXSS 4578 NW Tree and RrclamatJon 6 03D30022 $3,510.67 $3,510.67 $0.00 $0.00 $0.00 

6 Total $3,51067 $3,51067 $0.00 $0.00 $0.00 

2004 v x s a 4423 NW Tree and Reclamation ^ 04PS019S $74,000.00 $74,000.00 JO.OO $0.00 $0.00 

N W Tree and Reclamation Total $131,386.32 $128,488.32 J2,S98.00 $0.00 $0.00 

2004 VXSS 4422 Pailter Relocation 03P80393 $11,550 00 $11,550.00 JO.OO $0.00 $0.00 

Porker Relocation Total $11.5.50.00 $11,550.00 $0.00 $0.00 $0.00 

2004 VXSS 4301 SaLUT 13 1 02D300I3 $12,958.94 $12,958.94 $0.00 JO 00 $0.00 

1 Total $12,958.94 $12,958.94 $0.00 $0 00 $0.00 

2004 VXSS 4499 SaLUT 13 2 02D300I3 $5.5,717.62 $55,717 62 $0 00 $0.00 $0.00 

2004 VXSS 4444A SaLUT 13 2 02D300I3 $167,481.00 $167,481.00 $0.00 $0.00 $0.00 

2004 VXSS 4369 S,iLUT 13 2 O2D3O0I3 $76,570.51 $76,57051 $0.00 $0.00 $0.00 

2 Total $299,769.13 $299,769.13 $0.00 $0.00 $0.00 

S a L U T 13 Total $312,728.07 $312,728.07 $0.00 $0.00 $0.00 

2004 VXSS .4319 SaLUT 14 4 03D30014 $17,132.96 $17,132.96 $0.00 $0.00 $0.00 

2004 VXSS 4327 SaLUT 14 4 O3D30014 $191,913.85 $191,913.85 JO.OO $0.00 $0.00 

2004 VXSS 4334 SaLUT 14 4 03D30014 $24,073.01 $24,073.01 JO.OO $0.00 $0.00 

4 Total $233,119.82 $233,119.82 JO.OO $0.00 $0.00 

2004 VXSS 4309 SaLUT 14 5 03D30014 $182,318.95 $182,318.95 $0.00 $0.00 $0.00 

2004 VXSS 4446 SaLUT 14 S 03D300I4 $75,000.00 $75,000,011 $0.0(1 $0.00 $0.00 

2004 VXSS 4488 SaLUT 14 S 03D300I4 $38,921.56 $38.921.56 $0.00 $0.00 JO.OO 

2004 VXSS 4367 SaLUT 14 S 03D30014 $174.11 1.00 $174,111.00 $0 00 $0.00 JO.OO 
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2004 VX58 4576 SaLUT 14 5 $0.00 JO.OO $0 00 $0.00 $0.00 

5 Total $470,351.51 $470,351.51 $0.00 $0.00 $0.00 

2004 VXSS 4316 Sai.UT 14 6 03D3OO14 $4,413.64 $4,413,64 $0.00 $0.00 $0.00 

6 Total $4,413.64 $4,413.64 $0.00 $0.00 $0.00 

2004 VX58 4340 SaLUT 14 7 03D300I4 $485,871.80 J4S5,87I.80 $0.00 $0.00 $0.00 

2004 VXSS 4359 SaLUT 14 7 03D30014 $30,195.27 $30,195.27 JO.OO $0.00 $0.00 

7 Total $516,067.07 $516,067.07 $0.00 $0.00 $0.00 

2004 VXSS 4343 Sai.UT 14 « 03D.30014 J6,6««.64 J6,fi«a.64 $0.00 $0.00 JO.OO 

8 Total $6,688.64 $6,688.64 $0.00 $0.00 JO.OO 

2004 VXSS 4369 SaLU T 14 9 03D30014 J333.4S6.SI $333,486.81 $0.00 $0.00 JO.OO 

2004 VX58 4388 S.1LUT 14 9 03D30014 $443,568.00 • $443,368.00 $0 00 $0.00 JO.OO 

9 Total $777,054.81 $777,054.81 $0.00 JO.OO JO.OO 

2004 VXSS 4400 SaLUT 14 10 03D300I4 $5,473.94 $5,473.94 $0.00 $0.00 •JO.OO 

10 Total $5,473.94 $5,473.94 $0.00 $0 00 $0.00 

2004 VXSS 4419 SaLUT 14 II 03D30014 $370,590.26 $370,590.26 JO.OO JO.OO 10.00 

20O4 VX58 4419 SaLUT 14 11 03D30014 $8,397.70 $8,397.70 $0.00 $0.00 $0.00 

11 Total $378,987.96 $378,987.96 JO.OO $0.00 $0.00 

2004 VXSS 4408 SaLUT 14 12 03D30014 $128,252.97 1128,252.97 JO.OO $0.00 $0.00 

2004 VXSS 4482 SaLUT 14 12 03D300I4 $80,256.60 $80,256.60 $0.00 $0.00 $0.00 

2004 VX5S 44S9 SaLUT 14 12 03D30014 $93,881.19 $93,881.19 $0.00 $0.00 $0.00 

2004 VXSS 4580 SaLUT 14 12 03D300I4 $149,934.00 $149,9.14.00 10.00 $0.00 JO.OO .. 

' 12 Total $452,324 76 $452,324.76 SO.OO $0.00 $0.00 

2004 VXSS 4431 SaLUT 14 13 03D300I4 $6,358.74 $6,358.74 $0.00 $0.00 $0.00 

13 Total $6,358 74 $6,358.74 $0.00 $0.00 JO.IK) 

2004 VXSS 4460 SaLUT 14 14 03D300I4 J362.S69.6I $362,869.61 $0.00 $0.00 . 10 00 

2004 VXSS 4460A SaLUT 14 14 error cancelled $0.00 $0.00 $0.00 $0.00 JO.OO 

14 Total $362,869.61 $362,869.61 $0 00 $0.00 JO.OO 

2004 VX58 4437 SaLUT 14 15 03D300I4 $107,776.88 $107,776.88 $0.00 $0.00 $0.00 

IS Total $107,776.88 $107,776.88 $0.00 $0.00 JO.OO 

2004 v x s a 4440 SaLUT 14 16 03D30O14 $24,372.47 $24,37247 $0.00 si.oo JO.OO 

2004 VXSS 4471 SaLUT 14 16 03D30014 $0.00 $0.00 $0.00 $0.00 JO.OO 

16 Total $24,372.47 $24,372.47 $0.00 $0.00 JO.OO 

2004 VXSS 4479 SaLUT 14 17 03D300I4 $384,109.78 $384,109.78 $0.00 $0.00 JO.OO 

2004 VX58 4523 SaLUT 14 17 03030014 $5,332.00 $5,332.00 $0.00 JO.OO JO.OO 

2004 VXSS 4553 SaLUT 14 17 03D30014 $1,412.31 $1,412 31 $0.00 $0.00 JO 00 

2004 VXSS 4556 SaLUT 14 17 03D30014 $41,837.23 $41,837.23 $0.00 $0.00 10.00 . 

17 Total $432,691.32 J432,69l.32 $0.00 $0.00 JO.OO 

2004 VXSS 4480 SaLUT 14 IS 03D300I4 J6.35S.74 J6,35S.74 $0.00 $0.00 $0 00 

IS Total $6,358.74 $6,358.74 $0.00 $0.00 $0.00 

2004 VXSS 4495 SaLUT 14 19 03D30014 $443,499.26 $443,499.26 JO.OO $0.00 $0.00 

2004 VXSS 4529 SaLUT 14 19 03D300I4 $106,787.29 $106,787.29 $0.00 $0 00 $0.00 

2004 VXSS 4547 SaLUT 14 19 03D30014 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4547A SaLUT 14 19 03D30014 $2,000.00 $2,000.00 $0 00 $0.00 $0.00 

2004 VXSS 4557 SaLUT 14 19 03030014 $19,175.00 $19,175.00 $0 00 $0.00 $0 00 

2004 v x s a 4S57A SaLUT 14 19 03D30014 $1,917.50 Jl.917.50 $0.00 $0.00 $0.00 

19 Total $593,379.05 $593,379.05 $0.00 $0.00 $0.00 

2004 VXSS 4548 SaLUT 14 Wage detemiination03D300l4 $36,236.60 $36,236.60 $0.00 $0.00 $0.00 

Wage determinatjon Total $36,236.60 $36.236 60 $0.00 $0.00 $0.00 

S a L U T 14 Total $4,414,525.56 $4,414,525.56 $0.00 $0.00 $0.00 . 

2004 VXSS 4321 Sandman 03P80179 $3,810.00 $3,810.00 $0.00 $0.00 $0 00 

2004 v x s a 4333 Sandman 04PS0077 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

Sandman Total $28.81000 $28,810.00 $0.00 $0.00 $0.00 • 

2004 VX58 4324 .tceuritas 03FJ0036 $20,58000 $20,580.00 $0 00 $0.00 $0.00 
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2004 VXSS 4328 ,Securiuis 03FS0036 $49,975.10 $49,975.10 $0.00 . $0.00 $0.00 

'• 2004 VXSS 4382 .Seeuritas 03F50036 $56,512.00 $56,512 00 so.oo $0.00 $0.00 

2004 vxsa 4453 Seeuriuis 03F50036 $30,213.16 $30,213.16 $0.00 $0.00 $0.00 

2004 VX58 4530 Seeuritas 03F50036 $30,022.00 $30,022.00 $0.00 $0.00 $0.00 

2004 vxsa 4546 Seeuritas 03F50036 $60,027.00 $60,027.00 $0.00 JO.OO $0.00 

Seeuritas Total $247329.26 $247,329.26 $0.00 JO.OO $0.00 

' • 2004 VXSS 4345 Sprung Instant Structures Tent 04P80069 $51,104.00 $51,104.00 $0.00 JO.OO $0.00 

! Tent Total $51,104.00 $51,104.00 $0.00 $0.00 $0.00 

Sprung lostant Structures Total $51,104.00 $51,104.00 $0.00 $0.00 $0.00 

2004 VXSS 4329 Trees R Us Screening plant 04P80058 $7,088.00 $7,088.00 $0.00 $0.00 $0.00 

1 Screening plant Total $7,088.00 $7,088.00 $0.00 $0.00 $0.00 

! Trees R Us Total $7,088.00 $7,088.00 $0.00 $0.00 $0.00 

2004 VXSS 4386 Univerral Athletic LHS hurdles O4P80134 $4,774.00 $4,774.00 $0.00 $0.00 $0.00 

L l i S hurdles Total $4,774.00 $4,774.00 $0.00 $0.00 $0.00 

• • 
Universal Athletic Total $4,774.00 $4,774.00 $0.00 JO.OO $0.00 

' 2004 VXSS 4320 Venture 03P80178 $5,953.00 $5,953.00 $0.00 JO.OO $0.00 

' 2004 VXSS 4332 Venture O4P8007S $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2004 VX58 4498 Venture 04P8007S $1,100.00 $1,100.00 $0.00 $0.00 $0.00 

2004 VXSS 4498 Venture 04P8007S $28,900.00 $28,900.00 $0.00 . $0.00 $0.00 

Venture Total $60,953.00 $60,953.00 $0.00 $0.00 $0.00 

2004 VXSS 4322 Waiti Topsoil 04D30004 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

Topsoil Total J150.000.00 $150,000.00 $0 00 $0.01) $0.00 

Ward Total J 150.000.00 $150,000.00 $0.00 $0.00 $0.00 

2004 Total J7557.222.02 $7554.324 02 $2,898.00 $0.00 $0 00 

2005 VXSS 4582 Blossom Boutique 05P8013I JO.OO $0.00 $0.00 $0.00 $0.00 

2005 VXSS 4702 Blossom Boutitiuc 05PS0131 J38,038.0S $38,038.05 $0.00 $0.00 $0.00 

2005 VXSS 4750 Blossom Boutique OSP8013I JO.OO $0.00 $0.00 $0.00 $0.00 

Blossom Boutique Total J3S,03S 05 $38,038.05 $0.00 $0.00 $0.00 

2005 VX58 4619 D L K i n g Decon uailcr 05PS008S $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

Decon trailer Total J2a,970.00 $28,970.00 $0 00 $0.00 $0.00 

D L King Total $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

2005 VXSS 4599 ER 4 04 D30030_T4_M2 $2,683.32 $2,683.32 $0.00 JO.OO $0.00 

4 Total J2.683.32 $2,683.32 $0.00 JO.OO $0.00 

' 2005 VXSS 4645 ER 10 04D30030 J284,006.94 $284,006.94 $0.00 JO.OO $0.00 

' 2005 VXSS 4645 ER 10 04 D30030 JO.OO $0.00 $0.00 JO.OO $0.00 

10 Total J2 84.006.94 $284,006.94 $0.00 JO.OO $0.00 

2005 VXSS 4656 ER II 04D30030 JI01.I34.I4 $101,134 14 $0.00 $0.00 $0.00 

' • 2005 vxsa 4740 ER II 04D30030 181,801.21 $81,801 21 $0.00 $0.00 $0 00 

1 2005 vxsa 4759 ER 11 O4D30030_TI 1_M2 J163,602.I4 $163,602.14 $0.00 $0.00 $0.00 

2005 VXSS 4802 ER . II 04D30030_T11_M3 $163,602.42 $163,602.42 $0.00 $0.00 $0.00 

1 11 Total $510,139.91 $510,139.91 $0.00 $0 00 $0.00 

2005 vxsa 4599 ER 12 04D30030_T12_M1 $15,415.32 $15,415.32 $0.00 $0.00 $0.00 

' 2005 VXSS 4599 ER 12 04D30030_TI2_M2 $990.78 $990.78 $0.00 $0.00 $0.00 

' 2005 VXSS 4667 ER 12 04D3003O $373,622.09 $373,622 09 $0.00 $0.00 $0.00 

2005 VXSS 4741 ER 12 04D3(1030_T12_M4 $5,017.00 $5,017.00 $0.00 $0.00 $0.00 

' ' 2005 VXSS 4773 ER 12 04 D30030_T12_M4 $3,144.00 $3,144.00 $0.00 $0 00 $0.00 

12 Total J398.IS9.19 S.39S.189.I9 $0.00 $0.00 $0.00 

2005 vxsa 4599_C ER 13 ()4D3()03()_T13_M2 J 1.767.64 $1,767 64 $0.00 $0.00 $0 00 

• 2005 VXSS 4672 ER 13 O4D3003O_T13B J443.793.29 $443,793.29 $0.00 $0.00 $0.00 

1 2005 VXSS 4741 ER 13 O4D3003O_T13_M3/M4 J4,486.00 $4,486.00 $0.00 $0.00 $0.00 

i ' 13 Total J450,046.93 $450,046.93 $0.00 $0.00 $0.00 

2005 VXSS 4704 ER 15 04 D30030_TI5 J722,597.76 $722,597.76 $0.00 $0.00 $0.00 

• 2005 VXSS 4773 ER 15 04 D30030_T15_M3 J 1,677.00 $1,677.00 $0.00 $0.00 $0.00 
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2005 VXSS 4773 ER 15 04D30030_TI5_MI $535.00 $535.00 $0.00 $0.00 so.oo 

2005 VXSS 4773 ER IS 04D3()0.3I)_TIS_M5 $266.00 J266 00 $0.00 $0.00 $0.00 

2005 vxsa 4773 ER 15 04D30030_TI5_M7 $11.436 00 J l 1.436 00 $0.00 $0.00 $0.00 

2005 vxsa 4773 ER IS O4D30030_TIS_M4 $336.00 1336.00 $0.00 JO.OO JO 00 

2005 VXSS 4811 ER 15 04D30030_T1S_MS $1,920.00 $1,920.00 $0.00 10.00 $0.00 

2005 vxsa 4773 ER 15 04D30()30_T1S_M6 $37.00 $37.00 $0.00 $0.00 $0.00 

IS Total $738,804.76 $738,804.76 $0.00 JO.OO JO.OO 

2005 VXSS 4700 ER 16 04D3O03O $72,920.80 $72,920.80 $0.00 JO 00 JO.OO 

16 Total $72,920.80 $72,920.80 $0.00 JO.OO JO.OO 

2005 VXSS 4599 ER 17 04D30030_T17_M2 $4,142.00 $4,142.00 $0.00 $0.00 $0.00 

2005 VXSS 4713 ER 17 04 D30030 $121,193.39 $121,193.39 $0.00 JO.OO $0.00 

2005 vxsa 4741 ER 17 04D30030_T17_M1 $7,015.00 $7,015.00 $0.00 $0.00 $0.00 

2005 VXSS 4741 ER 17 04D30030_T17_M2 $5,986.00 $5,986.00 $0.00 $0.00 $0.00 

2005 vxsa 4741 ER 17 04D3003O_TI7_M3 $2,496.00 $2,496.00. $0.00 $0.00 $0.00 

17 Total $140,832.39 $140,832.39 $0.00 $0.00 $0.00 

2005 VXSS 4745 ER 18 04D30030_TIS $89,033 26 $89,033 26 $0.(K) $0.00 $0.00 

2005 vxsa 4803 ER 18 04D30030_Tia_MI $6,580.00 $6,580.00 $0.00 $0.00 $0 00 

2005 v.xss 4809 ER 18 04D30030_T18_M2 $22,092.00 $22,092.00 $0.00 $0 00 $0.00 

2005 VXSS 4811 ER 18 04D30030_'T1S_M3 $1,642.00 $1,642.00 $0.00 $0.00 $0.00 

2005 VXSS 4811 ER 18 04D30030^T18_M4 $5,861.00 $5,861.00 $0.00 $0.00 $0.00 

2005 VX58 4824 ER 18 04 D30030_T18_M6 $2,120.00 $2,120.00 $0.00 $0.00 $0.00 

2005 vxsa 4685 ER IS 04D30030_T18_MS $1,355.00 $1,355.00 $0.00 $0.00 $0.00 

2005 VX58 4773 ER 18 04 D30030_Tia_M5 $7318.00 $7,318.00 $0.00 $0.00 $0 00 

18 Total $136,001.26 $136,001.26 $0.00 $0.00 $0.00 

200S VXSS 4773 ER 19 04D30030_TI9_M8 $629.00 $629.00 $0.00 $0.00 $0.00 

2005 VXSS 4751 ER 19 04D30030_TI9_M7 • $532,644.66 $532,644.66 $0.00 $0.00 $0.00 

2005 vxsa 4803 ER 19 04D30O30_T19_M6 $2,919.00 $2.919 00 $0.00 $0.00 $0.00 

2005 VXSS 4685 ER 19 04 D30030_T19_MI0 $171.00 $171.00 $0.00 $0.00 $0.00 

19 Tutal $536,363.66 $536,363.66 $0.00 $0.00 $0.00 

2005 vxsa 4773 ER 20 (MD30030_T2()_M1 $1,373.00 $1,373 00 $0.00 ^ $0.00 $0.00 

2005 VXSS 4752 ER 20 04D30030_T20 $497,749.00 $497,749.00 $0.00 JO.OO $0.00 

2005 VXSS 4803 ER 20 04D30030_'n0_M2 $500.00 $500.00 $0.00 $0 00 $0 00 

20 Total $499,622.00 $499,622.00 $0.00 $0.00 $0.00 

2005 VX58 4791 ER 21 04D30030_T21 $277,522.00 $277,522.00 $0.00 SO.OO $0.00 

21 Tutal $277,522.00 $277522.00 $0.00 $0.00 $0.00 

E R Total $4,047,133.16 $4,047133.16 $0.00 $0.00 $0.00 

2005 vxsa 4864 Health & Human Sc^^'iccs 2899X0p007_M19 $2,363.50 $2,363.50 $0.00 $0.00 $0.00 

Health & Human Services Total $2,363.50 $2,363.50 $0.00 $0.00 $0.00 

2005 VXSS 4610 Libby Restoration 3 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 vxsa 4600 Libby Rcstoitition 3 04D3003 1 $22,035.67 $22,035.67 $0.00 JO.OO $0.00 

3 Tutal $22,035.67 $22,035.67 $0.00 $0.00 $0.00 

2005 VXSS 4611 Libby Restoration 7 04D30031 $157,188.20 1157,188.20 $0.00 $0.00 $0.00 

7 Total $157,188.20 JI57IS8.20 $0.00 $0.00 $0.00 

2005 VXSS 4790 Libby Restoration 22 04D3003I_T22 $167,167.00 J167.167.00 $0.00 $0.00 $0.00 

2O05 VX58 4790A Lrbby Restoration 22 04D30031_'T22 $4,105.67 $4,105.67 $0.00 $0.00 $0.00 

2005 vxsa 4824 Libby Rcstotutioii 22 04D3003I_T22_M1A $21,996.51 $21.996 51 so.oo $0.00 $0.00 

2005 VXSS 4824 Libby Restoration 22 O4D30031_T22_M2 $0.00 $0.00 $0.00 $0.00 $0.00 

22 Total $193,269.18 $193,269.18 $0.00 $0.00 $0.00 

Libby Restoration Total $372,493.05 $372,493.05 $0.00 $0.00 $0.00 

2005 VXSS 4692 Lincoln County t.andnil 2403D30016_TI $48,000 00 ' $48,000.00 $0.00 $0.00 $0.00 

Lincoln County Landnil Total $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4709 l.oomis. John M 0SPS0I42 $12,000.00 $12,000.00 $0.01) $0.00 $0 00 

2005 vxsa 4765 Loomis. John M 0SP8O142 . $33000 $330.00 $0.00 $0.00 $0.00 
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Loomis, John M. Total $12,330.00 $12,330.00 $0.00 JO.OO $0.00 

2005 VXSS 4584 MCS 6 04 D30029 $252,360.56 $252,360.56 $0.00 JO.OO $0.00 

2005 VXSS 4601 MCS 6 04 D30029 $17199.00 $17199.00 $0.00 JO.OO $0.00 

6 Total $269,559.56 $269,559.56 $0.00 $0.00 $0.00 

2005 VXSS 4601 MCS 8 04D30029 $7,801.00 $7,801.00 $0.00 $0.00 $0.00 

2005 v x s a 4633 MCS 8 04D30029 $274,775.41 $274,775.41 $0.00 $0.00 $0.00 

2005 VXSS 4703 MCS 8 04D30029 $34,282.96 $34,282.96 $0.00 $0.00 $0.00 

8 Total $316,859.37 $316,859.37 $0.00 $0.00 $0.00 

2005 VXSS 4638 MCS 9 O4D30029 $118,292.04 $118,292.04 $0.00 $0.00 $0.00 

2005 VXSS 4677 MCS 9 O4D30O29 $3,915.00 $3,915.00 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 9 04D30029_TO9_M6 $3,749.62 $3,749.62 1 $0.00 $0.00 $0.00 

2005 VX58 4690 MCS 9 04D30029 $816.00 $816.00 $0.00 $0.00 $0.00 

2005 VXSS . 4718 MCS 9 04D30029 $2,487.32 $2,48732 $0.00 $0.00 $0.00 

2005 v x s a 4760 MCS 9 04D30029 $25,485.84 $25,485.84 $0.00 $0.00 $0.00 

2005 VXSS 4800 MCS 9 04 D30029 $76,457.52 $76,457.52 $0.00 $l).00 $0 00 

2005 VXSS 4801 MCS 9 04 D30029 $4.750 90 $4,750.90 $0.00 $0.00 $0.00 

9 Total $235,954.24 $235,954.24 $0.00 $0.00 $0.00 

2005 v x s a 4685 MCS 14 04D30029_TO14_MI/M3 $8,554.00 $8,554.00 $0.00 $0.00 $0.00 

2005 v x s a 4685 MCS 14 04D30029_TOI4_M7 . $1,021.42 •$1,021.42 $0.00 $0.00 $0.00 

2005 v x s a 4685 MCS 14 04D30029_TO14_M8 $1,062 58 $1,062.58 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M2A15 $2,975.00 $2,975.00 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M2/MS $11.00 $11.00 $0.00 $0.00 $0.00 

2005 v x s a 4685 MCS 14 04 D30029_TO14_M4/M6 $4,783.00 $4,783.00 $0.00 $0.00 JO.OO 

2005 v x s a 4698 MCS 14 04 D30029 $690,162.00 $690,162.00 $0.00 $0.00 $0.00 

2005 VXSS 4733 MCS 14 04D30029 $104,880.41 $104,880.41 $0.00 SO.OO $0.00 

14 Total $813.44941 $813,449.41 $0.00 $0.00 $0.00 

M C S Total $1,635,822.58 $1,635,822.58 $0.00 $0.00 $0.00 

2005 VXSS 4676 Mild Fence Company Fence 05P80I27 JI6.015.0O $16,015.00 $0 00 $0.00 $0.00 

2005 VXSS 
0 

4696 Mild Fence Company Fence 05P80I27 J3.025 SO $3,025 50 SO.OO $0.00 $0.00 

Fence Total $19.040 50 $19,040.50 $0.00 $0.00 $0.00 

Mi ld Fence Company Total $19,040.50 $19,040.50 $0.00 $0.00 $0.00 

2005 VXSS 4587 Noble Rcsid nil 03D3001S $26,250.00 J26,250.00 $0.00 $0.00 $0.00 

200S VXSS 4691 Noble Rcsid nil 03D3001S 126,250.00 J26,250.00 $0.00 $0.00 $0.00 

2005 VXSS 4768 Noble Resid nil 03D3001S $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

2005 v x s a 4783 Noble Resid nil 03D30015 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

Resid nil Total $157,500.00 $157,500.00 $0.00 $0.00 $0.00 

Noble Total J157.SOO.00 $157,500.00 $0.00 $0.00 $0.00 

2005 VXSS 4597 Noble Sales Co HEPA Vacs 0SF5O0I3 J22.996.()0 $22,996.00 $0.00 $0.00 $0.00 

2005 VXSS 4777 Noble Sales Co HEPA Vacs 0SFS0I29 J10,47S.87 $10,475.87 . $0.00 $0.00 $0.00 

H E P A Vacs Total $33,471.87 $33,471.87 $0.00 $0.00 $0.00 

Noble Sales Co Total $33,471.87 $33,471.87 $0.00 $0.00 $0.00 

2005 VXSS 4595 NW Tree and Reclamation 7 O3D30022 $30,298.46 $29,490.46 $808.00 no change Nov 30 $0.00 $0.00 

7 Total $30,298.46 $29,490.46 $808.00 $0.00 $0.00 

2005 VXSS 4595 NW Tree and Reclamation 8 03D30022 $18,139.68 $17319.58 J820.10 no change Nov 30 $0.00 $0.00 

2005 VXSS 4708 NW Tree and Reclamation 8 03D30022 $14,606.59 $14,606.58 JO.Ol no change Nov 30 $0.00 $0.00 

8 Total $32,746.27 $31,926.16 J820. l l $0.00 $0.00 

2005 VXSS 4715 NW Tree and Reclamation 9 03D30022 $16,647.10 $15,310.70 Jl,336.40 no ch,lnse Nov 30 JO.OO $0.00 

2005 VX58 4762 NW Tree and Reclamation 9 03 D30022 $2,558.98 $2,558.98 JO.OO JO.OO $0.00 

2005 VXSS 4772 NW Tree and Reclamation 9 03D30022 $2,701.22 $2,701.22 JO.OO JO.OO $0.00 

9 Total $21,907.30 $20,570.90 Jl,336.40 JO.OO $0.00 

2005 VXSS 4743 NW Tree and Reclamation 10 03030022 $28,698.78 $28,698.78 JO.OO JO.OO $0.00 

2005 VXSS 47fi3 NW Tree and Reclamation 10 03030022 $3,180.38 $3,180.38 JO.OO JO.OO $0.00 

10 Total $31,879.16 $31,879.16 JO.OO JO.OO $0.00 
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PPA PR Contractor Task Order D O C U M E N T .Commitment Actual Cost Balance . Status Paid Nov Commit Nov 

2005 VXSS 4764 NW Tree and Reclamation II 03D30022 $34,258.54 $34,160.54 $98.00 no change Nov 30 $0.00 $0.00 

2005 VXSS 4775 NW Tree and Reclamation 11 03D30022 $1,436.57 $1,436.57 $0.00 $0.00 $0.00 

11 Total $35,695.11 $35,597.11 $98.00 $0.00 $0.00 

2005 VXSS 4771 NW Trre and Reclamation 13 03D30022 $12,676.14 $12,676.14 JO.OO 10.00 , $0.00 

13 Total $12,676.14 $12,676.14 JO.OO JO.OO $0 00 

2005 VXSS 4774 NW Tree and Reclamation 14 0315301)22 $340 00 $340.00 $0.00 $0.00 $0.00 

14 Total $340.00 $340.00 10.00 JO.OO 10.00 

2005 VXSS 4785 NW Tree and Reclamation 15 03D30022 J708.56 J70a.56 JO.OO JO.OO $0.00 

15 Total $708.56 J70S.56 $0.00 $0 00 $0.00 

• 2005 VXSS 4788 NW Tree and RccL-unation 17 03030022 $25,145.62 $17155.88 $7,989.74 no change Nov 30 JO.OO $0.00 

17 Total 125,145.62 $17,155.88 $7,989.74 JO.OO $0.00 

2005 VXSS 4794 NW Tree and Reclamation 18 03030022 $2,023.58 $2,023.58 $0.00 JO.OO $0.00 

18 Total $2,023.58 $2,023.58 $0.00 $0.00 $0.00 

2005 VXSS 4789 NW Tree and Reclamation 20 03D30022 $25,571.54 $24,849.14 $722.40 no change Nov 30 $0.00 $0.00 

20 Total $25,571.54 $24,849.14 $722.40 $0.00 JO.OO 

N W Tree and Reclamation Total $218,991.74 $207,217.09 $11,774 65 $0.00 JO.OO 

2005 VXSS 4827 Oti;an Quest 04P«027I_M2 $1,54 7 4 6 $1,54 746 10.00 JO.OO $0.00 

Ocean Quest Total $1,547.46 $1,547.46 JO.OO SO.OO $0.00 

2005 v x s a 4596 Parker Relocation 05P80041 $15,400 00 $15,400.00 JO.OO $0.00 $0 00 

2005 VXSS 4705 Parker Relocation 0SPS0O41 $13,475.00 $13,475.00 $0 00 $0.00 $0.00 

Parker Relocation Total $28,875.00 $28,875.00 $0.00 $0.00 $0.00 

2005 VXSS 4612 Sai.UT 14 12 03030014 $0.00 $0 00 $0.00 JO.OO $0.00 

12 Total $0.00 $0.00 $0.00 • JO.OO $0.00 

S a L U T 14 Total $0.00 $0.00 $0.00 $0.00 $0.00 

2005'VXSS 4629 Sandman 04PS0077_M2 $24,325.00 $24,325.00 $0.00 $0.00 $0.00 

2005 VXSS 4807 Sandman OSPS0232 $29,955.00 $29,955.00 $0.00 $0.00 JO.OO 

Sandman Total $54,280.00 $54,280.00 $0.00 $0.00 JO.OO 

2005 VXSS 4591 Seeuritas 03F50036 $30,013.50 $30,013.30 $0.00 $0.00 JO.OO 

2005 VXSS 4616 Securittis 03FS0036 $30,923.00 $30,923.00 $0.00 $0.00 10.00 

2005 VXSS 4679 Seeuritas 03FS0O36 $35.13014 $35,130.14 $0.00 $0.00 JO.OO 

2005 VXSS 4720 Seeuritas 03F50036 $4,529.33 14,529.33 $0.00 $0.00 JO.OO 

2005 VXSS 4731 Seeuriuis 03F50036 $13,642.50 $13,642.50 JO.OO $0.00 • JO.OO 

Seeuritas Total $114.238 47 $1 14,238.47 JO.OO $0.00 $0.00 

2005 VXSS 4617 Trp l o p Security 05030112 $46,800.00 $46,800 00 $0 00 $0.00 $0.00 

2005 VXSS 4767 Tip Top Security 0SO30I12 $59,978.88 $59,978.88 $0.00 $0.00 $0.00 

2005 VXSS 4805 Tip Top Security 05030112 $74,992.32 $74,992.32 $0.00 $0.00 $0.00 

Tip Top Security Total J1SI,771.20 $181,771.20 $0.00 $0.00 $0.00 

2005 VXSS 4598 Venture 04P8007S J34,853.00 $34,853.00 $0.00 $0.00 $0.00 

2005 VXSS A6A3 Venture 05D30104 J40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4716 Venture 05PS0143 $11,198.00 $11,198.00 $0.00 $0.00 $0.00 

2005 VXSS 4864 Venture 0SP80143 $1,724.00 $1,724.00 $0.00 SO.OO $0.00 

Venture Total $87,775.00 $87,775.00 $0.00 $0.00 $0.00 

2005 VXSS 4769 Ward Topsoil 04030004 $45,000.00 $45,000 00 $0.00 $0.00 $0.00 

2005 VXSS 4782 Waul Topsoil 04 030004 $45,000.00 $45,000.00 • $0.00 JO.OO JO.OO 

Topsoil Total $90,000 00 $90,000.00 $0.00 $0.00 $0.00 

Wari l Total $90,000 00 $90,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4701 Wcstcm Oiinelds Supply OSPSOI34 $11,150.00 $11,150.00 $0.00 $0.00 $0.00 

Western Oiinelds Supply Totul $11.I5O00 $11.150.00 $0.00 $0.00 $0.00 

2005 Total $7,183,791.58 $7,172,016.93 $11,774.65 $0.00 $0.00 

2006 VXSS 46S5_C C O M 11 2 OSD30109_'n_MS $0.00 $0.00 $0.00 10.00 ' JO.OO 

2'Total $0.00 $0.00 $0.00 JO.OO $0:00 

C O M 11 Total $0.00 $0.00 $0.00 $0.00 $0.00 

2006 VXSS 4839_B ER 12 04O30030_TI2_M5 $4,718 92 $4,718.92 $0.00 $0.00 $0.00 
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Task Order D O C U M E N T Commilment Actual Cost Balance 

12Totol $4,718.92 $4,718.92 $000 

18 04D30030_T1S_MIO $18,62000 $18,620.00 $000 

18 Total $18,620.00 $18,620.00 JO.OO 

19 04O30030_T19_M9 $391.00 $391.00 $0.00 

19 Total $391.00 $391.00 $0.00 

20 04O30030_T20_MS $815.00 $815.00 $0.00 

20 04D30030_T20_M4 $3,133.00 $3,133,00 $0 00 

20 O4D3O030_T2O_M8 $1,338.82 $1,338.82 $0.00 

20 Total $5,286.82 $5,286.82 $0.00 

21 04D30030_'r21_M2 $1,106.00 $1,106.00 $0.00 

21 04O30030_'ni_M3 $3,382.00 $3,382.00 $0.00 

21 04D30030_'ni_M6 $1,362.00 $1,362.00 $0.00 

21 O4D30030_'ni_M12 $3,010.00 $3,010.00 $000 

21 04D30030_T2I_M5 $0 00 $0.00 $0.00 

21 04O30030_'ni_M12 $0.00 $0.00 $000 

21 04D30030_'ni_M12 $3,922.30 $3,922.30 . $000 

21 04O30030_T21_M14 $0.00 $0.00 $0.00 

21 04O3003()_T21_Mll $0.00 $0.00 $0.00 

2T 04O30030_T21_MIS $0.00 $0 00 $0.00 

21 Total $12,782.30 $12,782.30 $0.00. 

23 04D30030_'n3 $60,250.00 $60,250.00 $0.00 

23 04D30030_T23,M1 $13,200.00 $13,200.00 $0.00 

23 04O30030_'n.3_M3 $26,246 40 $26,246 40 $0.00 

23 Total $99,696.40 $99,696.40 $0.00 

24 04 O30030_T24 $14,407.50 $14,407 50 $0.00 

24 04 O30030_T24_Ml $1.39,147.75 $139,147.75 $0.00 

24 04D30030_'n4_M3 $15,733.26 $15,733.26 $0.00 

24 04 D30030_T24_M4 $14,113.71 $14,113.71 $0.00 

24 Total $183,402.22 $183,402.22 $0.00 

2 5 04 O30030_'nS $316,075.25 $316,075.25 $0.00 

25 04O30O30_'r25_M2 $622.65 $622.65 $0.00 

25 O4D30O30_T25_M3 $650 72 $650.72 $0.00 

25 Total $317348.62 $317,348.62 $0.00 

26 04D30030_T26 $3,876.00 $3,876.00 JO.OO 

26 Total $3,876.00 $3,876.00 $0.00 

27 04 0300.30J77 $125,314.01 $125,314.01 $0.00 

27 04O30030_T27 $583,448.00 $583,448.00 $0.00 

27 04O300,3O_T27_M2 $1,480.94 $1,480.94 $0 00 

27 04 O30030_T27_M3 $14,549.39 $14,549.39 $0.00 

27 04D30030_'n7_M4 $11,669.92 $11,669.92 $0.00 

27 04O30030_T27_M5 $5,479.19 $5,479.19 $0.00 

27 04D30030_'n7_M6 $4,673.71 $4,673.71 $0.00 

27Tolal $746,615.16 $746,615.16 $0.00 

28 04D3OO30_T28 $114,900.00 $114,900.00 $0.00 

28 (HD30030_T2S_M I $385,000.00 $285,000.00 JO.OO 

28 04W0030_178_M2 JI90,000.00 JI90,000.00 JO.OO 

29 Total 1589.900.00 JS89,900 00 JO.OO 

2 9 04 O30030_'n9_M 1 J2,42l.55 $2,421.55 $000 

29 04D30030_T29_M3 .$1,131.39 $1,131.39 $0.00 

29 04O30030_T29_M4 $999.26 $999.26 $0.00 

29 04 D30030_'n9_M5 $4,073.01 $4,073.01 $0.00 

29 04 D30030_'n9_M6A $4,548.53 $4,548.53 $0.00 

29 04D30030 T29 M2 $579,748.77 $579,748.77 $0.00 

Paid Nov 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

• $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commit Nov 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO • 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

VXSS PR Status Nov F Y l l 
Page 8 
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PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Sti lus Paid.Nov Comr nit Nov 

2006 VXSS 4938 ER 29 I)4030030_'n9 J1S6.S 16.85 $186.816 85 $0.00 $0.00 $0.00 

2006 VXSS SOOIB ER 29 04 O30030_T29_M9 12.979.32 $2,979.32 $0.00 $0.00 $0.00 

2006 VXSS 5030 ER 29 04D30030_'T29_MIO JIO.01l.63 $10011.63 SO.OO $0 00 $0.00 

29 Total J792.730.3I $792,730.31 $0.00 $0.00 $0.00 

2006 VXSS 49300 ER 31 04O30()30_'ni_Ml $1,017.52 $1,017.52 $0.00 $0.00 $0.00 

2006 VXSS 4930J ER 31 04O30030_'ni_M4 $658.67 $658.67 $0.00 so.oo $0.00 

2006 VXSS 4942 ER 31 04D30030_'ni $582,018.18 $582,018.18 $0.00 $0.00 $0,00 

2006 VXSS 49S6A ER 31 04O30030_'ni_M2 $7194.94 $7194.94 $0 00 $0.00 $0.00 

2006 VXSS 5001A ER 31 04D30030_T31_M3 $5,215.89 $5,215.89 $0.00 .$0.00 $0.00 

2006 VXSS 5030A ER 31 04O30030_'ni_M5 $20,354.39 $20,354.39 $0.00 $0 00 $0.00 

31 Total $616,459.59 $616,459.59 $0.00 $0.00 $0.00 

2006 VXSS 4962 ER 32 04D30030_T32_M6 $570,895.63 $570,895.63 $0.00 $0.00 $0.00 

2006 VXSS 5021 ER 32 04030030'T32_M4 $6,165.30 $6,165.30 $0.00 $0.00 $0.00 

2006 vxsa 5030B ER 32 04O30()30_T32_M3 J9.923.56 $9,923.56 $0 00 $0.00 $0,00 

2006 VXSS 502l_A ER . 32 04D30030_T32_MS J5.880 15 $5,880 15 $0.00 $0.00 $0.00 

32 Total J592,864.64 $592,864.64 $0.00 $0.00 $0.00 

2006 VXSS 5022 ER 34 04 0300030 ' n4 J74S,990.9S $748,990.95 $0.00 $0.00 $0.00 

2006 VXSS 5032 ER 34 04D30030_'n4A J158,347.99 $158,347.99 $0.00 $0.00 $0.00 

2006 VXSS 5030_C ER 34 04O30030_T34_Ml J6,260.26 $6,260.26 $0.00 $0.00 JO.OO 

2006 VXSS 502 I B ER 34 04O30030_T34_M2 J3,84S.39 $3,845.39 $0.00 $0.00 $0.00 

2006 vxsa 5067_A ER 34 04 030030 'n4_M3 JI0,545.57 $10,54S'57 $0.00 $0.00 $0.00 

34 Total J927,990.I6 $927,990.16 $0.00 $0.00 $0.00 

2006 VXSS 5043 ER 35 04O30030_T35 $827,015.62 $827,015.62 $0.00 so.oo $0.00 

2006 VXSS 502 I C ER 35 04D30030_'n5_M 1 $9,895.97 $9,895.97 $0.00 $0.00 $0.00 

35 Total $836,911.59 $836,911.59 $0.00 $0.00 $0.00 

2006 VXSS S053 ER 36 04 P30030_'n6 $185,931.30 $185,931.30 $0.00 $0.00 $0.00 

36 Total J1S5.931.30 $185,931.30 $0.00 $0.00 $0.00 

2006 VXSS 5035 ER 37 ()4D30()30_T37 J42,7S5.16 $42,755.16 $0 00 $0.00 $0.00 

2006 VXSS 5067 ER 37 04D30030_T37_M I $14,091 40 $14,091.40 so.oo $0.00 $0.00 

37 Total $56,846.56 $56,846.56 $0 00 $0.00 $0.00 

ER Total $5,992,371.59 $5,992,371.59 $0.00 $0.00 $0.00 

2006 VXSS 4872 Health & Human Services 2S99X00007_M2IA $2,355.50 $2,355.50 $0.00 $0 00 $0.00 

Health & Human Services Total $2,355.50 $2,355.50 $0.00 $0.00 $0.00 

2006 VXSS 4908 IRS Environmental Mold abatement 06Pa0136 $7,720.00 $7,720,00 $0.00 $0.00 $0.00 

2006 vxsa 4933 IRS t^nvitonmental Mold abatement 06P80136 $8,424.00 $8,424.00 $0 00 $0.00 • $0.00 

Mold abatement Total $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

IRS Environmental Total $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

2006 VX58 4828 Libby Rcstotation 22 04 03003 l_ 'n2_M6 $1,561.00 $1,561.00 JO.OO JO.OO $0.00 

2006 VXSS 4828 Libby Restoration 22 0403003 l_ 'n2_M7 $7,454.00 $7,454.00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 0403003 l_ 'n2_M 10 $1,033.00 $1,033.00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Rcstoiation 22 24D3O031_'n2_Ma $1,323.33 $1,323.33 $0.00 $0.00 $0.00 

2006 vxsa 4828 Libby Restoration 22 0403003 l_ 'n2_M9 $4,557.00 $4,557.00 $0.00 $0.00 $0.00 

2006 VXSS 482S_A Libby Restoration 22 24 D30031_'n2_MS $420.00 $420.00 $0.00 $0.00 $0.00 

2006 VXSS 4839 Libby Restoration 2 2 04 O30031_'n2_M12 $4,312.00 $4,312.00 $0.00 $0.00 $0.00 

2006 VXSS 4850 Libby Restoration 22 O4D30O31_'n2_MI2 $12,982.70 $12,982.70 $0.00 $0.00 $0.00 

22 Total $33,643.03 $33,643.03 $0.00 $0.00 so.oo 

Libby Restoration Total $33,643 03 $33,643.03 $0.00 $0.00 $0.00 

2006 VXSS 4870 Lincoln County Landnil 03O30016_B J24,000.00 $24,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4922 Lincoln County Landnil 2403O300l6_T3 $33,000.00 $33,000.00. $0.00 $0.00 $0.00 

2006 VXSS 5000 Lincoln County Landnil 2403D30016_T4 $30,000.00 $30,000.00 SO.OO $0.00 $0.00 

Lincoln County LandHII Total $87,000.00 $87,000.00 $0.00 $0.00 $0.00 

2006 VX58 4932 Loomis. John M. 05PS0142_M4 $4,970.00 $4,970.00 $0.00 $0.00 $0.00 

Loomis. John M, Total $4,970.00 $4,970.00 $0.00 $0.00 $0.00 
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PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Comr nit Nov 

2006 vxsa 4836 MCS 9 04D30029_TO9_M8 $16,174.39 $16,174.39 $0.00 $0.00 $0.00 

9 Total $16,174.39 $16,174.39 $0 00 $0.00 $0.00 

2006 vxsa 4909 MCS 30 04 O30029_'n0 $43,649.00 143,649.00 $0.00 $0.00 $0.00 

2006 VX58 4930A MCS 30 O4D30029_'n0_M 1 $7575.28 J7,575.28 $0.00' $0.00 $0.00 

30 Total $51,224.28 J51,224.2a $0.00 $0.00 $0.00 

2006 vxsa 4943 MCS 33 04O30029_'n3A $66,898.12 J66,S9S.12 $0.00 $0.00 $0.00 

2006 VXSS 4943 MCS 33 04O30029_T33A $88,321.45 188,321 45 $0.00 $0.00 $0.00 

2006 VXSS 5001 MCS 33 04D30029_M33B $8,392.30 $8,392.30 $0.00 $0.00 $0.00 

2006 vxsa 500 IC MCS 33 04 D30029_T33_M1 $3,155.00 $3,155.00 $0.00 $0.00 $0.00 

33 Total $166,766.87 $166,766.87 $0.00 $0.00 $0.00 

2006 VX5S 5050 MCS 3 8 04 O30029_'n8 $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

38 Total $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

M C S Total $457,977.97 $457,977.97 $0.00 $0.00 $0.00 

2006 VXSS 4899 Noble Resid nil 2403D30015_T8 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

2006 vxsa 5024 Noble Resid nil 03030015 $26,250.00 $26,250.00 $0.00 JO.OO $0.00 

2006 VXSS S066_A Noble Resid nil 03D300IS $20,492.50 $20,492 SO $0.00 $0.00 $0.00 

Rcsid nil Total $99,242 SO $99,242.50 $0.00 $0.00 $0.00 

Noble Total $99,242 SO $99,242.50 $0.00 $0.00 $0.00 

2006 vxsa 4891 Noble Sales Co HEPA Vacs 06FS0032 $17990.00 $17,990.00 JO.OO $0.00 JO.OO 

• H E P A Vacs Total $17,990.00 $17,990.00 JO 00 $0.00 JO.OO 

Noble Sales Co Totol $1799000 $17990.00 JO.OO $0.00 JO.OO 

2006 vxsa 4849 NW Tree and Reclamauon 19 03030022 $4,478.15 $4,478.15 JO.OO $0.00 JO.OO 

ISTo la l $4,478.15 $4,478.15 10.00 JO.OO 10.00 

2006 VXSS 4939 NW Tree and Reclamation 20 2403 O30022_T20 $33,707.60 $33,147.20 J560.40 no change Nov 30 JO.OO $0.00 

20 Total $33,707.60 $33,147.20 J560.40 JO.OO $0.00 

2006 VX5S 4951 NW Tree and Reclamation 21 2403 O30022_'ni $36,477.41 $30,290.81 J6,186.60 no change Nov 30 JO.OO $0.00 

2006 VXSS 495 lA NW Tree and Reclamation 21 2403 D3U022_T21 $200.08 $0.00 J200.08 no change Nov 30 JO.OO 10.00 

21 Total $36,677.49 $30,290.81 J6,386.68 JO.OO • JO.OO 

2006 VXSS 5010 NW Tree and Reclamation 22 03D30022_T22 $25,477.95 $22,249.81 J3,22S.14 no change Nov 30 JO.OO JO.OO 

22 Total $25,477.95 $22,249.81 $3,228.14 $0.00 JO.OO 

2006 vxsa 5023 NW Tree and Reclam.atton 23 03D30022_T23 $18,637.82 $15,981.84 $2,655.98 no change Nov 30 $0.00 JO.OO 

23 Total $18,637.82 $15,981.84 $2,655.98 $0.00 $0.00 

2006 VXSS 5044 NW Tn.'c and Reclamation 24 03D30022_'n4 $25,319.00 $21,348.02 $3,970.98 no change Nov 30 $0.00 $0.00 

24 Total $25,319.00 $21,348 02 $3,970.98 $0.00 $0.00 

2006 VX58 5048 NW Tjve and Reclamation 25 03 O30022_T25 $32,40744 $14,629.28 $17778.16 no change Nov 30 $000 $0.00 

25 Total $32,407.44 $14,629.28 $17778.16 $0.00 $0.00 

2006 VXSS 5049 NW Tree and Reclamation 26 03D30022_T26_M1 $3717.20 $3,531.02 $186.18 no change Nov 30 $0.00 $0.00 

26 Total $3,717.20 $3,531.02 $186.18 $0.00 $0.00 

N W Tree and Reclamatiou Total $180,422.65 $145,656.13 $34,766.52 $0.00 $0.00 

2006 VXSS 4842 Parker Relocation 0SP8()041_M3 $9,625.00 $9,625.00 $0.00 $0.00 $0.00 

2006 VXSS 4945 Parker Relocauon 06PS0IS6 $11,550.00 $11.550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $21,175 00 $21,175.00 $0.00 $0.00 $0.00 

2006 VXSS 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060 $7,500.00 $7,500.00 $0.00 $0.00 $0.00 

2006 vxsa 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060A $630.00 $630.00 $0.00 $0.00 $0.00 

vacuums Total $8,130.00 $8,130.00 $0.00 $0.00 $0.00 

P U L L M A N - H O L T A S S O C Totnl ja,130.00 $8,130.00 $0.00 JO.OO $0.00 

2006 VXSS 50268 Sandman 06PS0I78 J29,9S8.00 $29,988.00 $0.00 $0.00 $0.00 

Sandman Total J29,9S8.00 $29,988.00 $0.00 $0.00 $0.00 

2006 VXSS 4835 Tip Top Security 05030112_'n J30.008.16 $30,008.16 $0.00 $0.00 $0.00 

2006 VX5S 4845 Tip Top Security 0SD30112_T4 J20,891.S2 $20,891.52 $0.00 $0.00 $0.00 

2006 VXSS 4893 Tip Top Security 05030112_T5 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 vxsa 4918 Tip Top Security 05030112_T6 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 vxsa 4937 Tip Top Security 05D301l2_'n $37,440.00 $37440 00 $0 00 $0.00 $0.00 
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2006 vxsa 4963 Tip Top Security 05030112_T8 $37,440.00 $37,440.00 $0.00 $0.00 $0,00 

2006 VXSS 5014 Tip Top Security 05030112_TI0 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VXS8 5042 Tip Top Security 05D30112_T11 $37,440.00 $37,440.00 . $0.00 $0.00 $0.00 

2006 VXSS 5052 Tip Top Security 0SD30112_TI2 $74,880.00 $74,880.00 $0.00 $0.00 $0 00 

Tip Top Security Total $350,419.68 $350,419,68 $0DO JO.OO , $0.00 

2006 vxsa 4910 Venture 05D30I04_T1 $60,000 00 $60,000 00 $0.00 JO.OO $0.00 

2006 VXSS 5019 Venture OSD30I04_'T2 $20,000.00 $20,000.00 $0 00 JO.OO $0.00 

Venture Total $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2006 vxsa 4898 Ward Topsoil 04O30l)04_T4 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

20O6 vxsa 4968 Wani Topsoil 04D30004_T5 $90,000.00 $90,000.00 $0.00 $0.00 . $1)00 

2006 VXSS 5025 Ward Topsoil 04O30004_T6 $45,000.00 $31,035.00 $13,965.00 no change Nov 30 JO.OO $0.00 

Topsoil Total $225,000.00 $211,035.00 $13,965.00 JO.OO $0.00 

Ward Total $225,000.00 . $211,035.00 $13,965.00 JO.OO $000 

2006 VXSS 4877 WTR Consulting Engineei^ 06PS00S5 $10,941.00 $10,941.00 JO.OO JO.OO JO.OO 

W T K Consulting Engineers Total J10,94I.OO $10,941.00 • $0.00 JOOO JO.OO 

Total J7,617,770.92 $7,569,039.40 $48,731.52 JO.OO JO.OO 

2007 VX58 7143 Blossom Boutique 1 07030011_T1 J2.50O.0O $2,500.00 $0.00 $0.00 JO.OO 

2007 VXSS 7164 Blossom Boutique 1 07D3001 1_T1 J94.S02.97 $94,802.97 $0.00 $0.00 10.00 

1 Total J97,302.97 $97,302.97 $0.00 $0.00 JO.OO 

2007 VXSS 7193 Blossom Boutique 2 0703001 l_T2 $30,985 14 $30,985.14 JO.OO $0.00 JO.OO 

2 Total $30,985.14 $30,985.14 JO.OO $0.00 JO.OO 

2007 VXSS 7087 Blossom Boutique . 07PS0115 , $23,763.70 $23,763.70 JO.OO $0.00 JO.OO 

2007 VXSS 7093 Blossom Boutique 07P80115 $0.00 $0.00 JO 00 $0.00 JO.OO 

2007 VXSS 7097 Blossom Boutique 07P80124 $24,275.70 $24,275.70 JO.OO $0.00 JO.OO 

2007 VXSS 7105 Blossom Boutique 07P80I24 $0.00 $0.00 $0.00 • $0 00 $0.00 

2007 VXSS 7125 Blossom Boutique 07P80143 $99,880.90 $99,880.90 $0.00 $0.00 $0.00 

Blossom Boutique Total $276,208.41 $276,208.41 $0.00 $0.00 $0.00 

2007 VXSS 7123 Caboose 07paoiso $14,543.05 $14,543.05 $0.00 $0.00 $0.00 

Caboose Total $14,543.05 $14,543.05 $0.00 $0.00 $0.00 

2007 VXSS 707 IB ER 17 04 O30030_T17_M4 $12,455.64 $12,455.64 $0.00 $b'oo $0.00 

17 Total $12,455.64 $12,455.64 $0.00 $0.00 $0.00 

2007 VX58 7002 ER 23 04O30030_"n3_M4 $0.00 $0.01) $0.00 $0.00 $0.00 

2007 VXSS 7025 ER 23 ()4D30030_T23_M5 $0.00 $0 00 $0.00 $0.00 $0.00 

23 Total $0.00 . $0.00 $0.00 $0.00 $0.00 

2007 VXSS 7003 ER 28 O4D30O30_T2S_M3 $52,000.00 $52,000 00 $0.00 $0.00 $0.00 

28 Tutal ,- $52,000.00 $52,000,00 $0.00 $0.00 $0.00 

A--
2007 VXSS 7004 ER 34 04D30030_T34_M4 $4,176.04 $4,176,04 $0.00 $0.00 $0.00 

34 Total $4,176.04 $4,176.04 $0.00 $0.00 $0.00 

2007 VXSS 7004_A ER 35 O4D30030_T35_M3 $4,179.13 $4,179.13 $0.00 $0.00 $0.00 

2007 VXSS 7004_C ER 35 04O30030_T3S_M2 $10,329.04 $10,329.04 $0.00 $0.00 $0.00 

2007 vxsa 7011_C ER 35 04D30030_'n5_M3 $1,82045 $1.82045 $0.00 $0.00 $0.00 

2007 VXSS 7011_0 ER 35 04O30030_'n5_M4 $1,287.59 $1,287 59 $0.00 $0.00 $0.00 

35 Total $17,616.21 $17,616.21 so.oo $0.00 $0.00 

2007 VXSS 7004 8 ER 3 6 04 D30030_'T36_M2 $6,076.88 $6,076.88 $0.00 $0.00 $0.00 

2007 vxsa 701 I B ER 36 04 D30030_T36_M3 $8,575.81 $8,575.81 JO.OO JO.OO JO.OO 

2007 VXSS 701l_E ER 36 04 O30t)30_'T36_MS $4,25016 $4,250.16 $0.00 JO.OO $0.00 

2007 vxsa 7021 ER 36 04D30030_'T36_M4 $19,975.76 $19,975.76 $0 00 JO.OO $0 00 

2007 VX58 7026A ER 36 04D30030A_T36_M6 $2,384.32 $2,384.32 $0.00 JO.OO JO.OO 

2007 VXSS 7026A ER 36 04 O30030_'n6_M7 $8,117.41 $8,117.41 $0.00 $0.00 JO.OO 

2007 VXSS 7026C ER 36 04D30030_T36_M8 $626.26 $626.26 $0.00 10.00 JOOO 

36 Total $50,006.60 $50,006.60 $0.00 $0.00 JO.OO 

2007 VXSS 7057 ER 39 04O30030_'n9 $8,445.70 $8,445.70 $0.00 $0.00 $0.00 

2007 vxsa 7059 ER 39 O4O30030_'n9 $4,335 64 $4,335 64 $0.00 $0.00 $0.00 
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PPA PR 

2007 VXSS 7075 ER 

2007 VXSS 7098 ER 

2007 VXSS 7112 ER 

2007 VXSS 71S1 ER 

2007 VXSS 7168 ER 

2007 VXSS 7169B ER 

2007 VX5S 7190 ER 

2007 vxsa 7058 ER 

2007 VXSS 7090 ER 

2007 VXSS 7091 ER 

2007 VXSS 7091A ER 

2007 VXSS 7094 ER 

2007 VXS8 7094_A ER 

2007 vxsa 7(194_B ER 

2007 VXSS 7094_C ER 

2007 VXSS 7094_E ER 

2007 VXSS 70918 ER 

2007 VXSS 7088 ER 

2007 vxsa 7096 ER 

2007 VXSS 7100 ER 

2007 VXSS 7129 ER 

2007 VXSS 7I00A ER 

2007 VXSS 7137_A ER 

2007 vxsa 7137_B ER 

2007 vxsa 7137_C ER 

2007 VXSS 7142_A ER 

2007 VXSS 7142_B ER 

2007 vxsa 7118 ER 

2007 vxsa 7142 ER 

2007 VXSS 7 1 3 7 0 ER 

2007 VXSS 7142_C ER 

2007 VXSS 7|42_0 ER 

2007 vxsa 7156A ER 

2007 VX58 7142_E ER 

2007 vxsa 7l42_f ER 

2007 vxsa 7142_g ER 

2007 VXSS 7136 ER 

2007 VX58 7156 ER 

2007 VXSS 7142_h ER 

2007 VXSS 7169 ER 

2007 VXSS 7169 A ER 

2007 vxsa. 7169C ER 

2007 vxsa 7146 ER 

2007 vxsa 7162 ER 

2007 VX58 71S6B ER 

2007 VXSS 71690 ER 

Tosk Order 

39 Total 

40 

40 

40 

40 

40 

40 

40 

40 Total 

42 

42 

42 

42 

42 

42 

42 

42 

42 

42 Total 

43 

43 

43 

43 

43 

43 

43 

43 

43 

43 

43 

43 Total 

44 

44 

44 

44 

44 

44 

44 

44 Total 

45 

45 

45 

45 

45 

45 

45 Total 

46 

46 

46 

46 

46 Total 

D O C U M E N T 

04D30030 J 4 0 

04D30030 T40 . M l 

04D30030. T40. M2 

04030030 T40_ M3 

04030030 _T40_ M4 

04030030 T40_ M6 

04D30030 T40_ MS 

04030030. 

04 030030 

04030030. 

O4D3O030. 

04 030030. 

04030030. 

04D30030. 

04030030. 

04D3O03O. 

04030030. 

04030030. 

04030030. 

04 030030. 

04030030. 

04030030. 

04030030. 

04D30030. 

0403003.0. 

04030030. 

04030030. 

04030030. 

04030030. 

04D30030 

04030030 

04030030 

04030030. 

04030030. 

04030030. 

04D30030 

.T42 

.T42_MI 

.T42_M2 

T42_M7 

.T42_M3 

.T42_M4 

.T42_M5 

T42_M6 

.T42_M7 

.T43_M6 

.T43_M3 

.743 

.T43_M4 

T43_M6 

.T43_M5A 

.T43_M8 

.T43_M9 

.T43_M7 

T43 MIO 

T44_MI0 

.T44_M2 

.T44_M2 

.T44_M3 

T44_M4 

.T44_M9 

.T44_M5 

T44 M7 

04030030 .T45 . M l 

04D30030 .T45 .M2 

04D30030 .T45 .M3 

04D30030 T45 .M4 

04D30030 ,T45 MS 

04D30030 .T45 M6 

04D30030 .T46 

04D30030 .T46. M2 

04 030030. T46. M3 

04D30030 .T46. M4 

Commitment Actual Cost 

$12781 34 $12,781.34 

$180,350.00 $180,350.00 

$12,228.00 $12,228.00 

$147,000.00 $147,00000 

$40,000.00 $40,000.00 

$98,000.00 $98,000.00 

$15,988.56 $15,988.56 

$80,000.00 $80,000.00 

$573,566.56 $573,566.56 

$764,386.43 $764.386 43 

$103,211.80 $103,211.80 

$13,529.87 $13,529.87 

$705.47 $705.47 

$13.95003 $13,95003 

$3,519.94 $3,519 94 

$3,041.41 $3,041.41 

$16,984.62 $16,984.62 

J l 1,288.54 $11,288.54 

J930,618.11 $930,618.11 

J 10.304.06 $10,304.06 

JI,26I.S24.23 $1,261,824.23 

J9,IOI.aO $9,101.80 

$20,287.88 J2(),2S7.S8 

$20,850.49 $20,850.49 

$29,213.50 $29,213.50 

$28,013.62 $28,013.62 

$36,548.65 $36,548.65 

JI4,974.99 $14,974.99 

J3,428.16 $3,428.16 

J3,377.16 $3,377.16 

J1,437.924.S4 $1.43 7 924.54 

Jl,546,306.12 $1,546,306.12 

$8,947 78 $8,947.78 

$40,348.88 $40,348.88 

$12,746.34 $12,746.34 

$5,967.05 $5,967 05 

$13,524.99 $13,524.99 

$28,298.85 $28,298.85 

$2,824.73 $2,824 73 

$6,069.60 $6,069.60 

$1,665,034.34 $1,665,034.34 

$993,186.11 $993,186.11 

$25,487.99 $25,487.99 

$8,532.52 $8,532.52 

$11,696.00 $11,696.00 

Jll.910.01 $11,910.01 

J9732.93 $9,732.93 

Jl.060.545.56 $1,060,545.56 

$597,790.00 $597,790.00 

$5,759.70 $5,759.70 

$9,924.67 $9,924.67 

$12,944.88 $12,944.88 

$626,419.25 $626,419.25 

Balance 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.(10 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Paid Nov Comr 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

. $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00. 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

lit Nov 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0 1)0 

$0.00 

'$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

VXSS PR Status Nov FY 11 
Page 12 



VXSS WAF 04 NiJ44 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Comr nit Nov 

2007 VXSS 7174 ER 47 04O30030_T47_M5 $556,983.61 $556,983.61 $0.00 $0.00 $0.00 

47 Total $556,983.61 $556,983.61 $0.00 $0.00 $0,00 

2007 VXSS 7180 ER 4 8 04 O30030_T4S_M8 $637,273.31 $637,273.31 $0.00 $0.00 $0.00 

4S Total $637273.31 $637,273.31 $0.00 $0.00 • $0,00 

2007 VX58 7165 ER 49 O4D30030_T49 $198,998.74 $198,998.74 $0.00 $0.00 so.oo 

49 Total $198,998.74 $198,998.74 $0.00 JO.OO so.oo 

ER Total $7,836,399.85 $7,836,399.85 $0.00 JO.OO so.oo 

2007 VXS8 7102 Health & Human Services 2899X00007_M23 J2,4S0.00 $2,450.00 $0.00 JO.OO so.oo 

2007 VXSS 7012a Health & Human Services medif:al monitoring JO.OO $0.00 $0.00 $0.00 so.oo 

Health & Human Services Total J2.450.00 $2,450.00 $0.00 $0.00 $0.00 

2007 VXSS 7038 Ingraham Etiviionmental Asbestos Training $9,890,00 $9,890.00 $0.00 $0.00 $0.00 

Asbestos Training Total $9,890.00 $9,890.00 $0.00 $0.00 $0.00 

Ingraham Environmental Total $9,890.00 $9,890.00 $0.00 $0.00 $0.00 

2007 VXSS 7103 Lincoln County Lindni l 03O30016_TS $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2007 vxsa 7138 Lincoln County Landfill (13D30016_T6 $76,800.00 $76,800 00 JO.OO $0.00 $0.00 

Lincoln County LandTill Total $124,800.00 $124,800.00 JO.OO $0.00 $0.00 

2007 VXSS 701l_A M C S 38 04O30029_'n8_MI $8,640.69 $8,540.69 JO.OO $0.00 so.oo 

2007 vxsa 7011_F M C S 38 04D30029_T3a_M3 J6,239.00 $6,239.00 JO.OO $0.00 $0.00 

38 Total J14,879.69 $14,879.69 JO.OO $0.00 $0.00 

2007 VXSS 7077 M C S 41 04O30029_T41 J91,3S0.30 $91,350.30 JO.OO $0.00 $0.00 

2007 VXSS 7094_D M C S 41 04D30029_T4I_M1 Jl,215.46 $1,21546 JO.OO $0.00 $0.00 

2007 VXSS 7153 M C S 41 04O30029_T4l_M9 J2S,S89.31 $28,589.31 JO.OO $0.00 $0.00 

41 Total J121,155.07 $121,155.07 JO.OO $0.00 $0.00 

M C S Total $136,034 76 $136,034 76 JO 00 $0.00 $0.00 

2007 VXSS 7133 Noble Fill 07D3OODS $32.5(10.01) $32,500 00 $0.00 $0.00 $0.00 

2007 VXSS 7172 Noble Fill 07O300O8_TI $22,399.00 $22,399.00 JO.OO $0.00 $0.00 

2007 VX58 7182 Noble V . Fill o7D3oooa_'n $68,906 SO $68,906.50 JO.OO $0.00 $0.00 

Fi l l Total $123,805 SO $123,805.50 JOOO $0.00 $0.00 

2007 VXSS 7134 Noble topsoil 07030009 $145,000.00 $145,000.00 JO.OO $0.00 $0.00 

2007 VX58 7173 Noble topsoil 07D3O0O9_Tl $195,112.00 $195,112.00 JO.OO $0.00 $0.00 

2007 VXSS 7183 Noble topsoil 07D30009_T2 $221,038.00 $221,038.00 JO.OO $0.00 $0.00 

topsoil Total $561,150.00 $561,150.00 JO.OO $0.00 $0.00 

Noble Total $684,955.50 $684,955 SO JO.OO $0.00 $0.00 

2007 VXSS 7000 NW Tree and Reclamation 27 03O30022_'n7 $9,588.58 $3,131.86 J6.4S6.72 no change Nov 30 $0.00 $0.00 

27 Total $9,588 58 $3,131.86 J6.4S6.72 $0.00 $0.00 

iNW Tree and Reclamation Total $9,588.58 $3,131.86 J6.4.56.72 $0.00 $0.00 

2007 VXSS 7018 Parker Relocation 06P80156_M1 $5,775.00 $5,775.00 JO.OO $0.00 $0.00 

Parker Relocation Total $5,775.00 $5,775.00 JO.OO $0.00 $0.00 

2007 VXSS 7163 S & Y Trading cc $15,929.00 $15,929.00 JO.OO $0.00 $0.00 

S & Y Trading Total $15,929.00 $15,929 00 JO.OO $0.00 $0.()0 

2007 VX5S 7119 Sandman 07P80I49 $24,350.00 $24,350.00 JO.OO $0.00 $0.00 

Sandman Total $24,350.00 $24,350.00 JO.OO $0.00 $0.00 

2007 VXSS 7095 Tip Top Security 0SD30I12_T13 $76,560 00 $76,560.00 $0.00 JO.OO $0.00 

2007 vxsa 7I3S Tip Top Security 05030112_TI4 $66,990.00 $66,990.00 $0 00 $0.00 $0.00 

2007 VXSS 7154 Tip Top Security 05D30I12_TI5 $55,907 94 $55,907.94 $0.00 JO.OO $0.00 

2007 vxsa 7184 Tip Top Security 05030112_TI6 $116,792.28 $116,792.28 $0.00 $0.00 $0.00 

Tip Top Security Total $316.250 22 $316,250.22 $0.00 $0.00 $0.00 

2007 vxsa 7009 Venture 05030104_T3 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7022 Venture- 0SO30104_T4 $19,902 00 $19,902.00 $0.00 $0.00 $0.00 

2007 VX58 7126 Venture 0SO30I04 $9,985.00 $9,985.00 $0.00 JO.OO $0.00 

2007 vxsa 7131 Venture 07O3OO07_Tl $20,000.00 $20,000.00 $0.00 JO.OO $0.00 

2007 vxsa 7150 Venture 07D30007_T2 $35,000.00 $35,000.00 $0.00 JO.OO $0.00 

2007 vxsa 7179 Venture 07O30007_T3 $40,000.00 $40,000.00 $0.00 JO.OO $0.00 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

1 PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Commit Nov 

Venture Total $144,887.00 $144,887.00 JO.OO $0.00 $0.00 

2007 Total $9,602,061.37 $9,595,604.65 J6,456.72 $0.00 JO.OO 

i ' 2008 VXS8 7289 ASW Associates 2 0SD3000I_T2 $297,958.60 $297,958.60 $0.00 $0.00 $0.00 

i i 2008 VXSS 7306 ASW Associates 2 08O30001_'n_Ml $5,962.49 $5,962.49 $0.00 $0.00 $0.00 

• 
2 Total $303,921.09 $303,921.09 $0.00 $0.00 JO.OO 

i 2008 VXSS 7295 ASW Associates 4 0aO30001_T4 $655,367.43 $655,367.43 $0.00 $0.00 $0.00 

2008 VXS8 7328 ASW Associates 4 0SD30001_T4_MI $6,379.33 $6,379.33 $0.00 $0 00 $0.00 

1 2008 VXSS 7335 ASW Associates 4 08030001_T4_M3 $2,382.99 $2,382.99 $0.00 $0.00 $0 00 

1 •• 2008 VXSS 733S_A ASW Associates 4 O8O30001_T4_M4 $3,785.47 $3,785.47 $0.00 $0.00 $0.00 

2008 vxsa 7335_B ASW Associates 4 08O30001_T4_MS J2.598.17 $2,598.17 $0.00 $0.00 $0.00 

2008 VXSS 7341 ASW Associates 4 OSD3000I_T4_M5 JO.OO • $0.00 $0.00 $0.00 JO.OO 

i . 2008 VXSS 7343 ASW Associates 4 0SD3000I_T4_M6 JO.OO $0.00 $6.00 $0.00 $0.00 

; 2008 vxsa 7343_A ASW Associates 4 08O30001_T4_M7 $0.00 $0.00 $0.00 $0.00 $0.00 

I : 2008 VXSS 7346 ASW Associates 4 08O30001_T4_M9 $0.00 $0.00 $0.00 $0.00 $0.00 

i . 2008 vxsa 7321 ASW Associates 4 0aO30001_T4_Ml , $5,967.86 $5,967.86 $0.00 $0.00 $0.00 

1 . 2008 VXSS 7393,C ASW Associates 4 0SD3O0O2_T4_M10 $6,095.99 $6,095.99 $0.00 $0.00 $0.00 

4 Total $682,577.24 $682,577.24 $0.00 $0.00 $0.00 

A S W Associates Total $986,498.33 $986,498.33 $0.00 $0.00 $0.00 

1 2008 vxsa 7247 BCI Consulting Asbestos uaining OSPSOOSS $9,800.00 •$9,800.00 $0.00 $0.00 $0.00 

1 . Asbestos training Total $9,800.00 $9,800.00 $0.00 $0.00 JO.OO 

BCI Consulting Total $9,800.00 $9,800.00 $0.00 $0.00 $0.00 

2008 VXSS 7198 Bltissom Boutique 3 07D300 l l_ 'n $61,908.56 $61,908.56 $0.00 $0.00 $0.00 

1 3 Total $61,908.56 $61,908.56 $0.00 $0.00 $0.00 

•; 2008 VXSS 7307 and A Bltissom Boutique 4 07030011_T4 $58,665.80 $58,665.80 $0.00 $0.00 JO.OO 

1 • 4 Total $58,665.80 $58,665.80 JO.OO $0.00 10 00 

! ; 2008 vxsa 7334 Blossom Boutique 5 07030011_T5 $61,424.10 $61,424.10 $0.00 $0,00 JO.OO 

i • 5 Total $61,424.10 $61,424.10 $0.00 $0.00 JO.OO 

2008 VXSS 7358 Blossom Boutique 6 07D3001I_T6 $76,566.75 $76,566.75 JO.OO $0.00 $0.00 

6 Total $76,566.75 $76,566.75 so 00 $0.00 $0.00 

2008 VXSS 7391 Blossom Boutique 7 07D300I1_T7 $87,439.60 $87,439.60 JOOO $0.00 $0.00 

7 Total $87,439.60 $87,439.60 JO.OO $0.00 $0.00 

Blossom Boutique 1'otal $346,004 81 $346,004.81 JO.OO $0.00 JO.OO 

2008 VXSS 7199 ER 45 04O30030_T45_M7 $22,225.68 $22,225 68 JO.OO $0.00 JO.OO 

45 Total $22,225.68 $22,225.68 JO.OO $0.00 $0.00 

i • 2008 VXSS 7199A ER 46 04O30030_T46_MS $32,614.66 $32,614.66 JO.OO $0.00 $0.00 

46 Total $32,614.66 $32,614.66 $0.00 $0.00 $0.00 

. 2008 VXSS 7199B ER 47 04D30030_T47_M7 $22,932.14 $22,932.14 $0.00 $0.00 $0.00 

1 1 2008 VXSS 7199F ER 47 04D30030_T47_M8 $44,539.16 $44,539.16 $0.00 $0.00 $0.00 

1 . 2008 VXSS 7218 ER 4 7 04 O30030_T47_MI0 $5,987.53 $5,987.53 $0.00 $0.00 $0.00 

! 1 2008 VXSS 71991 ER 47 04O30030_T47_M9 $5,352.22 $5,352 22 $0.00 $0 00 $0.00 

j 47 Total $7S.ai 1.05 $78.811 1)5 $0.00 $0.00 $0 00 

1 2008 vxsa 7199C ER 48 O4D3O03O_T48.M5 $7,923.21 $7,923.21 $0.00 $0.00 $0.00 

i . 2008 VXSS 7199E ER 48 04D30030_T48_M6 $26,736.47 $26,736.47 $0.00 $0.00 $0.00 

1 , 2008 VXSS 7214 ER 48 04O30030_T48_M7 $26,166.11 J26,I66.I1 $0.00 $0.00 $0.00 

48 Total $60,825.79 J60,825.79 $0.00 $0.00 $0.00 

1 2008 VXSS 71990 ER 49 04 O3003O_T49_M4 $4,741.40 J4,741.40 $0.00 $0.00 $0.00 

! 2008 VXSS 71990 ER 49 04O30030_T49_MS $19,219.47 JI9,219.47 $0.00 $0.00 $0.00 

1 2008 VXSS 72I4A ER 49 04D30030_T49_M6 $22,398.01 J22,39S.01 JO.OO $0.00 $0.00 

1 . 2008 VXSS 7216 ER 49 04D30030_T49_M9 $53,388.77 J53,388.77 JO.OO ' $0.00 JO.OO 

2008 VXSS 72 U A ER 49 04D30030_T49_M7 $10,620.26 J10,620.26 . JO.OO $0.00 JO.OO 

2008 VXSS 7227 ER 49 04D30030_T49_M 11 $22,581.15 J22,5S1.1S $0.00 $0.00 $0.00 

1 2008 vxsa 7227 A ER 49 04O30030_T49_MlO $27,418.85 J27,418.85 $0.00 JO.OO $0.00 

I 2008 VXSS 7229 ER 49 04030030_T49_MI 1 $41,664.00 J41.664.00 $0.00 $0 00 $0 00 
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49 Total $202,031.91 $202,031.91 JO.OO JO.OO JO.OO 

2008 VXSS 7251 ER SO 04O30030_TS0_M2 $5,273.88 $5,273.88 JO.OO JO.OO $0.00 

50,Total $5,273.88 $5,273.88 $0.00 $0.00 $0.00 

ER Total $401,782.97 $401,782.97 $0.00 $0.00 $0.00 

2008 VXSS 7288 ER 11 1 oso30(i()2_'ri $235,715.00 $235715 00 $0.00 $0.00 $0.00 

2008 VXSS 7292 ER II 1 08030()02_T1 $98,085.00 $98,085.00 $0.00 $0.00 $0.00 

2008 VXSS 7293 ER 11 1 OSD30002_T1 $2,165.00 $2,165.00 $0.00 $0.00 $0.00 

2008 VXSS 7296 ER 11 1 08D30002_T1 $280,202.76 $280,202.76 $0.00 $0.00 $0.00 

2008 VXSS 7303 ER 11 1 0i(O30002_TI_Ml $7584.72 $7584.72 $0.00 $0.00 JO.OO 

2008 VXSS 7303_A ER 11 1 OSD30002_T1_M2 $17,415.28 $17,415.28 $0.00 $0.00 jo.o'o 

2008 VXSS 7310 ERll 1 08O30002_Tl_M2 $4,015.91 $4,015.91 $0.00 $0.00 JO.OO 

2008 VXSS 7317 CR II 1 08D30002_TI_M3 1112,500.00 $112,500.00 $0.00 $0.00 JO.OO 

2008 VX58 7317_A ERll 1 oaD30002_Tl_M5 $39,000.00 $39,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7317 ER 11 1 08030002 _TI_M5 $301,027.15 $301,027.15 $0.00 $0.00 . $0.00 

20QS v x s a 7319 ER 11 1 08D30002_T1_M4 $11,323.66 $0.00 $11,323.66 no change Nov 30 $0.00 $0.00 

2O08 VXSS 7340 ER 11 1 0SO30O02_TI_M6 $15,591 77 $15,591.77 $0.00 $0.00 $0.00 

2008 VXSS 735S ER II 1 08D300O2_TI_M7 $148,150.00 $148,150.00 $0.00 $0.00 $0.00 

2008 VX38 7393 ER 11 1 0aD30002_Tl_M9 $20,100.21 $0.00 $20,100.21 no change Nov 30 $0.00 $0.00 

2008 VXSS 7394 ER 11 1 OSD30002_TI_MS $159,350.00 $157,173.87 $2,176.13 no change Nov 30 $0.00 $0.00 

1 Total $1,452,226.46 $1,418,626.46 $33,600.00 $0.00 so.oo 

2008 VXSS 7309_A ER 11 5 08D30002_T5 $1,289,066.07 $1,289,066.07 $0.00 $0.00 $0.00. 

2008 VXSS 7309_B ER 11 5 0aO30002_T5 $40,406.25 $40,406.25 $0.00 $0.00 $0.00 • 

2008 VXSS 7329 ER 11 5 OSD30002_T5_M1 $11,343.76 . J 11,343.76 $0.00 $0.00 $0.00 

2008 VXSS 7329.1A ER 11 5 0SO30002_TS_M3 $11,020.61 111,020.61 $0.00 JO.OO $0.00 

2008 VXS8 7329 8 ERll 5 08D3O0O2_T5_Mll JS,483.I9 $5,483.19 $0.00 JO.OO so.oo 

2008 VXSS 7329_C ER 11 5 0SD30OO2_T5_M13 J7,90S.94 $7,905.94 $0.00 JO.OO $0.00 

2008 VXSS 7344 ER 11 S 0SO300O2_TS_M4 J64,012.82 $64,012.82 $0.00 JO.OO $0.00 

2008 VXSS 7344_A ER 11 5 OSD3OO02_T5_M5 JIO.973.06 $10,973 06 $0.00 JO.OO $0.00 

2008 VXSS 7344 B ER 11 5 0SO30002_T5_M6 J5,SS2.79 $5,882.79 $0.00 JO.OO so.oo 

2008 VXSS 7351 ERll 5 oaD30002_T5_M6 JI6,S41.75 $16,541.75 $0.00 $0.00 $0.00 

2008 VXSS 735 l_A ER 11 5 0SO30002_TS_M7 J3,400.69 $3,400.69 $0.00 $0.00 $0.00 

2008 VXSS 7351_B ERll 5 USD30002_T5_M8 J9,7I4.44 $9,714.44 $0.00 $0.00 $0.00 

2008 VXSS 73SI_CERI1 5 08D3O0O2_TS_M9 15.585.75 $5,585.75 $0.00 $0.00 $0.00 

2008 VXSS 7370_B ER 11 5 0SO30002_TS_MlO J3,172.77 $3,172.77 $0.00 $0.00 $0.00 

2008 VXSS 7376 ER 11 5 08D30002_T5_M14A JI2,501.93 $12,501.93 $0.00 $0.00 $0.00 

2008 v x s a 7393_A ER 11 • 5 0SO30002.T5_MlS J3 ,36 l . l l $3,361.11 $0.00 $0.00 $0.00 

5 Total J 1,500.372.93 • $1,500,372.93 $0.00 $0.00 $0.00 

2008 v x s a 7322_A ER 11 6 08D30002_T6 $956,539.60 $956,539.60 $0.00 $0.00 $0.00 

2008 VXSS 7329 0 ER 11 6 08D300O2.T6_M4 $1,679.17 $1,679.17 $0.00 $0.00 $0.00 

2008 VXSS 7347 ER 11 ' 6 08D30002_T6_M1A $375,463.44 $375,463.44 $0.00 $0.00 $0.00 

2008 VXSS 7370 ER 11 6 OSD30002_T6_M3 $909.92 $909.92 $0 00 $0.00 $0.00 

2008 VXSS 7370_A ER 11 6 0SD30002_T6_M2 $5,225.07 $5,225.07 $0,00 $0.00 $0.00 

2008 VXSS 7370_E ER II 6 08D30002_T6_M4 $14,692.91 $14,692.91 $0.00 $0.00 $0.00 

2008 VXSS 7370_F ER 11 6 0SD30O02_T6_MS $5,299.06 JS,299.06 $0.00 $0.00 $0.00 

2008 VXSS 7370_G ER 11 6 0SD30002_T6_M6 $4,121.90 $4,121.90 $0.00 $0.00 $0.00 

2008 VXSS 7376_B ER II 6 0aO30002_T6_M6 $17,917.99 $17,917.99 $0.00 $0.00 . JO.OO 

2008 v x s a 7393_D ER 11 6 08D30002_T6_MS $19,136.79 $19,136.79 $0.00 $0.00 JO.OO 

6 Totol $1,400,985.85 $1,400,985.85 $0.00 $0.00 JO.OO 

2008 v x s a 7323 ERll 7 0aO300O2_T7 $485,662.47 $485,662.47 $0.00 $0.00 JO.OO 

2008 VXSS 7370_C ER II 7 08D3()002_T7_M2 $7,238.20 $7,238.20 $0.00 $0.00 JO.OO , 

2008 VXSS 7370_'n_M3 ER II 7 ()SO30002_'n_M3 $4,275.12 $4,275.12 $0.00 $0.00 JOOO 

2008 VXSS 7376_A ER II 7 08O30()02_'n_M4 $11,317.17 $1 1.317.17 $0.00 so.oo JO.OO 

2008 VXSS 7383 ER II 7 0SO30002jn_M5 $13,96441 $13,964.41 $0.00 $0.00 JO.OO . 

VXSS PR Suitus Nov FY 11 
Page 15 



VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2008 VXSS 7393_B ER II 7 0SD30002_T7_M7 J26.338.32 $26,338.32 JO.OO $0.00 $0.00 

7 Total $548,795 69 $548,795.69 JO.OO $0.00 JO.OO 

2008 VXSS 7374_A ER II 8 OS030002_TS_M1A $1,360,542.27 $1,360,542.27 $0.00 $0.00 JO.OO 

8 Total $1,360,542.27 $1,360,542.27 $0.00 $0.00 JO.OO 

2008 VXSS 737S_A ER 11 9 08D30002_T9 $1,213,624.65 $1,213,624.65 $0.00 $0.00 JO.OO 

9 Total $1,213,624.65 $1,213,624.65 $0.00 $0.00 JO.OO 

1 . E R II Total $7,476,547.85 $7,442,947.85 $33,600.00 $0.00 JO.OO 

2008 VXSS 7290 Hudspeth & Associates 3 0SO30003_T3 $294,043.49 $294,043.49 $0.00 $0.00 JO.OO 

' 2008 vxsa 7305 Hudspeth & Associates 3 08030003_T3 $9,133.19 $9,133 19 $0.00 $0.00 JO.OO 

3 Total $303,176.68 $303,176 68 $0.00 $0.00 JO.OO 

Hudspeth & Associates Total $303,176.68 $303,176.68 $0.00 $0.00 JO.OO 

' 2008 VXSS 7269 Ind Hygiene Env Asbestos training 08P80126 $4,846.00 $4,846.00 $0.00 $0.00 JO.OO 

' 2008 VXSS 7269_A Ind H.vgiene Env Asbestos uaining 08P80126 $2,344.00 $2,344.00 $0.00 $0.00 JO.OO 

Asbestos troining Total $7190.00 $7190.00 $0.00 $0.00 JO.OO 

Ind Hygiene Env Totol $7,190.00 $7190 00 $0.00 $0.00 $0.00 

' 2008 vxsa 7086 Lincoln County Landnil 11 ()SD300()9A $2,520.00 $0.00 $2,520.00 no change Nov 30 $0.00 $0.00 

2008 vxsa 7399 Lincoln County Landnil 11 0SD30009A_T1 $60,000.00 $60,000 00 $0.00 $0.00 $0.00 

Lincoln County Landnil II Total $62,520.00 $60,000 00 $2,520.00 $0.00 $0 00 

' 2008 vxsa 7I99H M C S 41 04D30029_T41_M7 $9,976.47 $9,976.47 $0.00 $0.00 $0.00 

' ' . 2008 vxsa 7209 M C S 41 04D30029_T41_M6 $4,935.40 $4,935.40 $0.00 $0.00 $0.00 

41 Total $14,911.87 $14,911.87 $0.00 $0.00 $0.00 

M C S Total $14,911.87 $14,911.87 $0.00 $0.00 $0.00 

• 2008 vxsa 7349 Noble Fill 07O3O00a_T6 $48,750.00 $48,750.00 $0.00 $0.00 $0.00 

' 2008 vxsa 7390 Noble Fill 07O30008_'r9 $45,500 00 $45,500.00 $0.00 $0.00 $0.00 

' 2008 vxsa 7204 Noble Fill O703ooos_'n $23,972.00 $23,972.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7219 Noble Fill 07O30O08_T4 $5,980.00 $5,980.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7285 Noble Fill 07O30008_T5 $32,500.00 $32,500.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7362 Noble Fill 07O3000S_'n $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

' • 2008 VXSS 7373 Noble Fill 07D3000S_T8 $14..30n.00 $14,300.00 $0.00 $0.00 $0.00 

Fill Total $236,002 00 $236,002.00 $0.00 $0.00 $0.00 

2008 VXSS 7205 Noble topsoil 07O30009_T3 $131,544.00 1131,544.00 $0.00 $0.00 $0.00 

2008 VXSS 7220 Noble topsoil 07O30009_T4 $3,915.00 J3,915.0O $0.00 JO.OO $0.00 

' 2008 VXSS 7354 Noble Topsoil 07D30O09_T5 $145,000.00' $145,000.00 $0.00 JO.OO $0.00 

' 2008 VXSS 7361 Noble Topsoil 07O30009_T6 $130,500.00 $130,500.00 $0.00 JO.OO $0.00 

' • 2008 VXSS 7372.Noble Topsoil 07O30009_17 $87,000.00 $87,000.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7389 Noble Topsoil 07O30009_'n $406,000.00 $406,000.00 $0.00 $0.00 $0.00 

topsoil Total $903,959.00 $903,959.00 $0.00 $0.00 $0.00 

'< Noble Total $1,139,961.00 $1,139,961.00 $0.00 $0.00 $0.00 

2008 v x s a 7368 Noble Sales Co HEPA Vacs 08F50037 $6,255.00 $6,255.00 $0.00 $0.00 $0.00 

i ' 2008 VXSS 7398 Noble Sales Co HEPA Vacs oaF50037_Ml ' $13,900.00 $13,900.00 $0.00 $0.00 $0.00 

H E P A Vacs Total $20,155.00 $20,155.00 $0.00 JO.OO $0.00 

i Noble Sales Co Total • $20,155.00 $20,155.00 $0.00 JO.OO $0.00 

' 2008 VXSS 7272 S & Y Trading Hepa vacs $22,760.97 $22,760.97 $0.00 JO.OO $0.00 

1 • Hepa vacs Total $22,760.97 $22,760.97 $0.00 JO.OO $0.00 

1 S & Y Trading Total $22,760.97 $22,760.97 $0.00 JO.OO $0.00 

2008 vxsa 7217 Sandman 08P80036 $9,830.00 $9,830.00 $0.00 JO.OO $0.00 

' 2008 vxsa 7313 Sandman 08P80134 $20,000.00 $20,000.00 $0.00 JO.OO $0.00 

2008 VXSS 7345 Sandman 08P801S4 $25,000.00 j24,aa5.oo $ 115.00 no change Nov 30 JO.OO $0.00 

Sandman Total $54,830.00 J5471S.00 $115.00 JO.OO $0.00 

' 2008 VX58 7379 Tip Top Security 05D30I I2_TI7 J72,337.S0 J72.337.50 $0.00 JO.OO $0.00 

Tip Top Security Total $72,337.50 J72.337..50 $0.00 JO.OO $0.00 

2008 VXSS 7207 Venture 07O30007_M4 $30.000.(10 J30.()00.00 $0.00 $0.00 $0.00 

2008 VXSS 73 14 Venture 07O30007_'r800l S3().00() 00 J30.000.00 $0.00 $0.00 $0.00 

VXSS PR Status Nov F Y l l 
Page 16 



VXSS WAF 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2008 v x s a 7348 Venture 07D30007_T6 $25,000.00 J25,O0O.0O $0.00 $0.00 $0.00 

2008 v x s a 7386 Venture' 07O30007_'n $40,000.00 J40,000.00 $0.00 $0.00 $0.00 

Venture Total $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2008 Total $11,043,476.98 $11,007,241.98 $36,235.00 $0.00 $0.00 

2009 VXSS 43-1056 Blossom Boutique 8 07D300) l_TS $44,593.98 $44,593.98 JO.OO JOOO JO.OO 

S Total $44,593.98 $44,593.98 JO.OO JOOO JO.OO 

2009 VXSS 43-1071 Blossom Boutique 9 07030011_T9 $132717.38 ' $59,254.05 J73,463.33 no change Nov 30 JO.OO JO.OO 

9 Total $132,717.38 $59,254.05 $73,463.33 JO.OO $0.00 

2009 VX58 43-1110 Blossom Boutique 10 07030011_T10 $81,112 50 ' $78,559.22 $2,553.28 no change Nov 30 JO.OO $0.00 

2009 VXSS 43*1124 Blossom Boutique 10 07030011_T1 1 $4,733.04 $0.00. $4,733.04 no change Nov 30 JO.OO $0.00 

10 Total $85,845 54 $78,559.22 • $7,286 32 $0.00 $0.00 

Blossom Boutique Total $263,156.90 $182,407.25 $80,749.65 $0.00 $0.00 

2009 VXSS 43-1002 Ooyon Security 09030010 $0.00 $0.00 $0.00 $0.00 $0.00 

2009 VXS8 43-1041/A Doyon Security 09O30010_T9001 $122,290.09 $120,292.05 $1,998 04 no change Nov 30 $0.00 $0.00 

2009 VXSS 43-1094 Doyon Security 09030010_T9002 $47,567.59 $47567.59 $0.00 JO.OO $0.00 

2009 VXSS 43-1109 Ooyon Secunty O9D3OOI0_T9003 •Jl 19,026.22 $119,026.22 $0.00 JO.OO $0.00 

2009 VXSS 43-II09_A Doyon Security 09D300IO_T9003_M3 Jl,500.00 $1,500.00 $0.00 JOOO $0.00 

2009 VXSS 43-1109 8 Ooyon Security 09030010_T9003_M6 $1,500.00 $1,488.11 $11.89 no change Nov 30 $0.00 $0.00 

2009 VXSS 43-1109^C Oo.von Security 09O30010_'T9003_M7 $10,000.00 $0.00 $10,000.00 no change Nov 30 $0.00 $0.00 

2009 VXSS 43-1130 Do\oi\ Security 09D3O01O_'T9O02_MI $4,817.94 $3,362 76 $1,455.18 no change Nov 30 $0.00 $0.00 

Doyon Security Total $306,701.84 J293,236.73 $13,465 11 $0.00 $0.00 

2009 VXSS 7407 ER 11 a 08D30002_T8_M2 $62,682.92 J62,6a2.92 $0.00 $0.00 $0.00 

2009 VXSa 7407_C ER 11 8 08O30002_'n_M3 $1,117.34 Jl.117.34 $0.00 $0.00 $0.00 

2009 VXSS 7407_E ER 11 8 0SD30002_'n_MS . $4,893.55 14.893.55 $0.00 $0.00 $0.00 

2009 VX58 7407_F ER 11 8 08D30002_TS_M6 $11,826.48 J l 1,826.48 JO.OO JO.OO JO.OO 

2009 VXSa 7407_G ER 11 8 08D30002_T8_Ma $1,857.74 J 1,857.74 JO.OO JO.OO JO.OO 

. 2009 VXSS 7407J l E R l l .8 0SO30002_TS_M9 $4,220.59 J4,220.S9 JOOO 10.00 $0.00 

2009 VXSS 7419_C ER II 8 0SO30002_T8_M12 $4,970.90 $4,970.90 JO.OO $0.00 $0.00 

2009 VXSS 7419_DER1I S 0SD30002_T8_M13 $10,106.92. $10,106.92 JOOO $0.00 $0.00 

2009 VXSS 74I9_E E R l l 8 08O30002_T8_M14 $50.00 $50.00 JOOO , $0.00 $0.00 

2009 VXSa 7428 8 ER 11 8 0aO30002_TS_M15 $21,268.78 $21,268.78 JO.OO $0.00 $0.00 

2009 VXSS 7428_C ER 11 8 0SO30002_T8_M16 $2,137.36 $2,137.36 JO.OO $0.00 $0.00 

8 Total J $125,132.58 $125,132.58 JO.OO $0.00 $0.00 

2009 VXSS 7407_A ER 11 9 08D30002_T9_M3 $19,734 90 $19,734 90 JOOO $0.00 $0.00 

2009 v x s a 7407 8 ER 11 9 08O30002_T9_M2 $2,388.28 $2,388.28 $0.00 $0.00 $0 00 

2009 VXSs 7407_O ER 11 9 08O30002_T9_M4 $ 1.962.60 $1,962.60 $0.00 $0.00 $0.00 

2009 VXSs 7407_I ER U 9 0SD30002_"T9_M5 $2,362.10 $2,362.10 $0.00 $0.00 $0.00 

2009 v x s a 7407_K ER II 9 0SD3OOO2_T9_M7 $692.16 J692.I6 $0.00 $0.00 $0.00 

2009 VX.'is 7407_L ER 11 9 oaO30002_T9_MlO $2,739.51 $2,739.51 JO.OO $0.00 , JOOO 

2009 VXSS 7407_M ER II 9 08D30002_T9_M 11 $584,34 $584.34 JO.OO $0.00 $0.00 

2009 VXSa 7407_N ER II 9 08O30002.T9_M13 $5,075.82 $5,075.82 $0.00 $0.00 $0.00 

2009 VXSS - 7407_J ER 11 9 O8O30002_T9_M6 $2,662.41 $2,662.41 $0.00 $0.00 $0.00 

2009 VXSs 7407_P ER 11 9 0aD3O002_T9_M3O $16,482.14 $16,482.14 $0.00 $0.00 $0.00 • 

2009 v x s a 7419 ER II 9 08030002_T9_M 15 $10,199.28 $10,199.28 $0.00 ' $0.00 $0.00 

2009 VXSS 74I9_A ER 11 9 08O30002_T9_M17 $11,504.72 $11,504.72 $0.00 JO.OO $0.00 

2009 VXJ8 74I9_B ER 11 9 0SD3I)002_T9_M18 $2,350 25 $2,350.25 $0.00 JO.OO $0.00 

2009 VXSS 7428 ER 11 9 ()8D300O2_T9_M22 $19,245.58 $19,245.58 $0.00 JO.OO $0.00 

2009 VXSS 7428_A ER 11 9 08O30002_T9_M24 $14,641.33 $14,641.33 $0.00 $0.00 $0.00 

2009 VXSS 742 8 0 ER 11 9 0aO30002_T9_M2S $7178.87 $7178 87 $0.00 $0 00 $0.00 

2009 v x s a 7428_E ER II 9 O8D30002_T9_M26 J16,496.19 •$16,496.19 $0.00 . $0.00 $0.00 

2009 VXSS 742S_F ER 11 9 0SD30002_T9_M29 J4.000.00 $4,000.00 $0.00 $0.00 $0.00 

2009 VXSS 7433 ER 11 9 08D30002_T9_M27 J43,9S5.95 $43,985.95 $0.00 $0.00 $0.00 

2009 VXSS 43-1006 ER 11 9 08O30002_T9_M32 $103,390.43 $103,390.43 $0 00 $0.00 $0.00 

VXSS PR Sutus Nov FY 11 
Page 17 



v.xss W A F 04 Ni344 ABCDEFHSOOS 

2009 VXSS 43-1025 E R l l 9 08O30002_T9_M34 

9 Total 

2009 VXSS 43-1039 E R l l 10 08D30002_T10 

2009 VXSS 43-1044 E R l l 10 0SD30002_T10_M8 

2009 v x s a 43-1044_A E R l l 10 08D30002_T10_M9 

2009 VX58 43-1044_B E R l l 10 0SO30002_T10_M10 

2009 VXSS 43-1044_C E R l l 10 08030002_T10_M 11 

2009 VXSS T43-1044_O ER 11 10 08030002 TIO MI3 
fi - -

2009 VXSS T43-1044_E ER 11 10 08O300()2_T10_M14 

2009 VXS8 T43-I044_F ER 11 10 ()8D30002_TI()_MI6 

2009 VXSS T43-I044_C ER 11 10 OSD3O0O2_Tl()_MI7 

2009 VXSS T43-1044_H ER U 10 0SO.30002_TI0_MI8 

2009 v x s a T43-1044_l ER 11 10 08O300O2_TI0_M21 

2009 VXSS T43-1044_M E R l l 10 O8O300O2_T10_M22 

2O09 VXSS T43-l044_O E R l l 10 08O30002_T10_M24 

2009 VXSS T43-1044_P E R l l 10 OSD30002_T10_M25 

2009 VX5S T43-1044_Q E R l l 10 08D30002_T10_M26 

2009 VXSS T43-I044_R E R l l 10 08D30002_T10_M27 

2009 VXSS T43-I044_S E R l l 10 ()8D30002_T10_M31 

2009 VXSS T43-1045 ER 11 10 08D30002_T10_M1 

2009 VXSS T43-1045_A E R l l 10 0SD30002_T10_M4 

2009 VXSS T43-1045_B E R l l 10 O8O300O2_T10_MS 

2009 VXSS T43-1045_C E R l l 10 O8D30002_T10_M6 

2009 VXSS T43-104S_O E R l l 10 0SO30002_T10_M7 

2009 VXSS T43-1()4S_E ER U 10 OSD30002_T10_M12 

2009 VXSS T43-1045J F.R 11 10 08D30002_T10_M52 

2009 VXSS 43-1053 ER 11 10 08O30002_T10_M3 

2009 VXSS T43-1063 E R l l 10 O8D30O02_TIO_M28 

2009 VXSS T43-I063_A ER 11 10 OSD30002_T10_M29 

2009 v x s a T43-1063_B ER 11 10 0SO30002_T10_M30 

2009 VXSS T43-1063_G ER 11 10 08030002_T10_M32 

2009 VXSS T43-I063_H ER 11 10 08O30002_TI0_M33 

2009 VXSS T43-1063_I ER 11 10 0aO30002_T10_M34 

2009 VXSS T43-I063_K ER 11 10 08D30002_T10_M4I 

2009 VX58 T43-1072 ER 11 ' 10 08D30002_T10_M35 

2009 VXSS T43-107S_E ER 11 10 08O.30002_T10_M36 

2009 VXSS T43-I086 E R l l 10 08D30002_TIO_M40 

2009 VXSS T43-10S6_A ER 11 10 0aO30002_T10_M42 

2009 VXSS T43-1086_B' ER II 10 08O30002_T10_M43 

2009 v x s a T43.10a6_C E R l l 10 08O30002_T10_M44 

2009 v x s a T43-10a6_D ER 11 10 0SD30002_TI0_M4S 

2009 VX58 T43-I086_E ER 11 10 08O30002_T10_M46 

2009 v x s a T43-1086J E R l l 10 08D30002_T10_M49 

2009 v x s a T43-10S6_N E R l l 10 08D30()02_T10_M4S 

2009 v x s a T43-I0S6_O E R l l 10 08D30002_T10_M47 

2009 v x s a T43-I099_G E R l l 10 0SD30002_T1()_MSI 

2009 VXSS 43-1113 E R l l 10 08D30002_T10_M53 

10 Total 

2009 VXSS T43-I044_J E R l l 11 0SD30002_T11_M2 

2009 VXSS T43-1044_K E R l l 11 08030002_T11_M3 

2009 VXSS T43-1044_L ER 11 II 08O30002_Tll_MS 

2009 VXSS T43-1044_N ER 11 11 08O300O2_TI 1_M6 

2009 VXSS T43-I044_T ER 11 11 0aO30002_Tl I_M2S 

Commitment 

JI0.67S.5S 

$298,352.41 

$2,446,807.07 

$1,584.75 

$2,207.71 

$3,576.12 

$3,617.59 

$6,105.82 

$5,141.57 

$2,601.06 

$1,450.02 

$3,617 13 

$10,574.47 

$1,215.11 

$12,004.42' 

$2,375.08 

$4,410.00 

$8,840.65 

$1.093.16 

J9,431.65 

J7,957.44 

$11,722.32 

$3,419.82 

$6,085.58 

$9,570.93 

$3,025.87 

$123,074.10 

$13,203.66 

$6,457.24 

$3,830.02 

$710.64 

$28,110.20 

$13,182.52 

$581 25 

$27,844.05 

$3,680.92 

$10,168.06 

$5,650.63 

$2,580.86 

$10,726.83 

$4,149 22 

$3,889.87 

$4,158.04 

$6,475.13 

$2,793.71 

$4,168.50 

$8,104.03 

$2,851,974.82 

$3,507.96 

$7753.66 

$5,414.38 

$1,292.14 

$773.58 

Actual Cost 

$9,912.30 

$297,589.16 

$2,446,807.07 

$1,584.75 

$2,207.71 

$3,576.12 

$3,617.59 

$6,105.82 

$5,141.57 

$2,601.06 

$1,450.02 

$3,617.13 

$10,574.47 

$1,215.11 

$12,004.42 

$2,375.08 

$4,410.00 

$8,840.65 

$1,093.16 

$9,431.65 

$7,957.44 

$11,722.32 

$3,419.82 

$6,085.58 

$9,570.93 

$3,025.87 

$123,074.10 

$13,203.66 

$6,457.24 

$3,830.02 

$71064 

$28,110.20 

$13,182.52 

$581.25 

$27,844.05 

$3,680 92 

$10,168.06 

$5,650.63 

$2,580.86 

$10,726.83 

$4,149.22 

$3,889.87 

$4,158.04 

$6,475.13 

$2,793.71 

$4,168.50 

$8,103.53 

$2,851,974.32 

$3,507.96 

$7,753.66 

$5,414.38 

$1,292 14 

$773.58 

Paid Nov Commit Nov 

$763.25 no change Nov 30 $0.00 $0.00 

$763.25 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 so.oo 

$0.00 $0.00 $0.00 

$0 00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0 00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 so.oo 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 . $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0:00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0 00 JOOO $0.00 

$0.00 JO.OO $0.00 

$0.50 no change Nov 30 $0.00 $0.00 

$0.50 $0.00 JO.OO 

$0.00 $0.00 JO.OO 

$0.00 JO.OO JO.OO 

$0.00 JO.OO JO.OO 

$0.00 JOOO JO.OO 

$0.00 JO.OO JO.OO 
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PPA 

2009 v x s a 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 VXSS 

2009 VXSS 

PR 

T43-1044_U ER 11 

T43-1045_F ER 11 

T43-104S_G ER 11 

'r43-1045Jl ER 11 

T43-I045J ER 11 

T43-1045_K ER 11 

T43-1045_L ER 11 

T43-104S_M ER 11 

43-1048 ER 11 

T43-I063_C E R l l 

T43-I063_0 ER 11 

T43-1063_E E R l l 

T43-I063_F E R l l 

T43-1063J. ER 11 

T43-1063_M ER 11 

T43-I()72_A ER II 

T43-I072_B ER II 

T43-1072_C ER II 

T43-I072_D ER 11 

T43-1078 ER U 

T43-I078_A ER 11 

T43-107a_B ER 11 

T43-107a_C E R l l 

T43-107S_O ER II 

T43-I07S_F ER 11 

T43-107a_G ER 11 

T43-10S6_G ER II 

T43-1086_H ER 11 

T43-1086J ER 11 

T43-I0S6_K ER U 

T43-10S6_L ER 11 

T43-10S6_M ER II 

T43-1086_P ER II 

T43-I086_Q E R l l 

T43-1086_R E R l l 

T43.1086_S ER II 

T43-I086_T ER II 

43-109l_A ER II 

43.10910 ER 11 

43-l091_C ER 11 

T43-I099 ER 11 

T43-1099_A E R l l 

T43-1099_8 ER 11 

T43-1()99_C ER II 

T43-I099_D E R l l 

T43-1099_E E R l l 

T43-1099_F ERIJ 

T43-1099_H ER 11 

•T43-1099J E R l l 

T43-1099_K ER U 

T43-I()99_I. ER II 

T43-1()99_M ER 11 

T43-I099 N ER II 

D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Commit Nov 

1 0SO3()002_TI l_M27 $376.96 $376.96 $0.00 $0.00 $0.00 

1 08030002_T1I_M11 $10,713.47 JIO.713.47 $0.00 10.00 $0.00 

1 OS030002_T11_M23 $7,851.03 J7.S5I.03 $0.00 $0.00 $0.00 

1 0SD30002_T11_M5I $850.74 J8S0.74 $0.00 $0.00 $0.00 

1 08O30002_TI I_MS7 $832.11 J832.l l $0.00 $0.00 $0.00 

1 O8D30OO2_Tl 1_M58 $1,227.52 J1.22752 $0.00 JO.OO $000 

1 08O300O2_Tll_M61 $1,596.18 $1,596.18 $0.00 JO.OO $0.00 

1 OSD30002_TII_M64 $4,481.05 $4,481.05 $0.00 JO.OO $0.00 

I 08D30002_T1I $2,636,988.70 $2,636,988.70 $0.00 JO.OO $0.00 

I 080'30002_T11_M8 $3,625.80 $3,625.80 $0.00 $0.00 ,$0.00 

1 08O30002_Tl I_M9 $1,752.06 $1,752.06 $0.00 $0.00 $0.00 

1 08O30()02_Tll_Ml()/mod 38 $11,993.97 J l 1,993.97 $0.00 $0.00 $0.00 

1 0SD30002_T11_M13 $1,842.05 Jl.842.05 $0.00 JO.OO $0.00 

1 0SO30O02_Til_M29 $1,104.73 J1.104 73 $0.00 JO.OO $0.00 

1 ()8O3()()02_Tl 1_M47 $775.06 $775.06 $0.00 JO.OO $0.00 

1 0SO30()()2_TI l_M22 $4,628.51 $4,628.51 $0.00 JO.OO $0.00 

1 OaD30()02_Tll_M2» $12,947.24 $12.94724 JO.OO 10.00 $0.00 

1 08O30O02_TI l_MS4A $17,446.83 $17,446.83 $0.00 JO 00 $0.00 

1 08O30002_TI 1_M62 $12,504.33 $12,504.33 $0.00 JO.OO $0.00 

1 0SD30002_T11_MI2 $34,994.26 $34,994.26 $0.00 $0.00 $0.00 

1 OSD30002_T1I_M14 $4,069.34 $4,069.34 $0.00 $0.00 $0 00 

1 0SO30002_Tll_MI5 $6,776.31 16,776.31 $0.00 $0.00 $0.00 

1 08D30002_T11_M17 $14,787.77 $14,787.77 $0.00 $0.00 $0.00 

1 0SD3()002_T1 l_M19 $4,382.69 $4,382.69 $0 00 $0.00 $0.00 

1 08O30002_TII_M2l $3,060.77 J3,060.77 $0.00 $0.00 $o.do 

1 0SD30002_T11_M24 $2,961.29 J2.961.29 $0.00 $0.00 $0.00 

1 0SD30002_T1 l_M26 $16,862 54 JI6,S62.54 $0.00 JO.OO $0.00 

1 0aO30002_Tll_M31 $12,118.05 $12,118.05 $0.00 $0.00 $0.00 

1 0SO30O02_TI 1_M36 $4,463.63 $4,463.63 $0.00 $0.00 $0.00 

1 08D30()02_TI 1_M3S $627.78 $627 78 $0.00 $0.00 so.oo 

1 0SD30002_T11_M34 $590.98 $590.98 $0.00 $0.00 $0.00 

1 0aO30002_Tll_M33 $4,931.65 J4,931.6S $0.00 $0.00 $0.00 

1 OS030002_TI1_M40 $4,081.55 J4,08l.55 ' $0.00 $0.00 $0.00 

1 0SD30002_T11_M42 $2,892.75 J2,892.7S $0.00 $0.00 $0.00 

I 0SO30002_Tl L M 4 6 $1,245.04 Jl,245.04 $0.00 $0.00 $0.00 

1 0aO30002_TI l_M52 $847.33 $847.33 $0.00 $0.00 so.iio 

1 08O30002_Tll_MSS $458.26 $458.26 $0.00 $0.00 $0,00 

1 08030002 T l 1_M63A $14,549.64 $14.549 64 $0 00 $0.00 $0.00 

1 OSD30002_TI l _M63A $19,557.99 $19,557.99 $0.00 $0.00 $0.00 

1 08O30O02_TI l_M63A $5,317.70 $5,317.70 $0.00 $0.00 $0.00 

1 OS0300()2_T1I_M39 $15,070.74 $15,070.74 $0.00 $0.00 $0.00 

1 0SD30002_T11_M41 $8,399.42 $8,399.42 $0.00 $0.00 $0.00 

1 0SO30002_TI I_M43 $5,659.27 $5,659.27 $0.00 $0.00 $0.00 

1 08O30002_Tll_M44 $3,142.76 $3,142.76 $0.00 $0.00 $0 00 

1 0SO30002_TIl_M4S $5,122.39 $5,122.39 $0.00 $0.00 $0.00 

1 0SD30002_T11_M48 $7,901.82 $7,901.82 $0,00 $0.00 $0.00 

1 08D30002_TI 1,M49 Jl,802.96 $1,802.96 $0.00 $0.00 $0.00 

1 08O30002_Tl 1_M53 J 1,00095 $1,000,95 $0.00 $0.00 $0.00 

1 0aO30002_Tll_MS4 JO.OO $0,00 $0.00 $0.00 $0.00 

1 08O30()02_Tl l_M59 J2.733.21 $2,733,21 $0.00 $0.00 $0.00 

1 OSD300()2_TI l _M60 $2,857.05 $2,857.05 $0 00 $0.00 $0.00 

1 0SO30002_Tll_M56 $1,635.17 $1,635.17 so.oo $0.00 $0.00 

1 0aO3()002_TI l_M65 $3,054.98 $3,054.98 $0.00 $0.00 $0.00 

V.XS8 PR Status Nov FY 11 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Tosk Order D O C U M E N T Commitment Actuol Cost Balance Status Paid Nov Commit Nov 

2009 VXSS T43-1099_O ERll 11 08D30002_T11_M66 $1,885.07 J1,88S.07 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_P ER 11 II 08D30002_TI 1_M68 $7134.39 J7,134.39 $0.00 $0.00 $0.00 

2009 VX58 43-1108 ERll 11 OaD30()02_TII_M67 $24,148.97 J24,14S.97 $0.00 $0.00 $0.00 

2009 VXSS 43-llOS_B E R l l II O8D300O2_Tl 1_M69 $536.31 JS36.3I $0.00 $0.00 $0.00 

11 Total $3,003,942.84 $3,003,942.84 $0 00 •' $0 00 $0.00 

2009 VXSS 43-1038 and A ER II 12 0SO30002_T9012 $414,870.00 $414.87000 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_J E R l l 12 0aO30002_T12_M2 J2.770.a8 $2,770 SB $0.00 $0.00 $0.00 

20119 v x s a 43-I06S ER II 12 08D3O002_TI2_MI $244,965.00 $244,965.00 $0 00 $0.00 $0.00 

2009 VXSS T43-1099J ER 11 12 0SO30002_TI2_M3 $8,061.41 $8,061.41 $0.00 $0.00 $0.00 

2009 VXSS 43-1104 E R l l 12 0SO30002_T12_M4 $91,300.00 $91,300.00 $0.00 $0.00 $0.00 

2009 v x s a 43-1108_C E R l l 12 08D30002_T12_M6 $16,907.37 $0.00 $16,907 37 no change Nov 30 $0.00 $0.00 

2009 VXSS 43-1118 ER II 12 OaD30002_T12_Mi $294,365.00 $272,199.88 $22,165.12 no change Nov 30 JO.OO JO.OO 

12 Total $1,073,239.66 $1,034,167.17 $39,072.49 $0.00 $0.00 

201)9 v x s a T43-10S0 E R l l 13 08O30002_TI3 $245,247,00 $245,247.00 $0.00 $0.00 $0.00 

13 Total $245,247.00 $245,247.00 $0.00 $0.00 $0.00 

2009 VXSS T43-108I ER II 14 0SD30002_T14 $998,877.14 $998,877.14 $0.00 $0 00 $0.00 

14 Total $998,877 14 $998,877 14 $0.00 $0.00 $0.00 

ER II Total $8,596,766.45 $8,556,930.21 $39,836.24 $0.00 $0.00 

2009 VXSS 7435 Ind Hygiene Env asbestos classes 09PS0048 $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

asbestos classes Total $24,000.00 $24,000.00 $0 00 $0.00 $0.00 

Ind Hygiene Env Total $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1008 Lincoln County LandHll 11 08D30009_'n $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1074 Lincoln County LandHll II 0SO30009_'r3 $72,000.00 $72,000.00 $0.00 $0.00 $0.00 

2009 v x s a 43-1120 Lincoln County Landnil II 08O30009_T4 J96,000.00 $36,552.00 $59,448.00 no change Nov 30 $0.00 $0.00 

Lincoln County Landnil 11 Total J2I6,O00.OO $156,552.00 
e 

$59,448.00 $0.00 $0.00 

2009 VXSS 7405 Noble Fill 07D30008_T10 16,520.67 $6,520.67 $0.00 $0.00 $0.00 

2009 v x s a 7420 Noble Fill 07O3O00S_Tl 1 J39,000.00 $39,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1019 Noble Fill 07D3000S_T12 J65.000.()0 $65,000.00 $0 00 $0.00 $0.00 

2009 v x s a 43-1064 Noble Fill 07D30008_T13 J104.000 00 $104,000.00 JO.OO $0.00 $0.00 

2009 VXS8 43-1087 Noble Fill 07O3000S_TI4 J49.400.00 $46,489.79 J2.910.21 no change Nov 30 $0.00 $0.00 

2009 VXSS 43-1125 Noble Fill 07O30008_T15 J6.529.92 $0.00 $6.529.92 no ch.-uige Nov 30 $0.00 $0.00 

Fi l l Total J270,4S0.59 $261,01046 $9,440.13 $0.00 $0.00 

2009 v x s a 7406 Noble Topsoil 07D30009_T9 J 13,366.21 $13,366.21 $0.00 $0.00 $0.00 

2009 VXSS 43-1020 Noble Topsoil 07D30009_T10 J290,000.00 $290,00i).00 $0.00 $0.00 $0.00 

2009 VX58 43-1067 Noble Topsoil 07D30009_TI 1 J406.000.00 $406,000.00 $0.00 JO.OO $0.00 

2009 VXSS 43-1088 Noble Topsoil 07D30009_T12 J2S2,300.00 .$158,025.87 $94,274.13 no change Nov 30 JO.OO $0.00 

2009 VXSS 43-1126 Noble Topsoil 07D300()9_T13 J4,770.90 $0.00 $4,770.90 no change Nov 30 JO.OO $0.00 

Topsoil Total J966.437.ll $867392.08 $99,045.03 JO.OO $0.00 

Noble Total JI,236.887.70 $1,128,402.54 $108,485.16 JO.OO $0.00 

2009 v x s a 43-1052 Noble Sales Co HEPA Vacs ()9F50035 J6.710.00 $6,710 00 $0.00 JO.OO $0.00 

H E P A Vacs Total J6.710.00 $6,710.00 $0.00 JO.OO $0.00 

Noble Sales Co Total J6.710.00 $6,710.00 $0 00 JO.OO $0.00 

2009 VXSS 7412 Simdman 09P800I8 J2S,000.00 $25,000.00 $0.00 JO.OO $0.00 

2009 VXSS 43-1059 Santlman 09P8010S J2S,000.00 $21,20000 $3,800.00 no change Nov 30 JO.OO $0.00 

2009 VXSS 43-1084 Sandman 09PS0108_M1 $10,000.00 $0.00 $10,000.00 no change Nov 30 $0.00 $0.00 

Sandman Total $60,000.00 $46,200.00 $13,800.00 $0.00 $0.00 

2009 VXSS 7418 Tip Top Security 0SO30112_T18 $27,006.00 $27,006.00 $0.00 $0.00 $0.00 

2009 VXSS 7423 Tip Top Security 0SO30I12_T19 $19,965.15 JI9734.45 $230.70 no change Nov 30 $0.00 $0.00 

2009 v x s a 43-1012 Tip Top Security OSD30112_M5 $75,304.84 $75,304.84 $0.00 $0.00 $0.00 

Tip Top Security Total $122,275.99 $122,045.29 $230.70 $0.00 $0.00 

2009 VXSS 7416 Venture- O7O3()007_'Ta $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2009 VXSS 7429 Venture 07O30007_T9 $30,000 00 $30,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-I062 VenUire 07O30007_T10 $40,000.00 $39,888.00 $112.00 no change Nov 30 $0.00 $0.00 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2009 VXSS 43-1085 Venture 07O30007_Tl 1 $30,000.00 J29,832.00 J 168.00 no change Nov 30 $0.00 $0.00! 

2009 VXSS 43-1111 Venture O7O300O7_T12 $50,000.00 19,248.00 J40,7S2.00 no change Nov 30 $0.00 $0,00 

Venture Totol $180,000.00 J138,96S.OO $41,032.00 $0.00 $0.00 

2009 Total $11,012,498.88 J10,65S,4S2.02 $357,046.86 $0.00 $0.00 

2010 vxsa 43-1133 ERl l 11 0SO30002_Tl l_M70 $20,132.05 J20,I32.0S $0.00 ' $0.00 $0.00 

2010 vxsa 43-1133A ER 11 11 08D30002_TI1_M71 $7,599.90 J7.S99.90 $0.00 $0.00 $0.00' 

2010 VXSS 43-1133B ER II 11 08O30002_Tll_M74 $2,543.78 J2,543.78 $0.00 $0.00 $0.00, 

2010 VXSS 43-1134 ERll 11 08O30()02_TII_M73 $17,672.96 JI7672.96 SO.OO $0.00 $0.00: 

2010 vxsa 43-1134_A ER 11 II O8D3O0O2_Tl l_M72 $6,402.71 J6.4()2.7I $0.00 $0.00 $0.00 

2010 vxsa 43-1134_0 ER 11 1 1 OSD30002_TII_M7S $2,873.28 J2,S73.2S $0.00 $0.00 $0.00: 

2010 vxsa 43-1134_E ERll 11 O8D3O0O2_Tl 1_M76 $1,671.14 JI,67I.14 $0.00 $0.00 $0.00: 

2010 VXSS 43-1 n4_l ERl l 11 08D30002_TI I_M80 $16,013.38 $16,013.38 JO.OO $0.00 $0.00' 

11 Total $74,909.20 $74,909.20 JO.OO JO.OO $0.00 

2010 VXSS 43-1134J E R l l 12 08O30002_T12_M7 $384.90 $0.00 J3S4.90 no change Nov 30 JO.OO $0.00 

12 Total $384.90 $0.00 J3 84.90 $0.00 $0.00 

2010 vxsa 43-1134_B E R l l 13 08D30002_T13_M2 $1,027.64 $1,027.64 JO.OO $0.00 JO.OO 

2010 vxsa 43.1134_C ER 11 13 0SD30002_TI3_M3 $7,047.51 $7 047.51 JOOO $0.00 JO.OO. 

2010 VXSS 43-1134jt E R l l 13 0aO3()002_TI3_M4 $1,568.55 $1,568.55 JO.OO $0.00 10.00 

13 Total $9,643.70 $9,643.70 JO.OO $0.00 $0.00 

2010 VXSS 43-ll34_F ER 11 14 OaD30002_T14_M2 $18,560.08 $18,560.08 JO.OO $0.00 $0.00 

2010 VXSS 43-ll34_G ER 11 14 0SD3O()O2_TI4_M3 $17,135.09 $17.135 09 JO.OO $0.00 $0.00 

2010 VXSS 43-1141 ER II 14 0SD30002_T14_MS $106,192.05 $106,192.05 JO.OO $0.00 $0.00 

14 Tutal $141,887.22 $141,887.22 $0.00 $0.00 $0.00 

E R II Total $226,825.02 $226,44012 $384.90 $0.00 $0.00 

2010 vxsa 43-1147 Ind Hygiene Env I0PS0066 $17,005.00 $17,005.00 $0.00 $0.00 $0.00' 

2010 V.\58 43.1I47_A Ind Hjgicnc Env 10P80066 $5,695.00 J5.695.00 $0.00 JO.OO JO.OO 

Ind Hygiene Env Total J22,700.00 J22,700.00 $0.00 JO.OO JO.OO. 

2010 Total J249,S2S.02 J249,140.I2 $384.90 JO.OO JO.OO 

WAF Total J5S,36S,25I.09 J54,904,723.44 $463,527.65 $0.00 JO.OO 
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VXSS WAF05-N3355 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2003 VX58 4262 CDM 24 99D00017 $5,134.00 $5,134,00 $0.00 $0.00 $0.00 

24 Total $5,134,00 $5,134.00 $0.00 $0,00 $0,00 

CDM Total $5,134^00 $5,134.00 $0,00 $0.00 $0,00 

2003 Total $5,134,00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134,00 $5,134.00 $0,00 $0.00 $0.00 
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VX58WAF06- AS224 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2004 VX58 4468 CDM 38 $0,00 $0.00 $0,00 $0,00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859,75 $0,00 $0,00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0,00 $0,00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0,00 $0.00 $0.00 

CDM Total $21,859,75 $21,859,75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0,00 $0.00 $0.00 

WAF Total $21,859.75 $21,859,75 $0,00 $0.00 $0,00 

VX58PR Status Nov F Y l l 
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VXSS W A F O S - D E m j M 7 8 2 

P P A P R CoDlraclor T a s k O r d e r D O C U M E N T Conimirment Actual Cost Balance Status PaitI Nov Commtl Nov 

2007 VX58 7155 C D M 11 13 05D30109_T13_M5 $50,000.00 JS0,000.00 $0.00 JO.OO $0.00 

2007 VXSS 7175 C D M l l 13 05D30109_T13_M6 $400,000.00 $400,000.00 $0.00 JO.OO $0.00 

2007 VXSS 7191 C D M l l 13 05D30109_TI3_M7 $150,000 00 $150,000 00 $0.00 JO.OO $0.00 

13 Total $600,000.00 $600,000.00 $0.00 JO.OO $0.00 

C D M II Total $600,000.00 J600.000,00 $0.00 JO.OO $0 00 

2007 Total $600,000.00 J600,000,00 $0.00 $0.00 $0.00 

2008 VX58 7203 C D M 11 13 O5D3OI09_T13_MS $220,000.00 $220,000.00 $000 $0 00 $0.00 

2008 VXSS 7392 C D M 11 13 05D30109_TI3_MI5 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

13 Total $295,000 00 $295,000.00 $0 00 $0.00 $0.00 

2008 VXSS 7294 C D M 11 14 ( C A R D clinic) 05D30I09_TI4_M7 $91,567.00 $91,56700 $0 00 $0.00 $0.00 

14 ( C A R D clinic) Total $91,56700 $91,56700 $0.00 $0.00 $0.00 

C O M II Total $386,56700 $386,567.00 $0.00 $000 • $0.00 

2008 VXSS 7253 Mount Sinai School of Medicine 08P80110 $93,008.60 $93,008.60 $0.00 $0.00 $0.00 

Mount Sinai School of Metlicine Total $93,008.60 $93,008.60 $0.00 , $0.00 $0.00 

2008 Total $479,575.60 $479,575.60 $0.00 $0.00 $0.00 

2009 VXSS 43-1035 C D M II 13 0SD30109_T13_MI9 $140,000.00 $0.00 $140,00000 no change Nov 30 $0.00 $0.00 

13 Total $140.000 00 $0.00 $140,000.00 $0.00 $0.00 

2009 VXSS 7413 C D M 11 14 ( C A R D clinic) 05D30109_T14_M1 1 $7,055.13 $4,056.21 $2,998.92 no change Nov 30 $0.00 $0.00 

14 ( C A R D clinic) Total $7,055 13 $4,056 21 $2,998.92 $0.00 $0.00 

C D M II Total $147,055.13 J4,0S6.21 $142,998.92 $0.00 $0.00, 

2009 VXSS 7270_A/B Univ. of Cincinnati 09D30009_T1 $125,00000 $125,00000 JO.OO $0.00 $0.00 

Univ, of Cincinnati Totnl $125,00000 $125,000 00 $0 00 $0.00 $0.00 

2009 Total $272,055.13 $129,056.21 JI42,998.92 $0.00 $0.00 

2010 VXSS 43-1148 C D M l l 13 05D30109_T13_M21 $25,000.00 $0.00 J25,000.00 no change Nov 30 $0.00 $0 00 

13 Total $25,000 00 $0 00 $25,000 00 $0.00 $0.00 

2010 VXSS 43-1155 C D M l l IS 05D3OIO9_T1.5_Mll $100,000.00 $100,000.00 $0.00 JO.OO $0.00 

2010 VXSS 43-1156 C D M 11 IS 0SD30109_T15_M11 $46,000.00 $46,000.00 $0.00 JO.OO $0 00 

2010 VXSS 43-1189 C D M II 15 05D30109_T15_M13 $350,000.00 $74,602.14 $275,397.86 ok Nov 30 112,876.40 $0.00 

I S T o l a l $496,000.00 $220,602 14 $275,39786 JI2,876.40 $0.00 

2010 VX58 43-1174 C D M 11 19 05D30I09_T19 $2,500.00 $2,112.76 $387.24 ok Nov 30 J850.43 $0.00 

2010 VXSS 43-1212 C D M 11 19 05D30109_T19_MI $150,00000 $0.00 $150,000.00 no change Nov 30 JO.OO $0.00 

19 Total $152,500 00 $2,112 76 $150,387 24 J850.43 $o;oo 

C D M II Total $673,500.00 $222,714.90 $450,785.10 $13,726.83 $0.00 

2010 VXSS 43-1031 RescarchTnanglelnstitute niter study I0F500.1I $108,27000 $0.00 $108,270.00 no change Nov 30 JO.OO $0.00 

niter study Total $108,27000 $0.00 $108,27000 JO.OO $0.00 

Research Triangle Institute Total $108,270 00 $0.00 $108,270.00 $0.00 $0.00 

2010 VXSS 43-1149 Univ of Cincinnati 09D30009_TLM1 $ 125,000.00 $125,00000 $0.00 $0 00 $0 00 

2010 V X S S 43-1188 Univ. of Cincinnati 09D30009_T1_M3 $89,389.00 $89,389.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1196 Univ. of Cincinnati 09D30009_TI_M4 $74,919.00 $15,356.76 $59,562.24 ok Nov 30 $10,55726 $0.00 

Univ. of Cinc inni i l i Totnl $289,308.00 $229,745.76 $59,562.24 $10,557 26 $0,00 

2010 Total $1,071,078.00 $452,460.66 $618.61734 $24,284.09 $0.00 

2011 VXS8 43-1093 T B D New A & E $5,000 00 $0 00 $5,000.00 no change Nov 30 $0.00 $0.00 

New A & E Total $5,000.00 $0.00 $5,000.00 $0.00 $0.00 

T B D Total $5,000.00 $0.00 $5,000.00 $0.00 $0.00 

2011 Total $5,000 00 $0.00 $5,000.00 $0.00 $0.00 

W A F T o t a l $2,427708.73 $1,661,092.47 $766,616.26 $24,284.09 $0.00 
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VX.S8 WAF 09 - DEFHJM838 

PPA 

2007 VX58 

2007 Total 

* 2008 VX58 

2008 VX58 

2008 VX58 

2008 T otal 

2009 VX58 

2009 Total 

2010 VX58 

2010 VX58 

2010 Total 

2011 VX58 

2011 Total 

WAF Total 

PR Contractor TaskOrder DOCUMENT 

7176 CDM II 6 05D30109 T6_M 16 

6 Total 

CDM II Total 

7302 CDM 11 

7342 CDM 11 

7233 C D M l l 

CDM II Total 

43-1103 CDM 11 

CDM II Total 

43-1158 C D M l l 

43-1 158 A C D M l l 

CDM II Total 

43-1219 CDM I 

CDM II Total 

6 05D30109_T6_M23 

6 05D30109_T6_M25 

6 Total 

13 05D30109_T13_M9 

13 Total 

1 05D30109_T1_M24 

1 Total 

18 05D30109_T18 

18 05D30109 T18 

ISTolal 

18 05D30109_T18_M1 

18 Tutal 

Commitment Actual Cost Balance Status Paitl Nov Commit Nov 

$88,775.00 $88,775.00 $0.00 $0.00 $0.00 

$88,775.00 $88,775.00 $0.00 $0.00 $0.00 

$88,775.00 $88,775.00 $0.00 $0.00 $0.00 

$88,775.00 $88,775.00 $0.00 $0.00 $0.00 

$10,000.00 $10,000,00 $0.00 $0.00 $0.00 

$47,687.00 $47,687.00 $0,00 $0.00 $0,00 

$57,687.00 $57,687.00 $0.00 $0.00 $0.00 

$5,200.00 $5,200.00 • $0,00 $0.00 $0.00 

$5,200.00 $5,200.00 $0.00 $0.00 $0.00 

$62,887.00 $62,887.00 $0.00 $0.00 $0.00 

$62,887.00 $62,887.00 $0.00 $0.00 $0.00 

$7,600.00 $0.00 $7,600.00 no change Nov 30 $0.00 $0:00 

$7,600.00 $0.00 $7,600.00 $0.00 $0.00 

$7,600.00 $0.00 $7,600,00 $0,00 $0.00 

$7,600.00 $0.00 $7,600.00 $0.00 $0.00 

$2,500.00 $2,500.00 $0.00 ok Nov 30 $70.98 $0.00 

$47,500.00 $2,910.39 $44,589,61 ok Nov 30 $1,129.69 $0.00 

$50,000.00 $5,410.39 $44,589.61 $1,200.67 $0.00 

$50,000.00 $5,410.39 $44,589.61 -$1,200.67 $0,00 

$50,000.00 $5,410.39 $44,589.61 $1,200.67 $0,00 

$90,459.00 $0.00 $90,459.00 no change Nov 30 $0.00 $0.00 

$90,459.00 $0.00 $90,459.00 $0.00 $0.00 

$90,459.00 $0.00 $90,459.00 $0.00 $0.00 

$90,459.00 $0.00 $90,459.00 . $0.00 $0.00 

$299,721.00 $157,072.39 $142,648.61 • $1,200.67 $0.00 

VX58 PR Status Nov F Y l l 
Page 1 



VXSS WAF 10 - FHMA49 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Nov Commit Nov 

2009 VX58 43-1017 CDM II 15 05D30109_T15_M4 $250,000,00 $250,000.00 $0,00 $0.00 $0,00 

IS Total $250,000.00 $250,000,00 $0.00 $0,00 $0,00 

CDM II Total $250,000.00 $250,000,00 $0,00 $0,00 $0,00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0,00 

WAFTotal $250,000.00 $250,000.00 $0,00 $0.00 $0.00 

VX58PR Status Nov F Y l l 
Page 1 



VXSS W A F II -FHG30S 

PPA PR Contractor TaskOrtler DOCUMENT Commitment Actual Cost Balance Status Paiil Nov Commit Nov 

2009 VX58 43-1023 CDM 11 10 05D30109_T10_M8 $32,001.00 $32,001,00 $0.00 $0.00 $0.00 

2009 VX58 43-1023A C D M l l 10 05D30109_T101M9 $27,907.00 $25,286.32 $2,620.68 no change Nov 30 $0.00 $0,00 

10 Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0,00 

CDM II Total $59,908.00 $57,287.32 $2,620,68 $0.00 $0.00 

2009 Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

WAF Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0,00 

VX58PR Status Nov F Y l l 
Page 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
tti36l20iO 

WAF No/Date 

-
PLANS - WAF HISTORY 
tti36l20iO 

WAF No/Date 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRAOlO LRA034 LSP023 LRV 011 LRA 038 LPV253 LRA 001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
088CC004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OeBCRVOO 0eBCCO04 OSBCRVOO 0eBCCO04 OSBCRVOO 08800004 0SBOCO04 08BOOO04 OSBCRVOO 08BORV0O 

A D V A N C E S 
11/30/2010 
A D V A N C E S 
11/30/2010 
A D V A N C E S 
11/30/2010 

July a&rance against LPV046 
Aug advant:o against LRV015 
1st January advance against LRV015 antj LPV 412 $ 600,000 
1st January atlvance against LRV019 
2nd Januaiy advance againsi LRV019 
2nd January advant:e againsi LRV094 
2nd January advance against LRV023 
2nd January advance aqaiftsi LPRV142 $ 300,000 
3rd January advance against LPRV142 $ 300,000 
April advanca against LRV 031 (Wafs 1E, 2D, 3D, 4D) $ 3,627,000 
July advance against LRV 026 (Wafs ID, 20, 30 ,40 ) S 900,000 
August advani» against LRV 015; LPV037; LRA 010 IF, 3B, 4B, part2E $ 1,054,448 $ 470,552 
Sept advant:e against LR>\010 part4E $ 1,000,000 
Sept advance against LRAOlO, LPV037 pail 4E, 2E, 3E, 5A S 270,552 $ 309,448 $ 20,000 
Sept advents against LPV085, LRA019 3F, IG, 2F, 3F, pan4F S 258,000 $ 1,160.000 
Octotier advance against LRA019, LRA 034; LSP023 IH, par t2G,4F,6A $ 2,690,000 S 270,000 $ 40,000 
December advance againsi LRA034, LRVOl 1 2G, 3G, 4G, l i , pai12h $ 4.608,276 $ 270,000 
Fetmtary advance against LPV253, 08BC0O04 21 $ 165,000 
February advance against LRA05T, OSBCRVOO 1J ,2J , 31,41 S 1,000,000 
February advance againsi LRV015 08BORV00; LPV 037 part 2h, 3h, 3J, 4h, $ (6,430) S 977,577 S 271,724 $ 285.328 $ 43,525 
08BCBB06; LRVO11 08BCRV00; LRA 038 OSBCRVOO part 4J , 5B plus 5E 
LPV044 08BCCO04: LRA 008 OSBCRVOO 
Credit IPAC May G S (8,258) S (13,418) $ (205,865) $ (42,459) 
May advance against LftAOOS OSBCRVOO pari of 4J $ 1,000,000 
June advance against LPV 044 OSBCCCXM part of 3J i 205,865 
June atlvance against LRA 008 OSBCRVOO part of 4J $ 42,459 
June advance against LRA 008 OSBCRVOO part of 4J S 1,403,027 
June advance against LPV 044 OSBCCCXM paitof IK S 14,672 $ 
June advance against LRA 008 OSBCRVOO pan of IK $ 257,288 
June advance against LRA 008 OSBCRVOO 2K $ 1,796,160 
June advance against LRAOlO OSBCRVOO IL $ 82.209 
June advance against LPV 095 08BCCO04 IL S 56,090 
June advance against LRA 019 OSBCRVOO pan2L $ 783,230 
Aug advance against LRA 019 OSBCRVOO pan of 2L $ 128.019.00 
Aug advance against W4X607 pan of 3K $ 30,000.00 
Aug advance against LPV 095 05 08600004 pan of 3K $ 3.910.00 
Aug advance against LRA 019 OSBCRVOO 4K $ 1,406,542.00 
Aug advance against LI*A 019 OSBCRVOO IM S 70,723.00 
Aug advance against LPV 095 05 OSBCOOtM IM $ 133,793.00 
Aug advance against LRA 019 OSBCRVOO pan of 2M $ 2,695,013.00 
Nov advance againsi LPV229 OBBCCCXM pan of IN S 51,529.00 
Nov advance against LRA 019 OBBCRVOO 2M $ 547,005 
Nov advance against LRA 019 OSBCRVOO 4L S 3.537,259 
Nov advance against LPV 095 08BCCO04 3L $ 16,207.00 
Jan advance against LRVOl 1 OSBCRVOO 3N S 52,423 
Jan advance against LPV229 OBBCCCXM IN S 51,127 
Jan advance againsi LPV229 08BCCO04 2N $ 443,344 
Jan advance against LRA046 OSBCRVOO 2N S 632,398 
Jan advance against LRA046 OSBCRVOO 3M $ 327,882 
Jan advance against LRA046 OSBCRVOO 4M S 31,320 
Jan advaf^ce against LRAOOl OBBCRVOO 1 -O" $ 5,665 
Jan advance against LRAOOl OBBCRVOO 2 -0 - S 1,384,773 
Jan advance against LRAOOl OSBCRVOO 3N S 360,211 
Jan advance against LRAOOl OSBCRVOO 4N S 49,131 
Jan advance against LPV037 08BCBB06 Panial 5D S 8.206 
Feb advance againsi LPV037 08BOBB06 Partial SD S 52 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 $ (494,471) $ 494,471.00 
Atlvance trf in Volpe's records to malch EPA records from LPV037 to LRA007 S (8,206) $ 8,206.00 
Mar advance against LPV037: LPV 229 panial IN, partial 2N S 8,206 $ 494,471 
Mar advance against LRA 007 3-0"; partial 2P $ 1,632,922.00 
April advance againsi LRA 007 partial 2P $ 1,503,200.00 
May advance against LRA 007 tialance 2P $ 297,660.00 
May advance against LRA 007 partial IP S 312,540.00 
June atlvance against L l ^ 007 partial IP ; partial 10 $ 2,602,000.00 
July advance against LRA 007 4 -0 - - 4/5/06 S 849,000.00 
July atlvance against LRV 007 to-5130106 
July advance against LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF KolDale 
11/30/2010 

- - • LPV142 LRV026 LRV031 . LRAOlO LPV 037 LPV 037 LPV0B5 LRAOlO LRA034 LSP023 LRV 011 LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

0BBCO004 OSBCRVOO OSBCRVOO OSBCRVOO 08800004 08BOBB06 08BOO004 OSBCRVOO OBBCRVOO 08BOBB02 OBBCRVOO OSBCRVOO 08BOCO04 OSBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 08BOOO04 0BBCOO04 OBBCRVOO OBBCRVOO 
July advance againsi LRV 007 3P - 5130106 
July advance against LRV 007 AP-5130106 
Jufy advance againsi LRV 007 4S-SA»/06 
July advance against LRA 007 4S - 8/09/06 $ 170,290.00 
July advance egainsl LRA 007 2T and 3S 8/9/06 S 
July advance against LRA 027 IR-6/12/06 
July advance against LRA 027 2R-6/12/06 
Aug advance against LRA 027 2R-6/12/06 
Aug advance against LRA 027 3Q - 6/12/06 
Aug advance against LRA 027 40-6/12/06 
Sep advance against LRA 027 partial 4 0 6/12/06 
Sep advance against L F ^ 036 partial IS 8/8/06 
Oct advance against LftA 036 partial IS 8/8/06 
Oct advance against LRA 036 panial 2S 818106 
Nov advance against LRA 036 partial 2S 6/8/06 
Nov advance against LRA 036 partial 4R 818106 
December advance apainst LRA036 partial AR 818106 
December advance against LPV 169 3R 616106 
December advance against LPV 226 IT 10/24/06 
December advance against LPV 226 2V- t0t2AI06 
December advance against LPV 226 3T-tOI2AI06 
January advance against L f ^ 036 2U and 4T- 9/22/06 
January advance against LRA 036 2W-12/12/06 
January advance againsi LRA 036 4V-12/12/06 
January advance against LRA 002 2W- t21t2l06 
January advance against LPV 019 7 -12/12/06 
January advance against LPV 019 3U- t2lt2m 
January advance against LPV 019 3U - 12/12/06 
January advance against LPV 019 3U- t2lt2m 
January advance against LRA 002 3U-12/12/06 
April advance against LRA005 lU-2/6A)7 
April advance against LRAOOS partial 2X • 2/6/07 
May advant:e acjainst LRAOOS partial 2X - 216107 
June advance against LRA 005 partial 2X - 2/6/07 
June advance against LRA 005 partial 3V - 2/6/07 
June advance atiainsl LRA 005 partial 4W-2/5/07 
July advance against LRA OOS partial 4W-2/6/07 
July advant:a against LPV 052 7 A-216m 
July advance against LPV 125 tV-517107 
July advance against LPV 125 2Y-5/7/07 
July advance against LPV 125 partial 3W-S/7/07 
July advantze againsi LRA 021 partial 3W-S/7/07 
August advance against L F ^ 021 partial 3W - 5/7/07 
August advance afjainst LRA 021 4X-5/7/07 
August advance against LPV 125 8-5/7/07 
August advance against LRA 037 1W-7/12/07 
August advance against LRA 037 2Z - 7/12/07 
August advance againsi LRA 037 3X-7/12/07 
August advance against LRA 037 partial 4Y-7/12/07 
September advance against LRA 037 partial 4Y - 7/12ra7 
September advance against LRV 009 partial 4Y - 7/12/07 
September advance against LPV 166 partial 70 - 7/12/07 
September advance against LRA 037 partial 7C-7/12A)7 
October advance against LPV IBS 07 TCD tX-612107 
September atlvance against D7P041 tX.BI2l07 
(October advance against LPV 188 07 TCD 2AA-BI2107 
September advance against D7P041 iY. 30107 
September advance againsi LRA 037 AZ - 812107 
September advance against LRA 038 AZ - 812107 
October advance againsi LPV 188 07 TOO AZ - 812107 
September advance against LRA 037 7D - 612107 
October advance against LPV 188 07 TCD 70-612107 
September advance against D7P037 partial BA - 8/2/07 
October advance against D7P037 partial SA - 8/2/07 
CXlober advance against D7P042 8A-SI2107 
October advance againsi 2WBE62 SA-8/2/07 
October advance againsi D7P041 9-8/2/07 
CJctober advance against LPV 188 07 TCD l Y - 9/4/07 
October advance against LPV 222 1 Y . 9K4/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advantie against LPV 222 2 B B . 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

11/30/2010 - - - .. . _ . .. . _ _ _ _ 
LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCO0O4 OBBCRVOO OBBCRVOO OBBCRVOO 08BCC004 08BOBB06 08BCC004 OSBCRVOO OBBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OBBCRVOO OBBCCCXM OSBCRVOO 08BOOO04 08BCCO04 0SBCCO04 OBBCRVOO OBBCRVOO 

P O P extension only 411. 10/28/08 

POP extension only 7L-10/28/08 

P O P extension only S K - 10/28/08 

POP extension only 91 -10/28/08 

LSP002 09 TR2B OBLFtABC 302DD2C OBBCCOOS 2506 C006 10- 10/28/08 

LRA017 08 T SALOR 302OD2C OBBCRVOO 2507 COOl 7M 12/16/08 

LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 0001 3 K K - 12/16/08 

LSP096 OS TR2B OSUVVBC 302DD2C 0SBCCO04 2507 COOl 3 K K . 12/16/08 

LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 0001 4 J J - 12/16/08 

LSP096 08 TR2B O S L R / ^ C 302DD2O 08BCOCXM 2507 O0O1 4 J J - 12/16/08 
LRABt7 08 T BALOR 302DD2C OSBCRVOO 2507 O001 4 J J . 12/16/08 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1 G G - 12/16/08 

LSP013 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 2 M M - 12/16/08 

LSP013 09 TR2B OBLFtABC 302DD2C 08BCCO04 2506 COOl 2 M M - 12/16/08 

LSP013 09 TR2B OBLRABC 302DD2O OSBCRVOO 2506 COOl 3LL- 12/16/08 

LSPOIS 09 Tft2B OBLR/^BC 302OD2C OBBCRVOO 2506 COOt 4 K K - 12/16/08 

LSP013 09 TR2B OBLRABC 302OD2C OBBCRVOO 2506 COOl 7 N - 12/16/08 
LSP013 09 TR2B OSLRABC 302OD2C OBBCRVOO 2506 0001 BL - 12/16/08 

LSP014 09 TR2B 0SLBC03 302OD2C OSBCBDOS 2506 COOl 9 J - 12/16/OS 

LSPOIS 09 TR2B OSLR/kBC 302DD2C OBBCCOOS 2S06 C006 10A- 12/16/08 

09H001 09 T SOC 501E52C HQOOGEOO 2506 11 -2/18/09 

C9H001 09/10 8 SOC 501E52O 2506 11-2/18rt)9 
LSP072 09 TR2B OSLR/«C 302DD2C OBBCRVOO 2506 O001 1HH-4/9/09 

LSP072 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 0001 2NN - 4/9/09 

LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2S06 COOl 4LL - 4/9/09 

LSP072 09 TR2B OBLFI/^BC 302DD2C OBBCRVOO 2506 COOl 4LL-4/9/09 
LSP072 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 0001 70 - 4/9/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2S06 C002 11A-4/9/09 

LSPOIS 09 TR2B OBLR/^BC 302DD2O OBBCCCXM 2506 COOl 2.00 - 5/1/09 

LSPOIS 09 TR2B OBLRABC 302DD2O OSBCRVOO 2506 COOl 2.00 - 5/1/09 

LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 

LSPOIS 09 TR2B OSLR/kBO 302DD2O OSBCCCXM 2506 COOl SM -5/1/09 
LSP002 09 TR2B OSLRABC 302DD2C 08BC0O05 2506 0006 108-8/13/09 

LSPO02 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 CO06 108-S/13/09 

LSP002 09 TR2B OSLRABC 302DD2O OBBCCCXM 2506 C006 108-B/13/09 
LSP002 09 TR2B OSLRABC 302DD2C 08BCOO04 2506 C006 3MM-B/13A9 

LPV124 09 T SALOP 302DD2C 08BCSW00 2S06 C002 11 8. 816109 

LSP201 09 TR2B OSLRABC 302OD2C OBBCRVOO 2506 COOl 1.II-B/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-S/17/09 

LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2 P P . 8/17/09 
LSP201 09 TR2B OSLIVtBC 302DD2C OBBCRVOO 2506 COOt 4MM-B/17/09 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 0006 3NN - 9/28/09 

LSP002 09 TR2B OBLRABC 302DD2C 0BBOCO04 2506 C006 2QQ - 9/28/09 

LSP013 09 TR2B OSLR/kBC 302DO2C 08BOOO04 2506 0001 U J - 12/15/09 
LSPOIS 09 TFi2B OBLRABC 302DD2C 08BCCO04 2506 COOl IOC - 12/15/09 

LSPOIS 09 TR2B OBLRABC 302DD2C 08800004 2S06 COOl 2 S S - 7/1/10 

LSP201 09 TR28 OBLRABC 302DD2O OSBCRVOO 2506 0001 4.00-6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C 08BOOO04 2506 COOl 4.00-6/29/10 
LSP201 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 4PP-7 /1 /10 

LSP002 09 TR2B OSLI?/^C 302DD2O OBBCCOOS 2506 C006 10D-6/29/10 
LSP002 09 TR2B OSLRABC 302OD2C OBBCCCXM 2506 CiyX 10.D-6/29/10 
LSP002 09 TR2B OSLRABC 302OD2C OSBCCCXM 2506 0006 10E - 7/1/10 
LSP013 09 TR2B OSUtABC 302DD2C OSBCCCXM 2506 COOl BO'-7/1/10 

LSP201 09 TR2B OSLFi/kBC 302DD2O OSBCCCXM 2506 COOl B'O' - 7/1/10 
LSP002 09 TR28 OSLR/kBC 302DD2C 0SBCCO04 2506 C006 B'O'-7/1/10 
LSP169 10 T f ^ B 0BLBO03 302DD2C OSBCBDOS 2506 COOl 9K - pending 

TOTAL WAFs S 1.200,000 S 900,000 S 3,627,000 S 2,325,000 S 780,000 S 13,570 S 258,000 S 13,100,000 $ 4,878.276 S 26.582 i 1,300,000 $ 271,724 S 165,000 S 2.800,000 $ 300,000 S 4,500,000 $ 210,000 J 30,000 S 546,000 $ 991,600 S 7,870,289 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
11/30/2010 

W A f No/Dale P L A N S - W A F HISTORY 
11/30/2010 

W A f No/Dale 

LPV142 LRV026 LRV031 LRAOlO LPV 037 • LPV 037 LPV0B5 LRA 019 LRA034 ' LSP023" LRV011 " LRA 038 ~ LPV253 L R A O O l - ~ LPV 044 " LRAOOB LPV095 W4X607 LPV229 LRA046 LRA 007 

0BBOC004 OSBCRVOO OBBCRVOO OSBCRVOO 08800004 0BBCBB06 0SBCC004 OSBCRVOO OSBCRVOO 08BOBB02 OBBCRVOO OBBCRVOO OBBCCXXM OSBCRVOO 08800004 OBBCRVOO OBBCCCXM OBBCCCXM 08800004 OSBCRVOO OBBCRVOO 
CURRENT MONTH COMMITMEI^TS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W A F No/Dale 
11/30/2010 

•. - - - .... ._. LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OBBCRVOO OSBCRVOO 08BCCOO4 0BBCBB06 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO OBBCCCXM OSBCRVOO 0BBCOO04 OBBCRVOO 0BBCCO04 08800004 OBBCCCXM OSBCRVOO OBBCRVOO 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AW-216107 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AW-216107 

LPV 052 07 T SALOP 302D02C 08BCOO07 2507 0003 7A-216107 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl IV - S/7/07 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOt •2Y-S/7/07 

LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 C001 3W - 5/7/07 

LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W - 5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 CXXll 3W - 5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 
LPV 125 07 TCD SALOP 302DD2C 08BCOOO4 2507 0003 S-5/7/07 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 O001 1W-7/12/07 

LRA 037 07 T SALOR 302OD2O OBBCRVOO 2507 COOl 22-7/12/07 
LRA 037 07 T 8AJ.0R 302DD2C OSBCRVOO 2507 COOl 3X- 7/12/07 
LRA 037 07 T SALOR 302DD20 OSBCRVOO 2507 COOl 4Y-7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12/07 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4Y - 7/12/07 
LPV 166 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 7C-7lt2107 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 0001 70 - 7/12/07 

LPV IBS 07 TOO BALOP 302DD2C 08800004 2507 COOl IX - 812107 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 tX.-812107 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 2AA-812107 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y-B ra07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AZ-812107 
LfiA 038 07 T BALOR 302DD2C OSBCRVOO 2507 0001 AZ-8/2107 
LPV 188 07 TCD BALOP 302DD2O OBBCCCXM 2507 COOl AZ • 8/2/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 70-8/2/07 
LPV 188 07 TOD SALOP 302DD2C OSBCCCXM 2507 COOl 7D-BI2m 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-812107 

D7P037 07 T 72DP 302DD2C HQMBMOO 2507 BA • SI2107 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA-812107 

2W6E62 0607 03 262W0NN 405F84A 2571 BA-8/2107 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-B/2107 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 1Y-9/4/07 
LPV 222 07 T SALOP 302DD2O 0BBCCO04 2507 COOl 1Y-9/4/07 
LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 C001 2BB - 9/4/07 
LPV 222 07 T SALOP 302DD2C 0SBCCO04 2507 0001 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9IAm7 
D7P059 07 TOD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4/07 
D7P060 07 TOO 72DP 302DD20 HQOOBMOO 2507 288 - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 C001 32 - 9/4/07 
LPV 188 07 TCD BALOP 302DD2C 08800004 2507 COOl 4AA - 9/4/07 
LPV 222 07 TCD BALOP 302DD2O 08800004 2507 COOl 4AA - 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2507 0001 AAA - 9/4/07 
LRV 021 07 TOD BALOE 302DC»; OBBCRVOO 2507 C001 AAA - 9/4/07 
LftV 021 07 T BALOE 302DO6C OSBCRVOO 2507 COOl AAA - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 1Z - 10/11/07 
LPV233 07 T SALOP 302DD2C 0SBCCO04 2507 COOl 2 0 0 - 10/11/07 
LPV227 07 T SALOP 302DD2O 08BCCO04 2507 0001 2 C C - 10/11/07 
LPV240 07 T SALOP 302DD2C 0B8COO04 2507 COOl 2 0 0 - 10/11/07 
D7P084 07 TOD 72DP 302DD2C OBBCTAOO 2507 200-10/11/07 
D7P0B6 07 TOD 72DP 302DC6C OSBCTAOO 2507 2 C C - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3 A A - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 
LftAOSI 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 B B - 10/11/07 

D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 7 F - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 80-10/11/07 
D7P084 07 T 72DP 302DD2O OSBCTAOO 2507 9 8 - 10/11/07 
D7P0S6 07 TCD 720P 302DC6C OSBCTAOO 2507 2EE. tisms 
D7P086 07 TCD 72DP 302IX;6C OSBCTAOO 2507 BE - 1/8/08 
LRA021 07 T BALOR 3020D2C OBBCRVOO 2507 COOl 3CC- l / eA )6 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3 0 0 - 1/S/08 
LRA021 07 T BALOR 302DD2O OSBCRVOO 2507 COOl 2EE - tISIOS 
D7P084 07 TCD 72DP 302DD2O OBBCTAOO 2507 2EE • tISlOB 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BF - 3I3I0B 
D7P084 07 T 72DP 302D02C OSBCTAOO 2507 SDD - 3/3/08 
LPV021 08 T 8AL0P 302DD2C OBBCCCXM 2507 COOl tAA- t2l3m 
LPV021 08 T BALOP 3020D2C OSBCC004 2507 COOt 2DD- 12/3/07 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2DD. t2J3m 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3B8-12/3A)7 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl • 3BB'- 12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
11/30/2010 

WAF No/Date 
1 

P L A N S - W A F HISTORY 
11/30/2010 

WAF No/Date 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 . LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

OBBCCXXM OSBCRVOO OBBCRVOO OBBCRVOO 0S8COO04 0BBCBBO6 08BOCXKM OBBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO 0SBCOO04 OSBCRVOO OBBCCCXM OBBCRVOO OSBCCCXM 08800004 OBBCCCXM OBBCRVOO OSBCRVOO 

LRA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl ACC-t21O3l07 
LRAOCM 08 T BALOR 302DD2C OSBCRVOO 2607 COOl ACC - 12/03/07 
LPV021 08 T BALOP 302DO2C OSBCCCXM 2507 0001 7G - 12/03m7 
L f^021 08 T8/\L0P302DD2C0SBCCO<M 2507 0001 SD - 12A)3m7 
LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl BF-3/3/08 
LPV021 OS T 8AJ.0P 302DO2C 08800004 2507 O001 3DD - 3/3/08 
LRA017 OS T BALOR 302D02C OBBCRVOO 2507 COOl IBB-3/11/08 
LRA017 08 T BALOR 302DO2C OBBCRVOO 2507 COOl - 2FF-3/11/08 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl SEE-3/11/08 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD - 3/11/OS 
Lf^A017 08 T BALOR 302Dt32C OSBCRVOO 2507 COOl . 4DD - 3/11/OB 
L f ^ 0 1 7 OS T BALOR 302DO2C OSBCRVOO 2507 COOl • 7H-3/11/OS 
LPV069 08 T SALOP 302DD2O OSBCBDOS 2507 COOl ' 90 - 3/11/08 
LftA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl • ICC-5/19/08 
LRA027 06T SALOR 302DD2O OBBCRVOO 2507 0001 2GG-5/19/08 
LRA027 06T BALOR 302DD2O OSBCRVOO 2507 0001 3FF - 5/19/OB 
LPV102 08 TOO ALOP 302OD2C 08BCCO04 2507 COOl 3FF - 5/19/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4EE - 5/19/08 
LPV102 OS TCD ALOP 3020D2C OSBCCCXM 2507 COOl 71-5/19/08 
LPV102 08 TCD ALOP 302DD2O 08800004 2507 COOl SH -5/19/08 
LPV102 08 TOD ALOP 302DD2C 08800004 2507 COOl 9 0 - 5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOt 9E - 6/25/08 
LPV102 08 TCD ALOP 302DD2C OSBtXOtM 2507 COOl 2HH - 6/25/OS 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1DD-6/25/08 
LPV167 OS T BALOP 302D02C OSBCCCXM 2507 COOl . .• 2 11 - 6/25/08 
LPV167 08 T BALOP 3020020 08BOOO04 2507 0001 3GG - tnsm 
LPV167 08 T a/\LOP 302OD2C OBBCCCXM 2507 COOl - 4FF - 6/25/08 
LPV167 OS TOD SALOP 302tX32C OSBCCCXM 2507 COOl ' 4FF - 6/25/08 
LrtA034 08 T SALOR 302D02C OBBCRVOO 2507 COOl 4FF - 6/25/08 
LPV167 08 T SALOP 302DO2C 0BBCCO04 2507 0001 7J - 605/08 
LPV160 08 TCD SALOP 302DD2C OSBCBIXIS 2507 COOl 9F - 6C5/08 
LRA034 08 T BALOR 302D02C OBBCRVOO 2507 COOl ' 2JJ - 7/24/08 
Lf^A034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7/24/08 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3HH - 7/24/08 
LfiA034 OS T BALOR 302DD2C 08BORV00 2507 COOl 4GG - 7/24/08 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4GG - 7/24/08 
LRA027 06T BALOR 302D02C OSBCRVOO 2507 0001 1EE-e/25A)8 
LPV167 08 T SALOP 302DD2C 0BB(XO04 2507 COOl 1EE-S/25/0S 
LSP096 OS TR2B O S L f ^ C 302DD2C 0SBCCO04 2507 COOl tEE-sastos 
LSP096 08 Tf?2B OBLRABC 302DD2C OBBCRVOO 2507 COOl lEE-8/25/08 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COO 1 2KK - snsm 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2KK - 8/25/08 
LPV167 08 T BALOP 302DD2O OBBCCCXM 2507 COOl 2KK - 8/25/OS 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - BtlSIOS 
LSP096 OS T f ^ B OSLftABC 302DD2C OSBCCCXM 2507 COOl 2KK - 6/25/08 
LSP096 08 TF12B OBLR/kBC 302DD2O OSBCRVOO 2507 COOl 2KK - snsm 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 CX)01 311 - 8/25/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 311 - 8/25raB 
LPV167 08 TCD SALOP 302DD2C OSBtXCXM 2507 0001 311 - 8/25/OS 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3ll-8/25A>S 
LSP096 08 TR2B OBLRABC 302DD2O OBBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOl 311 - 8125108 
L f ^ 0 2 7 06T BALOR 302DD2C OSBCRVOO 2507 0001 4HH . S/25/08 
LPV167 08 T BALOP 302OD2O 08BCCO04 2507 0001 4HH - 8/25/08 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4HH - 8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 4HH - 8/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 0001 4HH - S/25/0S 
LSP096 08 TR28 OBLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - B/25raS 
LPV167 OS T SALOP 302DD2C 08BCCX304 2507 0001 7K - 8/25flJS 
LPV102 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOl 7K - snsios 
LSP096 08 n ^ B O B L f ^ c 302D02C 08BCCO04 2507 COOl 7K - S/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 8J-8/25/08 
LSP096 08 TR28 OSLRABC 302DD2C OBBCCCXM 2507 COOl Si-snsm 
LPV160 OS TCD SALOP 302DD2C 08BOBEX)3 2507 COOl 9G.8/25ro8 
LSP096 OS TR2B OSLRABC 3020D2C 088081X13 2507 COOl 9G - 8125m 
LSP096 OS TR2B OSLftABC 302DD2C OSBCBDOS 2507 COOl 9 H - 10/17/08 
LPV242 08 TOD SALOP 302DD2C 06BCBtX)3 2507 COOl 9 H - 10/17/08 
LSP002 09 TR2B O B L f ^ C 302DD2C OBBCCOCM 2506 CXXlt 1FF- 10/28/08 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOt 2 a - 10(28/08 
LSP002 09 TR2B OBLRABC 302D02C OSBCCCXM 2506 COOl 3 J J - 10/28A)S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Date 
11/30/2010 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA019 LRA034 LSP023 LRV 011 LRA 038 LPV253 Lf lAOOl LPV 044 LRAOOB LPV095" ' W4X607 - LPV229 LRA046 LRA 007 
08BOC004 OBBCRVOO OBBCRVOO OBBCRVOO 088CO004 0BBOBB06 0BBCC004 OBBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OBBCRVOO OSBCCCXM OBBCRVOO 0S8COCXI4 OBBCCCXM OSBCCCXM OBBCRVOO OBBCRVOO 

LFW037 OA T BALOP 302DD2C OBBCBB06 2507 C002 5E-6/13AJ5 S (6,430) 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 0001 IL-6/13/05 S 82,209 

LPV 095 05 T SALOP 302DD2C OBBOCCKM 2507 0001 IL-6/13/05 $ 56,090 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L - Blt3ID5 $ 783,230 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CtXJI 2L-6/13/05 S 128,019 

W4X607 04/05C 26W10NN 405FB2A 2507 0001 3K-6/13/05 $ 30,000 

LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 0001 3K-6/13/05 $ 3,910 

LRA 019 05 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 4K-6/13/05 $ 1.406,542 

LftA 019 05 T BALOR 302DD20 OBBCRVOO 2507 COOl 1 M -6126ms S 70,723 

LPV 095 05 T BALOP 302DD2C 0SBCCO04 2507 CCXJI 1 M - 6/28/05 $ 133,793 

LftA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXll 2M - 6/28ra5 $ 2,695,013 

LRA 019 05 T BALOR 302DD2O OSBCRVOO 2507 COOl 2M - 6/28/05 S 547,005 

LPV 095 05 T BALOP 302DD2O OBBCCCXM 2507 CCXJI 3L . 6/28/05 S 16,207 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 0001 4L - 612B10S $ 3.537,259 

LPV229 05 T BALOP 302DD2C 0SBCCO04 2507 COOl IN-9/12/05 S 51,529 

LPV229 05 T SALOP 302DD2C 088OCO04 2507 COOl IN-9/12/05 $ 51,127 

LPV229 05 T 8AL0P 302DD2C OSBCCCXM 2507 COOt 2N - 8/12/05 I 443,344 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2N-9/12AJ5 S 632,398 

LRA046 05 T SALOR 302DD2C OBBCftVOO 2507 0001 3M-9/12/05 S 327,882 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4M-9/12/05 $ 31,320 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 1 - 0 - - 12/13/05 S 5,885 

LRA001 06 T 8/U.0R'302DD2C OBBCRVOO 2507 COOl 2-0--.12/13/05 $ 1,384,773 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 3 N - 12/13/05 $ 360,211 

LRVOl 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6 0 - 12/13A)5 $ 
LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 C001 4 N - 12/13/05 $ 49,131 

LSP023 04 TR2 OSL 302DD20 08808802 2507 C003 60-12/13/05 S (13,418) 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 3-0- - 4/5/06 S 502,677.00 
LRA 007 06 T BALOR 302DD20 OBBCRVOO 2507 COOl 3-Or - 4/5/06 s 4,661.00 
LftA 007 06 T SALOR 302OD2C OSBCRVOO 2507 CCXll 2P - 4/5/06 s 3,131,461.00 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2P - 4/5/06 s 297660.00 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl IP-4/5 /06 s 312,540.00 
LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP - 4/5/06 % 97,153.00 
Lf lA 007 06 T SALOR 302DD20 OBBCRVOO 2507 CCJO1 4X)- - 4/5/06 s 2,504,847.00 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4-0" - 4/5/06 % 849,000.00 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 0001 10-5/30/06 
LRV 007 06 T BALOE 3021X60 OSBCfWOO 2507 COOl 2Q - snoloo 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 3P-SnO/06 

LIW 007 06 T 8AL0E 3020C6C OBBCRVOO 2507 COOl AP - 5/30/06 
LRA027 06T BALOR 302DD2O OSBCRVOO 2507 COOl IR-6/12/06 
LRA027 06T 8/kLOR 302DD20 OBBCRVOO 2507 COOl 2R-6lt2m 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 0001 2R-6lt2l06 
LRA027 06T SALOR 302DD2O OBBCRVOO 2507 COOl 3Q-6/12/06 
LRA027 06T SALOR 302DO2C OSBCRVOO 2507 COOl 4Q-6/12AJ6 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 0001 4 0 - 6/12/06 
Transfer LFiA 007 06 T SALOR 302DD2C OBBCRVOO 2T and 3S 8/9/06 $ 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl ; 4S S/9/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 48 8/9/06 $ 170,290 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 C001 IS-8/8/06 
LRA 036 06 T 6AL0R 302DD2C OSBCRVOO 2507 0001 tS-BIBIOS 
LRA 036 06 T 6AL0R 302DD2C OSBCRVOO 2507 COOl 2S - SISIOS 
LRA 036 06 T SALOR 302D02C OBBCRVOO 2507 COOl 2S-sism 
LRA 036 06 T SALOR 3020D2C OBBCRVOO 2507 0001 AR - 818106 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl AR • 8/8/06 
LPV 169 06 T SALOP 302DD2O OSBCCCXM 2507 COOl 3R - 8/8/06 
Transfer LftA 036 06 T BALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T eALOP 302DD2O OBBCCCXM IT - 10/24/06 
LPV226 06 T SALOP 302DD2C OSBCCCXM 2V- tOr2AI06 

LPV226 06 T BALOP 302DD2C 08800004 3T - 10/24/06 ; 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4V- t21t2106 
LRA036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2W-12/12/06 
LRA 002 07 T SALOR 302OD2O OBBCRVOO 2507 COOl 2W-t21t2l06 
LPV 010 07 T SALOP 302DD2C OBBCCOOl 2507 C004 3 U - 12/12/06 
LPV 019 07 T SALOP 302DD2C 0880CO02 2507 C002 3 U - 12/12/06 
LPV 019 07 T SALOP 302DO2C 08BCCO05 2507 COOS 3 U - 12/12ra6 

Lf lA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3 U - 12/12/06 
LPV 019 07 T BALOP 302I5D2O 0BBCCO07 2507 C003 7-12/12/06 
LfiA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl tU-216107 
LFiA OOS 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X.-216107 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-216107 
LRA 005 07 T BALOR 302DD2O OBBCRVOO 2507 COOl 2X-2/6/07 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 V - 2/6/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
11/30/2010 

LPV142 - - LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV0S5 LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl .PV044 LRAOOB LPV095 A/4X607 .PV229 JtA046 LRA 007 

0SBCO004 OBBCRVOO OSBCRVOO OSBCRVOO 0BBOC004 08BCBB06 0BBOO0O4 OBBCRVOO OBBCRVOO 08BOBB02 OBBCRVOO OBBCRVOO DS8OOO04 38BCRVOO 3SBCCO04 38BCRVOO 3SBCCO04 J86OOO04 J8BCCO04 J88ORV00 DBSCRVOO 

LPV 046 03 T BALOP 50102D 0BBCV004 2507 CCXJI 1 - 5/5/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl l A - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCXJI . 2-6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXJI . . 4 - 6/4/03 
LRV 015 03 T S A L O E 50102D OSBCRVOO 2507 OCJ01' . 5 - 6/4/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl. . IB-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI . 2A-7/10/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 3A-7/10/03 
LRV 094 03TSALOE50102D0SBOCO04 2507 0001 . 3A-7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4A-7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CCJ01 10 - 10/28flJ3 
LRV 023 03 T 8/U.OE 50102D OBBCRVOO 2507 COOl 2 8 - 10/28/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 4B-10/28/03 
Lf>V 142 03 T SALOP 50102D OBBCCCXM 2507 COOl • 4 8 - 10/28/03 $ 600.000 
L f ^ 142 03 T BALOP 50102D 08800004 2507 COOl 4B - 10/28AJ3 $ 321,703 
L P V 142 03 T BALOP 50102D OBBCCCXM 2507 CO04 3B - tOI2BI03 5 278.297 
LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 COOl ID -10/29/03 $ 27,363 
LRV 026 03 TC SALOE 501020 OBBCRVOO 2507 COOl 20 • 10/28/03 $ 731,900 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2607 0004 30 . 10/29/03 S 17,815 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 CCXJI 40 - 10/29ra3 $ 122,922 
LFTV 031 03 TC SALOE 50102D OBBCRVOO 2507 COOl IE - 10/29/03 t 236,472 
LRV 031 03 TO SALOE 50102D OSBCRVOO 2507 COOl 2D - 10/29rtJ3 S 1,883,588 
LRV 031 03 TO SALOE 50102D OBBCRVOO 2507 CCXM 3D - 10/29/03 S (144.033) 
LRU/ 031 03 TC SALOE 50102D OBBCRVOO 2507 0004 40-10/29/03 $ 1,650,973 
LPV 037 04 T BALOP 302DD2C 08800004 2507 CO01 IF-4/6/04 S 470,552 
Lf lA 010 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2E - 4/6/04 $ 1,054,448 
L f ^ 010 04 T BALOR 302DD2C OSBCRVOO 2507 0001 2E - 4/6/04 S 202,684 
LPV 037 04 T SALOP 302DD2C OBBCCCXM 2507 CCXJI - 3E - 4/6/04 $ 309,448 
Lf lA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4E-4/6/04 $ 1,067,868 
LPV 037 CM T SALOP 302DD2C 0S8CBB06 2507 0001 5A-4/6AM $ 11,742 
L f ^ 037 04 T SALOP 302DD2C 0SBCBB06 2507 0001 5A - 4/6/04 $ 8,258 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 CCJOl 10 • 6/1/04 S 137,379 
L f ^ 0 1 9 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 2F-6/1/04 $ 817,726 
LR/UJ19 CM T SALOR 302DD2C OSBCRVOO 2507 OCJOl 3F - 6/1/04 $ 204,496 
LPV 065 04 T SALOP 302DD2C OSBCCCXM 2507 CCXJI 3F - 6/1/04 S 258,000 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 4F - 6/1/04 $ 399 
LfW019 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4F - 6/1/04 $ 2,690,000 
LSP023 04 TR2 OBL 302D02C 08BCB802 2507 0003 6-6/1/04 $ 40,000 
LflA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 1H . 7/7/04 S 256,390 
L f ^ 0 3 4 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 S 13,610 
LF^034 04 T 8AL0R 302DD2C OSBCRVOO 2507 CCJOl • 2 G - 7/7/04 $ 1.996,701 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 CCJOl 3G - 7/7/04 S 137,953 
LRA034 04 T SALOR 302DD2C OSBCRVOtj 2507 COOl 40 • 7/7/04 $ 2,473,622 
LRV 011 04 T SALOE 302t3C6C OSBCRVOO 2507 COOl l i -9/20/04 $ 59,537 
LRV 011 04 T 8AL0E 302DO6O OSBCRVOO 2507 0001 2h-9,'20/04 $ 210,463 
LRV 011 04 T SALOE 302D<:6o OSBCRVOO 2507 COOl 2h-9/20/04 J 439,195 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 t^OOl 3h - 9/20/04 S 42,646 
LRV 011 04 T SALOE 302DC:6C OSBCRVOO 2507 0001 4h - 9/20/04 S 475,803 
Lf iA 038 04 T SALOR 302DO2O OBBCRVOO 2507 CCJOl • 4(1 - 9/20/04 S 271,724 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOt 6A - 9/20/04 S 72,354 

LPV 253 04 T SALOP 302DD2E OBBCCCXM 2507 C001 21 -10/8/04 $ 139,376 

LPV 253 04 TOO SALOP 302DD2E OSBCCCXM 2507 COOl 21 - to/8/04 S 25,624 

LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI IJ - 12/21/04 $ 202,047 

LRA 001 05 T SALOR 302DD2O OBBCRVOO 2507 COOl 2 J - 12/21/04 $ 881,518 

LRA 001 05 T 8AL0R 302DD2C OBBCRVOO 2507 t ^ l 31-12/21/04 S 380,681 

Lf iA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COO 1 41-12/21/04 $ (464:246 

L f ^ 044 05 T SALOP 302DD2C 08801^004 2507 COOV 3J-2/18(05 S 79,463 

LPV tM4 05 T BALOP 302DD2C OSBCCCXM 2507 CXJOl 3J-2/ lBA)5 $ 205,865 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXJI 5D-2/18AI5 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl AJ.21tBI05 
LRV 011 04 T 8AL0E 3020060 OSBCRVOO 2507 0001 4J-2/16/05 $ 19,931 

LRA 008 05 T 8AL0R 302D02C OSBCRVOO 2507 COOl 4J-2/18/05 $ 1,066 

LRA 008 05 T 8/VLOR 302DO2C OSBCRVOO 2507 COOl 4J-2/1SAJ5 S 42,459 

LRA tJOS 05 T SALOR 302DD2C OSBCRVtXJ 2507 COOl AJ-2ltBI05 S 1,000,000 

LRA 008 OS T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/1SrtJ5 S 1,403.027 

LPV 044 05 T SALOP 302DO2O OSBCCCXM 2507 COOl 1K-2/1S/05 $ 14,672 

Lf iA 008 05 T BALOR 302DD2C OSBCfRVOO 2507 tXJOl 1K-2/18AJ5 S 257.2S8 

LRA 008 05 T BALOR 3020020 OSBCRVOO 2507 COOl - • 2K-2/18/05 $ 1,796,160 

LRV 011 tM T SALOE 302D<:ec OSBCRVOO 2507 0001 68-2/18/05 $ (6,513 

LRV 011 tM T BALOE 3020060 OSBCRVOO 2507 COOl 6B - 2/18/05 $ (13,416 -• 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No 1 WAF No. 2 WAF No 3 WAF No- 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAFtt TOTAL Cum Total 
11/30/2010 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advani^es 

GenI Support Oversigtit PE Study Remediation Oversight Oversigtit Areas applied to WAFs 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 
Marcti advance againsi C9H001 501E52C 11-2/18/09 S 68,560 S 88,560 

July credit against LSP 002 08BCCCJ05 lOB-8/19/09 $ (313,200) i (313,200) 
July advance against LSP 002 08BCCO04 108-8/19/09 $ 313,200 s 313,200 
July credit against LSP 002 OBBCCCXM 10B-S/19/09 % (313,200) $ (313,200) 

July advance against LSP 002 08BCCO04 10 - 10/28/08 $ 313,200 % 313,200 

July advance against LSP072 OSBCRVOO 4LL - 4/9/09 S 5,000,000 S 5,000,000 
/Utgust advance against LSP072 OSBCRVOO IHH-4/9/09 S 389,602 $ 389,602 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 S 2,465,206 s 2,465.206 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 s 4,076,011 $ 4,076,011 

August advance against LSP072 OSBCRVOO 7 0 - 4/9/00 S 69.181 s 69,1S1 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2.00-5/1/09 S (12716) s (12716) 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 0001 2.00-5/1/09 s 12716 $ 12716 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/1/09 S (12,716) S (12716) 
LSP013 09 TR2B OSLftABC 302DD2C 0aBCCO04 2506 COOl BM -5/1/09 s 12716 % 12716 

TRF from WAF 3 to WAF 2 re LSP 002 0SBCCOO4 3NN and 2 0 - 9/28/09 i 100,000 $ (100.000) % 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 $ 208,137 $ 208,137 
October advance against LSP201 OBBCRVOO 4MM -8/17/09 s 2,960,791 i 2.960,791 

October advance against LSP201 OBBCRVOO 2PP - 8/17/09 $ 1,031,072 s 1,031,072 

TRF from WAF 10 to WAF 1 IJJ and IOC-12/15/09 $ 168,401 S (168,401) $ 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 $ 1,000,000 S 1.000,000 
TRF from WAF 2 to WAF S 2SS and S O-7 /1 /10 s (200,000) s 200,000 S 
TRF from WAF 4 to WAF 8 4PP and B'O' - 7/1/10 s (400,000) s 400,000 $ 
TRF from WAF 10 to WAF 8 IDE and B'O'- 7/1/10 s 500,000 $ (500,000) $ 
TOTAL ADVANCES $ 7,334,685 s 51,375,227 $ 12,708,786 $ 62.043,406 $ 13,570 $ 26,582 $ 1,156,482 s 3,359,956 s 244,659 s 293.399 s 108,000 s 138,664.752 S 100,000 S 2,692,257 S 1,407.743 $ 200.000 S 2,019,990 
Balance to Advance (WAFs less advant^s) $ $ $ $ $ $ s $ s 100,000 $ $ $ 100,000 s S S $ S 

A C T U A L COSTS (Disbursements) WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No 3 
Rl /CSS/ 

PEStudy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

CJversighl 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Prt}cesslng 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

11/30/2010 
Volpe Engineering S 4,444,128 S 4,456,752 S 896,135 S 3,604,768 S 5,327 $ S 5,275 $ 245,519 $ 33,790 $ 32,575 S 45,672 $ 13,769,941 

Contracts $ 2,545,627 S 44,693.462 $ 11,297.500 $ 54,904,723 $ 5,134 S 21,860 $ 1,108,987 $ 1.661,092 $ 157,072 $ 250,000 s 57,287 $ 116,702.746 
Equip/supplies $ 45.870 s 9,458 $ 4,863 S 863,378 S $ $ s 25.699 S 156 S s 294 S 949.728 

Acq O/H $ 182,111 s 1,799,745 s 440.953 $ 2,201,297 s 178 $ 3712 $ 39,781 S 94,399 $ 11,725 $ 7,935 s 2,100 $ 4,783,937 

TOTAL Disbursements s 7,217,737 $ 50,959,417 $ 12,639,451 $ 61,574,167 $ 10,639 s 25,572 $ 1,154,044 $ 2,026,709 i 202,753 $ 290,510 $ 105,353 $ 138,206,353 

CURRENT MONTH Disbursements $ 3.433 » $ $ $ s s s 42.450 S 5,510 $ $ s 51.394 

Balance to Advance is Disbursements less advances $ (116,948) $ (415,810) $ (69.335) $ (469,239) $ (2,931) $ (1,010) $ (2.438) $ (1,333,247) $ (41,906) $ (2,889) $ (2,647) % (2,458,399) 

Balance to /Advance is Commitrrtents less advances s (75,773) s (28,447) s (10,007) s (5,712) $ (2,931) $ (1,010) s (2,438) $ (566,418) s 100,743 $ (2,889) s (26) s (594,908) 

Balance to Advance is WAFS less advances $ $ $ s $ $ $ $ s 100,000 $ $ $ 100,000 ._ 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No 6 WAF No. 7 W A F S WAF 9 WAF 10 WAFtt TOTAL Cum Total 

11/30/2010 . Database & .Design & - R l /CSS/ Cleanup & -- BNSF Flyway Troy - - Toxicology - Mine Support Processing DOJ Support 

• - - • -
(Atlvances 

GenI Support C3versight PE Study Remediation Oversight Oversighl . - — Ajoas . — applied to WAFs GenI Support C3versight PE Study Oversight Oversighl 
flat are green LPV046 LRV015 .RV019 LRV094 LRV023 

3S8CV0O4 38BCRVOO J8BCRV00 38800004 38BCRV00 

October advance against D7P059 07 TOO 2BB - 9/4/07 $ 221.810 S 221,810 

October advance against LPV 188 07 TOD AAA • 9/4/07 $ (62,225) S (62,225) 

December advance against D7P059 07 TOD 2BB - 9/4/07 $ 28,190 $ 28,190 

December advance against D7P060 07 TCD 28B - 9/4/07 % 88.423 $ 88,423 

December advance against L f ^ 222 07 TOD 3Z • 9/4/07 S 89,086 S 89,086 

December advance againsi L f ^ 222 07 TCD 4AA - 9/4/07 J 296,972 $ 296,972 

December advance againsi LRA 046 07 TCD 4AA - 9/4/07 $ 246.631 $ 246,631 

December advance against LRV 021 07 TCD AAA-9IAIQ7 S 81,316 $ 81.316 

December advance against LRV 021 07 T AAA - 9/4/07 $ 31,283 J 31,283 

December advance against O7P060 07 TCD 7E - 9/4/07 $ 1,577 $ 1,577 

December advance against LPV233 07 T IZ - 10/11/07 % 154,8Se $ 154,886 

December advance against LPV233 07 T 200-10/11/07 % 60,220 $ 60,220 

December advance against LPV227 07 T 200-10/11/07 t 10,000 i 10,000 

December advance against LPV240 07 T 200-10/11/07 % 7,160 - $ 7,160 

Decembier advance againsi D7P084 07 TOD 200-10/11/07 % 149.830 $ 149,830 

December advance againsi D7P086 07 TCD pending WAF 8 Iri S 1,206,648 S 1,206.648 

January advance againsi D7P084 07 TCD 3AA- 10/11/07 $ 214,799 $ 214,799 

January advance against D7P084 07 T 3AA-10/11/07 $ 16,724 $ 16,724 

January advance against LfiAOSl 07 T 4 8 B - 10/11/07 s 7,305 S 7,305 

January atlvance againsi D7P084 07 T 7F-10/11/07 S 5,308 S 5,308 

January advance againsi D7P034 07 T 9B-10/11/07 $ 3,659 $ 3,659 

January advance against LPV021 OS T 1AA-12/3/07 $ 480,584 $ 480,584 

January advance against LPV021 08 T 2 D D - 12rara7 % 538,446 $ 538,446 

January advance against LRA004 08 T 2DD- t2IZI07 $ 2,151,312 $ 2,151,312 

January advance againsi LF^004 08 T partial 3BB 1213107 $ 1,278,653 $ 1,278,653 

January atlvance against L f^021 07 T 3CC and 2EE - 316106 $ 1,075,990 s (1,075,990) 
January advance against D7P084 07 TCD SCO and 2EE - 3/8/08 S 130,656 $ (130,658) $ 
January advance againsi D7POS4 07 T 72DP 300 - 313m s 229,680 $ 229,680 

January advance against LPV021 08 T 7 0 - 12/03/07 s 8,223 S 8,223 

January advance against LPV021 08 T SD - 12/03/07 $ 65,307 $ 65,307 

January advance against LPV021 08 T BF - 3I3I0S S (65,307) $ (65,307) 

January advance against LPV021 08 T 30D - SniOB $ 65,307 $ 65,307 

June advance against LRA004 08 T 3BB - 12/3/07 $ 1,366,251 $ 1,366,261 

June advance against LRAOtM 08 T 4 0 0 - 12/3/07 s 1,633,739 S 1,633,739 

July advance against LRA004 08 T 4 0 0 - 12/03rtI7 $ 320,034 $ 320,034 

July advance against LRA017 08 T 188-3/11/08 $ 109,537 S 109,537 

July advance againsi LRA017 08 T 2FF-3/11/08 $ 1,571,696 S 1,571,896 

July advance against LFIA017 08 T SEE - 3/11/08 s 776,098 $ 776,098 

July advance against LRA0I7 08 T 4DD-3/11/08 $ 222,435 $ 222,435 

August advance against LRA 017 T 4DD - If 11/08 s 2,376,245 S 2,376,245 

August advance against LRA 017 T 7H-.V11/08 $ 193,789 $ 193,789 

August advance against LRA 017 T 90-3/11/08 $ 15,000 5 15,000 

August advance against LSP 096 OSBCRVOO 1EE-SC5 /0S % 99,399 $ 99,399 

August advance against LSP 096 OSBCRVOO 2KK - 8/25/08 $ 1,414.693 $ 1,414,693 

August advance against LSP 096 OSBCRVOO 311 - 8/25/08 s 1,240,620 S 1,240,620 

August advance against LSP 096 OSBCRVOO 4HH - 8/25/08 s 995,267 S 995.287 

September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 $ 6,079,099 S 6,079,099 

October advance against LSP 096 OSBCCXJtM 1 EE-8/25/08 % 400,609 S 400,609 

October advance against LSP 096 08BCCO04 2 K K . 8/25/08 s 1,517,662 $ 1,517,662 

October advance against LSP 096 0SBCCO04 311 - 8125108 $ 756,412 $ 756,412 

October advance against LSP 096 08BOOO04 4HH - 8/25/08 $ 150.948 S 150,948 

October advance against LSP 096 08BCOO04 7K-B12Sm s 636,679 S 636,679 

October advance against LSP 096 08BCCO04 8J - 8125108 $ 208,392 $ 208,392 

November advance against LFV242 9H - 10/17/08 S 100.000 $ 100,000 

August advance against LRA 017 T OSBCRVOO trt from WAF 7 to 4 $ 193,789 S (193,789) 

August advance against LSP 096 OSBCRVOO trf from WAF 3 to A % (150,948) $ 150,948 $ 
October advance against LSP 096 OSBCCCXM trf from WAF 4 lo 3 $ 150,946 s (150,948) 
January advance against LSP002 08BCOCXM I F F . 10/28/08 $ 220.132 $ 220,132 

January advance againsi LSP002 OSBCCCXM 2LL -10/28/08 s 1,165,140 $ 1,165,140 

January advance againsi LSP002 OBBCCCXM 3JJ - 10/28/08 i 469728 S 469,728 

January advance againsi LSP002 OBBCCOOS 10-10/26/08 S 1,085,000 S 1,085,000 

March advance againsi LSPOIS OSBCRVOO 1 G G - 12/16/08 $ 364.989 $ 364,989 

March advance against LSP013 OSBCRVOO 2MM - 12/16/08 s 1,460,042 $ 1,460,042 

March advance against LSPOIS 09 OSBCCCXM 2MM - 12/16/08 % 700,000 S 700,000 

March advance against LSPOIS 09 OSBCRVOO 3LL-12/16/08 % 58.103 $ 58,103 

Maroh advance against LSPOIS 09 OSBCRVOO 4KK-12'16/08 s 330,883 S 330,683 

March advance against LSPOIS 0908BORVOO 7 N - 12/16/08 $ 3,267 $ 3,267 

March advance againsi LSPOIS 09 OBBCRVOO SL-12/16/08 $ 12,716 $ 12,716 

March advance against LSP014 09 OBBCBtXJS 9 J . 12/16/08 % 26,000 S 26,000 

March advance against LSPOIS 09 OBBCCCXJS 10A- 12/16/08 S 190.000 s 190,000 

March advance againsi C9H001 HQOOGEOO 11-2/18/09 S 19,440 $ 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F H1ST0RY_ V^AF NortJale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

11/30/2010 Database & 
GenI Support 

Design 4 
Oversight 

" R l / C S S / 
- P E Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
- Oversigtit 

• -Troy Toxicology Mine Support Processing 

_ . .Areas 

DOJ Support (Advances 
applied to WAFs — -

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
088OV004 OBBCRVOO OSBCRVOO 0SBCC004 OSBCRVOO 

July advance against LRV 007 3P - 5rao/o6 S 67,02600 S 67,026 

July advance againsi LRV 007 4P - 5130106 $ 1,945,833.00 $ 1,945.833 

July advance against LRV 007 AS • 8/09/06 S (170,290.00) $ (170,290) 

July advance against LRA 007 4S - 8/09/06 $ 170,29000 S 170,290 

July advance against LRA 0O7 2T and 3S 8/9/06 S 423,644.00 S (423,644 00) $ 
July advance against LRA 027 1R-6/12/06 S 114,065.00 $ 114,065 

July advance against LRA 027 2R-6/12/06 S 453,166.60 $ 453,167 

Aug advance against LRA 027 2R-6/12/06 % 870,565 $ 870,565 

Aug advance againsi LRA 027 3Q-6/12/06 $ 311,164 $ 311,164 

Aug advance against LRA 027 4Q-6/12/06 s 1,436,784 $ 1,436,784 

Sep advance againsi LRA 027 partial 40 6/12/06 $ 314,255 S 314,255 

Sep advance against L f ^ 036 partial IS 8/8/06 s 35,041 S 35,041 

Oct advance against LRA 036 partial IS 6/8/06 $ 374,519 $ 374,519 

Ocl advance againsi L F ^ 036 panial 2S 8/8/06 S 61,403 $ 61,403 

Nov atlvance against LRA 036 partial 2S 8/8/06 s 1,961,373 $ 1,961,373 

Nov advance againsi LRA 036 partial 4R 8/8/06 $ 274,761 $ 274,761 

December advance against LRA036 panial 4R B/S/06 $ 1,117,407 S 1,117,407 

December advance against LPV 169 3R BIBIOS s 235,000 $ 235.000 

December advance against LPV 226 IT 10/24/06 s 2,464 $ 2,484 

December advance against LPV 226 2V-10/24/06 $ 365,891 $ 365.891 

December advance againsi LPV 226 3T - 10/24/06 S 7,125 $ 7,125 

January atlvance against LFtA 036 2U and 4T- 9/22/06 $ (159.018) S 159,018 J 

January advance against LRA 036 2W-12/12/06 $ 68.858 $ 68,858 

January advance against L f ^ 036 4 V - 12/12AJ6 S (68,858) $ (68,858) 

January advance against LRA 002 2W-12/12/06 s 917,515 $ 917,515 

January advance against LPV 019 7-12/12/06 $ 35,000 S 35,000 

January advance againsi LPV 019 3U-12/12/06 S 55,000 $ 55,000 

January advance againsi LPV 019 3U -12/12/06 s 55,000 $ 55,000 

January advance againsi LPV 019 30-12/12/06 s 55,000 S 55,000 

January advance againsi LRA 002 3U -12/12/06 $ 782,485 $ 782,485 

April advance againsi LFiAOOS lU-2 /6 /07 $ 452,925 $ 452,925 

Apni advance against LRAOOS partial 2X-216107 s 749,330 $ 749,330 

May advance against Lf^OOS partial 2X - 216/07 $ 20.828 $ 20,828 

June atlvance against LRA 005 partial 2X - 216/07 $ 909,332 S 909,332 

June advance againsi LRA 005 partial 3V - 2/6/07 % 757,768 S 757.768 

June advance against LRA 005 partial 4W-2/6/07 S 3,264,135 S 3,264,135 

July advance against LRA 005 partial AW-216107 s 43.452 $ 43,452 

July advance againsi LPV 052 7A - 216107 $ 282,231 $ 282,231 

July advance againsi LPV 125 IV - 5/7/07 s 141,526 $ 141,526 

July advance against LPV 125 2 Y . 5/7/07 $ 1.666.839 $ 1,668,839 

July advance againsi LPV 125 partial 3W-5/7/07 S 93,698 $ 93,698 

July advance against LRA 021 partial 3W-5/7/07 s 858,706 S 858,706 

August advance against LRA 021 partial 3W-5/7/07 5 217,284 $ 217,284 

August advance againsi L F ^ 021 4X-5/7/07 $ 3,468,312 $ 3,466,312 

August advance against L F ^ 125 8 - 5/7/07 $ 57,200 $ 57,200 

August atlvance against LFiA 037 1W-7/12/07 $ 66.00S S 66,008 

August advance against LFiA 037 2Z-7/12/07 $ 949,510 $ 949,510 

August advance againsi LRA 037 3X - 7/12/07 $ 85,638 S 85,638 

August advance against L F ^ 037 partial 4Y-7/12/07 s 1,025,484 $ 1,025,484 

September advance against LFIA 037 partial 4Y-7/12/07 $ 63,652 $ 63,652 

September advance againsi LRV 009 partial 4Y - 7/12/07 $ 400,000 S 400,000 

September advance against LPV 166 partial 70-7/12/07 S 10,500 S 10,500 

September advance against LRA 037 panial 70 - 7/12/07 s 99,208 $ 99.208 

October advance against LPV 188 07 TCD IX - 8/2/07 $ 71,416 $ 71,416 

September advance against D7P041 1X-BI2I07 s 26,943 S 26,943 

October advance against LPV 188 07 TCD 2AA - 812107 S 1,126,923 S 1,126,923 

September advance against D7P041 3Y - 812107 S 23,057 S 23,057 

September advance against LRA 037 AZ - BI2107 s 99,208 $ 99,208 

September advance against LRA 038 AZ - 812107 $ 2,248,429 $ 2,248,429 

October advance against LPV IBS 07 TCD AZ-80X17 $ 62,225 S 62,225 

September advance against LRA 037 70 - 612107 s (99,208) i (99,208) 

October advance against LPV 188 07 TOD 70 - 812107 s 104,516 $ 104,516 

Septeniber advance againsi D7P037 partial BA - 812107 $ 266,677 $ 266,677 

Oclotjer advance againsi D7P037 partial SA - B/2/07 t 133,323 $ 133,323 

October advance againsi D7P042 aA-Bm07 S 335,000 $ 335.000 

Oclot>er advance against 2W6E62 SA- 812107 S 40,000 $ 40.000 

CJdober advance against D7P0At 9-812107 S 100,000 $ 100,000 

October advance againsi LPV 188 07 TCD l Y - 9/4/07 $ 62,225 $ 62,225 

October advance againsi LPV 222 1Y - 9/4/07 $ 62,295 S 62,295 
October advance against LPV 222 07 TCD 2BB - 9/4/07 s 403,425 $ 403,425 

October advance againsi Lf*V 222 2BB - 9/4/07 i 204,147 S -204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

It/30/2010 
WAF No/Date WAF No. 1 

. , Database & 
Gen| Support 

WAF No. 2 
Design & 
Oversigtit 

WAF No. 3 
_. R l /CSS/ 
. P E Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
. -BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

W / \ F 9 
Mine Support 

WAF 10 
- Processing 

. — A r e a s 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 

- applied'to WAFs 
that are green 

— 
P L A N S - W A F HISTORY 

It/30/2010 
WAF No/Date WAF No. 1 

. , Database & 
Gen| Support 

WAF No. 2 
Design & 
Oversigtit 

WAF No. 3 
_. R l /CSS/ 
. P E Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
. -BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

W / \ F 9 
Mine Support 

WAF 10 
- Processing 

. — A r e a s 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 

- applied'to WAFs 
that are green LPV046 LRV015 LRVOl9 LRV094 LRV023 

0SBCV004 OSBCRVOO OSBCRVOO 0SBOC004 OBBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 
11/30/2010 Database & 

GenI Support 
Design & 
Chersight 

Rl /CSS/ 
PE Study 

Cleanup & 
Remedialion 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicolf>gy Mine Support Processing 
Areas 

DOJ 
Support 

July advance againsi LPV046 $ 100.000 $ $ $ S $ 100,000 
Aug advance against LRV015 $ 300,080 S 284.920 S 100,000 $ 100,000 $ 15,000 S 800,000 
Isl Januaiy advance against LRVOl5 and LPV 412 $ 221,660 $ 322,207 $ 1,348,390 S 1,892,257 
1st Januaiy advance againsi LRV019 S 236,161 $ 771,582 5 1,007,743 
2nd Januaty advance againsi LRV019 $ 130,355 s 269,645 S 400,000 
2nd January atlvance againsi LRV094 s 200.000 S 200,000 
2nd January advance againsi LRV023 $ 203,510 s 1,706,454 $ 90,036 S 2,000,000 
2nd January advance againsi LPRV142 J 300,000 S 300,000 
3nl January advance againsi LPRV142 S 319,990 $ 319,990 
Apnl advance againsi LRV 031 (Wafs 1E. 20, 3D. 4D) $ 236,472 $ 1,683,588 $ (144,033) s 1,650,973 S 3,627,000 
July advance against LRV 026 (Wafs ID, 2 0 , 3 0 , 40) $ 27,363 $ 731,900 $ 17,815 s 122,922 $ 900,000 
August advance against LRV 015; LPV037; LFiA 010 IF, 38, 48, part 2E $ 470,552 $ 1,054,448 s 278.297 s 321,703 S 2,125,000 
Sept advance againsi LFiAOlO part4E s 1,000,000 $ 1,000,000 
Sepl advance againsi LRAOlO, LPV037 part4E,2E, 3E, 5A $ 202,684 s 309.448 s 67,868 s 20,000 $ 600,000 
Sepl advance against LPV085, LRA019 3F, IG, 2F, 3F,part4F $ 137,379 s 817,726 $ 462,496 s 399 $ 1,418,000 
October advance against LRAOlO, LRA 034; LSP023 IN, part 2G, 4F ,6A $ 266,390 $ 13,610 $ 2,690,000 S 40,000 $ 3,000,000 
December advance againsi LRA034, LRVOl 1 2 G , 3 G , 4G, l l , part2h $ 59,537 $ 2,207,164 i 137,953 $ 2.473,622 $ 4,678,276 
February advance against LPV253, OSBCCCXM 21 $ 165,000 $ 165.000 
February advance against LFiA 05T, OSBCRVOO 1J,2J , 31,41 $ 202,047 $ 881,518 S 380,681 s (464,246) S 1,000,000 
February advance against LRV015 OBBCRVOO; LPV 037 part 2h, 3h, 3J. 4li, $ 439,195 S 327.976 s 625,983 s (21,430) S 1,571,724 
0BBC8B06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J, 58 plus 5E 
LPV044 OBBCCCXM; LRA 008 OSBCRVOO 
Credit IPAC May 6 s (205,865) $ (42,459) $ (8,258) $ (13,416) $ (270,000) 
May advance againsi LRAOOB OBBCRVOO part of 4J s 1,000.000 $ 1,000,000 
June advance againsi LPV 044 0BBCCO04 part of 3J $ 205.865 $ 205,865 
June advance againsi LRA OOS OSBCRVOO part of 4J $ 42,459 $ 42,459 
June advance againsi LFiA 008 OBBCRVOO part of 4J $ 1,403,027 J 1,403,027 
June advance againsi LPV 044 OBBCCCXM part of IK $ 14,672 $ 14,672 
June advance againsi L F ^ OOS OSBCRVOO part of IK $ 257,288 $ 257,268 
June advance against LRA 008 OBBCRVOO 2K $ 1,796,160 S 1,796,160 
June advance against LRA 019 OBBCRVOO IL $ 82,209 S 82,209 
June advance againsi LPV 095 0880 0 004 IL $ 56,090 $ 56,090 
June advance againsi LRA 019 OBBCRVOO part2L s 783,230 $ 783.230 
Aug advance againsi LRA 019 OBBCRVOO part of 2L $ 128,019 $ 128,019 
Aug advance againsi W4X607 part of 3K $ 30,000.00 $ 30,000 
Aug advance againsi LPV 095 05 08BOOO04 partof 3K $ 3,91000 i 3,910 
Aug advance against LFiA 019 OBBCRVOO 4K $ 1,406,542 $ 1,406,542 
Aug advance against LFiA 019 OBBCRVOO IM $ 70,723 $ 70,723 
Aug advance against LPV 095 05 OSBCCCXM IM $ 133,793 $ 133,793 
Aug advance against LRA 019 OSBCRVOO part of 2M s 2,695,013 5 2,695,013 
Nov advance againsi LPV229 08BCCO04 part of IN s 51,529 $ 51,529 
Nov advance againsi LFiA 019 OSBCRVOO 2M $ 547,005 $ 547,005 
Nov advance againsi LFiA 019 OBBCRVOO 4L S 3,537,259 $ 3,537,259 
Nov advance againsi LPV 095 0SBCOO04 3L $ 16,207 $ 16,207 
Jan advance against LRVOl 1 OBBCRVOO 3N s 52,423 $ 52,423 
Jan advance against LPV229 08BOCO04 IN % 51,127 5 51,127 
Jan advance against LPV229 OSBCCCXM 2N $ 443,344 $ 443,344 
Jan advance against LFiA046 OSBCRVOO 2N s 632,398 S 632,398 
Jan advance againsi LFiA046 OBBCRVOO 3M S 327,682 5 327,882 
Jan advance againsi LRA046 OBBCRVOO 4M % 31,320 $ 31,320 
Jan advance againsi LRAOOl OBBCRVOO 1 "O- s 5,885 $ 5,885 
Jan advance againsi LRAOOl OSBCRVOO 2-0- $ 1,384,773 $ 1,384,773 
Jan advance againsi LRAOOl OSBCRVOO 3N S 360.211 5 360,211 
Jan advance against LRA001 OSBCRVOO 4N $ 49,131 $ 49,131 
Jan advance againsi LPV037 0BBC8B06 Partial 5D $ 8,206 $ 6,206 
Feb advance againsi LPV037 08BOBB06 Partial 50 s 52 $ 52 
Advance trf in Volpe's records lo malch EPA records from LPV229 lo LRA 007 % (51,127) s (443,344) s 494,471 
Advance Irt in Volpe's records 10 match EPA records from LPV037 lo LRA007 s 8.206 s (B.206) s 
Mar advance against LPV037; LPV 229 panial IN, partial 2N $ 51,127 s 443,344 $ S,206 S 502,677 
Mar advance againsi LFiA 007 3-0-; partial 2P s 1,628,261 $ 4,661 S 1,632,922 
Apnl atlvance against LRA fXJ7 panial 2P s 1,503,200 $ 1,503,200 
May advance againsi LfiA 007 balance 2P $ 297,660 S 297,660 
May advance againsi LfiA 007 partial IP $ 312,540 $ 312,540 
June advance against LRA 007 partial IP; partial 10 $ 97,153 $ 2,504,847 S 2,602,000 
July advance againsi LRA 007 4-0- - 4/5/06 $ 849,000 $ 849,000 
July advance againsi LRV 007 10 - 5/30/06 $ (33,536.00) $ (33,538) 
July advance againsi LRV 007 20 - 5/30/06 320,679.00 $ 320,679 

$ 100,000 
S 800,000 
$ 1,292,257 

S 1,007,743 
5 400,000 

J 200,000 
$ 2,000,000 

$ 19,990 

$ 600,000 

5 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
11/30/2010 

WAF No/Date WAF No. 1 
' Databases 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

• - - PE Study 

WAF No. 4 
' Cleanup & 

Remedialion 

WAF No. 5 
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WAF No. 6 
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WAF No. 7 
- Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 
. Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green 

P L A N S - WAF HISTORY 
11/30/2010 

WAF No/Date WAF No. 1 
' Databases 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

• - - PE Study 

WAF No. 4 
' Cleanup & 

Remedialion 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
- Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 
. Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green LPV046 LRVOl 5 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 0SBCC004 OSBCRVOO 

CURRENT MONTH COMMITMENTS $ (3,094) $ $ S S 5 $ S 18,166 S 4,309 $ $ $ 19.381 

Balance to Commit (WAFS less commitments) $ 75,773 $ 28,447 $ 10,007 $ 5,712 $ 2,931 $ 1,010 S 2,438 S 566,418 $ (743) $ 2,889 $ 26 $ 694,908 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
11/30/2010 - Database & Design & Rl /CSS/ Cleanup & BNSF Flyway 'Troy Toxicology Mine Support Processing DCJJ Support (Advances 

. . . _ _ ^ . _ GenI Support Oversighl P E Study Remediation CJversighl Oversighl ._. . " - Areas applied 10 WAFs GenI Support Oversighl P E Study CJversighl Oversighl 
that are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BOV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

POP extension only 411-tooa/os J S 117105,752 
P O P extension only • . . . 7L - 10/28/08 $- S 117,105,752 
POP exlensiononly SK-10/28/08 $ J 117,105,752 
POP extension only 91-10/28/08 $ s 117,105,752 

LSP002 09 TR2B OSLRABC 302DD2C 0BBCCCJ05 2506 0006 10-10/28/08 S 1.065,000 $ 1,085,000 $ 118,190,752 

LfiAOl 7 08 T BALOR 302OD2C OSBCRVOO 2507 COOl 7M 12/16/08 i (193,789) S (193,789) s 117,996,963 

LSF>096 OS T I ^ B OSLRABC 302DD2C OSBCRVOO 2507 COOl SKK - 12/16/08 S (150,946) J (150.948) $ 117.846,015 

LSP096 OS TR2B 08LFiABC 302DD2C OSBCCOfM 2507 COOl SKK - 12/16ro8 S 150,948 S 150,948 s 117,996,963 

LSP096 OS TFi2B OSLFiABO 302DD2C OSBCRVOO 2507 COOl 4 J J - 12/16AJ6 $ 150,948 $ 150.948 i 118,147,911 

LSP096 08 TR2B OBLR/kBC 302OD2C 0S8CCCXJ4 2507 COOl 4JJ - 12/16/08 $ (150,948) S (150.948) i 117,996,963 

LFiA017 OS T SALOR 302DD2O OBBCRVOO 2507 COOl 4JJ. 12116108 $ 193,789 $ 193,789 S 118,190,752 

LSP013 09 TR2B OSLRABC 302OD2O 088ORV0O 2506 COOl too-12116108 $ 364,989 $ 364,989 $ 116.555,741 

LSPOIS 09 TR2B O B L f ^ C 302DD2C OBBCRVOO 2506 COOl 2MM-12/16/08 $ 1,480,042 S 1,480,042 $ 120,035,783 

LSPOIS 09 TR2B OBLft/kBC 302DD2C OBBCCCXM 2506 COOl 2MM-12/16/08 S 700,000 $ 700,000 $ 120,735,783 

LSPOIS 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 0001 SLL - 12/16fl3B $ 58,103 $ 58,103 $ 120,793,SB6 

LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4KK-12/16/03 S 330,883 $ 330,883 $ 121,124,769 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/OB i 3,267 $ 3,267 $ 121,128,036 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 CXXJI 8L - 12/16/08 $ 12716 $ 12,716 s 121,140752 

LSP014 09 Tfl2B OSLSCOS 302DD2C OSBCBDOS 2506 COOl 9 J - 12/16/08 S 26,000 $ 26,000 s 121,166,752 

LSP013 09 TR2B OSLRABC 302DO2C OBBCCCXJS 2506 C006 10A- 12/16/08 S 190,000 $ 190,000 % 121,356,752 

C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2/18/09 $ 19.440 S 19,440 % 121,376,192 
C9H001 09/10 8 500 501E52O 2506 11-2/18/09 $ 66.560 % 68,560 S 121,464,752 

LSP072 09 TR2B OBLftABC 302DD2O OBBCRVOO 2506 COOl IHH-4/9/09 $ 389,602 $ 389,602 S 121,854,354 

LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 0001 2NN - 4/9/09 S 2,465,206 $ 2,465,206 $ 124,319,560 

LSP072 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 $ 5.000,000 $ 5,000,000 $ 129,319,560 

LSP072 09 TF^2B OBLFTABC 302DD2C OBBCRVOO 2506 0001 4LL-4/9/09 $ 4,076,011 $ 4.076,011 $ 133,395,571 

LSP072 09 TF^2B OBLFiABO 302OD2C OBBCRVOO 2506 COOl 7O-AI9I09 $ 69,181 J 69,181 $ 133,464,752 

LPV124 09 T BALOP 302DO2C OBBCSWOO 2506 C002 11A-4/9/09 S 56,610 $ 56,610 s 133,521,362 
LSPOIS 09 TR2B OSLFVkBC 302DD2C OBBCCCXM 2506 COOl 2.00 - 5/1/09 $ (12716) S (12,716) s 133,508,646 

LSP013 09 TK28 O B L F ^ C 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 $ 12716 S 12716 $ 133,521,362 

LSPOIS 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl SM -5/1/09 S (12.716) S (12716) $ 133,508,646 

LSPOIS 09 TR2B OSLRABC 302DD2C 0BBCOCXJ4 2506 COOl SM -5/1/09 $ 12716 $ 12716 $ 133,521,362 

LSP0D2 09 TR2B OSLRAflC 302DD2C 0SBCCO05 2506 C006 lOB - 8/13/09 s (313,200) $ (313,200) s 133,208,162 

LSP002 09 TF^B O B L F ^ C 302DD2C OBBCCCXM 2506 C006 tOB-6113109 $ 313,200 S 313,200 $ 133,521,362 

LSP002 09 T F ^ B OSLRABC 302DD2C OBBCCCXM 2506 C006 108-8/13/09 s (313.200) $ (313,200) J 133,208,162 

LSP002 09 Tfl2B OBLFtABC 302DD2C 0SBOCO04 2506 C006 3MM-8/13/09 $ 313,200 $ 313,200 s 133,521,362 

LPVt2A 09 T BALOP 302OD2C OSBCSWOO 2506 C002 11 B - 8/6/09 $ (56,610) $ (56,610) s 133,464,752 

LSP201 09 TR2B OSLftABC 302DO2O OSBCRVOO 2506 COOl 1.11-8/17/09 $ 208,137 $ 208,137 5 133,572,889 

LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 i 1,031,072 $ 1,031,072 s 134,703,961 

LSP201 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOl 2PP-8/17/09 s 1,000,000 i 1,000,000 $ 135,703,961 

LSP201 09 TR2B OSLFi/VBC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 $ 2,960,791 S 2,960,791 s 138,664752 

LSP002 09 TR2B OSLFIABC 302DD2O OSBCCCXM 2506 0006 3NN. 9126109 $ (100,000) $ (100,000) s 138,564,752 

LSP002 09 Tfl2B OSLRABC 302DD2C OSBCCCXM 2506 0006 2QQ - 9/28/09 $ 100,000 $ 100,000 $ 138,664,752 

LSPOIS 09 TIi2B OSLftABC 302DD2C OSBCCCXM 2506 COOl I JJ - 12/15/tJ9 $ 168,401 S 168,401 s 138,833,153 

LSPOIS 09 TR2B OSLftABC 302DD20 OBBCCCXM 2506 COOl toe-12115109 s (168,401) $ (168,401 $ 138,664,752 

LSPOIS 09 TR2B 08LF?ABC 302DD2C OBBCCCXM 2506 COOl 2SS-7/1 /10 s (200,000) S (200,000 s 138,464,752 

LSP201 09 Tf!2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4.00 - 6/29/10 J (400.000) $ (400,000 $ 138,064,752 

LSP20t 09 TR2B OBLRABC 302DD2O OBBCCCXM 2506 COOl 4.00 - 6/29/10 $ 400,000 $ 400,000 s 138,464752 

LSP201 09 Tft2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 4PP-7/1 /10 $ (400.000) $ (400,000 $ 138,064,752 

LSP002 09 Tfi2B OSLRABC 302DD2C OBBCCCXJS 2506 O006 10.D-6/29/10 $ (500,000) $ (500,000 s 137,564,752 

LSr>002 09 TFi2B OBLFTABC 302DD2C OBBCCOtM 2506 C006 lO.D-609/10 S 500,000 $ 500,000 $ 138,064,752 

LSP002 09 TFi2B OBLfi/^BC 302DD2O OBBCCCXM 2506 C006 10E - 7/1/10 i (500,000) $ (500,000 $ 137,564,752 

LSPOIS 09 T l ^ B OSLRABC 302DD2C OSBCCCXM 2506 COOl S'O' - 7/1/10 s 200,000 $ 200,000 $ 137,764,752 

LSP201 09 TFi2B OSLFTABC 302DD2C OSBCCCXM 2506 0001 BO'-7/1/10 s 400.000 $ 400,000 $ 138,164752 

L S r W 2 09 TFi2B OBLflABC 302OD2C 0BBCCO04 2506 C0<J6 S'O'-7/1/10 s 500,000 $ 500,000 $ 138,664,752 

LSP169 10 TR2B 08L8C03 302DD2C 08BCBO03 2506 COOt 9K - pending S 100,000 $ 10O.0O0 s 138,764,752 
TOTAL WAFs $ 7,334,685 $ 51,375,227 $ 12,708,766 s 62,043,406 5 13,570 S 26,562 5 1,156,482 $ 3,359,956 $ 344,659 5 293,399 S 108,000 $ 138,764,752 S 100,000 S 2,692.257 S 1,407,743 S 200,000 $ 2,019,990 

BALANCE FOR WAFS EE 3 

WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversighl 

WAF No. 3 
R l /CSS/ 

P E Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

C3versight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 

Mine Support 

WAF 10 
Processing 

Aseas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering $ 4,458,561 $ 4,456,752 $ 896.135 S 3,604,768 S 5,327 $ S 5,275 $ 245,519 S 33,790 S 32,575 $ 45.672 S 13,784.374 

Contracts $ 2,572,369 $ 45,080,825 S 11,356,828 $ 55,368,251 $ 5,134 S 21,860 $ 1,108,987 $ 2,427,709 $ 299,721 S 250,000 $ 59,908 S 116,551,593 

Equip/supplies S 45,870 $ 9,458 S 4,863 S 883,378 S S S S 25,699 $ 166 $ $ 294 S 949,728 
G&A $ 162,111 $ 1,799,745 S 440,953 $ 2,201,297 $ 178 S 3712 5 39,781 J 94,611 $ 11,725 S 7,935 S 2,100 $ 4,784,150 
TOTAL COMMITMENTS $ 7,258,912 5 51,346,780 $ 12,698,779 S 62,037,694 : 10,639 5 25,572 $ 1,154,044 $ 2,793,538 5 345,402 $ 290,510 $ 107,974 S 138,069,844 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
11/30/2010 - - ~ Database & Design & - R l /CSS/ . Cleanup & - BNSF Flyway . -Troy - Toxicology Mine Support Processing . DOJ Support (Atlvances 

GenI Support Oversight - PE Study RemediaUon . Oversight Oversighl . _ ... . Areas . . „ _ appliejl^lo WAFs 
that are green LPV046 LRV015 LRVOl 9 LRV094 LRV023 

06BCV0O4 OBBCRVOO OBBCRVOO 08BOC004 OBBCRVOO 
LRA004 08 T BALOR 302DD2C OeBCRVOO 2507 0001 4 0 0 - 2/03/07 $ 1,633,739 S 1,633,739 S 95,992,188 
LflA0O4 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 C C - 2AJ3ro7 S 320,034 $ 320,034 s 95.312,222 
LPV021 08 T BALOP 302DD2O OSBCCCXM 2507 COOl 7 G - 2103107 8,223 

• - . . -• 
$ 8,223 s 96,320,445 

LPV021 OS T SALOP 302DD2C 08BCCC3O4 2507 COOl . 8 0 - 2103107 $ 55,307 $ 65,307 $ 96,385,752 
LPV021 OS T SALOR 302DD2C OBBCCCXM 2507 COOl . SF -3/3108 $ (65.307) % (65,307) s 96,320,445 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 3 0 0 -3/3/08 $ 65.307 s 65.307 s 96,365,752 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 C001 188 3/11/08 » 109.537 s 109,537 $ 96,495,289 
LRA017 OS T BALOR 302DD2C OSBCRVOO 2507 C001 2FF 3/11/OS $ 1,571,896 $ 1,571.895 s 98,067,165 
LRA017 OS T BALOR 302DD2C 08BCRV00 2507 0001 3EE 3/11/08 % 776,098 $ 776,098 s 98,843,263 
LRA017 08 T SALOR 302DD2O OBBCRVOO 2507 COOl 4DD 3/11/OS $ 222,435 $ 222,435 $ 99,065,718 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4DD 3/11/08 $ 2,376.245 s 2,376,245 $ 10i;441,963 
LFiA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 7H 3/1 I/OS J - 193,789 S 193,789 s 101,635,752 
LPV069 08 T BALOP 302DD2C OSBCBDOS 2507 COOl 9C S/11/08 $ 15,000 s 15,000 $ 101,650,752 
LflA027 06T BALOR 302DD20 OBBCRVOO 2507 COOl ICC 5/19/08 $ 99.399 $ 99.399 $ 101,750,151 
LfiA027 06T SALOR 302DD20 OBBCRVOO 2507 COOl 2GG 5/19/08 % 552,004 s 552,004 s 102,302,155 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 3FF 5/19/08 %. 126,452 $ 126.452 $ 102,428,607 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3FF 5/19/OS S 313,013 $ 313,013 $ 102,741,620 
LflA027 06T BALOR 302DD2C OBBCRVOO 2507 0001 - 4EE 5/19/08 $ 2,972,145 $ 2,972,145 $ 105713,765 
LPV102 08 TCD ALOP 302DD2O OBBCCCXM 2507 COOl 71 5/19/08 i 626,456 $ 628,456 $ 106,342,221 
LPV102 08 TCD ALOP 302DD2C 0BBCOO04 2507 COOl 8H 5/19/08 $ 200,000 s 200,000 $ 106,542,221. 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 90 5/19/06 S 50,000 $ 50.000 s 106,592,221 

LPV102 08 TOD ALOP 302DD2C OSBCCCXM 2507 COOl 9E 6/25/08 i (50,000) S (50,000) $ 106,542,221 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2HH 6l2Sm $ 50.000 S 50,000 s 106,592,221 
LPV167 OS T SALOP 302DO2C 0SBCCO04 2507 COOl 100 ensm $ 66,064 s 66,064 $ 106,658,285 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 C001 211 6/25/08 $ 40,600 s 40.600 s 106,698,885 
Lf>V167 08 T SALOP 302DD20 08BOOO04 2507 COOl 3GG 6/25/08 s 27,085 $ 27,085 $ 105,725,970 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 4FF 6/25AJ8 % 31,262 $ 31.252 $ 105,757,232 
LPV167 OS TOD BALOP 302DD2C 08800004 2507 COOl 4FF 6/25/08 % 536,000 $ 536,000 i 107,293,232 
LfiA034 OS T SALOR 302DD2C OSBCRVOO 2507 C001 4FF •605108 $ 750,000 $ 750,000 s 108,043,232 
LFVI67 08 T SALOP 302DD2C OSBCCOOA 2507 CXXJl 7J e/2sm S 2.056 $ 2,055 $ 103,045,288 
LPV160 08 TCD BALOP 3020020 0BBO8D03 2507 COOl 9F 6/25/08 % 100,000 $ 100,000 $ 108,145,288 
LRA03A 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ 7/24/08 $ 737,548 s 737.548 $ 108,682,836 
LflA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 3HH 7/24AIS % . . 12,452 s 12,452 $ 108,895,288 
Lf>V167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3HH 7/24/08 % 513,240 i 513,240 S 109,408,528 
LRA034 08 T BALOR 302DD2O OSBCRVOO 2507 0001 4GG 7/24/OS s (750.000) s (750.000) $ 108,656,528 
LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4GG 7/24/08 $ (513,240) S (513,240) s 108,145,288 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl l E E B/25I0B % (99.399) $ (99.399) s 108,045,889 
LPV167 08 T BALOP 302DO2O OBBCCCXM 2507 COOl l E E 8/25AJ8 $ (66,064) $ (66,064) s 107,979,825-
LSP096 08 TR2B OBLIViBC 302DD2C OSBCCCXM 2507 COOl 1EE 8/25/08 $ 400,609 $ 400.609 s 108,360,434 
LSP096 OS TR2B OSLRABC 3020020 OBBCRVOO 2507 COOl 1EE -8/25AJS $ 99,399 s 99.399 % 108,479,833 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 8/25/08 $ (552,004) $ (552,004) S 107,927,829 
LPV102 08 TCD ALOP 302DD2C 08800004 2507 COOl 2KK - SI2SI0S $ (50,000) s 107 877 829 LPV102 08 TCD ALOP 302DD2C 08800004 2507 COOl 2KK - SI2SI0S 

(50 000) 
L f ^167 08 T SALOP 302DD2C 08BCCO04 2507 COOl 2KK •SaSlOB % (40,600) $ (40,600) $ 107,837,229-
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 8125108 % (737,548) s (737,548) $ 107,099,681 
LSPO96 08 TR2B OSLftABC 302DD2C 088OCO04 2507 0001 2KK -Bi2Sma $ 1.517,862 . ^ — . . .. % 1,517,862 s 108,617,543 
LSP096 08 TR28 OSLRABC 302DD2C OBBCRVOO 2507 COOl 2KK -SI2SI0B $ 1,414,693 % 1,414,693 $ 110,032,236 
LRA034 08 T SALOR 302DO2C OSBCRVOO 2507 COOl 311 -S/25/0S $ (12,452) s (12,452) s 110,019,764 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 0001 311 - S/25/0S $ . . (126,452) s (126,452) s 109,893,332 
LPV167 08 T BALOP 302DD2C 0SBCCO04 2507 C001 311 - 8/25/08 % (27,085) $ (27,085) s 109,865,247 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 311 - 8125108 % (513,240) 

$ • 
(513.240) s 109,353,007 

LPV102 08 TCD ALOP 302DD20 OBBCCCXM 2507 COOl 311 -8/25/08 % (313.013) s (313,013) s 109,039,994. 
LSP096 OS Tfl28 O S L f ^ C 302DD2C OSBCCCXM 2507 COOl 311 -8/25/08 $ 756,412 s 756,412 $ 109,796,405 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 311 -S/25/0S $ 1,240,620 s 1,240,520 s 111,037,026 
LfWJJ27 06T SALOR 302DD2C OSBCRVOO 2507 0001 4HH -S!2Sm s (2,972,145) $ (2,972,145) s 108,064.881 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 4HH -8/25/08 % (31,252) $ (31,262) S 108,033,619 
LPV167 08 TCD BALOP 302DD2O 0BBCOO04 2507 COOl 4HH -8/25/08 % (22.760) % (22.750) s 108,010,859 
LSP096 08 Tfl2B OSLRABC 302DD2C 0SBCCO04 2607 COOl 4HH -8/25/08 $ 150,948 s 150,948 $ 108,161,807 

LSP096 08 TR2B OSLflABO 302DD2O OSBCRVOO 2507 0001 4HH - 8/25/08 s 995,287 s 995.287 s 109,157,094 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH -8125m $ 6,079,099 s 6,079,099 s 115,236,193 
LPV167 08 T BALOP 302DD2O 08800004 2507 C001 7K • sosms $ (2.056) $ (2,056) s 115,234,137 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K -8/25/08 $ (628,456) s (628,456) s 114,605,681 
LSP096 08 Tfl2B OSLRABC 302DD2C OBBCCCXM 2607 0001 7K -S/25AJS s 636,679 S 636.679 $ 115,242,360 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOl BJ - 8/25/08 $ (200,000) $ (200,000) s 115,042,360 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 8J - 8/25/08 S 208,392 $ 208,392 S 115,250,752 
LPV160 08 TCD SALOP 302DD2C OSBCBDOS 2507 COOl 9G -8i2sms s (100,000) s (100,000) s 115,150,752 
LSP096 08 TR2B OBLflABC 302DD2C 0SBCBD03 2507 0001 9G -a/25/OS s 100,000 $ 100,000 s 115,250,752 
LSP096 OS TR28 OSLflABO 302DD20 OSBCBDOS 2507 COOl 9 H - 10/17/08 S (100,000) $ (100,000 $ 115,150,752 
LPV242 08 TCD SALOP 302DD2C 08BCBD03 2507 COOl 9 H - 10/17/08 S 100.000 S 100,000 S 115,250,752 
LSP002 09 TR2B OSLRABC 3020D2C OSBCCCXM 2506 0001 I F F - 10/26/08 $ 220,132 s 220,132 $ 115,470,8B4 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2LL- 10/28/08 1,165,140 % 1,165,140 s 116,636,024 

LSP002 09 TR2B OSLRABC 302DD2C 08BCCO042506 COOl 3 J J - 10/28/08 % 469,728 $ 469,728 $ 117,105,752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
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11/30/2010 Database & - -Design & Rl /CSS/ Cleanup & BNSF Flyway - Troy Toxicology Mine Support - Processing DOJ Support (Atlvances 
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J8BOV0O4 JBBCRVOO ( 8BORV00 J8BCC004 J8BCRV0O 

LFiA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4W 216107 $ 3,284,135 $ 3,284,135 $ • 70,652,062 

LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W, 216107 $ 43,452 $ 43,452 % 70,695,514 

LPV 052 07 T SALOP 302DD2O 088OOCXJ7 2507 COOS 7A •216107 $ 282,231 $ 282,231 $ 70,977,745 

L P V 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV 517107 S 141,626 S 141,526 $ 71,119,271 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 O001 2Y 5/7/07 S 1,668.839 J 1,668,839 S 72,788,110 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 3W -5/7/07 S 93.698 $ 93,698 $ 72,881,808 

LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W 5/7/07 % 858,706 S 658,705 $ 73,740,514 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W -5/7/07 S 217,284 $ 217,284 $ 73,957,798 

Lf lA 021 07 T BALOR 3020D2C OBBCRVOO 2507 COOl 4X - 5/7/07 S 3,466.312 $ 3,468,312 $ 77.426.110 

LPV 125 07 TCD BALOP 302DD2O 08BCCO04 2507 C003- 8 -snm S 57,200 % 57,200 $ 77,483,310 

LRA 037 07 T BALOR 302OD2C OSBCRVOO 2507 COOl I W - 7/12/07 % 66,008 - $ 55,008 $ 77,549,318 

LRA 037 07 T SALOR 302OD2C OSBCRVOO 2507 COOl 2 2 - 7/12/07 $ 949,510 $ 949,510 $ 78,498,828 

LFIA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3X- 7/12/07 s 65.636 $ S5,63S $ 78,564,466 

Lf lA 037 07 T SALOR 302DD2O OBBCRVOO 2507 COOl. 4Y-.7/12/07 $ 1,025,484 $ 1,025,484 $ 79,609,950 

LRA 037 07 T SALOR 302DD2O OBBCRVOO 2507 COOl 4 Y - 7112107 S 63,552 S 63,652 $ 79,673,602 

LRV 009 07 T 9AL0E 302DO6C OSBCRVOO 2507 0001 4 Y - 7lt2l07 $ ' 400,000 $ 400,000 $ 80,073,602 

Lf>V 166 07 T SALOP 302DD2C 08800004 2507 0001 7 C - 7/12/07 $ 10,500 $ 10,500 S 80,084,102 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 0001 7 0 - 7/12/07 % 99,208 $ 99,208 $ 80,183,310 

LPV 188 07 TCD SALOP 302DD2C 08800004 2507 COOl IX •812107 S 71,416 $ 71,416 $ 80,254,726 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX •812107 s 26.943 S 26,943 % 80,281,559 

LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 0001 2AA -BOI07 $ 1,126,973 $ 1,126,923 % 81,408,592 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y •612107 $ 23,057 S 23,057 % 81,431,649 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 0001 4Z •6/2107 s 99,208 S 99,208 % 61,530,657 

LRA 036 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z -8/2/07 $ 2,248,429 % 2,248,429 s 63779,286 

L f ^ IBS 07 TCD BALOP 302OD2C OBBCCCXM 2507 COOl 4Z •SOI07 $ 6?,775 S • 62,225 $ 63,841,511 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 70 -8/2AJ7 $ (99,208) $ (99,208) $ 83.742,303 

L P V 188 07 TOO BALOP 302DD2C OBBCCCXM 2507 COOl 70 -8/2/07 $ 104,516 $ 104,516 $ 63,846,819 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 • 8A -8/2/07 s 266,677 $ 266,677 s S4,113,495 

D7P037 07 T 72DP 302DD2O HQOOBMOO 2507 - • 8A •80107 $ 133,323 S 133.323 s 84,246,819 

D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA -BO107 $ 335,000 S 335,000 $ 84,581,819 

2W5E62 0507 03 262W0NN 405F84A 2571 BA •8/2107 $ 40,000 $ 40,000 $ 84,621,819 

D7f>041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - 8 ^ 0 7 J 100,000 $ 100,000 $ 84,721,819 

LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 1Y •9IAI07 $ 52,225 $ 62,225 $ 84,784,044 

LPV 222 07 T BALOP 302OD2C 08BCOO04 2507 COOl 1Y - 9/4/07 $ 62,295 $ 62,295 s 84,846,339 

LPV 222 07 TCD BALOP 302DD2C 08800004 2507 COOl 2BB - 9/4AJ7 $ 403,425 S 403,425 s 85,249,764 

L P V 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2BB -9 /4^7 $ 204,147 % 204,147 $ 85,453,911 

O7P059 07 TOD 72DP 302DD2C HQOOBMOO 2507 2BB -9/4/07 $ 221,810 $ 221,810 $ 65,675,721 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2B8 - 9/4/07 $ 28,190 S 28,190 $ 85,703,911 

O7P060 07 TCD 72DP 302D020 HQOOBMOO 2507 2BB - 9/4/07 i 88,423 % 88,423 $ 85,792,334 

LPV 222 07 TOD BALOP 302DD2C OBBCCCXM 2507 COOl 3Z • 9/4/07 S 89,066 S 89,086 $ 85,881,420 

LPV IBS 07 TOD BALOP 302DD2C 0SBCOO04 2507 0001 4AA - 9/4/07 $ (62.225) S (62,225) % 85,819,195 

LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4AA - 9/4/07 $ 296.972 $ 296,972 % 86,116,167 

LRA 046 07 TCD SALOR 302DD2O OSBCRVOO 2507 COOl AAA - 9/4/07 S 246,531 $ 246,631 % 86,362,798 

LRV 021 07 TCD BALOE 302DC6C OSBCRVOO 2507 COOl AAA - 9/4/07 $ 81,316 $ 81,315 $ 86.444,114 

LRV 021 07 T BALOE 302IX:6C OSBCRVOO 2507 COOl • AAA - 9/4/07 t 31,283 $ 31,283 $ 86,475,397 

D7P060 07 TCD 72DP 302DD2O HQOOBMOO 2507 7E - 9/4/07 $ 1,577 5 1,577 s 86,476,974 

LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOl IZ - 10/11/07 $ 154,885 $ 154,886 s 86,631,860 

LPV233 07 T BALOP 302DD2C OBBCCCXM 2507 0001 2 0 0 - 10/11/07 $ 60,220 $ 60,220 $ 86,692,080 

LPV227 07 T BALOP 302OD2O OBBCCCXM 2507 COOl 200-10/11/07 $ 10,000 S 10,000 $ 86,702,080 

LfA/240 07 T BALOP 302DD2O OBBCCCXM 2507 COOl 2 0 0 - 10/11/07 $ 7,150 $ 7,160 s 66,709,240 

D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2 0 0 - 10/11/07 i 149,630 % 149,830 % 86,859,070 

D7P0B5 07 TCD 72DP 302DC6C OSBCTAOO 2507 2 0 0 - 10/11/07 $ 1,206.648 S 1,206,548 $ 88,065,718 

D7P0S4 07 TCD 72DP 302DD2O OBBCTAOO 2507 3 A A - 10/11/07 S 214,799 s 214,799 s 88,280,517 

D7P0B4 07 T 72DP 302DD2O OBBCTAOO 2507 3 A A - 10/11/07 i 16,724 $ 16,724 $ 88,297,241 

LftAOSI 07 T BALOR 302DD2O OBBCRVOO 2507 COOl 4 B B - 10/11/07 $ 7,305 $ 7,305 % 88,304,546 

D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 7 F - 10/11/07 S 5,308 % 5,308 % 88,309,854 

D7P0S4 07 T 72DP 302DD2O OBBCTAOO 2507 8 0 - 10/11/07 s 229.680 S 229,680 % 88,539,534 

D7P0B4 07 T 720P 302DO2C OBBCTAOO 2507 9 8 - 10/11/07 % 3,659 % 3,659 % 88,543,193 

D7P086 07 TCD 72DP 302OC6C OSBCTAOO 2507 2EE - tISlOB S (1,206,548) s (1,206,648 s 87,336,545 

D7P086 07 TOD 72DP 302DC6C OSBCTAOO 2507 BE • 1/8/08 s 1,206,648 s 1,206,648 $ 86,543,193 

LflA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3CC -.1/8/08 S (1.075,990) $ (1,075.990 » 87,467,203 

D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 300 - 1/8/08 $ (130.658) s (130,558 $ 87,336,545 

LRA021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2EE . 1/8AJ8 $ 1,075,990 s 1,075,990 s 88,412,535 

D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE -- tISlOB i 130,656 s 130,658 $ 88,543,193 

D7P084 07 T 720P 302DD2C OBBCTAOO 2507 • BF -3/3/08 $ (229,560 $ (229,680 88,313,513 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 SDD 3m>s $ 229,680 % 229,560 88,543,193 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1AA- 1213107 i 480.584 % 480,584 s 89,023,777 

LPV021 08 T SALOP 302DD2C 0SBCOO04 2507 COOl 2 D 0 . t213K7 i 538,446 % 538,446 % 89,562,223 

LflA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 0 0 - 1213107 $ 2,151,312 s 2,151,312 % 91,713,535 

LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3 8 B - 12/3/07 $ 1,278,653 s 1,278,553 $ 92,992,188 

LflA004 08 T BALOR 302DD2C OSBCRVOO 2507 0001 3 8 8 - 1213107 s • 1,366,261 S 1,366,261 $ 94,356,449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
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08BCV004 OBBCRVOO OBBCRVOO 08BCCa04 OSBCRVOO 

LPV 037 04 T SALOP 302DD2C 0S8C8B06 2507 CXXJ2 5E-6/13/05 i (6,430) $ (6,430) $ 31,B28,560 

L f ^ 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl - 1L-5/13/05 s 82,209 $ 82,209 $ 31,910,769 

LPV 095 05T SALOP 302DD2O 08BCCO04 2507 COOl . 1L-6/13/05 s 55,090 $ 56,090 i 31,966,859-

LRA 019 05 T SALOFi 302DD2C OSBCRVOO 2507 CCXJI 2L-6/13m5 $ 783,230 $ 783,230 i 32,750,089 

LRA 019 05 T SALOFi 302CJD2C OSBCRVOO 2507 COOl 2L-6/13^15 S 128.019 S 128,019 S 32,878,108 

W4X507 04/05C 26W10NN 405FB2A 2507 COOl 3K-6113105 $ 30,000 $ 30,000 % 32,908,108 

LPV 095 05 T SALOP 302DD20 08BOCCX14 2507 COOl SK-6/13/05 S 3,910 $ 3,910 s 32,912,018 

LRA 019 05 T SALOFI 302DD2C OSBCRVOO 2507 COOl 4K-6/13/05 s 1,406,542 $ 1,406,542 s 34,318,550 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CO01 1 M - 6/28/05 i -70,723 S 70,723 S 34,389,283 

LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1 M - 6/28/05 $ 133,793 i 133,793 s 34,523,076' 

LRAOlO 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2M - 6/28/05 $ 2.695,013 $ 2,695,013 $ 37,218,089 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXll 2M - 6/28/05 $ 547.005 S 547,005 i 37,765,094 

LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 0001 SL - 608105 s 15,207 $ 16,207 $ 37781,301 

LRA 019 05 T SALOFi 302DD2O OBBCRVOO 2507 COOl 4L-5/28/05 s- • 3,537,259 $ 3,537,259 $ 41,318,560 

LPV229 05 T SALOP 302DD2C 08BOCO04 2507 COOl IN -9/12/05 i 51,529 $ 51,529 $ 41,370,089-

LPV229 05 T BALOP 302DD2C 0BBCCO04 2507 COOl IN-9/12/05 s 51,127 $ 51,127 $ 41,421,216 

LPV229 05 T BALOP 302DD2C OSBCCCXM 2507 COOl 2N-9/12/05 i 443.344 $ 443,344- i 41,864,560 

LI^A046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N-9/12/05 $ 632.396 $ 632,396 s 42,496,958 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl SM'-9/12/05 i 327,882 $ 327,SS2 $ 42,824,840 

Lf*A045 05 T BALOR 302DD20 OBBCRVOO 2507 CCXJI 4M-9/12AJ5 $ 31,320 $ 31,320 $ 42,856.160 

LflAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 0001 1 -or-12113105 s 5,685 $ 5,SS5 s 42,662,045 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2-0--12/13/05 i 1,384.773 $ 1,364,773 s 44,246,818 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 N - 12/13AJ5 i 360,211 $ 360,211 i 44,607,029 

LRV011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 3N and 60-12/13/05 s 52,423 $ (52,423) $ i 44,607,029 

LRAOOl 06 T SALOR 3020D2C OSBCRVOO 2507 COOl 4 N - 12/13/05 $ • 49,131 $ 49,131 s 44,555,160 

LSP023 04 TR2 OSL 302DD2C DBBCeB02 2507 COOS 60-12/13/05 J (13,418) $ (13,418) % 44,642,742 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 3-0- - 4/5/06 s 502,677 $ 502,677 i 45,145,419 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3-0- - Aism i 4,661 $ 4,661 % 45,150,060 

LRA 007 06 T BALOR 302DD2O OSBCRVOO 2507 COOl 2P • 4/5/06 i 3,131,461 $ 3,131,461 % 48,281,541 

LRA 007 05 T SALOR 302DD2C OSBCRVOO 2507 0001 2P-4/5/06 » 297,660 J 297,660 i 48,579,201 

LRA 007 06 T 6AL0R 302DD2O OBBCRVOO 2507 COOl IP-4 /5 /05 s 312,540 S 312,540 % 48,891,741 

LRA 007 06 T SALOR 302DO2C OSBCRVOO 2507 COOl IP-4/5 /06 $ 97,153 - $ 97,153 s 48,988,894 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4-0"-4/5/06 i 2,504,847 $ 2,504,847 $ 51,493,741 

LRA 007 06 T SALOR 302DD2O OSBCRVOO 2507 COOl 4-0- - 4/5/06 s 849,000 $ 849,000 s 52,342,741 

L R V 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl IQ-5/30ro6 $ (33,538.001 S (33,538) s 52,309,203 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl . 2Q-5«0/05 s 320.679.00 $ 320,679 i 52,629,882 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 0001 3P - 5/30106 s 67026.00 S 67,026 s 52,595,908 

LRV 007 06 T SALOE 3020060 OBBCRVOO 2507 COOl AP • 5l30m i 1,945,833 S 1,945,833 54,542,741 

LFiA027 05T SALOR 302DD2C OSBCRVOO 2507 0001 IR-6/12/06 114,065.00 $ 114,065 $ 54,756,805 

LRA027 06T8AL0R 302DD2C OBBCRVOO 2507 COOl 2R-6/12A15 s 453,166.60 $ 453,167 s 55,209,973 

LRA027 05T SALOR 302OD2C OSBCRVOO 2507 COOl 2R-6/12/06 % 670,565 $ 870,565 5 56,080,538 

LRA027 05T eALOR 302DD2C OBBCRVOO 2507 0001 3Q - 6/12/05 $ 311,164 S 311,154 $ 56,391,702 
LRA027 06T 8JU.0R 302DD2C OBBCRVOO 2507 CXXJ1 4Q - 6/12/06 i 1,436,784 $ 1,436,764 % 57,828,486 

LRA02706T BALOR 302DD2C OBBCRVOO 2507 O0O1 Ad •6112106 $ 314,255 $ 314,255 % 58,142,741 
Transfer LRA 007 05 T BALOR 302DD2O OBBCRVOO 2T'and 3S 8ra/05 " — i 423.644 i (423,644) - . :. . . ... $ i 58,142,741 

LRV 007 06 T SALOE 302DO6C OSBCRVOO 2507 COOl 4S 8/9/06 % (170.290) .. . $ (170,290) % 57,972,451 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 0001 ASBI9I06 i 170,290 $ 170,290 i 58,142,741 

LRA 035 05 T BALOR 302DD2C OBBCRVOO 2507 COOl IS-8 /8 /05 $ 35,041 S 35,041 $ 58,177,782 
Lf lA 036 06 T BALOR 302DD2O OSBCRVOO 2507 COOl IS-8 /8 /05 $ 374.519 $ 374,519 s 58,552,301 

LFiA 036 06 T SALOR 302DD2C OSBCRVOO 2507 0001 .2S-6ISI06 61,403 $ 61,403 i 58,613,704 

LRA 036 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S-616106 s 1,961,373 $ 1.961,373 % 60,575,077 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR-SISIOS % 274,761 S 274,761 $ 60,849,638 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • AR - 818106 $ 1.117,407 J 1,117,407 s 61,957,245: 
LPV 169 06 T 8AL0B 302DD2C 08800004 2507 COOl 3R-8/BAJ5 $ 235,000 $ 235,000 $ 62,202,245 

Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T. 9/22/06 s (159,018) $ , 159,018 $ $ 52,202,245; 
LPV226 05 T SALOP 302DD2C OSBCCCXM •IT - 10/24/06 t 2,484 S 2,484 % 62,204,729 
LPV226 06 T SALOP 302DD2C OSBCCCXM 2 V - 10/24/06 $ 365,891 $ 365,891 t 52,570,620 

LPV226 05 T SALOP 302DD2C 08B0CO04 3T - 10/24/06 s 7,125 $ 7,125 $ 62,577,745 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 0001 4 V - 12/12AJ5 s (68,858) $ (68,858) i 62,508,887 
LRA 036 06 T 8ALQR 302DD2C 06BCRV00 2507 0001 2 W - 12/12/06 $ 68,858 S 68.658 i 62,577,745 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12/06 s 917,515 S 917,515 % 63,495,250 

L P V 019 07 T BALOR 302DD2C 08800001 2507 C004 3 U - 12/12/06 s 55,000 $ 55,000 5 53,550,260-
L P V 019 07 T SALOP 302OD2C 0BBCCCX32 2507 0002 3 U - 12/12/05 i 55,000 $ 55,000 $ 63,505,260 
LPV 019 07 T SALOP 302DD2C OBBCCOOS 2607 0006 3U-12/12/06 s 55,000 S 55,000 $ 63,660,260 -
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3U-12/12/06 i 782,485 S 782,485 $ 64,442,745 
L P V 019 07 T SALOP 302DD2C 08800007 2507 CXJ03 7-12112106 $ 35.000 S 35,000 S 64,477,745 

LFiA 005 07 T SALOR 302DD2C OBBOflVOO 2507 COOl tU •216107 s 452,925 $ 452,925 $ 64,930,670 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 0001 . . 2X-2/6/07 s 749.330 i 749,330 s 65,680,000 

LRA 005 07 T BALOR 302D02C OSBCRVOO 2507 COOl 2X-2/6/07 s 20,828 $ 20,828 5 65,700,827 

Lf lA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X^ 216107 $ 909,332 S 909,332 $ 66,510,159 

LRA 005 07 T 6AL0R 302DD2C OSBCRVOO 25070001 3V •216107 i 757,758 S 757,768 $ 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

11/30/2010 Database & .Design & Rl /CSS/ .Cleanup S . . BNSE - Flyway - Troy Toxicology Mine Support Processing DOJ Support (Advances 

Gent Support Oversighl PE Study Remedialion Oversighl Oversighl . - Areas . -applied to WAf s -.- - - . _ . 

.. . •..: 
— 

Gent Support Oversighl PE Study Oversighl Oversighl 
hat are green .PV046 J iV015 RV019 JIV094 .RV023 

3SBCV004 JBBCRVOO J6BCRV00 JSBCCXKM JBBCRVOO 

LPV 046 03 T SALOP 50102D 08BCV004 2507 COOl 1 - 5/5/03 $ 100,000 $ 100,000 $ 100,000 $ 100,000 

LRV 015 03 T 6AL0E 50102D OSBCRVOO 2507 COOl . • 1A - 5/4/03 $ 300,080 $ 300,080 $ 400,080 S. 300,080 

LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 2 T 6/4/03 $ 506,580 $ 505,580 $ 905,660 S 506,580 

LRV 015 03 T SALOE 50102D OBBCRVOO 2507 0001 3 - 5/4/03 $ 422,207 $ 422.207 $ 1,328,867 $ 422,207 

LRV 015 03 T BALOE 5O102D OSBCRVOO 2507 COOl 4 - 5/4/03 $ 156,133 S 156.133 $ 1,465,000 $ 156,133 

LRV 015 03 T SALOE 50102D OSBCRVtXJ 2507 0001 5 -6/4/03 15,000 $ 15,000 S 1,500,000 $ 15,000 

LRV 019 03 T SALOE 5O102D OBBCRVOO 2507 COOl 1 8 - 7/iora3 S 236,161 $ 236,151 s 1,736,161 $ 236,161 

LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 2 A ; 7/10/03 $ 901,937 s 901,937 $ 2,638,098 $ 901,937 

LRV 019 03 T SALOE 50102D OBBCRVOO 2507 COOl 3A- 7/10/03 $ 269,545 s 269,645 s 2,907,743 S 269,645 

LRV 094 03 T BALOE 50102D OBBCCCXM 2507 COOl 3A - 7/10/03 $ 200,000 s 200,000 % 3,107,743 S 200,000 

LRV 015 03 T BALOE 5O102D OBBCRVOO 2507 COOl 4A - 7/10/03 S 1,292,257 $ 1,292,257 % 4,400,000 $ 1,292,257 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 10 - 10/28/03 s 203.510 $ 203,510 $ 4,603,510 S 203.510 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 2B - tOOSlOS $ 1,706.454 $ 1,705,454 s 6,309,964 $ 1,706,454 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl 4B -.10/28/03 $ 110,026 $ 110.026 $ 6,419,990 $ 110,026 

LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOl 4 8 - 10/28AJ3 s 600,000 $ 500,000 s 7,019,990 

LPV 142 03 T BALOP 501020 OSBCCCXM 2507 CCXJI 4 8 - 10/28^3 - . i 321,703 $ 321,703 s 7,341,693 

L P V 142 03 T SALOP 50102D 08BCCO04 2507 0004 3 8 - 10/28AJ3 $ 278^97 $ 278.297 $ 7,619,990 

LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 CCXJI 1D- 10/29/03 $ 27,363 s 27,363 s 7,647,353 

LRV 026 03 TO SALOE 50102D OSBCRVOO 2507 0001 20-10/28/03 $ 731,900 % 731,900 $ 8,379,253 

LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 0004 30-10/29/03 S 17,816 s 17,815 s 8,397,068 

LRV 026 03 TO SALOE 50102D OBBCRVOO 2507 COOl •AC • 10/29103 $ 122,922 $ 122,922 $ 8,519,990 

LRV 031 03 TO SALOE 50102D OBBCRVOO 2507 COOl IE-10/29/03 $ 236,472 

- - - •-
$ 238,472 $ 8,756,462 

LRV 031 03 TO BALOE 501020 OSBCRVOO 2507 COOl 2D -10/29/03 $ 1.SS3,5SS $ 1,883,588 $ 10,640,050 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 0004 3D •10/29103 $ (144,033) $ (144,033) $ 10,495,017 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 0004 AD • to/29/03 $ 1.650.973 $ 1,650.973 s 12,146,990 

L P V 037 04 T BALOP 302DD2C 08BCC004 2507 COOl IF •AIBIOA $ 470,552 s 470,552 $ 12,617,542 

LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2E -4/6/04 J 1,054,448 % 1,054,448 $ 13,671,990 

LRA 010 04 T BALOR 3020020 OBBCRVOO 2507 COOl 2E -4/6/04 $ 202,664 $ 202,664 i 13,674,574 

LPV 037 04 T BALOP 302DD2C OBBCCCXM 2507 COOl 3E - 4/6/04 $ 309,448 s 309,448 $ 14,184,122 

Lf iA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4E -4/6/04 I 1,067,666 $ 1,067,868 s 15,251,990 

LPV 037 04 T BALOP 302D020 0SBCBB06 2507 COOl SA -4/6/04 S 11.742 $ 11,742 $ 15,263,732 

LPV 037 04 T SALOP 302DD2C 0BBOBB06 2507 COOl 5A - 4/6/04 i 6,256 s 8.258 s 15.271,990 

LRA 019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl IG -6/1/04 $ 137379 $ 137,379 $ 15,409,369 

Li iA019 04 T SALOR 302DD20 OSBCRVOO 2507 COOl 2F -6/1/04 S 817,726 i 817,726 S 16,227,095 

LRA019 04 T BALOR 302D02C OBBCRVOO 2507 CCXJI 3F -6/1/04 $ 204.495 s 204,496 s 15,431,591 

LPV 085 04 T SALOP 302DD2C OBBCCCXM 2507 COOl SF -5/1/04 $ 258.000 $ 258,000 s 16,669,591 

L(iA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F -5/1/04 $ 399 s 399 $ 16,689,990 

LFtAOlO 04 T BALOR 302DD2O OBBCRVOO 2507 COOl 4F -6/1/04 $ 2,690.000 s 2,690,000 $ 19,379,990 

LSP023 04 TR2 OSL 302DD20 08BCB802 2507 COOS 5 -6/1/04 S 40,000 s 40,000 $ 19,419,990 

LRA034 04 T SALOR 302OD2C OBBCRVOO 2507 COOl IH -7/7/04 5 256,390 s 256,390 $ 19,676,380 

LfiA034 04 T BALOR 302OD2C OSBCRVOO 2507 CCXJI 2 G -7/7/04 S 13,610 $ 13,610 $ 19,689,990 

LflA034 04 T BALOR 302OD2C OSBCRVOO 2507 COOl 2 G -7/7/04 $ 1.996,701 $ 1,995,701 $ 21,585,591 

LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl SG -7/7/04 $ 137,953 $ 137,953 $ 21,824,644 

LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4G -7/7/04 $ 2.473.622 5 2,473,622 $ 24,298,266 

LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl l i -9/20/04 S 59,537 - - % 59,537 S 24,357,803 

LRV 011 04 T BALOE 302DC8C OSBCRVOO 2507 0001 2h-9/20/04 $ 210.463 % 210,463 $ 24,56S,266 

LRV Ol 1 04 T BALOE 302C3C6C OSBCRVOO 2507 COOl 2h-9/20/04 $ 439,195 s 439,195 $ 25,007,461 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3h- 9O0I0A $ 42,648 s 42,648 $ 25,050,109 

LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 4h- 9/20/04 $ 475.803 s 475,803 $ 25,525,912 

LRA 036 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 h - 9/20/04 $ 271,724 $ 271,724 $ 25,797,636 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A - 9/20/04 $ 72,354 $ 72,354 $ 25,669,990 

LPV 253 04 T BALOP 302DD2E OBBCCCXM 2507 COOl 21- 10/6/04 $ 139,375 s 139,376 S 26,009,366 

Lf>V 253 04 TCD SALOP 302DD2E 0SBCCO04 2507 COOl 21. 10/SAM I 25,524 s 25,624 s 26,034,990 

Lf iA 001 05 T BALOR 302DD20 OBBCRVOO 2507 COOl IJ-12/21/04 s 202,047 s 202,047 $ 26,237,037 

Lf iA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 J - 12/21/04 S 881,518 - i 681,518 $ 27,118,555 

LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 31-12/21/04 t 380,681 i 380,681 $ 27,499,236 

Lf iA 001 05 T SALOR 3020020 OSBCRVOO 2507 0001 41-12/21/04 $ (464.246) s (464.246 $ 27.034,990 

LPV 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOl 3 J - 2118105 s 79,463 s 79,463 s 27,114,453 

LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 3J r 2118/05 i 205,865 s 205,865 s 27,320,316 

LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOl 5 D - 2itsms $ (15.000) i (15,000 J 27,305,318 i (15,000 

LRV 015 03 T BALOE 501020 OSBCRVOO 2507 COOl 4 J - 2118/05 $ 15,000 i 15,000 $ 27,320,318 S 15,000 

LRV 011 04 T SALOE 302DC6O OSBCRVOO 2507 0001 4 J - 2/18/05 $ 19,931 $ 19,931 s 27,340,249 

Lf lA OOS 05 T BALOR 302DD2C OSBCRVOO 2507 tXXJI 4 J - 21tSKI5 S 1,065 s 1,066 S 27.341.315 

LRA 008 05 T SALOR 3020020 OSBCRVOO 2507 0001 4 J - 2/18/05 i 42,459 5 42,459 $ 27,383,774 

Lf lA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 J - 2118105 i 1,000,000 s 1,000,000 s 28,383,774 

LRA 008 05 T SALOR 302DD20 OSBCRVOO 2507 0001 4 J - 2/18/05 i 1,403,027 i 1,403,027 S 29,786.801 

L f ^ 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1K- 2118105 $ 14,672 s 14,672 $ 29.801.473 

Lf lA OOS 05 T 8/U.OR 302DD2C OSBCRVOO 2507 COOl 1K - 21tSI0S s 257,288 $ 257,288 $ 30,058,761 

LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2K - 2/18/05 $ 1.796,160 i 1.796,160 $ 31,854,921 

LRV 011 04 T BALOE 302DO6C OSBCRVOO 2507 COOl 5 B - 2116105 S (6,513) S (5,513 ) s 31,848,408 

LRV 011 04 T SALOE 302OC»; OSBCRVOO 2507 COOl • 6 B - 2118105 $ (13,418) s (13.418 ) $ 31,834,990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY 
11/30/2010 

WAF No/Date PLANS - W A F HISTORY 
11/30/2010 

WAF No/Date 

LRV 007 LRA 027 LFIA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TOD) D7P041 2VKE62 LRA 036 
OBBCRVOO OSBCRVOO OBCRVOO 0SBCCCXJ4 0SBCCO04 OSBCRVOO OSBCCOOl 088CCO02 OBBCCCXJS 0SB0CO07 OSBCRVOO 08BOOO07 08BOOO04 08BCRV00 OBBCRVOO OBBCRVOO 08BCOO04 OBBCCCXM HQOOBMOO 405F84A OSBCRVOO 

LPV 037 04 T BALOP 302DD2C 0SBCB806 2507 0002 SE •6113105 
LRA 019 05 T B/M.OR 302DD2C OBBCRVOO 2507 COOl IL-6/13/05 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 COOl 1L-6/13/05 
L l ^ 019 05 T SALOR 3020020 OSBCRVOO 2507 COOl 2L -6/13/05 
LfiA 019 05 T SALOR 302DD2O OSBCRVOO 2507 OtXIl 2L .-6/13/05 
W4X607 04/050 26W10NN 405FB2A 2507 COOl •3K-6/13/05 
LPV 095 05 T.6AL0P 302DD2C OBBCXCKM 2507 CCXJI 3K-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 O001 4K-6/13/05 
Lf lA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 M •- 6/28/05 
LPV 095 05 T BALOP 302DD2C 08BOOO04 2507 COOl 1 M • 5/26/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 2M - 5/28/05 
LRA 019 05 T 8/\LOR 302DO2C OBBCRVOO 2507 COOl 2U-6OSI05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 COOl SL-6/28/05 
LRA 019 05 T BALOR 302DD2O OSBCRVOO 2507 CO01 4L - 6/28/05 
LPV229 05 T SALOP 302DD2C 0BBOOO04 2507 COOl IN-9/12/05 
LPV229 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1N-9/12ro5 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 CXXJ1 2N-9/12/05 
LflA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N - 9/12/05 
LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 3M •9112/05 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 0001 4M'-9/12AJ5 
L f ^OOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 1 -0 - - 12/13/05 
LRAOOl 05 TBALOR 302DD2C OSBCRVOO 2507 COOl - 2-0---12/13/05 - - . 
LI^OOI 06 T SALOR 302DD20 OBBCRVOO 2507 COOl SN-'12/13/05 
LRVOl 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOl S N a n d S C - 12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AK^ 12113105 
LSP023 04 TR2 OSL 302DD20 0SBO8B02 2507 0003 60-12/13/05 
LRA 007 06 T eALOR 302DD2C OBBCRVOO 2507 COOl 3-0"-4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • 3"0--4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 0001 2P - 4/5/06 
LFiA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IP-4/5 /06 
Lf lA 007 06T BALOR 302DD2C OSBCRVOO 2507 OCXJl , . . . . IP-4 /5 /06 
LFiA 007 06 T SALOR 302DD2O OBBCRVOO 2507 CXXJl 4-0- - 4/5ro6 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 OCXJl 4-0- - 4/5/06 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl IQ-5/30/06 S (33,533.00) 
LRV 007 06 T SALOE 302OC5O OSBCRVOO 2507 COOl 2Q - 5/30/05 S 320,679.00 
LRV 007 06 T BALOE 302DC5C OSBCRVOO 2507 COOl 3P - 5/30106 S 67,026.00 
LRV 007 06 T SALOE 302DC6O OSBCRVOO 2507 COOl AP • 5/30/06 S 1.945.833.00 
LRA027 06T SALOR 302DD2C OBBOflVOO 2507 COOl 1R-6/12rtJ5 S 114.065.00 
LRA027 06T BAO-OR 302DD2C OBBCRVOO 2507 0001 2R-6/12rtJ6 S 453,156.50 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 0001 2R-6/12/06 S 870,555 
LRA027 06T 6AL0R 302DD2O OBBCRVOO 2507 0001 3Q-6/12/05 $ 311,164 
LflA027 06T 8AL0R 302DD2O OBBCRVOO 2507 COOt 40-6/12/06 S 1,436,784 
LRA027 06T 8AL0R 302DD2C OSBCRVOO 2507 0001 4 Q . 6/12/06 $ 314,255 
Transfer LRA 007 06 T SALOR 302DD20 OBBCRVOO 2T and 3S 8/9/06 
LRV 007 06 T BALOE 302DC^C OSBCRVOO 2507 COOl 4S 8/9/06 $ (170,290) 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AS 619m 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl lS -e /B /06 S 35,041 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl - lS -e /6 /06 $ 374,519 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 0001 2S-6/8/06 $ 61,403 
LRA 035 06 T BALOR 302DD2C OSBCRVOO 2507 0001 2S - 8/8/06 $ 1,961,373 
LRA 035 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4R-8/8AI6 $ 274,761 
LRA 035 05 T SALOR 302DD2O OBBCRVOO 2507 COOl 4R - SISIOS $ 1,117,407 
LPV 169 06 T eALOP 302DD2O OBBCCCXM 2507 0001 3R-8/8/06 $ 235,000 
Transfer LfiA 036 06 T SALOR 302DD2O OBBCRVOO 2U and 4T- 9122106 
LPV226 06 T BALOP 302DD2C OBBCCCXM IT-10/24/05 S 2,484 
LPV226 06 T BALOP 302OD2C OBBCCCXM 2 V - 10/24/05 S 365,891 
LPV226 06 T eALOP 302DD2C 08BOCO04 ST - 10/24/06 $ 7.125 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 V - 12/12/05 S (68,S5S) 
LRA 036 06 T SALOR 302DD2C 08BCRV00 2507 COOl 2 W . 12/12/06 S 68,858 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12/06 $ 917,515 
LPV 019 07 T BALOP 302DD2C 08800001 2507 0004 3 U - 12/12AJ6 $ 55,000 
LPV 019 07 T BALOP 302DD2C 06800002 2507 O002 3 U - 12/12/06 $ 55,000 
L F ^ 019 07 T SALOP 302DD2C 08BOCXX15 2507 t̂ OOB 3U-12/12/06 S 55,000 
LRA 002 07 T BALOR 302DD2C OBBCRVtXJ 2507 COOl 3U - t2lt2m S 782,485 
Lf>V 019 07 T BALOP 302DD2C 08800007 2507 O003 7- 12/12A)6 S 35,000 
LRA 005 07 T BALOR 302DD2O OSBCRVOO 2507 0001 1U-2/6AI7 $ 452,925 
LRA 005 07-T BALOR 302DD2C OBBCRVOO 2507C001 . 
1 DA fm<;'n7 T fl&i no monn i f ' f i oD^ov /nn ocn?v*Am 

- - -2X.-2W07 S 749,330 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 
' ' 2X - 2/B/07" 

: 2X - 216107 

S ._20,828 
$ 909,332 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 V - 216107 $ 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
11/30/2010 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV019 LRAOOS LPV 052 LPV 125 (TOD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W5E62 LRA 038 

OBBCRVOO OBBCRVOO OBCRVOO 08BOCO04 08800004 OBBCRVOO OBBCCOOl 08BCOO02 0SBCCO05 0SBCCXJ07 OSBCRVOO 08SOOO07 OSBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM OSBCCCXM HQOOBMOO 405F84A OBBCRVOO 

LPV 046 03 T SALOP 50102D OSBCVOCM 2507 CCXJI 1-5/5/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 1A-6/4/03 
LRV 015 03 T BALOE 60102D OSBCRVOO 2507 COOl 2 - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 5O102D OBBCRVOO 2507 OCXJl 18-7/10/03 
LRV 019 03 T BALOE 5O102D OSBCRVOO 2507 COOl 2A - 7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 3A-7/10/03 
LRV 094 03 T BALOE 50102D 08800004 2507 COOl 3A-7/10/03 
LRV 015 03 T BALOE 501020 OBBCRVOO 2507 CCXJI 4A-7/10/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 COOl 1 0 - 10/26AJ3 
LRV 023 03 T SALOE 5O102D OBBCRVOO 2507 COOl 28 -10/28/03 
LRV 023 03 T BALOE 5O102D OSBCRVOO 2507 0001 48 -1008/03 
LPV 142 03 T BALOP 501020 08800004 2507 OCXJl 4 B - 10/28/03 
L I ^ 142 03 T SALOP S0102D OSBCCCXM 2507 COOl 4B-10/28/03 
L f V 142 03 T SALOP 50102D OBBCCCXM 2507 CO04 SB - 10/2SA)3 
LRV 026 03 TC BALOE 501020 OBBCRVOO 2507 COOl ID - 10/29/03 
LRV 026 03 TC 8AL0E 50102D OSBCRVOO 2507 COOl 2C - tooam 
LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 CCXM 3 0 - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 OCXJl 4 0 - 10/29/03 
LRV 031 03 TC SALOE 5O102D OBBCRVOO 2507 COOl IE - 10/29/03 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 COOl 2 0 - 10/29/03 
Lf lV 031 03 TC BALOE 50102D OSBCRVOO 2507 CCXM 3D - 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 0 004 40-10/29/03 
LPV 037 04 T SALOP 302DD2C 0SBCC004 2507 COOt IF-4/6/04 
LRA 010 04 T BALOR 3020020 OBBCRVOO 2507 CCJOl 2E - 4/6/04 
Lf lA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E-4/6/04 
LPV 037 04 T SALOP 302DD2C OSBCCCXM 2507 CCJOl SE - 4/6/04 
LRA 010 04 T SALOR 302DD2O OSBCRVOO 2507 COOl 4E-4/6/04 
LPV 037 04 T SALOP 302DD2C 08BO8B05 2507 COOl 5A - 4/6/04 
L P V 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOl 5A - 4/6/04 
LRA 019 04 T SALOR 3020D2O OSBCRVOO 2507 COOl IG-6/1/04 
LRA019 04 T BALOR 302DD2O OBBCRVOO 2507 COOl 2F-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3F-6/1/04 
LPV 085 04 T BALOP 3020D2C 0SBCCC3O4 2507 COOl 3F - 6/1/04 
LFIA019 04 T SALOR 3020D2C OSBCRVOO 2507 COOl 4F - 6/1/04 
LRAOtO OA T BALOR 302DD2C OBBCRVOO 2507 CCXJI 4F-6/1/04 
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 C003 6-6/1/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 
LflA034 04 T SALOR 302DD2O OBBCRVOO 2507 COOl 2 G - 7/7/04 
LflA034 04 T BALOR 302DD20 OBBCRVOO 2507 COOl 2G-7 /7 /04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 3G - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVtXl 2507 COOl 4G - 7/7/04 
LRV 011 04 T SALOE 302DC5C OBBCRVOO 2507 COOl l i -9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302Dt:6C OBBCRVOO 2507 0001 2h-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 0001 3h - 9/20/04 
LRV O i l 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 4 h . 9/20/04 
L l iA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6A-9/20/04 
LPV 253 04 T SALOP 3020D2E OSBCCCXM 2507 COOl 21 -10/8/04 
LPV 253 04 TOO SALOP 302DD2E OSBCCCXM 2507 COOl 21 - 10/8AM 
LRA 001 05 T SALOR 302DD2O OSBCRVOO 2507 COOl IJ - 12C1/04 
LRA 001 05 T SALOR 302D02C OSBCRVOO 2507 COOl 2J -12/21/04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 OO01 31- 12/21/04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 0CM1 41-12/21/04 
LPV 044 05 T SALOP 302DO2C 0SBCCCJ04 2507 COOl S J . 2/18/05 
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 COOl SJ r 2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCXJI 5D-2/18/05 
LRV 015 03 T BALOE 501020 OBBCRVOO 2507 COOl 4 J . 2/18/05 
LRV 011 04 T SALOE 302DO6C 08BCRV0O 2507 0001 AJ.2118105 
LfiA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AJ^ 2118105 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ-2118105 
L f ^ OOS 05 T 8ALOR 302DD2C OSBCRVOO 2507 COOl AJ-2118105 
LRA OOS OS T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 
L f ^ 044 05 T BALOP 302DD20 08800004 2507 COOl IK-2/18/05 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 0001 • IK-2/18/05 . ... . .- : : JL 1 ^ 1 . . 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 OOOf ' 2K-2/1BAJ5 . . . _ -
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl ' 5B-2/iams 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 5B - 2ltBI05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY „ WAF No/Dale 
11/30/2010 - _ ; -- - - — - . . 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 165 LPV 188 (TCD) D7P041 2VWE62 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO 08BOOO04 OBBCCCXM OBBCRVOO 08BCCCXJ1 08BCCO02 0BBCOO05 0BBO0O07 OSBCRVOO 0SBCCO07 088CCO04 OBBCRVOO OSBCRVOO OBBCRVOO 08800004 OSBCCCXM HQOOBMOO 405FS4A OBBCRVOO 

LRA 005 07 T SALOR 302OO2C OSBCRVOO 2507 COOl AW • 216107 $ 3.254,135 
LRA 005 07 T 8AJ.0R 302DD2C OSBCRVOO 2507 COOl AW • 216107 $ 43,452 
LPV 052 07 T SALOP 302DO2C 0SBCCO07 2507 0003 7A-2/6/07 S 282,231 
L f V 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV - 5/7/07 $ 141,526 
LPV 125 07 TOO SALOP 302DD2O OBBCCCXM 2507 C001 2Y - 5/7/07 $ 1,668,839 
LPV 125 07 TCD BALOP 3020020 OBBCCCXM 2507 COOl 3W-5/7/07 $ 93,698 
LRA 021 07 TBALOR 302DD2C OBBCRVOO 2507 COOl 3W - 5/7/07 S 858,706 
LRA02t 07 T SALOR 302DD2C OBBCRVOO 2507 COOl SW - 5/7/07 J 217,284 
L l iA 021 07T SALOR 302DD2C OSBCRVOO 2507 COOl 4X - 5/7/07 S 3,468,312 
LPV 125 07 TCD SALOP 302DD2C 0SBCCOO4 2507 C003 8 - 5/7/07 $ 57,200 
LRA 037 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl IW-7/12/07 S 66,008 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 0001 2 Z - 7/12/07 $ 949.510 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 O001 3X-7/12/07 $ 85,638 
Lf lA 037 07 T SALOR 302DD2C OSBCRVOO 2507 O001 4Y-7/12AJ7 S 1,025,484 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12AJ7 $ 53,652 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4Y - 7/12/07 $ 400,000 
LPV 156 07 T SALOP 302DD2O OSBCCCXM 2507 COOl . 70 - 7/12/07 S 10,500 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 7C-7/12ra7 $ 99,208 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IX - 8OI07 $ 71,416 
D7P041 07 T 72DP 302DO2D HQOOBMOO 2507 .' IX - SO107 5 26,943 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 2AA • 812107 S 1,125,923 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 SY • 812107 S 23,057 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COO 1 4 2 - B m 0 7 $ 99,208 
LRA 038 07 T BALOR 302DD2O OBBCRVOO 2507 COOl AZ^ 812107 S 2,248,429 
LPV IBS 07 TCD BALOP 302OD2C OBBCCCXM 2507 COOl AZ^ 812107 S 62,225 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 70 - a/2/07 $ (99,208) 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 70-S/2/07 S 104,516 
D7P037 07 T 72DP 302DD2O HQOOBMOO 2507 SA - 8/2/07 
D7P037 07 T 72DP 302DD2C HCXXJBMOO 2507 SA - SI2107 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 SA-8/2/07 
2W6E62 0507 03 262W0NN 405F84A 2571 S A - s m o 7 S 40,000 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 • e/2/07 S 100.000 
LPV 188 07 TOD BALOP 302DO2O 08BOOO04 2507 0001 1Y - 9/4/07 $ 62.225 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl l Y -9/4/07 
LPV 222 07 TOD SALOP 302DD2C OBBCCCXM 2507 COOl 2BB - 9/4/07 
Lf>V 222 07 T SALOP 302OD2C OBBCCCXM 2507 COOl 2BB - 9/4/07 
D7P059 07 TCD 72DR 302DD2C HQOOBMOO 2507 288 - 9/4/07 
07P059 07 TOD 72DP 302DD2O HQOOBMOO 2507 2BB - 9/4/07 
D7P060 07 TOO 72DP 302DD2C HQOOBMOO 2507 28B - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C 0S8CCO04 2507 COOl 3Z - 9/4/07 
LPV 188 07 TCD SALOP 302D02C 0S80OO04 2507 COOl 4AA - 9/4/07 S (62.225) 
LPV 222 07 TCD BALOP 302DD2C 08BCCO04 2507 C001 4AA - 9/4/07 
LfiA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOl 4AA - 9/4/07 
LRV 021 07 TOD SALOE 302DO6C OBBCRVOO 2507 COOl -AAA • 9/4/07 
LRV 021 07 T BALOE 302DC50 OSBCRVOO 2507 COOl AAA-9IAI07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E • 9/4/07 
LPV233 07 T SALOP 302DD2C 08800 004 2507 CXXJl 12-10/11/07 
LPV233 07 T SALOP 302DD2O OSBCCCXM 2507 COOl 2 (X-10/11/07 
LPV227 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2 0 0 - 10/11/07 
LPV240 07 T BALOP 302DD2C 08BCCO04 2507 0001 2 C C - 10/11/07 
D7P0B4 07 TCD 72DP 302DD2O OSBCTAOO 2507 200-10/11/07 
D7P0B6 07 TOD 72DP 302DO6C OSBCTAOO 2507 2CC - 10/11/07 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 
LRA051 07 T SALOR 302OD2C OBBCRVOO 2507 COOl 4 B B - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7 F - 10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 80-10/11/07 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 9 8 - 10/11/07 
D7P086 07 TOO 72DP 302DC6C OBBCTAOO 2507 2EE - 1/sras 
D7P0B6 07 TCD 72DP 302DO6C 08BCT/WXJ 2507 8 E - 1/8/08 
LRA02t 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 0 0 - 1/6/08 S (1,075,990) 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 SCO - 1/8/08 
LfiA021 07 T SALOR 302DD2C OBBCRVOO 2507 CXXll 2EE - 1/8/08 5 1,075,990 
D7P0S4 07 TOO 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 
D7P0S4 07 T72DP 302DD2C OSBCTAOO 2507 SF - 3/3/08 
D7P0S4 07 T 72DP 302DD2O OSBCTAOO 2507 SDD - 3/3/08 
LPV021 08 T SALOP 302D02C 08BCCO04 2507 COOl lAA- 12/3/07 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 0001 200^1213107 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 0 0 - 1 2 ^ / 0 7 
LRAOOA OS T BALOR 302DD2C OBBCRVOO 2507 0001 S B B - i2rara7 
LRA004 08 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 388 : 1213107 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
11/30/2010 . _ 

WAF No/Date 
... , . . . . . . . 

P L A N S - W A F HISTORY 
11/30/2010 . _ 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 169 • LPV226 - - LRA 002 LPV019 LPV 019 LPV 019 LPV019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 - LFIA 037 - LRV 009 LPV 166 L P V I S S g O D ) D7P041 2W6E62 LRA 038 

OBBCRVOO OBBCRVOO OSCRVOO OSBCCCXM 0BBCCO04 OBBCRVOO 08800001 08BOCO02 0SBCOCXJ5 08BOOO07 OSBCRVOO 38BCCO07 38800004 OSBCRVOO OBBCRVOO 388CRV00 D88CCO04 BBBOCO04 HQOOBMOO 405FB4A OBBCRVOO 

LIW004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4CC -12/03/07 
LftA004 08 T BALOR 302DD2O OSBCRVOO 2507 COOl 400-12/03/07 
LPV021 OS T SALOP 302D02C 0SBO0O04 2507 0001 7G - 12/03/07 
LPV021 08 T SALOP 302DD2O 08800004 2507 COOl SD -12/03/07 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl BF-STMS-
Lf^021 08 T SALOP 302I3D2C OSBCCCXM 2507 COOl 3DD-3ra/08-
LRAOl 7 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 1B8 -3/11/08 
LRA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 2FF-3/11/08 
Lf?A017 OS T BALOR 3D2DD2C OSBCRVOO 2507 COOl 3EE - 3/11/08 
LRA017 OS T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD - 3/11/08 
LRA017 08 T BALOR 302DD2O OBBCRVOO 2507 COOl 4DD-3/11/08 
LflA017 08 TBALOR 302DD2O OBBCRVOO 2507 0001 7H-3/11/08 
LPV059 08 T BALOP 3020D2C 08BCBD03 2507 COOl 90 - 3/11/08 
LRA027 05T SALOR 302DD2C OBBCRVOO 2507 COOl 1 0 0 - 5/19AJ8 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2GG-5/19/08 
LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOl 3FF - 5/19/08 
LPVI02 OS TCD ALOP 302DD2C a8BCCCJ04 2507 CXJOl 3FF-5/19/D8 
LflA027 06T BALOR 302DD20 OBBCRVOO 2507 COOl 4EE-S/19AJ8 
LPV102 08 TCD ALOP 302DD2O OBBCCCXM 2507 COOl 71-5/19/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl BH - 5/19/08 
LPV102 OS TCD ALOP 302DO2C 08BCXO04 2507 COOl 9D - 5/19/08 
LPV102 OS TOO ALOP 302DD2C OSBCCCXM 2507 COOl 9E-5/25A38 
LPV102 08 TOD ALOP 302DD2C OSBCCCXM 2507 COOl 2HH - 6/25/08 
LPVt67 OS T BALOP 302DD2O 0BBOOO04 2507 0001 1DD-6/25A)8 
LPV167 OS T SALOP 3020020 OSBCCCXM 2507 COOl 2 11 - 605106 
LPV167 08 T SALOP 302DD2C 0SBCCCJO4 2507 COOl 3GG - 605103 
LPV167 08 T SALOP 302OO2C OSBCCCXM 2507 COOl AFF-605m 
LPV157 08 TCD BALOP 302DD2O OBBCCCXM 2507 0001 4FF - 6/25/08 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4FF - 60Sm 
LPV167 OS T BALOP 302DD2C OSBCCCXM 2507 COOl 7J - 6fi!5/08 
LPV160 OS TCD BALOP 302DO2C OBBCBtXJS 2507 0001 9F-6/25roS 
LRA034 OS T SALOR 302DD2O OSBCRVOO 2507 COOl 2JJ - 7I2AI0B 
LflA034 08 T BALOR 302DD2C 08BORV0O 2507 COOl SHH - 7/24/08 
LPV167 OS TCD SALOP 302DO2C 08BCOOO4 2607 COOi 3HH - 7/24/08 
LRA034 OS T SALOR 302DD2O OSBCRVOO 2507 COOl 4GG - 7/24/08 
LPV167 08 TCD BALOP 302DD2O OBBCCCXM 2507 COOl 4GG - 7/24/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 1EE-8/25/08 
LPV167 08 T SALOP 302DD2C 0SBCOOO4 2507 CXXJl 1 EE-8/25/08 
LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOl l E E - a/25/OS 
LSP096 08 TR2B OBLflABC 302DD2C OSBCRVOO 2507 0001 lEE-8/25f lJ8 
LRA027 06T BALOR 302DD2O OBBCRVOO 2507 COOl 2KK - 8/25/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2KK - 8/25/08 
LPV167 OS T BALOP 302DD2C 0S8CCOO4 2507 COOl 2KK-8/25^38 
LflA034 08 T BALOR 3020D2C OBBCRVOO 2507 COOl 2KK - 8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 2KK-SC5/0S 
LSP096 08 Tfi2B OSLftABC 302DD2C OSBCRVOO 2507 COOl 2KK - 8O5I0S 
LflA034 08 T 8AL0R 302CX32C OBBCRVOO 2507 COOl 311- 8/25/08 
LRA027 05T 8AL0R 302DD2C OBBCRVOO 2507 CXXJl 311 • 8/25/08 
LI=V167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 311 - Bosms 
LPV167 OB TOD 8A1.0P 302DO2C 08800004 2507 0001 SII^BOSIOB 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311 - sosm 
LSP096 OS TR2B OSLRABC 302DO2C OBBCCCXM 2507 COOl 311-8/25^38 
LSP096 OS Tfl2B OSLRABC 302OD2O 08BORV00 2507 COOl 311 - 8/25/08 
LfiA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/08 
LF^167 OS T SALOP 302DD2O OSBCCCJtM 2507 COOl 4HH - 8/25/08 
LPV167 08 TOD SALOP 302OD2O OSBCCCXM 2507 COOl 4HH - BO5I08 
LSP096 OS TR2B OSLR/VBC 302DD2C OSBCCCXM 2507 0001 4HH - 8/25/08 
LSP095 08 TR2B OBLflABC 302DD20 OBBCRVOO 2507 COOl 4HH - sosm 
LSP095 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl AHH • SO5I0B 
LPV157 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 7K - sosm 
LPV102 08 TOO ALOP 302DO2C OSBCCCXM 2507 COOl 7K - sosm 
LSP096 OS Tfl2B OBLR/^BO 302DD2O OBBCCCXM 2507 COOl 7K-8/25ro8 
LPV102 08 TCD ALOP 302DD2C OBBCCXXM 2507 COOl BJ • SOS/08 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCCCXM 2507 COOl SJ-S/25AJB 
LPV160 08 TCD SALOP 302DD2C OBBCBtXJS 2507 COOl 9G - sosm 
LSP096 08 Tfl2B OSLRABC 302DD20 OSBCBDOS 2507 tXXJ1 9G-8/25/08 
LSP096 08 TF12B OSLflABO 302OD2C 0SBC8D03 2507 O0O1 9 H - 10/17/08 
LPV242 08 TCD BALOP 302OD2C OSBCBDOS 2507 COOl 9H-10/17/OS 
LSP002 09 TR2B OSLRABC 3020020 OSBCCCXM 2506 CXXJl 1FF-10/2B/0S 
LSP002 09 TR2B OSLflABO 3020020 OSBCCCXM 2506 COOl 2 a - 10/28/08 
LSP002 09 TR2B 08LRABC 302DD2C OSBCCCXM 2506 COOl 3JJ - 10/28/08 -



PLANS, ADVANCES and EXPENDITURES SUMMARY 

F^LAhlS - W A F HISTORY WAF No/Dale 

11/30/2010 - - - - - . . . . . 
LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WSE62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO 08BOOO04 08BCCO04 OBBCRVOO OBBCCOOl 0BBOOO02 0SBCCO05 08BOCO07 OBBCRVOO 0BBOOO07 08800004 OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM 08800004 HQOOBMOO 405Fe4A OBBCRVOO 

POP exlension only 411 - tOOBIOS 
POP exlension only - 7 L - lOCBraB 

POP extension only BK - 10/28AJ8 

POP exlension only 91-10/28/08 
LSP002 09 TR28 OBLflABC 302DD2C OBBCCOOS 2506 C006 10-10/28/08 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 0001 7M 12116108 

LSP095 OS TR2B 08URABC 302OD2C OSBCRVOO 2507 COOl 3KK - 12/16/08 

LSP096 OS TR2B OSLRABC 302DD2O 0S8CCO04 2507 COOl 3 K K - 12/16/08 
LSP095 08 Tfl26 OBLflABC 302DD2C OSBCRVOO 2507 COOl 4 J J - 12/16/08 

LSP095 08 Tfl2B OBLftABC 302DD2C OSBCCCXM 2507 COOl AJJ-12116108 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4 J J - 12/16/08 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl I G G - 12/16raS 

LSPOIS 09 TR2B OBLfiABC 302DD2O OSBCRVOO 2506 COOl 2 M M - 12/16/08 

LSPOIS 09 TF12B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2MM- 12118108 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl SLL - 12/16/08 

LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4KK - 12/16/08 

LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16rtJ8 

LSP013 09 Tfl2B OBLRABC 302DD2O OSBCRVOO 2506 0001 BL - 12/16/08 

LSP014 09 TR2S 08LBC03 302DO2C OBBOBDOS 2506 0001 9 J - 12/16/06 

LSPOIS 09 T I ^ B OSLRABC 302OD2C OBBCCOOS 2505 0006 lOA - 12/16/08 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 8 500 501E52C 2505 11-2/18/09 

LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 

LSP072 09 TFi2B 08LF?ABO 302DO2O OSBCRVOO 2506 0001 2NN - 4/9/09 
LSP072 09 TR28 OSLRABC 302DO2C OSBCRVOO 2506 COOl 4LL - 4/9/09 
LSP072 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9/09 

LSP072 09 TR2S OSLflABO 302DD2C OSBCRVOO 2506 COOl 7 0 - 4 / 9 ^ 9 

LPV124 09 T SALOP 302DO2C OSBCSWOO 2505 0002 11A-4/9/09 
LSP013 09 TR2B OSLRABC 302DD2C 08800004 2506 COOl 2-00 - 5/1/09 

LSPOIS 09 TR2B OSLflABO 302DD2C OSBCRVOO 2506 COOl 2-00 - 5/1/09 
LSPOIS 09 TR2a OSLRABC 302DD2O OBBCRVOO 2506 0001 BM •Slim 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl BM -5/1/09 

LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO05 2506 C006 lOB-8/13/09 

LSP002 09 TR28 08LRABC 302DD20 OBBCCCXM 2506 C006 10B-8/13AJ9 
LSPD02 09 TR2B OSLRABC 302DD2C OSBCCtXM 2506 C006 10B-S/13/09 

LSP002 09 TR2B OSLR/VBC 302DD2O 0S8CCO04 2506 O0O6 3MM-8/13/09 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11 B - 8/6/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 
LSP201 09 TR28 OOLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 

LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 0001 4MM-8/17/09 

LSP002 09 TR2B OSLRABC 302DD2O OSBCCCXM 2505 O006 SNN - 9/28AJ9 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C0O6 2QQ - 9/28/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl U J - 12/15/09 

LSPOIS 09 Tfi2B OSLlVkBC 302DD2O OSBCCCXM 2506 0001 IOC - 12/15/09 
LSP013 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOt 2SS - 7/1/10 

LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4.00-6/29/10 

LSP201 09 TR2B OSLflABO 302DD2O 0SBCCO04 2506 COOl 4.00-6^29/10 

LSP201 09 TR2B OSLRABC 302DD2O 0S8CCO04 2506 COOl 4PP-7 /1 /10 

LSP002 09 Tfl2B OSLRABC 302DD2C 08BCCO05 2506 C006 10.D-6/29/10 
LSP002 09 TF12B OSLRABC 302DD2C 0SBCCO04 2506 C006 lO.D-6/29/10 

LSf>002 09 Tfl2B OSLRABC 302DD2O OSBCCCXM 2506 0006 10E-7/1/10 
LSP013 09 Tfl2B OSLRABC 302DD2O OSBCCCXM 2505 COOl S O' - 7/1/10 
LSP201 09 TR2B OSLflABO 302DD2C OSBCCCXM 2506 COOl 8 0 ' - 7/1/10 

LSP002 09 Tl i2B OSLRABC 302DD2O 0SBCCO04 2506 0006 80 ' -7 /1 /10 

LSP169 10 TR2B 08LBO03 302DD2C OSBCBDOS 2506 COOl 9K - pending 

TOTAL WAFs 5 2,129.710 S 3,500,000 5 3,824.504 S 235,000 S 375,500 S 1,700,000 $ 55,000 S 55,000 S 55,000 $ 35,000 S 6,217,769 S 262,231 S 1,961,263 $ 4,544.302 $ 2,289,500 S 400,000 S 10,500 S 1,365,080 S 150,000 S 40,000 S 2,248,429 

iBAUkNCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 

Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
11/30/2010 

WAF No/Date 

- - - - . . . 
P L A N S - W A F HISTORY 
11/30/2010 

WAF No/Date 

LRV 007 - LRA 027 LRA 036 LPV 159 - LPV226 - LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 - LRA 005- LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

OBBCRVOO OBBCRVOO OBCRVOO OSBCCCXM OSBCCCXM OSBCRVOO OBBCCOOl 08BCCO02 088COO05 088COO07 08BCRV0O 08BCOO07 0SBCCO04 OSBCRVOO OSBCRVOO 08BCRV00 OBBCCCXM 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 
CURRENT MCXmt COMMITMENTS 

-
Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 

11/30/2010 . - . 

WAF No/Date 

1 " . .".. • . . • • • • ' - --PLANS-WAF HISTORY 

11/30/2010 . - . 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TOD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OBBCRVOO OSBCRVOO OBCRVOO 0BBCCO04 0S8CCO04 OSBCRVOO OSBCCOOl 08800002 088CCO05 0S8CCO07 OSBCRVOO 08BOOO07 08BCCO04 OBBCRVOO OBBCRVOO OBBCRVOO OBBCCCXM 08BOOO04 HQOOBMOO 405FS4A OSBCRVOO 

A D V A N C E S 
11/30/2010 
A D V A N C E S 
11/30/2010 
A D V A N C E S 
11/30/2010 

July advance against LPV046 
Aug advance against LRVOl 5 
1st January advanca against LRV015 and LPV 412 
1 St January atlvance againsi LRVO19 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd Januaty advance againsi LPRV142 
3rd January advance againsi LPRV142 
April advance againsi LRV 031 (Wafs 1E, 20, 3D, 40) 
July advance against LRV 026 (Wafs ID, 20, 30 ,40 ) 
August advance againsi LRV015; LPV037; LRA 010 IF, 38, 4B. part2E 

Sepl advance againsi LRAOlO pan4E 

Sepl advance againsi LRAOlO, LPV037 part 4E, 2E. 3E, 5A 

Sepl advance againsi LPV085, LRAOlO SF, IG , 2F, 3F, part4F 

October advance againsi LRA019, LRA 034; LSP023 IH, part 2G, 4F, 6A 

Decemtier advance against LRA034, LRVOl 1 2G, 3G, 4G, 11. part2h 

February advance againsi LPV253, OBBCCOCM 21 

Febrtjaiy advance againsi LRA 05T, OSBCRVOO IJ , 2J,31, 41 

Febnjary advance againsi LRV015 OBBCRVOO; LPV 037 part 2h, 3h, 3J, 4h. 

0SBCBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J , 58 plusSE 

LPV044 OBBCCCXM; LRA 008 OBBCRVOO 

Credit IPAC May 6 
May advance against LRA008 OBBCRVOO part of 4J 
June advance against LPV 044 OBBCCCXM part of 3J 

June advance againsi Lf iA 008 OBBCRVOO part of 4J 

June advance againsi LRA 008 OSBCRVOO part o f4J 
June advance against L f ^ 044 OSBCCCXM partof IK 

June advance against LRA 008 OSBCRVOO partof IK 

June advance againsi L f ^ 008 OSBCRVOO 2K 
June advance againsi LRA 019 OSBCRVOO IL 
June advance againsi LPV 095 OBBCCCXM IL 

June advance against LRA 019 OSBCRVOO part2L 
Aug advance againsi LRA 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part ofSK 
Aug advance against LPV 095 05 OSBCCCXM part OfSK 
Aug advance against LRA 019 OBBCRVOO 4K 

Aug advance againsi L F ^ 019 OBBCRVOO IM 

Aug advance against LPV 095 05 OBBCCCXM IM 

Aug advance againsi LRA 019 OBBCRVOO part of 2M 

Nov advanca againsi LPV229 08BCCO04 part of IN 

Nov advance againsi LRA 019 OSBCRVOO 2M 
Nov advance againsi LflA 019 OSBCRVOO 4L 
Nov advance againsi LPV 095 OBBCCCXM SL 
Jan advance against LRVOl 1 OBBCRVOO 3N 
Jan advance apainst LPV229 08BCCO04 IN 
Jan advance against LPV229 08800004 2N 
Jan advance against LRA046 OBBCRVOO 2N 

Jan advance against LFiA046 OBBCRVOO 3M 
Jan advance against LF^045 OBBCRVOO 4M 
Jan advance against LRAOOl OBBCRVOO 1 -0-

Jan advance against LFiAOOl OBBCRVOO 2-0-
Jan advance against LRAOOl OBBCRVOO 3N 

Jan advance againsi LFM001 OBBCRVOO 4N 
Jan advance againsi LPV037 0BBCBB06 Partial SD 
Feb advance againsi LPV037 0BBCBB06 Partial 50 
Advance trf in Volpe's records lo match EPA records from LPV229 to LRA 007 

Advance trf in Volpe's records to malch EPA records from LPV037 lo LRA007 

Mar advance againsi LPV037; LPV 229 panial IN, partial 2N 
Mar advance againsi L f ^ 007 3"0-; panial 2P 

April advance against LFiA 007 panial 2P 

May advance egainsl Lf iA 007 balance 2P 
May advance againsi L F ^ 007 partial IP 

June advance against LRA 007 panial IP; panial 10 
July advance against LFiA 007 4 -0 - - 4/5/06 

July advance against LRV 007 to-5130106 $ (33,538) 

July advance against LRV 007 20 - 5nOI06 $ 320,679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No^Date 
11/30/2010 

LRV 007 LRA 027 " - L R A 0 3 6 - - LPV 169 LPV226 LRA 002 - - LPV 019 - LPV 019 — LPV 019 LPV 019 LRAOOS - LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 156 LPV 188 (TOD) D7P041 2W6E62 LRA OSS 

- OSBCRVOO OBBCRVOO OBCRVOO OBBCCCXM 08BCCO04 OBBCRVOO OBBCCOOl 08B0OO02 OBBCCOOS 0BBCX;CXJ7 OBBCRVOO 0S8COO07 0SBCCO04 OSBCRVOO OBBCRVOO OBBCRVOO 08BOCO04 OBBCCCXM HQOOBMOO 405FS4A OSBCRVOO 
Juty advance againsi LRV 007 SP-5/30/06 $ 67,026 
July advance against LRV 007 4 P - 5 0 0 / 0 6 J 1,945,833 
July advance against LRV 007 4S - BAJ9/06 $ (170,290) 
Juty advanca againsi LRA 007 4S-8/09/06 
July advance against LRA 007 2T and 3S 8/9/05 
July advance at^ainst LRA 027 1R-6/12AJ6 $ 114,065.00 
Juty advance against LRA 027 2R-6/12/05 $ 453,166.60 
Aug advance against LRA 027 2R-5/12/06 J 870,565.40 
Aug advance against LRA 027 3Q - 6/12/06 S 311,164.00 
Aug advance against LRA 027 40-6/12/06 $ 1,436,783.65 
Sep advance against LRA 027 panial 4 0 6/12/05 i 314.255.35 
Sep advance against LRA 036 partial i s 8/8/05 $ 35,041 
Oct advance against LRA 036 partial IS 8/8/D6 $ 374,519 
Oct advance against LRA 036 partial 2S 8/8/06 S 61,403 
Nov advance against LRA 036 panial 2S 8/8/05 $ 1,961,373 
Nov advance against LRA 036 partial 4R 8/8/06 $ 274,761 
December advance againsi LRA036 panial 4R 8/8/06 I 1,117,407 
December advance against LPV 169 3R 8/8/06 S 235,000 
December advance against LPV 226 IT 10/24/05 S 2,484 
December advance againsi LPV 226 2V-10/24/06 $ 365,891 
December advance against LPV 226 3T-10/24/05 $ 7,125 
January advance againsi LRA 036 2U and 4T" 9/22/06 $ 
January advance against LRA 036 2W-12/12/06 i 58,858 
January advance against LRA 036 4 V - 12/12/06 $ (68,858) 
January advance against LRA 002 2W-12/12/06 $ 917,515 
January advance againsi LPV 019 7-12/12/06 $ 35,000 

January advance against LPV 019 3 U - 12/12A)6 $ 55,000 
January advance against LPV 019 3U -12/12/05 $ 55,000 
January advance againsi LPV 019 3U-12/12/06 $ 55,000 
January advance agafnst LRA 002 3 U - 12/t2A)6 $ 762,465 
April advance against LRAOOS Its •216107 S 452,925 

April advance against LRA005 panial 2 X - 2 W 0 7 S 749.330 

May advance against LRAOOS panial 2X - 216107 i 20,626 

June advance against LRA OOS panial 2X - 2/6/07 $ 909,332 

June advance againsi LRA 005 panial 3V - 2/6/07 $ 757,768 

June advance against LRA OOS partial 4W-2/6/07 $ 3,284,135 

July advance against LRA 005 partial 4W-2/6/07 $ 43,452 

July advance against LPV 052 • - 7A - 2/6/07 S 282,231 

July advance against LPV 125 IV-5/7/07 $ 141,526 

July advance against LPV 125 2Y-5/7/07 $ 1,668,639 

Juty advance against LPV 125 partial SW-5/7/07 S 93,698 

July advance against LRA 021 partial 3W-5/7/07 t 858,706 

August advance against LRA 021 partial SW-5/7/07 $ 217,284 

August advance against LRA 021 4X - 5/7/07 $ 3,468.312 

August advance against LPV 125 8-5/7/07 $ 57,200 

August advance againsi LRA 037 I W - 7/12/07 $ 65,008 

August advance against LRA 037 2Z -7/12/07 i 949,510 

August advance against LRA 037 3X-7/12/07 $ 85,638 

August achrance against LRA 037 partial 4Y - 7/12AJ7 $ 1,025,484 

September advance against LRA 037 partial 4V -7/12/07 $ 63,652 

September advance against LRV 009 partial 4Y-7/12/07 $ 400,000 

September advance against LPV 166 partial 7C-7/12/07 $ 10,500 

September advance against LRA 037 partial 70-7/12/07 $ 99,208 

October advance against LPV 188 07 TCD IX - 8/2/07 $ 71,416 

September advance against D7P041 lX-8/2A)7 $ 26,943 
October advance against LPV 188 07 TCD 2AA-BI2m $ 1,126,923 

September advance against D7P041 3Y-B/2AJ7 $ 23,057 

SeptemtJer advance against LRA 037 4Z-- S/2/07 $ 99,208 

September advance against LRA 038 4Z - 8/2/07 $ 2,240,429 
October advance against LPV 188 07 TCD 4Z-8/2/07 J 62,225 

September advance against LRA 037 70-8/2/07 $ (99.208) 

October advance against LPV 188 07 TCD 7 D . B m 0 7 $ 104,516 

Septemt^er advance against D7P037 partial SA - 6/2/07 
October advance against O7P037 partial BA - 8/2/07 
October advance against D7P042 BA- BI2107 
October advance against 2V\ftE62 SA^ 812107 S 40,000 
October advance againsi O7P041 9 •812107 S 100,000 
October advance againsi LPV 188 07 TCD l Y - 9/4/07 S 62,225 

October advance againsi LPV 222 l Y - 9/4/07 
October advance against LPV 222 07 TCD 288 - 9/4/07 
October advance againsi LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . - W A F HISTORY WAF No/Date ' 
11/30/2010 - - - - - . . . 

LRV 007 LRA 027 LRA 036 LPV 169 LPV225 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2V\6E62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO OBBCCCXM 08BOCO04 OBBCRVOO OBBCCOOl 0S8CCO02 OBBCCOOS 08800007 OSBCRVOO 08BCCO07 0BBCCO04 OSBCRVOO OSBCRVOO OSBCRVOO . 08BCCOO4 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 

October advance againsi D7P059 07 TCD 288 - 9/4/07 

October advance against LPV 188 07 TCD 4/ \A-9/4/07 S (62,225) 
December advance against D7P059 07 TCD 288 - 9/4/07 

December advanca againsi D7P060 07 TCD 288 - 9/4/07 

December advance againsi LPV 222 07 TOD 3Z - 9/4/07 

Decemtier advance against LPV 222 07 TOD 4AA . 9/4/07 

December advance againsi LRA 046 07 TCD 4AA - 9/4/07 

December advance againsi LRV 021 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 T 4AA - 9/4/07 

December advance against D7P060 07 TOD 7E - 9/4/07 

December advance againsi LPV233 07 T IZ - 10/11/07 

December advance againsi LPV233 07 T 2 C C - 10/11/07 

December advance at^insl L f^227 07 T 2 0 0 - 10/11/07 

December advance against LPV240 07 T 2 0 0 - 10/11/07 

December advance againsi D7P084 07 TOD . 2 0 0 - 10/11/07 

December advance againsi D7P0B6 07 TOD pending WAF 8 trf 

January advance againsi D7P0B4 07 TCD 3 A A - 10/11/07 

January advance againsi D7P084 07 T 3AA-10/11/07 

January advance againsi LftAOSI 07 T 4BB -10/11/07 

January advance against D7P0S4 07 T 7 F - 10/11/07 

January atlvance against D7P0S4 07 T 98-10/11/07 

January atlvance againsi LFV021 08 T 1/\A- 12/3/07 

January atlvance atiainsl LF^021 08 T 2DD-12/3/07 

January advance against LfiA004 08 T 2 0 0 -12/3/07 

January advance against LRAOtM OS T partial 3BB 1213107 

January advance against LRA021 07 T 3 0 0 and 2EE - 3/8/08 

January advance against D7P084 07 TOD SCO and 2EE - 3/8/08 

January advance against D7P0S4 07 T 72DP 3DD - 3^/08 

January advance against LPV021 08 T 7G - 12103107 

January advance against L F ^ 2 1 08 T 8 0 - 12/03/07 

January advance againsi LPV021 08 T BF - 3C/08 

January advance against LPV02t OS T 3 0 0 - 3/3/08 

June advance againsi LRA004 08 T 388-12/3/07 

June advance againsi LRA004 06 T 4CC -12/3/07 
July advance againsi LRAOOA 08 T 4 0 0 - 12/03/07 

July advance against LFiA017 08 T IBB-3/11/08 

July advance against LF^017 OS T 2FF-3/11/08 
Juty advance against LF?A017 08 T SEE-3/11/08 

July advance against LRA017 OS T ADD-3111/08 

August advance against LRA 017 T 400-3 /11 /08 

August advance againsi L F ^ 017 T 7H-3/11/08 
August advance againsi LFiA 017 T 90 - 3/11/08 
August advance against LSP 096 OBBCRVOO 1 EE-8/25/08 
August advance againsi LSP 096 OBBCRVOO 2KK-8/25/08 

August advance againsi LSP 096 O8BCRV00 311 - 8/25/08 

August advance againsi LSP 096 OBBCRVOO 4HH - 8/25/08 
Seplember advance againsi LSP 095 OBBCRVOO 4HH - 8/25/08 
October advance againsi LSP 096 OBBCCCXM 1 EE-8/25/08 

October advance againsi LSP 096 OSBCCCXM 2KK-8/25AJ8 

October advance against LSP 096 08800 004 311 - 8/25/08 

October advance againsi LSP 095 08BOOO04 4HH -8/25/08 
October advance againsi LSP 096 OSBCCCXM 7K - 8/25/08 

October advance againsi LSP 096 08800004 SJ - 8/25/08 

Novemt>er atlvance againsi LPV242 9H - 10/17/08 
August advance against LRA 017 T OSBCRVOO trf from WAF 7 to A 
August advance against LSP 096 08BORVOO 111 from WAF 3 to A 
October advance against LSP 095 OS6C0004 trf from WAF 4 to 3 
January advance againsi LSP002 0SBCCO04 IFF-10/28/08 

January advance againsi LSP002 08BCOO04 2LL - tOOElOa 
January advance against LSP002 0SBCCO04 3JJ - 10/26/08 

January advance againsi LSP002 08BCCO05 10-10/28/08 

Maroh advance against LSP013 OSBCRVOO 1 G G - 12/16/08 
March advance against LSPOIS OSBCRVOO 2MM - 12/16/08 

March advance against LSPOIS 09 OSBCCCXM 2MM - 12116103 
March advance egainsl LSP013 09 OSBCRVOO SLL - 12/15/08 

March advance against LSP013 09 OSBCRVOO AKK-12116108 
March advance againsi LSP013 09088CRV00 7N - 12116106 
March advance against LSPOIS 09 OSBCRVOO SL - 12/16/08 

March advance against LSP014 09 OSBCBDOS 9J -12/16/08 
March advance against LSPOIS 09 0SBCCCXJ5 IDA - 12/16/08 
March advance against C9H001 HQOOGEOO 11 -2/16/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
11/30/2010 -

• — • - ' 
LRV 0 0 7 " LRA 027 LRA 036- LPV 169 - LPV226 LflA 002 LPV 019 - LPV 019 LPV 019 LPV 019 ' LRAOOS LPV 052 - LPV 125 (TCD) LRA 021 - Lf lA 037 LRV 009 LPV 166 LPV 188 (TOD) D7P041 2Vtl6E62 LRA OSS 

OBBCRVOO OBBCRVOO OBORVOO 08800004 OBBCCCXM OSBCRVOO OSBCCOOl 08BCCO02 08BCOO05 08BOCO07 OSBCRVOO 08BCCCXJ7 OBBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO 08800004 OSBCCCXM HQOOBMOO 405FB4A OSBCRVOO 
Maroh advance againsi COHOOl 501E52C 11-2/18/09 
July credil against LSP 002 08BCCO05 lOB-8/19/09 
Juty advance against LSP 002 OBBCCCXM tOB •8119109 
July cnadK againsi LSP 002 08BCCO04 10B-S/19/09 
July advance against LSP 002 OSBCCCXM 10-10/28/08 
July advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance againsi LSP072 OSBCRVOO IHH-4/9/09 
August advance against LSP072 088CRVUO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO 70 - 4/9/00 
LSPOIS 09 TR2B OBLRABC 302DD2O OSBCCCXM 2506 0001 2.00 - 5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2O OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 O001 SM -5/1/09 
LSPOIS 09 TR2B OBLRABC 302OD2C OSBCCCXM 2506 COOl SM -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 OBBCCXXM SNN and 20 - 9/28/09 
October advance against LSP201 OSBCRVOO 111-8-17-09 
October advance againsi LSP201 OBBCRVOO 4MM-8/17/09 
October advance againsi LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF lO toWAF 1 IJJ and IOC-12/15/09 
January advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and S'CJ' - 7/1/10 
TRF from W/kF 410 WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 10 lo WAF 8 10E and B'O'- 7/1/10 

TOTAL ADVANCES $ 2,129710 $ 3,500,000 $ 3,624,504 S 235,000 $ 375,500 S 1,700,000 S 55,000 $ 55,000 $ 55,000 $ 35,000 S 6.217,769 $ 282,231 J 1,961,263 S 4,544.302 S 2,289.500 $ 400,000 $ 10,500 $ 1,365,060 $ 150,000 $ 40,000 « 2,248,429 

Balance to Advance (WAFs less advances) $ $ S $ $ $ $ S $ $ $ S $ $ $ s $ $ $ 5 

A C T U A L COSTS (Disbursements) 

11/30/2010 
Volpe Engineering 
Contracts 
Equip/supplies 
Act lO/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance lo Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

11/30/2010 

• - — • - - -
. . . „ _ . . . . . . . - - „ . . . 

• "• ' " 
.. .... 

• • - -
D7P037 D7P042 LPV222 LPV222 (TOD) D7P059 (TOD) D7P060 (TOD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO OSBCCCXM 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO 088CRV00 OSBCCCXM OBBCCCXM 08BOCXJ04 OBBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OBBOBDOS OBBCRVOO 

LPV 046 03 T BALOP 501020 0BBCV004 2507 COOl . . t^sism 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 CCXJI 1A-6/4AJ3 

LftV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl -2-6/4/03 -. 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 3-6/4/03 

LRV 015 03 T BALOE 50102D 08BORV00 2507 COOl 4 - 6/4/03 

LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl IB-7/10/03 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI 2A-7/10«J3 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI 3A - 7/10/03 

LRV 094 03 T BALOE 501020 08BCCCJ04 2507 COOl 3A-7/10/03 
LRV-015 03 T SALOE 50102D OSBCRVOO 2507 CCXJI . 4A-7/10/03 

LRV 023 03 T SALOE 60102D OSBCRVOO 2507 COOl 1 0 - 10/26/03 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 CCXJI 2B-.10/2BAJ3 

LRV 023 03 T 8AL0E 50102D OBBCRVOO 2507 COOl 4 8 - 10/2B«J3 

LPV 142 03 T SALOP 501020 08800004 2507 COOl 4B-10/28/03 

LPV.142 03 T BALOP 50102D 08BCOO04 2507 CCXll 4B-10/28/03 

LPV 142 03 T B/M.OP 50102D 08BCCO04 2507 CCXM 3B-10/2SAI3 
LRV 025 03 TC BALOE 5O102D OSBCRVOO 2507 COOl ID-10/29/03 

LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 0001 2C-10/2Sra3 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CCXJ4 3 0 - 10/29/03 

LRV 026 OS TC SALOE 50102D OBBCRVOO 2507 COOl 40 - 10/29/03 

LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 COOl . IE-10129103 

LRV 031 03 TO 6AL0E 50102D OSBCRVOO 2507 OCXJl 2D - tai2ai03 
LRV 031 OS TC BALOE 50102D OBBCRVOO 2507 CO04 30-10/29/03 

LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 C004 4D-10/29/03 

LPV 03704 T BALOR S02DD2C 0SBOO004 2507 COOl IF-4/6/04 

LFIA 010 04 T SALOR 302DD2C OSBCRVOO 2507 0001 2E - 4/6/04 
Lf lA 010 04 T SALOR 302DD20 OBBCRVOO 2507 COOl 2E - 4/6/04 

LPV 037 04 T BALOP 302DD2C OBBCCCXM 2507 0001 SE - 4/6/04 

LFIA 010 04 T BALOR 302OD2C OBBCRVOO 2507 0001 4E-4 /6AM 
LPV 037 04 T SALOP 302DD2O 0BBC8B06 2507 COOl 5A-4/6/04 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl 5A-4 /6AM 
Lf lA 019 04 T BALOR 302DD2C OBBCRVOO 2507 COOl IG-6/1/04 

LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2F-6/1/04 
LflAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 3F-5/1/04 
LPV 085 04T SALOP 302DD20 0B8CCCXJ4 2507 COOl 3F-6/1/04 

LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4F - 6/1/04 

L1?A019 04 T BALOR 302DD2O OSBCRVOO 2507 COOl 4F - 6/1/04 
LSP023 04 TR2 OSL 302DD2C 08BCBB02 2607 0003 6-6/1/04 

LfiA034 04 T BALOR 302DD2C OSBCRVOO 2507 OCXJl IH - 7/7/04 
LflA034 04 T SALOR 302DD2O OSBCRVOO 2507 COOl - 2 G - 7 / 7 / 0 4 

LRA034 04 T SALOR 302DD20 OSBCRVOO 2507 COOl 2 G - 7/7/04 

LfiA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl SG - 7/7/04 

LRA034 04 T.8AL0R 302DD2C OSBCRVOO 2507 COOl 4G-. 7/7/04 

LRV 011 04 T SALOE 302DO6O OSBCRVOO 2507 COOl - 11-9/20/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 C001 2h-9/20/04 

LRV 011 04 T BALOE 302DC;6C OSBCRVOO 2507 COOl 2h-9/20/04 

LRV 011 04 T SALOE 302DC;6C OSBCRVOO 2507 COOl • 3h - 9/20/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 4h - 9/20/04 

LRA 038 04 T SALOR 302CX32C OBBCRVOO 2507 COOl 4h - 9/20/04 

LRV 011 04 T BALOE 302DO6C OSBCRVOO 2507 COOl 6A - 9/20/04 
LPV 253 04 T SALOP 302DD2E OSBCCCXM 2507 0001 21 - 10/8/04 

LPV 253 04 TCD SALOP 302DD2E 08800004 2507 COOl 21 - 10/8/04 

LRA OOl 05 T 8AL0R 302DD2C OBBCRVOO 2507 COOl I J - 12/21/04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2J-12/21/04 

LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 31 - 12/21/04 

LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 41 - 12/21/04 

LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl SJ-2/18/05 

LPV 044 05 T BALOP 302DD2C OSBCCOOA 2507 COOt SJ-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 60-2/18/05 

LRV 015 03 T BALOE 50102D OBBCRVOO 2507 0O01 AJ-2116105 

LRV 011 04 T BALOE 302D06C OBBCRVOO 2507 COOl AJ-2118105 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 C001 AJ-2118105 

LRA 008 05 T BALOR 3020D2C OBBCRVOO 2507 OO01 4J-2/18/05 
LRA 008 05 T SALOR 3021X520 OSBCRVOO 2507 COOl AJ -2118105 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ-2113105 
LPV 044 05 T SALOP 302OD2C 0BBCCO04 2507 COOl IK •2118105 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl IK-2/18/05 
LRA 008 05 T BALOR 302DO2C OSBCRVOO 2507 COOl 2K-2/13105 
LRV 011 04 T SALOE 302fXXC OSBCRVOO 2507 COOl 68-2/18/05 
LRV O i l 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6B-2/1B/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
1.1/30/2010 - . . . - . _ 
----- - - — --.— - D7P037 - D7P042 - LPV222 LPV222 (TCD) D7P059 (TCD) O7P060 (TCD) LRV 021 — LRV 021 (TOD) LRA046 (TCD) LPV233 LPV227 - LPV240 D7P0S4 (TCD) D7P0B6 a C D ) D7P0B4 - LRA051 LPV021 LRAOOA LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OBBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OBBCCCXM 08BCCCJ04 OBBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBC0004 08BCRVOO OSBCRVOO 08BO8CXJ3 OBBCRVOO 

LPV 037 04 T SALOP 302DD2C 0BBCBB06 2507 C002 5E-6/13/05 
Lf iA 019 05 T SALOR 302DO2C OBBCRVOO 2507 COOl • IL-6/13/05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 CCXJI IL-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 
LRA 019 05 T SALOR 302OD2C OBBCRVOO 2507 COOl 2L-6/13/05 
W4X607 04/050 26W1ONN 405FB2A 2507 COOl 3K-6/13ra5 
LPV 095 06 T SALOP 302DD2C OBBCCCXM 2507 COOl 3K-6/13/05 
LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOl 4K-5/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 M - 6/28/05 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 0001 1 M - 6/2B/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6/28/05 
LRA 019 05 T SALOR 302DD2O OSBCRVOO 2507 COOl 2M - 5/26/05 
Lf>V 095 05 T BALOP 302DD2C OBBCCCXM 2507 COOl ,3L-6/28AJ5 
LRA 019 OS T BALOR 302DD2O OBBCRVOO 2507 COOl 4L - 603105 
LPV229 05 T BALOP 302DD2O 08BCCCXJ4 2507 CCXJI tH-9n2l05 
LPV229 05 T SALOP 302DO2O OSBCCCXM 2507 COOl tH-9lt2IOS 
LPV229 05 T BALOP 302DD2C 08BCCOO4 2507 COOl 2N-9/12/05 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 CtXJI 2N - 9/12/05 
L l ^ 0 4 6 05 T BALOR 302DD2C OBBCRVOO 2507 0001 3M - 9/12/05 
LRA046 05 T SALOR 302D02O OBBCRVOO 2507 COOl 4M-9/12/05 
LflAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl t .tr • 12113105 
LfVlOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2-O--12/13/05 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13/05 
LRVOl 1 04 T 8AL0E 3 0 2 D C ^ OSBCRVOO 2507 COOl SN andBC-12/13/05 
LRAOOl 06T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 4 N - 12/13/05 
LSP023 04 TF12 OSL 302DD2C 0BBOBB02 2507 COOS 60-12/13/05 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3-0- - 4/5/06 
LRA 007 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI S-O- - 4/5/06 
LFiA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CtXJI 2P - 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl- 2P-4/5rtJ6 
LFRA 007 06 T BALOR 302DD2O OSBCRVOO 2507 COOl IP-4/5/06 
LRA 007 06 T BALOR 302DD20 OSBCRVOO 2507 COOl IP-4/5/06 
LRA 007 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4"0'' - 4/5/06 
LRA 007 06 T 6AL0R 302DD2C OSBCRVOO 2507 0001 4''0'' - 4/5/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl IQ-5/30/05 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 2Q - 5/30/06 
LRV 007 06 T BALOE 302CX:6C OBBCRVOO 2507 COOl 3P - 5/30/06 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl AP-5I30IOS 
LflA027 06T8AL0R 302DD2C OSBCRVOO 2507 0001 IR-6/12/06 
LfiA027 06T SALOR 302DO2O OSBCRVOO 2507 0001 2R-5/12/06 
LRA027 06T SALOR 302D02C OSBCRVOO 2507 COOl 2R-6/12flJ5 
LRA027 06T SALOR 302D02C OBBCRVOO 2507 COOl 3Q-5/12/06 
LRA027 06T BALOR 302CJD2C OBBCRVOO 2507 COOl 4Q-6/12/06 
LflA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 40 r 6/12/06 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRVOO - 2T and 3S 8/9/06 
LRV 007 06 T 8AL0E 302DO6O OSBCRVOO 2507 COOl 4S 8/9/06 
Lf iA 007 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4S 8/9^6 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2607 (XXJl IS-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS-8/8/06 
LftA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2S-8/8/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 0001 2S - 8/8/05 
LRA 036 06 T SALOR 302OD2O OSBCRVOO 2507 0001 4R - BIBIOS 
LRA 036 05 T BALOR 302DD2C OSBCRVOO 2507 COOl AR - 6/8AJ6 
LPV 169 06 T SALOP 302DD2C 08800004 2507 COOl 3R - BIBIOS 
Transfer LRA 036 06 T SALOR 302DO2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T eALOP 302DD2C OSBCCCXM IT-10/24/06 
LPV226 06 T BALOP 302DD2C OBBCCCXM 2 V - 10/24/06 
LfA/225 06 T BALOP 3021X320 OSBCCCXM 3T-.10/24/06 
LRA 036 06 T 8AL0R 302DD2O OSBCRVOO 2507 COOl 4V-.12/12/06 
Lf iA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12/06 
LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2W- 12/12^36 
LPV 019 07 T SALOP 302DD2C OBBCCOOl 2507 C0O4 3U - 12112106 
L f ^ 019 07 T BALOP 302DD2C 0BBCCCXJ2 2507 0002 SU-.12/12/06 
LfA/ 019 07 T BALOP 302DD2C OBBCCOOS 2507 O006 3 U - 12/12AJ6 
LfiA 002 07 T BALOR 302DD2O OSBCRVOO 2507 COOt 3 U - 12/12/06 
LPV 019 07 T SALOP 302DD2C 08800007 2507 COOS 7-12/12^)6 
LRA 005 07 T SALOR 3020020 OBBCRVOO 2507 COOl It]-216107 
LRA 005 07 T SALOR 302DO2C OBBCRVOO 2507 0001 2Xr 216107 
LRA 005 07 T SALOR 302DD2C 08BCRV00 2507 0001 . 2X T 216107 
LFiA 005 07 T SALOR 302DD2C OSBCRVOO 2507 0001 2K-216107 
LRA 005 07 T BALOR 302DD2O OSBCRVOO 2507 O001 3V •216107 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F H I S T O R Y WAF No/Dale 
11/30/2010 

• • 
- - - - - - - - . . - . .-. -

D7P037 D7P042 LPV222 LPV222 (TOD) D7P059 (TCD) D7P050 (TOD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0S4 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV059 LRA027 
HQOOBMOO HQOOBMOO 08BCOO04 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 0SBCCO04 OSBCCCXM 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OBBCRVOO 0BBCCO04 OBBCRVOO OSBCRVOO OSBCBDOS OSBCRVOO 

LRA 005 07 T SALOR 302DO2C OBBCRVOO 2507 coot 4 W - 2 » 0 7 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W - 2/6/07 
LPV 052 07 T BALOP 302DD2O 08800 007 2507 COOS 7A-2/6/07 
L P V 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl IV • 5/7/07 
L P V 125 07 TCD BALOP 302DD2C 08BC0O04 2507 COOl 21-snm 
L f ^ 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl , 3W • snm 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl SW-5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W - 5/7/07 
Lf iA 021 07 T SALOR 302DD2C OBBCRVOO 2507 0001 4X - 5/7/07 
L P V 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOS 6 - 5/7/07 
Lf lA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl tW •7112107 
LFiA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2Z-7112107 
LFIA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3X- 7/12/07 
LRA 037 07 T BALOR 302DD2O OBBCRVOO 2507 COOl 4Y-7/12/07 
LRA 037 07 T SALOR 302DD2O OBBCRVOO 2507 COOl 4Y-7/12/07 
LRV 009 07 T 9AL0E 3021X60 OBBCRVOO 2507 COOl 4Y - 7/12AI7 
L P V 166 07 T 6AL0P 302DD2C OSBCCCXM 2507 COOl 70 - 7/12/07 
LRA 037 07 T SALOR 3020D2C OSBCRVOO 2507 CO01 70 - 7/12/07 
L l ^ 188 07 TOO BALOP 3020020 OSBCCCXM 2507 COOl i x - s r a o 7 
D7P041 07 T 72DP 302OD2D HQOOBMOO 2507 IX-B/2/07 
L F ^ IBS 07 TCD 8/M.OP 3020020 OSBCCCXM 2507 COOl 2 A A - B m 0 7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 SY-8/2/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 0001 4 Z - 8 m 0 7 
LRA 038 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 4Z - B/2/07 
LPV 1 SB 07 TOD BALOP 302DD2O OBBCCCXM 2507 COOl 4 Z . 8 m 0 7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 7D^SOI07 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 0001 70^80107 
D7P037 07 T 72DP 302IXJ2C HQOOBMOO 2507 8 A - S m 0 7 S 265,577 
D7P037 07 T 72DP 302DD2O HQOOBMOO 2507 BA-B/2/07 $ 133,323 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA.-6/2/07 $ 335,000 
2W5E62 0607 03 262W0NN 405F84A 2571 8 A - s r a o 7 
D7P041 07 T 72DP 302D02D HQOOBMOO 2507 9 - 8 m 0 7 
LPV 188 07 TOD BALOP 302DD2C OSBCCCXM 2507 COOl 1Y - 9/4ra7 
LPV 222 07 T SALOP 302DD2O OSBCCCXM 2507 COOl l Y - 9/4/07 $ 52,295 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 0001 2BB - 9/4/07 $ 403,425 
LPV 222 07 T BALOP 302DD2C 0SBCCO04 2507 COOl 288 - 9/4/07 $ 204,147 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221,610 
D7P059 07 TOD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ra7 $ 28,190 
D7P050 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 88,423 
L P V 222 07 TCD BALOP 302DD20 08800004 2507 COOl 3Z - 9/4/07 $ 89,088 
L P V 188 07 TOO BALOP 302DO2C 0SBCCO04 2507 COOl 4AA - 9/4/07 
Lf>V 222 07 TCD SALOP 302DD2C OBBOCCKM 2507 COOl AAA - 9/4/07 $ 296.972 
LftA 046 07 TCD SALOR 302DO2C OBBCRVOO 2507 COOl AAA • 9/4/07 S 246,631 
LRV 021 07TOD 8AL0E 302DC6C OSBCRVOO 2507 C001 . . 4AA - 9/4/07 S 81,315 
LRV 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOl AAA • 9/4/07 J 31.283 
D7P060 07 TCD 72DP 302DD20 HQOOBMOO 2507 7E - 9/4/07 S 1,577 
LPV233 07 T SALOP 302DD2O OSBCCtXM 2507 CXXJl IZ - 10/11/07 $ 154,686 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2 0 0 - 10/11/07 $ 60.220 
LPV227 07 T BALOP 302DD2C 08BCCO04 2507 COOl 2 0 0 - 10/11/07 $ 10,000 
LPV240 07 T SALOP 302DD2C 08800004 2507 COOl 2 0 0 - 10/11/07 $ 7,160 
D7P084 07 TOO 72DP 302DD2C OBBCTAOO 2507 2 0 0 - 10/11/07 J 149.830 
D7P086 07 TOD 72DP 302DC6C 08BCTA00 2507 2 0 0 - 10/11/07 S 1,205,648 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 $ 214,799 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 $ 16,724 
LfiAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 COOt 4B8 - 10/11/07 $ 7,305 
D7P084 07 T 72DP 302tX32C OSBCTAOO 2507 7F - 10/11/07 $ 5,308 
D7P084 07 T72DP 302DD2O OBBCTAOO 2507 8 0 - 10/11/07 $ 229,660 
D7PQS4 07 T 72DP 302DD2C OSBCTAOO 2507 9 B - 10/11/07 $ 3,659 
D7P0S6 07 TCD 72DP 302DC;6C OSBCTAOO 2507 2EE - 1/8/08 S (1,206,648) 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 BE • 1/8/08 S 1,205,648 
LfiA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 0 0 - 1/8/08 
D7P0B4 07 TCD 72DP 302DO2C OBBCTAOO 2507 SCO - tism $ (130,656) 
LfiA021 07 T BALOR 302DD2C 08BCRVOO 2507 CXXJl 2EE • 1/S/OS 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE - 1/8/08 $ 130,658 

•, 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 8 F - 3 0 / 0 8 $ (229,680) 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3 0 0 - 3/3/08 S 229,680 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 0001 - 1AA- t2ni07 S 480,584 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 2 0 0 - 12ra/07 $ 538,446 
LflA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2 D D - 12/3/07 J 2,151,312 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507C001 S B B - 12nAJ7 $ 1,278,653.00 
LflA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 388-12/3/07 $ 1.366,251.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
11/30/2010 - - . . . . . -

D7P037 D7P042 LPV222 LRV222(TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD). LRA046 (TCD) LPV233 LPV227 LPV240r D7P084(TCD). D7P0B6 (TCD) D7P084; . LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HOOOBMOO 08BCCO04 OBBOCCKM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OBBCTAOO' 08BCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OBBOBDOS OBBCRVOO 

LRA004 08 T SALOR 302DD20 OBBCRVOO 2507 COOl • - ' 4 0 0 - 12/03/07 $ 1,533,739.00 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4OC-42/03flJ7 $ 320,034.00 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 7G-12/03/07 $ 8,223 

LPV021 08 T BALOP 302DD2C OBBCCXXM 2507 0001 8O-12fl33/07 $ 65,307 

Lf>V021 OS T BALOP 302DD2C 08BCCO04 2507 COOl BF - 30/08 $ (65,307) 

L f^021 OS T BALOP 302DO2C OBBCCCXM 2507 COOl SDD-3/3/08 $ 65,307 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 188-3/11/08 S 109,537 

L1^017 08 T BALOR 302DD2O OBBCRVOO 2507 COOl 2FF-3/11/08 $.1,571,896 

LFIA017 08 T SALOR 302DD2C OSBCRVOO 2507 0001 SEE - 3/11/08 $ 776,098 

LRAOl 7 08 T SALOR 302DD2O OSBCRVOO 2507 COOl 4DD-3/11/08 % 222,435 

LRA017 08 T BALOR 302DO2C OSBCRVOO 2507 COOl 4DD-3/11/08 $ 2,376,245 

LIV1017 OS T BALOR 302DD2C OSBCRVOO 2507 CXXJl 7H-3/11/08 $ 193,789 

LPV069 08 T BALOP 302DD2C 0BBCBD03 2507 COOl 90-3/11/08 $ 15,000 

LfiA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 100-5/19/08 $ 99,399 

LRA027 06T eALOR 302DD2O OBBCRVOO 2507 COOl 2GG-5/19/OS % 552,004 

LflA027 06T BALOR 3020020 OBBCRVOO 2507 COOl • 3FF-5/19/OS $ 125,452 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 0001 SFF-5/19/OS 
LflA027 05T BALOR 302DD2C OSBCRVOO 2507 COOl - 4EE-5/19/OS S 2,972,145 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 71-5/19/08 
LPV102 OS TOO ALOP 302DD2C OSBCCCXM 2507 COOl BH-5/19AJB 
LPV102 OS TOD ALOP 302DD2C OSBCCCXM 2507 COOl 90-5/19/08 
LPV102 08 TOD ALOP 302DD20 OBBCCCXM 2507 0001 9E - 6/25/08 
LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 0001 - 2HH-6/25/08 
LPV157 08 T SALOP 302DD2C 0SBCC(XI4 2507 COOl IDD-6/25/08 
L f ^167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 2 II - 6/25/08 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 3GG - 6l2Sm 
LfV167 08 T BALOP 302DD2C 0B8OOCJ04 2507 COOl 4FF - 6/25/08 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4FF - 6OSI06 
LRA034 08 T SALOR 302DD2C 08BCRV00 2507 COOl AFF - 6/25/08 
LPV167 08 T 8AL0P 302DD2C 08800004 2507 COOl 7J - 6125108 
LPV150 08 TCD BALOP 302DD2C OBBCBtXJS 2507 0001 SF • 6/25/08 
LflA034 OB T SALOR 302DD2C OSBCRVOO 2507 0001 2JJ-7/24n)8 
LflA034 OS T BALOR 302DD2O OBBCRVOO 2507 COOl SHH - 7/24/08 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl SHH-7/24/08 
L(?A034 08 T BALOR 302DO2C OBBCRVOO 2507 0001 4GG - 7/24/08 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4GG - 7/24/08 
LflA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 1EE-8/25/08 $ (99,399) 

LPV157 08 T BALOP 302DD20 OSBCCCXM 2507 COOl - 1EE-8/25/08 
LSP095 08 Tfl2B OBLflABC 302DD2C 0BBCCO04 2507 COOl 1EE-8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 0001 lEE-B /25mS 
LRA027 05T BALOR 302DD2O OBBCRVOO 2507 COOl 2KK - S/25/08 $ (552,004) 

LPV102 OS TCD ALOP 302DD2C 0SBCCOO4 2507 COOl 2KK - sosm 
LPV167 06 T BALOP 302DD2C 088CC(XJ4 2507 COOl 2KK - 8/25/08 
LRA034 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK-8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 0001 2KK - 8/25/08 
LSP096 08 TR28 OSLftABC 3020020 OSBCRVOO 2507 0001 2KK - 8/25/08 
LRA034 08 T BALOR 302D02C OBBCRVOO 2507 COOl 311 - 8/25/08 
LRA027 06T 8AL0R 302DD2C OBBCRVOO 2507 0001 311 r 8/25/08 S (126,452) 

LPV167 08 T BALOP 302DO2C 0BBCCO04 2507 COOl 311 - 8/25/08 
LPV157 OB TCD BALOP 302DD2C OBBCCCXM 2507 CXXJl 311 - 8/25/08 
LPV102 08 TCD ALOp 302OD2C OSBCCCXM 2507 COOl 311 • 8/25/08 
LSP096 OS TR2B OBLfiABC 302DD2O OSBCCCXM 2507 0001 311 - 8/25/08 
LSP096 OS TR28 OBLRABC 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 4HH - SOS/OS S (2,972,145) 

IPV167 OS T BALOP 302DD2C OSBOOCJCM 2507 COOl 4HH - BOSm 
LPV167 08 TCD SALOP 302DD2O OSBCCCXM 2507 COOl AHH • BOSlOB 
LSP096 08 TR28 OSLRABC 3020020 08800004 2507 COOl AHH - B/25/08 
LSP095 08 TR28 OBLRABC 302DD2C OSBCRVOO 2507 COOl 4HH;- 8/25/Oe 
LSP096 08 TR2B 08UWBC 302DD2C OBBCRVOO 2507 COOl 4HH - SOSIOS 
Lf^167 08 T BALOP 302DD2O 0BBCOCJ04 2S07 COOl 7K - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K - 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2O OBBCCCXM 2507 COOl 7K - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 0001 .SJ-8/25/0B 
LSP096 08 TR2B OSLflABO 302CX32C OSBCCCXM 2507 C001 8J- . 8/25/08 
LPV160 OS TCD SALOP 302DD2C OBBOBDOS 2507 0001 9Gr 8/25/08 
LSP095 OB TR2B OBLRABC 302DD2C OSBCBDOS 2507 COOl . 9G-8/25/08 
LSP096 06 TR2B OSLRABC 302DD2C 08808003 2507 COOl 9 H - .10/17/08 
LPV242 08 TCD SALOP 302DD2C 0SBCBD03 2507 COOl 9 H - 10/17/08 
LSP002 09 TR2B OBLRABC 302DD2O 0BBOCO04 2505 COOl IFF - toosm 
LSP002 09 TR2B OBLRABC 302OD2C OBBCCCXM 2506 COOl 2LL-10/28/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 3JJ - tOOBlOB 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F H I S T O R Y WAF No/Date 

11/30/2010 

• • • - ..... 
- - - -

D7P037 D7P042 LPV222 LPV222 frOD) D7P059 (TCD) D7P050 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TOD) LPV233 LPV227 LPV240 D7P0B4 (TCD) D7P066 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08800004 OSBCCCXM HQOOBMOO HOOOBMOO OSBCRVOO OSBCRVOO OBBCRVOO OBBCCCXM 08BCCCKM 0B8CCO04 OBBCTAOO OBBCTAOO OSBCTAOO OBBCRVOO. OBBCCCXM OBBCRVOO OeBCRVOO 08BCBCXJ3 OBBCRVOO 

P O P extension only . . 411 - 10/2BAJB 
F»OP extension only 7L-10nBA)8 
POP. exlension only BK - 10/20/06 
P O P exlension only 91 - 10/26/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 0006 10-10/26/08 
UW>t7 08 T BALOR 302DD2C OSBCRVOO 2507 0001 7M 12/16/08 $ (193,789) 

LSP096 08 TR2B 08LFIABO 302DD2C OBBCRVOO 2507 COOl 3KK-12/16/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 0001 3KK- 12/16/06 
LSP096 08 TR2B OBLlVf lC 302DD2C OBBCRVOO 2507 COOl AJJ-12116103 
LSP096 08 TR2B OBLR/^C 302DD2C 0SBCCO04 2507 COOl 4 J J - 12/16/06 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 0001 AJJ •12116103 S 193,789 

LSPOIS 09 TR2B OSLflABO 302DD2O OBBCRVOO 2506 COOl IGG-12/15/08 
LSPOIS 09 TR2B OSLFIABC 302DD2C OBBCRVOO 2506 COOl 2MM -12/15/08 
LSP013 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 COOl 2 M M - 12/16/08 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2505 COOl SLL - 12/16/08 
LSP013 09 TR2B OBLRABC 302OD2C OSBCRVOO 2506 COOl AKK-12116106 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7N-12/16AI8. 
LSP013 09 TR2B OSLflABO 302DD2O OSBCRVOO 2506 COOl BL -12/16/08 
LSP014 09 TR2B OSL8003 302DD20 OSBCBDOS 2506 0001 9 J - 12/15A)8 
LSPOIS 09 TR2B OSLRABC 302DD2O 08BCCCK15 2506 O005 10A- 12/15/08 
O9H001 09 T 500 501E52C HQOOGEOO 2505 tt •2118109 
COHOOI 09/10 B SOC 501E52C 2506 11-2/18/09 
LSP072 09 TR2B 08LR/kBC 302DD2C OSBCRVOO 2505 COOl IHH-4/9/09 
LSP072 09 TR2B OSLRABC 302DD2O OSBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2O OSBCRVOO 2506 COOl 4 a - 4/9/09 
LSP072 09 TF12B OBLflABC 302DD2C OSBCRVOO 2506 COOl 4LL-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 
LPV124 09 T 8AL0P 302DD2C OSBCSWOO 2506 CO02 11A - 4/9/09 
LSP013 09 TR2B OBLflABC 302DD2C 0BBCCO04 2505 CXXJl 2.00 - 5/1/09 
LSP013 09 TR2B OSLRABC 3020020 OSBCRVOO 2506 COOl 2.00 - 5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 0001 SM -5/1AJ9 
LSP013 09 TR2B OSLRABC 302DD2C 0SBCCO04 2505 COOl 6M -5/1/09 
LSP002 09 T(i2B OSLRABC 302DO2O 08BOCO05 2506 0006 10B-8/13/09 
LSP002 09 TfiZB OBLRABC 302DD2C OSBCCCXM 2506 C006 108-8/13/09 
LSP002 09 TR28 OSLRABC 302DD2C OBBCCCXM 2506 C0O6 tOB-8113109 
LSP002 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 C005 3MM-B/13fl39 
LPV124 09 T 8AL0P 302DD2C OSBCSWOO 2505 0002 11 B - 8/6/09 
LSP201 09 Tfl2B OSLRABC 302OD2C OSBCRVOO 2506 C001 1.11-6/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLftABC 302DD2C OSBCRVOO 2505 COOl 2PP - 8/17/09 
LSP201 09 TR28 OSLRABC 3020020 OSBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OBLflABC 3020020 OBBCCCXM 2506 0006 3NN - 9I2BIQ9 
LSP0O2 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 0005 2 0 0 • 9/2BAJ9 
LSP013 09 TF12B OBLRABC 3020D2C OBBCCCXM 2506 COOl U J . 12/15/09 
LSPOIS 09 TR2B OBLRABC 302DD2C 0BBC0O04 2506 COOl 100-12/15^)9 

LSPOIS 09 TR2B OOLRABC 302DD2C OSBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 TR28 OSLRABC 302IXJ2C OSBCRVOO 2505 COOl 4.00 - 6/29/10 
LSP201 09 Tfl28 OSLflABO 302DO2C OSBCCCXM 2506 COOl 4.00 - 6/29/10 
LSP201 09 Tfl28 OBLRABC 302DD2O 08BOOCXJ4 2506 COOl 4PP-7 /1 /10 

LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 too -6 /29 /10 
LSP002 09 TR2B 08LRABO 302DD2C 0BBCCOO4 2506 0005 10.D-6/29/10 
LSP002 09 TR2B 08LRABC 302DD2O OBBCCCXM 2506 C006 10E-7/1/10 
LSP013 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 COOl S'O' -7/1/10 
LSP201 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl S'O'-7/1/10 
LSP002 09 TT^B OBLRABC 302DD2C 088CCO04 2506 O006 S'O - 7/1/10 
LSP169 10 TR2B 0SLBC03 302DD2C 0BBC8D03 2506 COOl 9K - pending 

TOTAL WAFs $ 400.000 $ 335,000 S 266,442 $ 789,483 $ 250,000 $ 90.000 $ 31.283 $ 81,316 $ 248,531 S 215,106 S 10,000 S 7,160 $ 364,629 S 1,206,648 S 255,371 S 7,305 $ 1,092,560 S 6,749.999 S 5,250,000 S 15,000 $ 
I BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contra els 
Equip/supplies 
G&A 
TOTAL COMiWITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
11/30/2010 

WAF NortJate 

. - . . . - . 
P L A N S - W A F HISTORY 
11/30/2010 

WAF NortJate 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (fCD) LRV 021 LRV 021 (TOD) LRA046 (TCD) LPV233 LPV227 . LPV240 D7P084 ( fCD)- D7P0B6 (TOO) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OBBCRVOO OBBCCCXM OBBCCCXM 08BCCO04 0S8OTA0O OBBCTAOO OSBCTAOO OSBCRVOO OSBCCCXM OBBCRVOO OBBCRVOO OBBCBtXJS OBBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY . _ . 
11/30/2010 „ . . _ 

WAF No/Date P L A N S - W A F HISTORY . _ . 
11/30/2010 „ . . _ 

WAF No/Date 

D7P037 O7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P050 (TCD) LRV 021 LRV 021 (TCD) LRA046 (FCD) LPV233 LPV227 LPV240 D7P0B4 (TOO) D7P0S6 (TCD) D7P084 LRA051 LPV021 LRA004 LRA017 LPV069 LRA027 
HQOOBMOO HQOOBMOO OBBOCCKM 08B00O04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO 068CRV00 OBBOCCKM OSBCCCXM OBBCCCXM OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO - OSBCCCXM OSBCRVOO OBBCRVOO OBBOBDOS OBBCRVOO 

A D V A N C E S 
11/30/2010 
A D V A N C E S 
11/30/2010 
A D V A N C E S 
11/30/2010 

July advance against LPV046 
Aug advant:e against LRV015 
1st January advance against LRVOl 5 and L f ^ 4 1 2 
1st January advance against LRVOig 
2nd January advance againsi LRV019 
2nd January advance against LRV094 
2nd January atlvance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
Apnl advance againsi LRV 031 (Wafs 1E, 2D, 3D, 40) 

July advance against LRV 026 (Wafs ID, 2 0 , 3 0 , 4C) 
August advance againsi LRV015; LPV037; LRAOlO 1F ,3B,4B. part2E 

Sept advance against LFiAOlO part4E 

Sept advance against LFiAOlO, LF^037 part 4E. 2E, SE, 5A 

Sept advance againsi LPV085, LFiAOlO 3F, IG , 2F, 3F, part4F 

(October advance againsi LRAOlO, LRA 034; LSP023 IH, part2G. 4F ,6A 

December atlvance againsi LFU034, LRVOl 1 2G, SG, 4G, l i . part 2h 

Febnjary advance againsi LPV253, 0BBCCO04 21 
Febniary advance against LFiA 05T, OBBCRVOO 1J ,2J , 31, 41 

Febmary advance againsi LRV015 OBBCRVOO; LPV 037 part 2h, 3h, SJ , 4h, 

08BCBB06; LRVOl 1 08BCRV00; LRA 038 OBBCRVOO pan 4J. 5B plus 5E 
LPV044 OBBCCCXM; LRA OOS OBBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OBBCRVOO part of 4J 

June advance againsi L f ^ 044 OBBCCCXM part of SJ 

June advance againsi LRA 008 OSBCRVOO part of 4J 

June advance againsi LRA 008 OSBCRVOO part of 4J 

June advance againsi LPV 044 08800 004 partof 1K 

June advance against LRA 008 OBBCRVOO part of IK 

June advance againsi LRA 006 OBBCRVOO 2K 

June advance againsi LRA 019 OBBCRVOO IL 
June advance against LPV 095 0SBOCXXJ4 IL 

June advance against LFiA 019 OSBCRVOO part 2L 

Aug advance againsi LRA 019 OBBCRVOO part of2L 

Aug advance against W4X607 part of 3K 

Aug advance against LPV 095 05 08BCCO04 pan of 3K 

Aug advance against LFiA 019 OSBCRVOO 4K 

Aug advance against LRA 019 OBBCRVOO IM 

Aug advance againsi LPV 095 05 08BCCO04 IM 

Aug advance against LFiA 019 OBBCRVOO part of 2M 

Nov advance againsi L f ^ 2 9 OBBCCOCM part of IN 

Nov advance againsi LFiA 019 OSBCRVOO 2M 

Nov advance againsi LRA 019 OBBCRVOO 4L 
Nov advance againsi LPV 095 OBBCCCXM 3L 
Jan advance against LRVOl 1 OBBCRVOO 3N 

Jan advance against LPV229 08BCCO04 IN 
Jan advance against LPV229 OSBCCCXM 2N 

Jan advance against LFM046 OBBCRVOO 2N 

Jan advance against LF^046 OSBCRVOO 3M 

Jan advance againsi L(iA046 OBBCRVOO 4M 

Jan advance againsi L f^OOl OBBCRVOO 1 -o-
Jan advance against LRAOOl OSBCRVOO 2-0' ' 

Jan advanca againsi LI^OOI OSBCRVOO SN 

Jan advance against LFiAOOl OSBCRVOO 4N 

Jan advance against LPV037 08BC8806 Panial 50 

Feb advance againsi LFA/037 08BOBB06 Partial 50 

Advance trf in Volpe's records to match EPA records from LPV229 lo LRA 007 

Advance trf in Volpe's records to match EPA records from LPV037 lo LRA007 

Mar advance againsi LPV037; LPV 229 panial IN, partial 2N 

Mar advance against LFiA 007 S'O"; partial 2P 

Apnl advance against LFiA (XJ7 panial 2P 

May advance against LRA 007 balance 2P 

May advance against LFiA tXJ7 panial IP 

June advance againsi LFRA 007 panial IP ; partial l O 

July advance againsi LFiA 007 4' '0- - 4/5/05 
July advance againsi LRV 007 10 - 500/06 

July advance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Dale 
11/30/2010 

• — .... ... ----- - -- .._ D7P037- - 07P042 - LPV222 LPV222 (TOO). D7P059 (TCD) D7P060 (TOD) LRV 021 LRV 021 (TOD) LRA046 0"CD) LPV233 LPV227 LPV240 D7P084 (TOO) D7P086 rrCD) D7P0B4 .. LRA051 LPV021 LflA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0S8OOO04 OSBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO OBBOCCKM OBBCCCXM OBBCCCXM OBBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OBBCRVOO OBBCRVOO OBBOBDOS OBBCRVOO 

July advance against LRV 007 •3P - 500/06 
July advance against LRV 007 •4P-500 /06 
July advance againsi LRV 007 ''4S - 8/09/05 
July advance againsi LRA 007 AS •Bloom 
Juty advance againsi LRA 007 2T and 3S 6/9/06 
July advance against LRA 027 IR-6/12/06 
July advance against LfiA 027 2R-6/12/06 
Aug advance against LRA 027 2R-6/12/06 
Aug advance against LRA 027 3Q-6112106 
Aug advance againsi LFiA 027 40-6/12/06 
Sep advance against LF^A 027 partial 4 0 6/12/06 
Sep advance againsi Lf iA 035 partial IS 8/6/06 
CJcl advance against LFiA 036 partial IS 6/8/06 
Ocl advance against LRA 036 partial 2S 8/8/06 
Novadvanceaga ins lL I ^ 036 partial 2S 8/8/05 
Nov advance againsi LFiA 036 partial 4R 8/8/06 
[Jecember advance against LR/\036 partial 4RBW05 
December advance againsi LPV 169 3R 8/8/06 
December atlvance against LPV 226 IT 10/24/06 
December advance againsi LPV 226 2 V - 10/24/06 
December advance againsi L f ^ 226 ST - 10/24/05 
January advance against L F ^ 036 2U and 4T- 9122106 
January advance againsi LFiA 036 2 W - 12/12ra5 
January advance against LRA 036 4 V - 12/12/05 
January advance againsi LRA 002 2 W - 12/12/06 
Januaty advance againsi LPV 019 7-12112106 
January advance against LPV 019 SU -12/12/05 
January advance against LPV 019 SU - 12/12/06 
January advance against LPV 019 SU -12/12/06 
January advance againsi L F ^ 002 3U-12/12/06 
/^pnl advance against LFiAOOS tU-216107 
April advance against LF^OOS partial 2X - 216107 
May advance againsi LFiAOOS partial 2X-2mi07 
June advance against LRA 005 panial 2X - 216107 
June atlvance against LRA 005 partial 3V - 216107 
June advance against LRA 005 partial AW - 216/07 
July advance againsi LFiA 005 partial AW - 216107 
July advance against LF>V 052 7A-2mi07 
July advance against LPV 125 • IV-5/7/07 
July advance against LPV 125 2Y - 5/7/07 
Juty advance againsi L F ^ 125 partial 3W-5/7/07 
July advanca against LRA 021 partial 3W-5/7/07 
/ ^ g u s l advance againsi Lf iA 021 partial 3W - 5/7/07 
August advance againsi LRA 021 4X - 5/7/07 
August advance against LPV 125 8 - 5/7/07 
August advance against LFiA 037 IW-7/12/07 
August advance against LRA 037 2Z-7112107 
August advance against LFiA 037 3X-7/12/07 
August advance against LRA 037 partial 4Y-7/12/07 
Seplember advance against LFiA 037 partial 4Y-7/12/07 
Seplember advance against LRV 009 partial 4Y - 7/12/07 
September advance againsi LPV 166 partial 70-7/12/07 
Seplemtier advance against LRA 037 partial 70 - 7/12/07 
October advance againsi LPV 188 07 TCD IX - 8/2/07 
Seplember advance againsi D7P041 IX - 8/2/07 
October advance against LPV 188 07 TCD 2AA-BO107 
September advance against D7P041 3Y - BO107 
Seplember advance against LRA 037 AZ-BOJ07 
September atlvance againsi LFiA 038 AZ - 8/2/07 
October advance against LPV 188 07 TOD 4Z - 8/2/07 
September advance againsi LRA 037 70 - 8/2/07 
October advance against LPV 188 07 TOD 7 D - 8 m 0 7 
September atlvance against D7F^37 partial SA - 8/2/07 t 266,677 
CJdober advance againsi D7P037 partial BA-8/2/07 % 133,323 
October advance againsi O7P042 SA-8m07 S 335,000 
October advance against 2V^E62 SA- 8/2/07 
October advance against D7P041 9-8/2AJ7 
CJctober advance against LPV 168 07 TCD 1Y-9/4/07 
October advance against LPV 222 1Y-9/4/07 S 62,295 
October advanca against LPV 222 07 TCD 288 - 9/4/07 S 403,425 
October advance againsi LPV 222 2BB - 9/4/07 S 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

1100/2010 ^ . - - - - - . - .. _ 
D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P050 (TCD) LRV 021 LRV 021 (TCD) LRA046 frOD) LPV233 LPV227 LPV240 D7P0B4 (TCD) D7P0S6 (TCD) D7P084 ~ " LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 
HQOOBMOO HQOOBMOO 08800004 OSBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 OBBCCXXM OBBCCCXM OBBCTAOO OSBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OSBCRVOO OBBCRVOO 08BCBCXJ3 08BCRV00 

October advance againsi D7P059 07 TCD 2BB - 9/4/07 $ 221,810 

C3ctober advance againsi LPV 168 07 TOD 4AA-9/4/07 
December advance against D7P059 07 TOD 2B8 - 9/4/07 $ 28,190 

December advance against D7P060 07 TCD 288 - 9/4/07 $ B8,423 

December advance against LPV 222 07 TCD 3Z - 9/4/07 S S9,086 

December advance against LPV 222 07 TOD 4AA • 9/4/07 S 296,972 

December advance againsi LFiA 046 07 TOD 4AA-9/4/07 S 246,631 
December advance againsi LRV 021 07 TOD 4AA - 9/4/07 $ 81,316 
December advance againsi LRV 021 07 T 4AA - 9/4/07 5 31,283 

December advance against D7P060 07 TCD 7E-9/4/07 $ 1,577 

December advance againsi LPV233 07 T IZ -10/11/07 S 154.686 
December advance against LF^233 07 T 2CC-10/11/07 $ 60.220 
December advance against LPV227 07 T 2 C C - 10/11/07 S 10.000 
December advance against LFA/240 07 T 2 0 C - 10/11/07 % 7,160 
December advance against O7P084 07 TCD 20C-10/11/07 $ 149,830 
December advance against D7P0B6 07 TCD pending WAF 8 trf $ 1,206,548 
January advance againsi D7P084 07 TCD 3AA-10/11/07 $ 214,799 
January atlvance againsi D7F^B4 07 T 3AA-10111107 $ 15.724 
January advance against LRA051 07 T 4BB-10/11/07 $ 7,305 
January advance against D7P0S4 07 T 7 F - 10/11/07 $ 5,308 
January advance againsi D7P0S4 07 T 98-10/11/07 — $ 3,659 
January advance againsi LPV021 08 T lAA-12/3/07 S 480,5S4 
January advance againsi LPV021 08 T 2DD - 1213107 S 538,446 
January atlvance against LRAOtM 08 T 2 0 0 - 1 2 0 / 0 7 $ 2,151,312 
January advance againsi LRA004 OS T partial 3BB 1213107 $ 1,278,653 
January advance against LRA021 07 T 3 0 0 and 2EE - 3/8/08 
January advance againsi D7P084 07 TCD 3 0 0 and 2EE - 3/8/OS $ 
January advance against D7P084 07 T 72DP 3DD - 3/3/08 % 229.680 
January advance againsi LPV021 OS T 7G -12/03/07 $ 8,223 
Januaiy advance against LPV021 08 T SD -12/03/07 $ 65,307 
Januaty advance against LPV021 08 T SF-313106 S (55,307) 
January advance againsi LPV021 08 T SDD - 3/3/OS $ 65,307 
June atlvance againsi LFiA004 08 T 388 - 12/3/07 $ 1,366,261 
June advance againsi LRAOtM 08 T 4CC -12/3/07 $ 1,633,739 
July atlvance againsi LFiAOtM 08 T ACC-12103107 S 320,034 
July advance againsi LRA017 08 T IBB-3/11/08 S 109,537 
July advance againsi LRAOl 7 08 T 2FF-3/11/08 $ 1,571,396 
July advance againsi LRA017 08 T SEE - 3/11/08 $ 776,098 
July advance againsi LF^017 08 T ADD-VIVOS $ 222,435 
August advance againsi LFiA 017 T 4DD - 3/11/08 S 2,376,245 
August advanc:e against LFiA 017 T 7H-3/11/08 $ 193.789 
August advance againsi LFIA 017 T 90-3/11/08 S 15,000 
August advance againsi LSP 096 O8BCRV00 1 EE-8/25/08 
Augusl advance against LSP 095 OBBCRVOO 2KK - BOSIOS 
August advance against LSP 095 OSBCRVOO 311 - SOSIOS 
August advance against LSP 096 O8BCRV00 AHH - 8/25/08 
Seplember advance againsi LSP 096 OSBCRVOO AHH-SOSIOS 
October advance againsi LSP 096 08800 004 tEE-sosm 
October advance againsi LSP 096 08600004 2KK-8/25/08 
October advance againsi LSP 096 0S8CCO04 311 - 8/25/08 
October advance against LSP 096 08800 004 4HH - S/25/08 
October advance againsi LSP 096 08B0OO04 7K-8/25/08 
Oclober advance againsi LSP 096 0SBCCO04 BJ-BOSIOS 
November advance againsi LPV2A2 9 H - 10/17/08 
Augusl advance against LFiA 017 T OBBCRVOO Irf from WAF 7 lo 4 $ 
Augusl advance against LSP 096 OBBCRVOO trf from WAF 3 lo 4 
October advance against LSP 095 0BBCOO04 trf from WAF 4 lo 3 
January advance against LSP002 OSBCCCXM IFF - 10/28/08 
January advance against LSP002 08BCCO04 2LL - 10/28/08 
January advance againsi LSP002 08BCOO04 SJJ - 10/28/08 
January advance against LSP002 OBBCCCXJS 10 - 10/26/08 
March advance against LSPOIS OBBCRVOO I G G - 12/16/08 
March advance against LSPOIS OSBCRVOO 2MM - 12/16/06 
March advance against LSP013 09 0BBCCO04 2MM - 12/16/OS 
March advance against LSPOIS 09 OBBCRVOO SLL - 12/15/OS 
Match advance against LSPOIS 09 OBBCRVOO AKK.-12116106 
Marcti advance against LSPOIS 090BBCRVOO 7N - 12/16/08 
March advance against LSP013 09 OBBCRVOO BL -12/16/08 
March advance againsi LSF>014 09 OBBOBDOS 9J-12116106 
March advance against LSPOIS 09 OBBCCOOS 10A- 12/16/08 
March advance against O9H001 HQOOGEOO 11-2/16/09 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 

iioonoio 

.. . • ..: ' " ' . • 
" , : . O7P037 .- . D7P042 LPV222. LPV222 0 O D ) D7P059 (TCD) D7P050 (TOO) LRV 021 LRV 021 g C D ) LRA046 (TCD) LPV233 LPV227 LPV240 O7P0S4(rCO)" O7P066 (TCD) D7P0B4 LRA051 " LPV021 " LRA004 LRA017 ' LPV069 • LRA027 * 

HQOOBMOO HQOOBMOO 08BOCOO4 OBBOCCKM HCXXJBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM OSBCCCXM OSBCCCXM OSBCTAOO 088CTA00 OBBCTAOO OSBCRVOO OSBCCCXM OBBCRVOO 08BORV00 OBBCBtXJS OBBCRVOO 
Maroh advance againsi O9H001 501E520 • 11-2/18/09 
July credil againsi LSP 002 OBBCCCXJS 108-8/19/09 
July advance against LSP 002 OSBCCCXM 108-8/19/09 
July credit against LSP 002 0SBCCO04 lOB-8/19/09 
Juty advance against LSP 002 OBBCCCXM 10 -10/28/08 
July advance against LSP072 OBBCRVOO 4LL - 4/9/09 
Augusl advance againsi LSP072 OBBCRVOO IHH-4/9/09 
Augusl advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 
Augusl advance against LSP072 OBBCRVOO 4LL-4/9/09 
August advance againsi LSP072 OBBCRVOO 70 - 4/9/00 
LSPOIS 09 TR28 OBLRABC 302DD2O OBBCCCXM 2506 0001 2.00 - 5/1/09 
LSPOIS 09 TR28 OBLRABC 302DD2O OSBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 CXJOl BM -5/1/09 
LSP013 09 TR28 OBLRABC 302DD2C OSBCCCXM 2506 COOl SM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08B00CXM SNN and 20 - 9123103 
CJctober advance againsi LSP201 OSBCRVOO 1.11-8-17-09 
Oclober advance against LSP201 OSBCRVOO 4MM-6/17/09 
October advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 IJJand IOC •12115109 
January advance againsi LSP201 OSBCRVOO 2PP-S/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 

TOTAL ADVANCES S 400,000 $ 335,000 $ 266.442 $ 789.483 $ 250,000 $ 90,000 $ 31,283 $ 81.315 $ 246,631 S 215,106 S 10.000 $ 7,150 $ 364,629 $ 1,206,648 i 255,371 i 7,305 $ 1,092,560 S 6,749,999 $ 5.250,000 $ 15,000 
8alant:e to Atlvance (WAFs less advances) S S S i $ S $ $ $ $ $ $ $ $ $ $ S $ S s $ 
A C T U A L COSTS (Disbursements) 

11/30/2010 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F . H I S T O R Y _ WAF No/Dale 
11/30/2010 - - - --

- —-• -
- - - — 

LPV102 TCD LPV167 LPV167 TCD LRA03A LPV160 LSP096 LSP095 LSP095 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP 169 
OBBCCCXM OSBCCCXM OBBCCCXM OBBCRVOO 088CBDO3 OSBCCCXM OBBCRVOO OOBCBDOS OSBCBDOS OBBCCCXM OBBCCOOS OBBCRVOO 0BBCCO04 OBBCCCXJS OSBCBDOS HQOOGEOO OBBCRVOO OSBCSVUOO OSBCRVOO 08800004 088CBD03 

LPV 046 03 T SALOP 501020 OSBCV004 2507 COOl - 1 - SISI03 
LRV 015 03 T BALOE 501020 OBBCRVOO 2507 COOl 1A-6/4/03 
LRV 015 03 T BALOE 5O102D OBBCRVOO 2507 COOl 2 - 5/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOl 4 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CCXll . - 5 - 6/4/03 
LRV 019 OS T BALOE 501020 OSBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl 2 A - 7/10rtJ3 
LRV 019 03 T SALOE 5O102D OSBCRVOO 2507 0001 3A-7/10/03 
LRV 094 03 T SALOE 50102D OSBCCCXM 2507 COOl • SA - 7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXJI ' 4A-7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 1C-10/2SflJ3 
LRV 023 03 T BALOE 501020 OBBCRVOO 2507 COOl 2B - 10/28/03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 C O O l ' 48 - 10/28/03 
LPV 142 03 T BALOP 50102D 0BBOOO04 2507 COOl 48 - 10/28/03 
LPV 142 OS T BALOP 501020 0BB0OO04 2507 OO01 4 8 - 10/28/03 
LPV 142 03 T SALOP 50102D OSBCCCXM 2507 CO04 3 8 - 10/28/03 
LIW 026 03 TO SALOE 50102D OBBCRVOO 2507 CCXJI ' ID - 10/29/03 
LRV 026 03 TO 6AL0E 501020 OBBCRVOO 2507 COOl 2O-10/28AI3 
LRV 026 03 TO BALOE 501020 OBBCRVOO 2507 0004 3C - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 0 001 40 - 10/29/03 
LRV 031 03 TC BALOE 60102D OSBCRVOO 2507 0001 IE - 10/29/03 
LRV 031 OS TC SALOE 50102D OSBCRVOO 2507 0001 20 - 10/29/03 
LRV 031 03 TO BALOE 5O102D OSBCRVOO 2507 CO04 30-10/29/03 
LRV 031 03 TO BALOE 5O102D OBBCRVOO 2507 CCXM AO • 1009103 
LPV 037 04 T SALOP 302DD20 0S8OO0O4 2507 COOl 1F -4/6/04 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2E-4/6/04 
Lf lA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E - AI6I0A 
LPV 037 04 T SALOP 302DD2O 0BBOOOO4 2507 COOl 3E - 4/6/04 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4E - 4/6/04 
LPV 037 04 T BALOP 302DD2O 0SBOB806 2507 CCXJI 5A - 4/6/04 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl 5A-4/6/04 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IG-6/1 /04 
LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 0001 2F - 6/1/04 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 3F - 6/1/04 
LPV 085 04 T BALOP 302DO2C 08800004 2507 COOl 3F-6/1/04 
LRA019 04 T SALOR 302DD2O OBBCRVOO 2507 CCXJI 4F -5/1/04 
Lt iAOlg 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 4F-6/1/04 
LSP023 04 TR2 OBL 302DD2C 08808802 2507 COOS 6-6/1/04 
LRA034 04 T 8AL0R 302DD2C OBBCRVOO 2507 COOl IH - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 OCXJl - 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 CO01 3G - 7/7/04 
LflA034.04 T BALOR 302DD2C OSBCRVOO 2507 COOl 4G - 7/7/04 
LRV 011 04 T SALOE 302DO6C OSBCRVOO 2507 COOl l i -9/20/04 
LRV 011 04 T BALOE 302IX;6O OSBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T SALOE 302DC:6C OBBCRVOO 2507 0001 ZhOOOlOA 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3h - 9/20/04 
LRV 011 04 T BALOE 302[X;6C OBBCRVOO 2507 COOl 4h - 9/20/04 
LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 0001 6A - 9/20/04 
LPV 253 04 T SALOP 302DD2E OBBCCCXM 2507 COOl 21- 10/8rtM 
LPV 253 04 TOD SALOP 302DD2E OSBCCCXM 2507 0001 21 - 10/Bra4 
Lf iA 001 05 T SALOR 302DD2C OBBCRVOO 2507 0001 IJ - 12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J - 12/21/04 
LRA 001 05 T BALOR 302OD2C OBBCRVOO 2507 COOl 31 - 12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41 - 12/21/04 
LPV 044 05 T BALOP 302DD2C 08800004 2507 CO01 SJ-2/18/05 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl SJ-2/18/05 
LRV 015 03 T BALOE 501020 OBBCRVOO 2507 COOl 50-2/18/05 
LRV 015 03 T BALOE 5O102D OBBCRVOO 2507 COOl 4J-2/18/05 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 4J-2/18/05 
LRA OOS 05 T SALOR 302DD2O OBBCRVOO 2507 COOl 4J-2/18/05 
LRA OOS 05 T 8AL0R 302DD2C OSBCRVOO 2507 0001 4J • 2118105 
LRA OOS 05 T BALOR 302DD2C OSBCRVOO 2507 0001 AJ.21IBI0S 
LRA 006 05 T BALOR 302DD2C OBBCRVOO 2507 0001 AJ-2116105 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 0001 IK-2/18/05 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 0001 1K-2/1S/05 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 2K-2/18/05 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl SB-2/18/05 
LRV 011 04 T SALOE 302OC6O OBBCRVOO 2507 COOl 6B-2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1100/2010 . 

WAF No/Dale 

— - - - -
P L A N S - W A F HISTORY 
1100/2010 . 

WAF No/Dale 

LPV102 TCD LPV167 LPV167TOD . LR/W134- - LPV160 LSP096 LSP095 LSP096 L P V 242 LSP 002 LSP 002 _ LSP013 LSPOIS LSPOIS LSP014 J C9H001 LSP072 LPV124 • LSP20t LSP201 LSP169 

- OBBCCCXM OBBCCCXM OBBCCCXM OBBCRVOO 0BBOBD03 OBBCCCXM OSBCRVOO 08BCBD03 OSBCBDOS OBBCCCXM OBBCCCXJS OSBCRVOO OBBCCCXM 088OCCXJ5 08BCBCX13 HQOOGEOO OSBCRVOO OSBCSWOO OBBCRVOO 08800004 OBBOBDOS 

Lf>V 037 04 T SALOP 302DD2C 0BBCBB06 2507 C002 • SE •6113105 
L l ^ 019 05 T SALOR 302DD2C OBBCRVOO 2507 0001 tL-6lt3IOS 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 CCXJI " - - . i IL-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl •2L-6 /13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJ1 .2L-6/13/05 
W4X507 04/050 26W10NN 405F82A 2507 COOl .SK-6/13/05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 CCXJI • SK-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 0001 AK-6113105 
LRA 019 05 T SALOR 302DD2O OBBCRVOO 2507 COOl 1 M - 6OSI05 
LPV 095 05 T BALOP 302DD2C 0BBCCO04 2507 COOl - 1 M - 6/28/05 
LRAOlO 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6/28/05 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOt 2M - 6128105 

• 
LPV 095 05 T SALOP 302DD2C 08800004 2507 0001 SL - 5/28/05 
LRA 019 05 T BALOR 302OD2O OBBCRVOO 2507 COOl 4L - 6/28/05 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 0001 IN-9/12/05 
LPV229 05 T BALOP 302DD2C 08B0CO04 2507 0001 -1N-9/12/05 
LPV2a9 05 T BALOP 302DD2C OBBCCCXM 2507 CCXll 2H •9112105 
LfiAO^S 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2N - 9/12/05 
LRAOIS 05 T SALOR 302DD2O OSBCRVOO 2507 COOl SM-9/12/05 
LR/«M6 05 T SALOR 302DD2C OBBCRVOO 2507 COOl . 4M-9/12AJ5 
LFiAOOl 05 T BALOR 302DD2C OBBCRVOO 2507 COOl for.-12113105 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 0001 • 2 U^-12/13/05 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 0001 ' -SN-12/13/05 
LRVOl 1 04 T SALOE 302IX;6C OBBCRVOO 2507 COOl SN and 60-12/13/05 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4N-12/13A)5 
LSP023 04 Tfl2 OSL 302DD2C 08BOBB02 2507 C003 60 - t2Jt3IOS 
LRA 007 06 T eALOR 302DD20 08BCRV00 2507 CCXJI S-O- - 4/5/06 
Lf iA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 3-cr-Aism 
LflA 007 06 T BALOR 302DO2C OBBCRVOO 2507 CCXJI 2P - 4/5/05 
LRA 007 06 T BALOR 302DD2C OaBCRVDO 2507 COOl 2P-4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 0001 • lP-4 /5 /06 
LRA 007 05 T BALOR 302DD2C OBBCRVOO 2507 CCJOl IP-4/5/06 
Lf iA 007 05 T 6AL0R 302DD2C OSBCRVOO 2507 COOt 4-0"-4/5/05 
Lf iA 0O7 06 T BALOR 302DD2C OSBCRVOO 2507 CCXJI A-o--Aism 
LRV 007 06 T 6AL0E 302DC6O OSBCRVOO 2507 0001 10 -500 /06 
LRV 007 06 T 8AL0E 302DC;6C OSBCRVOO 2507 COOl 2Q - 500/06 
LRV 007 06 T SALOE 302DC»; OBBCRVOO 2507 COOl SP - 500/05 
LRV 007 06 T 8AL0E 302tJO60 OBBCRVOO 2507 0001 4P -500 /06 
LflA027 06T eALOR 302DD2C OBBCRVOO 2507 COOl IR-6/12/06 
LflA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl - 2R-6/12A)5 
LSiA027 05T BALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 
LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOt 3Q-6/12A)6 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 O0O1 4Q-6/12/06 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 0001 40-6/12/06 
Transfer LRA 007 06 T BALOR 302DD2C OSBCRVOO 2T and 3S 8/9^)6 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 4S B/9/06 
Lf lA IXJ7 06 T BALOR 3020020 OSBCRVOO 2507 COOl 4S8ra/06 
LRA 036 06 T 6AL0R 302OD2C OSBCRVOO 2507 COOl 1S-80AJ6 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 0001 IS-8/8/06 
Lf lA 036 06 T BALOR 302DD20 OBBCRVOO 2507 0001 .2S . 8/8/06 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2S-B/SAJ6 
Lf iA 036 06 T BALOR 302DD2O OBBCRVOO 2507 COOl 4R-S/S/06 
LFIA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 R - 8 W 0 6 
L P V 159 06 T BALOP 302DD2C 08BCCO04 2507 0001 3R-B/8AJ6 
Transfer LfiA 036 06 T SALOR S02DD2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T eALOP 302OD2C 08BCCCX)4 IT - 10/24/06 
LPV226 06 T BALOP 302DD2C OBBCCCXM 2 V - 10/24/06 
LPV226 06 T SALOP 302D02C 0BBCCO04 3T-10^4 /05 
L l ^ 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4V-12/12ra6 
Lf lA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2W-t2/12ra6 
LFiA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2W-12/12AJ6 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 0004 3 U - 12/12/06 
LPV 019 07T BALOP 302OD2C 0S8OOO02 2507 C002 3\J •12112106 
LPV 019 07 T SALOP 302OD2O OBBCCOOS 2507 0006 3U-\21t2m 
LRA 002 07 T BALOR 302OO2C OBBCRVOO 2507 COOl 3U-12/12A16 
Lf>V 019 07 T BALOP 302DD20 08BCCO07 2507 0003 7 T 12/12/05 
LRA 005 07 T BALOR 302DD2C OBBCftVOO 2507 tXXIl 1U-2/6/07 
LRA 005 07 T SALOR 302DD2O OBBCRVOO 2507 COOl 2X - 216107 
LRA 005 07 T SALOR 302DO2C OBBCRVOO 2507 0001 2X-2/BA)7 
LRA 005 07 T 8AL0R 302DD2C OBBCRVOO 2507 0001 2X - 2re/07 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 CXXJl S V - 2 m A J 7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

F^LANS-VVAF HISTORY WAF tto/Dale 

1100/2010 

- • - -
- - - -

LPV102TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP095 LPV 242 LSP 002 LSP 002 LSPOIS LSP013 LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
08BCOO04 OBBCCCXM OBBCCCXM OBBCRVOO OSBCBDOS 08BCOO04 OSBCRVOO OBBCBtXJS OBBCBtXJS 06800004 OBBCCCXJS OSBCRVOO 0S8CCO04 08800005 08BCBD03 HQOOGEOO OBBCRVOO OSBCSWOO OBBCRVOO OBBCCCXM OBBOBDOS 

Lf lA 005 07 T BALOR 302DD2C OBBCRVOO 2507 0001 AW-216107 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2607 0001 AW-216107 

LPV 052 07 T BALOP 302DD2C 0B8CCOO7 2507 0003 7A - 216107 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl IV - 5/7/07 
Lf^/ 125 07 TOD SALOP 302DD2C OSSCCC304 2507 COOl 2Y-S/7/07 

LPV 125 07 TOD SALOP 302DD2C OSBCCCXM 2507 0001 SW-5/7/07 

Lf lA 021 07 T BALOR 302DD2C OSBCRVOO 2507 0001 SW - 5/7/07 

LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl SW - 5/7/07 

Lf iA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 

LPV 125 07 TCD SALOP 302DD2O OBBOCCKM 2507 0003 8-5/7/07 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl IW-7/12/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 0001 21-7112107 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2607 COOl SX-7/12/07 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 0001 4Y-7/12/07 

Lf iA 037 07 T SALOR 302DD20 OBBCRVOO 2507 COOl 4Y-7/12/07 

LRV 0O9 07 T 9AL0E 302CJC6C OBBCRVOO 2507 COOl 4Y- 7/12AJ7 

LPV 166 07 T 6AL0P 302DD2C 08800004 2507 COOl 7C - 7/12/07 
LRA 037 07 T BALOR 302DO2C OBBCRVOO 2507 COOl 7C •7112107 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 CXXJl ix-8/2ra7 
O7P041 07 T 720P 302DD2O HQOOBMOO 2507 IX-8/2 /07 

LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 2AA-8/2A)7 

D7P041 07 T 72DP 302DD2D HCXXJBMOO 2507 3Y - 8/2/07 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Z-8/2/07 

LRA 036 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4Z - 8/2/07 

LPV IBS 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl 4Z - 8/2/07 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 70 - a/2/07 

LPV 166 07 TCD SALOP 302DD2O OBBCCCXM 2507 COOl 7D - 8/2/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA - S/2AJ7 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA-6/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 B A - 8 m 0 7 
2W6E62 0607 03 262W0NN 405FS4A 2571 B A - a r a o 7 

D7P041 07 T 72DR 3020020 HQOOBMOO 2507 9-8/2/07 
LPV 168 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 1Y-9/4/07 
LPV 222 07 T SALOP 302DD2C 08800004 2507 0001 1Y-9/4/07 

LPV 222 07 TCD BALOP 302DD2C OSBCCtXM 2607 COOl 28B - 9/4/07 
LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4/07 

D7P059 07 TCD 72DP 302DD20 HQOOBMOO 2507 288 - 9/4/07 

O7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2B8 - 9/4rtJ7 
D7P060 07 TCD 72DP 3020020 HQOOBMOO 2507 288 - 9/4/07 

LPV 222 07 TCD 8AL0P 302DD2C 08800004 2507 COOl 3Z - 9/4/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4AA-9/4/07 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 0001 4AA - 9/4/07 

LRA 046 07 TOD 6AL0R 302DD2O OSBCRVOO 2507 0001 AAA - 9/4/07 

LRV 021 07 TCD SALOE 3020060 OSBCRVOO 2507 COOl 4AA - 9IAI07 

LRV 021 07 T SALOE 302OC6C OSBCRVOO 2507 C001 AAA - 9/4/07 

D7P050 07 TOO 72DP 302OO2C HQOOBMOO 2507 7E - 9/4/07 

LPV233 07 T SALOP 302D02C 088CtXD04 2507 COOl I Z - 10/11/07 
LPV233 07 T SALOP 302DD2C 08BOOOO4 2507 COOl 2CC-10/11/07 
LPV227 07 T SALOP 302DD2C OSBCCtXM 2507 COOl 200-10/11/07 

LPV240 07 T SALOP 302DD2O 08BCCOO4 2507 COOl 200-10/11/07 

D7P0B4 07 TOD 720P 302DO2C OSBCTAOO 2507 200-10/11/07 
D7P0B6 07 TCD 72DP 302DC:6C OBBCTAOO 2507 2 C C - 10/11/07 

D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 

D7P0S4 07 T 72DP 302DD20 OBBCTAOO 2507 3AA - 10/11/07 
LftAOSI 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 8 8 - 10/11/07 

D7P0S4 07 T 72DP 302DD2O OBBCTAOO 2507 7 F - 10/11/07 
O7P0S4 07 T 720P 302DD2C OBBCTAOO 2507 8 0 - 10/11/07 
D7P084 07 T72DP 302DD2C OBBCTAOO 2507 9 8 - 10/11/07 

D7P086 07 TCD 72DP 3020060 OBBCTAOO 2507 2EE - 1/8/06 
D7P0B6 07 TCD 72DP 302DC5C OBBCTAOO 2507 SE - 1/8/08 

LflA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3CC - 1/8/OB 

D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 3 0 0 - 1/8/08 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/S«JB 

O7P0S4 07 TCD 72DP 302DD2O OSBCTAOO 2507 2EE- 113108 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 BF - 313108 
D7P084 07 T 72DP 302DD2O OBBCTAOO 2507 SDD - 30/08 

LPV021 08 T SALOP 302DD2O OBBCCCXM 2507 COOl 1AA- 120/07 

LPV021 08 T SALOP 3021XJ2C OBBCCCXM 2507 0001 2 0 0 - 120/07 

LflA0O4 08 T SALOR 302DO2O OBBCRVOO 2507 COOl 2 0 0 - 12/3/07 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl S B B - 120flJ7 
LRA004 08 T BALOR 302DD2O OSBCRVOO 2507 COOl 3 8 B - 120/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
11O0C010 ^ . . 

. -̂ - LPV102.TCD LPV.167 . LPV167TCD LfiA034 . LPV160 LSP096 LSP095 LSP096 LPV 242 LSP002 LSP 002 LSPOIS . LSPOIS . S P 0 1 3 . . LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM 0SBCCX3O4 OSBCCCXM OSBCRVOO 08BCBD03 OBBCCCXM OBBCRVOO OBBOBDOS 0B8CBDO3 OBBCCCXM OBBCCOOS OSBCRVOO OBBCCCXM 38800005 DBBOBEXJS HQOOGEOO OBBCRVOO OBBOSVWJO DBBORVOO OBBCCCXM OeBCBfXJS 

LRA004 OS T 8AL0R 302DD2C OBBCRVOO 2507 COOl • ' ACC •12103107 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl ACC •12103107 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOl • 7G-12/03/07 
LPV021 OB T SALOP 302DD2O OSBCCCXM 2507 COOl SD - 12103107 
LPV021 08 T BALOP 3020020 OBBCCCXM 2507 COOl BF - 3O/0B 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl - 3DD • 3/3I0B 
L1VI017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl IBB-3/11/08 
LRA017 08 T 8AL0R 302DD2C OBBCRVOO 2507 0001 - - . 2FF - 3/11/08 
LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOl SEE-3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 0001 400-3/11/08 
LRA017 08 T BALOR 302(X32O OSBCRVOO 2507 0001 400-3/11/08 
LRA017 08 T BALOR 302DD2O OBBCRVOO 2507 COOl 7H - 3/11/08 
LPV069 03 T BALOP 302DD2C OBBCBtXJS 2507 0001 90 - 3111/08 
LRA027 05T BALOR 302DD2C OSBCRVOO 2507 COOl . 1CO-5/19A)8 
LRA027 05T SALOR 302DD2C OSBCRVOO 2507 COOl 2GG-5/19/08 
LRA027 06T eALOR 302DD2C OBBCRVOO 2507 COOl 3FF •5119108 
LPV102 08 TOO ALOP 302DD2C OBBCCCXM 2507 COOl SFF-5/19/OS S 313,013 
LRA027 06T BALOR 302DO2O OSBCRVOO 2507 0001 4EE - 5/19/08 
LPV102 08 TOD ALOP 302DD2C OBBCCCXM 2507 COOl 71-5/19/08 $ 626,456 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl . B H . 5/19/08 $ 200,000 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9D-S/19/0S S 50,000 
LPV102 OS TCD ALOP 302DO2C OSBCCCXM 2507 COOl 9E-6/25/08 S (50,000) 
LPV102 08 TCD ALOP 302DD2C 08800004 2507 COOl 2HH - 6/25/08 $ 50,000 
LPV167 08 T SALOP 302DD2O 0BBOCO04 2507 COOl 100-6/25/08 S 66,064 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 2 II - 6osm i 40,600 
LPV157 08 T BALOP 302DD2C OSBCCCXM 2507 COOl SGG - 6/25/OB i 27,085 
LPV167 06 T 8AL0P 302OD2C OSBCCCXM 2507 COOl 4FF - 605106 S 31,262 
L fV167 08 TCD SALOP 302OD2C OBBCCCXM 2507 0001 - 4FF-6/25/08 S 536,000 
LRA034 OS T SALOP 302DD2C OSBCRVOO 2507 COOl AFF.6O5I08 S 750,000 
LPV167 08 T SALOP 302DD2C 08800004 2507 CO01 7J • SOSIOS $ 2,056 
LfA/160 08 TCD BALOP 302DD2O OBBOBDOS 2507 COOl 9F - sosm $ 100,000 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 2JJ - 7/24/08 $ 737,548 
LflA034 08 T BALOR 3020020 OBBCRVOO 2507 COOl SHH - 7/24/06 S 12,452 
LPV157 08 TCD BALOP 302DD2C OBBOCCKM 2507 0001 SHH-7/24/08 S 513,240 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4GG - 7/24/08 $ (750,000) 
LPV157 08 TOD BALOP 302DD2O 08800004 2507 COOl 4GG-7/24/08 $ (513,240) 
LRA027 05T BALOR 302DD2C OSBCRVOO 2507 COOl tEE-SOSIOS 
LPV167 08 T 8AL0P 302DD2C OSBCCCXM 2507 COOl 1EE-8/25/08 $ (66,054) 
LSP096 08 TR2B OBLRABC 3020D2C OBBCCCXM 2507 COOl lEE-BOSAJB S 400,609 
LSP096 08 TR2B OBLFVkBC 302DD2C OSBCRVOO 2507 COOl 1EE-B/25A)8 S 99,399 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2KK - BOSIOS 
LPV102 08 TOD ALOP 302DD2C OBBCCOCM 2507 COOl 2KK-6/25/08 S (50,000) 
LPV167 08 T BALOP 302DD2C OBBOCCKM 2507 0001 2KK - 8/25/08 $ (40,600) 
LliA034 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK-8/25/08 J (737,548) 
LSP095 08 Tfl2B OBLRABC 302DD2C OBBCCCXM 2507 COOl 2KK - SOSIOS $ 1,517,862 
LSP096 08 TR2B OBLRABC 3020020 OBBCRVOO 2507 COOl 2KK - BOSIOS S 1,414,693 
LflA034 08 T BALOR 302DD2C OSBCRVOO 2507 0001 311 - 8/25/08 $ (12,452) 
LFiA027 06T BALOR 3020D2C OBBCRVOO 2507 COOl 311 - S/25/08 
LPV167 08 T BALOP 302DD2C OBBOCCKM 2507 COOl 311 - S/25/08 $ (27,085) 
LPV167 08 TCD SALOP 302DD2O OBBCCCXM 2507 0001 311 - B12SXIB i (513,240) 
LPV102 08 TOD ALOP 302DO2C OBBCCCXM 2507 0001 311 - sosms $ (313,013) 
LSP096 08 TR2B OSLRABC 302DD2C OBBOCCKM 2507 COOl 311 - 8/25/08 S 756,412 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl 311 - sosm $ 1,240,620 
LRA027 06T 6AL0R 302DD2C OSBCRVOO 2507 COOl AHH - sosm 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl AHH • sosm $ (31,262) 
LPV167 08 TCD BALOP 302DD2O OBBOCCKM 2507 0001 AHH • S/2SI0B S (22,750) 
LSP096 08 Tl i2B 0BL1V\BC 302DD2C OSBCCCXM 2507 COOl AHH - SOSIOS $ 150,948 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl AHH-sosms S 995,267 
LSP096 08 TR2B 08LFi/\BC 302DD2C OSBCRVOO 2507 COOl AHH • sosm S 6,079,099 
LPV157 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 7K • sosm S (2,056) 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K - 8/25/08 $ (628,455) 
LSP095 08 Tfl2B OSLR/kBC 302DD2O 08BCOO04 2507 COOl 7K - 8/25/08 $ 636,679 
LPV102 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOl SJ - 8/25/08 $ (200,000) 
LSP096 08 TR2B OBLfiABC 3020D20 OBBCCCXM 2507 COOl BJ - sosms % 208,392 
LPV160 OS TCD BALOP 302DD2C 08BCBD03 2507 COOl SG-aosm t (100,000) 
LSP096 OB TR2B OBLRABC 302DD20 OBBOBDOS 2507 0001 9G - 8/25/08 % 100,000 
LSP096 08 TR2B OBLRABC 302OD2C OBBCBtXJS 2507 0001 9 H - 10/17/08 $ (100,000 
LPV242 OB TOD BALOP 302DD2C 08BCBD03 2507 0001 9 H - 10/17/OS S 100,000 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 0001 1FF-,10/2B«I8 S 220,132 
LSP002 09 TR2B OBLRABC 3020020 OSBCCCXM 2506 COOl 2LL-10/28AJ8 S 1,165,140 
LSP002 09 TR2B OSLRABt 302DD2C OSBCCCXM 2506 COOl SJJ - 10/28/08 S 469,728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

11/30/2010 - " -

- ̂  - - - • - - -- - -
.. — . 

LPV102 TCD LPV157 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OSBCCCXM OSBCCCXM OBBCCCXM OBBCRVOO OSBCBDOS OSBCCCXM OBBCRVOO 08BOBCXJ3 OBBOBDOS 08800004 OBBCCOOS OBBCRVOO OBBOCCKM 0SBCCO05 OBBCBtXJS HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM 0SBOBD03 

POP exlension only 411 - 10/28/08 

POP extension only 7 L - 10/28AJB 

F'OP exlension only BK-10/28/08 

POP exlension only 91-10/28/08 
LSP002 09 TR2B OBLFWBC 302DD2C OBBCCCXJS 2506 C006 10-10/28/08 $ 1,085,000 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 7M 12/16/08 

LSP095 08 Tfi2B OBLR/^BC 302OD2C OSBCRVOO 2507 0001 3KK- 12/16/08 S (150,948) 
LSP095 OS TR2B OBLflABC 302DD2C OSBCCCXM 2507 0001 SKK - 12116108 S 150,948 
LSP096 OS TR28 OBLFV^C 302DD2O OSBCRVOO 2507 COOl 4JJ-12/16/08 5 150,948 
LSP096 06 TR2B 06L5WBC 302DD2C OBBCCCXM 2607 CXXJl 4JJ - i2/ i6rae S (160,946) 
LRA017 08 T BALOR 3020020 OBBCRVOO 2507 0001 4 J J - 12/16AJ8 

LSPOIS 09 TR2B OBLfi/^BO 302DD2C OSBCRVOO 2506 0001 IGG - 12/16/08 S 364,989 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2MM - 12/16/08 $ 1,480,042 
LSPOIS 09 TR2B OBLRABC 302DD2O 08BCCO04 2506 0001 2MM - 12/15ro8 S 700,000 
LSPOIS 09 TR28 OBLRABC 302DD2O OBBCRVOO 2505 COOl SLL - 12/15/08 $ 58,103 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4 K K - 12/16/08 $ 330,883 
LSP013 09 TR2B OBLfiABC 302DD2C OSBCRVOO 2506 0001 7 N - 12/16/08 S 3,267 
LSP013 09 TR2B OBLfiABC 3020020 OSBCRVOO 2506 0001 BL - 12/16/08 $ 12,716 
LSP014 09 TR2B 0BLBO03 302DD2C 0SBCBD03 2506 COOl 9J - 12/16/08 S 26,000 
LSPOIS 09 TR2B OBLRABC 3020020 OBBCCCXJS 2606 O0O5 10A - 12/16/OB S 190,000 
O9H001 09 T 500 5016520 HQOOGEOO 2506 It •2113109 $ 19,440 
C9H001 09/10 B 500 501E52C 2506 11-2/18/09 $ 88,560 
LSP072 09 Tfl28 OSLRABC 302OD2C OBBCRVOO 2506 COOl IHH-4/9/09 S 389,602 
LSP072 09 TR2B OBLfi/^BC 302DO2C OSBCRVOO 2506 COOl 2NN - 4/9/09 $ 2,465,206 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2505 COOl 4 a - 4/9/09 i 5,000,000 
LSP072 09 Tfl2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL-4/9/09 $ 4,076,011 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 $ 59,181 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2505 0002 11A-4/9/09 S 55,610 
LSPOIS 09 TR28 OBLfiABC 302DD2C 0BBCCCXJ4 2506 COOl 2.00 - 5/1/09 S (12,716) 
LSPOIS 09 TR2B OBLIV^BC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 S 12716 
LSPOIS 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOl BM -5/1/09 $ (12,716) 
LSPOIS 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 COOl SM -5/1/09 $ 12715 
LSP002 09 TR2B OBLR/^BC 302DD2C OBBCCOOS 2606 C006 10B-8/13A)9 S (313,200) 
LSP002 09 TR2B OBLflABC 302DD2O OBBCCCXM 2606 0006 10B-8/13/09 i 313.200 
LSP002 09 TR2B 0BLR/\BC 302DD2O OBBCCCXM 2506 C006 108-8/13/09 $ (313,200) 
LSP002 09 TFR2B OBLRABC 302OO2C 08800 004 2506 C0O6 3UM • 8/13/09 S 313,200 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11 8 - 8/6/09 $ (56,610) 
LSP201 09 TR2B OBLR/^BC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 S 206,137 
LSP201 09 TR2B OBLR/VBO 3020020 OSBCRVOO 2505 COOl 2PP-8/17/09 S 1.031,072 
LSP201 09 TR28 OBLRABC 302DD2O OBBCRVOO 2505 COOl 2PP-8/17/09 S 1,000,000 
LSP201 09 TF^B OBLFiABC 302DD2C OSBCRVOO 2506 COOl 4MM-B/17/09 $ 2,960791 
LSP002 09 Tfi2B OBLRABC 302DD2O OBBCCOCM 2506 0006 SNN - 9/28/09 S (100,000) 
LSP002 09 TR2B OBLRABC 302DD20 08800004 2506 C006 2QQ - 9/28/09 S 100,000 
LSP013 09 TR28 OSLflABO 302DD2C OSBCCCXM 2506 0001 U J - 12/15AJ9 $ 168,401 
LSPOIS 09 TR28 OBUIABC 302DD2C OSBCCCXM 2506 COOl IOC - 12/15AJ9 % (168,401) 
LSP013 09 TR2B OBLRABC 302DD2O OSBCCCXM 2506 COOl 2SS-7 /1 /10 $ (200,000) 
LSP201 09 TR2B OBLRABC 302DD20 OBBCRVOO 2506 COOl 4.00-6/29/10 $ (400,000) 
LSP201 09 TR28 OBLR/^BC 302DD2C OSBCCCXM 2606 COOl 4.00 - 6/29/10 S 400,000 
LSP201 09 Tfl28 OBLFVIBO 302DD2C OSBCCCXM 2606 COOl 4PP-7 /1 /10 S (400,000) 
LSP002 09 TR2B OBLRABC 302DD20 OBBCCOOS 2606 O006 10.0-6/29/10 S (500,000) 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 10.0-6/29/10 $ - 500,000 
LSP002 09 T f ^ B OBLRABC 302DD2C OSBCCCXM 2506 C006 lOE-7/1 /10 S (500,000) 
LSPOIS 09 TR28 OBLRABC 302DD20 OSBCCCXM 2506 COOl B'O' - 7/1/10 $ 200,000 
LSP201 09 TR2B OBLRABC 302DD2C 0BBOCOO4 2506 COOl S O' - 7/1/10 S 400.000 
LSP002 09 TR2B OBLRABC 302DO2C 0SBOCO04 2606 C006 S'O'-7/1/10 $ 500,000 
LSP169 10 TR2B OSLBCOS 302DD2C OBBOBDOS 2505 COOl 9K - pending $ 100,000 
TOTAL WAFs 5 $ S $ S $ 3,670,902 S 9,829,098 S $ 1O0.0OO S 2,568,200 S 271,800 S 2,250,000 $ 700,000 i 190,000 S 26,000 $ 108,000 $ 12,000,000 S J 4,600,000 S 400,000 S 100,000 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
EquipTsupplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S ~ W A F HISTORY 
11/30/2010 

WAF No/Date P L A N S ~ W A F HISTORY 
11/30/2010 

WAF No/Date 

LPV102TCD LPV167 LPV167 TOD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 ~" LSP 0 0 2 ~ ^ LSPOIS • LSP013 LSP 013 - LSP014 — C9H001 " LSP072 • - LPV124 LSP201 LSP201 - LSP169-

OBBCCCXM OBBCCXXM OBBCCCXM OBBCRVOO OBBCBtXJS 08800004 08BORV00 OBBOBDOS 0S8OBD03 OSBCCCKM OBBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS OSBC8D03 HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO OSBCCCXM 0880 8003 
CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - VyAF HISTORY WAF No/Oate 
1100/2010 

_. . . . _ — _ - - - - . : - - . . . . 
LPV102TCD LPV167 LPV167 TOO LRA034 LPV160 LSP096 LSP096 LSP095 LPV 242 LSP 002 LSP 002 LSP013 LSPOIS LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM 08BCCO04 OSBCRVOO OSBCBDOS 08BOCO04 OBBCRVOO 08BCBD03 OBBOBDOS OBBCCOOA OBBCCOOS OBBCRVOO 08800004 OBBCCOOS 08808003 HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 08BCOO04 088OBD03 

A D V A N C E S 
1100/2010 
A D V A N C E S 
1100/2010 
A D V A N C E S 
1100/2010 

July advance againsi LF^046 
Aug advant:e against LRV015 
1st January advance against LRV015 and LPV 412 
1st January advance againsi LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance againsi LPRV142 
3rd January advance against LPRV142 
April advance againsi LRV 031 (Wafs IE, 2D, 3D, 40) 
July advance againsi LRV 025 (Wafs ID, 20 , 30, 40) 
August advance against LRV 015; LPV037; LRA 010 IF, 38, 48, part2E 
Sept advance againsi LfMOlO part 4E 
Sept advance against LR/UJIO, LPV037 part 4E, 2E, SE, 5A 
Sept advance againsi LPV0B5, LRAOlO 3F, 1G,2F, 3F,part4F 
October advance againsi LF^019, L l ^ 034; LSP023 IH, part 2G, 4F, 6A 
December advance againsi LFiA034, LRVOl 1 2G, 3G, 4G, l i , part 2h 
February advance against LPV253, 0S8CCO04 21 
Febniary advance against L F ^ 05T, 08BCRV00 1J,2J , 31.41 
Febniary advance against LRV015 OBBCRVOO; LPV 037 part2h, 3h, 3J, 4h, 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J , 58 plus 5E 
LPV044 08BCCO04; LRA 008 OBBCRVOO 
Credil IPAC May 6 
May advance against LfiAOOB OSBCRVOO part of 4J 
June advance against LPV 044 08BCOO04 partof SJ 
June advance against Lf iA 008 OBBCRVOO part o f4J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against L F ^ 044 0BBCCO04 partof IK 
June advance against LFiA 008 OBBCRVOO partof IK 
June advance againsi LFiA 008 OBBCRVOO 2K 
June advance againsi L F ^ 019 OBBCRVOO a 
June advance against LPV 095 OBBCCCXM IL 
June advance againsi L l ^ 019 OBBCRVOO part 2L 
Aug advance against LFIA 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part OfSK 
Aug advance against LPV 095 05 0880 0 004 part of 3K 
Aug advance againsi L F ^ 019 OBBCRVOO 4K 
Aug advance againsi L F ^ 019 OBBCRVOO IM 
Aug advance against L F ^ 095 05 0BBCCO04 IM 
Aug advance againsi LRA 019 OBBCRVOO part of 2M 
Nov advance againsi LPV229 OBBCCCXM part of IN 
Nov advance againsi L F ^ 0 1 9 OBBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 OBBCCCXM 3L 
Jan advance against LRVOl 1 OBBCRVOO SN 
Jan advance against LPV229 OBBCCCXM IN 
Jan advance against LPV229 OSBCCCXM 2N 
Jan advance against LFiA046 OBBCRVOO 2N 
Jan advance againsi LFRA048 OBBCRVOO SM 
Jan advance against LFiA046 OSBCRVOO 4M 
Jan advance against LftAOOl OSBCRVOO 1 "O-
Jan advance against LFiAOOl OSBCRVOO 2-0-
Jan advance against LFiAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OBBCRVOO 4N 
Jan advance against LPV037 0SBCB806 Partial 50 
Feb advance against LF^037 0B8O6B06 Partial 50 
Advance trf in Volpe's records lo match EPA records from LPV229 to LRA 007 
Atlvance trf in Volpe's records lo match EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 
Mar atlvance against LFiA 007 3"0''; partial 2P 
April advance against LFIA 007 partial 2P 
May advance againsi L f ^ 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LFiA 007 partial IP; parlial 10 
July advance against LRA 007 4' '0" - 4/5/06 
July advance against LRV 007 I Q - 5 0 0 / 0 6 
July advance against LRV 007 2Q - 500/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NolDate 
11/30/2010 

LPV102 TOD LPV167 LPV157 TCD LRA034 LPV160 LSP096 LSPO% - LSP096 LPV 242 LSP 002 LSP 002- '-• LSPOIS LSPOIS ^ " LSPOIS L S P 0 1 4 ~ - C9H001 LSP072 ' LPV124 " LSP201 LSP201 LSP169 

08800004 08BOCO04 OBBCCCXM OBBCRVOO 08BOB(XI3 OBBCCCXM OBBCRVOO OSBCBDOS 088CBD03 08800004 OBBCCOOS OBBCRVOO OBBCCCXM DSBCCCXIS OBBOBDOS HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM OBBCBtXJS 
July advance againsi LRV 007 3P • 500/06 
July advance against LRV 007 4P - 500/06 
July advance against LRV 007 4S - 6/09/06 
July advance against LRA 007 AS-3109106 
Juty advance againsi L F ^ 007 2T and 3S 8^/05 
July advance atiainsl LFiA 027 lR-6/12ro6 
July advance against LRA 027 2R-6/12/05 
Aug advance against LRA 027 2R - 6112106 
Aug advance atiainsl LIRA 027 30 •6112m 
Aug advance againsi L f ^ 0 2 7 AO - 6/12/06 
Sep atlvance against LRA 027 partial 4Q 6/12/05 
Sep advance against L f ^ 036 partial 1 SB/8/06 
Oct advance against LRA 036 partial IS 8/8/06 
Oct advance against L F ^ 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 2S 813106 
Nov advance against LFiA 036 partial AR 8/8/06 
December advance against Ll iA036 partial 4R 8/6/06 
December advance againsi LPV 169 3R 8/8/05 
December advance against LPV 226 IT 10/24/05 
December advance against L F ^ 226 2 V - 10/24/06 
December advance against LPV 226 3T . 10/24/06 
January advance against LRA 035 2U and 4T- 9/22/06 
January advance againsi LFiA 035 2 W - 12/12/06 
January advance againsi LRA 036 4 V - 12/12/06 
January advance againsi L F ^ 002 2W- 12112m 
January advance against LPV 019 7-12/12/05 
January advance aqainsi LPV 019 SU-12/12/06 
January advance againsi LPV 019 SU - 12/12/06 
January advance against LPV 019 SU - 12/12/06 
January advance againsi LRA 002 SU - 12/12/06 
April advance against LFM005 l U - 2/6/07 
April advance against LFiAOOS partial 2X - 2/5AJ7 
May advance againsi LFiAOOS partial 2X - 2/6/07 
June advance againsi LRA 005 partial 2X - 216107 
June advarice against LRA 005 partial 3V - 2/6/07 
June advance againsi LRA 005 partial 4W - 216107 
July advance againsi L f lA 005 partial 4W-2/6/07 
July advance againsi LF=V 052 7A-2/6/07 
July advance against LPV 125 lV -5n ' / 07 
July advance against L F ^ 125 2Y - 5/7/07 
July advance againsi L f ^ 125 partial 3W-5/7/07 
July advance againsi Lf lA 021 partial 3W - 5/7/07 
Augusl advance against LRA 021 partial 3W-5/7/07 
Augusl advance against LFiA 021 4X - 5/7/07 
Augusl advance againsi LPV 125 8-5/7/07 
August advance aqainsi LFiA 037 1W-7/I2AJ7 
Augusl advance against LFiA 037 2Z - 7/12/07 
August advance against LRA 037 SX-7/12/07 
August advance against LFiA 037 partial 4Y-7/12/07 
September advance against LRA 037 partial 4Y-7/12/07 
September advance against LRV 009 partial 4Y - 7/12/07 
September advance against LPV 166 partial 70-7/12/07 
Seplember advance againsi LRA 037 partial 7C-7/12/07 
Oclober advance aqainsi LPV 166 07 TOD IX-8/2/07 
September advance against D7P041 IX - 8/2/07 
October advance against L F ^ 168 07 TCD 2AA - 8/2/07 
September advance againsi D7P041 3Y - 8/2/07 
September advance against VRA 037 4Z - S/2/07 
Seplember advance against LRA 038 AZ-6l2m7 
CX:lober advance againsi LPV 188 07 TCD AZ • 8/2/07 
September advance against LRA 037 7D - BI2m7 
October advance against LF>V 188 07 TOO 7 0 - 8 0 / 0 7 
Seplember advance againsi D7P037 partial BA - 8/2/07 
Oclober advance against D7P037 partial BA - B/2/07 
Oclober advance against D7P042 BA- 8/2/07 
Oclober advance againsi 2V\35E62 - BA- 8/2/07 
Oclober advance against O7P041 9 •e/2/07 
Oclober advance against LPV 186 07 TOD l Y - 9/4/07 
October advance against VPV 222 l Y - 9/4/07 
October atlvance against LPV 222 07 TOD 288 - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

iiraocolo ._ - - --- -- - - . -- - - . . 
LPV102TCD LPV167 LPV167 TOD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSP013 LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
0BBCCO04 0BBOCO04 OBBCCCXM OBBCRVOO OBBCBtXJS 08800004 OBBCRVOO OSBCBDOS OSBCBDOS OBBCCCXM OBBCCOOS OBBCRVOO 08800004 OBBCCOOS 088C8D03 HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM OBBOBDOS 

October advance againsi D7P059 07 TCD 2BB-9/4/07 

October advance againsi LPV 188 07 TCD 4AA - 9/4/07 

December advance against D7P059 07 TCD 2B8 - 9/4/07 

December advance against D7P060 07 TCD 2B8 - 9/4/07 
December advance against LPV 222 07 TOD 3Z - 9/4/07 
December advance against LPV 222 07 TOD 4AA - 9/4/07 
December advance against LRA 046 07 TCD 4/kA-9/4/07 
December advance against LRV 021 07 TCD 4AA-9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/07 

December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPV233 07 T IZ -10/11/07 
December advance against LPV233 07 T 2CC - 10/11/07 
December advance against LPV227 07 T 2CC-10(11/07 

December advance against LPV240 07 T 2 0 0 - 10/11/07 
December advance against D7P084 07 TCD 2 0 0 - 10/11/07 

December advance against D7P086 07 TCD pending WAF S trf 
January advance against O7P0B4 07 TOO 3AA-10/11/07 

January advance againsi D7P084 07 T 3AA-10/11/07 
January advance againsi LRA051 07 T 4 8 8 - 10/11/07 
January advance againsi D7f>084 07 T 7 F - 10/11/07 

January advance againsi D7P084 07 T 98-10/11/07 

January advance againsi LF^021 08 T 1/^A- 1213107 

January advance againsi LPV021 08 T 2DD-1213107 
January advance against LFiA004 OS T 2DD- 1213107 
January advance againsi LI^OCM OS T partial 388 12/3/07 
January advance againsi L l ^021 07 T 3 0 0 and 2Ee - 3/8/08 
January advance againsi O7P084 07 TOD 3 0 0 and 2EE - 3/8/08 
January advance against D7P0S4 07 T 72DP 3DD - 30/08 
January advance againsi L F ^ 2 1 08 T 7G - 12/03/07 

January advance againsi LF^021 08 T BD - 12/03/07 
January advance againsi LPV021 08 T BF - 3/3/08 
January advance againsi LPV021 OS T SDD - 313108 

June advance against LFiA004 08 T 3BB- 1213107 
June advance aqainsi L1^004 08 T ACC • 1213107 

July advance against LRA004 08 T ACC • 12/03/07 
July advance aqainsi LRA017 08 T IBB-3/11/08 
July advance againsi LFiA017 08 T 2FF-3/11/08 
Jufy advance against LRA017 08 T SEE-3/11/08 
July advance against LRA017 08 T 4DD-3/11/08 
August advance against LFiA 017 T 4DD - 3/11/08 
Augusl advance against LFIA 017 T 7H - 3/11/08 
August advance against LRA 017 T 90 - 3/11/08 
Augusl advance-againsl LSP 096 OBBCRVOO 1 EE-8/25/08 $ 99,399 
Augusl advance againsi LSP 096 OBBCRVOO 2KK - SOSIOS $ 1,414,693 
Augusl advance againsi LSP 096 OBBCRVOO 311 - 8/25/08 $ 1,240,620 
Augusl advance against LSP 096 OBBCRVOO 4HH - 8/25/08 $ 995,287 
Seplember advance againsi LSP 096 OBBCRVOO 4HH - 8/25/08 S 6,079,099 
Oclober advance againsi LSP 096 0BBOCO04 1EE-6/25/08 S 400,609 
October advance againsi LSP 096 OBBCCCXM 2KK - 8/25/08 S 1,517,862 
CJctober advance against LSP 096 0BBCXO04 311 - 8/25/08 S 755,412 
October advance against LSP 096 OBBCCCXM 4HH - 8/25/08 $ 150,946 
October advance against LSP 095 0BBOCO04 7K - SOSIOS S 638,579 
October advance against LSP 096 08BCOCJ04 SJ • 8/25/08 S 208,392 
November advance against LPV242 9H - 10/17/08 $ 100,000 
Augusl advance againsi LRA 017 T OBBCRVOO trf from WAF 7 to 4 
August advance against LSP 096 OBBCRVOO trf from WAF 3 lo 4 $ 
October advance againsi LSP 096 OBBCCCXM trf from WAF 4 to 3 $ 
January advance againsi LSP002 08BOOCJ04 IFF - 10/28/08 $ 220,132 
January advance against LSP002 OBBCCCXM 2LL- 10/28/08 S 1,165,140 
January advance against LSP002 OSBCCCXM SJJ - 10/28/08 S 469,728 
January advance againsi LSP002 0SBOOCXJ5 10 - 10/28/08 $ 1,085,000 
March advance againsi LSP013 OBBCRVOO IGG - 12116108 $ 364,989 
March advance againsi LSPOIS OBBCRVOO 2MM - 12/16/08 $ 1,480,042 
March advance againsi LSPOIS 09 0BBCCO04 2MM - 12/16/08 $ 700,000 
March advance against LSP013 09 OSBCRVOO 3LL - 12(16(08 S 58,103 
March advance againsi LSPOIS 09 OBBCRVOO 4 K K - 12/15/08 $ 330.883 
March advance against LSPOIS 090BBCRVOO 7N - 12/16/08 S 3.267 
March advance againsi LSPOIS 09 OBBCRVOO BL - 12/16/08 J 12,716 
March advance against LSP014 09 OBBCBtXJS 9J - 12/16/08 S 26,000 
March advance againsi LSPOIS 09 OBBCCOOS 10A- 12/15/08 S 190,000 
March advance againsi O9H0O1 HQOOGEOO 11 •2118109 $ 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
11/30/2010 

WAF NolDate 

- - - - - - - - . . 

.. 

WAF NolDate 

LPVt02 TCD LPVI67 LPV167-TCD LRA034- LPV160- LSP096 - - L S P 0 9 6 - _ ' l - ' LSP096 LPV 242 . LSP 002 LSP 002 ; . LSPOIS LSP013 L S P O I S LSP014 " C9H001 " LSP072 "" LPV124 LSP20I LSP201 LSP169 

OSBCCCXM OSBCCCXM OBBCCCXM 08BCRV00 08BOBD03 0BBCCO04 OSBCRVOO OBBOBDOS OBBOBDOS 08800004 OBBCCCXJS OBBCRVOO OBBCCCXM OBBCCOOS OSBCBtXJS HQOOGEOO OBBCRVOO 08BCSVMJ0 OBBCRVOO OBBCCCXM OBBCBtXJS 

March advance against O9H001 501E52C 11-2/18/09 $ 88,560 

July credit againsi LSP 002 OBBCCOOS 108-8/19/09 S (313,200) 

July advance againsi LSP 002 OBBCCCXM lOB-8119/09 $ 313,200 

July credit against LSP 002 OBBCCCXM 108 - 8/19/09 $ (313,200) 

July advance against LSP 002 OBBCCCXM 10-10/26/08 S 313,200 

July advance against LSP072 OBBCRVOO 4LL - 4/9/09 $ 5,000,000 

August advance againsi LSP072 OSBCRVOO IHH-4/9/09 S 389,602 

Augusl advance against LSF^72 OBBCRVOO 2NN - 4/9/09 t 2,465,206 

August advance against LSP072 OSBCRVOO 4LL-4/9/09 i 4,076,011 

August advance against LSP072 OSBCRVOO 7 0 - 4/9/00 $ 69,181 

LSPOIS 09 TR2B OSLRABC 302DD2O OSBCCCXM 2505 COOl 2 00-5/1/09 $ (12716) 

LSPOIS 09 TR2B OBLFIABC 302DD2C OBBCRVOO 2506 0001 2.00 - 5/1/09 S 12716 

LSPOl 3 09 TR2B OBLRABC 302DD2O OBBCRVOO 2505 COOl SM -5/1/09 » (12716) 

LSPOIS 09 TR2BOBLRABC 302DD2C OSBCCCXM 2505 0001 BM -5/1/09 S 12715 

TRF Irom WAF 3 to WAF 2 re LSP 002 OBBCCCXM SNN and 2Q - 9/28/09 $ 
CJctober advance against LSP201 OBBCRVOO 1.11-8-17-09 $ 208,137 

October advance against LSP201 OSBCRVOO 4MM-8/17/09 S 2,960,791 

October advance against LSP201 OBBCRVOO 2PP-8/17/09 i 1,031,072 

TRF Irom WAF 10 to WAF 1 IJJ and IOC-12/15/09 S 

January advance against LSP201 OBBCRVOO 2PP-8/17/09 $ 1,000,000 

TRF from WAF 2 to WAF 8 2SS and B 'a -7 /1 /10 $ 
TRF trom WAF 4 lo WAF B 4PP and S'O'-7/1/10 $ (400,000) S 400,000 

TRF from WAF 10 to WAF 8 lOE and S'O'-7/1/10 { 500.000 $ (500,000) 

TOTAL ADVANCES J S $ $ $ $ 3,670,902 % 9,829,098 i S 100.000 S 2,668,200 $ 271.800 $ 2.250,000 $ 700.000 S 190.000 $ 26,000 $ 108,000 i 12,000,000 S $ 4,800,000 t 400,000 $ 
Balance lo Advant^ (W/^Fs less atlvances) $ $ $ » $ $ S s S S $ $ $ % $ $ J s $ S 100,000 

A C T U A L C O S T S (Disbursements) 

1100/2010 
Volpe Engincertng 

Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to /Advance is Disbursements less advances 

Balance lo Advance is Commitments less advances 

Balance to Advance is W A F S less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY WAF No/Date 

1100/2010" " ^ . .. - . ._. - ._ . . - - — - - - - - . _ . _ _... .._ -
LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV0B5 LRAOlO LRA034 LSP023 LRV O i l LRA OSS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LliA046 Lf lA 007 
08BOO0O4 OBBCRVOO OBBCRVOO OSBCRVOO 0SBCO0O4 0SBCBB06 08BCC004 OBBCRVOO OSBCRVOO 0SBCB802 OSBCRVOO OSBCRVOO 0BBOOO04 OBBCRVOO 08800004 OSBCRVOO OSBCCCXM OBBCCCXM 08800004 OBBCRVOO OBBCRVOO 

October advance againsi D7P059 07 TCD 288 - 9/4/07 

Oclober advance against L F ^ 188 07 TCD 4AA - 9/4/07 

December advance against D7P059 07 TOD 2BB - 9/4/07 
December advance against D7P060 07 TOD 2BB - 9/4/07 
December advance against UPV 222 07 TCD 3Z - 9/4/07 

December advance againsi LPV 222 07 TOO AAA - 9/4/07 

December advance against LRA 046 07 TCD AAA - 9/4/07 

December advance againsi LRV 021 07 TCD AAA - 9/4/07 

Decemtier atlvance against LRV 021 07 T 4AA - 9/4/07 
December advance againsi D7P060 07 TCD 7E - 9M/07 
December advance againsi L f ^ S S 07 T IZ - 10/11/07 

December advance againsi IPV233 07 T 2 C C - 10/11/07 

December advance againsi LPV227 07 T 2 0 0 - 10/11/07 

December advance againsi LPV240 07 T 200-10/11/07 

December advance against D7P034 07 TOD 200-10/11/07 
December advance against D7P0S6 07 TCD pending WAF 8 trf 
January advance againsi D7P084 07 TCD 3AA-10/11/07 

January advance against D7P0B4 07 T 3AA- 10/11/07 

January advance against LRA051 07 T 4 8 B - 10/11/07 

January advance against D7P084 07 T 7 F - 10/11/07 

January atlvance against D7P084 07 T 9 8 - 10/11/07 

January advance againsi LPV021 08 T 1AA- 1213107 
January advance against LPV021 06 T 2 0 0 - 12/3/07 

January advance against LRAOtM 08 T 2 D D - 120/07 

January advance against LRA004 08 T partial 3BB 12/3/07 

January atlvance against LRA021 07 T 3 0 0 and 2EE - 3/8/08 
January advance againsi O7P0S4 07 TCD 3 0 0 and 2EE-3/8 /08 
January advance againsi D7P084 07 T 72DP SDD - 313/08 
January advance againsi LPV021 OS T 70-12103107 
January advance againsi LPV021 OS T B D - 12/03/07 

January advance againsi LPV021 08 T SF - SO/OS 
January advance againsi LPV021 OS T 300 - 313108 
June advance againsi LRA004 08 T S B B - 12/3/07 
June advance against LFiA004 08 T 400- 1213107 
July advance against LFiA004 08 T 400- 12103107 
July advance againsi LRA017 08 T IBB • 3/11108 
July advance againsi LRAOl7 08 T 2FF - 3/11/08 

July advance against LFiAOl 7 08 T SEE-3/11/08 
July advance against LFiA0l7 08 T 4DD-3/11/08 
Augusl advance against LF^A017 T 400-3 /11/08 
Augusl advance againsi LFiA 017 T 7 H - 3/11/08 
August advance against LFiA 017 T 9C - 3/11/08 
Augusl advance againsi LSP 096 OBBCRVOO 1EE-8/25/08 
August advance against LSP 096 O8BCRV00 2KK-8/25/08 
Augusl advance againsi LSP 096 OBBCRVOO 311 - B/25/08 

Augusl advance againsi LSP 096 OBBCRVOO 4HH - 8/25/08 
September advance againsi LSP 096 OBBCRVOO 4HH - 8/25/08 
October advance against LSP 096 0BBCCO04 1EE-8/25/08 
October advance againsi LSP 096 OBBCCCKM 2KK - BOSlOB 

CJctober advance against LSP 095 OBBCCCXM 311 • B/25AJB 
October advance against LSP 096 oeBCCCXJ4 4HH - BOSmB 
Oclober advance againsi LSP 096 0BBCCO04 7K • 8/25/08 

Oclober advance against LSP 096 0BBCOO04 BJ - 8/25/08 

November advance againsi LPV2A2 9H - 10/17/08 
August advance against LRA 017 T OBBCRVOO trf from WAF 7 lo 4 

August advance against LSP 096 OBBCRVOO Irf from WAF 3 to A 
October advance against LSP 096 0BBCCO04 trf from WAF A to 3 

January advance against LSP002 0BBCCO04 IFF - 10/28/08 
January advance againsi LSP002 OBBCCCXM 2LL -10/28/08 
January advance against LSP002 068CCO04 SJJ - 10/28/08 

January advance against LSP002 OBBCCOOS 10-10/28/08 
Maroh advance againsi LSPOIS OSBCRVOO IGG - 12/16/08 
March advance againsi LSPOIS OSBCRVOO 2 M M - 12/16/08 
Maroh advance against LSP013 09 OBBCCCXM 2MM - 12/16/08 
Marcb advance against LSPOIS 09 OBBCRVOO SLL - 12/16/08 
Maroh advance againsi LSPOIS 09 OBBCRVOO 4 K K - 12/16/08 
March advance againsi LSPOIS 090BBCRVOO 7 N - 12/16/08 
Maroh advance against LSPOIS 09 OBBCRVOO BL - 12/16/08 
March advance againsi LSP014 09 OBBOBDOS 9J - 12/16/08 
March advance against LSPOIS 09 OBBCCOOS 10A- 12/16/08 
March advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Data 

iioonolo 

.~ ' ^ ' ;• 
. _ LPV142 . LRV026 LRV031 LRAOlO : - LPV 037: - LPV037 - LPV085 LRAOlO LRA034 •- LSP023 " LRV O i l LRA 038 "" L P V 2 5 3 — L R A O O l — - -• L P V 0 4 4 - - LRAOOB LPV095 - — W4X607 - LPV229 LRA046- - LRA 007 - -

0B8CCOO4 OBBCRVOO OBBCRVOO OBBCRVOO 0BBCO004 0BBOBB06 08BOC004 OBBCRVOO OSBCRVOO 0BBOBB02 08BORV00 OSBCRVOO OSBCCCXM OBBCRVOO OBBCCCXM OBBCRVOO OBBCCCXM OeBCOfXM OSBCCCXM OSBCRVOO OBBCRVOO 
March advance againsi C9H001 501E52C 11- 2/18/09 
July credit against LSP 002 OBBCCOOS 108-8/19/09 
July advance against LSP 002 0BBOCO04 108 - 8/19/09 
July credit against LSP 002 08BCCO04 10B-8/19/09 
July advance againsi LSP 002 0SBCCCJ04 10-10/28/08 
July advance againsi LSP072 OSBCRVtXJ 4LL - 4/9/09 
Augusl advance againsi LSP072 OBBCRVOO IHH-4/9/09 
Augusl advance againsi LSP072 OBBCRVOO 2NN - 4/9/09 
August advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 
Augusl advance against LSP072 OBBCRVOO 70 - 4/9/00 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 0001 2 00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLRABC 302DD2O OBBCRVOO 2506 COOl BM -5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2505 0001 8M -5/1/09 

TRF trom WAF 3 to WAF 2 re LSP 002 OSBCXXXM SNN and 2Q - 9/28/09 
October advance againsi LSP201 OSBCRVOO 1.11-8-17-09 
October advance againsi LSP201 OBBCRVOO 4MM - 8/17/09 
Oclober advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 UJ and 100 - 12/15/09 
January advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 2 lo WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and S O'-7/1/10 
TRF trom WAF 10 lo WAF 8 lOE and S O ' - 7/1/10 

TOTAL ADVANCES $ 1,200,000 S 900.000 $ 3,627,000 $ 2,325,000 $ 780,000 S 13.570 $ 258,000 $ 13,100,000 $ 4,878,276 J 26,582 S 1,300,000 $ 271.724 S 155,000 $ 2,800,000 $ 300,000 S 4,500,000 S 210,000 S 30,000 $ 546,000 $ 991,600 S 7,670,289 

Balance to Advance (WAFs less advances) $ $ $ S $ S $ $ $ S s $ $ S S $ $ $ S S $ 
A C T U A L C O S T S (Disbursements) 

11/30/2010 
Volpe Engineering 

Contracts 
Equip/Supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance lo Advance is Distxirsemenls less advances 

Balance to Atlvance is Commitments less advances 

Balance to Advance is WAFS less advances 



VSEPAJVoIpe M C ( M C *DW69953«»40]-0) 
Financial Summary 

11130/2010 

EPA SUMMARY 

Funds Auttrorized FV03 Planned FVa4 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPIanned FV09Planned 
1) Database & General Support $ 1.103,584 $ 1,559,211 S 1,133,646 $ 1,141,089 $ 1,352,955 J 1,426,130 S 1,361,497 
2) Design & Oversight . S 5,730,459 $ 7,568,347 $ 8,806,770 $ 10,304,370 S 10,498,425 $ 8,891,795 $ 8,208,841 
3) RI/CSS/PE Stutiy S 1.043.931 S 1,605,680 S 1,096,508 S 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091.938 
4) Cleanup & Remediation s 4,254,015 $ 9,955,784 S 8,621,323 $ 9,110,702 S 11,808.403 $ 12,813,724 S 13.013,861 
5) BNSF Oversight s 15,000 $ 21,430 S 8,258 $ 8,258 $ 8,258 $ 8,258 S 8,258 
6) Flyway Ovcrsiglil S 112,354 S 65,841 S (0) $ (0) $ 1,010 S 1,010 
7) Troy S 439,132 $ 913,946 $ 207,623 
S) Toxicology S 1,061,880 $ 1,617,651 $ 1,051,654 
9) Mine Support $ 103,659 $ 125,990 S 77,207 
10) Processing Areas J 961,800 
11) DOJ Support $ 108,000 
Total Allocated s 12,146,990 $ 20,822,805 $ 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 
Total EPA Funils Receiveil 

Unallocatetl Funds 

Costs Incurred 

Descrintion FV03 Comm, Current Month FY04 Comm. Current Month FVOS Comm. Current Month FY06 Comm Current Month FV07 Comm Current Month FVOS Comm Current Month FY09 Comm 
Voipe Engineering: 

Volpe Labor $ 271,180 S $ 728,560 $ - $ 786,321 S S 861,184 $ S 935,798 $ $ 1,155,828 $ S 929,255 
Overhead S 175,942 $ - S 450,008 S - $ 508,569 s S 546,315 % $ 607386 $ S 743,164 S $ 576,583 

Volpe In-House Support s 199,356 $ S 412,342 $ - $ 318,319 s $ 339,775 % S 289,684 S $ 329,835 $ S 248,494 
Volpe Travel s 28,862 $ S 83,151 $ - $ 95,918 $ $ 248,592 $ S 335,735 s S 309,822 $ $ 375,733 

Subtotal-Volpe Engineering s 675,340 $ $ 1,674,062 $ - S 1,709,127 s $ 1,995,865 $ S 2,168,602 $ S 2,538,649 $ S 2,130,066 
Contracts: 
1) Database & General Support S 100,389 $ $ 616,476 $ $ 405,362 $ s 259,497 s s 363,500 s $ 392,000 $ $ 371,200 
2) Design & Oversighl s 2,740,367 S $ 5,704,734 $ $ 6,407,086 $ s 7,481,696 % s 7,904.539 s $ 7,809,791 s $ 6.207,283 
3) Rl/CSS/PE Study % 350,000 s $ 1,423,589 $ J 1,070,000 s $ 850,000 s $ 2,782.859 s $ 4,037,185 s $ 667.000 
4) Cleanup & Remediation $ 1,101,904 $ $ 7,557,222 % s 7,183,792 s - Is 7,617,771 s s 9,602,061 s $ 11,043,477 s s 11,012,499 
5) BNSF Oversight s 5,134 s $ - % s - s $ . $ $ . s $ $ s 
6) Flyway Oversight $ - $ $ 21,860 S $ - s $ - s $ $ $ $ $ 
7) Troy s - I $ - s $ - s $ - $ $ 350,000 s $ 560,114 s $ 198,873 
8) Toxicology $ - $ s - $ $ - s I - s s 600,000 $ $ 479,576 s $ 272,055 
9) Mine Support s - % $ - $ J - s $ - $ $ 88,775 s $ 62,887 s $ 7,600 
10) Processing Areas s - % J - s $ - s $ - s $ - $ - $ s s 250,000 
1 1 ) ' D O J Support s - s s - s $ - s $ - $ s - s $ s s 59,908 

Subtotal-Contracts S 4,297,794 s $ 15,323,881 s s 15,066,240 s s 16,208,964 $ s 21,691,734 $ S 24,385,030 s $ 19,046,418 

Equip/Supplies/Other $ 54,989 

•$ 
$ 199,107 s s 204,455 s s 58,075 s $ 103,489 s S 154,616 s $ 97,411 

Volpe Acq O/H $ 169,437 s s 673,950 s s 769,335 s - 1$ 708,413 s $ 789,297 $ $ 939,062 s s 619,037 
Total Cost S 5,197360 s s 17,870,999 s $ 17,749,158 s s 18,971,318 $ s 24,753,122 s S 28,017,357 s S 21,892,932 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 



USEPA/Volpe l A G ( lAG (fD\V69953S8401-0) 
Financial Summary 

1100/2010 

/ 

EPA SUMMARY 

FuniisA utitorized FYlOPIanned 
1) Database & Getteral Support S 375,464 
2) Design & Oversight s 1,105,001 
3) RJ/CSS/PE Study s 259,545 
4) Cleanup & Remediation s 561,337 
5) BNSF Oversight $ 8,258 
6) Flyway Oversight $ 1,010 

7) Troy s 2,438 
8) Toxicology £ 1,821,339 
9) Mine Support $ 163,429 
10) Processing Areas $ 12,628 
11) DOJ Support s 1,856 
Total Allocated s 4,312,306 
Total EPA Funds Received 
Unallocated Funds 

Costs Incurred 

Description Current Month 
Volpe Engineering: 

Volpe Labor $ S 
Overhead J $ 

Volpe In-House Support I S 
Volpe Travel $ s 

Subtotal-Volpe Engineering $ s 
Contrticts: 
1) Database & General Support S $ 
2) Design & Oversight J s 
3) RI/CSS/PE Study S s 
4) Cleanup & Remediation $ s 
5) BNSF Oversighl $ s 
6) Flyway Oversight s $ 
7) Troy ' s s 
8) Toxicology J s 
9) Mine Support $ s 
10) Processing Areas $ % 
11) DOJ Support $ s 

Subtotal-Contracts S s 

Equip/Supplies/Other $ s 
Volpe Acq O/H S $ 

Total Cost S s 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 

FVlOComm Current Month 

S 
S 
s 
$_ 

844,471 $ 

447.515 
277,459 
94.749 
24,748 

(5,665) 

(5,665) 

63.945 

825.329 

176,195 

249,525 

S 
s 
s 
$ 
s 
s 
s 
$ 
$ 
s 

-_ s_ 
2,436,072 J 

77,585 $ 

110,857 S_ 

3,468,985 .$ 

1,071,078 
50,000 

(5,906) $ 

F\ ' l lP lanned Planned F V l Planned Planned 

$ 96,692 s 7,334.685.00 S 96,692 s 7,334.685 
S 28,447 s 51,375,22700 S 28,447 $ 51,375,227 
S 10,007 s 12,708,786 s 10,007 s 12,708,786 

s 5,712 s 62,043,406 s 5,712 s 62,043,406 

$ 2,931 $ 13,570 s 2.931 s 13,570 

s 1.010 s 26,582 s 1,010 s 26,582 

$ 2,438 s 1,156,482 s 2,438 s 1,156,482 

s 593,417 s 3,359,956 s 593,417 s 3,359,956 

$ 99,752 $ 344,659 $ 99.752 s 344,659 

s 2,889 s 293,399 s 2,889 s 293.399 

s 26 s 108,000 s 26 $ 108,000 
843,320 $ 138,764,752 s 843,320 s 138,764,752 

s 138,764,754 s 138,7154,754 

s 2 $ 2 

Cumulative Cumulative 
F Y l l Comm Cu rrent Month Committed Costs Current Month Current Month F Y l l Act Cost Cu rrent Month Actual Costs 

S 19,696 $ 15,745 s 6,135,337 S 15,745 S _ s 19,696 S 15,745 s 6,135,337 

s 11,936 $ 9,542 s 3,897,362 $ 9,542 s - s 11,936 $ 9,542 % 3,897,362 

s 16,560 $ .- $ 2,249,113 £ (5,665) $ - s 2,128 s 863 s 2,234,681 

s . S - $ 1,502,561 $ - s - s - s - $ 1,502,561 

s 48,193 $ 25,287 s 13,784,374 $ 19,622 s - s 33,760 s 26,150 $ 13,769,941 

s _ s s 2,572,369 S _ s $ $ s 2.545,627 

- $ - $ 45,080,825 s - s - s - s - s 44,693,462 

s - s - $ 11,356,828 - s - s - s - s 11,297,500 

s s - s 55,368,251 - $ - s - s - s 54,904,723 

$ - s s 5.134 - $ - s - s - s 5,134 

s - s - s 21,860 s - s - s - s s 21,860 

s - s - s 1.108,987 $ - s - $. - - s 1,108,987 

s 5,000 - s 2,427,709 s - s 24,284 $ - s - s 1,661,092 

s 90,459 s - s 299,721 s - s 1,201 $ - s - $ 157,072 

s - $ - s 250,000 s - s - $ - s - s 250,000 

$ - $ - s 59,908 I - s - s $ - s 57,287 

s 95,459 s - s 118,551,593 s - s 25,485 s - $ - s 116,702,746 

$ . s $ 949,728 $ _ s . s s s 949,728 

s 4,761 % - $ 4,784,150 s (241) s (241) $ 4,548 $ - $ 4,783,937 

s 148,412 s 25,287 s 138,069,844 s 19,381 s 25,244 s 38,308 s 26,150 s 136,206,353 

694,910 
99.5% 

2,558,399 

2,558,401 
98.2% 



EPA SUMMARY 

USEPAA'oIpe U G ( l AG #D\V699538840I-0) 
Financial Summary 

11/30/2010 

Funds Authorized 

1) Database & General Support 
2) Design & Oversight 

3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) F!>'way Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
I!) DOJ Support 
Total Allocated 

Total EPA Funds Received 
Unallocated Funds 

Costs Incurred 

Description 
Volpe Engineering: 

Contracts: 

1) Database & General Support 
2) Design &. Oversight 

3) R]/CSS/1'E Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Fl>'way Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Supporl 

Current Monlh 

Volpe Labor S 15,745 
Overhead s 9,542 

Volpe In-House Support $ 863 
Volpe Travel s -

Subtotal-Volpe Engineering s 26,150 

s 
s 
s 
s 
s 
s 
s 
s 
$ 
s 
s_ 

Subtotal-Contracts S 

24,284 
1,201 

Equip/Supplies/Other 
Volpe Acq 0/Ii 

S 
s_ 

Total Cost S 

J24 I ) 

51,394 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 



1) Database & General Supporl (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 

• -- •— 
- — --

Financial Summary 
11/30/2010 

Funds Authorized FVOS Planned FY04 Planned FYOS Planned FV06 Planned FY07 Planned FYOS Planned FY09Planned 

1) Database & General Support S 1,103,584 S 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 

2) Design & Oversight $ 5,730,459 $ 7,568,347 S 8,806,770 S 10,304,370 S 10,498,425 s 8,891,795 s 8,208,841 

3) RI/CSS/PE Study $ 1,043,931 $ 1,605,680 s 1,096,508 S 1,040,211 S 3.376,430 $ 4,852,125 $ 1,091,938 

4) Cleanup & Remediation $ 4,254,015 $ 9,955,784 s 8,621,323 s 9,110,702 S 11,808,403 $ 12,813.724 s 13,013,861 

5) BNSF Oversight S 15,000 S 21,430 s 8,258 s 8,258 S 8,258 s 8,258 s 8,258 

6) Fly\vay Oversight $ 112,354 $ 65,841 $ (0) S (0) $ 1,010 s 1,010 

7) Troy S 439,132 s 913,946 s 207,623 

8) Toxicology S 1,061,880 $ 1,617,651 s 1,051,654 

9) Mine Support $ 103.659 s 125,990 s 77.207 

10) Processing Areas s 961,800 

11) DOJ Support s 108.000 

Total Allocated $ 12,146,990 S 20,822,805 s 19,732,345 $ 21,604,629 $ 28,649,142 $ 30,650,629 $ 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm, Current Month FY06 Comm Current Month FV07 Comm Cu rrent Month FY08 Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: -
Volpe Labor $ 112,193 $ S ' 240,567 $ $ 146.843 $ S 140,856 S S 197.594 S - $ 297,466 S $ 305,318 

Overhead $ 72,791 $ S 148,618 $ S 94,974 $ $ 89,356 S S 128,250 $ - $ 191,262 $ S 189,443 

Volpe In-House Support S 162,435 $ S 296,762 $ $ 214,863 $ $ 307,834 $ S 289,684 s - S 329,835 $ $ 242,540 

Volpe Travel $ J $ 1,258 $ 5 1,171 J $ 3,394 $ $ 7,966 s - $ 9,670 $ $ 7,382 

Subtotal-Volpe Engineering S 347,419 $ S 687,205 S $ 457,851 $ s 541,440 s S 623,494 s - $ 828,233 $ $ 744,684 

Contracts: 
Subtotal-Contracts S 100,389 S S 616,476 S $ 405,362 S $ 259,497 s $ 363,500 s - s 392,000 s s 371,200 

Equip/Supplies/Other: S 8,287 s J 3,024 $ S 541 $ $ 1,371' $ $ 14.017 s $ 95 $ s 18,476 

Volpe Acq O/H $ 10,108 $ $ 38,355 s $ • 30,711 $ $ 24,050 s S 24,196 $ - $ 27,166 $ s 20,074 Volpe Acq O/H 

T O T A L COST S 466,203 $ S 1,345,060 s s 894,466 S s 826,3S8 s $ 1,025,207 s - s 1,247,494 $ s 1.154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; .A/B/C/D/E/F/H/JSO 
Financial Summary 

11/30/2010 

Funds Authorized FYlOPIanned FVIIPIanned Planned FY03 Planned FV04 Planned FVOS Planned 
1) Database & General Support S 375,464 S 96,692 S 7,334,685 S 1,103,584 S 1,559,211 $ 1,133,646 
2) Design & Oversight s 1,105,001 S 28,447 s 51,375,227 $ 5,730,459 S 7,568,347 S 8,806,770 
3) RI/CSSA>E Snidy 259,545 $ 10,007 $ 12,708,786 S 1,043,931 s 1,605,680 s 1,096,508 
4) Cleanup & Remediation s 561,337 s 5,712 $ 62,043,406 S 4,254,015 s 9,955,784 $ 8,621,323 
5) BNSF Oversight s 8,25« s 2,931 s 13,570 $ 15,000 $ 21.430 s 8,258 
6) Flyway Oversight $ 1,010 s 1,010 s 26,582 S i 112.354 s 65,841 
7) Troy $ 2,438 s 2,438 s 1,156,482 
8) Toxicology s 1,821,339 s 593,417 s 3.359,956 
9) Mine Supporl s 163,429 s 99,752 $ 344,659 
10) PrtKessing Areas s 12,628 s 2,889 $ 293,399 
11) DOJ Support s 1,856 s 26 s 108,000 
Total Allocated s 4,312,306 s 843,320 s 138,764,752 S 12,146,990 S 20,822,805 S 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FY lOComm Current Month FYI 1 Comm Cu rrent Month Committed Costs Current Monlh FY03 ActCost Current Mon h FV04 ActCost Current Month FYOS ActCost 
Volpe Engineering/Proj. Mgmt. 

Volpe Labor S S 69,920 S - 2,276 $ 1,751 S 1,513,034 S 1,751 J 112,193 $ S 240,567 $ S 146,843 
Overhead $ $ 43,350 $ - s 1,379 S 1,061 $ 959,423 S 1,061 $ 72,791 $ s 148,618 S S 94,974 

Volpe In-House Support S $ 94,749 S (5,665) I 16,560 t - S 1,955,261 $ (5,665) $ 162,435 $ $ 296,762 $ • - s 214,863 
Volpe Travel $ $ - s $ - $ - s 30,842 S - S $ s 1,258 $ s 1,171 

Subtotal-Volpe Engineering S s 208,020 $ (5,665) s 20,215 S 2,812 s 4,458,561 $ (2,853) S 347,419 S s 687,205 S s 457,851 

Contracts:' 
Subtotal-Contracts S s 63,945 $ - $ - S - s 2,572,369 $ - S 100,389 S $ 616,476 $ $ 405,362 

Equip/Supplies/Other: $ s 60 $ _ s $ - s 45,870 s - $ 8,287 $ $ 3,024 s s 541 
Volpe Acq O/H S s 6.747 s (241) s 704 s - $ 182,111 s (241) S 10,108 $ s 38,355 s % 30,711 Volpe Acq O/H 

T O T A L COST S s 278,772 $ (5,906) $ 20,919 s 2,812 s 7,258,912 s (3,094) S 466,203 $ s 1,345,060 s s 894,466 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

75,773 
99.0% 



I) Database & General Supporl (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

11/30/2010 

Funds Authorized FY06 Planned FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYI 1 Planned 
1) Database & General Support S 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 S 375,464 $ 96,692 
2) Design & Oversight S 10,304,370 S 10,498,425 s 8,891,795 $ 8,208,841 $ 1,105.001 S 28,447 
3) RJ/CSS/PE Snidy S 1,040,211 S 3,376,430 s 4,852,125 S 1,091,938 s 259,545 5 10,007 
4) Cleanup & Remediation $ 9,110,702 S 11,808.403 s 12,813,724 S 13.013,861 s 561,337 S 5.712 
5) BNSF Oversight S 8,258 $ 8,258 s 8,258 $ 8,258 $• 8.258 S 2,931 
6) Flyway Oversight $ (0) S (0) $ 1,010 $ 1,010 $ 1,010 S 1,010 
7) Troy S 439,132 s 913,946 s 207,623 s 2,438 $ 2,438 
8) Toxicology S 1,061.880 s 1,617,651 s 1,051,654 1,821,339 S 593,417 
9) Mine Support .$ 103,659 $ 125,990 s 77,207 s 163,429 $ 99,752 
10) Processing Areas s 961,800 s 12,628 $ 2,889 
11) DOJ Supporl s 108,000 s 1,856 s 26 
Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 $ 26,091,689 s 4,312,306 $ 843,320 

Costs Incurred 

. • Description Current Month FY06 AclCost Current Month FV07 ActCost Current Month FY08ActCost Current Month FY09ActCost Current Month FV lOAct Cost Current Month F V l l Act Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ $ 140,855 $ S 197,594 $ $ 297,466 $ S 305,318 $ s 69,920 $ $ 2,276 
Overhead $ $ 89,356 $ S 128,250 $ S 191.262 $ S 189,443 $ s 43,350 $ S 1,379 

Volpe In-House Support J $ 307,834 $ $ 289,684 J s 329,835 $ S 242,540 $ $ 94,749 $ S 2,128 
Volpe Travel J $ 3,394 S $ 7,966 $ $ 9,670 $ $ 7,382 S $ S $ -

Subtotal-Volpe Engineering S $ 541,440 s S 623,494 S $ 828,233 S $ 744,684 $ $ 208,020 s S 5,783 

Contracts: 
Subtotal-Contracts S S 259,497 s S 363,295 s $ 392,000 $ s 345,708 $ s 62,900 $ S -

Equip/Supplies/Other: S $ 1,371 J S 14,017 $ $ 95 $ s 18,476 $ s 60 $ s 
Volpe Acq O/H $ $ 24,050 $ $ 24,196 $ s 27,166 $ s 20,074 $ $ 6,747 $ (241) s 704 

T O T A L COST S S 826,358 s S 1,025,002 $ s 1,247,494 s s 1,128,942 s s 277,727 S (241) s 6,486 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



I) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

11/30/2010 

Funds Authorized Planned 
1) Database & General Support $ 7,334,685 

2) Design & t^'ersight S 51,375.227 
3) Rl/CSS/PE Snidy 12,708,786 
4) Cleanup & Remediation s 62,043,406 
5) BNSF Oversight $ 13,570 

6) Flyway Oversight s 26,582 

7) Troy s 1,156,482 
8) Toxicology s 3,359,956 

9) Mine Support $ 344,659 
10) Processing Areas s 293,399 
11) DOJ Support s 108,000 

Total Allocated s 138,764,752 

Costs Incurred 
Cumulative 

Description Current Monlh Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 1,751 s 1,513,034 s 1,751 
Overhead $ 1,061 s 959,423 $ 1,061 

Volpe In-House Support S 863 s 1,940.829 $ 863 
Volpe Travel $ - $ 30,842 $ -

Subtotal-Volpe Engineering s 3,674 s 4,444,128 s 3,674 

Contracts: 
Subtotal-Contracts $ s 2,545,627 S -

Equip/Supplies/Other: S s 45,870 s -
Volpe Acq O/H s $ 182,111 $ (241) 

T O T A L COST $ 3,674 $ 7,217,737 $ 3,433 

T O T A L A V A I L A B L E FUNDS $ 116,948 
% Complete Compared to Total Available Funds 98.4% 



2) Design & Oversighl (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

11/30/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Support S 1.103,584 S 1,559,21 1 $ 1,133,646 $ 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 
2) Design & Oversight S 5,730,459 S 7,568,347 S 8,806,770 $ 10,304,370 $ 10,498,425 S 8,891,795 S 8,208,841 
3) RJ/CSS/PE Study $ 1,043,931 $ 1,605,680 S 1,096,508 S 1,040.211 $ 3,376,430 S 4,852,125 J 1,091,938 
4) Cleanup <& Remediation I 4,254,015 S 9,955,784 $ 8.621,323 S 9,110,702 $ 11,808,403 S 12,813,724 S 13,013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8,258 S 8,258 $ 8.258 $ 8,258 S 8,258 
6) Fly\vay Oversight S 112,354 $ 65,841 $ (0) $ (0) S (0) $ 1,010 
7) Troy S 439,132 $ 913,946 . S 207,623 
8) Toxicology $ 1,061,880 S 1,617,651 S 1,051,654 
9) Mine Support S 103,659 S 125.990 S 77,207 
10) PrtKessing Areas $ 961,800 
11) DOJ Support $ 108,000 
Total Allocated $ 12,146,990 S 20,822,805 $ 19,732,345 S 21,604,629 $ 28,649,142 $ 30,649,619 S 26,091,689 

Costs Incurred 

Descrintion FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Monlh FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 94,915 $ $ 313.067 $ $ 403,720 S S 410,360 s $ 323,925 $ S 291,010 $ $ 265,187 
Overhead $ 61,581 $ $ 193,406 $ S 261,114 s $ 260.323 s $ 210,246 S S 187,111 S $ 164,543 

Volpe In-House Support S 29,105 S S 115,555 $ $ 103,456 $ $ 31,941 $ $ S s $ $ 
Volpe Travel $ 28,862 $ $ 74,696 $ S 88,821 $ 5 90,727 $ $ 81,834 $ $ 89,651 $ J 65,452 

Subtotal-Volpe Engineering S 214,464 s $ 696,724 S S 857,111 $ S 793,351 s S 616,005 $ $ 567,773 $ $ 495,182 

Contracts: 

Subtotal-Contracts S 2,740,367 $ S 5,704,734 S S 6,407,086 S S 7,481,696 S S 7,904,539 $ S 7,809,791 $ $ 6,207,283 

Equip/Supplies/Other: 
Volpe Acq O/H 

$ 7 $ 

S 103,067 $_ 

T O T A L COST S 3,057,906 $ 

$ 4,711 S 

S 244,639 $_ 

S 6,650,809 S 

S 871 $ 

S 320,829 $_ 

S 7,585,896 S 

$ 2,342 

S 319,543 

S 8,596,931 

J 164 $ 

S 282,392 $_ 

S 8,803,100 S 

212 $ 
293,969 $ 

$ 8,67r,744 $ 

S 1,146 

S 200,230 

S 6,903,840 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversighl (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

11/30/2010 

Funds Authorized FYlOPIanned 
I) Database & General Support S 375,464 
2) Design & Oversight S 1,105,001 
3) RI/CSS/PE Smdy s 259,545 
4) Cleanup & Remediation s 561,337 
5) BNSF Oversight $ 8,258 
6) Flyway Oversight $ 1,010 
7) Troy s 2,438 
8) Toxicology s 1,821,339 
9) Mine Support 163,429 
10) Processing Areas s 12,628 
11) DOJ Support s 1,856 
Total Allocated $ 4,312,306 

Costs Incurred 

Descrintion Current Month FYIO Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S s 128,512 
Overhead $ s 79.677 

Volpe In-House Support S s -
Volpe Travel s s 7,954 

Subtotal-Volpe Engineering S s 216,143 

Contracts: 

Subtotal-Contracts $ s 825,329 

Equip/Supplies/Other: $ $ 5 
Volpe Acq O/H $ $ 35,077 

T O T A L C O S T s s 1,076,554 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

FYl lP lanned 
S 96,692 

s 28,447 

s 10,007 

s 5,712 

s 2,931 

s 1,010 

s 2,438 

$ 593,417 

$ 99,752 

s 2,889 

$ 26 

s 843,320 

Current Monlh FY 11 Comm Current Month 

Planned 
$ 7,334,685 
$ 51,375,227 
S 12,708,786 
S 62,043,406 
$ 13,570 
S 26,582 
$ 1,156,482 
$ 3,359,956 
$ 344,659 
S 293,399 
$ 108,000 
S 138,764,752 

Cumulative 
Committed Costs Current Month 

S 2,230,696 $ 
$ 1,418,002 $ 
$ 280,058 S 
$ 527,997 $ 
J 4,456,752 s 

S 45,080,825 s 

S 9,458 $ 
$ 1,799,745 $ 
S 51,346,780 $ 

$ 28,447 
99.9% 

FY03 Planned 
$ 1,103,584 
S 5,730,459 
S 1,043,931 
S 4,254,015 
S 15,000 

FY04 Planned 
$ 1,559,21 1 

7,568,347 
1,605,680 
9,955,784 

21,430 
112,354 

FYOS Planned 
$ 1,133,646 

8,806,770 
1,096,508 
8,621,323 

8,258 
65,841 

$ 12,146,990 S 20,822,805 S 19,732,345 

FV03 Act Cost Current Month FV04 Act Cost Current Month FYOS ActCost Current Month 

s 94,915 $ 
s 61,581 $ 
$ 29,105 S 

$ 28,862 s 
s 214,464 s 

s 2,740,367 s 

$. 7 $ 
s 103,067 $ 
s 3,057,906 $ 

$ 313,067 $ $ 403,720 $ 
s 193,406 S $ 261,114 $ 
$ 115,555 s $ 103,456 $ 
s 74,696 s $ 88,821 $ 
s 696,724 s $ 857,111 S 

S 5,704,734 S 

S 

$_ 
S 6,650,809 $ 

4,711 
244,639 

S 6,401,232 S 

$ 871 $ 

S 320,829 $_ 

$ 7,580,043 $ 



2) Design & Oversight (N-3345;,\/B/C/D/E/F/HS009) 
Financial Summary 

11/30/2010 

Funds Authorized FY06 Planned FY07 Planned FV08 Planned FY09Planned FYlOPIanned FYl lPlanned Planned 
I) Database & General Support S 1,141,089 S 1,352,955 $ 1,426,130 S 1,361,497 $ 375,464 S 96,692 s 7,334,685 
2) Design & Oversight . s 10,304,370 s 10,498,425 S 8,891,795 s 8,208,841 S 1,105,001 s 28,447 s 51,375,227 
3) Rl/CSS/PE Study s 1,040,211 $ 3,376.430 s 4,852,125 s 1,091,938 S 259,545 s 10,007 $ 12,708,786 
4) Cleanup & Remediation s 9,110,702 $ 11,808,403 $ 12,813,724 $ 13,013,861 s 561,337 s 5,712 s 62,043,406 
5) BNSF Oversighl s 8,258 $ 8,258 s 8,258 $ 8,258 s 8,258 $ 2,931 s 13,570 
6) Fl>'way Oversight s (0) $ (0) s (0) $ 1,010 s 1,010 $ 1,010 s 26,582 
7) Troy s 439,132 $ 913,946 s 207,623 $ 2,438 s 2,438 s 1,156,482 
8) Toxicology s 1,061,880 s 1,617,651 $ 1,051,654 s 1,821,339 s 593,417 s 3,359.956 
9) Mine Support s 103,659 s 125,990 s 77,207 s 163,429 $ 99.752 s 344,659 
10) Processing Areas $ 961,800 s 12,628 s 2,889 $ 293,399 
11) DOJ Support $ 108,000 s 1,856 s 26 s 108.000 
Total Allocated s 21,604,629 $ 28,649,142 $ 30,649,619 S 26,091,689 $ 4,312,306 s 843,320 s 138,764,752 

Costs Incurred 

Cumulative 
Descrintion FV06 Act Cost Current Month FY07 Act Cost Current Month FY08ActCost Current Month FV09ActCost Current Month FY lOActCos t Current Monlh F Y l l Act Cost Current Month Actual Cost 
Volpe Engineering/Proj, MgmL: 

Volpe Labor $ 410,360 S S 323,925 $ S 291,010 $ S 265,187 S $ 128.512 S S 

- • $ 
$ 2,230.696 

Overhead $ 260,323 $ S 210,246 S s 187,111 $ s 164,543 S s 79,677 $ S $ $ 1,418.002 
Volpe In-House Support S 31,941 $ $ - s $ - $ s - $ s - $ $ $ $ 280,058 

Volpe Travel $ 90,727 $ $ 81,834 s $ 89,651 S s 65,452 $ s 7,954 $ S $ $ 527.997 
Subtotal-Volpe Engineering S 793,351 $ $ 616,005 $ s 567,773 s s 495,182 $ s 216,143 $ $ S S 4,456,752 

Contracts: 
Subtotal-Contracts S 7,427,623 S s 7,855,060 s s 7,809,791 s $ 6,066,786 $ $ 687,869 $ s S s 44,693,462 

Equip/Supplies/Other: s 2,342 s s 164 $ $ 212 s s 1,146 s $ 5 s $ s s 9,458 
Volpe Acq O/H $ 319,543 s s 282,392 $ s 293,969 J s 200,230 $ $ 35,077 s s s s 1.799.745 

T O T A L C O S T $ 8,S42,8S8 s s 8,753,620 s s 8,671,744 $ $ 6,763,343 s s 939,094 $ s s $ 50,959,417 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

415,810 
99.2% 



2) Design & Oversight (N-3345;A/B/CA)/E/F/HS009) 
Financial Summary 

11/30/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyvvay Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description Current Monlh 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 
Overhead S 

Volpe In-House Support $ 
Volpe Travel S - _ 

Subtotal-Volpe Engineering S 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Olher: S 
Volpe Acq O/H $ -

TOTAL COST S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/eSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

11/30/2010 

Funds Authorized FV03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY 08 Planned FY09PIanned 
t) Database & General Support S 1.103.584 $ 1,559,211 S 1.133,646 $ 1,141,089 $ 1,352,955 S 1,426,130 £ 1,361,497 
2) Design & Oversight S 5.730.459 $ 7,568,347 s 8,806,770 $ 10,304,370 S 10,498,425 S 8,891,795 S 8.208,841 
3) Rl /CSS/PE Study $ 1,043,931 S 1,605,680 s 1,096,508 S 1,040,211 s 3,376,430 S 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 s. 9,955,784 s 8,621,323 S 9,110,702 s 11,808,403 $ 12.813,724 $ 13,013,861 
5) BNSF Oversight $ 15.000 s 21,430 s 8,258 $ 8,258 $ 8,258 s 8.258 S 8,258 

6) Flyway Oversight s 112,354 s 65,841 S (0) s (0) s (0) S 1,010 

7) Troy s 439,132 s 913,946 s 207,623 

8) Toxicolog)' s 1.061,880 $ 1,617,651 s 1,051,654 

9) Mine Support s 103,659 s 125,990 s 77,207 
10) Processing Areas s 961,800 

11) DOJ Support s 108,000 

Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 $ 21,604,629 $ 28,649,142 S 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 16.864 S S 33,231 $ $ 28.915 $ $ 49,838 S S 96,154 J $ 187,222 $ S 87,906 
Overhead $ 10,941 $ $ 20,529 $ $ 18.701 $ $ 31,616 s $ 62,416 $ S 120,378 S S 54,544 

Volpc In-House Support S S S - S S - $ $ $ s - $ s - $ -
Volpe Travel $ $ $ - s s 2,410 $ $ 500 $ 4,686 S s 2,193 $ $ 1,524 

Subtotal-Volpe Engineering $ 27,805 S s 53,760 s s 50,027 S S 81,954 s s 163,266 $ s 309,793 s - $ 143,974 

Contracts: 
Subtotal-Contracts $ 350,000 s $ 1,423,589 $ $ 1,070,000 $ S 850,000 s s 2,782,859 $ s 4,037,185 s s 667,000 

Equip/Supplies/Other: S 10 $ s 5 $ $ 400 $ $ 120 s s 1,602 $ s 2,198 $ s 240 
Volpe Acq O/H $ 12,981 $ ' - $ 60,244 $ . - s 52,514 $ $ 35,952 s s 98,542 $ % 152,042 $ $ 21,178 Volpe Acq O/H 

T O T A L COST $ 390,796 $ s 1,537,598 s s 1,172,940 S S 968,026 s $ 3,046,269 s s 4,501,218 $ s 832,392 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study.(N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

11/30/2010 

Funds Authorized FYlOPIanned FYl lPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support S 375,464 S 96,692 $ 7,334,685 $ 1,103,584 S 1,559,211 S 1,133,645 
2) Design & t^vcrsight s 1,105,001 S 28.447 s 51,375,227 $ 5,730,459 $ 7,568,347 S 8,806,770 
3) RI/CSS/PE Study $ 259,545 S 10,007 s 12,708,786 S 1,043,931 s 1,605,680 s 1,096,508 
4) Cleanup & Remediation s 561,337 s 5,712 s 62,043,406 $ 4,254,015 s 9,955,784 s 8,521,323 
5) BNSF Oversight s 8,258 s 2,931 s 13,570 $ 15,000 s 21.430 $ 8,258 
6) Flyway Oversight $ 1,010 s 1,010 s 26,582 $ 112,354 $ 55,841 
7) Troy s 2.438 s 2,438 s 1,156,482 
8) Toxicology $ 1,821,339 s 593,417 $ 3,359,955 
9) Mine Support s 163.429 s 99,752 s 344,659 
10) Processing Areas s 12,628 $ 2,889 s 293,399 
11) DOJ Support $ 1,856 s 26 s 108,000 
Total Allocated s 4,312,306 s 843,320 s 138,764,752 S 12,146,990 s 20,822,805 $ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Monlh FY lOComm Current Monlh F V l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS AclCost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ S 40,466 $ $ $ $ 540,606 S $ 16,854 S s 33,231 S S 28,915 
Overhead S s 25,089 $ s $ s 344.215 s S 10,941 s $ 20,529 $ s 18,701 

Volpe In-House Support S s - J s S s - $ $ s $ - $ $ -
Volpe Travel S $ - $ s $ $ 11,314 $ $ $ $ - $ s 2,410 

Subtotal-Volpe Engineering S s 65,555 S s s $ 896,135 $ J 27,805 $ s 53,760 $ s 50,027 

Contracts: 
Subtotal-Contracts $ s 176,195 s s s $ 11,356,828 s S 350,000 s s 1,423,589 $ $ 1,070,000 

Equip/Supplies/Other: S s 287 s s $ $ 4,863 s $ 10 s $ 5 $ s 400 
Volpe Acq O/H S s 7,501 $ $ $ s 440,953 s $ 12,981 $ $ 60,244 $ s 52,514 

T O T A L COST $ s 249,538 s $ s s 12,698,779 $ $ 390,796 s $ 1,537,598 $ $ 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

10,007 
99.9% 



3) Rl /CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

11/3012010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversighl 
3) RUCSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flj-way 0\'ersighl 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

FV06 Planned 
$ 1,141,089 

10,304,370 
1,040,211 
9,110,702 

8,258 
(0) 

S 21,604,629 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor $ 

Overhead S 

Volpe In-House Support $ 

Volpe Travel S_ 

Subtolal-Voipe Engineering S 

Subtotal-Contracts S 

S 
S_ 

T O T A L COST S 

49,838 $ 
31,615 S 

$ 
500 S 

81,954 S 

120 S 
35,952 $ 

FY07 Planned FV08 Planned .FY09Planned FYlOPIanned FYl lP lanned 
S 1,352,955 S 1,425,130 $ 1,361,497 $ 375,454 S 96,692 
$ 10,498,425 s 8,891,795 S 8,208,841 $ 1,105,001 s 28,447 
S 3,376,430 $ 4,852,125 $ 1,091,938 $ 259,545 s 10,007 
$ 11,808,403 12,813,724 s 13,013,861 $ 561,337 s 5,712 
$ 8,258 s 8,258 $ 8,258 $ 8,258 £ 2,931 
$ (0) $ (0) s 1,010 S 1,010 s 1,010 
$ 439,132 s 913,945 $ 207,523 s 2,438 s 2,438 
$ 1,061,880 s 1,617.551 $ 1,051,554 $ 1,821,339 $ 593,417 
$ 103,659 $ 125.990 s 77,207 s 163,429 s 99,752 

s 961,800 $ 12,528 $ 2,889 

s 108,000 s 1,855 s 26 
S 28,649,142 $ 30,649,619 $ 26,091,689 s 4,312,306 $ 843,320 

FY07 Act Cost Current Monlh FYOSActCost Current Month FY09ActCost Current Month FY 10 Act Cost Current Month F Y l l Act Cost Current Month 

S 96,154 $ $ 187.222 $ $ 87,906 $ S 40,456 $ S _ J 
$ 52,416 $ S 120,378 $ S 54,544 S S 25,089 S S - $ 
$ $ s - $ - $ S - $ $ - $ 
S 4,686 S s 2,193 $ s 1,524 s s - S S - S 

$ 163,266 $ s 309,793 $ s 143,974 s s 65,555 $ s - J 

S 2,782,859 S s 4,027,782 $ s 617,075 s s 176,195 $ $ - $ 

$ 1,602 $ s 2,198 $ $ 240 s $ 287 $ s $ 
S 98,542 s s 152,042 $ s 21,178 $ s 7,501 $ s $ 
S 3,046,269 $ s 4,491,816 $ s 782,467 s s 249,538 s $ - s • -

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

11/30/2010 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 

2) Design & Oversight $ 51,375,227 

3) RI/CSS/PE Study $ 12,708,786 
4) Cleanup Sc Remedialion S 62,043,406 

5) BNSF Oversight . $ 13,570 
5) Flyway Oversight s 26,582 
7) Troy % 1,156,482 
8) Toxicology s 3,359,956 

9) Mine Support s 344,659 
10) Processing Areas S 293,399 
11) DOJ Support $ 108,000 
Total Allocated $ 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor $ 540,606 S 
Overhead S 344,215 $ 

Volpe In-House Support s - $ 
Volpe Travel s 11,314 $ 

Subtotal-Volpe Engineering $ 896,135 $ ' 

Subtotal-Contracts s 11,297,500 $ 

% 4,853 $ 
$ 440,953 $ 

T O T A L COST s 12,639,451 s 

T O T A L A V A I L A B L E FUNDS S 
% Complete Compared to Total Available Funds 

69,335 
99,5% 



4) Cleanup & Remediation {N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

11/30/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPIanned FY09Planncd 
1) Database & General Support S 1,103,584 $ 1.559,211 $ 1,133,646 $ 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 $ 10,498,425 S 8,891,795 S 8,208,841 
3) Rl/CSS/PE Study $ 1,043,931 $ 1,605,680 $ .1,096,508 $ 1,040,211 $ 3,376,430 $ 4,852,125 s 1,091,938 
4) Cleanup & Remediation $ 4,254,015 S 9,955,784 S 8,621,323 S 9,110,702 S 11,808,403 S 12,813,724 s 13,013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8,258 $ 8,258 s 8,258 S 8,258 s 8,258 
6) Flyway Oversight $ 112,354 $ 65,841 $ (0) s (0) $ (0) $ 1,010 
7) Troy s 439,132 $ 913,946 $ 207,623 
8) Toxicology s 1,061,880 $ 1,517,651 $ 1,051,654 
9) Mine Support s 103,559 S 125,990 s 77,207 
10) Processing Areas s 961,800 
11) DOJ Support s 108,000 
Total Allocated S 12,146,990 $ 20,822,805 S 19,732,345 $ 21,604,629 S 28,649,142 $ 30,649,619 S 26,091,689 

Costs Incurred 

Description r V O i Comm Current Month FY04 Comm. Current Month FYOS Comm, Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor S 47,208 $ S 141,695 S S 205,842 S S 250,129 S $ 314,494 $ S 338,975 $ $ 195,812 

Overhead S 30,628 $ S 87,455 $ $ 133,780 $ s 165,020 s S 204,124 $ $ 217,952 $ $ 122,118 
Volpe In-House Support S 7,815 $ $ 25 $ $ - S $ - s s - $ . $ $ S -

Volpe Travel $ $ s 7,197 s $ 3,516 S $ 153,971 s 241,248 $ $ 208,307 $ S 300,433 

Subtotal-Volpe Engineering S 85,651 S s 236,373 s $ 344,138 S s 579,120 $ s 759,866 $ S 765,234 S $ 619,363 

Contracts: 
Subtotal-Contracts S 1,101,904 $ $ 7,557,222 s S 7,183,792 s s 7,617,771 s $ 9,602,061 $ S 11,043,477 s S 11,012,499 

Equip/Supplies/Other: $ 46,684 $ $ 191,365 $ s 202,644 $ $ 54,243 s s 83,238 $ $ 130,754 s $ 77,256 
Volpe Acq O/H $ 43,103 $ $ 327,000 $ $ 365,282 s $ 328,868 J s 347,246 $ J 423,580 s $ 352,332 

T O T A L COST $ 1,277,343 S s 8,311,960 s s 8,095,855 s $ 8,580,003 s s 10,792,411 S S 12,363,046 s s 12,061,450 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; /VB/C/D/E/F/HSpOS) 
Financial Summary 

11/30/2010 

Funds Authorized FYlOPIanned FYl lPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & Genera] Support S 375,464 $ 96,692 £ 7,334,685 £ 1.103,584 £ 1,559,21 1 £ 1,133,646 
2) Design & Oversight $ 1,105,001 £ 28,447 £ 51,375,227 £ 5,730,459 £ 7,568,347 £ 8.806,770 
3) Rl/CSS/PE Study $ 259.545 £ 10,007 £ 12,708,786 £ 1,043,931 s 1,605,580 £ 1,096,508 
4) Cleanup & Remediation s 561,337 S 5,712 s 62,043,406 $ 4,254,015 s 9,955,784 s 8,621,323 
5) BNSF Oversight s 8,258 £ 2,931 £ 13,570 £ 15,000/ £ 21,430 £ 8,258 
6) Flyway Oversight s 1,010 £ 1,010 s 26,582 S 112,354 £ 65,841 
7) Troy s 2,438 s 2,438 £ 1,156,482 
8) Toxicology s 1,821,339 s 593,417 £ 3,359,956 

9) Mine Support $ 163,429 $ 99,752 £ 344,659 

10) Processing Areas s 12,628 £ 2,889 £ 293.399 

11) DOJ Support $ 1,855 s 25 £ 108,000 

Total Allocated $ 4,312,306 s 843,320 J 138,764,752 $ 12,146,990 $ 20,822,805 $ 19,732,345 

Costs Incurred ' 
Cumulative 

Description Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FVOS ActCost 

Volpe Engineering/Proj. Mgmt.; 
Volpe Labor $ S 123,474 $ £ £ £ 1,629,630 £ S 47,208 £ £ 141,695 £ £ 206,842 

Overhead $ $ 75,554 $ $ £ £ 1,037,530 £ S 30,628 £ $ 87,455 £ £ 133,780 
Volpe In-House Support S s - S $ S £ 7,840 $ £ 7,815 £ £ 25 £ £ -

Volpe Travel $ s 14,994 $ $ £ £ 929,567 s £ - £ £ 7,197 £ £ 3,516 

Subtotal-Volpe Engineering S s 215,022 $ S $ $ 3,604,768 $ S 85,651 S S 236,373 S s 344,138 

Contracts: 

Subtotal-Contracts S s 249,525 s S $ $ 55,368,251 s s 1,101,904 £ s 7,554,324 $ s 7,172,017 

Equip/Supplies/Other: S s 77,193 $ £ s S 853,378 £ £ 46,684 £ £ 191,366 £ £ 202,644 
Volpe Acq O/H $ s 13,886 $ £ s £ 2,201,297 £ £ 43,103 £ £ 327,000 £ £ 365,282 

T O T A L COST S s 555,625 $ S s $ 62,037,694 s $ 1,277,343 £ S 8,309,062 S S 8,084,081 

T O T A L A V A I L A B L E FUNDS s 5,712 

% Complete Compared to Total Available Funds . 100.0% 



4) Cleanup & Remedialion (N-3344; A/B/G/D/E/F/HS008) 
Financial Summary 

11/30/2010 

Funds Authorized 

1) Database & General Support 
2) Design & Oversight 
3}Rl'CSS/PEStudy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 

8) Toxicology 
9) Mine Support 
10) Processing Areas 

11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 

Volpe Acq O/H 

Subtotal-Volpe Engineering $ 

Subtotal-Contracts S 

T O T A L COST $ 

FY06 Planned FY07 Planned FYOSPIanned FY09Planned FY lOPlanned FYl lP lanned 
S 1,141,089 £ 1,352,955 s 1,425,130 S 1,351,497 $ 375,454 £ 95,592 
S 10,304,370 £ 10,498,425 s 8,891,795 S 8,208,841 S 1,105,001 £ 28,447 

s 1,040,21) S 3,376,430 s 4,852,125 S 1,091,938 £ 259,545 £ 10,007 

s 9,110,702 £ 11,808,403 s 12,813,724 S 13,013,861 S 561,337 S 5,712 
£ 8,258 £ 8,258 £ 8,258 S 8,258 £ 8,258 s 2,931 
£ (0) £ (0) £ (0) S 1,010 s 1,010 £ 1,010 

£ 439,132 £ 913,946 £ 207.623 £ 2,438 s 2,438 

s 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821.339 £ 593,417 
£ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 

S 961,800 s 12,628 £ 2,889 
£ 108,000 £ 1,856 £ 26 

S 21,604,629 $ 28,649,142 S 30,649,619 S 26,091,689 S 4,312,306 S 843,320 

Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FV lOAc t Cost Current Month F V l 1 Act Cost Current Month 

£ £ 260,129 £ £ 314,494 £ £ 338,975 £ £ 196,812 £ £ 123,474 £ £ _ £ 
£ £ 165,020 s £ 204,124 £ s 217,952 £ S 122,118 £ £ 76.554 s $ - S 
£ £ - s £ - $ £ - £ s £ s - $ £ s 
£ £ 153,971 £ £ 241,248 £ £ 208,307 s £ 300,433 £ £ 14,994 s £ - £ 

$ S 579,120 S £ 759,866 s S 765,234 S S 619,363 S S 215,022 S S - s 

S S 7369,039 $ s 9,595,605 s s 11,007,242 s S 10,655,452 s S 249,140 $ s - s 

s £ 54,243 s s 83,238 £ £ 130,754 £ £ 77,256 £ £ 77,193 £ s £ 
£ £ 328,868 £ £ 347,246 s s 423,580 £ 5> 352,332 s £ 13,886 s $ - S 

$ S 8,531,271 £ $ 10,785,955 S $ 12,326,811 s $ 11,704,403 £ S 555,241 $ s - s 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

11/30/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversighl 
3) Rl/CSS/PE Sntdy 
4) Cleanup & Remediation 

5) BNSF Oversight 
6) Fl>'way Oversight 

7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

344,659 
293,399 
108,000 

138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj, Mgmt.: 

Cumulative 

Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Vol^e Acq O/H 

Volpe Labor £ 1,629,630 £ 
Overhead £ 1.037,630 £ 

Volpe In-House Support S 7,840 S 
Volpe Travel £ 929,667 £ 

Subtotal-Volpe Engineering S 3,604,768 $ 

Subtotal-Contracts S 54,904,723 S 

£ 863,378 £ 
£ 2,201,297 S 

T O T A L C O S T $ 61,574,167 $ 

T O T A L A V A I L A B L E FUNDS $ 
% Complete Compared to Total Available Funds 

469,239 
99,2% 



S) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

11/30/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FVOS Planned FY09Planned 

1) Database & General Support S 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 £ 1,352,955 £ 1,425,130 £ 1,351,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 £ 8,891,795 S 8,208,841 

3) Rl/CSS/PE Smdy S 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3,375,430 £ 4,852,125 S 1,091.938 

4) Cleanup & Remediation S 4,254,015 $ 9,955,784 S 8,621,323 $ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 

5) BNSF Oversighl S 15,000 S 21,430' S 8,258 S 8,258 S 8,258 S 8,258 £ 8,258 

6) Flyway Oversighl £ 112,354 S 65,841 $ (0) S (0) S 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,945 £ 207,623 

8) Toxicology S 1,051,880 £ 1,617,551 £ 1,051,654 

9) Mine Support S 103,659 £ 125,990 S 77,207 

10) Processing Areas S 961,800 

11) DOJ Support $ 108,000 

Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 $ 21,604,629 S 28,649,142 S 30,650,629 $ 26,091,689 

Costs Incurred 

Descrintion FY03 Comm Current Month FY04 Comm, Current,Monlh FYOS Comm. Current Month FY06Comm Current Month FY07Comm Current Month FYOS Coram Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S - £ £ - £ £ - £ £ - £ £ - £ - £ - £ £ 

Overhead S - S £ - £ £ - £ S - S £ - £ £ - £ £ 

Volpc In-House Support S - S £ - £ £ - £ £ - S - £ - £ £ 
Volpe Travel £ - £ £ - £ S - £ £ - £ £ - S £ £ £ 

Subtotal-Volpe Engineering £ - S S - $ S - $ S - S $ - $ S - £ $ 

Contracts: 
Subtotal-Contracts S 5,134 S $ - $ £ - £ S - S S - S S - $ $ 

Equip/Supplies/Other: S - £ £ - £ £ - S £ - S £ - £ £ - £ £ 

Volpe Acq O/II S 178 £ - £ - $ S - S £ - £ S - S $ - $ £ Volpe Acq O/II 

T O T A L COST £ 5.312 S S - $ S - £ S - S $ - S S - $ $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight i^-^iAS;.AfB/C/pfEJ¥fHS\95 ) 
Financial Summary 

11/30/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 

3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Fly\^ay Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpc In-House Support 

Volpe Travel 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

FYlOPIanned FVIIPIanned Planned FY03 Planned FY04 Planned FYOS Planned 

£ 375,464 £ 96,692 S 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,646 

£ 1,105,001 £ 28,447 5 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,806,770 

£ 259,545 £ 10,007 £ 12;708,786 £ 1,043,931 £ 1,505,680 S 1,096,508 

£ 561,337 £ 5,712 £ 62,043,406 £ 4,254,015 £ 9,955,784 £ 8,621,323 

S 8,258 $ 2,931 S 13,570 S 15,000 $ 21,430 S 8,258 

£ 1.010 £ 1,010 S 26,582 £ £ 112,354 £ 65,841 

£ 2,438 £ 2,438 S 1,156,482 

£ 1,821,339 £ 593,417 S 3,359,956 

S 163,429 £ 99,752 s 344,659 

$ 12,528 2,889 s 293,399 

£ 1,855 . £ 26 s 108,000 

S 4,312,306 S 843,320 S 138,764,752 £ 12,146,990 £ 20,822,805 S 19,732,345 

Current Month FVIO Comm Current Month F Y l l Comm Current Month 

Cumulative 
Committed Costs Current Month 

3,288 
2,039 

Subtotal-Volpe Engineering S 

Subtotal-Contracts £ 

T O T A L COST S 

£ 
£ 
£ 

- £_ 

5,327 S 

£ 
£_ 

5,327 S 

3,288 
2,039 

£ 
£ 
£ 

- S_ 

5,327 J 

178 

T O T A L A V A I L A B L E FUNDS 
Vo Complete Compared to Total Available Funds 

S 
£_ 

10,639 S 

2,931 
78.4% 

FV03 Act Cost CurrenI Month FY04 Act Cost Current Month FYOS ActCost 

5,134 £ 

£ 
S_ 

5,312 S 

178 



S) BNSF Oversight (N-3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

11/30/2010 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned 
1) Database & General Support S 1,141.089 £ 1,352,955 £ 1,426,130 £ 1,351,497 £ 375,464 $ 96,692 
2) Design & Oversight S I0;304,370 £ 10,498,425 £ 8,891.795 £ 8,208,841 £ 1,105,001 £ 28,447 
3) Rl/CSS/PE Study £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 £ 12,813,724 S 13,013,851 £ 561,337 S 5,712 
5) BNSF Oversighl £ 8,258 . S 8,258 S 8,258 $ 8,258 S SJSS S 2,931 
6) Flyway Oversight £ (0) S (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 
8) Toxicology £ 1,061,880 £ 1.617.551 S 1,051,654 S 1,821,339 £ 593,417 
9) Mine Support £ 103,559 £ 125,990 £ 77,207 £ 163,429 £ 99,752 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 
11) DOJ Support £ 108,000 £ 1,856 £ • 26 
Total Allocated £ 21,604,629 S 28,649,142 S 30,650,629 £ 26,091,689 S 4,312,306 S 843,320 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYlOActCost Current Month F Y l l Act Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ S £ - S - £ £ - £ S - S £ 3,288 £ S £ 
Overhead £ £ - £ £ - £ £ - £ £ - S £ 2,039 £ £ - £ 

Volpe In-House Support S £ - S S - S S - $ - $ £ - £ 
Volpe Travel £ S - £ £ - £ £ - £ £ - S • - £ - £ £ - £ 

Subtotal-Volpe Engineering S S - s $ - S S - S $ - S £ 5,327 £ S - $ 

Contracts: 
Subtotal-Contracts S $ - s S - $ S - S - £ - S S - S $ - $ 

Equip/Supplies/Other: £ S - £ £ - S £ - £ £ - S £ - £ S £ 
Volpe Acq O/H £ £ - S £ - £ £ - £ £ - £ £ - £ s - £ 

TOTAL COST S $ - S £ - S £ - S £ - S S 5,327 $ s - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS19S 
Financial Summary 

11/30/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) Rl/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Supporl 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,955 

344,659 
293,399 
108.000 

138,764,752 

Costs Incurred 

Descrintion 

Volpe Engineering/Proj, Mgmt,: 

Cumulative 
Actual Cost Current Monlh 

Volpe Labor S 
Overhead S 

Volpe In-House Support £ 
Volpc Travel £ 

3,288 
2,039 

£ 
$ 
.£ 
£ 

Subtotal-Volpe Engineering £ 5,327 $ 

Contracts: 

Subtotal-Contracts S 5,134 S 

Equip/Supplies/Olher: £ 
Volpe Acq O/H £ 178 

£ 
£ 

T O T A L COST £ 10,639 .£ 

T O T A L A V A I L A B L E FUNDS S 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

11/30/2010 

Funds Authorized FY03 Planned FV04 Planned FYOS Planned FY06 Planned FY07 Planned FVOS Planned FY09Planned 
1) Database & General Support £ 1.103,584 $ 1,559,211 $ 1,133,646 S 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,351,497 
2) Design & Oversight S 5.730,459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 
3) Rl/CSS/PE Smdy £ 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation £ ' 4.254.015 $ 9,955,784 $ 8,621,323 $ 9,110,702 £ 1 1,808,403 £ 12,813,724 £ 13,013,861 
5) BNSF Oversight S 15,000 £ 21,430 $ 8,258 $ 8,258 £ 8,258 S 8,258 S 8,258 
6) Flyway Oversight S 112,354 S 65,841 S (0) £ (0) S 1,010 £ 1,010 
7) Troy $ 439,132 £ 913,946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,517,651 £ 1,051,654 
9) Mine Support S 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 951,800 
11) DOJ Support £ 108,000 
Total Allocated $ 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 £ 28,649,142 $ 30,650,629 $ 26,091,689 

Costs Incurred 

Description FY03Comm Current Month FY04 Comm, Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07Comm Current Month FYOS Comm Current Month FY09Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S - S £ - £ £ - £ £ - £ £ - £ £ - £ S 
Overhead £ - £ £ - £ £ - £ £ - S £ - $ £ - £ £ 

Volpe In-House Support £ - S £ - S £ - £ £ - S S - S £ - S £ 
Volpe Travel £ - £ S - £ £ - £ £ - $ S - £ £ - S £ 

Subtotal-Volpe Engineering S' - S S - S $ - S S - £ . - S - S S - £ $ 

Contracts: 

Subtotal-Contracts S - S $ 21,860 £ S - £ S - S J - $ S - S $ 
Equip/Supplies/Other: S - £ £ . £ £ - £ £ - £ £ - S £ - £ £ 
Volpe Acq O/H S - £ S 3,712 £ S - S £ - £ £ - £ £ - £ - £ 

T O T A L COST S - S $ 25,572 S £ - £ S - S £ $ $ - S S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Fl)'way Oversight (A/BS224) 
Financial Summary 

11/30/2010 

Funds Authorized FYlOPIanned FVIIPIanned Planned FY03 Planned FY04 Planned FYOSPIanned 

1) Database & General Support £ 375,464 £ 96,692 £ 7,334,585 £ 1.103,584 £ 1,559,211 $ 1,133,646 

2) Design & Oversighl . - £ 1,105,001 S 28,447 £ 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,806.770 

3) RJ/CSS/PE Study £ 259,545 £ 10,007 S 12,708,786 $ 1,043,931 £ 1,605,680 £ 1.096.508 

4) Cleanup & Remediation £ 561,337 £ 5,712 £ 62,043,406 £ 4.254.015 S 9,955,784 S 8,621,323 

5) BNSF Oversight S 8,258 S 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 

6) Flyway Oversight S 1,010 £ 1,010 S 26,582 S 112,354 S 65,841 

7) Troy £ 2.438 £ 2.438 £ 1,156,482 

8) Toxicology £ 1.821,339 £ 593,417 S 3,359,956 

9) Mine Support £ 163,429 $ 99,752 £ 344,659 

10) Processing Areas £ 12,628 S 2,889 £ 293,399 

11) DOJ Support £ 1,856 £ 25 £ 108.000 

Total Allocated S 4,312,306 S 843,320 S 138,764,752 $ 12,146,990 £ 20,822,805 $ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FYlOComm Current Month F Y l l Comm CurrenI Month Committed Costs Current Month FV03 Act Cost Current Month FY04 Act Cost Current Month FVOS ActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 5 - £ £ - £ £ - £ £ - S £ - S £ 

Overhead £ S - £ S - £ £ - S £ - £ £ - £ £ 

Volpe In-House Support £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

Volpe Travel £ £ - £ S - S £ - $ £ - £ £ - £ £ 

Subtotal-Volpe Engineering S S ' - S S - S S - S s - s • £ - S S 

Contracts: 
Subtotal-Contracts £ £ - £ s - £ $ 21,860 S $ - £ £ 21,860 S S 

Equip/Supplies/Other: £ S S £ S £ - £ £ - S £ - S £ 

Volpc Acq O/H £ £ - $ £ - £ £ 3,712 S £ - £ £ 3,712 £ $ 
T O T A L COST $ £ - S S - $ S 25,572 $ S - S $ 25,572 S $ 

T O T A L A V A I L A B L E FUNDS S 1,010 

% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

11/30/2010 

Funds Authorized FY06 Planned FY07 Planned FYOSPIanned FY09Planned FYlOPIanned FYllPlanned 
1) Database & General Support £ 1,141,089 $ 1,352,955 £ 1,425,130 £ 1,361,497 £ 375,454 £ 96.692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105.001 £ 28,447 
3) RJ/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4.852,125 £ 1,091,938 £ 259,545 £ 10.007 
4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 S 12,813,724 £ 13,013,861 £ 551.337 £ 5,712 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 
6) Flj-way Oversight $ (0) $ (0) S 1,010 S 1,010 S 1,010 S 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 S 2.438 S 2,438 
8) Toxicology £ 1,051,880 £ 1,617,651 £ 1,051,554 £ 1.821.339 £ 593,417 
9) Mine Support £ 103,559 £ 125,990 S 77,207 £ 163.429 £ 99,752 
10) Processing Areas £ 951,800 £ 12,528 S 2,889 
11) DOJ Support £ 108,000 £ 1,856 £ 25 
Total Allocated £ 21,604,629 S 28,649,142 S 30,650,629 $ 26,091,689 £ 4,312,306 S 843,320 

Costs Incurred 

Description Cu rrent Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Monlh FY09ActCost Current Month FYlOActCost Current Month F Y l l ActCost Current Month 
Volpe Engineering/Proj, Mgmt.: 

Volpe Labor £ £ - £ - £ - £ £ - S £ - £ £ S £ £ 
•* Overhead £ , - £ - £ £ - £ . £ - £ S - £ £ £ S - £ 

Volpe In-House Support £ S - £ £ - £ £ £ S - £ £ S £ £ 
Volpe Travel S £ - £ £ - £ £ - £ £ - £ £ £ • - £ - £ 

Subtotal-Volpe Engineering S S - S S - S S - S $ - S S £ S - S 

Contracts: 
Subtotal-Contracts S - S - S * £ - $ - S - £ S - £ S S S - S 

Equip/Supplies/Other: £ £ - S £ - £ £ - £ S - £ £ £ s £ 
Volpe Acq O/H £ £ - S £ - £ £ - £ £ - S £ S S - £ 

TOTAL COST S S - S S - S S - £ £ - S S £ £ - S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

11/30/2010 

Funds Authorized Planned 
1) Database & General Support £ 7,334,685 
2) Design & Oversight S 51,375,227 
3) Rl/CSS/PE Study £ 12,708,786 
4) Cleanup & Remediation £ 62,043,405 
5) BNSF Oversight £ 13,570 
6) Flyway Oversight S 26,582 
7) Troy £ 1,156,482 
8) Toxicology £ 3,359,955 
9) Mine Support £ 344,559 
10) Processing Areas £ 293,399 
11) DOJ Support £ 108,000 
Total Allocated £ 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 

Cumulative 
Actual Cost 

£ 
£ 
£ 
£ -

Current Month 

£ 
S 
£ 
£ 

Subtotal-Volpe Engineering S 

Contracts: 
Subtotal-Contracts S 21,860 S 

Equip/Supplies/Othcr: 
Volpe Acq O/H 

£ 
S_ 

T O T A L COST $ 

T O T A L A V A I L A B L E FUNDS S 
% Complete Compared to Total Available Funds 

1,010 
96.2% 



7)-Troy (D/E/FM758) 
Financial Summary 

11/30/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FVIIPIanned Planned 
I) Database & General Support S 1,352,955 S 1,426,130 £ 1,361,497 S 375,464 £ 96,692 £ 7,334,685 
2) Design & Oversight S 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 5,712 £ 62,043,406 
5) BNSF Oversighl S 8,258 £ 8,258 £ 8,258 £ 8,258 S 2,931 £ 13,570 
5) Flyway Oversight £ (0) S 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 £ 913,946 S 207,623 S 2,438 S 2,438 S 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,554 £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 153,429 £ 99,752 £ 344,659 
10) Processing Areas S 961,800 £ 12,628 S 2,889 S 293,399 
11) DOJ Support £ 108,000 £ 1,856 S 26 • S 108,000 
Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 £ 4,312,306 s 843,320 $ 138,764,752 

Costs Incurred 

* Cumulative 
Description FV07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Month FVlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.; 

Volpe Labor £ 904 £ £ 2,303 £ £ £ £ £ £ £ $ 3,207 £ 
Overhead £ 587 £ £ 1,481 £ £ £ £ - £ £ £ £ 2,068 £ 

Volpe In-House Support £ - £ £ - £ £ £ £ - £ £ £ £ . £ 
Volpe Travel £ - £ £ - £ £ £ £ - £ £ £ £ £ 

Subtotal-Volpe Engineering £ 1,491 S S 3,785 S S $ S - $ £ $ $ 5,275 £ 

Contracts: -
Subtotal-Contracts S 350,000 $ S 560,114 S $ 198,873 S £ - S S $ S 1,108,987 £ 

Equip/Supplies/Olher: £ _ £ S - £ £ £ £ - S £ S £ £ 
Volpe Acq O/H £ 12,387 £ £ 21,083 £ £ 6,312 £ £ - £ £ S £ 39,781 £ 

T O T A L COST S 363,877 $ S 584,981 £ S 205,185 S S - S £ $ S 1,154,044 £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7)Troy(D/E/FM75S) 
Financial Summary 

11/30/2010 

Funds Authorized FY07 Planned FYOS Planned FV09Planned FYlOPIanned FVIIPIanned Planned 
1) Database & General Support S 1,352,955 £ 1,426,130 £ 1,361.497 £ 375,464 £ 96,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 S 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 
3) RJ/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808.403 S 12,813,724 £ 13,013.861 £ 551,337 £ 5,712 S 52,043,406 
5) BNSF Oversight £ 8,258 £ 8.258 £ 8.258 £ 8,258 S 2,931 £ 13,570 
5) Flyway Oversighl £ (0) £ 1,010 £ 1.010 £ 1,010 £ 1,010 S 26,582 
7) Troy S 439,132 S 913,946 S 207,623 S 2,438 S 2,438 s 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,651 S 1,051.654 S 1,821,339 £ 593,417 £ 3,359,955 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 153,429 £ 99,752 £ 344,659 
10) Processing Areas £ 951,800 S 12,628 S 2,889 £ 293,399 
II) DOJ Support * £ 108,000 £ 1,855 £ 26 £ 108,000 
Total Allocated £ 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 S 843,320 S 138,764,752 

Costs Incurred 

Cumulative 
Descrintion FV07 Act Cost Current Month FYOSActCost Current Month FV09ActCost Current Month FYlOActCos t Current Month F Y l l Act Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor £ 904 £ S 2,303 $ £ £ £ £ £ S S 3,207 £ 
Overhead £ 587 £ £ 1,481 £ S - £ £ £ S £ - £ 2,058 £ 

Volpe In-House Support £ - £ £ - £ £ £ £ S £ £ £ - £ 
Volpc Travel £ - £ S - £ £ - £ £ £ £ £ £ - £ 

Subtotal-Volpe Engineering S 1,491 £ S 3,785 S $ - £ S £ S S $ 5,275 £ 

Contracts: 
Subtotal-Contracts £ 350,000 S s 560,114 £ £ 198,873 $ S £ S £ £ 1,108,987 S 

Equip/Supplies/Other: £ _ £ £ . £ £ . S £ £ £ £ £ £ 
Volpe Acq O/H £ 12,387 S £ 21,083 £ £ 6,312 £ £ £ £ £ £ 39,781 £ 

T O T A L COST £ 363,877 $ S 584,981 £ 205,185 S S £ $ £ S 1,154,044 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

11/30/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYI Planned Planned 
1) Database & General Support £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,592 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 S 8,208,841 £ 1,105,001 £ 28,447 S 51,375,227 
3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12.708,785 
4) Cleanup & Remedialion S 11,808,403 S 12,813,724 S 13,0)3,86) $ 561,337 $ 5,7i2 5 62,043,406 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ • 2,931 S 13,570 
6) Flj-way Oversight S (0) £ 1,010 S 1,010 £ 1,010 £ 1,010 S 26,582 

7) Troy £ 439,132 £ 913.946 £ 207,523 S 2,438 £ 2,438 S 1,156,482 

8) Toxicology S 1,061,880 S 1,617,651 S 1,051,654 £ 1,821,339 S 593,417 £ 3,359,956 
9) Mine Support £ 103,659 £ 125,990 £ 77.207 S 163,429 £ 99,752 £ 344,659 
10) Processing Areas £ 951,800 S 12,528 S 2,889 £ 293,399 
11) DOJ Support S 108,000 £ 1,856 £ 25 S 108,000 
Total Allocated S 28,649,142 S 30,650,629 $ 26,091,689 S 4,312,306 S 843,320 S 138,764,752 

Costs Incurred 

Descrintion 

Volpc Engineering/Proj, Mgmt.: 

FY07Comm 
Cumulative 

Current Month FVOS Comm Current Month FY09 Comm Current Month FYlOComm Current Month F V l l Comm CurrenI Month Committed Costs Current Month 

Contracts: . 

Equip/Supplies/Other: 

Volpe Acq O/H 

Volpe Labor £ 2,355 £ £ 33,052 S S 32,895 S £ 57,582 £ £ 13,555 £ 11,312 £ 149,459 £ 11,312 
Overhead £ 1,535 £ S 21,251 £ £ 20,410 £ £ 41,901 £ £ 8,221 £ 5,855 £ 93,318 £ 6,855 

Volpe In-House Support $ - £ S - £ £ - £ £ - £ £ - £ - £ - £ -
Volpe Travel £ - £ £ - £ £ 942 S £ 1,800 S £ - £ £ 2,742 S 

Subtotal-Volpe Engineering S 3,900 S S 54,303 £ S 54,247 £ S 111,282 £ £ 21,786 £ 18,166 S 245,519 S 18,166 

Subtotal-Contracts £ 600,000 S £ 479,576 S S 272,055 $ £ 1,071,078 S $ 5,000 S - £ 2,427,709 S -

£ 4.303 £ £ 21,357 S £ . £ £ 39 £ S _ S £ 25,699 £ 
£ 21,385 £ £ 18,855 £ S 8,635 $ £ 45,523 £ £ 213 £ - £ 94,611 £ 

T O T A L COST S 629,589 S £ 574,091 S $ 334,937 S £ 1,227,922 £ £ 26,999 £ 18,166 £ 2,793,538 S 18,166 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

566,418 
83.1% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

11/30/2010 

Funds Authorized FY07 Planned F \ 08 Planned FY09Planned F'k lOPlanned FYllPlanned Planned 
1) Database & General Support £ 1.352,955 £ 1,426,130 £ 1,361,497 £ 375.464 £ 96,692 £ 7,334,685 

2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 S 1,105,001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 S 5,712 £ 62,043,406 
5) BNSF Oversighl £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26.582 

7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2.438 £ 2,438 £ 1,156,482 

8) Toxicology £ 1,061,880 S 1,617,651 S 1,051,654 S 1,821,339 £ 593,417 S 3,359,956 

9) Mine Support £ 103,659 £ 125,990 S 77,207 £ 163,429 £ 99.752 £ 344,659 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,855 £ 26 £ 108,000 

Total Allocated S 28,649,142 £ 30,650,629 $ 26,091,689 £ 4,312,306 S 843,320 £ 138.764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
FV07 Act Cost Current Month FVOSActCost Current Month FY09ActCosf Current Month FVJO Act Cost Current Month FVl i Act Cost Current Month Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor £ 2.365 £ £ 33,052 £ £ 32,895 £ £ 67,582 £ - S 13,556 £ 11.312 £ 149,459 £ 11,312 

Overhead £ 1,535 S £ 21,251 £ £ 20,410 £ £ 41,901 £ - £ 8,221 £ 5,855 £ 93,318 £ 6,855 

Volpe In-House Support £ - £ £ - £ £ - £ £ - £ - £ - £ - £ - £ -
Volpe Travel £ - £ £ - £ £ 942 £ £ 1,800 £ - £ - £ - £ 2,742 S -

Subtotal-Volpe Engineering £ 3,900 £ £ 54,303 S S 54,247 S $ 111,282 S 

-• 
£ 21,786 S 18,166 £ 245,519 £ 18,166 

Subtotal-Contracts £ 600,000 $ £ 479,576 $ £ 129,056 S S 452,461 £ 24,284 S - £ - £ 1,661,092 S 24,284 

S 4,303 £ £ 21,357 £ £ £ £ 39 £ _ £ - £ £ 25,699 £ 

£ 21,386 £ £ 18.855 £ £ 8,635 £ S 45.523 £ - £ - £ - £ 94,399 £ -
T O T A L COST S 629,589 S £ 574,091 S S 191,938 $ S 609,305 £ 24,284 S 21,786 £ 18,166 £ 2,026,709 S 42,450 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

1,333,247 
60.3% 



9) Mine Support (D/E/F/H/JM83S) -
Financial Summary 

11/30/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1,352,955 S 1,426,130 £ 1,361,497 S 375,464 S 96,692 S 7,334.685 

2) Design & Oversight £ 10,498,425 S 8,891,795 S 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) RJ/CSS/PE Smdy £ 3,376,430 S 4,852,125 £ 1,091,938 £ 259,545 $ 10,007 S 12,708,786 

4) Cleanup & Remediation S 11,808,403 £ 12,813,724 £ 13,013,851 £ 561,337 £ 5,712 £ 62,043.406 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 S 2,931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 £ 1,010 S 1,010 £ 1.010 S 25.582 

7) Troy £ 439,132 £ 913,945 £ 207,523 £ 2,438 £ 2,438 £ 1,155,482 

8) Toxicology £ 1,061,880 S 1,617,651 £ 1,051,554 £ 1,821,339 £ 593,417 £ 3,359,955 

9) Mine Support S 103,659 $ 125,990 £ 77,207 S 163,429 £ 99,752 S 344,659 

10) Processing Areas £ 951,800 £ 12,528 £ 2,889 S 293,399 

11) DOJ Support £ 108,000 S 1,856 S 25 £ 108,000 

Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 $ 4,312,306 £ 843,320 £ 138,764,752 

Costs Incurred 
Cumulative 

FY07 Comm 
Volpe Engineering/Proj, Mgmt.; 

Volpe Labor £ 352 £ £ 5,800 £ £ 3.654 £ £ 7,131 £ £ 3,855 s • 2,683 £ 20,801 £ 2,683 

Overhead £ 229 S £ 3,729 £ £ 2.273 £ S 4,421 £ S 2,335 £ 1,626 S 12,988 £ 1,626 

Votpe In-House Support £ 
Volpe Travel £ 

- $ 
£ 

£ 
£ 

- £ 
£ 

£ 
£ 

£ 
£ 

S 
£ 

- £ , 
£ 

£ 
£ 

- £ 
£ 

- £ 
£ 

- £ 
£ 

-

Subtotal-Volpe Engineering S 581 S S 9,529 S £ 5,937 S $ 11,552 S S 6,191 S 4,309 £ 33,790 £ 4,309 

Contracts: 
Subtotal-Contracts £ 88,775 S S 62,887 £ S 7,600 £ £ 50,000 $ S 90,459 £ - S 299,721 S -

Equip/Supplies/Other: £ 

Volpe Acq O/H £ 
166 

3,148 
£ 
£ 

S 
£ 2,357 

S 
£ 

£ 

£ 241 
£ 
£ 

£ 
£ 2,125 

s 
£ 

£ 
0 £ 3,845 

£ 
S 

- S . 
£ 

155 
11,725 

£ 
£ 0 

T O T A L COST $ 92,669 £ £ 74,783 £ S 13,778 £ £ 63,677 £ 0 S 100,495 S 4,309 S 345,402 £ 4,309 

T O T A L A V A I L A B L E FUNDS £ (743) 

% Complete Compared to Total Available Funds 100,2% 



9) Mine Support (D/E/F/H/JM838) . 
Financial Summary 

11/30/2010 

Funds Authorized FY07 Planned FVOS Planned FY09Planned FYlOPIanned FY 1 Planned Planned 
1) Database & General Support £ 1,352,955 $ 1,426,130 £ 1,361,497 £ 375,464 £ 96,592 S 7.334,685 
2) Design & Oversight £ 10,498,425 £ 8.891,795 £ 8,208.841 £ 1,105,001 £ 28,447 S 51,375,227 
3) Rl/CSS/PE Study £ 3,375,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 S 12,708,786 
4) Cleanup & Remediation S 11,808,403 £ 12,813,724 S 13,013,861 £ 561,337 £ 5.712 S 62,043,406 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 S 8,258 £ 2.931 £ 13,570 
6) Flyway Oversight S (0) S 1,010 S 1,010 £ 1,010 $ 1.010 £ 26,582 
7) Troy £ 439,132 £ 913,945 S 207,623 £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology S 1,061,880 £ 1,617,651 S 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support $ 103,659 S 125,990 £ 77,207 S 163,429 S 99,752 $ 344,659 
10) Processing Areas £ 951,800 £ 12,628 £ 2.889 £ 293,399 
11) DOJ Support £ 108,000 S 1,855 £ 26 £ 108,000 
Total Allocated S 28,649,142 J 30,650,629 $ 26,091,689 S 4,312,306 S 843,320 S 138,764,752 

Costs Incurred 

Cumulative 
Description FV07 Act Cost Current Month FVOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Monlh F Y l l Act Cost Cu rrent Monlh Actual Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpc Labor £ 352 £ £ 5,800 £ £ 3,654 £ £ 7,131 £ - £ 3,855 £ 2.683 £ 20,801 £ 2,683 
Overhead £ 229 £ £ 3,729 S £ 2,273 £ S 4,421 £ - £ 2,336 £ 1,626 £ 12,988 £ 1,526 

Volpe In-House Support £ - £ £ £ £ - £ £ - £ - £ - £ - £ - £ -
Volpe Travel £ - £ £ S S - £ £ - £ - £ - £ £ - £ -

Subtotal-Volpe Engineering S 581 S £ 9,529 £ S 5,937 S $ 11,552 £ - £ 6,191 £ 4,309 S 33,790 S 4,309 

Contracts: 

• 
Subtotal-Contracts S 88,775 £ S 62,887 S s - S $ 5,410 £ 1,201 £ - - $ 157,072 S 1,201 

Equip/Supplies/Other: £ 166 £ £ £ £ - £ £ - $ . £ £ - £ 166 £ -
Volpe Acq O/H £ 3,148 £ £ 2,367 £ £ 241 £ £ 2,125 £ 0 £ 3,845 £ - £ 11,725 £ 0 

T O T A L COST S 92,669 S S 74,783 £ £ 6,178 $ S 19,087 £ 1,201 £ 10,036 £ 4,309 S 202,753 S 5,510 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

141,906 
58,8% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

11/30/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpc Travel 
Subtotal-Volpe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

11/30/2010 
-

Funds Authorized FV09Planned FYlOPIanned FYllPlanned Planned FY09Planned FY OPIanned 

1) Database & General Support £ 1,361,497 S 375,464 £ 96,692 S 7,334,685 S 1,351,497 £ 375,454 

2) Design & Oversight £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 £ 8,208,841 £ 1,105,001 

3) RJ/CSS/PE Smdy £ 1,091,938 S 259,545 £ 10,007 £ 12,708,7.85 S 1,091,938 £ 259,545 

4) Cleanup & Remedialion £ 13,013,861 £ 551,337 £ 5,712 £ 52,043,406 S 13,013,861 £ 561,337 

5) BNSF Oversight £ 8,258 £ 8,258 £ 2,931 £ 13,570 S 8,258 £ 8,258 

6) Ryway Oversight £ 1,010 £ 1,010 £ 1,010 £ 26,582 £ 1,010 £ 1,010 

7) Troy £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 £ 207,623 S 2,438 

8) Toxicology £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 £ 1,051,654 £ 1,821,339 

9) Mine Support £ 77,207 S 153,429 £ 99,752 £ 344,559 £ 77,207 £ 163,429 

10) Processing Areas £ 961,800 S 12,628 £ 2,889 £ 293,399 S 961,800 S 12,628 

11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 £ 108,000 £ 1,856 

Total Allocated S 26,091,689 £ 4,312,306 $ 843,320 S 138,764,752 £ 26,091,689 $ 4,312,306 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Monlh FYlOComm Current Month FYI Comm Current Month Committed Costs CurrenI Month FY09AclCost Current Month FYIO Act Cost Current Month 

Volpe Engineering/Proj, Mgmt.: 
Volpc Labor £ 14,092 £ -" £ 6.012 S £ - £ £ 20,104 £ £ 14,092 £ £ 6,012 £ 

Overhead £ 8,744 £ £ 3.727 £ £ - £ £ 12,471 £ S 8,744 £ £ 3,727 £ 

Volpe In-House Support £ - £ £ - S £ - £ £ - £ £ - £ £ - £ 
Volpe Travel £ - £ £ - S £ - £ £ - S S - £ £ - £ 

Subtolal-Voipe Engineering £ 22,836 S S 9,739 S S - £ $ 32,575 £ £ 22,836 £ S 9,739 S 

Contracts: 
Subtotal-Contracts £ 250,000 $ £ - £ $ - S £ 250,000 £ £ 250,000 £ S - £ 

Equip/Supplies/Olher: S - £ £ - £ £ - £ £ - £ £ - £ £ - £ 
Volpe Acq O/H £ 7,935 £ S - £ £ - S £ 7,935 £ S 7,935 £ £ £ 

T O T A L COST S 280,771 S £ 9,739 S £ - £ $ 290,510 £ £ 280,771 S £ 9,739 £ 

T O T A L A V A I L A B L E FUNDS S 2,889 

% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

11/30/2010 

Funds Authorized FYllPlanned Planned 

1) Database & General Support £ 95,692 £ 7,334,685 
2) Design & Oversight £ 28,447 £ 51,375,227 

3) RI/CSS/PE Study £ 10,007 S 12,708,786 

4) Cleanup & Remediation £ 5,712 S 62,043,405 

5) BNSF Oversighl £ 2,931 S 13,570 

6) Flyway Oversight £ 1,010 £ 25,582 

7) Troy S 2,438 £ 1,155,482 

8) Toxicology s 593,417 £ 3,359,956 

9) Mine Support £ 99,752 £ 344,659 
10) Processing Areas S 2,889 £ 293,399 

11) DOJ Support £ 26 £ 108,000 

Total Allocated £ 843,320 S 138,764,752 

Costs Incurred 

Descrintion 

Volpe Engineering/Proj: Mgmt.: 

Cumulative 
F V i l Act Cost Current Month Actual Cost Current Month 

Volpe Labor £ 

Overhead £ 

Volpc In-House Support S 

Volpe Travel £__ 

Subtotal-Volpc Engineering S 

20,104 S 
12,471 £ 

£ 
£ 

32,575 £ 

Contracts: 
Subtotal-Contracts S 250,000 S 

Equtp/Supplies/Other: 
Volpe Acq O/H 

S 
£_ 

T O T A L COST $ 

T O T A L A V A I L A B L E FUNDS 

% Complete Compared to Total Available Funds 

£ 
7,935 £ 

290,510 $ 

2,889 
99.0% 



11) DOJ Supjiorl (F/HG305) 
Financial Summary 

11130/2010 

Funds Authorized 
1) Database & General Support 

2) Design & Oversight 
3) Rl/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oersight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Descrintion 

Volpe Engineering/Proj. Mgmt.: 

FV09Planned 
1,361,497 
8,208,841 
1,091,938 

13,013,861 
8,258 
1.010 

207,623 
1.051,554 

77,207 
961,800 
108,000 

26,091,689 

FYlOPIanned 
-375,464 

1,105,001 
259.545 
561,337 

8,258 
1,010 
2,438 

1,821,339 
153,429 

12,628 
1,856 

4,312,306 

FY09 Comm Current Month FVlOComm 

FYllPlanned Planned FY09Planned FYlOPIanned 
£ 96.692 s 7,334,685 £ 1,361.497 £ 375,464 
S 28,447 £ 51,375,227 S 8,208,841^ S 1,105,001 
£ 10,007 £ 12,708,786 s 1,091,938 £ 259.545 
£ 5,712 £ 62,043,406 £ 13,013,861 £ 561,337 
£ 2,931 £ 13.570 £ 8,258 £ 8,258 
£ 1,010 £ 26.582 £ 1.010 £ 1,010 
£ - 2,438 S 1,156,482 £ 207,623 £ 2,438 
£ 593,417 £ 3.359.956 £ 1,051,654 £ 1,821,339 
£ 99,752 £ 344,659 £ 77,207 £ 163,429 
£ 2,889 S 293,399 £ 961,800 £ 12,528 
S 26 S 108,000 £ 108,000 £ 1,SS6 
S 843,320 S 138,764,752 $ 26,091,689 S 4,312,306 

Cumulative 
Current Month F V l 1 Comm Current Month Committed Costs Current Month 

Contracts: 

Equ/p/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor S 23,381 £ £ 1,130 s 

$ • 
£ £ 24,510 £ £ 23,381 £ £ 1,130 S 

Ovethead S 14,507 £ S 700 s S £ S 15,208 S S 14,507 £ $ 700 $ 
Volpe In-House Support £ 5,954 £ . £ - £ £ £ £ 5.954 £ £ 5,954 £ £ . £ 

Volpe Travel £ - £ S - £ £ S £ - £ £ . £ S - £ 

Subtotal-Volpe Engineering S 43,842 £ S 1,830 S $ £ 

* 
S 45,672 $ £ 43,842 S £ 1,830 S 

Subtotal-Contracts £ 59,908 £ J - S S S S 59,908 £ £ 57,287 £ S - S 

£ 294 £ £ £ $ £ £. 294 £ £ 294 £ £ £ 
£ 2,100 £ £ - '£ £ S £ 2,100 £ S 2,100 £ £ - £ 

T O T A L COST S 106,144 S S 1,830 £ S S ' £ 107,974 £ S 103,523 £ £ 1,830 £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

26 
100.0% 

FV09AclCosl Current Month FYlOActCos t Current Month 



11) DOJ Support (F/HG305)„ 
Financial Summary 

11/30/2010 

Funds Authorized FYllPlanned Planned 
1) Database & General Support £ 95,692 S 7,334,685 
2) Design & Oversight £ 28,447 S 51,375,227 
3) RI/CSS/PE Smdy S 10,007 S 12,708,786 
4) Cleanup & Remediation £ 5,712 £ 62,043,406 
5) BNSF Oversight £ 2,931 S 13,570 
6) Flyway Oversight £ 1,010 £ 26,582 
7) Troy S' 2,438 £ 1,156,482 
8) Toxicology S 593.417 S 3,359,956 
9) Mine Support £ 99,752 £ 344,659 
10) Processing Areas £ 2,889 S 293,399 
11) DOJ Support S 26 s 108,000 
Total Allocated £ 843,320 S 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
F V l l Act Cost Current Month Actual Cost Current Month 

Volpe Labor £ £ £ 24.5)0 £ 
Overhead £ £ £ 15,208 £ 

Volpe In-House Support £ £ 5,954 $ 
Volpe Travel £ £ £ - £ 

Subtotal-Volpe Engineering S $ $ 45,672 $ 

Contracts: 
Subtotal-Contracts S £ S 57,287 S 

Equip/Supplies/Other: S S £ 294 £ 
Volpe Acq O/H £ £ £ 2,100 £ 

T O T A L COST S S S 105,353 S 

T O T A L A V A I L A B L E FUNDS S 2,647 
% Complete Compared to Total Available Funds 97.5% 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
.12/31/2010-JV Date Amount Cumulative Total 

DW5995388401-0 4/24/2003 $ 100,000 $ 100,000 

DW6995333401-1 5/22/2003 S 1,400,000 $ 1,500 000 

DW6995388401-2 6/24/2003 $ 2,900,000 I 4.400.000 

DW6995388401-3 8/11/2003 $ 3,219,990 t 7.619,990 

DW69953884bl-4 9/17/2003 $ 900,000 $ 8,619.990 

DW6995388401-5 9/30/2003 $ 3,627,000 $ 12,146,990 

FY03 Total $ 12146,990 

DW6995388401-6 3/2/2004 $ 3,125,000 $ 15,271,990 

DW699538a401-7 6/12/2004 $ 4,148,000 $ 19,419,990 

DW6995388401-8 7/19/2004 % 4,878,276 $ 24,298,266 

DW6995388401-9 9/3/2004 $ 1,571,724 $ 25,869,990 

DW6995388401-A 9/23/2004 S 165,000 $ 26,034,990 

l=Y04 Total $ 13,888,000 

DW8995388401-B 12/15/2004 S 1,000.000 $ 27,034,990 

DW6996388401-C 2/18/2005 $ 4,800,000 $ 31,834,990 

DW6995388401-D 4/29/2005 $ 2,483,570 $ 34,318,560 

DW599S388401-E 6/22/2005 $ 7.000,000 $ 41,318.560 

DW6995388401-F 9/15/2005 S 1,537,600 $ 42,856,160 

FYOS Total $ 16,821,170 

DW6995388401-G (or 16) 12/13/2005 I 1,786,582 $ 44,642,742 

DW6995388401-H (or 17) 2/21/2006 $ 7,700,000 $ 52,342,742 

DW699538B401-I (or 18) 5/9/2006 $ 2,300,000 $ 54,642,742 

DW6995388401-J(or 19) 6/16/2006 S 3.500,000 $ 56,142.742 

DW6995388401-K (or 20) • 8/18/2006 % 4,069,504 $ 62 202,246 

DW6995388401-L (or 21) 9/25/2006 $ 375,500 $ 62,577.746 

FY06 Total $ 19,721,586 

OW6995388401-M (or 22) 12/26/2006 $ 1,900,000 S 64,477,746 

DW6995388401-N (or 23) 2126/2007 S 6,600,000 $ 70,977,746 

DW6995388401-O (or 24) 6/15/2007 $ 6,505,565 S 77,483,311 

DW6995388401-P (or 25) 7/12/2007 % 2,700,000 J 80,183,311 

DW6995388401-Q (or 26) 8/2/2007 % 4,538,509 $ 84,721,820 

DW69953884C1-R (or 27) 9/4/2007 $ 1,755,155 $ 86,476,975 

DW6995388401-S (or 28) 9/28/2007 $ 2,066,219 $ 88,543,194 

f=Y07 Total $ 25,965,448 

DW6995388401-T(or29) 12/3/2007 S 7,842,560 $ 96,385.754 

DW6995388401-U (or 30) 3/28/2008 $ 5,265,000 % 101,650,764 

DW6995388401-V(or31) 6/3/2008 $ 4,941,469 $ 106,692,223 

DW69953S8401-W (or 32) 7/9/2008 $ 1,553,067 $ 108,145,290 

DW6995388401-X (or 33) 8/20/2008 $ 7,105,464 $ 115,250,754 

FY08 Total I 26,707,660 

DW6995388401-Y (or 34) 

$ •, -
DW6995388401-Z (or 35) 10/30/2008 $ 2,940,000 $ 118,190,754 

DW6996388401-a (or 36) 12/15/2008 $ 3,166,000 $ 121,356,754 

DW6995388401-b (or 37) 2/18/0092 $ 108,000 $ 121,464,754 

DW6995388401.C (or 38) 6/31/2009 S 12,056,610 I 133,521,364 

DW6995388401-d (or 39) 8/6/2009 $ (56.610) S 133,464.754 

DW6995388401-e (or 40) 8/19/2009 $ 5.200,000 $ 138,664.754 

FY09 Total $ 23,414.000 

DW6995388401-l(or41) $ 100,000 $ 138.764.754 

FYIO Total $ 100,000 

TOTAL $ 138,764,754 



VXSS WAF 01 - CDEFHM37I 

PPA PR Contractur Task Order DOCUMENT Commitnicnt Actual Cost Balance Status Paid Dec Commit Dec 

2006 VX58 4897 CDM 11 4 0SD30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 C D M l l 4 0SD30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 5056 CDM 11 4 05D30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VX58 4919 CDW 06P80128 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VX58 4915 Dell 06F50042 $5,548.61 $S,S48.61 $0.00 $0.00 $0.00 

Oell T otal $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VX58 7024 CDM 11 4 0SD30109_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VX58 7034 CDM 11 4 0SD301O9_T4_M7 $20,000,00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7072 CDM 11 4 0SD30109_T4_MS $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7132 CDM 11 4 05D30109_T4_M9 $3,500.00 $3,294.59 $205.41 no change Dec 31 $0.00 $0.00 

4 Total $193',500.00 $193,294.59 ^$205.41 $0.00 $0.00 

2007 VX58 7089 CDM 11 14 05D30I09 T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VXSS 7140 CDM 11 14 05D30I09_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7178 CDM 11 14 0SD30109_T14_M1 $35,000.00 $35,000.00 SO.OO $0.00 $0.00 

2007 VXSS 7194 CDM 11 14 0SD30109_T14_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

CDM II Total $363,500.00 $363,294.59 $20S.4I $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VXS8 7213 CDM 11 14 0SD30109_T14_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXS8 7246 CDM 11 14 05D30109_T14_M5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7283 CDM 11 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7363 CDM 11 14 05D30109_T14_M8 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7387 CDM 11 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM n Total $390,000.00 $390,000.00 • $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-10I0 CDM 11 14 0SD30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-10S7 CDM 11 14 05D30109_T14_M14 $84,245.00 $58,753.29 $25,491.71 no change Dec 31 $0.00 $0.00 

14 Total $184,245.00 $158,753.29 $25,491.71 $0.00 $0.00 

2009 VXSS 43-1040 CDM 11 17 05D30109_TI7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 62-1004 CDM 11 17 05D30109J'17_M2 $80,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

CDM 11 Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2009 Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2010 VX58 62-1008 C D M l l 17 OSD30109_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

VX58PR Status Dec F Y l l 
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VXSS WAF 01 - CDEFHM37I 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status . Paid Dec Commit Dec 

2010 VXSS 43-1 162 C D M l l 17 0SD30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change Dec 31 $0.00 $0.00 

17 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

CDM II Total $63,945.00 $62,900.30 $1,044.70 $0.00 • $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

WAFTotal $1,448,142.40 $1,421,400.58 $26,741.82 $0.00 $0.00 

VXSS PR Status Dec F Y l l 
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VXSS W A F 02 Ni345 ABCDEFHS009 

PPA P R Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2003 V X S S 4259 Cashins 02P80503 £6,8S02S J6,SS0.2S £0.00 $0.00 £0.00 

Cashins Total £6,850.25 £6,85025 $ 0 0 0 $000 £0 00 

2003 V X S S 4230 C D M 24 99D000I7 $125,00000 £125,000.00 $0.00 $0.00 £0.00 

2003 V X S S 4244 C D M 24 99D000I7 £450,000.00 £450,000.00 £0 00 $0.00 £0.00 

2003 V X S S 42S0 C D M 24 99D00017 $80,000.00 £80,000.00 £0.00 $0.00 £0.00 

2003 V X 5 8 4262 C D M 24 99D000I7 £22,267.00 £22,267.00 $0.00 $0.00 £0.00 

2003 V X S S 4273 C D M 24 99D00017 £300,000.00 $300,000.00 $0.00 $0.00 £0.00 

2003 V X S S 4278 C D M 24 99D00017 £906,250.00 $906,250.00 $0.00 $0.00 £0.00 • 

24 Totnl £1,883,5)7.00 £1,883,517.00 $ 0 0 0 $ 0 0 0 $ 0 0 0 

2003 V X S S 4232 C D M 25 99D00017 £200,000.00 £200,000,00 £0.00 $0.00 $0.00 

2003 V X S S 4269 C D M 25 99D0OOI7 £225,000.00 £225,000.00 $0.00 $0.00 $0 00 

2003 V X S S 4279 C D M 25 99D00017 £350,000.00 $350,000.00 £0.00 £0.00 $0.00 

25 Total £775,000.00 £775,000.00 $0.00 $0.00 $0 00 

2003 V X S S 4237 C D M 29 99D00017 £75.000 00 £75,000.00 $0.00 $0.00 $0.00 

29 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

C D M Total £2,733,517.00 $2,733,517.00 $0.00 £0.00 $0.00 

2003 Total $2,740,367.25 £2,740,367.25 $0.00 £0.00 $0.00 

2004 V X S S 4339 C D M 24 99D00017 $350,000.00 $350,000.00 £0.00 £0.00 $0.00 

2004 V X S S 4357 C D M 24 99D0OO17 £162,893.00 £162,893.00 £0.00 £0.00 £0.00 

2004 V X S S 4380 C D M 24 99D00017 £317,705.99 £317705.99 £0.00 $0.00 $0.00 

24 Totul £830,598.99 £830,598.99 $0.00 $0.00 £0.00 

2004 V X S S 4331 C D M 25 99D00017 £360,000.00 £360,000.00 SO.OO $0.00 $0.00 

2004 V X S S 4355 C D M 25 99D00017 $223,862.00 $223,862.00 $0.00 $0.00 $0.00 

2004 V X S S 43S1 C D M 25 99D000I7 £47,773.29 547,773.29 $0 00 $0.00 $0 00 

25 Totul £631,635.29 $631,635.29 $0.00 £0.00 $0.00 

2004 V X S S 4361 C D M 29 99D000I7 $60,000.00 £60,000.00 £0.00 • £0.00 $0.00 

2004 V X S S 4462 C D M 29 99D00017 $37,500.00 £37,500.00 $0 00 $0.00 $0.00 

2004 V X S S 4540 C D M 29 99DO0OI7 £100.00000 £100,000.00 £0.00 $0.00 $0.00 

29 Total £197,500.00 . £197,50000 $0.00 £0.00 $0.00 

2004 V X S S 4383 C D M 31 99DO0Oi7 £250,000.00 £250,000.00 $0.00 $0.00 $ 0 0 0 

2004 V X S S 4416 C D M 31 99D00017 £280,000.00 £280,000.00 £0.00 £0.00 $0.00 

2004 V X S S 4454 C D M 31 99D000I7 $310,000 00 £310,000.00 £0.00 £0.00 $0.00 

2004 V X S 8 4476 C D M 31 99D000I7 £75,000.00 £75,000.00 $0 0 0 . £0.00 $0.00 

2004 V X S S 4513 C D M 31 99D00017 £155,000.00 £155,000.00 $0.00 £0.00 $0.00 

2004 V X S S 4539 C D M 31 99D00017 $435,000.00 $435,000.00 $0.00 $0.00 $0.00 

31 Totnl £1,505,000.00 $1,505,000 00 $0.00 $0.00 $0.00 

2004 V X S S 438S C D M 32 99D00017 £540,000 00 £540,000.00 £0.00 $0.00 $0.00 

2004 V X S S 4415 C D M 32 99D00017 £500,000.00 £500.000.00 $0.00 $0.00 $0.00 

2004 V X S S 4463 C D M 32 99D00017 £500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4S14 C D M 32 99D00O17 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

.2004 V X S S 4542 C D M 32 99D00017 £250,000.00 £250,000.00 $0.00 $0.00 $0.00 

32 Totul £2,540,000.00 $2,540,000.00 $0.00 $0.00 $0.00 

C D M Total £5.704.734 28 $5,704,734.28 £0.00 $0.00 $0.00 

2004 Total $5,704,734.28 $5,704,734.28 $0 00 $0.00 $0.00 

2005 V X S S 4778 C D M 21 99D000I7 $125,000.00 £125,000 00 £0.00 £0.00 $0.00 
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VXSS W A F 02 Ni345 ABCDEFHS009 

P P A P i t Con t rac to r Task O r d e r D O C U M E N T Commi tmen t Ac tua l Cost Balance Status Pnid Dec C o m m i t Dec 

' 21 To ta l $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4719 C D M 29 99D00017 $161,292.00 $161,292.00 $0.00 $0.00 $0.00 

29 To ta l $161,292.00 $161,292.00 $0.00 $0.00 $0.00 

200S V X S S 4593 C D M 31 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 

200S V X S S 4637 C D M 31 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4652 C D M 31 99D00017 $150,000.00 $150,00000 $0.00 $0.00 $0.00 

2005 V X S S 4654 C D M 31 99D00017 $350,000.00 $350,000.00 $0 00 $0 00 $0.00 

2005 V X S S 4675 C D M 31 99D00017 $131,446.00 $131,446 00 $0.00 $0.00 $0.00 

2005 V X S S 4678 C D M 31 99D00017 $315,986.00 $315,986.00 $0.00 $0.00 $0.00 

2005 V X S S 4734 C D M 31 99D00017 $60,482.00 $60,482.00 $0.00 $0.00 $0.00 

31 To ta l $1,582,914.00 $1,582,914.00 $0.00 $0.00 $0.00 

2005 V X S S 4592 C D M 32 99D00017 $475,000.00 $475,000.00 $0.00 $0.00 $0.00 

200S V X S S 4636 C D M 32 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

200S V X S S 4651 C D M 32 99D00017 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4706 C D M 32 99D00017 $200,000.00 $200,000.00- $0.00 $0.00 $0.00 

2005 V X S 8 4739 C D M 32 99D00017 $275,982.00 $275,982.00 $0.00 $0.00 $0.00 

2005 V X S S 4755 C D M 32 99D000I7 $441,897.87 $441,897.87 $0.00 $0.00 $0.00 

32 Tota l $2,542,87987 $2,542,879.87 $0.00 $0.00 $0.00 

C D M To ta l $4,412,085.87 $4,412,085.87 $0.00 $0.00 $0.00 

2005 V X S S 4746 C D M 11 1 0SD30109_T1 $135,00000 $135,000.00 $0.00 $0.00 $0.00 

1 To ta l $135,000 00 $135,00000 $0.00 $0.00 $0.00 

2005 V X S S 4747 C D M 11 2 05D30109_T2 $520,000.00 $520,000.00 $0.00 $0.00 $0.00 

200S V X S S 4821 C D M 11 2 05D30109_T2_MI $420,000.00 $414,146.40 $5,853.60 no change Dec 31 $0.00 $0.00 

2 Tota l $940,000.00 $934,146.40 $5,853.60 $0.00 $0.00 

2005 V X S S 47S3 C D M II 3 0SD30109_T3 $420,000.00 $420,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4822 C D M II 3 05D30109_T3_M1 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

3 Tota l $920,000.00 $920,000.00 $0.00 $0.00 $0.00 

C D M II To ta l $1,995,000.00 $1,989,14540 $5,853.60 $0 00 $0.00 

2005 V X S S 4235 Parsons Brinclterhofr 0SD301 1 1 $0.00 $0.00 $0.00 $0.00 $0.00 

Parsons Br inckerhofT Tota l $0.00 $0.00 $0.00 $0 00 $0.00 

2005 V X S S 423S Tctra Tech Inc 05D30110 $0.00 $0 (10 $0.00 $0.00 $0.00 

Te t ra Tech Inc To ta l $0.00 $0.00 $0.00 $0.00 $0.00 

' 2005 Tota l $6,407,085.87 $6,401,232.27 $5,853.60 $0.00 $0.00 

2006 V X S S 4863 C D M 11 1 05D30109_T1_M1 $91,500 00 $91,500.00 $0.00 $0.00 $0.00 

2006 V X S S 4953 C D M II 1 05D30 I09_T1_M2 $50,000 00 $50,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5015 C D M II 1 0 5 D 3 0 I 0 9 _ T I _ M 4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 V X S S 505S C D M II 1 0SD30109_T I_M5 $50,000.00 $50,000.00 $0 00 $0.00 $0.00 

1 Tota l $241,500.00 £241.50000 $0 00 $0.00 $0.00 

i' 2006 V X S S 4834 C D M II 2 OSD30I09_T2_M2 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4862 C D M II 2 O5D30IO9_T2_M3 $170,000.00 $170,000.00 $0.00 - $0.00 $0.00 

2006 V X S S 4865 C D M i l 2 0 5 D 3 0 1 0 9 _ T ; _ M 4 $309,557.00 $302,076.88 $7,480.12 ok Dec 31 -$697.80 $0.00 

2 To ta l $929,557.00 $922,076.88 $ 7 , 4 S a i 2 -$697.80 $0.00 

2006 V X S S 4833 C D M II 3 0SD301O9_T3_M2 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

'• 2006 V X S S 4S66 C D M II 3 0 5 D 3 0 1 0 9 _ T 3 _ M 3 $610,000.00 $610,000.00 $0.00 $0.00 $0.00 

' 2006 V X S S 4SSS C D M 11 3 05D30109_T3_4 $625,000.00 $625,000.00 $0.00 $0.00 $0.00 
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VXSS W A F 02 Nx345 ABCDEFHS009 

P P A P R C o n t r a c t o r Task O r d e r D O C U M E N T Commi tmen t A c t u a l Cost Balance Status Pa id Dec C o m m i t Dec. 

2006 V X S S 4934 C D M 11 3 O5D301O9_T3_MS $375,000.00 $375,000.00 $0,00 $0.00 $0.00 

2006 V X S S 4952 C D M II 3 05D30109_T3_M6 $380,639.00 $333,348.47 $47,290,53 no change Dec 31 $0.00 $0.00 

3 Tota l $2,1 10,63900 $2,063,348.47 $47,290.53 $0.00 $0.00 

2006 V X S S „ 4 8 4 l C D M II S 0SD30109_TS £363,750 00 $363,750.00 $0.00 $0.00 $0.00 

2006 V X S S 4SS7 C D M II 8 0SD30 I09_TS_MI £636,250.00 $636,250.00 $ 0 0 0 $0.00 $0.00 

2006 V X S S 4936 C D M II 8 05D30109_T8_M3 £500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4954 C D M 11 8 05D30109_T8_M4 £500,000 00 $500,000 00 $0.00 $0.00 $0.00 

2006 V X S S s o n C D M 11 S 0 5 D 3 0 1 0 9 _ T 8 _ M 6 $750,000 00 $750,000.00 $0.00 $0.00 $0.00 

2006 V X S S S060 C D M 11 S 0SD30109_T8_M7 $450,000.00 $450,000.00 $0 00 $0.00 $0.00 

8 Totu l $3,200,000.00 $3,200,000.00 $0.00 $0.00 $0.00 

2006 V X S S 495SA C D M 11 9 0SD30109_T9 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S S062 C D M 11 9 OSD30109_T9_M1 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

9 To ta l $1,000,000.00 $1,000,000.00 $0 00 $0.00 $0.00 

C D M II Tola) $7,481,696.00 $7,426,925.35 $54,77065 -$697.80 $0.00 

2006 To ta l $7,481,696.00 $7,426,925.35 $54,77065 -$697.80 $0.00 

2007 V X S S 7013 C D M 11 1 05D30109_T1_M6 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7049 C D M II 1 0SD30109_T1_M7 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7099 C D M 11 1 05D30109_T I_M8 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7130 C D M 11 1 05D30109_T1_M9 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7185 C D M 11 1 O S D 3 0 \ 0 9 _ T 1 _ M I O $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

1 Totu l $220,000.00 $220,000.00 $0.00 $0.00 $0.00 

2007 V X S S 700S C D M l l 8 05D30109_TS_M9 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7032 C D M II 8 05D30109_T8_M10 $300,000.00 $300,00000 $0.00 $ 0 0 0 $ 0 0 0 

2007 V X S S 7044 C D M 11 8 0 S D 3 0 1 0 9 _ T 8 _ M l l $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 706S C D M 11 8 0SD30109_TS_M12 $424,539.00 $375,059 61 $49,479.39 no change Dec 31 $0.00 $0.00 

S To ln l $1,524,539.00 $1,475,059 61 $49,479.39 $0.00 $0 00 

2007 V X S S 7010 C D M II 9 0SD30109 •1'9_M2 $370,000.00 $370,000 00 $0.00 $0.00 $0.00 

2007 V X S S 70.13 C D M 11 9 0SD30109_T9_M3 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7045 C D M 11 9 0SD30 I09_T9_M4 $500,000.00 $500,000.00 . $0.00 $0.00 $0.00 

2007 V X S S 7069 C D M 11 9 OSD30109_T9_MS $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7109 C D M l l 9 0SD30109_T9_M6 $750,000.00 $750,000.00 $0 00 $0.00 $0.00 

2007 V X S S 7139 C D M 11 9 05D30109_T9_M7 $100,000.00 $100,000.00 $0.00 / $0.00 $0.00 

2007 V X S S 7147 C D M 11 9 0SD30109_T9_MS $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7166 C D M l l 9 0 5 D 3 0 ) 0 9 _ T 9 _ M 9 $400,00000 $400,000.00 $ 0 0 0 $0.00 $ 0 0 0 

2007 V X S S 7186 C D M I) 9 05D30109_T9_MI0 $400,000.00 $400,000.00 $0.00 £0.00 $0.00 

9 Tota l $3,420,000.00 $3,420,000.00 $0.00 £0.00 $0.00 

2007 V X S S 7076 C D M 11 12 05D30109_TI2 $500,000 00 $500,000.00 $0.00 £0.00 $0.00 

2007 V X S S 71 10 C D M 11 12 OSD30109_TI2_MI $800,000.00 $800,000.00 $0.00 $0.00 $000 

2007 V X S S 7141 C D M II 12 OSD30 I09_T I2_M2 $100,000 00 $100,000 00 $0.00 $0.00 $0 00 

2007 V X S S 7148 C D M 11 12 OSD30109_T12_M3 $300,000.00 $300,000.00 $0.00 $0.00 $0 00 

2007 V X S S 7167 C D M 11 12 0SD30109_T12_M4 $620,000.00 $620,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7187 C D M II 12 0SD30109_T12_MS $420,000.00 $420,000.00 $0.00 $0.00 $0.00 

12 To ta l $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M II To ta l $7,904,539.00 $7,855,05961 $49,479.39 $0.00 $0.00 

2007 Totu l $7904,539,00 $7855,05961 $49,479.39 $0.00 $ 0 0 0 
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VXSS W A F 02 Nx345 ABCDEFHS009 

PPA 

2008 VX5S 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXS8 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VX58 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VX58 

2008 VX58 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

PR Contractor 

7222 CDM 11 

7261 C D M l l 

72S4 CDM II 

7315 C D M II 

7330 C D M II 

7364 C D M II 

7380 C D M 11 

7201 CDM 11 

7232 CDM II 

7244 CDM II 

7275 CDM II 

7299 CDM 11 

7202 CDM II 

7238 CDM II 

7245 CDM II 

7276 CDM II 

7300 CDM II 

7331 CDM 1! 

7366 CDM 11 

7381 CDM 11 

7392 CDM II 

C D M 11 Total 

200S Total 

2009 VXSS 7426 CDM II 

2009 VXSS 43-1004 CDM II 

2009 VXSS 43-1022 CDM 11 

2009 VXSS 43-1043 CDM II 

2009 VXSS 43-1068 CDM II 

2009 VXSS 43-1103 CDM II 

2009 VXSS 74I0_A C D M II 

! 2009 VXSS 43-1033 C D M II 

I . 

; 2009 VXSS 7414 C D M II 

2009 VXSS 742S_A CDM II 

2009 VXSS 7436 CDM II 

2009 VXSS 43-1005 CDM II 

2009 VXSS 43-1016 C D M 11 

2009 VXSS 43-1119 C D M l l 

Task Order DOCUMENT 

1 05D30109_TI_M11 

1 0SD30109_T1_MI2 

1 0SD30109_T1_MI3 

1 0SD30I09_T1_M14 

1 05D30I09_TI_M1S 

1 0SD30109_T1_M16 

I 0SD3Q109_T1_M17 

1 Total 

9 0SD30I09_T9_M1 I 

9 0SD30I09_T9_M12 

9 0SD30I09_T9_M13 

9 0SD30I09_T9_M14 

9 05D30109_T9_M1S 

9 Total 

12 OSD30109_T12_M6 

12 0SD30109_TI2_M7 

12 05D30109_T12_MS 

12 05D30109_TI2_M10 

12 0SD30109_TI2_M1 I 

12 0SD30109_TI2_M12 

12 0SD30109_T12_MI3 

12 05D30I09_T12_MI4 

12 Total 

13 0SD30109_T13_M1S 

13 Total 

I 05D30109. 

1 OSD30I09. 

I 05D30I09 

I 0SD30I09 

I 05D30109_ 

1 0SD30I09. 

1 Total 

9 0SD30I09_ 

9 05D30109. 

9 Totul 

12 O5D301O9. 

12 05D30109_ 

12 05D30109. 

12 0SD30109. 

12 0SD301O9. 

12 Total 

15 05D30I09. 

15 Total 

T1_MI9 

.TI_M20 

TI_M2I 

.TI_M22 

TI_M23 

,T1_M24 

,T9_MI6 

.T9-M1S 

.T12_M1S 

TI2_M16 

.T12_M18 

.•ri2_M19 

T12_M20 

TIS M7 

Commitment Actual Cost Balance Status Paid Dec Commit Dec 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$25,000.00 $25,000.00 $0.00 $0.00 $0.00 

$25,000.00 $25,000.00 $0.00 $0.00 $0.00 

$25,000.00 $25,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$275,000.00 $275,000.00 $0.00 $0.00 ' $0.00 

$650,000.00 $650,000 00 $0.00 $0.00 $0.00 

$90,800.00 $90,800.00 $0.00 $0.00 $0.00 

$660,000.00 $660,000.00 $0.00 . $0.00 $0.00 

$365,000.00 $365,000.00 $0.00 $0.00 $0.00 

$378,123.00 $378,123.00 $0.00 $0.00 $000 

$2,143,923.00 $2,143,923.00 $0.00 £0.00 $0.00 

$650,000.00 $650,000.00 $0.00 $0.00 $0.00 

$141,00000 $141,000.00 $0.00 $0.00 $000 

$609,000.00 £609,000.00 £0.00 £0.00 $0.00 

£430,000 00 £430,000.00 £0.00 $0.00 $0.00 

$1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

$595,000.00 $595,000 00 $0.00 $0.00 $0.00 

$560,000.00 $660,000.00 $0.00 $0.00 $0.00 

$745,000 00 $745,00000 $000 $0.00 $0.00 

$4,830,000.00 $4,830,000.00 $0.00 $0.00 $0.00 

$550,868.00 $560,868.00 $0.00 $0.00 $0.00 

$560,868.00 $560,868.00 $0.00 $0.00 $0.00 

$7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

$7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

$30,000.00 $30,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$25,000.00 $25,000.00 $0.00 $0.00 $0.00 

$30,000.00 $25,481.83 $4,518.17 no change Dec 31 $000 $000 

$20,000.00 $0.00 $20,000.00 no change Dec 31 $0.00 $0.00 

$205,00000 $180,481.83 $24,518.17 $0.00 $000 

$450,000.00 $450,000.00 $0.00 $0.00 $0.00 

$149,43095 $139,477.47 $9,953.48 no change Dec 31 $000 $0.00 

$599,430.95 £589,477.47 $9,953.48 $0.00 $0.00 

$160,000.00 $160,000.00 $0.00 $0.00 $0.00 

$450,000.00 $450,000.00 $0.00 $0.00 $0.00 

$500,000.00 $500,000.00 $0.00 $0.00 $0.00 

$255,578.00 $255,578.00 $0.00 $0.00 $000 

$250,274.00 $144,248.51 $106,025,49 no change Dec 31 $0.00 $000 

$1,615,852.00 $1,509,826.51 $106,025.49 $0.00 $000 

$177,000.00 $177,000.00 $0.00 $0.00 $0.00 

$177,00000 $177,00000 $000 $000 $000 
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VXSS WAF 02 Ni34S ABCDEFHS009 

PPA PK Contractor 

2009 VXSS 7417 C D M II 

2009 VXSS 43-1034 CDM 11 

2009 VXSS 43-1042 C D M II 

2009 VXSS 43-1069 C D M l l 

2009 VXSS 43-1102 CDM II 

2009 VXSS 43-1101_A C D M l l 

CDM II Total 

2009 Totul 

2010 VXSS '43-1 137 CDM II 

2010 VX58 43-1143 CDM II 

2010 VXSS 43-1 152 CDM )) 

2010 VXSS 43-1167 CDM II 

CDM 11 Total 

2010 VXSS 91-1010 ESRl 

ESRl Total 

2010 Total 

WAF Totul 

Tusk Order DOCUMENT 

16 0SD30109_T16 

16 05D30109_T16_M2 

16 05D30109_TI6_M3 

16 05D30109_T16_M5 

16 05D30109_T16_M6 

16 05D30109_T16_M7 

16 Total 

15 0SD30l09jri5_M8 

15 Totul 

16 0SD3O109_T16_M9 

16 05D30109_TI6_M10 

16 0SD30109_T16_M11 

16 Total 

Conimilment 

£400,000.00 

$210,000.00 

$1,000,000.00 

$1,000,000.00 

$300,000 00 

$700,000.00 

$3,610,000.00 

£5,207,282 95 

$6,207,282.95 

$1 18.886 00 

$1 18,886.00 

$570,000.00 

$59,443.00 

$75,000.00 

$704,443.00 

$823,329.00 

$2,000.00 

$2,000.00 

$825,329.00 

$45,080,825.35 

Actual Cost 

$400,000.00 

$210,000.00 

$1,000,000.00 

$1,000,000.00 

$300,000.00 

$700,000.00 

$3,610,00000 

Balance 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

$0.00 

$0.00 

Stall: Pnid Dec Commit Dec 

$0.00 $0.00 

$6,066,785.81 $140,497.14 

$6,056,785.81 $140,497.14 

$IIS,SS600 $0 00 

$118,886 00 $0.00 

$566,701.30 $3,298 70 ok Dec 31 

$0.00 $59,443.00 no change Dec 31 

$0.00 $75,000.00 no change Dec 31 

$566,701.30 $137,741.70 

$685,587.30 $137,741.70 

$2,000.00 $0.00 

$2,000.00 $0.00 

$687,587.30 £137,741.70 

£44.692,482.87 $388,342.48 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0 00 

$0.00 

-$2S1 80 

$000 

$0.00 

•$281.80 

-$281.80 

$0.00 

$0.00 

-$281.80 

($979.60) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$000 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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VXSS WAF 03 Nx346 ABCDEKHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2003 VXSS 4264 C D M 20 99D00017 $150,000.00 $150,000.00 $0.00 • $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0,00 $0.00 

2003 VXSS 4237 C D M 29 99D00017 $200,000.00 $200,000.00 • $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

C O M Total S3SO,000.00 $350,000.00 $0,00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4354 C D M 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VXSS 4410 C D M 20 99D00017 $60,000.00 $60,000,00 $0,00 $0.00 $0.00 : 

2004 VXSS 4431 C D M 20 99000017 $120,000.00 $120,000,00 $0.00 $0.00 $0.00 

2004 V X S S 447S C D M 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4541 C D M 20 99D00OI7 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VXSS 4337 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4396 C D M 21 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 • $0.00 

2004 VXSS 4418 C D M 21 99D0OOI7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 . 

2004 VXSS 4474 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 . 

2004 VXSS 4544 C D M 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 • 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 ; 

2004 VXSS 4389 C D M 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 ' 

2004 V X S S 4462 C D M 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

C D M T otal $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 T otal $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VXSS 4630 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 C D M 21 99D000I7 $60,000.00 $60,000.00 ^ $0.00 $0.00 $0.00 . 

2005 VXSS 47S8 C D M 21 99D00017 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VX58 4820 C D M 21 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 : 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

200S VX58 4719 C D M 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0:00 $0.00 $0.00 

, 200S VXSS 4812 C D M 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 $0.00-

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

C D M Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4793 C D M 11 6 05D30I09_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00. $200,000.00 $0.00 $0.00 $0.00 

0 

C D M II Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4832 C D M 21 99D00017 $250,000,00 • $250,000.00 $0.00 $0.00 $0.00 ; 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

VXSS PR Sl.itus Dec F Y l l 
Page I 



VXSS WAF 03 Nx346 ABCDEFHS012 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2006 VXSS 4840 CDM 11 6 0SD30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4885 CDM li 6 0SD30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4935 CDM 11 6 05D30I09_T6_M4 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2006 VXSS 505S CDM 11 6 0SD30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0,00 $0.00 

CDM II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7007 CDM 11 6 05D30109_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7037 CDM 11 6 OSD3O109_T6_MI0 $450,000.00 $450,000 00 $0.00 $0.00 $0.00 

2007 VXSS 7082 CDM 11 6 05D30109_T6_MI3 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7108 CDM 11 6 05D30109_T6_M14 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VXSS 71SS CDM 11 6 0SD30109_T6_M15 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7188 CDM 11- 6 05D30109_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 VXSS 7083 CDM 11 13 0SD30109_T13 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7111 C D M l l 13 05D30109_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7149 CDM 11 13 05D30109_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

• 
13 Total $1,400,000.00 . $1,400,000.00 $0.00 $0.00 $0.00 

CDM II Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

12007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 VXSS 7200 CDM 11 6 05D30106_T6_M18 $150,000.00 5150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7223 CDM 11 . 6 0SD30I09_T6_M19 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VXSS 7243 CDM 11 6 05D30109_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7263 CDM 11 6 0SD30109_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7280 CDM 11 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7316 CDM 11 6 0SD30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7342 CDM 11 6 05D30109_T6_M2S $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

' 2008 VXSS 735S CDM 11, 6 05D30109_T6_M25 $110,326.00 $103,423.32 $6,902.68 no change Dec 31 $0.00 $0.00 

i 6 Total $1,233,026.00 $1,226,123.32 $6,902.68 $0.00 $0.00 

i 200S VXSS 7264 CDM 11 13 05D30109_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

! 2008 VXSS 7298 CDM 11 13 0SD30109_T13_MI1 $700,000.00 $700,000.00 $0.00 $0.00 $0»0 

1 2008 VXSS 7367 CDM 11 13 05D30109_T13_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

1 2008 VXSS 7382 CDM 11 13 05D30109_T13_M17 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

I. 13 Total $2,415,159.00 $2,415,159.00 . $0.00 $0.00 $0.00 

' 200S VX58 7357 CDM 11 IS 05D30109_T15 $2,500.00 $0.00 $2,500.00 no change Dec 31 $0.00 $0,00 

' 2008 VXSS 73S7_B C D M l l IS 0SD30109_T15 $97,500.00 $97,500.00 $0.00 • $0.00 $0.00 

• • 200S VXSS 739S CDM 11 15 0SD30109_T1S_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7397 CDM 11 IS 0SD3O109_T15_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

! 15 Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

CDM II Total $4,037,185.00 $4,027,782.32 $9,402.68 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2008 Total $4,037,185.00 $4,027,782.32 $9,402.68 . $0.00 $0.00 

2009 VXSS 43-1018 CDM 11 13 0SD30109_T13_M18 $75,000.00 $25,074,52 $49,925.48 no changt; Dec 31 $0.00 $0.00 

13 Total $75,000.00 $25,074.52 $49,925.48 $0,00 $0.00 

2009 VXSS 7411 C D M l l IS 05D30109_T1S_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 C D M l l 15 0SD30109_T15_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 C D M l l IS 05D30109_T1S_MS $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM 11 IS 05D30109_T1S_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2009 Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2010 VXSS 43-1142 CDMll IS 0SD30109_T15_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

15 Total $176,195.00 $176,195.00 $0,00 $0.00 $0.00 

CDM 11 Total $176,195,00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195,00 $0.00 $0.00 $0.00 

WAFTotal $11,356,828.25 $11,297,500.09 $59,328.16 $0.00 $0.00 
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2003 VXSS 42SI Alphapcts 03PS037S 

Alphnpets Total 

2003 VXSH 42SI Noble Resici fill 03D30015 

2003 VX5X 42S4 Noble Resili till 03D30nlS 

Resiil fill Total 

Noble Totiil 

2003 VXSS 4313 Paittcr Relocation 03P80393 

Parker Relocation Total 

2003 VXSS 4257 SaLUT 13 1 02D300I3 

2003 VXSS 4261 SaLlTT 13 1 02D300I3 

2003 VXSS 4271 SaLUT 13 1 02D30O13 

1 Total 

S a L U T 13 Total 

2003 VXSK 424V S a L U r 14 1 03030014 

1 Total 

2(103 VXSS 4253 Sai.UT 14 2 03D30014 

2003 VXSS 42S3 SaLUT 14 2 03D300I4 

2003 VXSS 429S SaLUT 14 2 03D30014 

2003 VXSS 4311 SaLUT 14 2 03D30014 

2 Total 

2003 VXSS 4265 SaLUT 14 3 03D30014 

3 Total 

2003 VXSS 42S0 SaLUT 14 4 03D300I4 

2003 VXSS 4314 SaLUT 14 4 03D300I4 

4 Total 

SaLUT 14 Total 

2003 VXSS 4275 Sandman 03PS0179 

SantJnian Tfital 

2003 VXSS 4274 Venture 03PSOI7S 

Venture Total 

Totnl 

2004 VXSS 4370 A G L Services 04PS0180 

A G L Services Total 

2004 VXSS 4329 Antler Tree Scn;cninB plant 04P80057 

Screening plant Total 

Antler Tree Total 

2004 VXSS 4S0S ER 1 04D30030 

2004 VXSS 4S2S I;R 1 04D30030 

1 Total 

2004 VXSS 4520 t R 2 04D30030 

2004 VXSS 4572 LR 2 04D3003(I 

2 Total 

2004 VXSS 4536 LR 4 04030030 

2004 VXSS 4S36A ER 4 04D30O30 

2004 VXSS 4S36B ER 4 04D30U30 

2004 VXSS 4SS1 ER 4 04030030 

4 Total 

ER Total 

2004 VXSS 4509 Libby Rcstoiation 1 04D30031 

2004 VXSS 4527 Libby Restoiation 1 04O30U31 

1 Total 

2004 VXSS 4SI9 Libby Restoration 2 04030031 

2004 VXSS 4573 Libby Restoration 2 040301131 

Cominilmcnt Actual Cost Balance Status Paitl Dec Commit Dec 

J2,253.00 $2,253.00 $0.00 $0.00 $0.00 

$2,253.00 $2.253 00 $0.00 $0.00 $0.00 

$35,000.00 $35,000.00 $0.00 $0.00 $0.00 

$52,500.00 $52,500.00 $0.00 $0.00 $0.00 

$S7.500.00 $87,500.00 $0.00 $0.00 $0.00 

$87.500 00 $87,500.00 $0.00 $0.00 $0.00 

$11,550.00 $11,550.00 $0.00 $0.00 $0.00 

$11,550.00 $11,550.00 $0.00 $0.00 $0.00 

$2I>,S80.53 $26,880.53 $0.00 $0.00 $0.00 

$69,680 79 $69,680.79 $0.00 $0.00 $0.00 

$88,344.72 $88,344.72 $0.00 $0.00 so.oo 

$184,906.04 $184,906.04 $0.00 $0.00 $0.00 

$184,906.04 $184,906.04 $0.00 $0.00 $0.00 

$6,060.49 $6,060.49 $0 00 $0.00 $0.00 

$6,060.49 $6,060 49 $0.00 $0.00 $0.00 

$284,737.74 $284,737 74 $0.00 $0.00 $0.00 

$23,670.31 $23,670.31 $0.00 $0 00 $0.00 

$18,891.72 $18,891.72 $0.00 $0.00 $0.00 

$7,966.38 $7:966.38 $0.00 $0.00 $0.00 

$335,266.15 $335,266.15 $0.00 $0.00 $0.00 

$4,413.64 $4,413.64 $0.00 $0.00 $0.00 

$4,413.64 $4,413.64 $0.00 $0.00 $0.00 

$300,000.00 $300,000.00 $0.00 $0.00 $0.00 

$150,000.00 $150.000 00 $0.00 $0.00 $0.00 

$450,000.00 $450,000.00 $0.00 $0.00 $0.00 

$795,740.28 $795,740.28 $(1.00 $0.00 $0.00 

$9,955.00 $9,955.00 $0.00 $0.00 $0.00 

$9,955.00 $9,955.00 $0.00 $0.00 $0.00 

$1 (1.000.(Kl $10,000.00 $0.00 $0.00 $0.00 

$10,000 00 $10,000.00 $0.00 $0.00 $0.00 

$1,101,904.32 $1,101,904.32 $0.(10 $0.00 $0.00 

$13,310.00 $13,310.00 $0 00 $0.00 $0.00 

$13,310.00 $13,310.00 $0.00 $0.00 $0.00 

$5,070.00 $5,070.00 $0.00 $0.00 $0.00 

$5,070.00 $5,070.00 $0.00 $0.00 $0.00 

$5,070.00 $5,070.00 $0.00 $0.00 $0.00 

$1,790 00 $1,790.00 $0.00 $0.00 $0 00 

$1,352.24 $1,352.24 $0.00 $0.00 $0.00 

$3,142.24 $3,142.24 $0.00 $0.00 $0.00 

$123,463.00 $123,453.00 $0.00 $0.00 $0.00 

$59,720.04 $59,720.04 $0.00 $0.00 $0.00 

$183,183.04 $183,183.04 $0.00 $0.00 $0.00 

$100,000.00 $100,000.00 $0.00 $0.00 $0 00 

$607,240.00 $607,240.00 $0.00 $0.00 $0.00 

$44,314.56 $44,314.56 $0.00 $0.00 $0.00 

$94,740.40 $94,740.40 $0.00 $0.00 $0.00 

$846,294.96 fs46,294.96 $0.00 $0.00 $0.00 

$1,032,620.24 $1,032,620.24 $0.00 $0.00 $0.00 

$1,790.00 $1,790.00 $0.00 $0.00 $0.00 

$1,075.00 $1,075 00 $0.00 $0.00 $0.00 

$2,865.00 $2,865.00 $0.00 $0 00 $0.00 

$126,406 00 $126,406 (10 $0.00 $0.00 $0.00 

$63,798.35 $63,798.35 $0.00 $0.00 $0.00 
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VXSS W A F tM Nx344 ABCDEFHSOOS 

PPA PR Contractor .Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dee 

2 Total $190,204.35 $190,204.35 $0.00 $0.00 $0.00 

2004 VXSS 4534 Libby Restoration 3 04030031 $382,140.00 $382,140.00 $0.00 $0.00 $0.00 

2004 VXSS 4534A Libby Resloralion 3 04030031 $233,743.06 $233,743.06 $0.00 $0.00 $0.00 

3 Total $615,883.06 $615,883.06 $0.00 $0.00 $0.00 

Libby Restoratioo Total $808,952.41 $808.95241 $0.00 $0.00 $0.00 

2004 VXSS 4507 MCS 1 04030029 $1,860.00 $1,860.00 $0.00 $0.00 $0.00 

2004 VXSS 4526 MCS 1 04030029 $986 09 $986.09 $0.00 $0.00 $0.00 

1 Total $2,846.09 $2,846 09 $0.00 $0.00 $0.00 

2004 VXSS 4521 MCS 2 04030029 $121,073.00 $121,073.00 $0.00 $0.00 $0.00 

2004>VX58 4571 MCS . 2 04030029 $68,099.47 $68,099.47 $0.00 $0.00 $0.00 

2 Total $189,172.47 $189,172.47 $0.00 $0.00 $0.00 

M C S Total $192,018.56 $192,018.56 $0.00 $0.00 , $0.00 

2004 VXSS 4329 Nature's Enhaneements Screening plant cc $2,275.00 $2,275 00 $0.00 $0.00 JO.OO 

Screening plant Total $2,275.00 $2,275.00 $0.00 $0.00 JO 00 

Nature's Enhancements Tolnl $2,275.00 $2,275.00 $0.00 $0.00 JO.OO 

2004 VXSS 4338 Noble Resid fill 03030015 $39,375.00 $39,375.00 $0.00 $0.00 $0.00 

2004 VXSS 4537 Noble Rcsid fill 03D300I5 $39,375.00 $39,375.00 $0.00 $0.00 $0.00 

Resid nil Total $78,750.00 $78,750.00 $0.00 $0.00 $0.00 

Noble Total $78,750.00 $78,750.00 $0.00 JO.OO $0.00 

2004 VXS8 4397 Noble Sales Co Filtcis 04F50045 $3,977.60 $3,977.60 so.oo $0.00 $0.00 

Filters Total $3,97760 $3,977.60 • $0.00 $0.00 $0.00 

Noble Sales Co Total $3,977.60 $3,977.60 $0.00 $0.00 $0.00 

2004 VXSS 4448 NW Ta-e antl Reclamation 1 03D3022 $3,599.61 $3,599.61 $0.00 $0.00 $0.00 

I Total $3,599.61 $3,599.61 $0.00 $0.00 $0.00 

2004 VXSS 4467 NW Tree antl Reelamation 2 0303022 $10,739.04 $10,739.04 $0.00 $0.00 $0.00 

2 Total $10,739.04 $10,739.04 $0.00 $0.00 $0.00 

2004 VXSS 4481 NW Tn:e antl Reclamation 3 03030022 $24,051.61 $21,285 61 $2,766.00 no change Dec 31 $0.00 $0.00 

3 Total $24,051.61 $21,285.61 $2,766.00 $0 00 $0.00 

2004 VXSS 4490 NW Tree antl Reclamation 4 03D30022 $4,609.88 $4,477.88 $132.00 no change Oec 3 1 $0 00 JO 00 

4 Total $4,609.88 $4,477.88 $132.00 $0.00 JO.OO 

2004 VXSS 4543 NW Tnx and Reclamation 5 03030022 $10,875.51 $10,875.51 $0.00 $0.00 $0.00 

5 Total $10,875.51 $10,875.51 $0.00 $0.00 $0.00 

2004 VXSS 4578 NW TTCC ami Reclamation 6 03030022 .$3,510.67 $3,510.67 $0.00 $0.00 $0.00 

6 Tout $3,310.67 $3,510.67 JO.OO •JO.OO $0.00 

2004 VXSS 4423 NW Tree antl Reclamation 04P80195 $74,000.00 $74,000.00 $0.00 $0.00 $0.00 

N W Tree and Reclamation Total $131,386.32 $128,488.32 $2,898.00 $0.00 $0.00 

2004 VXSS 4422 Patker Relocation 03P80393 $11,550.00 $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $11,550.00 $11,550.00 $0.00 $0.00 $0.00 

2004 VXSS 4301 SaLUT 13 • 1 02030013 $12,958.94 $12,958.94 $0.00 $0.00 $0.00 

I Total $12,958.94 $12,958.94 $0.00 $0.00 $0.00 

2004 VXSS 4499 SaLUT 13 2 I12D30013 $55717.62 $55717 62 SO.OO $0 00 $0.00 

2004 VXSS 4444A SaLUT 13 2 02O30013 $167,481.00 $167,481.00 $0.00 $0.00 $0.00 

2004 VXSS 4569 SaLUT 13 2 02D.300I3 $76,570.51 $76,570.51 $0.00 $0.00 $0 00 

2 Total $299,769.13 $299,769.13 $0.00 JO.OO JO.OO 

SaLUT 13 Total $312,728.07 $312,728.07 $0.00 JO.OO JO.OO 

2004 VX58 4319 SaLUT 14 4 03D30014 $17,132.96 $17132.96 $0.00 $0.00 JO.OO 

2004 VXSS 4327 SaLUT 14 4 03030014 $191,913.85 $191,913.85 $0.00 $0.00 JO.OO 

2004 VXSS 4334 SaLUT 14 4 03O300I4 $24,073.01 $24,073.01 $0.00 $0.00 JO.OO 

4 Total $233,119.82 $233,119.82 $0.00 $0.00 $0.00 

2004 VXSS 4309 SaLUT 14 5 03D30014 $182,318.95 $182,318.95 $0.00 $0.00 $0.00 

2004 VXSS 4446 SaLUT 14 5 03030014 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4488 SaLUT 14 5 03030014 $38,921.56 $38,921 56 $0.00 $0.00 $0.00 

2004 VXSS 4567 SaLl /T 14 5 03030014 $174,111.00 $174,111.00 $0.00 $0.00 $0.00 

VXSS PR Status Dec FY 11 
Page 2 



VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR CoQtractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2004 VXSS 4576 SaLUT 14 5 $0.00 $0.00 JO.OO $0.00 $0.00 

S Total $470,351.51 $470,351.51 JO.OO $0.00 $0.00 

2004 VXSS 4316 SaLUT 14 6 03030014 $4,413.64 $4,413.64 $0.00 $0.00 JO.OO 

6 Total $4,413.64 $4,413.64 $0.00 JO.OO $0.00 

2004 VXSS 4340 SaLUT 14 7 03D3OOI4. $485,871.80 $485,871.80 $0 00 JO.OO $0.00 

2004 VXSS 4359 SaLUT 14 7 03030014 $30,195.27 $30,195.27 $0.00 JO.OO JO.OO 

7 Total $516,067.07 $516,067.07 $0.00 $0.00 JO.OO 

2004 VXSS 4343 SaLU r 14 8 03D30014 $6,688.64 $6,688.64 $0.00 $0 00 $0.00 

8 Total $6,688 64 $6,688.64 $0.00 $0.00 $0.00 

2004 VXSS 4369 SaLUT 14 9 03030014 $333,486.81 $333,486.81 $0.00 $0.00 $0.00 

2004 VXSS 4388 SaLUT 14 9 03D30O14 $443,568.00 $443,568.00 $0.00 $0.00 $0.00 

9 Total $777,054.81 $777,054.81 $0.00 $0.00 $0.00 

2004 VXSS 4400 SaLUT 14 10 03D3OO14 .$5,473.94 $5,473.94 $0.00 $0.00 $0.00 

10 Total $5,473.94 $5,473.94 $0.00 $0.00 $0.00 

2004 VXSS 4419 SaLUT 14 11 03D30014 $370,590.26 $370,590.26 $0.00 $0.00 $0.00 

2004 VXSS 4419 SaLUT 14 11 03D300I4 $8,397.70 $8,397.70 $0.00 $0.00 $0.00 

11 Total $378,987.96 $378,987.96 $0.00 JO.OO JOOO 

2004 VXSS 440S SaLUT 14 12 03D30014 J128,252.97 $128,252.97 $0.00 JO.OO $0.00 

2004 VXSS 4482 SaLUT 14 12 03030014 $80,256.60 $80,256.60 $0.00 $0.00 $0.00 

2004 VXSS 4489 SaLU r 14 12 03030014 $93,881.19 $93,881 19 SO 0(1 $0.00 $0.0(1 

2004 VXSS 4580 SaLUT 14 12 03030014 $149,934.00 $149,934.(10 $0.00 $0.00 $0.00 

12 Total $452,324.76 $452,324.76 $0.00 $0.00 $0.00 

2004 VXSS 4431 SaLUT 14 13 03030014 $6,358.74 $6,358.74 $0.00 $0.00 JOOO 

13 Total $6,358.74 $6,358.74 $0.00 $0.00 $0.00 

2004 VXSS 4460 SaLUT 14 14 03D30014 $362,869.61 $362,869.61 . $0.00 $0.00 $0.00 

2004 VXSS 4460A SaLUT 14 14 error cancelled $0.00 $0.00 $0.00 $0.00 JO.OO 

14 Total $362,869.61 $362,869.61 $0.00 $0.00 JO.OO 

2004 VXSS 4437 SaLUT 14 15 03030014 $107776.88 $107,776.88 $0.00 $0.00 JO.OO 

IS Total $107,776.88 $107,776.88 $0 00 $0.00 $0.00 

2004 VXSS 4440 SaLUT 14 16 03D30014 $24,372.47 $24,372.47 $0 00 $0.00 $0.00 

2004 VXSS 4471 SaLUT 14 16 03030014 $0.00 $0.00 $0.00 $0.00 $0 00 

16Ti>lnl $24,372.47 $24,372 47 $0 00 $0.1K) $0.00 

2004 VXSS 4479 SaLUT 14 17 03030014 $384,109.78 $384,109.78 $0.00 $0.00 $0.00 

2004 VXSS 4523 SaLUT N 17 03D30014 J5.332.0O $5,332.00 $0.00 $0.00 $0.00 

2004 VXSS 4553 Sai.UT 14 17 03030014 $1,412.31 $1,412.31 $0.00 $0.00 $0.00 

2004 VXSS 4556 SaLUT 14 17 O3O300I4 $41,837.23 $41,837.23 $0.00 $0.00 $0.00 

17 Total $432,691.32 $432,691.32 $0.00 $0.00 $0.00 

2004 VXSS 4480 SaLUT 14 IS 03D30014 $6,358.74 $6,358.74 $0.00 $0.00 $0.00 

IS Total $6,358.74 $6,358.74 JO.OO JO.OO $0.00 

2004 VXSS 4495 SaLUT 14 19 03D30014 $443,499.26 $443,499.26 SO.OO $0.00 $0.00 

2004 VXSS 4529 SaLUT 14 19 03030014 $106,787.29 $106,787.29 JO.OO $0.00 $0.00 

2004 VXSS 4547 SaLUT 14 19 03D30014 $20,000.00 $20,000.00 JO.OO $0.00 $0.00 

2004 VXSS 4547A SaLUT 14 19 03D30014 $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4.557 SaLUT 14 19 03030014 $19,175.00 $19,175 00 $0.00 $0.00 $0.00 

2004 VXSS 4557A SaLUT 14 19 O3D300I4 $1.91750 $1,917 50 $0 0(1 $0.00 $0.00 

19 Total $593,379.05 $593,379.05 $0.00 $0.00 $0.(10 

2004 VXSS 4548 SaLUT 14 Wage detetmination03D30014 $36,23660 $36,236.60 $0.00 $0.00 $0.00 

Wage determination Tutal $36,236.60 $36,236.60 $0.00 $0.00 $0.00 

SaLtIT 14Tt)tal $4,414,525 56 $4,414,525.56 $0.00 $0.00 $0.00 

2004 VXSS 4321 Sandman 03P80179 $3,810,00 $3,810.00 $0.00 $0.00 $0.00 

2004 VXSS 4333 Sandman 04P80077 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

Sandman Total $28,810.00 J28.S10.00 $0.00 $0.00 JO.OO 

2004 VXSS 4324 Seeuritas O3K5O036 $20,580.00 J2O.58O.00 $0.00 $0.00 $0.00 
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2004 VX58 4328 Securiuts 03F50036 $49,975.10 $49,975.10 $0.00 JO.OO $0.00 

2004 VXS8 43S2 Seeuritas 03FS0035 $.56,512 00 $56,512.00 $0.00 JO.OO $0.00 

2004 VXSS 4453 Secuntas 03F50036 $30,213.16 $30,213.16 $0.00 JO.OO $0.00 

2004 VXSS 4530 Sccuritis P3F50036 $30,022.00 $30,022.00 $0.00 JO.OO $0.00 

2004 VXSS 4546 Seeuritas 03FS0036 $60,027.00 $60,027.00 $0.00 $0.00 $0.00 

Seeuritas Total $247,329.26 $247,329.26 $0.00 JO.OO $0.00 

2004 VXSS 4345 Sptung Instant Stitictutes Tent 04PS0069 $51,104.00 JS 1,104.00 $0.00 JO.OO $0.00 

Tent Total $51,104.00 $51,104.00 $0.00 JO.OO $0.00 

Sprung Instant Structures Total $51,104.00 $51,104.00 $0.00 JO.OO $0.00 

' 2004 VXSS 4329 Trees R Us Screening plant 04PS00S8 $7,088.00 $7,088.00 $0.00 JO.OO $0.00 

• Screening plant Total $7,088.00 $7,088.00 $0.00 • JO.OO $0.00 

Tr«es R Us Total $7,088.00 J7,OS8.00 $0.00 $0.00 $0.00 

' 2004 VXSS 4386 Univci^al Athletic LHS hiiidlesO4P80134 J4.774.00 J4.774.00 $0.00 $0.00 $0.00 

L H S hurdles Totnl $4,774.00 $4,774.00 SO.OO $0.00 $0.00 

( Universal Athletic Total $4,774.00 $4,774.00 $0.00 JO.OO $0.00 

' 2004 VXSS 4320 Venture 03P80I78 $5,953.00 $5,953.00 $0.00 JO.OO $0.00 

: 2004 VXSS 4332 Venture 04P8007S $25,000.00 $25,000.00 $0.00 JO.OO $0.00 

' 2004 VXSS 4498 Venture 04P8007S $1,100.00 $1,100.00 $0.00 JO.OO $0.00 

' 2004 VXSS 4498 Venture 04P8007S $28,900.00 $28,900.00 JO.OO $0.00 $0.00 

Vefiture Total J60,9S3 00 $60,953.00 JO.OO $0.00 $0.00 

2004 VXSS 4322 Ward Topsoil 04D30004 $150,000.00 $ 150.000.00 JO.OO $0.00 $0.00 

Topsoil Total $150,000.00 $150,000.00 JO.OO $0.00 $0.00 

1 Ward Total $ 150.000.00 $1.50.000.00 JO.OO $0.00 $0.00 

2004 Total $7557222.02 $7,554,324.02 J2,S98.00 $0.00 $0.00 

2005 VXSS 4582 Blossom Boutique 0SPS013I 10.00 $0.00 $0.00 $0.00 $0.00 

2005 VXSS 4702 Blossom BouUque 0SPS0I31 J38,038.05 $38,038.05 $0.00 $0.00 $0.00 

' ' 2005 VXSS 4750 Blossom BouUque OSPS0131 JO.OO $0.00 $0.00 $0.00 $0.00 

Blossom Boutique Total J38,O38.05 $38,038.05 $0.00 $0.00 $0.00 

' 2005 VX58 4619 D L K i n g Decon nailer OSPSOOSS J28,970.00 J28,970.00 $0.00 $0.00 $0.00 

1 • Decon trailer Total $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

• 
D L King Total $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

2005 VXSS 4599 ER 4 04O30030_T4_M2 $2,683.32 $2,683.32 $0.00 , $0.00 $0.00 

4 Total $2,683.32 $2,683.32 $0.00 $0.00 $0.00 

2005 VXSS 4645 ER 10 04D30030 J2S4.006.94 $284,006.94 $0.00 JO.OO $0.00 

' 2005 VXSS 4645 ER 10 04030030 $0.00 JO.OO $0 00 JO.OO $0 00 

10 Total $284,006.94 J2S4.006.94 $0.00 JO.OO $0.00 

2005 VXSS 4656 ER 11 04030030 $101,134.14 JI0I.I34.I4 $0.00 $0.00 $0.00 

2005 VXSS 4740 ER 11 04030030 $81,801.21 $81,801.21 JO.OO $0.00 $0.00 

• 2005 VXSS 4759 ER II 04O30030_TII_M2 $163,602.14 $163,602.14 JO.OO $0.00 $0.00 

1 2005 VXSS 4802 ER 11 04D30030_T11_M3 $163,602.42 $163,602.42 JO.OO $0.00. $0.00 

11 Total $510,139,91 $510,139.91 JO.OO $0.00 $0.00 

1 • 2005 VXSS 4599 ER 12 04 D30030_T12_M1 $15,415.32 $1S,415.32 JO.OO $0.00 $0.00 

' • 2005 VXSS 4599 ER 12 04D30O30_T12_M2 $990.78 $990.78 JO.OO $0.00 $0.00 

2005 VXSS 4667 ER 12 04030030 $373,622.09 $373,622.09 $0.00 $0.00 $0.00 

2005 VXSS 4741 ER 12 04O30030_TI2_M4 $5,017.00 $5,017.00 $0.00 $0.00 $0.00 

2005 VX5K 4773 ER 12 O4D3003O_T12_M4 $3,144.00 $3,144,00 $0.00 $0.00 $0.00 

12 Total $398,189.19 $398,189 19 $0.00 $0.00 $0.00 

2005 VXSS 4599_C ER 13 O4O30030_T13_M2 $1,767.64 $1,767,64 $0.00 $0.00 $0.00 

2005 VXSS 4672 ER 13 04 O30030_T13B $443,793.29 $443,793,29 $0.00 $0.00 $0.00 

2005 VXSS 4741 ER 13 O4D30030_T13_M3/M4 $4,486.00 $4,486.00 $0.00 $0.00 $0.00 

13 Total $450,046.93 $450,046.93 $0.00 $0.00 $0.00 

' • 2005 v x s a 4704 ER 15 04D30O30_T15 $722,597.76 $722,597.76 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER IS 04O30030_TI5_M3 $1,67700 $1,677.00 JO.OO $0.00 $0.00 

VX58 PR Status Dec FY II 
Page 4 



VXSS W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Con imit Dec 

2005 VXSS 4773 ER 15 (WD30030_T15_MI $535.00 $535 00 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER 15 04 O30030_Tl 5_MS $266.00 $266 00 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER 15 04 D30030_T15_M7 $11,436.00 $11,436.00 $0 00 $0.00 $0.00 

2005 VXSS 4773 ER 15 04D30030_T15_M4 $336.00 $336.00 $0.00 $0.00 $0.00 

2005 VXSS 4S11 ER 15 04D30030_TI5_M8 $1,920.00 J 1,920.00 JO.OO $0.00 $0.00 

2005 VXSS 4773 ER IS 04O30030_TlS_M6 $37.00 137.00 $0.00 $0.00 $0.00 

ISTola l $738,804.76 $738,804.76 $0.00 $0.00 $0.00 

2005 VXSS 4700 ER 16 04D30030 $72,920.80 $72,920.80 $0.00 10.00 JO.OO 

16 Total $72,920.80 $72,920.80 $0 00 $0.00 $0.00 

2005 VXSS 4S99 ER 17 O4D3O03O_'ri7_M2 $4,142.00 $4,142.00 $0.00 $0.00 $0.00 

2005 vxsa 4713 ER 17 04 0 30030 $121,193.39 $121,193.39 $0.00 $0.00 $0.00 

2005 vxsa 4741 ER 17 04030(I30_TI7_MI $7015 00 $7,015.00 $0.00 $0.00 $0.00 

2005 VX5S 4741 ER 17 04D300.10_T17_M2 $5,986.00 $5,986.00 $0 00 $0.00 $0.00 

2005 VXSS 4741 ER 17 04D30030_TI7_M3 $2,496.00 $2,496.00 $0 00 $0.00 $0.00 

17 Total $140,832.39 $140,832.39 $0.00 $0.00 $0.00 

2(105 VX5S 4745 ER 18 O4D3O030_Tia $89,033.26 $89,033.26 $0.00 $0.00 $0.00 

2005 vxsa 4S03 ER 18 04D30030_T18_M1 J6,580.00 $6,580.00 JO.OO $0.00 $0.00 

2005 VX58 4809 ER 18 04 O30030_TI8_M2 J22,092.0O $22,092.00 $0.00 $0.00 $0.00 

2005 VXSS 4811 ER la 04D30030_T18_M3 Jl,642.00 $1,642.00 $0.00 $0.00 $0.00 

2005 vxsa 4811 ER IS 04O30030_T18_M4 J5,S61.00 $5,851.00 JO.OO $0.00 $0.00 

2005 VXSS 4824 ER 18 04O3O030_TlS_M6 $2,120.00 $2,120.00 JO.OO JO.OO $0.00 • 

2005 vxsa 4685 ER IS 04O30030_T18_M5 $1,355.00 $1.355 00 JO.OO JO.OO $0.00 

2005 vxsa . 4773 ER 18 O4O30030_T18_M5 $7,318 00 $7318.00 $0.00 JO.OO $0.00 

IS Total $136,001.26 $136,001.26 JO.OO $0.00 $0.00 

2005 vxsa 4773 ER 19 04O30030_TI9_M8 $629 00 $629.00 $0.00 $0.00 $0.00 

2005 vxsa 4751 ER 19 O4D3003O_T19_M7 $532,644.66 $532,644.66 $0.00 $0.00 $0.00 

2005 vxsa 4803 ER 19 04O30030_TI9_M6 $2,919.00 $2,919.00 $0.00 $0.00 $0.00 

2005 vxsa 4685 ER 19 04D30030_T19_MI0 $171.00 $171.00 $0.00 $0.00 $0.00 

19 Total $536,363.66 $536,363 66 $0.00 JO.OO $0.00 

2005 VXSS 4773 ER 20 04O30030_'n0_M 1 $1,373.00 $1,373.00 $0.00 $0 00 $0.00 

2005 VXSS 4752 ER 20 04O30030_'n0 $497,749.00 $497,749.00 $0.00 $0.00 $0.00 

2005 VXSS 4803 ER 20 04D30030_T2O_M2 $500.00 $500 00 $0.00 $0.00 $0.00 

20 Total $499,622 00 $499,622.00 $0.00 $0.00 $0.00 

2005 VXSS 4791 ER 21 O4O3()O30_T21 $277,522 00 $277,522.00 $0.00 $0.00 $0.00 

21 Total $277,522.00 $277,522.00 $0.00 $0.00 . $0.(10 

ER Total $4,047,133.16 $4,047,133 16 $0.00 $0.(10 $0.(10 

2005 VX58 4864 HeaiUi & Human Services 2899,\'000()7_MI9 J2.363.5() $2,363.50 $0.00 JOOO JO.OO 

Health & Human Services Total $2,363.50 $2,363.50 $0.00 $0.00 $0.00 

2005 VXSS 4610 Libby Restoration 3 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4600 Libby Restotation 3 04030031 $22,035.67 $22,035.67 $0.00 $0.00 $0.00 

] Total $22,035.67 $22,035.67 $0.00 $0.00 $0.00 

2005 VXSS 4611 Libby Restoration 7 04030031 $157188.20 $157188.20 $0.00 $0.00 $0.00 

7 Total $157188 20 $157188.20 $0.00 $0.00 $0.00 

2005 VXSS 4790 Libby Restoration 22 04 O30031_T22 $167167.00 $167,157.00 $0.00 $0.00 $0.00 

2005 VXSS 4790A Libby Restoration . 2 2 04 D3003I •n2 $4,105.67 $4,105.67 $0 00 $0.00 $0.00 

2005 VXSS 4824 Libby Restoration 22 04D30031_T22_MIA $21,996.51 $21,996.51- $0.00 $0.00 $0.00 

2(105 VXSS 4S24 Libby Restotation 22 O4D3O031_T22_M2 $0.00 $0.00 $0.00 $0.00 $0.00 

22 Total $193,269 IS $193,269.18 $0.00 $0.00 $0.00 

Libby Rcsloratiun Total 1372.493.05 $372,493.05 $0.00 $0.00 $0.00 

2005 VXSS 4692 Lincoln County (.andfill 2403D30016_T1 $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

Lincoln County Landfi l l Total $48,000.00 $48,000.00 $0.00 $0.00 JO.OO 

2005 VXSS 4709 Loomis, John M. 05Pa0142 $12,000.00 $12,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4765 Loomis, John M. 05P80142 $330.00 $330.00 $0.00 $0.00 $0.00 ' 
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Loomis, John M. Total $12,330.00 J 12,330.00 $0.00 $0.00 $0.00 

2005 VX58 4584 MCS 6 04030029 $252,360.56 J252,360.55 $0.00 $0.00 $0.00 

2005 vxsa 4501 MCS 6 O4D30O29 $17199.00 J17,199 00 JO.OO $0.00 $0.00 

6 Total $259,559.56 J269,SS9 56 JO.OO $0.00 $0.00 

2005 VXSS 4601 M C S a 04D30029 $7,801.00 J7.S01.00 JO.OO $0.00 $0.00 

2005 VXSS 4633 MCS 8 04030029 $2747 75.41 $274,775.41 $0.00 $0.00 $0.00 

2005 VXSS 4703 M C S a 04 030029 $34,282.96 $34,282.95 $0.00 $0.00 $0.00 

8 Total $316,859.37 $316,859.37 $0.00 $0.00 $0.00 

2005 VXS8 4638 MCS 9 O4D30029 $118,292.04 $118,292.04 $0.00 $0.00 $0.00 

2005 vxsa 4677 MCS 9 04030029 $3,915.00 $3,915.00 $0.00 $0.00 $0.00 

2005 VXS8 4685 MCS 9 04D30029_TO9_M6 $3,749.52 $3,749.62 JO.OO $0.00 $0.00 

2005 VXSS 4690 MCS 9 04030029 $816.00 1816.00 • JO.OO $0.00 $0.00 

2005 VX58 4718 MCS 9 04D30029 J2,4S7.32 12.487.32 JO.OO $0.00 $0.00 

2005 vxsa 4760 MCS 9 04D30029 $25,485.84 J2S,48S.84 JO.OO $0.00 $0.00 

2005 vxsa 4800 MCS 9 O4D30029 $76,457.52 J76,4S7.S2 JO.OO $0.00 $0.00 

2005 vxsa 4801 MCS 9 04030029 $4,750.90 J4,750.90 JO.OO $0.00 $0.00 

9 Total $235,954.24 J23S,9S4.24 JO.OO $0.00 $0.00 

2005 VXSS 4685 MCS 14 04O.30029_TOI4_MI/M3 $8,554.00 $8,554.00 JO.OO $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TOI4_M7 $1,021.42 $1,021.42 JO.OO • • $0.00 $0.00 

2005 VXSS 4685 MCS 14 t)4D30029_TOI4_M8 $1,062.58 • $1,062.58 JO.OO $0.00 $0.00 

2005 VXSS 4685 MCS 14 O4D30029_TOI4_M2/M5 $2,975.00 $2,975.00 JO.OO $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M2/M5 $11.00 $1 1.00 JO.OO $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M4/M6 $4,783.00 $4,783.00 JO.OO $0.00 $0.00 

2005 VXSS 4698 MCS 14 04D30029 $690,162.00 $690,162.00 JO.OO $0.00 $0.00 

2005 VXSS 4733 M C S 14 04D30029 $104,880.41 $104,880.41 JO.OO $0.00 $0.00 

14 Total $813,449.41 $813,449.41 JO.OO $0.00 $0.00 

M C S Total J 1,635,822.58 $1,635,822.58 JO.OO $0.00 $0.00 

2005 VXSS 4676 Mild Fence Company Fence OSP80127 JI6,015.00 $16,015.00 JO.OO $0.00 $0.00 

2005 VXSS 4696 Mild Fence Company Fence 05P80I27 $3,025.50 $3,025.50 JO.OO $0.00 $0.00 

Fence Total $19,040.50 $19,040.50 JOOO $0.00 $0.00 

M i ld Fence Company Total $19,040.50 $19,040.-50 JO.OO $0.00 $0.00 

2005 vxsa 4587 Noble Resid fill 03D300IS $26,250.00 $26,250.00 JO.OO $0.00 $0.00 

2005 VXSS 4691 Noble Resid fill 03D300IS $26,250 00 $25,250.00 JO.OO $0.00 $0.00 

2005 VXSS 4758 Noble Resid fill 03030015 $52,500.00 $52,500.00 JO.OO $0.00 $0.00 

2005 VXSS 4783 Noble Resid fill O3D3001S $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

Resid fill Total $157500.00 $157500.00 $0.00 $0.00 $0.00 

Noble Total $157,500.00 $157500.00 $0.00 $0.00 $0.00 

200S vxsa 4597 Noble Sales Co HEPA Vacs 05F50013 $22,996.00 $22,996.00 $0.00 $0.00 $0.00 

2005 vxsa 4777 Noble Sales Co HEPA Vacs 05F50129 $10,475.87 $10,475.87 $0.00 JO.OO $0.00 

H E P A Vacs Total $33,471.87 $33,471.87 $0.00 $0.00 $0.00 

Noble Sales Co Total $33,471.87 $33,471.87 $0.00 , $0,00 $0.00 

2005 VXSS 4.595 NW Tree and Reclamation 7 03030022 $30,298.46 $29,490.46 $808 00 no change Dec 31 $0,00 $0 00 

7 Total $30,298 45 $29,490.46 $808.00 $0.00 $0.00 

2005 VXSS 4595 NW Tree and Reclamation 8 03D3002? $18,139.68 $17,319.58 $820.10 no change Dec 3 1 $0.00 $0.00 

2005 VXS8 4708 NW Tree and Reelamation 8 03D30022 $14,606.59 $14,606.58 $0.01 no change Dec 31 $0.00 $0.00 

8 Total $32,746.27 $31,926.16 $820.11 $0.00 $0.00 

2005 VXSS 4715 NW Tree and Reclamation 9 03030022 $16,647.10 $15,310.70 $ 1,336.40 no change Dec 31 $0.00 $0.00 

2005 VX5S 4762 NW Tree and Reclamauon 9 03D30022 $2,558.98 $2,558.98 $0.00 $0.00 $0.00 

2005 VXSS 4772 NW Tna: and Reclamation 9 O3D30022 $2,701.22 $2,701.22 $0.00 $0.00 $0.00 

9ToUI J21,907.30 $20,570.90 •$1,336.40 $0.00 $0.00 

2005 VXSS 4743 NW Tiec and Rttclaination 10 O3D30022 J28,698.78 $28,698.78 $0.00 $0.00 $0.00 

2005 VXSS 4763 NW Tnx and Reclamation 10 O3D30022 J3.180.38 $3,180.38 $0.00 $0.00 $0.00 

10 Total J31,879 16 $31,879.16 $0.00 $0.00 $0.00 
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2005 VXSS 4764 NW Tree and Reclamation . II 03D30022 $34,258.34 $34,160.54 $98.00 no change Dec 31 $0.00 JO.OO . 

2005 v x s a 4775 NW Tiv-c and Reclamation 11 03030022 $1,436.57 $1,435.57 $0.00 $0.00 $0.00 

11 Total $35,695.11 $35,597.11 $98.00 $0.00 $0.00 

2005 VXSS 4771 NW Tree and Reelamation 13 O3D30022 $12,676.14 $12,675 14 $0.00 $0.00 $0.00 • 

13 Total $12,676.14 $12,576.14 $0.00 $0.00 $0.00 

2005 VXSS 4774 NW Tree and Reclamation N 03030022 $340.00 $340.00 $0.00 $0.00 $0.00 

14 Total $340.00 $340 00 $0.00 $0.00 $0.00 

2005 VXSS 4785 NW Tree and Reclamation 15 03030022 $708.56 $708.56 $0.00 $0.00 $0.00 

15 Total $708.56 $708.56 $0 00 $0.00 $0.00 • 

2005 VXSS 4788 NW Tivc and Reclamation 17 03D30022 $25,145.62 J17155.8S $7,989.74 no change Occ31 $0.00 $0.00 • 

17 Total $25,145.62 $17155.88 $7,989.74 $0.00 $0.00 • 

2005 VXSS 4794 NW Tree and Reclamation 18 03030022 $2,023.58 $2,023.58 $0 00 $0.00 $0.00 

ISTola l $2,023.58 $2,023.58 $0.00 $0.00 $0.00 • 

2005 VXSS 4789 NW Tree and Reclamation 20 03030022 $25,571.54 $24,849 14 $722.40 no change Oec 31 $0.00 $0.00 

20 Total $25,571.54 $24,849.14 $722.40 $0.00 $0 00 

NW Tree and Reclamation Total $218,991 74 $207217.09 $11.77^65 $0.00 $0.00 

2005 VXSS 4827 Ocean Quest 04P8027I_M2 $1,547.46 $1..547 45 $0.00 $0.00 $0.00 

Ocean Quest Total $1,547.45 $1,547.46 $0 00 $0.00 $0.00 • 

2005 VXSS 4595 Parker Relocation 0SP80041 $15,400.00 $15,400.00 $0.00 $0.00 $0.00 • 

2005 VXSS 4705 Patt:er Relocation 05PS0041 $13,475.00 $13,475.00 $0.00 $0.00 $0.00 

Parker Relocation Total 128,875.00 $28,875.00 $0.00 $0.00 $0.00 • 

2005 VXSS 4612 SaLUT 14 - 12 03O300I4 $0.00 $0.00 $0.00 $0.00 $0.00 

12 Total $0.00 $0.00 $0.00 $0.00 $0.00 

SaLUT 14 Total JO.OO $0.00 $0.00 $0.00 $0.00 

2005 VXSS 4529 Sttndman O4P80077_M2 $24,325.00 $24,325.00 $0.00 $0.00 $0.00 

2005 VXSS 4807 Sandman OSPS0232 $29,955.00 $29,955 00 $0 (10 $0.00 $0.0(1 

Sandman Total $54,280.00 $54,280.00 $0.00 $0.00 $0.00 

2005 VXSS 4591 Seeuritas (131-'S0036 $30,013 50 $30,013.50 $0.00 $0.00 $0.00 

2005 VXSS 4616 Seeuritas 03F.50035 $30,923.00 $30,923.00 $0.00 $0.00 $0.00 

2005 VXSS 4679 Secuntas O3FSO036 $35,130.14 $35,130.14 $0.00 $0.00 $0.00 

2005 VXSS 4720 Securius 03K50036 $4,529.33 $4,529 33 $0.00 $0.00 $0.00 

2005 VXSS 4731 Seeuriuis 03F50035 $13,642.50 $13,542.50 $0.00 $0.00 $0.00-

Seeuritas Total $114,238.47 $114,238.47 $0.00 $0.00 $o:oo 

2005 VXSS 4617 Tip Top Security 0SO30112 $45,800.00 $46,800 00 $0.00 $0.00 $0:00 

2005 VXSS 4767 Tip Top Security 05D30112 $59,978.88 $59,978.88 $0.00 $0.00 $0:00 

2005 VXSS 4805 Tip Top Security 05D30112 $74,992.32 $74,992.32 $0.00 $0.00 $o!oo 

Tip Top Security Total $181,771.20 $181,771.20 $0.00 $0.00 $0:00: 

2005 VXSS 4598 Venture 04PS0078 $34,853.00 $34,853.00 $0.00 $0.00 $0.00 

2005 VXSS 4643 Vciitun; 0SD30104 $40,000.00 $40,000.00 $0.00 $0.00 JO.OO 

2005 v x s a 4715 Venture OSP80143 $1 1,198.00 $11,198.00 $0.00 $0.00 $0.00 

2005 v x s a 4864 Venture 05PS0143 $1,724.00 $1,724 00 $0.00 $0.00 $(i:oo 

Venture Totul $87,775.00 $87,775.00 $0.00 $0.00 $0.00 

2005 VXSS 4769 Ward Topsoil 04D30004 $45,000.00 $45,000.0(1 $0.00 $0.(1(1 $0.00 

2005 v x s a 4782 Ward Topsoil 04030004 $45,000.00 $45,000.00 $0.00 $0.00 $0.00 

Topsoil Total $90,000 00 $90,000.00 $0.00 $0.00 $0.00' 

Ward Total $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4701 Western Oilfields Supply OSPaOI34 $11,150.00 $11,150.00 $0.00 $0.00 $o.oo' 

Western Oilfields Supply Total $11,150.00 $1 1.150.00 $0.00 $0.00 $0.00 

2005 Total $7,183,791.58 $7,172,016.93 $11,774.55 $0.00 $0.00 

2006 v x s a 46S5_C C D M 11 2 0SO30l09_T2_M8 $0.00 $0.00 $0.00 $0.00 $0.00 

2 Total $0.00 JO.OO $0.00 $0.00 $0.00 

C D M II Total $0.00 $0.00 $0.00 $0.00 $0.00 

2006 v x s a 4839_B ER 12 04 D30030_T12_MS $4.718 92 $4718.92 $0.00 $0.00 JO.OO. 
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4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2005 vxsa 4828 ER 

2006 VXSS 4828 ER 

2006 vxsa 4828 ER 

2006 VXS8 4828 ER 

2006 vxsa 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VX5S 4839 ER 

2005 VXSS 4839 ER 

2006 VXSS 4839 ER 

2006 VXSS 4853 ER 

2006 VXSS 5004 ER 

2006 VXSS 5045 ER 

2006 VXSS 4850 ER 

2006 VXSS 4892 ER 

2006 VXSS 4902 ER 

2006 VXSS 4956 ER 

2006 VXSS 4858 ER 

2005 VXSS 4902A ER 

2006 VXSS 4902C ER 

2006 VXSS 4869 ER 

2006 VXSS 4907 ER 

2006 VX58 4890 ER 

2005 VXSS 4902B ER 

2006 vxsa 4902O ER 

2005 VXSS 4902E ER 

2005 VXSS 4930 ER 

2005 VXSS 4930C ER 

2006 VXSS 4912A ER 

2006 VXSS 4949 ER 

2006 VXSS 5041 ER 

2006 vxsa 4930B ER 

2006 VXS8 4930E ER 

2006 VXSS 4930F ER 

2006 VX58 4930C ER 

2005 vxsa 4930G ER 

2005 vxsa 4896 ER 

Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

12 Total $4718.92 $4718.92 $0.00 $0.00 $0.00 

18 04 O30030_T18_MI0 $18,520.00 $18,620.00 $0 00 $0.00 $0.00 

IS Total $18,620.00 $18,620.00 $0.00 $0.00 $0.00 

19 04O30030_T19_M9 $391.00 $391.00 $0.00 $0.00 $0.00 

19 Total $391.00 $391.00 $0.00 $0.00 $0.00 

20 (MD30030_T20_M5 $815 00 $815.00 $0.00 $0.00 $0.00 

20 04D30030_T20_M4 $3,133.00 $3,133.00 $0.00 $0.00 $0.00 

20 O4D30030_'no_M8 $1,338.82 $1,338.82 $0.00 $0.00 $0.00 

20 Total $5,285.82 $5,286.82 $0.00 $0.00 $0.00 

21 04D30030_T21_M2 $1,106.00 $1,106.00 $0.00 $0.00 $0.00 

21 04D30030_T2I_M3 $3,382.00 $3,382.00 $0 00 $0.00 $0.00 

21 04D30030_'ni_M6 $1,362.00 $1,362.00 $0.00 $0.00 $0.00 

21 ()4D30030_T2I_MI2 $3,010.00 $3,01000 $0.00 $0.00 $0.00 

21 04D.30030_T21_MS $0.00 $0.00 $0.00 $0.00 $0.00 

21 04D30030_T2I_M12 $0.00 . .$0.00 $0.00 $0.00 $0.00 

21 04O30030_T2I_MI2 $3,922.30 $3,922.30 $0 00 $0.00 $0.00 

21 04D30030_T2I_MI4 $0.00 $0.00 $0.00 $0.00 $0.00 

21 04O30030_T2l_Mll $0.00 $0.00 $0.00 $0.00 $0.00 

21 04D30030_T2I_MI5 $0.00 $0.00 $0.00 • $0.00 $0.00 

21 Total $12,782.30 $12,782.30 $0.00 $0.00 $0.00 

23 04D30030_T23 $60,250.00 $60,250.00 $0.00 $0.00 $0.00 

23 04 030030_T23_M1 $13,200.00 $13,200.00 $0.00 $0.00 $0.00 

23 04D30030_T23_M3 $25,246.40 $26,246.40 $0.00 $0.00 $0.00 

23 Total $99,696.40 $99,696.40 $0.00 $0.00 $0.00 

24 (l4D30030_'n4 $14,407.50 $14,407.50 $0.00 $0.00 $0.00 

24 04O30030_T24_M 1 $139,147.75 $139.147 75 $0.00 $0.00 $0.00 

24 04O30030_T24_M3 $15,733.26 $15,733.26 $0.00 $0.00 $0.0(1 

24 04D30030_T24_M4 $14,113.71 $14,11371 $0.00 $0.00 $0.00 

24 Total $183,402.22 $183,402.22 $0.00 $0.00 $0.00 

25 04D30030_T25 $316,075.25 $316,075.25 $0.00 $0.00 $0.00 

25 04 O30030_T2S_M2 $622.65 $522.65 $0.00 $0.00 $0.00 

25 04 D30030_'n5_M3 $650.72 $550.72 $0.00 $0.00 $0.00 

25 Total $317,348.62 $317,348.62 $0.00 $0.00 $0.00 

26 04 D30030_T26 $3,876.00 $3,876.00 $0.00 $0.00 $0.00 

26 Total $3,876 00 $3,876.00 $0.00 $0.00 $0.00 

27 04O30030_T27 $12.5.314.01 $125,314.01 $0.00 $0.00 $0.00 

27 04D30030_T27 $583,448.00 $5.83,448 00 $0.00 $0 00 $0 00 

27 04O30030_'n7_M2 $1,480.94 $1,480.94 $0.0(1 $0.00 $0.00 

27 04O30030_T27_M3 $14,549.39 $14,549 39 $0.00 $0.00 $0.00 

27 04D3003()_T27_M4 $11,669.92 $] 1.659.92 $0.00 $0.00 $0.00 

27 04O3003(l_T27_M5 $5,479.19 $5,479 19 $0.00 $0.00 $0.00 

27 04D3O03O_T27_M6 $4,673.71 $4,673.71 $0.00 $0.00 $0.00 

27 Total $745,615.16 $746,615.16 $0.00 $0.00 $0.00 

28 04D30030_T28 $114,900.00 $114,900.00 $0.00 $0.00 $0.00 

28 04 D30030_'na_Ml $285,000.00 $285,000.00 $0.00 $0.00 $0.00 

28 04D30030_T2a_M2 $190,000.00 $190,000.00 $0.00 $0.00 $0.00 

28 Total JSS9,900.00 $589,900.00 $0.00 $0.00 $0.00 

29 04D30030_T29_M1 J2,42I.SS $2,421.55 $0.00 $0.00 $0.00 

29 O4D30O3O_T29_M3 Jl,131.39 $1,131 39 $0.00 $0.00 $0.00 

29 04O30030_'n9_M4 $999.25 $999.26 $0.00 $0.00 $0.00 

2 9 04 O30030_T29_MS $4,073.01 $4,073.01 $0.00 $0.00 $0.00 

29 O4O30030_'n9_M6A $4,548.53 $4,548.53 $0.00 $0.00 $0.00 

2 9 04 D30030_'n9_M2 $579,748.77 $579,748.77 $0.00 $0.00 $0.00 
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PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2006 v x s a 4938 ER 29 04D30030_T29 $186,816.85 $186,816.85 $0.00 $0.00 $0.00 

2006 v x s a SOOIB ER 29 04 O30030_T29_M9 $2,979.32 $2,979.32 $0.00 $0.00 $0.00 

2005 VX58 5030 ER 29 04D30030_T29_MI0 $10,011.63 $10,011.63 $0.00 $0.00 $0.00 

29 Total $792,730.31 $792,730.31 $0.00 $0.00 $0.00 

2006 VXSS 4930D ER 31 04O30030_T31_Ml, $1,017.52 $1,017.52 $0 00 $0.00 $0.00 

2005 v x s a 4930J ER 31 04O30030_T3yi14 $65867 $658 57 $0.00 $0 00 $0.00 

2006 VXSS 4942 ER 31 O4D3O03O_'ni $582,018.18 $582,018.18 $0.00 $0.00 $0.00 

2005 v x s a 4956A ER 31 04D30030_T3I_M2 $7194.94 $7194.94 $0.00 $0.00 $0.00 • 

2005 VXSS .500IA ER 31 04O30030_'ni_M3 $5,215.89 $5,215.89 $0.00 $0.00 $0.00 

2006 VX58 5030A ER 31 04D30030 - n ^ M S $20,354.39 $20,354.39 $0.00 $0.00 $0.00 

31 Total $616,459.59 $616,459.59 $0 00 $0.00 $0.00 

2006 v x s a 4962 ER 32 04O30030_T32_M6 $570,895.63 $570,895.53 $0.00 $0.00 $0 .00 : 

2006 VXSS 5021 ER 32 04D30030_T32_M4 $6,165.30 $6,165.30 $0.00 JO.OO JO.OO 

2006 VXSS .50308 ER 32 04D3O03O_'n2_M3 $9,923.55 $9,923.55 $0.00 JO.OO JO.OO : 

2006 v x s a S021_A ER 32 04O30030_T32_M5 $5,880.15 $5,880.15 $0.00 JO.OO JO.OO 

32 Total $592,864.64 $592,864.64 $0.00 $0.00 $0.00 

2006 v x s a 5022 ER 34 04D3O0O30_T34 $748,990.95 $748,990 95 $0.00 $0.00 $0.00 

2006 VXSS 5032 ER 34 04 D30030_T34A $158,34799 $158,347.99 $0.00 $0.00 $0.00 

2006 v x s a 5030_C ER 34 O4D30O30_T34_M 1 $6,260.26 $6,260.26 $0.00 $0.00 $0.00 

2006 VXSS 502l_B ER 34 04D30030_'n4_M2 $3,845.39 $3,845.39 $0.00 $0.00 $0.00 

2005 VXSS 5067_A ER 34 04D3003O_T34_M3 $10,545.57 $10,545.57 $0.00 $0.00 $0.00 

34 Total $927,990.16 $927990.16 $0.00 $0.00 $0.00 

2006 VXSS 5043 ER 35 04D30030_T35 $827,015.62 $827,015.62 $0.00 $0.00 $0.00 ' 

2005 VX58 5021_C ER 35 04O30030_'n5_Ml $9,895.97 $9,895.97 $0.00 $0.00 $0.00 . 

35 Total $835,911.59 $836,911.59 $0.00 $0.00 $0.00 

2006 v x s a 5053 ER 36 04D30030_T36 $185,931.30 $185,931.30 $0.00 $0.00 $0.00 

36 Total $185,931.30 $185,931.30 $0.00 $0.00 $0.00 

2006 VXSS 5035 ER 37 a4D30030_'n7 $42,755.15 $42755.16 $0.00 $0.00 $0.00 

2005 v x s a 5067 ER 37 04O30030_T37_M 1 $14,091.40 J14,091.40 $0.00 $0.00 $0.00 

37 Total $56,846.56 $56,846.56 $0.00 $0.00 $0 00 ' 

ER Total $5,992,371.59 $5,992,371.59 $0.00 so.oo $0.00 

2006 v x s a 4872 Health & Human Ser\ ices 2899X00007_M21A $2,355.50 $2,355.50 $0.00 $0.00 $0.00 

Health & Human Services Total $2,355.50 $2,355.50 $0.00 $0.00 $0.00 

2006 v x s a 4908 IRS Environmental Mold abatement 05Pa0136 $7,720.00 $7,720.00 $0.00 $0.00 $0.00 

2005 VXSS 4933 IRS Environincnul Mold abatement 06PS0136 $8,424.00 $8,424.00 $0.00 $0 00 $0.00 . 

Mold abatement Total $16,144.00 $16,144.00 $0.00 JO.OO JO.OO . 

IRS Environmental Total $16,144.00 J16.I44.00 $0.00 JO.OO JO.OO 

2006 VXSS 4828 Libby Restotation 22 04030031_T22_M6 $1,551.00 J 1,561.00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Rcstonuion 22 0403003 l_ 'n2_M7 $7,454.00 $7,454.00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 O4D3OO3l_T22_M10 $1,033.00 $1,033.00 $0.00 $0.00 $0.00 

2006 VXSK • 4K28 Libby Restoration 22 24D3003I_T22_M8 11,323.33 $1,323.33 JO.OO JO.OO $0.00 

2006 VXSS 4828 Libby Restoration 22 04 D30031_'n2_M9 $4,557.00 $4,557.00 JO.OO $0.00 $0.00 

2006 VXSS 4a2a_A Libby Restoration 22 24 03003 l_T22_MS $420.00 $420.00 JO.OO $0.00 $0.00 

2006 VXSS 4839 Libby Restoration 22 04 D3(l031jr22_Ml2 $4,312.00 $4,312.00 $0.00 $0.00 $0.00 

2006 v x s a 4850 Libby Restoration 22 04D3003l_'n2_M12 . $12,982.70 $12,982.70 $0.00 $0.00 $0.00 

22 Tutal $33,643.03 $33,643.03 JO.OO $0.00 $0:00 

Libby Restoration Total $33,643.03 $33,643 03 $0.00 . $0.00 $0.00' 

2006 v x s a 4870 Lincoln County Landfill 03D.300I6_B $24,000.00 $24,000.00 $0.00 $0.00 $0,00. 

2006 VXSS 4922 Lincoln County Luidfi l l 2403D300I6T3 $33,000.00 $33,000.00 $0 00 $0 00 $0.00 

2006 v x s a 5000 Lincoln County Landfill 2403O30016_T4 $30,000.00 $30,000.00 $0 00 $0.00 $0.00' 

Lincoln County Landfi l l Total $87,000.00 $87,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4932 Loomis, John M. 05P80142_M4 $4,970.00 $4,970.00 $0.00 $0.00 $0.00; 

Loomis, John M , Total $4,970.00 $4,970.00 $0.00 $0.00 $0.00 
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2006 VXSS 4835 MCS 9 04D30029_TO9_MS $16,174.39 $16,174.39 JO.OO $0.00 $0.00 

9 Total $16,174.39 $16,174.39 JO.OO $0.00 $0.00 

2006 VXSS 4909 MCS 30 04D30029_T30 $43,649.00 $43,649.00 $0.00 $0.00 $0.00 

2006 VXSS 4930A MCS 30 O4D30029_T30_M 1 $7,575.28 $7,575.28 $0.00 $0.00 $0.00 

30 Totnl $51,224.28 $51,224.28 $0.00 $0.00 $0.00 

2006 VX58 4943 MCS 33 0?D30029_T33A $66,898.12 $65,898.12 $0.00 $0.00 $0.00 

2006 VXSS 4943 MCS 3 3 04 D30029_T33A $88,321.45 $88,321.45 $0.00 $0 00 $0.00 

2006 v x s a 5001 MCS 33 04D30029_M33B $8,392.30 JS,392.30 $0.00 $0.00 $0.00 

2006 v x s a 500 IC MCS 33 O4O30O29_'n3_Ml $3,155.00 $3,155.00 $(1.00 $0.00 $0.00 

33 Total $166,766.87 $166,766.87 $0.00 $0.00 $0.00 

2005 v x s a 5050 MCS 38 (I4D30029_T38 $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

38 Total $223.812 43 $223,812.43 $0.00 $0.00 $0.00 

M C S Total 1457,977.97 $457,977.97 $0.00 JO.OO $0.00 

2006 v x s a 4899 Noble Resid fill 2403D300l5_Ta J52,500.00 $52,500.00 $0.00 JO.OO $0.00 

2006 VXSS 5024 Noble Rcsid fill 03D30015 J26,250.00 $26,250.00 $0.00 JO.OO $0.00 

2006 VXSS S(166_A Noble Rcsid fill 03030015 J20,492.50 $20,492.50 $0.00 JO.OO $0.00 

Resid fill Total J99.242.50 $99,242.50 $0.00 JO.OO $0.00 

Noble Total J99,242.50 $99,242 SO $0.00 JO.OO $0.00 

2006 VXSS 4891 Noble Sales Co HEPA Vacs 05FS0032 $17,990.00 $17990.00 $0.00 JO.OO $0.00 

H E P A Vacs Total $17,9911.00 $17990 00 $0.00 JO.OO $0.00 

Noble Sales Co Total $17,990.00 $17990.00 $0.00 JO.OO $0.00 

2006 v x s a 4849 NW Tree and Recliunation 19 0303(1022 $4,478.15 $4,478.15 $0.00 $0.00 $0.00 

19 Total $4,478.15 $4,478.15 $0.00 $0.00 $0.00 

2005 v x s a 4939 NW Tree and Reclamation 20 2403O30022_T20 $33,707.50 $33,147.20 $550.40 no change Dec 31 $0.00 $0.00 

20 Total $33,707.50 $33,147.20 $560.40 $0.00 $0.00 

2006 v x s a 4951 NW Tree and Reclamation 21 2403D30022_'ni $35,477.41 $30,290.81 $6,186.60 no change Dec 31 $0.00 $0.00 

2006 v x s a 4951A NW Tree and Reclamation 21 2403D30022_T2I J200.08 $0.00 $200.08 no change Dec 31 $0.00 $0.00 

21 Total $35,677.49 $30,290.81 $6,386.68 $0.00 $0.00 

2006 v x s a 5010 NW Tree and Reclamation 22 03D30022_'n2 $25,477.95 $22,249.81 $3,228.14 no change Oec 31 $0.00 $0 00 

22 Total $25,477 95 J22,249.S1 $3,228.14 $0.00 $0.00 

2006 v x s a 5023 NW Tree and Reclamation 23 O3D30022_'n3 $18,637.82 JI5.981.S4 $2,655.98 no change Oec 31 $0.00 $0.00 

23 Total $18,637.82 J 15,981.84 $2,655.98 $0.00 $0.00 

2006 v x s a 5044 NW Tree and Reclamation 24 03O30022_'n4 $25,319.00 J21,348.02 $3,970.98 no change Dec 3 1 $0.00 $0.00 

24 Total $25,319.00 J21.348.02 $3,970.98 $0.00 $0.00 

2006 v x s a 5048 NW Tree and Reclamation • 25 03D30022_'n5 $32,407.44 J14.629.28 $17,778.16 no change Dec 31 $0.00 $0.00 

25 Total $32,407.44 J14,629.28 $17,778.16 $0.00 $0.00 

2006 VXSS 5049 NW Ttee and Reclamation 26 03D30022_176^M1 $3717.20 J3.53l:02 $186.18 no change Dec 31 $0.00 $0.00 

26 Total $3717.20 $3,531.02 $185.18 $0.00 $0.00 

N W Tree and Reclamation Total $180,422.65 $145,656.13 $34,766.52 $0.00 $0.00 

2006 VXSS 4842 Pailter Relocation OSPS004l_M3 $9,625.00 $9,625.00 $0.00 $0.00 $0.00 

2005 v x s a 4945 Paiker Relocation 06PS0I56 $11,550.00 $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $21,175.00 $21,175.00 $0.00 $0.00 $0.00 

2006 VX58 4965 P U L L M A N - H O L T ASSOC vacuums 05F50060 $7,500.00 $7,500.00 $0.00 $0.00 $0.00 

2006 VXSS 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060A $630.00 $630.0(1 $0.00 $0.00 $0.00 

vacuums Total JS. 130.00 JS. 130.00 $0.00 $0.00 $0.00 

P U L L M A N - H O L T A S S O C Total ja . 130.00 $8,130.00 $0.00 $0.00 $0.00 

2005 VXSS S026B Sandman 06P80I78 129,988.00 J29,988.00 $0.00 $0.00 $0.00 

Sandman Total J29.9as.oo J29,98S.00 $0.00 $0.00 $0.00 

2006 VXSS 4835 Tip Top Security 05030112_T3 J30,008.I6 J30,008.16 $0.00 $0.00 $0.00 

2006 VXSS 4845 Tip Top Security 0SD3O112_T4 J20,89l.52 120,891.52 $0.00 $0.00 $0.00 

2006 VXSS 4893 Tip Top Security 05D30112_T5 J37,440.00 $37,440.00 $0.00 . $0.00 $0.00 

2006 VXSS 4918 Tip Top Security 05D30112_T6 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

20O6 VXSS 4937 Tip Top Security 05D30 l l2_ 'n $37,440.00 J37,440.00 $0.00 $0.00 $0.00 
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2005 VX58 4963 Tip Top Security 05030112_Ta $37,440.00 $37,440.00 $0.00 $0.00 $0.00: 

2006 vxsa 5014 Tip Top Security 05D30112_TIO $37,440.00 $37,440.00 $0 00 $0.00 $0.00 ; 

2006 VXSS • 5042 Tip Top Security 05030112_TI1 $37,440.00 $37,440.00 $0.00 $0 00 $0.00 

2006 VXSS 5052 Tip Top Secunty 05D301I2_TI2 $74,880.0(1 $74,880 00 $0.00 $0.00 $0.00 

Tip Top Security Total $350,419.68 $350,419.68 JOOO JO.OO JO.OO 

2006 VXSS 4910 Venture 05D30I04_T1 $50,000.00 $60,000.00 JO.OO $0.00 JO.OO ' 

2006 VXSS 5019 Venture OSD30IO4_'n $20,000.00 $20,000.00 JO.OO $0.00 $0.00 . 

Venture Total $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4898 Wani Topsoil O4O300O4_T4 $90,000.00 $90,000.00 JO.OO $0.00 $0.00 

2006 VXSS 4968 Ward Topsoil 04D30004_T5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5025 Ward Topsoil 04O30004^T6 $45,000.00 $31,035.00 $13,965.00 no change Dec 31 $0.00 $0.00: 

Topsoil Total $225,000.00 $211,035.00 $13,965.00 $0.00 $0.00 , 

Ward Total $225,000.00 $211,035 00 $13,965.00 $0.00 $0 00 i 

2006 vxsa 4877 WTR Consulting Engineci3 O5PS0OS5 $10,941.00 $10,941.00 $0.00 $0.00 $0.00 

W T R Consulting Engineers Total $10,941.00 $10,941.00 $0.00 $0.00 $0.00 

Total $7,617,770.92 $7,569,039.40 $48731.52 $0.00 $0.00 ' 

2007 VXSS 7143 Blossom Boutique 1 07D30011_T1 $2,500.00 $2,500.00 $0.00 JO.OO $0.00 

2007 vxsa 7164 Blossom Boutique 1 07D.30011_T1 $94,802 97 $94,802.97 $0.00 JO.OO $0.00 

1 Total $97,302.97 $97,302.97 $0.00 $0.00 $0.00 

2007 vxsa 7193 Blossom Boutique 2 07D300I1_T2 $.30,985.14 $30,985.14 $0.00 $0.00 $0.00 

2 Total $30,985.14 $30,985.14 $0.00 $0.00 $0.00; 

2007 vxsa 7087 Blossom Boutique 07PS01IS $23,763.70 $23,763.70 $0.00 JO.OO $0.00 , 

2007 vxsa 7093 Blossom Boutique 07P80115 $0.00 JO.OO $0.00 JO.OO $0.00' 

2007 VX58 7097 Blossom Boutique 07Pa0124 $24,275.70 J24,275.70 $0.00 JO.OO $0.00 

2007 VX58 7105 Blossom Boutique 07P80124 $0.00 JO.OO $0.00 $0.00 $0.00 

2007 VX58 7125 Blossom Boutique 07P80I43 $99,880.90 $99,880.90 $0.00 $0.00 $0.00 • 

Blossom Boutique Total $276,208.41 $276,208.41 $0.00 $0.00 $0.00. 

2007 VXSS 7123 Caboose 07Paol50 $14,543 05 $14,543.05 $0.00 $0.00 $0.00 

Caboose Total $14,543.05 $14,543.05 $0.00 $0.00 $0.00 

2007 VXSS 707 IH ER 17 (14D3O03O_T17_M4 $12,455 64 $12.455 64 $0.00 $0 0(1 $0.00. 

17 Tolnl $12,455.54 $12,455.64 $0.00 $0.00 $o:oo 

2007 VXSS 7002 ER 23 04D30030_T23_M4 $0.00 $0.00 $0.00 $0.00 $0.00 

2007 vxsa 7025 ER 23 04D3OO30_T23_MS JO.OO $0.00 $0.00 JO.OO $0.00 

23 Total $0 00 JO.OO $0.00 $0.00 $0100; 

2007 VXSS 7003 ER 2 8 04 O30030_T28_M3 $52,000.00 J52,OO0.0O $0.00 JO.OO $0:00: 

2S Total $52,000.00 J52,000.00 $0.00 JO.OO $o'.oo 

2007 vxsa 7004 ER 34 04D3OO30_T34_M4 $4,176.04 $4,176.04 $0.00 JO.OO $o.ooi 

34 Total $4,176 04 $4,176.04 $0.00 $0.00 $0.00. 

2007 VXS8 7(I04_A ER 35 (MD3003O_T3S_M3 $4,179.13 $4,179 13 $0.00 $0.00 $0.00 

2007 VXSS 7004_C ER 35 04O30O30_T35_M2 $10,329 04 $10.329 04 $(1.00 $0.00 $0.00 

2007 VXSS 701l_C ER 35 O4D30030_T35_M3 $1,820.45 $1,820,45 $0.00 $0.00 $0.00. 

2007 VXSS 7011_0 ER 35 04 D3003()_T35_M4 $1,287 59 $1,287,59 $0.00 $0.00 $0.00 

35 Total $17,616.21 $17,515.21 $0 00 $0.00 $0.00 

2007 VXSS 7004_B ER 36 04D3OO3O_T36_M2 $6,075.88 $6,076.88 $0.00 $0.00 $0.00 

2007 VX58 7011_B ER 3 6 04 O30030_T36_M3 $8,575.81 $8,575.81 $0 00 $0.00 $0.00 

2007 VXSS 7011_E ER 36 O4D3003O_T36_M5 $4,250.16 . $4,250.16 $0.00 $0.00 $0.00 

2007 VXSS 7021 ER 36 04D30030_T36_M4 $19,975.76 $19,975.75 $0.00 $0.00 $0.00 

2007 vxsa 7025A ER 35 04D30030A_T36_M6 $2,384.32 $2,384.32 $0.00 $0.00 $(i.oo 

2007 vxsa 7025A ER 36 04D30030_T35_M7 $8,117.41 $8,117.41 $0.00 $0.00 $0.00 

2007 VXSS 7026C ER 36 04 D30030_T35_Ma $626.26 $625 26 $0.00 $0.00 $0.00 

36 Total $50,006.60 JSO.006.60 $0 00 $0.00 $0.00 

2007 VX5S 7057 ER 39 (MD3O03tJ_T39 $8,445.70 $8,445 70 $0.00 $0.00 $0.00 

2007 VXSS 7059 ER 34 04D3(103(1_T39 $4,335.64 $4,335.64 $0.00 $0.00 $0.00 
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Task Order 

39 Total 

2007 v x s a 7075 ER 40 04 O30030_T40 

2007 VXS8 7098 ER 40 04O30030_T40_M 1 

2007 VXSS 7112 ER 40 04O30030_T40_M2 

2007 VXSS 7151 ER 40 04O30030_T40_M3 

2007 VXSS 7168 ER 40 04D30030_T40_M4 

2007 VXS8 7169B ER 40 04O30030_T40_M6 

2007 VXSS 7190 ER 40 04D3O03O_T4O_M5 

1 2007 VXSS 7058 ER 42 04D30030. T42 

' • 2007 v x s a 7090 ER 42 04D30030 T42_M1 

1 2007 v x s a 7091 ER 42 04D30030 T42_M2 

! 1 2007 VXSS 7091A ER 42 04030030 T42_M7 

1 ; 2007 VXSS 7094 ER 42 04030030 T42_M3 

2007 VXS8 7094_A ER 42 04030030 T42_M4 

• • 2007 VXSS 7094_B ER 42 04 030030 T42_M5 

• 2007 VXSS 7094_C ER 42 04030030 T42_M6 

: 2007 VXSS 7094_E ER 42 (MD30030 T42_M7 

2007 VXSS 709 IB ER 43 04D30030_T43_M5 

: ( 2007 v x s a 7088 ER 43 O4D30O30_T43_M3 

• 2007 v x s a 7096 ER 43 04D30030_T43 

' 2007 VXS8 7100 ER 43 04O30030_T43_M4 

1 • 2007 VXS8 7129 ER . 43 04D30030_T43_M6 

1 ; 2007 VXSS 7100A ER 43 04O30030_T43_M5A 

. 2007 VXSS 7137_A ER 43 04D3O03O_T43_MS 

' 2007 VXSS 7137_B ER 43 04D30030_T43_M9 

• 2007 VXSS 7137_C ER 43 04D3003O_T43_M7 

' 2(«I7 VXSS 7142_A ER 43 ()4O30030_T43_M10 

2007 VXSS 7142_B ER 43 ()4D30030_T43_MI2 

2007 VXSS 7118 ER 44 O4D30030_T44_M10 

2007 VXSS 7142 ER 44 04D30030_T44_M2 

2007 VXSS 7 1 3 7 0 ER 44 04O30030_T44_M2 

2007 VXSS 7142_C ER 44 04O30030_T44_M3 

2007 VXSS 7142_D ER 44 04D30030_T44_M4 

2007 VXSS 7156A ER 44 04 O30030_T44_M9 

2007 VXSS 7142_E ER 44 04 O30030_T44_MS 

2007 VXSS 7142J F.R 44 04O3(l03()_T44_M7 

2007 VXSS 7l42_g ER 44 04O3(IO30_T44_Ma 

44 Total 

2007 VXSS 7136 ER 4 5 04 O30030_T45_Ml 

2007 v x s a 7156 ER 45 04O30030_T4S_M2 

2007 v x s a 7142_h ER 4 5 04 D30030_T4S_M3 

2007 v x s a 7169 ER 45 04D30030_T4S_M4 

2007 VXSS 7169 A ER 45 O4O30030_T45_MS 

2007 VXSS 7169C ER 45 O4D30O30_T45_M6 

45 Total 

2007 VXSS 7146 ER 4 5 04 O30030_T46 

2007 VXSS 7152 ER 46 04 D30030_T46_M2 

2007 VXSS 7156B ER 46 O4O30O30_T45_M3 

2007 VXS8 71690 ER 46 04 O3003O_T46_M4 

Commitment Actual Cost Balance Status Paid Dec Commit Dec 

$12,781.34 $12,781.34 $0.00 $0.00 $0.00 

$180,350.00 $180,350.00 JO.OO $0.00 $o:oo 

$12,228.00 $12,228.00 $0.00 $0.00 $0 00 

$147,000.00 $147,000.00 $0.00 $0.00 $0.00 

$40,000.00 $40,000.00 $0.00 $0.00 $0.00 

$98,000.00 $98,000.00 $0.00 $0.00 $0.00 

$15,988.56 $15,988.56 $0.00 $0.00 $0.00 

$80,000.00 $80,000.00 $0.00 $0.00 $0.00 

$573,566 56 • $573,566.56 JO.OO $0.00 $0.00 

$764,386.43 $764,386.43 JO.OO $0.00 $0.00 

$103,211.80 $103,211.80 JO.OO $0.00 $0.00 

$13,529.87 $13,529.87 JO.OO $0.00 $0.00 

$705.47 $705.47 JO.OO . $0.00 $0.00 

$13,950.03 $13,950.03 JO 00 $0.00 $0.00 

$3.519 94 $3,519.94 JO 00 $0.00 $0.00 

$3,041.41 $3,041.41 JO 00 $0.00 $0.00 

$16,984.52 $16,984.52 JO.OO $0.00 $0.00 

$11,288.54 $11,288.54 $0.00 $0.00 $0.00 

$930,518.11 $930,518.11 $0.00 $0.00 $0.00 

$10,304.06 $10,304.05 $0.00 $0.00 $0.00 

$1,261,824.23 $1,261,824.23 $0.00 $0.00 $0.00 

$9,101.80 $9,101.80 JO.OO $0.00 $0.00 

$20,287.88 $20,287.88 JO.OO $0.00 $0 00 

$20,850.49 $20,850.49 JO.OO $0.00 $0.00 

$29,213.50 $29,213.50 JO.OO $0.00 $0.00 

J28.013.52 $28,013.52 JO.OO $0.00 $0.00 

$36,548.65 $36,548.65 $0.00 $0.00 $0.00 

$14,974.99 $14,974.99 $0.00 . $0.00 so 00 

$3,428.16 $3,428 15 $0.00 $0.00 $0.00 

$3,377.16 $3,377.15 $0.00 $0.00 $0 00 

$1,437,924 54 $1,437,924.54 $0.00 $0.00 $0.00 

$1,546,306.12 $1,546,306.12 $0.00 $0.00 $0.00 

$8,947.78 $8,947.78 $0.00 $0.00 $0.00 

$40,348.88 $40,348.88 $0.00 SO.OO $0.00 

$12,746.34 $12,746.34 $0.00 $0.00 $0.00 

$5,957.05 $5,957.05 $0.00 $0.00 $0.00 

$13,524.99 $13,524.99 $0.00 $0.00 $0.00 

$28,298 85 $28,298.85 $0.00 $0.00 $0.00 

$2,824.73 $2,824.73 $0 00 $0.00 $0.00 

$5,069 60 $6,069.60 $0 0(1 $0.00 $0.00 

$1,665,034.34 $1,565,034 34 $0 00 $0.00 $0.00 

$993,185.11 $993,186.11 $0.00 $0.00 $0.00 

$25,487.99 $25,487.99 $0.00 $0.00 $0.00 

$8,532.52 $8,532.52 $0.00 $0.00 $0.00 

$11,696.00 $11,696.00 $0.00 $0.00 $0.00 

$11,910.01 $11,910.01 $0.00 $0.00 $0.00 

$9,732.93 $9,732.93 $0.00 $0.00 $0.00 

$1,060,545.56 $1,060,545.56 $0.00 $0.00 $0.00 

$597,790.00 $597,790.00 $0.00 $0.00 $0.00 

$5759.70 $5,759.70 $0.00 $0.00 $0.00 

$9,924.57 $9,924.57 $0.00 $0.00 $0.00 

$12,944.88 $12,944.88 $0 00 $0.00 $0.00 

$626,419.25 $625,419.25 $0 00 $0.00 $0.00 
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PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2007 VXSS 7174 ER 47 04D30030_T47_MS $555,983.61 $556,983.61 $0.00. $0.00 $o:oo 

47 Total $556,983.61 J556,9S3.6I $0.00 JO.OO $0,00 

2007 VXSS 7180 ER 48 04O30030_T48_M8 $637,273.31 J637,273.31 $0.00 JO.OO $0.00 • 

48 Total $537,273.31 $637,273.31 $0.00 $0.00 $0:00 

2007 VXSS 7165 ER 49 04O30030_T49 $198,998.74 $198,998.74 $0.00 $0.00 $0.00 

49 Total $198,998.74 $198,998.74 $0.00 $0.00 $0,00 

E R Total . $7836.399.85 $7836,399.85 $0.00 $0.00 $0.00 

2007 VX58 7102 Hcaltli & Human Services .2899X00007_M23 $2,450.00 $2,450.00 $0.00 $0.00 $o!oo 

2007 VXSS 7012a Healtli & Human Services medical monitoring $0.00 $0.00 $0.00 $0.00 $o:ooi 

Health & Human Services Total $2,450.00 $2,450.00 $0.00 $0.00 $0.00 

2007 VXSS 7038 Ingraham Environmental Aslicstos Training $9,890.00 J9.890.0O $0.00 $0.00 $oloo. 

Asbestos Training Total $9,890.00 J9.890.00 JO.OO $0.00 $o:oo! 

Ingraham Environmental Total $9,890.00 J9.a90.00 JO.OO $0.00 $0^00 

2007 VXSS 7103 Lincoln County l.:indfill 03D30015_T5 $48,000.00 J4S,000.00 10.00 $0.00 $0.00. 

2007 v x s a 7138 Lincoln County Landfill 03D30016_T6 $76,800.00 $75,800.00 $0.00 $0.00. $0.00 

Lincoln County Landfi l l Total $124,800.00 $124,800.00 $0.00 $0.00 $0.00 

2007 VXSS 7011_A MCS 38 04D3O029_"nS_Ml $8,640.69 $8,640.69 JO.OO $0.00 $0.00 

2007 VX58 7011_F MCS 3 8 04 D30029_T38_M3 $6,239.00 $6,239.00 JO.OO $0.00 $0.00 

3S Total $14,879.59 $14,879.59 $0.00 $0.00 $0,00 

2007 VXSS 7077 MCS 41 04D30029V:T4 1 $91,350.30 $91,350.30 $0.00 $0.00 $0.00 

2007 v x s a 7094_D MCS 41 04 030(I29_T4I_M1 $1,215.46 $1,215.46 $0.00 $0.00 $0,00, 

2007 VXSS 7153 MCS 41 04D30029_T41_M9 $28,589.31 $28,589.31 $0.00 $0.00 $11.00 

41 Total $121,155.07 $121,155.07 $0.00 $0.00 $0.00 

M C S Total $136,034.76 $136,034.76 $0.00 $0.00 $0.00 

2007 VXSS 7133 Noble Fill 07D30O08 $32,500.00 $32,500 00 $0.00 $0.00 $0.00 

2007 VXSS 7172 Noble Fil l 07D30OO8_Tl $22,399.00 $22,399.00 $0.00 $0.00 $0.00 

2007 VXSS 7182 Noble Fil l 07D30008_T2 $68,906.50 $68,906.50 JO.OO $0.00 JO.OO 

Fil l Total $123,805.50 $123,805.50 JOOO $0.00 JO.OO 

2007 v x s a 7134 Noble topsoil 07D30009 $145,000.00 $145,000.00 10.00 $0.00 JO.OO 

2007 VXSS 7173 Noble topsoil 07O30009_TI $195,112.00 $195,112.00 JO.OO $0.00 $0.00 

2007 VXSS 7183 Noble topsoil 07D300(19_T2 $221,038.00 $221.038 00 JO.OO $0 00 $0.00, 

topsoil Total $551,150.00 $561,150.00 $0.00 $0.00 $0,011 

Noble Total $684,955.50 $584,955.50 $0.00 $0.00 $0.00 

2007 VXSS 700(1 NW rre-e and RecL-unation 27 ii3O3(1022_T27 $9,588.58 $3,131 86 $6,456.72 no change Dec 3 1 $0.00 $0.00 

27 Total $9,588.58 $3,131.86 $5,456.72 $0.00 $6.00 

N W Tree and Rerlamalion Total J9.5S8.SS $3,131.85 $6,456.72 $0.00 $0.00 

2007 VXSS 7018 Partter Relocation 05Pa0156_Ml $5,775.00 $5,775.00 $0 00 $0.00 $0.00 

Parker Relocation Total $5,775.00 $5,775.00 JO.OO $0.00 $6.00 

2007 VXSS 7163 S t Y Trading cc $15,929.00 $15,929.00 $0.00 $0.00 $0.00 

S i Y Trading Total $15,929.00 $15,929.00 JO.OO $0.00 so.oo 

2007 v x s a 7119 Sandman 07PS0149 124,350.00 $24,350.00 $0.00 $0.00 $0.00 

Sandman Total J24,3SO.0O $24,350.00 $0.00 $0.00 • $0.00 

2007 v x s a 7095 Tip Top Security 05D30II2_TI3 $76,560.00 $76,560 00 10.00 JO.OO $0.00 

2007 v x s a 7135 Tip Top Security 05D30112_T14 $66,990.00 $56,990.00 JO.OO JO.OO $0.00 

2007 VXS8 7154 Tip Top Security 05D30112_T15 $55,907.94 $55,907.94 JO.OO $0.00 $0.00 

2007 v x s a 7184 l i p Top Security 05D301I2.TI6 $116.792 28 $116.792 28 $0.00 $0.00 $0.00 

Tip Top Security Total $316,250 22 $315.250 22 $0.00 $0.00 $0.00 

2007 v x s a 7009 Ventuie 0SD30I04 n $20,000.00 $20,000.00 JO.OO $0.00 $0.00 

2007 VXSS 7022 Venture 0SD30104_T4 $19,902.00 $19,902 00 $0 00 $0.00 $0.00 

2007 v x s a 7126 Venture 05D30104 $9,985.00 $9,985.00 JO.OO $0.00 $0.00 

2007 v x s a 7131 Venture 07O30007_Tl $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7150 Vcfjture 07D30007_T2 $35,000.00 $35,000.00 $0.00 $0.00 
tl 

$0 00 

2007 v x s a 7179 Ventun; 07D30007_'n $40,000.00 $40,000.00 $0.00 $0.00 $0.00 
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PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

Venture Total $144,887.00 $144,887.00 $0.00 $0.00 $0.00 

Total $9,602,061.37 $9,595,604.65 $6,45672 $0.00 $0.00 

2008 vxsa 7289 A S W Associates 2 08D30001_T2 J297,958 60 $297,958.60 $0.00 $0.00 $0.00 

2008 VXS8 7306 A S W Associates 2 08030001_T2_M1 J5,962.49 $5,952.49 $0.00 $0.00 $0.00 

2 Total J303,921 09 $303,921.09 $0.00 $0.00 $0.00 

2008 vxsa 7295 ASW Associates 4 0SO30001_T4 $555,357.43 $655,357.43 $0.00 $0.00 $0.00 

2008 vxsa 7328 ASW Assfjciates 4 0SO30001_T4_Ml $5,379.33 $6,379.33 $0.00 $0.00 $0.00 

2008 vxsa 7335 ASW Associates 4 0SD3OO01_T4_M3 $2,382.99 $2,382.99 $0.00 $0.00 $0.00 

2008 vxsa 7335_A ASW Associates 4 0803000 l_T4_M4 $3,785.47 $3785 47 $0.00 $0.00 $0 00 

2008 VXSS 7335_B ASW Associates 4 0SO30001_T4_MS $2,598.17 $2,598.17 $0.00 $6.00 $0.00 

2008 VXSS 7341 ASW Associates 4 08D30001_T4_M5 $0.00 $0.00 $0.00 $0.00 $0.00 

2008 vxsa 7343 ASW Associates 4 0SD30001_T4_M6 $0.00 $0.00 $0 00 $0.00 $0.00 

2008 vxsa 7343_A ASW Associates 4 08O30001_T4_M7 $0.00 $0.00 $0.00 $0.00 $0.00 

2008 vxsa 7345 ASW Associates 4 08O30001_T4_M9 $0.00 $0.00 $0.00 $0.00 $0.00 

2008 vxsa 7321 ASW Associates 4 08D30001_T4_M1 $5,967 85 $5,967.86 $0.00 $0.00 $6.00 

2008 vxsa 7393_C ASW A^sociauts 4 08D30002_T4_M10 $6,095.99 $6,095.99 $0.00 $0.00 $0.00 

4 Total $682,577.24 $582,577.24 $0.00 $0.00 $0.00 

A S W Associates Total $986,498.33 $986,498.33 $0.00 $0.00 $0.00 

2008 VXSS 7247 BCI Consulting Asbestos training 08P80085 $9,800.00 $9,800.00 $0.00 $0.00 $0.00 

Asbestos training Total ^ $9,800.00 $9,800.00 $0.00 $0.00 $0.00 

BCI Consulting Total $9,800.00 $9,800.00 $0.00 $0.00 $0.00 

2008 VXSS 7198 Blossom Boutique 3 (l7D30011_'n $51,908.56 $61,908.56 $0.00 $0.00 $0.00 

3 Total $61,908.56 $61,908.56 $0.00 $0.00 $0.00 

2008 VXSS 7307 and A Blossom BouUque 4 0703001 l_T4 $58,555.80 $58,665 80 $0.00 $0.00 $0.00 

4 Total $58,655.80 $58,665.80 $0.00 $0.00 $0.00 

2008 VXSS 7334 Blossom Boutique 5 07030011_T5 $61,424.10 $61,424.10 $0.00 JO.OO $0.00 

5 Total $61,424.10 $61,424.10 $0.00 JO.OO $0.00 

2008 VXSS 7358 Blossom Boutique 5 0703001 l_T5 $76,566.75 $76,566.75 $0.00 JO.OO $0.00 

6 Total $76,554 75 $76,566.75 $0.00 JO.OO $0.00 

2008 VXSS 7391 Blossom Boutique 7 07D30011_'n $87.439 60 $87,439.60 $0.00 JO.OO $0 00 

7 Total $87,439.60 $87,439.60 $0.00 JO.OO $0.00 

Blossom Boutique Total $346,004.81 $346,004.81 $0.00 JO.OO $0.00 

2008 VXSS 7199 ER 45 (WD30030_T4S_M7 $22,225.68 $22,225.68 $0.00 10.00 $0.00 

45 Total $22,225 68 $22,225.68 $0.00 JO.OO $0.00 

2008 VXSS 7199A ER 46 ()4O30030_T46_M5 $32,614.66 $32,614.66 $0.00 JO.OO $0.00 

46 Total $32,614 65 $32,514 65 $0.00 $0.00 $0.00 

2008 VXSS 7199B ER 47 04D30030_T47_M7 $22,932.14 $22,932.14 $0.00 $0.00 $0.00 

2008 VXSS 7199F ER 4 7 04 D30030_T47_M8 $44,539.15 $44,539.15 $0.00 $0.00 $0.00 

2008 VXSS 7218 ER 47 04D30030_T47_M10 $5,987.53 $5,987.53 $0.00 $0.00 $0.00 

2008 VXSS 71991 ER 47 04D30030_T47_M9 0 $5,352.22 $5,352.22 $0.00 $0.00 $0.00 

47 Total $78,811.05 $78,811.05 $0.00 $0.00 $0.00 

2008 VXSS 7199C ER 48 04D30030_T48_MS $7,923.21 ' $7,923.21 • $0.00 $0.00 $0.00 

2008 VXSS 7I99E ER 48 04D30030_T48_M6 $26,736.47 $26,736.47 $0.00 $0.00 $0.00 

2008 VXSS 7214 ER 4 8 04 D30030_T48_M7 $26,165.11 $26,165.11 $0.00 $0.00 $0.00 

4S Total $60,825.79 $50,825.79 $0.00 $0.00 $0.00 

2008 VXSS 7I99D ER 49 04O30030_T49_M4 $4,741.40 $4,741.40 $0.00 $0.00 $0.00 

2008 VXSS 71990 ER 4 9 04 O30030_T49_MS $19,219.47 $19,219.47 $0.00 $0.00 $0.00 

2008 VXSS 7214A ER 49 04D30030_T49_M5 $22,398.01 $22,398.01 $0.00 $0 00 $0.00 

2008 VX58 7215 ER 4 9 04 O30030_T49_M9 $53,388.77 $53,388.77 $0.00 $0.00 $0.00 

2008 VXSS 72iaA ER 49 04O30030_T49_M7 $10,620.26 $10,620.26 $0.00 $0.00 $0.00 

2008 VXSS 7227 ER 49 04D30030_T49_M11 $22,581.15 $22,581.15 $0.00 $0.00 $0.00 

2008 VXSS 7117 J. ER 49 04O30030_T49_M10 $27,418.85 . $27,418.85 $0.00 $0.00 $0.00 

2008 VXSS 7229 ER 49 04O30030_T49_Mll $41,654.00 $41,664.00 $0.00 $0.00 $0.00 
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PPA PK Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

49 Total $202,031.91 $202,031.91 $0.00 $0.00 $0.00 

2008 VXSS 7251 ER 50 O4D3O03O_TSO_M2 J5.273.88 $5,273.88 $0.00 $0.00 JO.OO 

SO Total 15,273.88 J5,273.SS $0 00 $0.00 JO.OO 

ER Tutal J401,782.97 J40I782.97 $0.00 $0.00 $0.00 

2008 VXSS 7288 ER 11 1 0SD30(W2_T1 $235,715.00 J235,715.00 $0.00 $0.00 $0.00 

200S v x s a 7292 ER 11 1 08O30002_TI $98,085.00 j98,oas.oo $0.00 $0.00 $0 00 

200S VXSS 7293 E R l l 1 08D30002_T1 $2,165.00 12,165.00 $0.00 JO.OO $0.00 

2008 VXSS 7296 ER 11 1 O8O30002_TI $280,202.76 1280,202.75 $0.00 JO.OO $0.00 

2008 VXSS 7303 ER 11 1 08D30002_T1_MI $7,584.72 J7.584.72 JO.OO $0.00 $0.00 

2008 VXSS 7303_A ER 11 1 08D30002_TI_M2 $17,415.28 $17,415 28 JO.OO $0.00 $0 00 

2008 VXSS 7310 ER II 1 08D3O0O2_TI_.'H2 $4,015.91 $4,015.91 JO.OO sii.m JO.OO 

2008 v x s a 7317 ER 11 1 0SO30002_TI_M3 $112,500.00 J l 12,500.00 JO.OO $0.00 JO.OO ; 

2008 VXSS 73I7^A ER II 1 OSD30002_TI_M5 139,000.00 J39.000 00 $0.00 JO.OO JO.OO 

2008 VXSS 7317 ER 11 1 0SD30002_T1_MS $301,027.15 J301.027.15 $0.00 $0.00 JO.OO 

2008 VXSS 7319 E R l l 1 OSD3OO02_Tl_M4 $11,323.66 JO.OO $11,323.66 no change Dec 31 10.00 JO.OO 

2008 VXSS 7340 ER 11 1 08O30002_Tl_M5 $15,591.77 JI5,S9I.77 $0.00 JO.OO JO.OO 

2008 v x s a 73S5 ER 11 1 0SD3OO02_Tl_M7 JI48.1.50.00 J148.150.00 $0.00 JO.OO JO.OO 

2008 VXSS 7393 ER 11 1 0SO30O02_TI_M9 J20,IO0.'21 JO.OO $20,100.21 no change Dec 31 JO.OO $0.00 

2008 VXSS 7394 ER 11 1 0SD3OOO2_TI_M8 J159,350.00 $157 1 73.87 $2,176.13 no change Dec 31 JO.OO $0.00 

I Total $1,452,226.45 $1,418,526.46 $33,600.00 JO.OO $0.00 

2008 VXSS , . 7309_A ER 11 5 0SO30002_T5 $1,289,066.07 $1,289,065.07 $0.00 JO.OO $0.00 

2008 VXSS 7309_B ER 11 5 08030002_T5 $40,406.25 $40,406.25 $0.00 JO.OO $0.00 

2008 VXSS 7329 ER II 5 08D30O02_T5_MI $11,343.76 $11,343.76 $0.00 JOOO $0.00 

2008 VXSS 7329_A ER 11 5 08030002_T5_M3 $11,020.61 $11,020.61 $0.00 JO.OO $0.00 

2008 VXSS 7329_B ER II 5 (iaO30002_TS_M 11 $5,483.19 J5.4S3.I9 JO.OO JO.OO JO.OO . 

2008 VXSS 7329_C ER 11 5 OSD30002_T5_M13 $7,905.94 $7,905.94 $0.00 $0.00 $0.00 

2008 VXSS 7344 ER II 5 08D30002_TS_M4 $64,012.82 $64,012 82 $0.00 $0.00 $0 00 

2008 v x s a 7344_A ER II 5 0aO30002_T5_MS $10,973.06 $10,973.06 $0.00 $0.00 $0.00 

2008 VXSS 7344_B ER II 5 08030002_T5_M6 $5,882.79 $5,882.79 $0.00 $0.00 $0.00 

2008 VXSS 7351 E R l l 5 08O30002_T5_M5 $16,541.75 $16,541.75 $0.00 $0.00 $0.00 

2008 VXSS 735l_A E R l l 5 0SD30002_TS_M7 $3,400.69 $3,400.69 $0.00 $0.00 $0 00 

2008 VXSS 735 I B ER 11 5 0SO30002_T5_MS $9,714.44 $9,714.44 $0.00 $0.00 $0.00 • 

2008 VXSS 7351_C E R l l 5 OSD30002_TS_M9 $5,585.75 $5,585.75 $0.00 $0.00 $0.00 

2008 VXSS 7370 8 ER 11 S 08D30002_TS_M10 $3,172.77 $3,172.77 $0.00 $0.00 $o.6o' 

2008 VXSS 7375 ER 11 5 0SO30002_TS_M14A $12,501.93 $12,501.93 $0 00 JO.OO $0.00 

2008 VXSS 7393_A ER 11 5 08O30002_TS_M15 $3,361.11 $3,361.11 $0.00 $0.00 $0.00: 

5 Total 11.500,372.93 $1,500,372.93 $0.00 $0.00 10.00; 

2008 VXSS 7322_A ER 11 5 08D30002jr5 $956,539.60 $956,539.50 $0.00 $0.00 joioo 

2008 v x s a 7329 0 ER 11 6 (iao30002jr6_M4 $1,579.17 $1,679.17 $0.00 JO.OO JO.OO. 

2008 VXSS 7347 ER 11 5 OaD3O002_T5_MIA $375,463.44 $375,463.44 $0.00 $0.00 JO.OO 

2008 VXSS 7370 ER 11 6 08D30002_T6_M3 $909.92 $909.92 $0.00 $0.00 $0:00. 

2008 v x s a 7370_A ER II 6 08O30002_T5_M2 $5,225.07 $5,225.07 $0.00 $0.00 $0.00 

2008 v x s a 7370_E ER 11 6 08O30002_'r6_M4 $14,692.91 $14,692.91 $0.00 $0.00 $0.00 

2008 VXSS 7370_F ER 11 6 OSD30002_T5_M5 $5,299.05 $5,299.06 $0.00 $0.00 $0.00 

2008 v x s a 7370_G ER 11 6 08D30002_T6_M6 $4,121.90 $4,121.90 $0.00 $0.00 $0.00 

2008 VXSS 7375_B ER 11 6 08D30002_T6_M6 $17,917.99 $17,917.99 $0.00 $0.00 $0.00 

2008 v x s a 7393_D ER 11 6 08O30002_T6_MS $19,136.79 $19,136.79 $0.00 $0.00 $0.00 

6 Total $1,400,985.85 $1,400,985.85 $0 00 $0.00 $0.00 

2008 v x s a 7323 ER 11 7 O8030(l02_n $485,662.47 $485,662 47 $0.00 $0.00 $0,00 

2008 v x s a 7370_C ER 11 7 OSD300(l2_'n_M2 $7,238.20 $7,238.20 $0.00 $0.00 $0.00 

2008 VXSS 737o_n_M3 I:R 11 7 I18O30002 J 7 M3 $4,275.12 $4,275 12 $0.00 $0.00 $0.00 

2008 v x s a 7376_A ER II 7 0SD30002_T7_M4 $11,317 17 $11,317.17 $0 00 $0.00 $0.00 

2008 VXSS 7383 E R l l 7 08O30002_T7_M5 $13.964 41 $13,964.41 $0 00 $0.00 $0.00 . 

vxsa PR Status Dec FY 11 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Tnsk Order ' D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

' ' ' 2008 vxsa 7393_B E R l l 7 08O30002_'n_M7 $25,338.32 $26,338.32 $0.00 $0.00 $0.00 

7 Totnl $548,795.69 $548,795.69 $0.00 $0.00 $0.00 

' • 2008 VXSS 7374_A E R l l 8 08D30002_T«_M1A $1,350,542.27 $1.360,.542.27 $0.00 $0.00 $0.00 

i • S Total $1,360,542.27 $1,360,542.27 $0 00 $0 00 "$0.00 

i ' • 2008 VXSS 7375_A ER 11 9 oaD30002_T9 $1,213,624 65 $1,213,624.55 $0.00 $0 00 $0.00 

9 Total $1,213,624 65 $1,213,524.55 $0.00 $0.00 $0.00 

ER M Total $7,476,547.85 $7442,947.85 $33,600.00 $0.00 $0.00 

• 2008 VXSS 7290 Hudspeth & AsstKiales 3 08O30003_'n $294,043.49 $294,043.49 $0.00 $0.00 $0.00 

!' ' 2008 VX5S 7305 Hudspeth Ŝ  Assticiates 3 O8D300O3_T3 $9,133.19 $9,133 19 $0.00 $0.00 $0.00 

1. i 3 Total $303,176.68 $303,176.68 $0.00 $0.00 $0.00 

Hudspeth & Associates Total $303,176.68 $303,176.58 $0.00 $0.00 $0.00 

2008 VXSS 7269 Ind Hygiene Env Asbestos uaining 0SPSO126 $4,846.00 $4,846.00 $0 00 $0.00 $0.00 

2008 VXSS 7259_A Ind Hygiene Env Asbestos uaining 08P80I26 $2,344.00 $2,344.00 JO.OO JO.OO 10.00 

Asbestos training Total $7190.00 $7190.00 JO.OO JO.OO $0.00 

Ind Hygiene F.nv Totnl $7,190.00 $7190.00 JO.OO JO.OO $0.00 

; ' 2008 VXSS 7086 Lincoln County Landfill 11 O8D300O9A $2,520.00 $0.00 J2,S20.00 no change Dec 3 1 JOOO $0.00 

' • 2008 vxsa 7399 Lincoln County Landfill 11 08D30009A_TI $60,000 00 $60,000.00 $0.00 JO.OO $0.00 

Lincoln County Landfi l l II Total $62,520.00 $50,000.00 $2,520.00 $0.00 $0.00 

2008 VXSS 7I99H M C S 41 04D30«29_T4I_M7 $9,976.47 $9,976.47 JO.OO JO.OO $0.00 

• ' 2008 VXSS 7209 M C S 41 04D30029_T41_M6 $4,935.40 $4,935.40 $0.00 $0.00 $0.00 

41 Total $14,911.87 $14,911.87 $0 00 • $0.00 $0.00 

M C S Total $14,911.87 $14,911.87 $0.00 $0.00 $0.00 

• ' 2008 vxsa 7349 Noble Fill 07D30008_T6 $48,750.00 $48,750.00 $0.00 $0.00 $0.00 

2008 vxsa 7390 Noble Fill 07D30008_T^ $45,500.00 $45,500.00 $0.00 $0.00 $0.00 

• 2008 VX58 7204 Noble Fill 07D30008_T3 $23,972.00 $23,972.00 $0.00 $0.00 $0.00 

• ' 2008 vxsa 7219 Noble Fill 07D3000S_T4 $5,980.00 JS,980 00 $0.00 $0.00 $0.00 

2008 vxsa 7285 Noble Fill 07D30008_T5 $32.500 00 $32,500.00 $0.00 $0 00 $0.00 

'• '• 2008 VXSS 7362 Noble Fill 07O30O0S_'n $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

; ' 2008 VXSS 7373 Noble Fill 07O30008_"ni $14,300.00 $14,300.00 $0.00 $0.00 $0 00 

Fill Total $236,002.00 $236,002.00 $0.00 $0.00 $0.00 

1 • 2008 vxsa 7205 Noble topsoil 07D30(109_'n $131,544.00 $131,-544.00 $0.00 $0.00 $0.00 

2008 vxsa 7220 Noble topsoil O7D3O009_T4 $3,915.00 $3,915.00 $0.00 $0.00 $0.00 

• ' 2008 VXSS 7354 Noble Topsoil 07D30009_T5 $145,000.00 $145,000.00 $0.00 $0.00 $0.00 

' • 2008 VXSS 7361 Noble Topsoil 07O30009_T5 $130,500.00 $130,500.00 $0.00 $0.00 $0.00 

2008 VX58 7372 Noble Topsoil 07D30OO9_'n $87000.00 $87,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7389 Noble Topsoil 07O30009_T8 $405,000.00 $406,000.00 $0.00 JO.OO $0.00 

topsoil Total $903,959.00 $903,959.00 $0.00 $0.00 $0.00 

Noble Total $1,139,951.00 $1,139,961 00 $0.00 $0.00 $0.00 

^ ' 2008 VXSS 7368 Noble Sales Co HEPA Vacs O8F50O37 $5,255.00 $5,255.00 $0.00 $0.00 $0.00 

1 • ' 2008 VXSS 7398 Noble Sales Co HEPA Vacs OSF50037_M 1 $13,900.00 $13,900.00 $0 00 $0.00 $0.00 

!' H E P A Vacs Total $20,155.00 $20,155.00 $0.00 $0.00 $0.00 

Noble Sales Co Total $20,155 00 $20,155.00 $0.00 $0.00 $0.00 

' 2008 vxsa 7272 S & Y Trading Hepa vacs $22,760.97 $22,750.97 $0.00 $0.00 JO.OO 

Hepa vacs Totnl $22,760.97 $22,760.97 $0.00 $0.00 JO.OO 

S & V Trading Total $22,760.97 $22,750.97 $0.00 $0.00 JO.OO 

' ' 2008 vxsa 7217 Sandman 0SPS0036 J9,830.00 $9,830.00 $0.00 $0.00 JO.OO 

' ' 2008 VXSS 7313 Sandman 08PS0134 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2008 VX5S 7345 Stindman 08P801S4 $25,000.00 $24,885.00 $115.00 no change Dec 31 $0.00 $0.00 

Sandman Total $54,830.00 $54,715.00 $115.00 $0.00 $0.00 

2008 VX5S 7379 Tip Top Security 05030112_T17 $72,337.50 . $72,337.50 $0.00 $0.00 $0.00 

Tip Top Security Totnl $72,337.50 $72,337.50 $0.00 $0.00 $0.00 

1 ' 2008 VXSS 7207 Venture 07D30O07_M4 $30,000 00 $30,000 00 $0 00 $0 00 $0.00 

' 2008 vxsa 7314 Venture- O7O30007_'ni001 $30,000.00 $30,000 00 $0.00 $0.00 $0.00 

v x s a PR Status Dec F Y l l 
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PPA PK Conlrnclor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2008 vxsa 7348 Venture 07D30O07_T6 $25,000.00 $25,000.00 $0.00 JO.OO $0.00 

2008 vxsa 7386 Venture 07D30007_'n $40,000.00 $40,000.00 $0,00 JO.OO $0.00 ' 

Venture Total $125,000.00 $125,000.00 $0,00 $0.00 $0.00 

Total $11,043,476.98 $11,007,241.98 $36,235.00 $0.00 $0.00 ' 

2009 v x s a 43-1056 Blossom Boutique 8 07D300I1_T8 J44,593.98 $44,593.98 $0.00 $0.00 $0.00 . 

8 Totnl J44,593.9a $44,593.98 $0.00 $0.00 $0.00 

2009 v x s a 43-1071 Blossom Boutique 9 0703001 L 'n) I1327I7.3S $59,254.05 $73,463 33'no change Dec 31 $0.00 $0.00 , 

9 Totnl J132,71738 $59,254.05 $73,463.33 $0.00 $0.00 

2009 v x s a 43-1110 Blossom Boutique 10 07030011_T10 JSl.112.50 $78,559.22 $2,553.28 no change Dec 31 $0.00 JO.OO i 

2009 v x s a 43-1124 Blossom Boutique 10 07D30011_T1I J4.733.04 $0.00 $4,733.04 no change Dec 31 $0.00 $0.00 

10 Total $85,845.54 $78,559.22 $7,286.32 $0.00 $0.00 

Blossom Boutique Total $263,156.90 $182,407.25 JS0,749.65 $0.00 $0.00 

2009 v x s a 43-1002 Doyon Security 09030010 $0.00 $0.00 JO.OO $0.00 $0.00 

2009 v x s a 43-1041/A Doyon Security O9D30010_'r9001 $122,290 09 $120,292.05 J 1,998.04 no change Dec 31 $0.00 $0.00 

2009 v x s a 43-1094 Doyon Security 09D30010_T9002 $47,567.59 $47,567.59 $0.00 $0.00 $0.00 

2009 VXSS 43-1109 Doyon Security 09D30O10_T9O03 J l 19,026.22 $119,026.22 $0.00 $0.00 $0.00 

2009 VXSS 43-1109_A Doyon Security 09030010_TV003_MS J 1,500.00 $1,500.00 JO.OO $0.00 $0.00 

2009 v x s a 43-1109_B Doyon Security 090300 IO_T9003_M5 11,500.00 $1,488.11 J l 1.89 no change Oec 31 $0.00 $0.00 

2009 v x s a 43-1 109_C Doyon Security 090300IO_T9003..M7 J 10.000.00 $0.00 $10,000.00 no change Dec 31 $0 00 $0.00; 

2009 v x s a 43-1130 Ooyon Security 09D30010_T9002_M1 J4.817.94 $3,362 75 $1,455.18 no change Dec 31 $0.00 $0.00 • 

Doyon Security Totul $305,701.84 $293,236.73 JI3,45S.l l $0.00 $0.00' 

2009 VXSS 7407 ER 11 8 OSO30002_T8_M2 $62,682.92 $62,582.92 JO.OO $0.00 $0.00 

2009 VXSS 7407_C ER 11 a 0SO30002_T8_M3 $1,117.34 $1,117.34 JO.OO $0.00 $0.00 

2009 v x s a 7407_E ER 11 ' 8 0SD30002_T8_MS $4,893.55 $4,893.55 ^ $0.00 $0.00 $0.00 

2009 v x s a 7407_F ER 11 8 08O30002_Ta_M5 $11,826.48 $11,826.48 $0.00 $0.00 $0.00 • 

2009 v x s a 7407_G ER II 8 68O30002_T8_Ma $1,857.74 $1,857.74 $0.00 $0.00 $o:oo 

2009 v x s a 7407_ll ER 11 8 OSD30002_T8_M9 $4,220.59 $4,220.59 $0.00 $0.00 $0.00 

2009 VXSS 7419_C E R l l 8 0SO30002_T8_M12 $4,970.90 $4,970 90 $0.00 $0.00 $0.00 

2009 v x s a 7419 0 ER 11 a O8O30O02_Ta_M 13 $10,106.92 $10,106.92 $0.00 $0.00 $0.00 

2009 v x s a 7419_E ER II a oaD30002_T«_M14 $50.00 $50 00 $0.00 $0.00 $0:00 

2009 VXSS 7428_B ER 11 8 0aD30002_'r8_MlS $21,268.78 $21,258.78 $0.00 $0.00 $0:00^ 

2009 VXSS 742S_C ER II a 08D30002_T8_MI6 $2,137.35 $2,137 35 $0.00 $0.00 $0.00 

8 Total .$125,132.58 $125,132 58 $0 00 $0.00 $0:0(1 

2009 VXSS 7407_A ER 11 9 0aO3O0O2_T9_M3 $19,734.90 $19,734.90 $0.00 $0.00 $0.00 

2009 VXSS 7407_B E R l l 9 0aD30O02_T9_M2 $2,388.28 $2,388.28 $0.00 $0.00 $o:oo 

2009 VXSS 7407 0 ER 11 9 08O30002_T9_M4 $1,962.60 $1,962.60 $0.00 $0.00 $0.00 

2009 v x s a 7407_1 ER 11 9 O8D300O2_T9_M5 $2,362.10 $2,362.10 $0.00 $0.00 $0.00 

2009 v x s a 7407_K ER II 9 OaD30002_T9_M7 $692.15 $692.15 $0.00 JO.OO $0.00 

2009 VXSS 7407_L ER II 9 OSD30002_T9_M10 $2,739.51 $2,739.51 $0.00 JO.OO $0.00 

2009 VXSS 7407_M ER 11 9 08O30002_T9_M 11 $584.34 $584.34 JO.OO .$0.00 $0.00 

2009 v x s a 7407_N ER 11 9 O8D300O2_T9_M13 $5,075.82 $5,075.82 $0.00 $0.00 $o'.oo 

2009 v x s a 7407 J ER II 9 0aD300(l2_1V_M5 $2,652.41 $2,552.41 $0.00 $0.00 $0.00 

2009 VXSS 7407..P ER II 9 (iaD300(12_TV_M30 $16,482.14 $16,482 14 $0.00 $0.00 $6.00 

2009 VXSS 7419 ER 11 9 08030002_T9_M1S $10,199.28 $10,199.28 $0.00 $0.00 $6.o6 

2009 VXSS 74i9_A I;R 11 9 08O30002_'r9_M17 $11,504 72 $11,504.72 $0.00 $0.00 $(j.00 

2009 v x s a 7419 6 E R l l 9 O8D300O2_T9_Ml8 $2,350.25 $2,350.25 $0.00 $0.00 $0.00 

2009 VX58 7428 ER 11 9 oaD300O2_T9_M22 $19,245.58 $19,245.58 $0.00 $0.00 $6.00 

2009 VXSS 7428_A ER 11 9 OaD30002_T9_M24 $14,641.33 $14,641.33 $0.00 $0.00 $0.00 

2009 VXSS 7428_D ER II 9 08D30002_T9_M2S $7178.87 $7,178.87 $0.00 $0.00 $0.00 

2009 VXSS 742S_E ER II 9 0SD30002_TV_M26 $16,496.19 $16,496.19 $0.00 10.00 $0.00 

2009 VXSS 7428_F ER 11 9 08O30002_T9_M29 $4,000.00 $4,000.00 $0.00 JO.OO $0.00 

2009 VXSS 7433 ER 11 9 08D30002_T9_M27 $43,985.95 $43,985.95 $0.00 JO.OO $0.0(1 

2009 v x s a 43-1006 E R l l 9 08O30OO2_T9_M32 $103,390.43 $103,390.43 $0.00 JO.OO $0.00 

v x s a PR Status Dec FYI I 
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PPA PR Contractor Tnsk Order DOCUMENT Commitment ActunI Cost Balance Status Paid Dec Commit Dec 

2009 vxsa 43-1025 ERll 9 OaD3O002_'n)_M34 $10,675.55 $9,912.30 $753.25 no change Dec 31 $0.00 $0.00 

9 Total $298,352.41 $297,589.16 $763.25 $0.00 $0.00 

2009 vxsa 43-1039 ERll 10 oaD3ooo2_Tio $2,446,807.07 $2,446,807.07 $0.00 $0.00 $0.00 

2009 vxsa 43-1044 ERll 10 OaD30002_T10_Ma $1,584.75 $1,584.75 $0.00 $0.00 $0.00 

2009 vxsa 43-1044_A ER 11 10 0aD30002_T10_M9 $2,20771 $2,207.71 SO.OO $0.00 $0.00 

2009 vxsa 43-1044_B ERll 10 0aD3OO02_T10_MI0 $3,576.12 13,576.12 $0.00 $0.00 JO.OO 

2009 vxsa 43-1044_C ER 11 10 OaD30002_T10_Mll $3,617.59 J3.617.59 $0.00 $0.00 JO.OO 

2009 VX5S T43-1044_D ERll 10 oaD30002_T10_M13 $6,105 82 J6,105.82 $0.00 $0.00 JO.OO 

2009 VXSS T43-1044_E ER 11 10 08D30002_TIO_M14 $5,141.57 JS.141.S7 $0.00 $0.00 , JO.OO 

2009 vxsa T43-I044_F ER II 10 08O30002_T10_M16 $2,601.06 $2,601.06 $0 00 $0.00 JO.OO 

2009 vxsa T43-I044_G ERll 10 08O30002_T10_MI7 $1,450.02 $1,450.02 $0.00 $0.00 $0.00 

2009 vxsa T43-1(144_H ER II 10 08D30002_T10_M18 $3,517.13 $3,617.13 $0 00 $0.00 $0.00 

2009 vxsa T43-I044_l ER II 10 08D30002_TIO_M2l $10,574.47 $10,574.47 $0.00 $0.00 $0.00 

2009 vxsa T43-1044_M ERll 10 08D300O2_T10_M22 $1,215.11 $1,215.11 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_O ERll 10 0aD30002_T10_M24 $12,00442 $12,004.42 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_P ERll 10 OaD30002_T10_M25 $2,375.08 $2,375.08 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_Q ER 11 10 0aD30002_T10_M26 $4,410.00 $4,410.00 $0.00 $0.00 $0.00 

2009 vxsa T43-1044_R ERll 10 0SO30002_T10_M27 $8,840.65 $8,840.65 $0.00 $0.00 $0.00 

2009 vxsa •T43-1044_S ER 11 10 OSD30002_T10_M31 $1,093.16 $1,093.15 $0.00 JO.OO $0.00 

2009 vxsa T43-1045 ER 11 10 OSD30002_T10_M1 $9,431.65 $9,431.65 $0.00 JO.OO $0.00 

2009 VXSS T43-104S_A ER 11 10 08D30002_T10_M4 $7,957.44 $7,957.44 $0.00 JO.OO $0.00 

2009 VXSS T43-1045_B ERll 10 OSD30002_T10_M5 $11,722 32 $11,722.32 $0.00 JO.OO $0.00 

2009 vxsa T43-1045_C ERll 10 0SO30002_T10_M6 $3,419.82 $3,419 82 JO.OO $0.00 $0.00 

2009 vxsa T43-I045_0 ER 11 10 0SD30002_T10_M7 $6,085 58 $6,085 58' JO.OO $0.00 $0.00 

2009 VXSS T43-I04S_E ER II 10 08D30002_TIO_MI2 $9,570.93 $9.,5 70.93 JO 00 $0.00 $0.00 

2009 VXSS T4.3-I04S_1 ER 11 10 08D30002_TIO_M52 $3,025 87 $3,025.87 JO.IIO $0.00 $0.00 

2009 VXSS 43-1053 ER 11 10 08O30002_T10_M3 $123,074.10 $123,074.10 JO.OO $0.00 $0.00 

2009 vxsa T43-1063 ERll 10 0SO30002_T10_M28 $13,203.65 $13,203.66 JO.OO $0.00 $0.00 

2009 vxsa •r43-1063_A ER 11 10 OSD30002_flO_M29 $6,457.24 $6,457.24 JO.OO $0.00 $0.00 

2009 VXSS T43-1063_B ER 11 10 08D30002_T10_M30 $3,830.02 $3,830.02 JO.OO $0.00 $0.00 

2009 VXSS T43-1063_O ERll 10 0SD30002_T10_M32 $710.54 $710.64 JO.OO $0.00 $0.00 

2009 VXSS T43-I063_H ERll 10 0SO30002_T10_M33 $28,110.20 $28,110.20 JO.OO $0.00 $0.00 

2009 VXSS T43-I063J ERll 10 OSD30002_T10_M34 $13,182.52 $13,182.52 JO.OO $0.00 $0.00 

2009 VXSS T43-1053^K ERll 10 08O30002_T10_M41 $581.25 $581.25 JO.OO . $0.00 $0.00 

2009 VXSS T43-1072 ERll 10 0SO30002_T10_M35 $271844 OS $2 7 844 OS $0.00 $0.00 $0.00 

2009 VXSS •r43-io7aj; ERII 111 08D30002_T10_M36 $3,680 92 $3.680 92 $0.00 $0.00 $0 00 

2009 VXSS T43-1085 ER 11 10 08D30002_TI0_M40 $10,158.06 $10,158.05 $0 00 $0.00 $0.00 

2009 VXSS T43-10a6_A ERll 10 08D30002_TIO_M42 $5,650.53 $5,650.63 $0.00 $0.00 $0.00 

2009 VXSS T43-10a6_B ER 11 10 O8D300O2_TI0_M43 $2,580.86 $2,580.86 $0.00 $0.00 $0.00 

2009 VXSS T43-10a6_C ER 11 10 08D30002_T10_M44 $10,726.83 $10,726.83 $0.00 $0.00 $0.00 

2009 vxsa T43-10S6_O ERII 10 oaD300O2_T10_M4S $4,149.22 $4,149.22 $0.00 $0.00 $0.00 

2009 VXSS T43-1086_E ER 11 10 08D30002_T10_M46 $3,889.87 $3,889.87 $0.90 $0.00 $0.00 

2009 VXSS T43-10a6J ERll 10 O8D30O02_TI0_M49 $4,158.04 $4,158.04 $0.00 • $0.00 $0.00 

2009 VXSS T43-I086_N ERll 10 08D30002_T10_M48 $6,475.13 $6,475.13 $0.00 $0.00 $0.00 

2009 VXSS T43-1086_O ER 11 10 oaD30002_T10_M47 $2,793.71 $2,793.71 $0.00 $0.00 $0.00 

2009 vxsa T43-I099_G ERll 10 OaD30002_TIO_M5l $4,168.50 $4,168.50 $0.00 $0 00 $0.00 

2009 VXSS 43-1113 ERII 10 OaD30002_TIO_M53 $8,104,113 $8,103.53 $0.50 110 change Oec 31 $0.00 $0.00 

10 Total $2,851,974.82 $2,851,974 32 $0 50 $0.00 $0.00 

2009 VXSS T43-I044J ER II 11 08D30002_TI 1_M2 $3,507.95 $3,507.96 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_K ER 11 11 08D30002_TI 1_M3 $7,753.65 $7753.55 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_L ER II 11 08D30002_T11_MS $5,414.38 $5,414.38 $0.00 $0.00 $0.00 

2009 vxsa T43-1044_N ER II 11 0aD30002_Tl 1_M6 Jl,292.14 $1,292.14 $0.00 $0.00 $0.00 

2009 vxsa T43-I044_T F.R II II OaD30002_TI 1_M25 J773.S8 $773.58 $0.00 $0.00 $0.00 

v x s a PR Status Oec FY 11 
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VXSS WAF 04 Nx344 ABCDEFHSOOS 

PPA 

2009 v.xsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VN58 

2009 V.V58 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2(109 vxsa 

2009 VXSS 

2009 vxsa 

2009 VX58 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

2009 VXSS 

2009 VX58 

2009 vxsa 

2009 vxsa 

2009 VXSS 

2009 vxsa 

PR 

T43-1044_U ER II 

T43-1045_F ER II 

T43-1045_G ERll 

T43-104S_H ER 11 

T43-104SJ ER 11 

T43-1045_Ii ER 11 

T43-1045:.L ER 11 

T43-I045_M ER II 

43-1048 ERll 

T43-1063_C ER 11 

T43-1063_D ER 11 

T43-I063_E ER 11 

T43-1063_F ER 11 

T43-1053_L ER 11 

T43-1063_M ER 11 

T43-1072_A ER 11 

T43-1072_B ER 11 

T43-1072_C ER 11 

T43-1072_D ER II 

T43-1078 ER 11 

T43-107a_A ER 11 

T43-107a_B ER II 

T43-I(I78_C ER II 

T43-107a_O ER 11 

T43-107a_F ER 11 

T43-1078_C ER II 

T43-10a6_a ER II 

T43-I085_H ERll 

T43-10a6J [^11 

T43-I086_K ERll 

T43-1086_L ER II 

T43-10a6_M ERll 

T43-10a6_P ER 11 

T43-1086_0 ER 11 

T43-10S5_R ER II 

T43.1086_S ER II 

T43.10a6_T ER 11 

43-1091_A ER 11 

43-l091_B ER 11 

43-109l_C ER 11 

T43-1099 ERll 

T43-1099_A ER 11 

T43-1099_B ER 11 

T43-1099_C ERII 

T43-1099_D ER 11 

T43-I099_E ER 11 

T43-1099_F ERll 

T43-1099_H ER 11 

T43-1099J ER 11 

T43-1099_K ER 11 

T43-1099J. ER II 

T43-1099_M ER 11 

T43-1099 N ER 11 

D O C U M E N T Commitment Actual CosI Balance Status Paid Dec Com nil DcC' 

08O3O002_Tl 1_M27 $375.96 $376.95 SO.OO $0.00 $o:oo' 
] 

0SD30002_TII_M11 $10,713.47 $10713.47 $0.00 $0.00 $000 

0SO30002_Tl 1_M23 $7,851.03 $7,851.03 $0.00 $0.00 $o:oo 

08030002_T1 l_MS 1 $850.74 $850.74 $0.00 $0.00 $o;oo 

0aD30002_Tll_MS7 $832.11 $832.11 $0.00 $0.00 $0.00 

08D30002_T1 I M S a $1,22752 $1.22752 $0.00 $0.00 $0.00 

08O30002_Tll_M5l $1,596.18 $1,596.18 $0.00 $0.00 $0.00 

08D30002_T1 l_M64 $4,481.05 $4,481.05 JO.OO JO.OO JO.OO. 

08D3OO02_Tll J2,536,988.70 $2,636,988.70 $0.00 JO.OO JO.OO' 

08O30002_Tl 1_MS J3,625.80 $3,625 80 $0.00 JO.OO $6.00' 

08D3O002_TI l_M9 $1752.05 $1,752.06 $0.00 JO.OO $0 00 

0SO30002_TII_MI0/mod 38 • $11,993 97 $11.993.97 $0.00 JO.OO $6 00' 

O8O30O02_Tll_M13 $1,842.05 $1,842.05 $0 00 $0.00 JO.OO 

08D30002_TI 1_M29 $1,104.73 $1,104.73 $0.00 $0.00 JO.OO 

08D30002_TI 1_M47 $775.06 $775.06 $0.00 $0.00 $0.00 

08D30002_T11_M22 $4,628.51 $4,628.51 $0.00 $0.00 $0.00 

08D30002_T11_M28 $12,947.24 $12,94724 $0.(10 , $0.00 $0.00 

0SD3OOO2_Tl l_M54A $17,446.83 $17,446.83 $0.00 $0.00 JO.OO 

O8D30OO2_Tl 1_M52 $12,504.33 $12,504.33 $0.00 $0.00 JO.OO 

0aD30002_Tll_M12 $34,994.26. $34,994.26 $0.00 $0.00 JO.OO 

08O30002_Tll_M14 $4,069.34 $4,059.34 $0.00 $0.00 JO.OO 

0SD3(1002_T1 l_M15 $6,776.31 $5,775.31 $0.00 $0.00 $0 00 

08O30002_Tll_M17 $14,787.77 $14,787.77 $0.00 $0.00 JO.OO 

0SD30002_Tll_MI9 $4,382.69 $4,382.69 $0.00 JO.OO JO.OO 

0SD30OO2_Tll_M2l $3,060.77 $3,060.77 $0.00 JO.OO JO.OO 

0aD30002_Tl 1_M24 $2,951.29 $2,961.29 $0.00 JO.OO $6.00 

08D3OO02_Tl 1_M26 $16,862.54 $16,852.54 $0.00 JO.OO JO.OO 

08O30002_Tll_M31 $12,118.05 $12,118.05 $0.00 JO.OO $0 00 

08D3O002_TI 1_M36 $4,453.63 J4,453.63 $0.00 JO.OO $0.00 

OaD30002_Tl 1_M35 $627.78 $527.78 JO.OO $0.00 $0.00 

O8D300O2_Tl 1_M34 $590.98 $590.98 $0.00 $0.00 $0.00 

0aO30002_Tll_M33 • $4,931.65 $4,931.55 $0.00 $0.00 $0.00 

O8D3OO02_Tll_M4O $4,081.55 $4,081 55 $0.00 $0.00 $0.00 

(laD3O002_TI 1 M42 $2,892.75 $2,892 75 JO 0(1 $0.00 $0.00 

0SO30O02_Tll..M46 $1.245 04 $1,245.04 $0.00 $0.00 $0 00 

08030003 _T1 l_M52 $847.33 $847.33 $0.00 $0.00 $0.00 

()aD3O002_Tl 1_M55 $458.26 $4.58.26 $0,110 $0.00 $12.00 

0803(1(102_T11_M53A $14..549.54 $14,549.64 $0.00 $0.00 $0.00 

08030002 _T11_M63A $19.5.57.99 $19.557 99 $0.00 $0.00 $0.00 
1 

08D30002_T11_M63A $5,317.70 $5,317.70 $0.00 $0.00 $0.00 

08O30002_Tll_M39 $15,070.74 $15,070.74 $0.00 $0.00 $0.00 

08D30002_T11_M41 $8,399.42 $8,399.42 $0.00 $0.00 $0.00 

0SO30002_Tl 1_M43 $5,659.27 $5,659.27 $0.00 $0.00 $0.00 

08O30002_Tl 1_M44 $3,142.76 $3,142.76 $0.00 $0.00 $0.00 

0SD30002_T11_M45 $5,122.39 $5,122.39 $0.00 $0.00 $0.00 

0SO30002_Tll_M4S $7,901.82 $7,901.82 $0.00 $0.00 $6.00 

08030002_T11_M49 $1,802.95 $1,802.96 $0.00 $0.00 $0.00 

OSD.30002_TII_MS3 $1,000.95 $1,000.95 JO.OO $0.00 JO.OO 

08030002_T11_MS4 $0.00 $0.00 JO.OO JO.OO $6.00 

(18030002_T11_MS9 $2733.21 $2,733.21 JO.OO $0.00 $0.00 

08O30002_Tll_M6(l $2.857 05 $2,857 05 JO.OO $0.00 JO.OO 

08D30002_T11_MS6 $1,635 17 $1,635.17 $0.00 $0.00 JO.OO 

08030002_T11_M6S $3,054.98 $3,054.98 $0.00 $0.00 JOOO 

VXSS PR Status Dec F Y l l 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR . Contractor TaskOrder D O C U M E N T Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2009 vxsa T43-1099_O ER 11 11 O8D3O002_Tl 1_M65 
X 

H 08D300n2_Tl 1_M68 

$1,885.07 $1,885.07 $0.00 $0.00 $0.00 

• 
2009 VX58 T43-1099_P E R l l 

11 O8D3O002_Tl 1_M65 
X 

H 08D300n2_Tl 1_M68 $7,134.39 $7,134.39 $0.00 $0.00 $0.00 

2009 VXS8 43-1108 E R l l 11 •08D30002_T11_M67 $24,148.97 $24,148.97 $0.00 $0.00 $0.00 

2009 VXSS 43-ll08_B ER II II 08D30002_T1 l_M69 ' $536.31 $536.31 $0.00 $0.00 $0.00 

11 Totnl $3,003,942.84 $3,003,942.84 $0.00 $0.00 $0.00 

• 
2009 VXSS 43-1038 and A E R l l 12 0aO30002_T90l2 $414,870.00 $414,870.00 $0.00 $0 00 $0.00 

. 2009 VXSS T43-I063J E R l l 12 0aO300O2_TI2_M2 $2,770 88 $2,770.88 $0 00 $0.00 $0.00 

2009 VXSS 43-1065 E R l l 12 0aO30002_TI2_MI $244,965.00 $244,965.00 $0 00 $0.00 JO.OO 

i 2009 vxsa T43-I099_J ERII 12 OaD30002_TI2_M3 $8,061.41 $8,061.41 $0.00 $0.00 $0.00 

2009 vxsa 43-1104 ERII 12 0aD30002_TI2_M4 $91,300.00 $91,300.00 $0.00 $0.00 $0.00 

i- 2009 VX58 43-l l08_C ERII 12 0aO30O02_T12_M6 $16,907.37 $0.00 $16,907.37 no change Dec 31 $0.00 $0.00 

2009 VXSS 43-1118 ERII 12 0aD30O02_T12_M5 $294,365.00 $272,199.88 $22,155.12 no change Dec 31 $0.00 $0.00 

12 Totnl $1,073,239.56 $1,034,167.17 $39,072.49 $0.00 $0.00 

2009 vxsa ' T43-10ao ER II 13 OaD30002_TI3 $245,247.00 $245,247.00 $0.00 $0.00 $0.00 

13 Totnl $245,247.00 $245,247.00 $0.00 $0.00 $0.00 

r 2009 vxsa T43-1081 E R l l 14 0aO30O02_Ti4 $998,877.14 $998,877.14 $0.00 $0.00 $0.00 

14 Totnl $998,877.14 $998,877 14 $0.00 $0.00 $0.00 

ER II Total $8,596,756.45 $8,556,930.21 $39,836.24 $0.00 $0.00 

2009 vxsa 7435 Ind Hygiene Env asbestos classes 09PS004a $24,000.00 $24,000 00 $0.00 $0.00 $0 00 

asbestos classes Total $24,000.00 $24,000 00 $0.00 $0.00 $0.00 

Ind Hygiene Env Total $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1008 Lincoln County Landfill 11 08D30009_T2 $48,000.00 $48,000.00 $0.00 $0 00 $0.00 

2009 VXSS 43-1074 Lincoln County Landfill 11 08D30009_'n $72,000.00 $72,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1120 Lincoln County Landfill 11 08D30009_T4 ' $96,000.00 $35,552.00 $59,448 00 no change Oec 31 $0.00 $0.00 

Lincoln County Landfi l l 11 Total $216,000.00 $156,552.00 $59,448.00 $0.00 $0.00 

200? VXSS 7405 Noble Fill 07O3000a_T10 J6.S20.67 $6,520.67 $0.00 $0.00 JO.OO 

1 2009 VXSS 7420 Noble Fill 07D3000S_T11 J39,000.00 $39,000.00 $0.00 $0.00 JO.OO 

2009 vxsa 43-1019 Noble Fill 07O3000S_TI2 $65,000.00 $55,000.00 $0.00 $0.00 JO.OO 

r 2009 vxsa 43-1064 Noble Fill 07D300OS_T13 $104,000.00 $104,000.00 $0.00 $0.00 JO.OO 

2009 VXSS 4.3-1087 Noble Fill 07O3000a_T14 $49,400.00 $46,489 79 $2,910.21 no change Dec 31 $0.00 JO.OO 

2009 VXSS 43-1125 Noble Fill 07D30O0S_TI5 $6,529.92 $0.00 $6,529.92 no change Dec 31 $0.00 JO.OO 

' Fil l Total $270,450.59 $261,010.46 $9,440.13 $0.00 JO.OO 

2009 VXSS 7406 Noble Topsoil 07O300(l9_Ty $13,356.21 $13,365 21 JO.OO $0.00 JO.OO 

2009 VXSS 43-1020 Noble Topsoil 07O30009_T10 $290,000.00 $290,000 00 JO 00 $0.00 $0.00 

2009 VXSS 43-1067 Noble Topsoil 07O30009_TI 1 $405,000.00 $406,000.00 JO.OO $0.00 $0.00 

2009 VXSS 43-1088 Noble Topsoil 07O30009_T12 $252,300.00 $158,025.87 J94,274.13 no change Dec 31 $0.00 $0.00 

2009 vxsa 43-1126 Noble . Topsoil 07D30009_TI3 $4,770.90 $0.00 J4,770.90 no change Dec 31 $0.00 $0.00 

1- Topsoil Total $965,437.11 $867,392.08 199,045.03 $0.00 $0.00 

! Noble Total $1,236,887.70 $1,128,402.54 $108,485.16 $0.00 $0.00 

i • 2009 VX58 43-1052 Noble Sales Co HEPA Vacs 09F5003S $6,710.00 $6,710.00 $0.00 $0.00 $0.00 

! H E P A Vacs Total $6710 00 $6710.00 $0.00 $0.00 ' $0.00 

I Noble Sales Co Total $6710 00 $5,710.00 $0.00 $0.00 $0.00 

i 2009 VXSS 7412 Sandman 09P80018 $23,000.00 $25,000.00 $0.00 $0.00 $0.00 

I' 2009 VXSS 43-1059 Sandman 09PS0108 $25,000.00 J21,200.00 $3,800.00 no change Dec 31 $0.00 $0.00 

i 2009 VXSS 43-1084 Sandman 09PS0I08_M1 $0.00 $0 00 $0 00 ok Oec 31 $0.00 .$10,000.00 

Sandman Total $50,000.00 $46,200.00 $3,800.00 $0.00 -$10,000.00 

2009 VX58 7418 Tip Top Security 05030112_TI8 $27,006.00 . $27,006.00 $0.00 $0.00 $0.00 

2009 vxsa 7423 Tip Top Security 0SD30112_TI9 $19,965.15 $19,734.45 $230.70 no change Dec 31 $0.00 $0.00 

2009 vxsa 43-1012 Tip Top Security 0SD301I2_M5 $75,304.84 $75,304.84 $0.00 JO.OO $0.00 

1. Tip Top Security Total $122,275.99 $122,045.29 $230.70 JO.OO $0.00 

2009 vxsa 7416 Venture 07D30007_T8 $30,000.00 $30,000.00 $0.00 JO.OO $0.00 

2009 vxsa 7429 Venture 07O30007_T9 $30,000.00 $30,000.00 $0.00 JO.OO $0.00 

2009 VXS8 T43-1061 Venture 07D30007_T10 $40,000.00 S39.K8R.00 $112.(10 no ctiange t>;c 31 $0.00 $0.00 

VXSS PR Suitus D e c F l ' l l 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Pnid Dec Commit Dec 

2009 VXSS 43-1085 Venture 07O30007_Tl 1 $30,000.00 $29,832.00 $168.00 no change Dec 31 $0.00 $000 

2009 VXSS 43-1111 Venture* 07O30007_TI2 $50,000.00 $9,248.00 $40,752.00 no change Dec 31 $0.00 $0.00 

Venture Total $180,000.00 $138,968.00 $41,032.00 $0.00 JO.OO 

2009 Total $11,002,498.88 $10,655,452.02 $347,046.86 $0.00 -JIO.000.00 

2010 V,\S8 43-1133 E R l l 11 08D30002_T11_M70 $20,132.05 $20,132.05 JO.OO $0.00 $0.00 

2010 VXSS 43-1133A ER 11 11 OSD30002_T11_M71 $7,599.90 $7,599.90 $0.00 $0.00 $0.00 

2010 VXSS 43-1133B ERll II OSD30002_T11_M74 $2,543.78 $2,543.78 JO.OO $0.00 $0.00 

2010 VX58 43-1134 ER II 11 0SD3O002_Tl l_M73 $17,672.95 $17,672.96 JO.OO $0.00 JO.OO 

2010 VXSS 43-ll34_A ERII II 08D30002_TII_M72 $6,402.71 $6,402.71 10.00, JO.OO $0.00 

2010 vxsa 43-ll34_D ERII 11 OaD30002_Tll_M75 $2,873.28 $2,873.28 JO 00 JO.OO $0.00 

2010 VXSS 43-1134_E ERII 11 08O30002_Tl l_M76 $1,671.14 $l,67r.l4 $0.00 10.00 JO.OO 

2010 VXSS 43-1134J ERII 11 08030002 _TI 1_MS0 $16,013.38 $16,013.38 $0.00 $0.00 JO.OO 

11 Total $74,909.20 $74,909.20 $0.00 $0.00 JO.OO 

2010 VXSS 43-1134J ER 11 12 0SO30002_T12_M7 $384.90 $0.00 $384.90 no change Dec 31 $0.00 $0.00 

12 Totnl $384 90 $0.00 $384.90 $0.00 $0.00 

2010 VXSS 43-ll34_B ER 11 13 0SO3(1002_T13_M2 $1.027 64 $l,p27 64 $0.00 $0.00 JO.OO 

2010 vxsa 43-ll34_C ER 11 13 08D3O002_T13_M3 $7047.51 $7,047.51 $0 00 $0.00 $0.00 

2010 VXSS 43.1134_H ER 11 13 OSD3()002_T13_M4 SI.568.55 $1,568.55 $0.00 $0.00 $0.00 

13 Totnl J9,643.70 $9,643.70 $0.00 $0.00 $0.00 

2010 VXSS 43-ll34_F ER 11 14 OSD30002_T14_M2 J 18,360.08 $18,560.08 JO.OO $0.00 $0.00 

2010 VXSS 43-1134_G ERII 14 08O30002_T14_M3 J17,135.09 $17135.09 $0.00 $0.00 $0.00 

2010 VXSS 43-1141 ER 11 14 08D3OO02_TI4_M5 J106,192.0S . $106,192.05 $0.00 $0.00 $0.00 

14 Total JI41,887.22 $141,887.22 $0.00 $0.00 $0.00 

ER II 1 otal J226,82S.02 $226,440 12 $384.90 $0.00 $0 00 

2010 vxsa 43-1147 Ind Hygiene Env 10P80066 J 17,005.00 $17,005.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1147_A Ind Hygiene Env 10PS0066 JS,69S.00 $5,695.00 $0.00 $0.00 $0.00 

lud Hygiene Env Total $22,700.00 $22,700.00 $0.00 $0.00 $0.00 

2010 Total $249,525.02 $249,140.12 $384.90 $0.00 $0.00 

WAFTotal $55,358,251.09 $54,904,723.44 $453,527.65 $0.00 ($io.opo.ooi 
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VXSS WAF 05 - N3355 

PPA PR Contractor Task Order DOCtlVlENT Commitment Actual Cost Balance Status Paitl Dec Commit Dec 

2003 VXSS 4262 CDM 24 99D00017 $5,134.00 $5,134,00 $0,00 $0,00 $0.00 

24 Total $5,134,00 $5,134.00 $0,00 $0.00 $0,00 

C D M Total $5,134.00 $5,134.00 $0.00 $0.00 $0,00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0,00 

WAF Total $5,134.00 $5,134.00 $0,00 $0,00 $0.00 
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VXSS WAF 06- AS224 

PPA PR Contractor 1 ask Order DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0,00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859,75 $21,859.75 $0.00 $0.00 $0,00 

2004 VX58 4454 CDM 38 99D00017 $0,00 $0.00 $0.00 $0,00 $0,00 

3S Total $21,859,75 $21,859,75 $0.00 $0.00 $0,00 

CDM Total $21,859,75 $21,859,75 $0,00 $0.00 $0,00 

2004 Total $21,859.75 $21,859.75 $0.00 $0,00 $0,00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 
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VXSS WAF 07 - DEFHM7S8 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2007 VX58 7101 CDM 11 13 05D30109_ .T13_M1 $250,000.00 $250,000.00 $0,00 $0.00 $0.00 

2007 VXSS 7157 CDM II 13 0SD30109_ T13_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0 00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VX58 7275 CDM 11 9 0SD30109_ T9_M14 $50,000.00 $50,000.00 $0.00 $0,00 $0.00 

2008 VXSS 7299 CDM II 9 05D30109_ T9_M15 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0,00 $0.00 $0,00 

2008 VXSS 7331 CDM II 12 05D30109_ T12_M12 $65,000.00 $65,000,00 $0.00 $0.00 $0.00 

2008 VX58 7366 CDM II 12 05D30109_ T12_MI3 $35,000,00 $35,000.00 $0.00 $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7323 ER II 7 08D30002. _T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER 11 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VXSS 43-1048 ER 11 11 OSD30002. Tl 1 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0,00 $0.00 

ER II Total $198,873.00 $198,873,00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAF Total $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 

VXSS PR Status Dec F Y l l 
Page 1 



VXSS W A F 08 - DEFHJM782 

PPA 

2007 VX58 

2007 v x s a 

2007 v x s a 

2007 Total 

2008 v x s a 

2008 v x s a 

2008 Total 

2009 v x s a 

7155 C D M II 

7175 C D M 11 

7191 C O M 11 

7203 C D M 11 

7392 C D M II 

Task Order D O C U M E N T 

13 03D30I09_TI3_M5 

13 OSO30109_T13_M6 

13 05O30109_T13_M7 

13 Totnl 

13 0SD30109_T13_M8 

13 0SD30109_T13_M15 

13 Totnl 

14 (CARD clinic) 0SD30109_T14_M7 

14 ( C A R D clinic) Totnl 

C D M 11 Totnl 

7253 Mount Sinai School of Medicine 

Mount Sinai School of Medicine Total 

43-1035 C D M II 13 05O30l09_TI3_MI9 

13 Totnl 

14 (CARD clinic) O5D3O109_TI4_Ml 1 

14 ( C A R D clinic) Total 

C D M It Total 

2009 v x s a 7270_A/B Univ. of Cincinnati 

Univ. of Cincinnati Total 

2009 Total 

2010 VXSS 43-1 148 C O M 11 

2010 v x s a 43-1 155 C O M 11 

2010 v x s a 43-1156 C D M 11 

2010 VXSS 43-1189 COM 11 

2010 v x s a 43-1174 C D M l l 

2010 v x s a 43-1212 C D M l l 

C D M II Total 

2010 v x s a 43-1031 Research Triangle Institute 

Research Triangle Institute Total 

2010 VXSS 43-1149 Univ of Cincinnati 

2010 VX58 43-1188 Univ. of Cincinnati 

2010 VX58 43-1196 Univ. of Cincinnati 

Univ. of Cincinnati Total 

2010 Total 

2011 VXs's 43-1093 and A TBD 

2011 Total 

W A F T o t a l 

13 0SD30109 T13_M2I 

13 Total 

IS 05D30109_T1S_M11 

15 ( ) 5 D J 0 1 0 9 _ T 1 S _ M 1 I 

15 05O30109_TI5_M13 

15 Totnl 

19 OSD30I09_T19 

19 05O30109_T19_MI 

19 Totnl 

filter study lOFSOOll 

filler study Tutal 

09030009 11 Ml 

09D30009_TI_M3 

09D300(W Tl MA 

New A & E 

New A & E Total 

Commitment Actual Cost Balance Status Pnid Dec Commit Dec 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$400,000.00 $400,000.00 $0.00 $0.00 $0.00 

$150,000.00 $150,000.00 $0 00 $0.00 $0.00 

$600,000.00 $600,000.00 $0.00 $0.00 $0.00 

$600,000.00 $600,000.00 $0.00 $0 00 $0.00 

$600,000.00 $600,000.00 $0.00 $0.00 $0.00 

$220,000.00 $220,000.00 $0.00 $0.00 $0.00 

$75,000.00 $75,000.00 $0.00 $0.00 $0.00 

$295,000.00 $295,000.00 $0.00 $0.00 $0.00 

$91,567.00 $91,567.00 $0.00 $0.00 $0.00 

$91,567.00 $91.567 00 $0.00 $0.00 $ 0 0 0 . 

$386,557.00 $386,557.00 $0.00 $0.00 $0.00 • 

$93.008 60 $93,008.60 $0.0(1 $0.00 $0.00 

$93,008.60 $93,008.60 $0.00 $0.00 JO.OO 

J479.57S 60 $479,575.50 $0.00 ^ $0.00 • $0.00 

$140,000.00 $0.00 $140,000.00 no change Dec 31 $0.00 $0.00 

$140,000.00 $0.00 $140,000.00 $0.00 $0.00 

$7,055.13 $4,056.21 $2,998.92 no change Dec 31 $0.00 $000 

$7,055.13 $4,056.21 $2,998.92 $0.00 $0.00 

$147,055.13 $4,055.21 $142,998.92 $0.00 $0.00 

$125,000.00 $125,000.00 $0.00 $0.00 $0.00 

$125,000 00 $125,000 00 $0.00 $0.00 $000 

$272,055.13 $129,055.21 $142,998.92 $0.00 $0.00 

$25.00000 $0.00 $25,000.00 no change Dec 31 $0.00 $000 

$25,000.00 $0.00 $25.00(1.00 $0.00 $0.00 

$100,000.00 $100,000.00 $0.00 $0.00 $0.00 

$46,000.00 $45,000.00 $0.00 $0.00 $0.00 

$350,000.00 $137,950.68 $212,049.32 ok Oec 31 $63,348.54 $0.00 

$496,000.00 $283,950.68 J212.049.32 $63,348.54 $0.00 

$2,500.00 $2.50000 $0.00 ok Dec 31 $387.24 $0.00 

$150,000.00 $41,817.86 $108,182.14 ok Dec 31 $41,817.86 $000 

$152,500.00 $44,317.86 $108,182.14 $42,205.10 $0.00 

$673,500.00 $328,268.54 $345,231.45 $105,553.54 $0.00 

$108.27000 $000 $108,270.00 no change Dec 31 $000 $0.00 

$108,270.00 $0.00 $108.270 00 $0.00 $0.00 

$108,270 00 $0.00 $108,270.00 $0.00 $000 

$125.0110.00 $125,000011 $0.00 $000 $0 00 

$89,389.00 $89,389.00 $0 00 $0.00 $0.00 

$74,919.00 $15,355 76 $59,562.24 no change Dec 31 $0.00 $0.00 

$289,308.00 $229,745.76 $59,562.24 $0.00 $0.00 

$1,071,078.00 $558,014.30 $513,053.70 $105,553.64 $0.00 

$7,500.00 $0.00 $7500.00 ok Dec 31 JO.OO $2,500.00 

$7,500.00 $0.00 $7,500.00 $0.00 $2,500.00. 

$7,500.00 $0.00 $7500.00 $0.00 $2,500.00 

$7,500.00 $0.00 $7,500.00 $0.00 $2,500.00 

$2,430,208.73 $1,765,646.11 $563,562.62 $105,553.64 $2,500.00 

v x s a PR Status Dec F Y l l 
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VXSS WAF 09 - DEFHJM838 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2007 VX58 7176 C D M l l 6 05D30109_T6_M16 $88,775,00 $88,775.00 $0.00 $0.00 $000 

6 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 C D M l l 6 05D30109jr6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

200S VX58 7342 C D M II 6 05D30109_T6_M25 $47,687.00 $47,687.00 $000 $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008. VX58 7233 CDM 11 13 05D30109_T13_M9 $5,200.00 $5,200,00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200,00 $0.00 $0.00 $0.00 

CDM II Total $62,887.00 ^ $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VX58 43-1103 CDM 11 1 05D30109_T1_M24, $7,600.00 $0.00 $7,600.00 no change Dec 31 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 • $7,600.00 $0,00 $0.00 

2010 VX58 43-1158 C D M l l 18 05D30I09_T18 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 VX58 43-1158_A CDM 11 18 05D30109_T18 $47,500.00 $6,373.58 $41,126.42 ok Dec 31 $3,463.19 $0,00 

18 Total $50,000,00 $8,873.58 $41,126.42 $3,463.19 $0.00 

CDM II Total $50,000.00 $8,873.58 $41,126.42 $3,463.19 $0.00 

2010 Total $50,000.00 $8,873.58 $41,126.42 $3,463.19 $0.00 

2011 VX58 43-1219 COM 11 18 05D30109_T18_M1 $90,459.00 $0.00 $90,459.00 no change Dec 31 $0.00 $0.00 

18 Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

CDM 11 Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

2011 I'utal $90,459,00 $0.00 $90,459.00 $0.00 $0.00 

WAF Total $299,721.00 $160,535.58 $139,185.42 $3,463.19 $0.00 

VX58PR Status Dec FYll 
Page 1 



VXSS WAF 10-FIIMA49 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2009 VX58 43-1017 CDM II IS 05D30I09_TI5_M4 $250,000'00 $250,000,00 $0,00 $0.00 $0.00 

15 Total $250,000.00 $250,000.00 $0.00 $0,00 $0.00 

CDM 11 Total $250,000,00 $250,000.00 $0.00 $0,00 $0.00 

2009 Total $250,000,00 $250,000.00 $0.00 $0.00 $0,00 

WAFTotal $250,000.00 $250,000,00 $0.00 $0.00 $0.00 

VXSS PR Status Dec F Y l l 
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VX58 WAF 11 - FHG305 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Dec Commit Dec 

2009 VX58 43-1023 C D M l l 10 05D30109_T10_M8 $32,001.00 $32,001.00 $0.00 $000 $0.00 

2009 VX58 43-1023A CDM 11 10 05D30109_T10_M9 $27,907.00 $25,28632 $2,620.68 no change Dec 31 $0.00 $0.00 

10 Total $59,908.00 $57,287 32 $2,620.68 $0.00 $0,00 

C D M II Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

2009 Total $59,908.00 $57,287,32 $2,620.68 $0.00 $0.00 

WAFTotal $59,908,00 $57,287.32 $2,620,68 $0.00 $0.00 

VX58PR Status Dec FY 11 
Page I 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

121310010 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy ToxitMlogy Mine Support Processing DOJ Supporl (Atlvant:e5 
. „ . . - . . . GenI Supporl Oversighl PE Slutty Remedialiott Oversight Oversighl _, - Areas - applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV0O4 OBBCRVOO OBBCRVOO 0BBCC004 OSBCRVOO 

LPV 046 03 T SALOP 501020 08BCV004 2507 COOt 1 - 5/5/03 $ 100,000 $ 100,000 $ 100,000 $ 100,000 

LRV 015 03 T BALOE 501020 OSBCRVOO 2507 COOl 1A-6;4703 J 300,080 s 300,080 S 400,080 S 300,080 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOl 2-6/4AI3 $ 506,680 % 506,580 S 906,660 $ 506,680 

LRV 015 03 T aALOE 501020 OSBCRVOO 2507 COOl 3 - 6/4/03 J 422,207 s 422,207 s 1,328,867 S 422,207 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOl 4 - 6/4/03 $ 166,133 s 156,133 s 1,485,000 $ 156,133 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOl 5-6/4/03 15,000 s 15,000 s 1,500,000 S 15,000 

LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 18-7(10/03 $ 236,161 s 236,161 $ 1,736,161 S 236,161 

LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 2A-7/10/03 S 901,937 s 901,937 J 2,638,098 $ 901,937 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOl 3A - 7/10/03 $ 269,645 s 269,645 $ 2,907,743 S 269,645 

LRV 094 03 T SALOE 50102D 0SBCCO04 2507 COOl 3A - 7/10/03 S 200,000 s 200,000 $ 3,107,743 J 200,000 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOt AA-7110103 S 1,292.257 $ 1,292,257 i 4,400,000 $ 1,292,257 

LRV 023 03 T SALOE 501020 OSBCRVOO 2507 COOl IC-10/28/03 s 203,510 s 203,510 $ 4,603,510 S 203,510 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 2 B - 10/28/03 % 1,706,454 $ 1,706,454 $ 6,309,964 S 1.706,454 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOl 4 B - 10/28/03 J 110.026 $ 110,026 i 6,419,990 J 110,026 

LPV 142 03 T SALOP 50102D 0SBCCO04 2507 c o o t AB-tooams J SOO.OOO $ 600,000 s 7,019,990 

LPV 142 03 T SALOP 50102D 08BCCO04 2607 COOt AB-1008103 s 321,703 $ 321,703 s 7,341,693 

LPV 142 03 T SALOP 50102D 0SBCCO04 2507 0004 3 B - 10/2S/03 i 278.297 s 278,297 s 7,619,990 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl ID - 10/29/03 27,363 s 27,363 s 7,647,353 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl 2C-10/28/03 s 731,900 $ 731,900 $ 8,379,253 

LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 CO04 3 C - 10/29/03 t 17,815 s 17,815 $ 8,397,068 

LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 COOl 4C - 10/29/03 s 122.922 s 122,922 $ 8,519,990 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 COOl I E - 10/29/03 s 236.472 $ 236,472 $ 8,756,462 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl 20 - 10n9/03 s 1,883,58S s 1,883,588 s 10,640,050 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 0004 3D - 10/29/03 s (144,033) s (144,033) $ 10,496,017 

LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 C004- 40 - 10/29/03 J 1,650,973 s 1,650,973 $ 12,146,990 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOt IF-AIBIOA % 470,552 $ 470,662 $ 12,617,642 
LRA 010 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2E - 4/8/04 J 1,054,448 J 1,054,448 $ 13,671,990 
LRA 010 04 T SALOR 302OO2C OSBCRVOO 2607 COOl 2E-4/6/04 J 202,684 s 202,684 s 13,874,674 
LPV 037 04 T SALOP 302D02C OSBCCCKM 2507 COOl 3E - 4/8/04 i 309.448 309,448 $ 14,184,122 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4E - 4/6/04 $ 1.067,868 $ 1.067,868 J 15,251,990 
LPV 037 04 T SALOP 302002C 08BCBB06 2507 COOl 5A-4/6/04 S 11,742 s 11,742 s 15,263,732 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOt 5A-4/6/04 $ S.258 s 8,25S i 15,271,990 
LRA 019 04 T SALOR 302OO2C OSBCRVOO 2507 COOl IG-6/1/04 s 137,379 s 137,379 s 15,409,369 

LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2F -6/1/04 s 817,726 s 817726 i 16,227,095 
LFIA019 04 T SALOR 302D02C OBBCRVOO 2507 COOl 3F-6/1/04 $ 204.496 $ 204,496 i 16,431,591 
LPV 085 04 T SALOP 302DD2C 08BCCO04 2507 COOl 3F - 6/1/04 J 268.000 $ 258,000 i 16,689,591 
U?A019 04 T 8AL0R 302DD2C OSBCRVOO 2507 C001 , 4F-6/1/04 t 399 s 399 $ 16,689,990 
LRAOlO 04 T SALOR 302OD2C OSBCRVOO 2507 COOl 4F-6/1/04 % 2,690,000 s 2,690,000 $ 19,379,990 

LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 C003 6-6/1/04 5 40,000 5 40,000 s 19,419,990 
LftA034 04 T BALOR 302OD2C OSBCRVOO 2607 COOl IH-7/7/04 s 256,390 $ 256,390 $ 19,676,380 
LRA03A OA T BALOR 302OD2C OSBCRVOO 2507 COOl 2G-7 /7 /04 J 13,610 s 13,610 $ 19,689.990 

LRA034 04 T SALOR 3020D2C OSBCRVOO 2607 COOl 2 G - 7/7/04 $ 1.996,701 s 1,996,701 s 21,686,691 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3G - 7/7/04 J 137,953 % 137,953 $ 21.824,644 
LRA034 04 T SALOR 3020D2C OSBCRVOO 2507 COOl 4G - 7/7/04 s 2,473.622 s 2,473,622 s 24,298,266 

LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOl , , 11-9/20/04 $ . 59,537 J 59,537 s 24,357,803-
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 CO01 2h-9/20/04 % 210,463 J 210,463 $ 24,568,266 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 t 439.196 $ 439,195 s 25,007,461 
LftV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 3h - 9/20/04 $ 42.648 s 42,648 s 25,050,109 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 4h - 9/20/04 $ 475,803 $ 475,803 $ 25,525.912 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 CO01 411-9/20JO4 $ 271724 % 271,724 s 25797,638 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 6A-9/20/04 S 72,354 $ 72,354 J 25,869,990 
LPV 253 OA T BALOP 302OO2E 08BCCO04 2507 COOl 21- 10/8/04 s 139.376 s 139,376 $ 26,009,366 
LPV 253 04 TCD SALOP 302DO2E 08BCCO04 2507 COOl 21-10/8/04 s 26,624 s 25,624 s 26,034,990 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl I J - 12/21/04 $ 202.047 s 202,047 $ 26,237,037 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 J - 12/21/04 % 881,518 s 881,51S J 27,118.565 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 31-12/21/04 $ 380,681 $ 380,681 $ 27,499,236 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 $ (464.246) s (464,246) s 27.034.990 
LPV 044 05 T BALOP 302DO2C 08BCCO04 2507 COOl 3J-2/18/05 $ 79,463 s 79,463 J 27.114,453 
L f ^ 044 05 T SALOP 302DD2C 08BCC(D04 2507 COOl 3J-2/18/05 J 205,866 s 205,865 s 27,320,318 
LRV 015 03 T BALOE 501020 OSBCRVOO 2507 COOl 50-2/18/06 J (15,000) s (15,000) s 27,305,318 S (15,000) 
LRV 016 03 T SALOE 601020 OBBCRVOO 2507 COOl 4J-2/18/05 $ 15.000 s 15,000 s 27,320,318 $ 15,000 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl AJ-2113105 $ 19.931 s 19,931 $ 27,340,249 
LRA OOS 05 T SALOR 302DD2C OBBCRVOO 2607 COOl AJ^ 2113105 $ 1,066 $ 1,066 $ 27,341,315 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AJ^ 2113105 i 42.469 $ 42,459 s 27,383,774 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 43-2/18/05 s 1,000.000 s 1,000,000 s 28,383,774 
LRA 008 05 T SALOR 3020O2C OBBCRVOO 2507 COOl AJ •2113105 % 1.403,027 s 1,403,027 $ 29,786,601 
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOt • IK-2/18/05 s 14.672 s 14,672 s 29,801,473 
LRA OOS 05 T SALOR 30201320 OSBCRVOO 2507 COOl IK-2/18/05 s 267,28S $ 257,2SS i 30,058,761 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/18/05 s 1,796,160 s 1,796,160 s 31,854,921 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl SB •2118105 S (6,513) $ (6,513) % 31,848,408 
LRV 011 04 T BALOE 3020C6C OSBCRVOO 2507 COOl 6B •2118105 $ (13.418) $ (13,41S) $ 31,834,990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. A WAF No. 5 WAF No, 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

121310010 Database & Design & Rl /CSS/ Cleanup 8, BNSF Flyway Troy Toxicology Mine Support Processing CX3J Support (Advances 

.. . GenI Support Oversight .. RE Study Remediation . t>/ersighl Oversight Areas applied to WAFs 

- -
GenI Support Oversight .. RE Study . t>/ersighl Oversight 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV0O4 OBBCRVOO OSBCRVOO 0BBCC004 OSBCRVOO 

LPV 037 04 T BALOP 302DD2C 0SBCBB06 2507 C002 SE^ 6113ms $ (6,430) $ (6,430) $ 31,828,560 

LRA 019 05 T SALOR 302OD2C OBBCRVOO 2507 COOr • tt-6ll3l05 $ 82,209 $ 82,209 S 31,910,769 

LPV 095 05 T BALOP 302DD2C OSBCCCKM 2507 COOl ' . , 1L-6/13A)5 S 56,090 $ 56,090 $ 31,966,859 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOl : 2L-6/13ra5 $ 783.230 $ 783,230 $ 32,750,089 

LRA 019 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 2L-6II3I05 S 128,019 S 128,019 $ 32,878,108 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K •6113ms $ 30.000 $ 30,000 $ 32,908,108 

L P V 095 05 T SALOP 302DD2C 0SBCCO04 2507 COOl 3K-6/13/05 S 3.910 $ 3,910 $ 32,912,018 

LRA 019 06 T SALOR 302OO2C OBBCRVOO 2507 COOl AK-6ll3m5 S 1,406,542 $ 1,406,542 s 34,318,560 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl tu-606ms S 70,723 S 70,723 s 34,389,283 

L P V 095 05 T BALOP 302DD2C 08BCCO04 2507 COOl tM-6osms $ 133,793 $ 133,793 s 34,523,076 

LRA 019 06 T SALOR 302DO2C OSBCRVOO 2607 COOl . 2M-6/28A)5 $ 2,695,013 $ 2,695,013 $ 37,218,089 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl . 2M-6/28/06 $ 547,005 $ 547,005 s 37,765,094 

LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 3L-6/28/05 $ 16,207 $ 16,207 $ 37,781,301 

019 05 T BALOR 302OD2C OBBCftVOO 2507 COOl 4L-6/2BAI5 J 3,637,259 $ 3,537,259 $ 41,318,560 

LPVa29 05 T BALOP 302DD2C 0BBCCO04 2507 COOl lN-9/12A)5 S 51,529 $ 51,529 $ 41,370,089 

LPVa29 06 T BALOP 302OO2C OSBCCCKM 2507 COOl IN-9/12/05 s 51,127 $ 51,127 i 41,421,216 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOl 2N-9/12/05 $ 443,344 $ 443,344 $ 41,864,560 

LflAtMS 05 T SALOR 302DD2C OBBCRVOO 2607 COOl 2N.9/12fl)5 s 632,398 $ 632,398 $ 42,496,958 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2607 COOl 3M-9/12/05 $ 327,882 S 327,882 i 42,824,840 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOt 4M-9/12A)6 i 31,320 $ 31.320 $ 42,856,160 

LftAOOl OS T SALOR 302DD2C OBBCRVOO 2507 coot f t r - 1 2 / 1 3 A ) 5 s 5,885 $ 5.SS6 t 42,862,045 

LftAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 -0 - -12 /13^5 $ 1,384,773 S 1,3B4,773 s 44,246,818 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 3 N - 12/13ro6 S 360,211 S 360,211 $ 44,607,029 

LRVOl 1 04 T SALOE 302tX»C OBBCRVOO 2507 COOl 3N and 6C-12/13A)5 $ 62,423 S (52,423) $ $ 44,607,029 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOl AN • 12113105 i 49,131 $ 49,131 $ 44,656,160 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 C003 6C-12/13ra5 5 (13,418) S (13,418) i 44,642,742 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3-Or • 4/5/06 $ 502,6n $ 502,677 $ 45,145,419 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2607 COOl S'O" - 4/6/06 $ 4,661 $ 4,661 s 45,150,080 

LRA 007 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2 P - 4 / 5 ^ 6 $ 3,131,461 $ 3,131,461 $ 48,281,541 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXll 2P - Aism i 297,660 S 297,660 $ 48,579,201 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP-4/5/06 s 312,540 $ 312,640 $ 48,891,741 

LRA 007 06 T SALOR 3020D2C 088CRV00 2507 COOl IP - 4/5m6 I 97,153 $ 97,153 $ 48,988.894 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 c o o t . Axr^A/s/oe J 2,504.847 $ 2,504,847 $ 51.493.741 

LRA 007 06 T SALOR 302D02C OSBCRVOO 2507 COOt A-or^Aism $ 849.000 S 849,000 $ 52,342,741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 10-5/30^36 $ (33,538 00) S (33,538) s 52,309,203 

LRV 007 06 T SALOE 302OC6C OSBCRVOO 2507 COOl 2Q-6/30A)6 s 320,679,00 $ 320,679 s 52,629,882 

LRV 007 06 T SALOE 3021X60 OSBCRVOO 2507 COOl 3P-5/30/06 s 67,026.00 $ 67,026 s 52,696,908 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4P-5AJO/06 $ 1,945.833 S 1,945,833 s 54,642,741 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl IR-6/12/06 % 114.065.00 $ 114,066 $ 54756,806 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 coot 2R-6/12/06 $ 453,166.60 S 453,167 $ 55,209,973 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 $ 870,565 $ 870,565 s 56,080,538 

LftA027 06T BALOR 302DO2C OBBCRVOO 2507 COOl 30-6/12/06 i 311.164 $ 311,164 $ 66,391,702 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 $ 1.436.784 $ 1,436,784 J 57,628,486 

LRA027 06T SALOR 302OO2C OBBCRVOO 2607 COOl 40-6/12/06 J 314,255 $ 314,255 s 58,142,741 

Tianjier LRA 007 06 T SALOR 302OD2C OSBCRVOO 2T antl 3S 8/9/06 $ 423,644 i . .(423,644) $ 58,142,741 

LRV 007 06 T BALOE 3021X60 08BCRV00 2507 COOl 4S8ra/06 $ (170.290) $ (170,290) S 57,972,451 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4S S/9/06 $ 170.290 $ 170,290 $ 58,142,741 

LRA 036 06 T SALOR 3020D2C OBBCRVOO 2507 COOl IS-8/8/06 i 35.041 S 35,041 $ 58,177,782 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IS - BIBm S 374.619 $ 374,519 s 58,552,301 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2S • Bffl/06 s 61,403 S 61,403 s 58,613,704 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOt 2S-8/8/06 i 1,961,373 $ 1,961,373 $ 60,575,077 

LftA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 R - 8 W 0 6 i 274.761 $ 274.761 s 60,S49,S3S 

LRA 038 06 T BALOR 302DD2C OBBCRVOO 2607 COOl AR^BISm s 1.117.407 $ 1,117,407 $ 61,967.245 

LPV 169 06 T BALOP 302D02C OBBCCCKM 2507 coot 3R - 8/8/06 i 235.000 $ 235,000 $ 62,202,246 

Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO • 2U and 4T- 9/22/06 s (169.018) I 169,013 $ 62,202,245 

LPV226 06 T SALOP 302OD2C 08BCCO04 IT - 10/24.106 S 2,484 $ 2,484 $ 62,204,729 

LPV226 06 T BALOP 3020D2C OBBCC004 2V-10/24/06 $ 365.891 $ 365,891 s 62,670,620 

LPV226 06 T BALOP 302DO2C OSBCCCKM 3T- 10/24/06 $ 7,126 $ 7,125 s 62,577,746 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4 V - 12/12^6 i (68,858) S (68,858 s 62,508,887 

LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COO 1 2W-12/12/06 S 6S.S68 $ 68,858 s 62,577,746 

LRA 002 07 T BALOR 302D02C OBBCRVOO 2607 COOt 2W-12/12/06 $ 917.515 S 917,515 $ 63,495,260 

LPV 019 07 T BALOP 302D02C OSBCCOOl 2507 C004 3D-12112106 $ 56.000 $ 55.000 s 63,550,260 

LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 3U-12/12/06 i 55,000 S 55,000 $ 63,605,260 

L P V 019 07 T SALOP 302OO2C 0SSCCO05 2507 COOS 3U- 12lt2m f 55,000 $ 55,000 s 63,660,260 

LRA 002 07 T BALOR 302OD2C OSBCRVOO 2507 COOl 3lJ-t2lt2m s 782,485 S 782,485 i 64,442,745 

LPV 019 07 T SALOP 302DO2C 0SBCCO07 2507 C003 7-12/12/06 $ 35,000 S 35,000 s 64,477,745 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2607 COOl tU-216107 S 452,925 $ 462,925 t 64,930,670 

LRA 005 07 T SALOR 302002C OSBCRVOO 2507 coo t 2X-2/6A37 $ 749.330 S 749,330 s 65,680,000 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 C001 2X - 2/6/07 i 20.828 $ 20,828 s 65700,827 

LRA 005 07 T BALOR 302DO2C OSBCRVOO 2507 COOl 2X^2ia07 i 909.332 S 909,332 s 66,610,159 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 3 V - 2 B / 0 7 i 757,768 $ 757,768 $ 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF tl TOTAL Cum Total 

12/31/2010 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Supporl (Attvances 

. GenI Support Oversighl - PE Study • Remedialion Oversight Ovetsight . - - _ . •• - Areas 

- • 
- a pplied to WAFs 

- • • 
Ihalare green LPV046 LRVOl 5 LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO O8BCC0O4 OBBCRVOO 

LRA 005 07 T SALOR 302DD2C 08BCRV00 2507 COOt .. 4W-2re/07 i 3,284.135 $ 3,284,135 S 70,652,062 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4W-2ff im7 $ 43,462 s 43.452 S 70,696,514 
LPV 052 07 T SALOP 302DD2C 08BCCO07 2507 0003 7A-2 /6 /07 $ • 282,231 s 282,231 $ 70,977745 
LPV 125 07 TCD SALOP 302DD2C 08BCCOO4 2507 COOl . . W - 5/7/07 141,626 i 141,526 s 71.119,271 

LPV 125 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOl 2Y-5/7/07 S 1,668,839 s 1,668,839 % 72,788,110 
LPV 125 07 TCD BALOP 302DD2C OSBCCCKM 2607 COOl . . .3W-5/7/07 $ 93.698 s 93,698 s 72,881,608 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W - 5/7/07 $ 85SJ06 s 85S706 s 73740,514 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 3W-5/7/07 $ 217,284 s 217,284 s 73,967,798 
LftA 021 07 T BALOR 302OD2C OBBCRVOO 2507 COOl 4X - 5/7/07 S 3.468,312 s 3,468,312 % 77,426110 
LPV 125 07 TCD SALOP 302OD2C 0BBCCO04 2507 C003 .. 8 - 5/7/07 S 57,200 $ 57,200 $ 77,483,310 
LftA 037 07 T BALOR 302DD2C OSBCRVOO 2507 C001 IW-7/12/07 s 66.008 s 66,008 s 77,649,318 
LftA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl . 2Z-7/12/07 $ 949,510 s 949,510 s 78,498,828 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12/07 s 85.638 $ 85,638 s 78,584,466 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12/07 .1,026,484 % 1.025,484 $ 79,609,960 
LflA 037 07 T 8AL0R 302DO2C OBBCRVOO 2607 COOl 4Y-7/12/07 s 63,862 s 63,652 s 79,673,602 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2607 COOl 4Y-7/12/07 i 400.000 s 400,000 $ 80,073,602 
LPV 166 07 T 8A1.0P 302DO2C 08BCCO04 2607 COOl 7C - 7/12/07 S „ - -10,500 $ 10,500 s 80,084,102 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 7C-7lt2m7 $ -• • 99,208 $ 99,208 s 80,183.310 
LPV 188 07 TCD SALOR 302DD2C OSBCCCKM 2507 COOl tX-SI2m7 % 71,416 s 71.416 $ 80,254,726 
O7P041 07 T 72DP 302OD2D HQOOBMOO 2607 IX-S/2/07 i 26.943 $ 26.943 s 80.281,669 
LPV 188 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOl :2AA-6/2/07 $ 1,126,923 s 1,126,923 $ 81,408,592 
D7P041 07 T 72DR 302DD2D HQOOBMOO 2507 - 3 Y - 8 O / 0 7 23,067 s 23,057 $ 81,431,649 
LftA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl AZ • BOm7 i 99,208 s 99,208 $ 81,630,857 
LRA 038 07 TSALOR 302DD2C OBBCRVOO 2507 COOl - . 4Z-8/2ro7 

•$• 
2.248,429 s 2,248,429 $ 83,779,286 

LPV 188 07 TCD SALOP 302DD2C 08BCCO04 2607 COOl 4Z-8/2/07 s 62.225 s 62,225 s 83,841,511 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2607 COOl 70 - SOIOT $ (99,208) $ (99,208) $ 83,742,303 
LPV 188 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOl 7D-B/2m7 s 104,516 s 104,516 $ 83,846,819 
O7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-a« /07 S 266,677 $ 266,677 $ 84,113,496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-8/2ro7 5 133,323 s 133,323 $ 84,246,819 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA-BOm $ 335,000 s 335,000 s 84,581,819 
2W6E62 0607 0 3 262W0NN 405F84A 2571 . 8A-S/2/07 $ 40,000 $ 40,000 s 84.621,819 
D7P041 07 T 72DP 302DD20 HQOOBMOO 2507 . 9-8/2/07 S 100.000 $ 100,000 $ 84,721.819 
LPV 188 07 TCD SALOP 302DD2C OSBCC004 2507 COOl lY -9 /4 /07 s 62.226 t 62,226 s 84784,044 
LPV 222 07 T BALOR 302DD2C OSBCCCKM 2507 COOl 1Y-9/4/07 % 62.295 s 62,295 s 84,846,339 
LPV 222 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOl 2BB - 9/4A)7 S 403,425 s 403,425 s 86,249,764 
LPV 222 07 T SALOP 302DD2C OSBCCCKM 2507 COOl 2B8 - 9/4/07 S 20A,tA7 s 204,147 s 85,453,911 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4A)7 $ 221,810 $ 221,810 $ 85,675,721 
D7P069 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 28.190 $ 28,190 s 85,703,911 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9IAm7 S 88.423 $ 88,423 s 85,792,334 
LPV 222 07 TCD SALOP 302Dt32C 08BCCO04 2507 COOl 3Z • 9/4/07 89,088 s 89,086 $ 85,881,420 
LPV IBS 07 TCD SALOP 302DD2C OSBCCCKM 2607 COOl AAA • 9/4/07 i (62.225) $ (62,226) s 86,819,195 
LPV 222 07 TCD 8AL0P 302DD2C OSBCCCKM 2607 COOl 4/U^-9/4/07 i 296,972 $ 296,972 $ 86,116,167 
LRA 046 07 TOO SALOR 302OD2C OSBCRVOO 2507 COOl 4AA - 9/4/07 S 246,631 % 246,631 s 86,362,798 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOl 4AA - 9/4/07 $ 81,316 . • - i 81,316 s 86,444,114 
LRV 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOl 4AA -9/4/07 $ 31,233 s 31.283 s 86.475,397 
D7P060 07 TCD 720P 302DD2C HQOOBMOO 2507 7E - 9/4/07 S • 1.577 $ 1.577 $ 86,476,974 
LPV233 07 T BALOP 302DD2C OBBCCCKM 2507 COOl IZ -10/11/07 i 154,886 s 154,886 i 86,631,860 
LPV233 07 T SALOP 302DD2C OBBCCCKM 2507 COOt 2 C C - 10/11/07 S 60.220 $ 60,220 s 86,692,080 
LPV227 07 T SALOP 302DD2C 08BCCO04 2507 COOl 2CC - 10/11/07 $ 10,000 $ 10,000 $ 86,702,080 
LPV240 07 T BALOP 302DD2C OBBCCCXM 2607 COOl 2 C C - 10/11/07 $ 7,160 s 7160 s 86,709,240 
D7P0B4 07 TCD 72DP 3020D2C OSBCTAOO 2607 2CC-10/11/07 $ 149,830 s 149,830 s 86,859,070 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2 C C - 10/11/07 i 1,206,848 s 1,206,648 s 88,065:718 
D7P084 07 TCD 72DP 302OD2C OBBCTAOO 2507 3 A A - 10/11/07 s 214,799 s 214799 $ 88,280,517 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 $ 16.724 s 16,724 $ 88,297,241 
LRA051 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4BB-10/11/07 $ 7,306 $ 7,305 s 88,304.546 
O7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 7F-10/11/07 s • 5.308 s 5.308 s 88,309.854 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 8 C - 10/11/07 s 229.680 s 229.680 s 88,539,534 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 9 B - 10/11/07 $ 3,659 s 3,659 s 88,543,193 
D7P0B6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2EE - 1/8/08 s (1,206,648) $ (1,206,648) $ 57,336,545 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 SE - 1/SA>8 s 1.206,648 s 1,206,648 $ 88,543,193 
LftA021 07 T SALOR 302OO2C OBBCRVOO 2607 C001 3CC - 1/8/08 $ (1,075,990) s (1,075,990) $ 87,467.203 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2607 3 C C . 1/aras S (130,658) s (130,668) s 87,336,545 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2EE - 1/8/08 .5 1.075,990 % 1,075,990 % 88,412,535 
D7POS4 07 TCD 72DP 302DO2C OSBCTAOO 2607 2EE - 1/8/08 t 130,658 % 130,658 s 88,543,193 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 BF-3/3/08 s (229.6B0) s (229,680) s 88,313,513 
07P0S4 07 T 72DP 3020D2C OSBCTAOO 2507 3DO-3nm $ 229,680 i 229,680 s 68,543,193 
LPV021 OS T SALOP 302DD2C OBBCCCKM 2507 COOl 1AA- 12/3A)7 s 480,584 s 480,584 s 89,023,777 
LPV021 08 T SALOP 302002C OSBCCOtM 2507 COOl 2DD- t2l3m7 S 538,446 s 638,446 s 89,562,223 
LRA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 2DD-I213m7 » 2,151,312 s 2,151,312 $ 91,713,636 
LRA004 08 T SALOR 3020D2C OSBCRVOO 2507 COOl 3BB-1213107 $ 1,278.653 s 1,278,653 s 92,992,188 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl SBB-1213107 $ 1.366,261 $ 1,366.261 $ 94,358,449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 W A f No. 7 WAFS WAF 9 W A F 10 WAF 11 TOTAL Cum Total 

12/31/2010 Database 8, Design S, Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversighl PE Study Remedialion Oversight Oversight Areas applied to WAFs 
„ . . . 

GenI Support Oversighl PE Study 
that are green " LPV046 LRV015 - LRV019 - - LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 0S8CC004 OBBCRVOO 

LftA004 08 T SALOR 302D02C OSBCRVOO 2507 COOl 4 C C - t2mV07 $ 1.633,739 $ 1.633,739 $ 95,992,188 

LRA004 08 T SALOR 302D02C OSBCRVOO 2507 COOl 4 C C - 12A)3/07 $ 320.034 $ 320,034 $ 96,312,222 

LPVD21 OS T SALOP 302DD2C 0SBCCO04 2507 COOl 7 G - 12/03/07 % 8523 $ 8,223 $ 96,320,445 

LPV021 08 T SALOP 302DD2C OSBCCCKM 2507 COOl . S D - t2iaim7 S 66,307 S 65,307 S 96,385,752 

LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOt SF.-srims 

•-. • .- • 
i (65,307) $ (65,307) $ 96,320,445 

Lf>V021 08 T BALOP 302OD2C OSBCCCXM 2607 COOl 3DD • 3t3m $ 66.307 $ 65,307 $ 96,385,752 

LRA017 OST BALOR 302DD2C OSBCRVOO 2607 COOl ISB 3/11/08 $ 109,637 S 109,537 S 96,495,289 

LRAOl 7 08 T SALOR 302OD2C OBBCRVOO 2607 COOl 2FF 3/1,1/08 $ • 1,571,896 $ 1,671,896 S 98,067,185 

LRA017 08 T BALOR 302OD2C OBBCRVOO 2507 COOl 3EE -3/11/08 $ 776,098 S 776,098 S 98,843.283 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4DD 3/11/08 $ 222.435 S 222,435 S 99,065,718 

LRA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 4DD 3/11/08 $ 2.376,245 $ 2,376,245 S 101.441,963 

LRA017 08 T SALOR 302DD2C OBBCRVOO 2607 COOl 7H -3/11/08 % 193.789 $ 193,789 s 101,635,752 

LPV069 08 T BALOP 3020D2C 08BCSIX)3 2607 COOl 9C -3/11/08 i 15,000 $ 15,000 $ 101,650,752 

LRA027 06T SALOR 302DD2C OBBCRVOO 2607 COOl ICC 5/19/08 $ 99.399 $ 99,399 i 101,750,151 

LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl 2GG -6/19/08 

• • - . 
$ -• 562.004 S 552,004 i 102,302,155 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 3FF - 5/19/08 $ 126,452 S 126,452 S 102,428,607 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl SFF - 5/19/08 $ 313.013 $ 313.013 S 102,741,620 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl- 4EE -6/19/08 $ 2.972,145 $ 2,972,145 S 106,713,765 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 71 -5/19/08 $ 628,456 S 628,456 $ 106,342,221 

LPVI02 08 TCD ALOP 302DD2C OSBCCCXM 2507 coot 8H 5119X18 S 200,000 S 200,000 s 106,542,221 

LPV102 08 TCD ALOP 3020D2C OSBCCCKM 2507 COOl 9D -5/19/08 S 50,000 $ 50,000 t 106,592,221 

LPV102 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOl • 9E • sosms $ (60.000) $ (50,000) % 106,542,221 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 coot 2HH -6/25/08 $ - 60,000 $ 50,000 t 106,592,221 

LPV167 08 T 8/kLOP 302DD2C OBBCCCXM 2607 COOl IDD -6/25/08 $ 66,064 

• • • -.• • 
J 66,064 S 106,658,285 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl 211 -6/25/08 % 40,600 S 40,600 i 106,698,885 

LPV167 08 T BALOP 302OD2C OBBCCCKM 2507 COOl 3GG • sosms $ 27.085 S 27,085 S 106,725,970 

LPV167 08 T BALOP 302DD2C OBBCCCXM 2607 COOl 4FF • sosm s 31,262 S 31,262 S 105757,232 

Lf>V167 08 TCD BALOP 302CX32C OSBCCCKM 2507 COOl 4FF • sosms $ 636,000 $ 536,000 i 107,293,232 

LRA034 08 T BALOR 302OD2C OSBCRVOO 2507 COOl 4FF -6/26/08 % 760,000 $ 760,000 S 108,043,232 

LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 7J • sosms S 2,066 $ 2,056 $ 108,046,288 

LPVteO 08 TCD SALOP 302DD2C 0SBC8D03 2507 COO I 9F -6/2SA18 t 100,000 $ 100,000 S 108,145,288 

LRA034 OBT BALOR 302DD2C OSBCRVOO 2607 COOl 2JJ - 7/24/08 % 737,648 S 737,548 S 108,SB2,B36 

LRA034 08 T BALOR 302OD2C OSBCRVOO 2507 COOt 3HH - 7/24/OB S 12,462 S 12,462 S 108,895,288 

LPV167 OS TCD SALOP 302DO2C OSBCCCKM 2507 COOt 3HH - 7/24/08 $ 513,240 i 613,240 $ 109,408,528 

LRA034 OS f SALOR 302DD2C OSBCRVOO 2507 COOl 4GG 7/24/08 $ (750,000) $ (750,000) S 108,658,528 

LPV167 08 TCD SALOP 302DD2C OBBCCXXM 2507 tXXll 4GG - 7/24/08 % (613,240) J (513,240) s 108,145,288 

LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl l E E • si2sms $ (99,399) S (99,399) $ 108,046,889 

LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 1EE • sosms $ (66.064) S (66,064) S 107,979,825 

LSP096 OS TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOl 1EE •BOSlOB S 400,609 S 400,609 S 108,380,434 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2607 COOl l E E • sosms S 99.399 $ 99,399 $ 108,479.833 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK • sosms % (662,004) $ (552,004) % 107,927,829 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOt 2KK • sosm s (50,000) S (50,000) s 107877.829 

LPV167 OS T SALOP 302D02C OBBCCCKM 2507 COOl 2KK •BOSlOB i (40,600) $ (40,600) s 107,837,229 

LftA034 08 T BALOR 302DO2C OSBCRVOO 2507 COOl 2KK •SOSIOS % (737,548) $ (737,646) $ 107,099,681 

LSP096 08 TR2B OSLftABC 302DD2C OSBCCCKM 2507 COOl 2KK -8/26/08 s 1,517,862 $ 1,517,862 $ 108,617,543 

LSP096 08 TR2B OSLftABC 302OD2C OSBCRVOO 2507 COOl 2KK -8/25/OS % 1,414.693 $ 1,414,693 s 110,032,236 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 311 • sosms $ (12,462) $ (12,452) s 110,019,784 

LRA027 067 BALOR 302DD2C OSBCRVOO 2607 COOl 311 • sosms * (126,452) S (126,452) s 109,893,332 

LPV167 08 T SALOP 302OD2C OBBCCCXM 2507 COOl 311 • sosm J (27085) $ (27,085) s 109,866,247 

LPV167 08 TCD BALOP 302OD2C OBBCCCXM 2507 COOl 311 • sosms J (513.240) S (513,240) $ 109,353,007 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311 • sosm % (313.013) S (313,013) s 109,039,994 

LSP096 OS TR2B OBLRABC 302DD2C OBBCCCXM 2607 COOl 311 • sosm $ 766.412 S 756,412 S 109,796,406 

LSf>096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2607 COOl 311 •8O5I0S S 1,240.620 S 1,240,620 S 111,037,026 

LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOl 4HH -8/25/08 % (2,972.145) S (2,972.145) S 108,064,881 

LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOl 4HH -sosm S (31.262) $ (31,262) s 108,033,619 

LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2607 COOl 4HH -BOSlOB % (22.760) S (22,760 S 108,010,869 

LSF>096 08 TR2B 08lFt/\BC 3020020 OSBCCCKM 2507 COOl 4HH • BOSlOB $ 150.948 S 150,948 S 108,161,807 

LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH • sosms t 995,287 i 995,287 S 109,157,094 

LSP096 08 Tft2B O S L I ^ C 302002C OSBCRVOO 2507 COOl 4HH • sosm - S 6,079,099 % 6,079,099 S 116.236,193 

LPV167 08 T SALOP 302[JD2C OSBCCCXM 2507 COOt 7K • sosm % (2,056) $ (2,066 S 115,234.137 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K -8/26/08 i (628,456) $ (626,456 S 114.605,681 

LSP096 08 TR28 OBLRABC 302DD2C OSBCCCKM 2507 COOl 7K -8/2S/08 i 636.679 $ 636,679 s 115,242,360 

LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOt SJ • SOSIOS $ (200,000) S (200,000 $ 115,042,360 

LSP096 08 Tfi2B OSLRABC 302DD2C OBBCCCXM 2507 COOl SJ • SOSIOS s 208,392 S 208,392 $ 115,250,752 

L f ^ l B O OS TCD SALOP 302DD2C 0SBCBIX>3 2507 COOl 9G -8/25/08 S (100.000) S (100,000 $ 115,150,752 

LSP096 OS TR28 OSLRABC 302DD2C OSBCBDOS 2507 COOl 9G -8/25/08 $ 100.000 $ 100,000 s 115,250,752 

LSP096 08 TR2B OSLRABC 302002C 0S8CBD03 2607 COOl 9 H - 10/17/08 S (100.000 $ (100,000 s 115,150,762 

Lf>V242 08 TCD BALOP 302DD2C 08BCBCX)3 2607 COOl 9 H - ia/17/OS i 100.000 S 100,000 $ 116,250,752 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 1 F F . 0/2S/08 % 220,132 S 220,132 s 115,470,664 

LSP002 09 Tfi28 OSLRABC 302DD2C OSBCCCXM 2506 COOl 2 L L . 10/28/08 $ 1,165,140 $ 1,166,140 i 116,636,024 

LSP002 09 TR28 OSLRABC 302DO2C OSBCCCXM 2506 COOl 3 J J - 10/28/08 $ 489,728 $ 469,726 i 117,105,752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAf 11 TOTAL Cum Total 

12/31/2010 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Supporl (Advances 
GenI Support CJversighl - PEShidy Remedialion - • Oversighl Oversighl • T—Areas - applied to WAFs GenI Support CJversighl - PEShidy Remedialion - • Oversighl Oversighl • T—Areas - applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 088CC004 OBBCRVOO 

P O P extension only 411.10/28^18 S S S 117,105,752 
POP extension only 7L - toosm J $ s 117,105,752 
P O P exlension only SK - 10/28/08 S s I 117,105,752 
P O P exlension only 91 - 10/28/08 $ $ s 117,105,762 
LSP002 09 TR28 OSLftABC 302DD2C 08BCCO05 2506 COOS 10-10/28/08 $ i;085,00O $ l.OSS.OOO s 118,190,752 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2607 COOl 7M 12/16/08 $ (193,789) s (193.789) $ 117,996,963 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2607 COOl 3KK - t2IISI0B i (160,948) s (150.948) s 117,846,015 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOl SKK - 12/16ro8 s 160.948 s 150,948 s 117,996,953 
LSP096 08 TR28 OBLflABC 302DD2C OSBCRVOO 2507 COOl 4JJ - 12/16/08 s 150.948 s 150,948 $ 118,147,911 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOl 4 J J - 12/16/OS s (150,948) s (160,948) s 117,996,963 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOl AJJ •12116108 $ 193,789 s 193,769 $ 118,190752 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl IGG - 12/16«ie $ 364,989 s 364,989 i 118,555,741 
LSP013 09 TR2B O S L R / ^ C 302DD2C OSBCRVOO 2606 COOl 2MM- 12/16/08 S • 1,480,042 s 1,480,042 % 120,035,783 
LSPOIS 09 TR28 OSLftABC 302DO2C OSBCCCKM 2506 COOl 2MM- 12/16/08 $ 700.000 $ 700,000 S 120,735,783 
LSPOIS 09 Tft2B OSLR/SBC 302OO2C OSBCRVOO 2506 COOl 3LL - 12/16/08 $ 58,103 s 68,103 S 120,793,866 
LSP013 09 TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOl 4KK -12/16/08 $ 330,883 s 330,883 s 121,124,769 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 $ 3.267 s 3,267 s 121,128,036 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl BL- 12/16/08 S 12716 $ 12716 s 121,140,752 
LSP014 09 TR2B 0eLBC03 302DD2C OBBCBtXJS 2606 COOl 9J - 12/16/08 S 26.000 s 26,000 s 121,166,752 
LSP013 09 TR2B OSLRABC 302DD2C OBBCCOOS 2606 C006 10A-12/16/08 i 190.000 s 190,000 % 121,356752 
C9H001 09 T 500 601E52C HQOOGEOO 2506 11 -2/lBrtl9 s 19,440 s 19,440 s 121,376,192 
C9H001 09/10 8 500 501E52C 2506 i i - 2 / i s r a 9 s SB ,560 $ 88,560 $ 121,464,752 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl IHH-4/9/09 S 389,602 $ 389,602 $ 121.854,354 
LSP072 09 TR2B 08LRABC 302D02C OBBCRVOO 2606 COOl 2NN - 4/9/09 $ 2.466,206 $ 2,465,206 s 124,319,560 
LSP072 09 Trt2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 $ 5,000,000 $ 5,000,000 s 129,319,560 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 s 4.076.011 s 4,076,011 $ 133,395,571 

LSP072 09 TR2B OBLfiABC 302DD2C OSBCRVOO 2506 COOl 70 - 4/9/09 S 69.181 $ 69,181 s 133,464,752 
LPV124 09 T BALOP 302D02C OBBCSWOO 2506 C002 11A-4/9/09 s 56,610 $ 56,610 % 133,521,362 
LSPOIS 09 TR28 OBLfiABC 302DD2C OBBCCCXM 2506 COOl 2 00 - 5/1/09 $ (12,716) s (12,716) s 133,508,646 
LSP013 09 TR2B OSLftABC 302OD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 $ 12,716 s 12716 s 133,621,362 
LSP013 09 TR28 OBLfiABC 302DD2C OBBCRVOO 2506 COOl BM -5/1/09 J (12J16) s (12,716) $ 133,508,646 
LSPOl3 09 TR28 OSLRABC 302DD2C 08BCCO04 2506 COOl BM -5/1/09 S 12,716 $ 12,716 $ 133,521,362 
LSP002 09 TR2B 08LRABC 302DD2C 088CCO05 2606 C0O6 108-8/13/09 s (313,200) s (313,200) $ 133,208,162 
LSP002 09 TIt28 OSLRABC 3020D2C OBBCCCXM 2506 C006 10B-8/13/09 $ 313.200 s 313,200 $ 133,521,362 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 C006 tOB^ 8113109 s (313.200) s (313,200) $ 133,208,162 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCKM 2606 C006 3MM - S/13/09 $ 313,200 s 313,200 $ 133,521,362 
LPV124 09 T SALOP 302O02C OBBCSWOO 2506 C002- 11 B - S/6/09 s (56.610) $ (56,610) s 133,464,752 
LSP201 09 TR2B OBLfiABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 S 208,137 s 208,137 s 133,672,889 
LSP201 09 Tfi2B OBLRABC 302DD2C OSBCRVOO 2506 COOt 2PP-8/17/09 i 1,031,072 $ 1,031,072 $ 134,703,961 
LSP201 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOl 2PP-8/17/09 i 1.000,000 $ 1,000,000 s 136,703,961 
LSP201 09 TR2B OBLFiABC 302DD2C OSBCRVOO 2606 COOt 4MM-8/17/09 s 2,960,791 s 2,960,791 s 138,664,752 
LSP002 09 TR2B OSLJVVBC 302DD2C OSBCCCXM 2606 COOS SNN - 9/28/09 s (100,000) $ (100,000) s 138,564,762 
LSP002 09 Tfl2B 08LRABC 302DD2C OSBCCCKM 2506 0006 20Q - 9/28/09 s 100,000 $ 100,000 s 138,664,752 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCKM 2606 COOl IJJ-12/15/09 $ 168,401 s 168,401 s 138,833,153 
LSP013 09 Tfi2B OSLRABC 302DD2C OBBCCCKM 2506 COOl IOC - 12/15/09 i (168,401) $ (168,401) s 138,664,752 
LSPOIS 09 Tfl28 OSLRABC 302OD2C OBBCCCXM 2508 COOl 2SS - 7/1/10 $ (200.000) s (200.000) s 138,464,752 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4.00-6/29/10 $ (400.000) i (400,000) $ 138,064,752 
LSP201 09 TR2B O S L R / ^ C 302DD2C OBBCCCKM 2606 COOl 4.00 - 6/29/10 s 400,000 s 400,000 s 138,454,752 
LSP201 09 TR2B OBLRABC 3020D2C OSBCCCKM 2606 COOl 4PP-7/1 /10 J (400,000) $ (400,000) $ 138,064,752 
LSP002 09 TR28 OSLRABC 302DD2C OBBCCOOS 2506 C006 to o •6120110 % (500,000) s (500,000) $ 137,564,752 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCKM 2506 COOS 10.D-6/29/10 s 600.000 s 600,000 $ 138,064,762 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2606 COOS 10E - 7/1/10 i (500.000) s (500,000) 5 137,564,762 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl B'O'-7/1/10 s 200.000 s 200.000 $ 137,764752 
LSP201 09 TR2B OSLftABC 302DD2C OBBCCCXM 2506 COOl S'O' - 7/1/10 s 400.000 s 400,000 $ 138,164,752 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOS S'O' - 7/1/10 $ 500.000 s 500,000 $ 138,664,762 
LSP169 10 TR2B 08L8C03 302DD2C 088CB[X)3 2606 COOl 9K - pending S 100,000 s 100,000 5 138.764,752 
TOTAL WAFs $ 7,334,685 s 51,375,227 s 12,708,786 s 62.043,406 S 13,670 S 26,682 S 1,156,482 s 3.359,956 $ 344,669 s 293,399 s 106,000 $ 138,764,752 S 100.000 S 2,692,257 $ 1,407,743 $ 200,000 S 2,019,990 

I BALANCE FOR WAFS IE 
WAF No. 1 

Database & 
GenI Support 

WAF No. 2 
Design & 
O/ersighl 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remedialion 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Supporl 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engtneenng S 4,461,967 $ 4,456,752 S 696,135 S 3,604,768 5 6,327 $ $ 5,275 $ 252,438 S 33,790 $ 32,575 $ 45,672 $ 13,794,690 
Contracts S 2,572,369 S 45,080,625 $ 11,356,82S S 55,358,251 $ 5,134 $ 21,860 $ 1,108,987 S 2.430,209 $ 299,721 S 260,000 $ 59,908 S 118,544,093 
Etyiip/supplies $ 45,870 $ 9,458 S 4,863 S 863,378 S S S $ 25,769 S 166 S i 294 S 949,788 
GiA $ 182,111 S 1,799,746 $ 440,953 $ 2,201,366 $ 178 $ 3712 $ 39,781 $ 94,720 S 11,726 » 7,935 i 2,100 $ 4,784,327 
TOTAL COMMITMENTS $ 7,262,308 S 51,346,780 $ 12,698,779 S 62,027,753 S 10.639 S 25,572 $ 1.154.044 S 2,803,126 $ 345,402 $ 290,510 S 107,974 $ 138.072,897 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
12/31/2010 

WAF No/Date WAF No. 1 
Database & 

. - GenI Supporl 

WAF No. 2 
Design & 
Oversighl 

WAf No. 3 
Rl /CSS/ 

PEStudy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

O/ersight 

WAF No. 7 
Tray 

W A F S 
Toxictjlogy 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Atlvances 

applied 10 WAFs 
that are gneeri 

P L A N S - WAF HISTORY 
12/31/2010 

WAF No/Date WAF No. 1 
Database & 

. - GenI Supporl 

WAF No. 2 
Design & 
Oversighl 

WAf No. 3 
Rl /CSS/ 

PEStudy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

O/ersight 

WAF No. 7 
Tray 

W A F S 
Toxictjlogy 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Atlvances 

applied 10 WAFs 
that are gneeri LPV046 LRV015 LRV019 LRV094 LRV023 

OBBCV0a4 OBBCRVOO OSBCRVOO 0SBCC0O4 OBBCRVOO 
CURRENT MONTH COMMITMENTS S 3,396 S (0) $ $ (9,931) S $ $ $ 9,588 S (0) S $ S 3.063 

Balance to C^ommit (WAFS less commitments) $ 72,377 $ 28,447 $ 10.007 $ 15,643 S 2,931 S 1,010 $ 2,438 S 556,830 $ (743) J 2,889 S 26 S 691,855 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY 

12/31/2010 

WAF No/Dale WAF No. 1 
Database & 

GenI Supporl 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Sludy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversighl 

WAF No. 7 

Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Supporl 

WAF 10 
Processing 

—Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied lo WAFs 
that are green . 

P L A N S - W A F HISTORY 

12/31/2010 

WAF No/Dale WAF No. 1 
Database & 

GenI Supporl 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Sludy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversighl 

WAF No. 7 

Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Supporl 

WAF 10 
Processing 

—Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied lo WAFs 
that are green . LPV046 LRVOl 5 LRV019 LRV094 LRV023 

O8BCV0O4 OSBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 WAF No. 3 WAF No. A WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL 
12131/2010 Database & 

GenI Support 

Design S, 
Oversight 

R l /CSS/ 
PE Sludy 

Cleanup & 
Retnediation 

BNSF 
Oversighl 

Flyway 
Oversighl 

Troy Toxicology Mine Support Pnxessing 
Areas 

DOJ 
Support 

July advance against LPV046 $ 100,000 $ s s $ S 100,000 
Auq atlvance against LRV015 S 300,080 $ 284,920 s 100,000 S 100,000 S 15,000 S 800,000 
Ist January advance against LRV015 and LPV 412 $ 221,650 $ 322,207 s 1,348,390 % 1,892,257 

1st January advanca againsi LRV019 s 236,161 $ 771.582 $ 1,007.743 
2nd January advance against LRV019 i 130,355 s 269,645 $ 400,000 
2nd January atlvance againsi LRV094 s 200,000 $ 200,000 
2nd January advance againsi LRV023 $ 203.510 S 1.706,454 s 90,036 $ 2,000,000 
2nd Januaiy advance against LPRV142 s 300,000 $ 300,000 
3rd January advance againsi LPRV142 $ 319,990 % 319,990 
Apiil advance againsi LRV 031 (Wafs IE, 20, 3D, 4D) $ 236,472 $ 1,883,588 s (144,033) s 1,650,973 $ 3,627,000 
July advance againsi LRV 026 (Wafs ID, 2C, 3C, 4C) $ 27,363 s 731,900 s 17,815 $ 122,922 $ 900,000 
Augusl advance against LRV 015: LPV037; LfiA 010 IF, 3B, 48, pa i l2E $ 470,652 1,064,448 s 278,297 s 321,703 s 2,125,000 
Sepl advance againsi LRAOlO pan4E $ 1,000,000 $ 1,000,000 
Sepl advance againsi LRAOlO, LPV037 pan 4E, 2E, 3E, 5A » 202,684 s 309,44B % 67,868 $ 20.000 s 600.000 
Sepl advance againsi LPV085, LRAOlO 3F, IG. 2F, 3F, part4F $ 137,379 s 817,726 s 462,496 s 399 $ 1,418.000 
October advance against LRA019, LRA 034; LSP023 IH, pari 2G. 4F .6A s 256,390 s 13,610 $ 2,690,000 $ 40.000 $ 3,000.000 
December advance against LRA034, LRVOl 1 2G, 3G, 4G, 11, pat12h s 59,537 $ 2,207,164 s 137,953 $ 2,473,622 s 4,878,276 
Febnjary advance against LPV253, OSBCCOfM 21 s 165,000 $ 165,000 
Februjiry advance against LRA 06T, OSBCRVOO 1J,2J , 31,41 s 202,047 $ 881,518 s 380,681 $ (464,246) s 1,000,000 
Febmary advance againsi LRV015 OSBCRVOO; LPV 037 part 2h, 3h, 3J, 4h, s 439,195 i 327,976 $ 825,983 s (21,430) s 1,571,724 
08BCB806; LRVOl 1 OBBCRVOO; LRA 03B OSBCRVOO pan 4J, 58 plus 5E $ 
LPV044 OBBCCCXM; LRA OOS OSBCRVOO $ 
Credil IPAC May 8 s (20S,S65) $ (42.459) s (8,258) S (13.418) s (270.000) 
May advance against LRA008 OSBCRVOO pan ol 4J $ 1.000.000 i 1,000,000 
June advance againsi LPV 044 OSBCCCXM pan of 3J s 205,865 s 205,865 
June advance againsi LRA 008 OSBCRVOO pan of 4J $ 42,469 $ 42,459 
June advance againsi LRA 008 OSBCRVOO pan of 4J $ 1,403,027 $ 1,403,027 
June advance against LPV 044 08BCCO04 pad of IK $ 14,672 $ 14,672 
June advance against LRA 008 OSBCRVOO pane l IK ( 257288 i 257,288 
June advance against LRA OOS 08BCRV00 2K s 1,796,160 s 1,796,160 
June advance against LRA 019 OBBCRVOO IL $ 82,209 % S2,209 
June advance againsi LPV 095 08BCCO04 IL $ 56,090 s 66,090 
June advance against LRA 019 OSBCRVOO pan2L % 783,230 s 783,230 
Aug advance against LRA 019 OSBCRVOO pan of 2L s 128,019 $ 128,019 
Aug advance against W4X607 part of 3K s 30,000.00 % 30,000 
Aug advance againsi LPV 095 05 OSBCCCXM part of 3K s 3.910.00 $ 3,910 
Aug advance against LRA 019 OSBCRVOO 4K s 1,406,642 $ 1,406,542 
Auq advance against LRA019 OSBCRVOO IM s 70,723 $ 70,723 
Aug advance againsi LPV 095 05 OSBCCCXM IM s 133,793 $ 133.793 
Auq advance against LRA 019 OBBCRVOO pan of 2M s 2,696,013 s 2,695,013 
Nov advance against LPV229 08BCCO04 pan ol IN s 51,529 s 61,629 
Nov advance against Lf iAOlO OSBCRVOO 2M $ 547,006 $ 547,005 
Nov advance against LRA019 OSBCRVOO 4L $ 3,537,269 s 3,637,259 
Nov advance against LPV 095 OBBCCCXM 3L s 16,207 % 16,207 
Jan advance againsi LRVOl 1 OBBCRVOO 3N s 52,423 s 52,423 
Jan advance againsi LPV229 OBBCCXXM IN $ 61,127 $ 51,127 
Jan advance against LPV229 0S6CCO04 2N $ 443,344 $ 443,344 
Jan atlvance against LRA046 OBBCRVOO 2N $ 632.398 s 632,398 
Jan advance against LRA046 OBBCRVOO 3M s 327,882 s 327.882 
Jan advance against LRA046 OBBCRVOO 4M s 31,320 % 31,320 
Jan advance against LRAOOl OBBCRVOO 1 -o- $ 5.885 s 6,885 
Jan advance against LRAOOl OSBCRVOO 2-0- $ 1,384,773 s 1,384773 
Jan advance against LftAOOl OSBCRVOO 3N $ 360,211 $ 360,211 
Jan advance against LRAOOl OSBCRVOO 4N s 49,131 $ 49,131 
Jan advance againsi LPV037 08BCBB06 Panial 50 s 8,206 s 8,206 
Feb advance against LPV037 088C6B06 Panial 5D $ 52 s 52 
Advance trf in Volpe's recotils to match EPA records from LPV229 to LRA 007 $ (51,127) s (443,344) s 494,471 s 
Advance Irf in Volpe's recortls lo malch EPA records from LPV037 to LRA007 s 8,206 s (8,206) $ 
Mar advance againsi LPV037; LPV 229 panial IN, partial 2N s 61,127 s 443,344 s 8,206 $ 502,677 
Mar advance againsi LRA 007 3-0"; parlial 2P $ 1,628,261 $ 4,661 s 1,632,922 
April advance against LRA 007 panial 2P $ 1,603,200 % 1,603,200 
May advance againsi LRA 007 balance 2P s 297,660 s 297.660 
May advance againsi LRA 007 partial IP s 312,540 $ 312,640 
June advance againsi LRA 007 partial IP; partial 10 i 97,153 s 2,504,847 $ 2,602,000 
July advance against LRA 007 4-0- - 4/5/06 $ 849,000 $ 849,000 
July advance against LRV 007 10 - 5/30/06 % (33,638.00) % (33,538) 
July advance againsi LRV 007 2 0 - 6/30/06 s 320,679.00 s 320,679 

$ 100,000 
$ 800,000 
$ 1,292,257 

S 1,007,743 
$ 400,000 

S 200,000 
$ 2,000,000 

S 19,990 

$ 600,000 

S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. A WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

tintooto . Dalat»se & Design & RIICSSI Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

. . . ... , GenI Support Oversighl . P E S t u d y Remediation Oversighl (^ersight Areas applied lo WAFs GenI Support Oversighl 
that are green LPV046 LRVOl 5 LRV019 LRV094 LRV023 

- 08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 
July advance against LRV 007 3 P . 5/30/06 $ 67,026.00 $ 67,026 
July advance againsi LRV 007 4P. SI30I06 S 1,946,833.00 $ 1,945,833 
July advance against LRV 007 4S-8A)9/06 $ (170,290.00) S (170,290) 
July atlvance against LRA 007 4S - ero9/06 $ 170,290.00 $ 170,290 

Juty advance againsi LRA 007 2T and 3S B/9/06 S 423,644.00 S (423,644.00) 
July advance against LRA 027 1R-6/12/06 S 114,065.00 S 114,065 
July atlvance againsi LRA 027 2R •6112m $ 453,166.60 $ 453,167 
Aug atlvance againsi LRA 027 2R-6/12/06 S 870,565 $ 870,565 
Aug atlvance against LRA 027 30 - 6112106 S 311,164 $ 311,164 
Aug atlvance againsi LRA 027 4Q-6/12/06 % 1,436,784 S 1,436,784 

Sep atlvance againsi LRA 027 partial 4Q 6/12/06 s 314,255 5 314,255 

Sep advance against LRA 036 partial IS 8/8/06 S 35,041 $ 35,041 

Ocl advance againsi LRA 036 partial IS B/B/06 $ 374,519 J 374,519 
Ocl advance against LRA 036 partial 2S 8/8/06 $ 61,403 $ 61,403 
Nov advance againsi LRA 036 partial 2S 8/8/06 $ 1,961,373 $ 1,961,373 
Nov advance againsi LRA 036 panial 4R 616106 $ 274,761 $ 274,761 
December advance againsi LRA036 partial AR SISIOS s 1,117,407 J 1,117,407 

December advance against LPV 169 SRSISm % 236,000 $ 235,000 

December advance against LPV 226 IT 10/24/06 $ 2,484 $ 2,484 

Decemtier advance againsi LPV 226 2 V - 10/24/06 $ 366,891 $ 365,891 
Deceritber advance againsi LPV 226 3 T . 10/24/06 % 7,125 $ 7125 
January advance againsi LRA 036 2U and 4T- 9/22/06 $ (159,018) s 169,018 $ 
January advance againsi Lf iA 036 2W- t21l2m $ 68,858 S 68,S5B 

January advance against LRA 036 AV^ 12112106 $ (68,858) $ (68,858) 

January advance against Lf lA 002 2 W - 12/12A16 $ 917,515 $ 917,515 
January advance a g a i n s l L F ^ 0 l 9 7 - 12112106 s 35,000 $ 35,000 
January advance againsi LPV 019 311 •12112106 i 55,000 S 55,000 

January advance againsi LPV 019 3U-12/12/06 s 55,000 S 65,000 
January advance againsi LPV 019 3U - 12/12/06 $ 55,000 S 55,000 

January advance againsi LRA 002 311 •12112106 % 782,485 $ 782,486 
April advance egainsl LRAOOS 1U-2/6A)7 s 452,925 $ 452,925 
Apnl advance againsi LftAOOS panial 2X - 216m7 % 749,330 S 749,330 
May advance againsi LRAOOS partial 2X - 2/6/07 $ 20,828 % 20,626 
June advance againsi LRA 005 partial 2X - 216107 $ 909,332 S 909,332 
June advance against LRA 005 panial 3V • 2/6/07 % 757.768 $ 757,768 
June advance against LRA 005 partial 4W - 2/6/07 $ 3,284,135 S 3,284,135 
July advance against LRA 006 panial 4W-2/6A17 s 43,462 S 43,452 
July advance againsi LPV 052 7 A - 2 » 0 7 S 282,231 $ 282,231 
July advance against LPV 125 IV - 5/7/07 $ 141,526 $ 141,526 
Juty attvance againsi LPV 126 2Y - 5/7/07 $ 1,668,839 % 1,668,839 
July advance againsi LPV 125 panial 3W- 5/7/07 s 93,698 $ 93,698 
July advance againsi LRA 021 partial 3W-5/7/07 S 858,706 $ 858,706 
August advance againsi LRA 021 partial 3W- 5/7/07 s 217,284 $ 217,254 

August advance againsi LRA 021 4X - 5/7/07 $ 3,468,312 $ 3,46S,312 

August advance againsi LF*V 125 8-5/7/07 $ 57,200 $ 57,200 
Augusl advance againsi Lf iA 037 IW-7/12/07 % 66.008 $ 66,006 

Augusl advance againsi LRA 037 2Z-7/12A)7 s 949,510 $ 949,510 
Augusl advance against LRA 037 3X-7/12/07 $ 66,63S S 65,638 
August advance against LFiA 037 partial 4Y-7/12/07 $ 1,026,484 S 1,025,484 

Seplember advance againsi LRA 037 panial 4Y-7/12/07 $ 63,652 S 63,652 

September advance against LRV 009 partial 4Y-7/12/07 % 400,000 $ 400,000 

Seplember advance against LPV 166 partial 7C-7/12/07 s 10,500 S 10,500 

September advance against LFiA 037 partial 7C - 7/12/07 $ 99,208 % 99.208 

October advance againsi L f ^ 188 07 TCD IX-8/2/07 % 71,416 S 71,416 

Seplember advance against D7P04t IK-30107 $ 26.943 $ 26,943 

October advance against LF>V 188 07 TCD 2AA-snm7 $ 1,126,923 S 1.126,923 

September advance againsi D7P041 3Y - 812107 s 23,057 $ 23,057 

September advance againsi LRA 037 AZ - 8/2/07 % 99.208 S 99,208 
September advance against LFiA 038 AZ - 312107 % 2.248.429 S 2,248,429 

Oclober advance against LPV 188 07 TCD AZ • 812107 % 62,225 J 62,225 

Seplember advance against LRA 037 7D • 8/2/07 $ (99,208 $ (99,208 

October advance aqainsi LPV IBS 07 TCD 70 - 312107 $ 104,516 $ 104,516 

September advance againsi D7P037 partial 8A- 812107 S 266,677 $ 266.677 

C3ctober advance against D7P037 partial SA - 8/2/07 s 133,323 $ 133,323 

CWober advance against D7P042 SA-S/2/07 $ 336,000 $ 335,000 

Oclober advance against 2W6E62 8A-8m07 % 40,000 S 40,000 

Otrtober advance againsi O7P041 9-8/2/07 S 100,000 $ 100,000 

Oclober advance againsi LPV 188 07 TCD 1Y-9/4/07 $ 62.225 $ 62.225 

October advance against LPV 222 1Y-9/4/07 $ 62,295 $ 62,295 

Oclober advance against LPV 222 07 TCD 288 - 9/4/07 $ 403,425 S 403,425 

Oclober adva'nce againsi L F ^ 222 288 - 9/4/07 $ 204,147 S 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No 7 WAFS WAF 9 WAF 10 WAF 11 TOTAL Cum Tclal 
12/31/2010 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

. . . . . . . . „ . . 

- - • • — - — 
GenI Support - Oversighl - P E Study Remedialion Oversight Oversighl — -- - - - Areas — applied 10 WAFs 

that are green LPV046 LRV015 LRVO 19 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 

October advance againsi D7P059 07 TCD 2BB - 9/4/07 $ 221,810 S 221,810 
Oclober advance againsi LPV 188 07 TCD 4AA - 9/4/07 $ (62,225) $ (62,225) 
December advance againsi D7P069 07 TCD 288 - 9/4/07 $ 28,190 $ 28,190 
December advance againsi D7P060 07 TCD 288 - 9/4/07 S SS,423 S 88,423 
Decetnber atlvance againsi LPV 222 07 TCD 3Z - 9/4/07 $ 89,086 $ 89,086 
December advance againsi LPV 222 07 TCD 4AA - 9/4/07 $ 296,972 S 296,972 
December ativance against LRA 046 07 TCD AAA • 9/4/07 S 246,631 S 246,631 
December advance against LRV 021 07 TCO 4AA - 9/4/07 s 81,316 $ 81,316 

• 
December advance against LRV 021 07 T 4AA - 9/4/07 $ 31,283 $ 31,283 
December advance against D7P060 07 TCD 7E - 9/4/07 $ 1,577 S 1,577 
December advance against LPV233 07 T IZ - 10/11/07 S 154,886 $ 154,886 
December advance against LF>V233 07 T 2CC-10/11/07 S 60,220 $ 60,220 
December advance against LPV227 07 T 2CC-10/11/07 s 10,000 $ 10,000 
December advance againsi L F ^ 4 0 07 T 2CC-10/11/07 $ 7,160 $ 7,160 
December advance against D7P084 07 TCD 2 C C - 10/11/07 s 149,830 $ 149,830 
December advance againsi D7P086 07 TCD pending WAF 8 trf $ 1,206,648 S 1,206,648 
January advance againsi D7P084 07 TCD 3AA-10/11/07 $ 214,799 $ 214,799 
January advance againsi D7P084 07 T 3 A A - 10/11/07 $ 16,724 $ 16,724 
January advance againsi LRA051 07 T 4 8 8 - 10/11/07 $ 7,305 S 7,305 
January advance againsi D7P084 07 T 7 F - 10/11/07 S 6.308 S 5,308 
January advance againsi D7P084 07 T 9 B - 10/11/07 S 3,659 $ 3.659 
January advance againsi L f^021 08 T 1AA- 12/3/07 S 480,584 $ 480,584 
Januaty attvanc* againsi LPV021 08 T 2 0 0 - 120/07 536,446 S 638,446 
Januaty advance againsi LRAOtM 08 T 2 D D - 120/07 s 2,151,312 $ 2,151,312 
January advance againsi LRAOCM 08 T partial 388 12/3/07 $ 1,278.653 $ 1,278,653 
January advance againsi LRA021 07 T 3CC and 2EE - 3/8/08 s 1,075,990 s (1.075.990) $ 
January advance againsi D7P084 07 TCD 3CC and 2EE - 3/8/08 130,658 s (130,658) S 
January advance againsi D7P084 07 T 72DP SDD - 3/3/08 % 229,680 $ 229,680 
January advance against LPV021 08 T 7G - 12/03/07 S 8.223 $ 8,223 
January advance againsi LPV021 08 T SD - 12/03/07 s 65,307 S 66,307 
January advance againsi LPV021 08 T SF-3/3A)B s (65,307) $ (65,307) 
January advance againsi LPV021 08 T 3DD - 313m s 65,307 $ 65,307 
June advance against LFIA004 08 T 3 8 8 - 12/3/07 s 1,366,261 $ 1,366,261 
June advance against LRA004 08 T 4CC - 12n/07 s 1,633,739 $ 1,633,739 
July advance againsi LFiA004 OS T 4 C C - 12/03/07 s 320,034 $ 320,034 
Juty advance againsi LRA017 OS T IBB-3/11/08 $ 109,537 S 109,537 
July advance againsi LRA017 08 T 2FF - 3/11/08 s 1,571,896 $ 1,571,896 
July advance againsi LRA017 OS T SEE - 3/11/08 $ 776,098 $ 776,098 
July advance against LRAOl 7 08 T ADD •3111108 s 222,435 $ 222,436 
August atlvance againsi LRA 017 T ADD •S i t 1/OS $ 2,376,245 $ 2,376,246 
August advance againsi LRA 017 T 7H - 3/11/08 S 193,789 S 193,789 
August atlvance againsi LRA 017 T 9C •3111108 S 15,000 S 16,000 
Augusl advance against LSP 096 OBBCRVOO lEE^BOSmS $ 99,399 S 99,399 
Aut^usl advance against LSP 096 OBBCRVOO 2KK - 8/25/08 $ 1,414,693 S 1,414,693 
Augusl advance against LSP 096 OSBCRVOO 311 - 8/25/08 $ 1,240,620 s 1,240,620 
August advance against LSP 096 OSBCRVOO 4HH - S/26/08 s 995,287 % 995,287 
September advance againsi LSP 096 OSBCRVOO 4HH - 8/26/08 s 6.079,099 $ 6,079,099 
October advance againsi LSP 096 OSBCCCXM lEE-8 /25 /08 S 400,609 S 400,609 
October advance againsi LSP 096 0SBCCO04 2KK - 8/25/08 $ 1,517,862 S 1,517,862 
October advance against LSP 096 08BCCO04 311 - 8/25/08 s 756,412 $ 756,412 
October advance againsi LSP 096 OSBCCtXM AHH •sosms s 150,948 s 150,948 
October advance against LSP 096 OBBCCCXM 7K-8/25/08 s 636,679 s 636,679 
October advance against LSP 096 OSBCCCXM BJ - 8/26/08 s 208,392 $ 208,392 
November advance against L f^242 9H-10/17/08 S 100,000 s 100,000 
Augusl advance againsi LRA 017 T OSBCRVOO trt from WAF 7 to 4 s 193J89 % (193789) s 
August advance against LSP 096 OdBCRVOO trt from WAF 3 lo 4 $ (150,948) s 150,948 s 
Oclober advance againsi LSP 096 08BCCO04 Irf from WAF 4 to 3 $ 150,948 s (150,948) $ 
January advance against LSP002 OSBCCCXM IFF - 10/28/08 $ 220,132 s 220.132 
January advance againsi LSP002 OBBCCCKM 2LL- 10/28/08 s 1,165,140 s 1.165,140 
January advance againsi LSP002 0BBCCO04 3 J J - 10/28/08 s 469,728 s 469,728 
January advance againsi LSP002 088CCO06 10- 10/28/08 s 1,085,000 $ 1,086,000 
March advance against LSF^IS OSBCRVOO IGG - 12116103 $ 364,989 $ 364,989 
Maroh advance against LSPOIS OSBCRVOO 2 M M - 12/16/08 s 1,480,042 $ 1,480,042 
March advance against LSPOIS 09 OSBCCCXM 2MM-12/16A)8 % 700,000 $ 700,000 
Maroh advance against LSPOl 3 09 OSBCRVOO SLL - 12/16/08 $ 58,103 $ 58,103 
March advance against LSPOIS 09 OSBCRVOO 4KK - 12/16/08 s 330,883 % 330,883 
March advance against LSPOIS OgOBBCRVOO 7N - 12116103 S 3,267 s 3,267 
March advance againsi LSPOl 3 09 OBBCRVOO BL • 12116108 $ 12,716 $ 12716 
March advance againsi LSP014 09 0BBCBfX)3 9J- 12116108 $ 26,000 $ 26,000 
March advance againsi LSPOIS 09 068CCO06 l O A - 12/16/08 s 190.000 s 190,000 
March advance againsi C9H001 HQOOGEOO 11 -2/18/09 $ 19,440 s 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

12/31/2010 Database & 

GenI Support 

Design & 

Oversighl 
R l /CSS/ 

PE Sludy 

Cleanup & 
Remetlialitxi 

BNSF 
Oversight 

Flyway 
Oversighl 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support (Advant:es 
applied to WAFs 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
OSBCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

March advance againsi C9H001 501E52C 11-2/18/09 S 88,560 88.560 

July credil againsi LSP 002 08BCCO05 108-8/19/09 S (313,200) s (313.200) 

July advance against LSP 002 OSBCCCXM 108-8/19/09 $ 313,200 $ 313,200 

July credil againsi LSP 002 08BCCOO4 108-8/19/09 $ (313,200) s (313.200) 

July advance againsi LSP 002 08BCCO04 10-10/28/08 S 313,200 $ 313,200 

July advance against LSP072 OSBCRVOO 4LL - 4/9/09 s 5,000,000 s 5.000,000 

August advance against LSP072 OBBCRVOO 1HH-4.'9/09 $ 3S9,602 $ 389,602 

August advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 s 2,465,206 s 2,465,206 

/August advance against LSP072 OSBCRVOO 4LL - 4/9/09 s 4,076,011 s 4,076,011 

Augtjst advance against LSP072 OSBCRVOO 7 0 - 4/9/00 s 69,181 $ 69,181 

LSPOIS 09 TR2B 08LRA8C 302DD2C OSBCCCKM 2506 COOl 2 00-5/1/09 s (12716) s (12716) 

LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 6/1/09 s 12716 s 12716 
LSP013 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl SM-5/1/09 $ (12,716) $ (12716) 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl SM -5/1/09 $ 12716 $ 12716 

TRF Irom WAF 3 lo WAF 2 re LSP 002 08BCCO04 SNN and 20 - 9OSI09 s 100.000 s (100,000) s 
Oclober advance against LSP201 OBBCRVOO 1.11-8-17-09 $ 206,137 s 208,137 

Oclober advance against LSP201 OBBCRVOO 4MM-8/17/09 $ 2,960,791 s 2,960,791 

Oclober advance against LSP201 OSBCRVOO 2PP-8/17/09 s 1,031,072 % 1.031,072 

TRF from WAF lO lo WAF 1 IJJand IOC-12/16m9 S 188,401 $ (168,401) $ 
January advance against LSP201 OBBCRVOO 2PP-S/17/09 s 1,000,000 s 1,000,000 

TRF from WAF 2 to WAF 8 2SS and S'O'-7/1/10 s (200,000) S 200.000 $ 
TRF from WAF 4 10 WAF 8 4 P P and S O'-7/1/10 s (400,000) S 400,000 $ 
TRF from WAF 10 lo WAF 8 10E and S O'-7/1/10 S 500,000 s (500.000) $ 
TOTAL ADVANCES $ 7,334.685 s 51,375,227 s 12,708786 s 62,043,406 S 13,570 S 26,582 » 1,166,482 S 3,359,956 J 244,669 $ 293.399 s 108,000 s 138.664,752 $ 100,000 $ 2,692,257 $ 1.407,743 $ 200,000 $ 2,019,990 
Balance lo AtlvaiKe (WAFs less advani:es) $ $ $ $ $ i $ $ $ 100.000 $ s s 100,000 s » S $ $ 
A C T U A L C O S T S (Disbursements) WAF No 1 

Database & 
GenI Support 

WAF No. 2 
Design & 
Oversighl 

WAF No. 3 
RUCSSI 

PE Sludy 

WAF No. 4 
Cleanup & 

Remetltalion 

WAF No 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversighl 

WAF No 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mitte Support 

WAF 10 
Pro<»ssing 

Areas 

WAF 11 
(XXI 

Support 

TOTAL 

12/31/2010 
Volpe Engineering s 4,449,020 $ 4,456,752 $ 896,136 $ 3,604,768 $ 5,327 $ S 5,276 $ 252,438 s 33,790 S 32,575 S 46,672 $ 13,781,752 

Contracts s 2,645,627 s 44,692,483 s 11,297,500 s 54,904,723 S 5.134 $ 21,860 $ 1,108,987 $ 1,766,646 $ 160,536 S 250,000 S 57,287 S 116,810.784 

Equip/supplies s 45,870 s 9,468 $ 4.863 % 863,378 $ $ $ $ 25,759 S 166 $ s 294 $ 949,788 

Acq O/H s 182,111 $ 1.799,745 % 440,953 i 2,201.366 $ 178 S 3712 S 39.781 $ 94,401 s 11.725 s 7.935 s 2,100 $ 4,784.008 

TOTAL Disbursements s 7,222,829 s 60,958,438 s 12,639,461 t 61,574,235 $ 10,639 $ 25,572 s 1,154,044 S 2,139,245 $ 206,217 $ 290,510 s 105,353 $ 136,326,332 

CURRENT MOf4TH Disbursements s 4,891 $ (980) s s 69 $ $ $ S 112.535 $ 3.463 $ s s 119,979 

Balant^ to Advance Is Disbursements less atlvances s (112,057) $ (416,789) $ (69,335) s (469,171) $ (2,931) $ (1,010) $ (2,438) $ (1,220711) $ (38.442) $ (2,889) s (2,647) s (2,338,420) 

Balance to Advance is Commitrt^nts less advances s (72,377) s (28,447) s (10.007) s (15,643) s (2,9311 $ (1,010) s (2,438) $ (556,830) s 100.743 S (2,889) $ (26) $ (591.855) 

Balance to Atlvance is WAFS less atlvances s s s s $ S S J $ 100,000 s S i 100,000 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

12/31/2010 ... —.—- ... . . . . ._ - . — -, . , ^ , .. 
LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV0S5 LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 0SBCBB06 08BCCOO4 OSBCRVOO OSBCRVOO OBBC8802 OSBCRVOO OSBCRVOO OSBCCCKM OSBCRVOO 088CCO04 OBBCRVOO 088CCO04 088CCO04 088CCO04 OSBCRVOO OBBCRVOO 

LPV 046 03 T SALOP 50102D 08BCV004 2607 COOl .1.-5/5/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2607 CCXJI 1A-6/4/03 
LRV 015 OJ T BALOE 601020 OSBCRVOO 2507 CCXll 2 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl 3 - 6/4/03 
LRV 015 03 T SALOE 5O102D OBBCRVOO 2507 CCXll -. 4-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 5-6/4/03 
LRV 019 03 T SALOE 501020 08BCRV0O 2607 COOl 18-7/10/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 2A-7/10/03 

LRV 019 03 T BALOE 50102D OBBCRVOO 2507 CO01 l A - 7/10/03 

LRV 094 03 T SALOE 50102D OSBCCCKM 2507 CCXll 3A - 7/10/03 
LRV 015 03 T SALOE 501020 OSBCRVOO 2607 COOt 4A-7/10/03 
LRV 023 03 T SALOE 601020 OSBCRVOO 2607 COOl . 10 - 10/28/03 
LRV 023 03 T SALOE 501020 OSBCRVOO 2607 COOl 2B - 1006103 

LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl 4B - tOOSIOi 
LPV 142 03 T BALOP S0102D OBBCCCXM 2507 CCXll AB • 10/28103 $ 600.000 

LPV 142 03 T SALOP 50102D 08BCCO04 2507 COOl 48 • 10/2S/03 $ 321.703 
LPV 142 03 T BALOP 501020 088CCOO4 2507 CCXM 38 - 10/26/03 S 278,297 

LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 COOl ID - 10/29/03 S 27,363 

LRV 026 03 TC BALOE 60102D OSBCRVOO 2607 CCXll 2C - toosms S 731,900 

LRV 026 03 TC BALOE 60102D OBBCRVOO 2507 C004 3C - 10(29/03 $ 17,815 

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 40 -10/29/03 $ 122,922 

LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 COOl IE-10/29/03 $ 236,472 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COOl 2 0 - 10/29/03 S 1,883,588 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM 30-10/29/03 $ (144,033) 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 CO04 40 - 10/29/03 $ 1,650,973 
LPV 037 04 T BALOP 302DD2C OBBCC004 2507 COOl IF-4/5 /04 $ 470,552 
LRA 010 04 T SALOR 302OD2C OBBCRVOO 2607 CCXll 2E - 4/6/04 $ 1,054,446 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2607 COOt 2E-4 /6 f lM S 202,684 
LPV 037 04 T BALOP 302DD2C OBBCCCXM 2507 COOl 3E-4/6/04 $ 309,448 
LRA 010 Oi T BALOR 302DD2C OSBCRVOO 2607 COOl 4E - 4/8/04 $ 1,067,868 
LPV 037 04 T BALOP 302DD2C 0BBCB806 2607 COOl 5A-4/6rtM S 11.742 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01 SA-4/8/04 $ 8.258 
LRA 019 04 T 6AL0R 302DD2C OBBCRVOO 2507 COOl IG-6 /1 /04 S 137,379 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2F-6/1/04 $ 817,726 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 3F - 6/1/04 $ 204,496 
LPV 086 04 T SALOP 302DD2C 0SBCCO04 2607 COOl 3F - 6/1/04 S 268.000 
LRA019 04 T BALOR 302DO2C OSBCRVOO 2507 COOl 4F - 6/1/04 $ 399 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 S 2,690,000 
LSP023 04 TR2 OBL 302DD2C 0BBCBB02 2607 C003 . 6-6/1/04 $ 40,000 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 S 266,390 
LRA034 04 T BALOR 302D02C OBBCRVOO 2507 COOl 2 G - 7/7/04 S 13,610 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 S 1,996,701 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 3G-7/7/04 $ 137,953 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2607 COOl 4G - 7/7/04 $ 2,473,622 
LRV 011 04 T BALOE 302OC6C OBBCRVOO 2507 COOt 11-9/20/04 S 59,537 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 S 210.463 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 CO01 2h-9/20/04 $ 439,195 
LRV 011 04 T SALOE 302IX»C OSBCRVOO 2507 COOl 3h-9/20/04 $ 42,648 
LRV 011 04 T BALOE 302DC:6C OSBCRVOO 2507 COOl 4h - 9O0I0A $ 475,803 
LRA OSS 04 T BALOR 302OD2C OBBCRVOO 2507 COOl 4h - 9/20/04 S 271,724 
LRV 011 04 T BALOE 302OC6C OSBCRVOO 2607 COOl 6A-9/20/04 $ 72,354 
LPV 253 04 T SALOP 302DD2E OSBCCCXM 2507 COOl 21 - I0I6I0A $ 139,376 
LPV 263 04 TCD SALOP 302DD2E OSBCCCXM 2507 CXKll 21 • 10/8/04 S 25,624 
LRA 001 06 T SALOR 302DD2C OBBCRVOO 2607 COOl I J - 12/21/04 $ 202,047 
LfiA 001 05 T SALOR 302DD2C OBBCRVOO 2607 COOl 2 J - 12/21/04 $ 881,618 
LftA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 31 - 12/21/04 S 380,681 
LRA 001 05 T BALOR 302OD2C OSBCRVOO 2607 COOl 41-12/21/04 S (464,246) 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 3J-2/1S/05 S 79,463 
LPV 044 06 T BALOP 302D02C 08BCCO04 2607 COOl SJ-2/18/06 S 205,865 
LRV 015 03 T BALOE 601020 OSBCRVOO 2507 COOl 50 -2 / ian )5 
LRV 016 03 T BALOE 50102D OSBCRVOO 2607 COOl 4J-2/18/05 
LRV 011 04 T BALOE 302DC»; OBBCRVOO 2507 COOl AJ-2113ms $ 19,931 
LRA 008 OS T BALOR 302tX)2C OBBCRVOO 2507 COOl 4J-2/18/05 S 1,066 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOl Aj-2iisms S 42,469 
LRA 008 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4J-2/18/05 S 1,000,000 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/05 S 1,403,027 
LPV 044 05 T BALOP 302OD2C OBBCCOCM 2507 COOl 1K-2/18A)5 $ 14,672 
LRA 008 06 TSALOR 302DO2C 08BCRV00 2507 COOl IK-2/18/05 $ 257,288 
LfiA 008 06 T BALOR 302DO2C OSBCRVOO 2507 CXX)1 2K-2/18/05 J 1,796,160 
LRV 011 04 T SALOE 302tX»C OSBCRVOO 2607 COOl 6B-2IISm5 S (6,613) 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2607 COOl 68-2/18/06 S (13,418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
12/31/2010 

WAF No/Dale 

- - - LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPVOBS- LRA 019 LRA034 .' LSP023 LRV011 ' . LRA 036. LPV253 • LRAOOl LPV 044 LRAOOB LPV096 W4X607 LPV229 LRA046 LftA 007 

; 08BCC004 08BCRV00 OSBCRVOO OSBCRVOO 08BCC004 08BCB806 0BBCC004 OSBCRVOO OBBCRVOO 08BCB802 OBBCRVOO OSBCRVOO OSBCCCXM OBBCRVOO OSBCCCXM OSBCRVOO OBBCCCXM OSBCCCKM 08BCCCXM OSBCRVOO OSBCRVOO 

LPV 037 04 T BALOP 302DD2C 088C8B06 2507 C002 6E-6/13/06 S (6,430) 

LRA 019 06 T SALOR 302DD2C OBBCRVOO 2507 COOl •IL-6/13/05 $ 82,209 

LPV 095 05 T SALOP 302DO2C 0BBCCO04 2507 COOl IL-6ll3mS $ 66,090 

LRA 019 06 T BALOR 302DD2C OBBCRVOO 2507CO01 2L • 6/13/06 % 763,230 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 S 128,019 

W4X607 04/05C 26W10NN 406FB2A 2507 COOl ' 3K-6/13m5 $ 30,000 

LPV 095 06 T SALOP 302DD2C OSBCCCXM 2607 COOl 3K - 6/13/05 S 3,910 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CXK11 4K-6/13/05 $ 1,406,542 

LfiA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 1 M - 6/28AJ6 $ 70,723 

LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOt 1 M - 6/28/05 % 133,793 

Lf iA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6OBI0S $ 2,695,013 

LRA 019 OST SALOR 302DD2C OSBCRVOO 2607 CCXJI • 2 M . 6/28AJ5 S 547.005 

LPV 095 05 T BALOP 302DD2C OSBCCCKM 2507 COOl 3L - 6/28/05 $ 16,207 

LRA 019 05 T SALOR 302OD2C OSBCRVOO 2507 CO01 4L - 6/28AJ5 $ 3.537,259 

LPV229 05 T SALOP 302D02C OSBCCCXM 2507 COOl IN-9/12/05 $ 61,629 

LPV229 06 T SALOP 302DD2C 08BCCO04 2507 COOl 1N-9/12ra6 i 51,127 

LPV?29 05 T SALOP 302DD2C OBBCXCKM 2507 COOl 2N-9/12rtJ6 $ 443,344 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2N - 9/12/05 S 632,393 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2607 CCXJI 3M - 9/12/05 % 327,332 

LfiA046 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4M-9/12/05 S 31,320 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1 TJ--12/13/05 $ 5,886 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2"0--12/13/06 $ 1,384,773 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3 N - 12/13/06 $ 360,211 

LRVOl 1 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 3N and 6C-12/13/05 
LRAOOl 06 T SALOR 302DO2C OSBCRVOO 2607 COOl 4 N - 12/13AJ5 S 49,131 

LSP023 04 •tTi2 OBL 302DD2C 088CBB02 2507 C003 6 C - 12/13/05 $ (13,418) 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 3-0--4/5ro6 $ 602,677.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 3X1' • Aism S 4,661.00 

LRA 007 06 T 6ALDR 302DD2C OSBCRVOO 2607 COOl 2P-4/5/06 i 3,131,461.00 

LRA 007 06 T eALOR 302DD2C OBBCRVOO 2507 COOl 2P - 4/5/06 $ 297,660.00 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2607 COOt IP-4/6/06 $ 312,540.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 1P-4/5flJ6 $ 97,163.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 4-0- - 4/5/06 s 2,504,84700 

LRA 007 06 T SALOR 3020D2C OBBCRVOO 2607 CCXJI 4-0--4/5/06 t 849,000.00 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl 1Q-5/30n6 
LRV 007 06 T BALOE 3020C6C OBBCRVOO 2607 COOl 20 - 5l30m 
LRV 007 06 T BALOE 302tX;6C OBBCRVOO 2507 COOl 3 P - 5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4P - SliOm 
LRA027 06T SALOR 302DO2C OSBCRVOO 2607 COOl lR-6/12/06 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl 2R - 6/12/06 
LRA027 OST SALOR 302OO2C OSBCRVOO 2507 COOl 2R-6/12A)6 
LRA027 06T SALOR 302DO2C OSBCRVOO 2607 COOl 30-6/12/06 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl 4Q-6/12AI6 
LRA027 OST BALOR 3020D2C OBBCRVOO 2507 COOl 4Q-6/12AJ6 
Transfer LRA 007 06 T BALOR 302OD2C OBBCRVOO 2T and 3S 8/9/06 s 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl Assmm 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4S B/9/06 i 170,290 

LRA 036 06 T eALOR 302DD2C OBBCRVOO 2607 COOl ts^sism 
LFiA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS •BIBm 
LfiA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOt 2 S - 8 W 0 6 
Lf iA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2S-8/8/06 
LFIA 036 06 T 8AL0R 302D02C OBBCRVOO 2507 COOl 4R-8/8/06 
LRA 036 06 T BALOR 302DO2C OSBCRVOO 2507 COOt AR-3/Bm 
LPV 169 06 T SALOP 302iX52C OBBCCCXM 2507 COOl 3R • 818106 
Transfer Lf iA 036 06 T SALOR 302DD2C OBBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T eALOP 302DD2C 088CCCX14 IT - 10/24/06 
LPV226 06 T SALOP 302DD2C OSBCCCKM 2 V - 10/24/06 
LPV226 06 T BALOP 302OD2C 08BCCCXJ4 3T - 10/24/06 
LRA 036 06 T BALOR 302D02C OSBCRVOO 2507 CXX11 4V-12/12/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 tXDI 2W - 12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W . 12/12A16 
Lf>V 019 07 T BALOP 302DD2C OSBCCOOl 2607 CXKM 3 U - 12/12/06 
LPV 019 07 T BALOP 302D02C 0BBCCOO2 2507 C002 3U-12/12A)6 
LFV 019 07 T SALOP 302DD2C 0S8CCCXJ5 2507 COOS 3 U - 12/12/06 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 3U-12/12/06 
LPV 019 07 T BALOP 302DD2C 088CCO07 2507 0003 7-12 /12^6 
Lf iA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl lU-2 /6 /07 
LRA 005 07 T SALOR 302DD2C 088CRV0O 2507 COOl 2X-2«(07 
LRA 005 07 T BALOR 3020D2C OBBCRVOO 2607 CXXJl 2X-2/6A)7 
LRA 005 07 T SALOR 302DD2C 08BCRV0O 2507 COOl 2X-2«AJ7 
LRA 006 07 T SALOR 302D02C OSBCRVOO 2607 COOl 3 V - 2mm7 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

121310010 - . _ . . . . _. . . - ^ . .. _ _. - ._ _ . . . 

- •- • • • - — -
LPVI42 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRAOlO LRA034 LSP023 LRV 011 LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC0O4 OBBCRVOO OBBCRVOO OBBCRVOO 08BCC004 0SBCBB06 08BCC0O4 OSBCRVOO OBBCRVOO 08BC8802 OSBCRVOO OBBCRVOO OSBCCCXM OBBCRVOO OSBCCCKM OSBCRVOO 088CCO04 0SaCCO04 OSBCCCKM OSBCRVOO OSBCRVOO 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . 4W - 2/6/07 
LRA OOS 07T 8AL0R 302DD2C OSBCRVOO 2507 COOl • . 4W-2«nJ7 -
LPV 052 07 T BALOP 302DD2C 0SBCCO07 2507 COOS 7A - 2/6/07 

LPM 126 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl : IV - 5/7/07 
LPV 126 07 TCO BALOP 302D02C OSBCCCXM 2507 COOl 2Y - 6/7/07 

LPV 126 07 TCD SALOP 302OD2C OBBCCCXM 2607 COOl . 3W - 5/7/07 
Lf iA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . . . 3W-6/7/07 

LRA 021 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 3W - 5/7/07 

LRA 021 07 T SALOR 302OD2C OSBCRVOO 2607 COOl 4X - 6/7/07 

LPV 126 07 TCD BALOP 302OD2C OSBCCCXM 2507 0003 8-5/7(07 
LRA 037 07 T SALOR 302OD2C OSBCRVOO 2607 COOl . IW-7/12/07 

LftA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 Z - 7/12/07 
Lf iA 037 07 T 8/ia.OR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12AI7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Y.. 7/12/07 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Y-7/12A)7 

LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl 4Y-7/12AJ7 
LPV 166 07 T SALOP 302DD2C 0S8CCO04 2607 COOt 7C-7/12ra7 
LftA 037 07 T SALOR 302D02C OBBCRVOO 2607 coot 7C-7/12/07 

LPV 188 07 TCD SALOP 302DO2C OBBCCCXM 2607 COOl 1X -8 ra07 
D7P041 07 T 72DP 302DD20 HQOOBMOO 2507 1X-8/2«J7 

LPV 188 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOl 2AA • 8/2/07 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2607 3Y - S^ZAJ7 
LftA 037 07 T BALOR 302OD2C OSBCRVOO 2507 COOl 4Z - S/2/07 
LRA 038 07 T 6AL0R 302DD2C OBBCRVOO 2607 COOl 4 2 - 8 ™ j 7 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4Z - 8/2/07 

LRA 037-07 T BALOR 302DD2C OBBCRVOO 2507 COOl 7D - 8/2/07 
LPV 188 07 TCD BALOP 302DD2C 08BCCOO4 2507 COOl TO - 8/2/07 
D7P037 07 T 720P 302DD2C HQOOBMOO 2507 8 A - 8 m 0 7 
D7P037 07 T 72DP 3020D2C HQOOBMOO 2507 BA - 8/2/07 
D7P042 07 T 72DP 3020D20 HQOOBMOO 2607 BA-8/2/07 
2W6E62 0607 03 262W0NN 406FB4A 2571 SA - SOI07 
D7P041 07 T 72DP 3020020 HQOOBMOO 2507 9-8/2/07 

LPV ISe 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOl . 1Y . 9/4/07 
LPV 222 07 T BALOP 302OD2C 0BBCCCX)4 2507 COOl 1Y - 9/4/07 

L P V 222 07 TCD BALOP 302DO2C OBBCXCXM 2507 COOl 2BB - 9/4/07 
L P V 222 07 T BALOP 302DD2C 0SBCCO04 2507 COOt 288 - 9/4/07 
07P069 07 TCD 720P 302DD2C HQOOBMOO 2507 288 - 9/4/07 

D7P059 07 TCD 72DP 302D02C HQOOBMOO 2607 288 - 9/4/07 
D7P060 07 TCD 720P 302DO2C HQOOBMOO 2607 2BB - 9/4/07 

L P V 222 07 TCD SALOP 3020D2C OSBCCCXM 2507 COOl , 3Z - 9/4/07 
Lf>V 188 07 TCD 8/M.OP 302DD2C OBBCCCXM 2607 COOl AAA • 9/4/07 
L F ^ 222 07 TCD SALOP 302IX32C OSBCCCXM 2607 C001 4AA-9/4/07 

LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOl . AAA • 9/4/07 
LRV 021107 TCD SALOE 302DC6C OSBCRVOO 2507 COOl. . 4 A A . 9/4/07 

LRV 021 07 T SALOE 3021X60 OBBCRVOO 2507 COOl 4AA - 9/4/07 

07P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4ra7 

LPV233 07 T BALOP 3020D2C 088CCO04 2507 COOl IZ - 10/11/07 
LF=V233 07 T SALOP 302DD2C OSBCCCKM 2507 COOl 2 C C - 10/11/07 
LPV227 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC-10/11/07 
LPV240 07T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC-10/11/07 

D7P084 07 TCD 72DP 302D02C OSBCTAOO 2507 2 C C - 10/11/07 

D7P0S6 07 TCD 72DP 302IX6C OSBCTAOO 2507 2 C C - 10/11/07 
D7P084 07 TCD 72DP 302DO2C OBBCTAOO 2507 3AA-10/11/07 

D7P084 07 T 72DP 302tXJ2C OSBCTAOO 2507 3/V^- 10/11/07 

LflA051 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 488 - 10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 7F - 10/11/07 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 8 C - 10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 9 8 - 10/11/07 
D7P0S6 07 TCD 720P 302DC6C OSBCTAOO 2607 2EE - 1/Sfl38 
D7P0S6 07 TCO 72DP 302DC6C OSBCTAOO 2507 SE - 1/8AJ8 
LRA021 07 T BALOR 302DO2C OBBCRVOO 2507 COOl 3CC - 1/8(08 

D7P084 07 TCO 72DP 302DD2C OBBCTAOO 2607 3CC - t/sros 
LRA021 07 T BALOR 302OD2C OBBCRVOO 2507 COOt 2EE - iisms 

D7P0B4 07 TCO 72DP 302D02C OBBCTAOO 2507 2EE-1/8 /08 
D7P0B4 07 T 720P 302DD2C OBBCT/UXJ 2507 SF-3/3/08 
D7P0B4 07 T 72DP 302D02C OBBCTAOO 2607 3 0 0 - 3/3/OS 
LPV021 08 T BALOP 302DD2C OSBCCCKM 2507 COOl 1AA- 12/3/07 
LPV021 OS T SALOP 302OO2C OSBCCCKM 2507 COOl 2 0 0 - 12/3/07 
LRA004 OST SALOR 302DD2C OSBCRVOO 2507 COOt 2 D D - 12/3/07 
LRA0O4 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3BB - t2l3m7 
tf lA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3 B 8 - 12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 

121310010 
WAF No/Dale 

_ .. ... . LPV142 LRV026 LRV031 - - LRAOlO- • LPV 037 -- LPV 037 L P V 0 S 5 - LRAOlO - LRA034 LSP023 - LRV O i l LRA 038. . LPV253 . LRAOOl LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OBBCRVOO OSBCRVOO OBBCRVOO 08BCC0O4 08BCB806 08BCCXKM OSBCRVOO OSBCRVOO 0SBC8802 OSBCRVOO OSBCRVOO 08800004 OSBCRVOO OSBCCCXM OBBCRVOO 0BBCCO04 OBBCCCKM OSBCCCXM OSBCRVOO OSBCRVOO 

LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4CC -12103107 
LfiA004 OS T BALOR 302DD2C OSBCRVOO 2507 COOt A C C - 12/03AJ7 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 7G - 12AJ3ro7 
LPV021 08 T SALOP 302DD2C 0SBCCOO4 2507 COOl BD-12/03/07 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2607 COOl SF-3l3mB 
LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl SDD - 3/3/08 
LflA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 1BB-3/11/08 
LRAOl 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2FF-3/11/08 
LfiAOl 7 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3EE/3/11/08 
LfiA017 OS T BALOR 302D02C OBBCRVOO 2507 COOl ADD-311 im 
Lf iAOl? 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 400-3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 7H-3/11/08 
LPV069 08 T SALOP 302DD2C 08BCBCXJ3 2607 COOl 9C -3/11/08 
LfiA027 06T BALOR 302DD2C 068CRV00 2607 CXXJl ICC-5/19/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 2GG r 6/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 3FF-6/19/08 
LPV102 OS TCD ALOP 302DD2C OBBCCCKM 2507 COOl 3FF - 6/19/08 
LRA027 D6T BALOR 302DO2C OBBCRVOO 2507 COOl 4EE-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 71-5/19/08 
LPV102 08 TCD ALOP 302IXJ2C OSBCCCXM 2507 COOl SH-5/19/08 
L f ^ 1 0 2 OS TCD ALOP 302D02C OSBCCCXM 2507 COOl 9D-5/19/08 
Lf^ '102 OS TCO ALOP 302DO2C OBBCCCKM 2507 COOl 9E-6(25rtJ8 
LPV102 08 TCD ALOP 302IXJ2C 08BCCO04 2507 COOl 2HH - 6/25/08 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl IDD-6/25^18 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2607 COOl 2 11-6/26/08 
LPV167 08 T SALOP 302D02C 08BCCO04 2607 COOl 3GG - 6/25/08 
LPV167 OS T SALOP 302DD2C OBBCCCKM 2507 COOl 4FF - BOSm 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2607 COOl AFF • 6/26/08 
LRA034 08 T SALOR 3020D2C OSBCRVOO 2607 COOl 4FF - 6/26/08 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 7J-6/2Sm 
LPV160 OS TCO SALOP 302DD2C OSBCBDOS 2507 COOl 9F-6/25ra8 
LfiA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOt 2JJ - 7/24/08 
LfiA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7/24/OS 
LPV167 08 TCX3 SALOP 302DD2C 0SBCCOO4 2507 COOl 3HH - 7/24/08 
U ^ 0 3 4 08 T SALOR 302DD2C OSBCRVOO 2607 COOl 4GG - 7/24/08 
LPV167 08 TCO BALOP 302DD2C OBBCCCXM 2607 COOl 4GG - 7/24/08 
LRA027 OST BALOR 302D02C OBBCRVOO 2507 COOl lEE-8 /25 /08 
LPV167 08 T SALOP 302DD2C 0BBCCOO4 2507 COOl 1EE-8/25AJ8 
LSP096 08 TR2B OBLFi /^C 302DD2C OSBCCCKM 2507 COOl 1EE-8/25rtJ8 
LSP096 OS TR2B OSLRABC 302OD2C OBBCRVOO 2507 COOl lEE-8^^5/08 
LfiA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK • BOSIOS 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOl 2KK - 8«5/08 
LPV167 08 T SALOP 302OD2C OSBCCCXM 2607 COOl 2KK - sosm 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - BOSlOB 
LSP096 OS TR2B OSLR/kBC 3020D2C OBBCCCKM 2607 COOl 2KK-8«5AJ8 
LSP096 OS Tft28 08LRABC 302DD2C OBBCRVOO 2507 COOl 2KK - 8(26/08 
LFIA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 311 - SOSIOS 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl 3II-8/25AJ8 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 311 - BliSmB 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2607 COOl 311-8(25/08 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2607 COOl 311 - 8/26/08 
LSP096 08 TR2B OBLR/^BC 302DD2C 08BCCO04 2507 COOl 3I1-SC6AI8 
LSP096 08 TR2B OBLfiABC 302DD2C OBBCRVOO 2607 COOl 311 • sosm 
LfiA027 06T SALOR 302DD2C OSBCRVOO 2607 COOl AHH • 8/25/08 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl 4HH - 806AJS 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2607 COOl 4HH - BOSIOS 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl AHH-BOSIOS 
LSP096 08 Tri2B OSLRABC 302DD2C OSBCRVOO 2607 COOl AHH -sosm 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl AHH • sosm 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 7K-8/26/0S 
LPVI02 OS TCO ALOP 302DD2C OBBCCCXM 2507 COOl 7K - sosm 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCKM 2507 COOl 7K - sosm 
LPV102 OS TCD ALOP 302OD2C OSBCCCXM 2507 CXXJl 8J-8/25/08 
LSP096 OS TR2B OSLRABC 3020D2C OSBCCCKM 2507 COOl SJ-8(25/08 
LPV160 08 TCO SALOP 302DD2C OSBCBDOS 2607 COOl 9G-ens /OS 
LSP096 OS TR2B OSLRABC 302OD2C OS8C8D03 2507 COOl SG-BOSm 
LSP096 OS TFi2B OSLRABC 302DD2C OSBCBDOS 2507 COOl 9H - 10/17/08 
LPV242 OS TCD BALOP 302DD2C OSBCBDOS 2507 COOl 9 H . 10/17/08 
LSP002 09 TR2B OSLflABC 302DD2C OSBCCCKM 2506 CXXJl I F F . 10/28/08 
LSP002 09 TR28 OBLfiABC 302OD2C OBBCCCXM 2506 CXKJl 2 U - 10/28/08 
LSP002 09 •tR2B OBLR/VBC 302DO2C OBBCCCXM 2606 COOl 3 J J - 10(28A!B 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P t J k N S - W A F HISTORY WAF No/Dale 

12/31/2010 : ._. . . ... . _. .- .. . ... _ . . _ . . 

.... . . — • . 
LPV142 LRV026 • LRV031 ~ LRAOlO LPV 037 LPV 037 LPV0S5 LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 088C8806 08BCC004 OBBCRVOO OBBCRVOO 088CBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 08800004 08BCCO04 OBBCCCXM OSBCRVOO OSBCRVOO 

P O P extension only' 411-10/28/08 

P O P extetision only 7L r 10/28/08 

P O P extension only BK-.IOOBAJB 

P O P extension only 91- tOOSlOB 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 10-10/28/08 

LFiAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOt 7M 12/1608 
LSP096 OS TR28 08LR>\BC 302OD2C OSBCRVOO 2507 COOl 3KK-12/16/08 . 
LSP096 OS Tft2B 06LR/kBC 302DD2C 0BBCCCXI4 2507 COOl SKK-12/16/08 
LSP096 OB TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl AJJ-12116108 

LSP096 08 Tfi28 08LRABC 302DD2C 08800004 2507 COOl AJJ-12116108 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl AJJ-12116103 

••-
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOl I G G - 12/16/08 
LSPOIS 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 2MM-12/16AJ8 
LSPOIS 09 Tfi2B OBLRABC 302DD2C OSBCCCKM 2506 COOl 2 M M - 12/16/08 
LSP013 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl 3LL -12/16(08 
LSP013 09 Tfi2B OBLRABC 302DD2C OBBCRVOO 2506 COOl AKK-12116103 
LSP013 09 TR28 OBLR/^BC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 
LSPOIS 09 TR28 OSLftABC 302DD2C OSBCRVOO 2506 COOl SL - 12/16/08 
LSP014 09 TR2B 08LBC03 302DO2C 088CBD03 2506 COOl 9J - 12116108 
LSP013 09 TR2B 08LR/W3C 302DD2C OSBCCCXIS 2506 C006 tOA-1211603 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 II - 2118109 

C9H001 09110 B SOC 601E62C 2506 11-2/1B/09 
LSP072 09 TFi28 OBLR/^BC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 Tfi2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4 a - 4/9/09 
LSP072 09 Tfi2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4LL-4/9(09 
LSP072 09 Tfi28 OSLRABC 302DD2C 08BCRV00 2506 COOl 70 - 4/9/09 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2606 0002 1 l A - 4/9/09 

LSPOIS 09 TR2B OBLRABC 302DD2C OSBCCCKM 2606 COOl 2.00 - 6/1/09 
LSPOIS 09 TR28 OBLfiABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5(1(09 
LSP013 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl " SM-6/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl SM -5/1(09 
LSP002 09 TR28 OBLfiABC 3020D2C OBBCCOOS 2506 C006 108 - S/13/09 
LSP002 09 TR2B OBLR/^BC 302DD2C 08BCCO04 2606 C006 108-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 0006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 3MM-B/13AJ9 
LPV124 09 T SALOP 302D02C OSBCSWOO 2605 C002 11 B- 816109 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17(09 
LSP201 09 TR2B OSLR/^BC 302IX32C OBBCRVOO 2506 COOl 2PP . S/17/09 
LSP201 09 Tfi2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OSLIWiBC 302DD2C OSBCCCKM 2606 C006 3NN - 9/28/09 

LSP002 09 Tfi2B OSLRABC 302DD2C OBBCCCKM 2506 C006 2QQ - 9/28/09 
LSPOIS 09 TR28 08LRABC 302DD2C OBBCCCXM 2506 COOl U J - 12/15/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OBBCCCKM 2606 COOt IOC-12/15/09 
LSP013 09 TR2B OBLRABC 302DD2C 08BCCO04 2606 COOl 2SS-7 /1 /10 
LSP201 09 TR28 OBLfiABC 302DD2C OSBCRVOO 2506 COOl 4.00 - 6(29(10 c 
LSP201 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 COOl 4.00 - 6/29/10 
LSP201 09 TFi2B OBLRABC 302DD2C OBBCCCXM 2506 COOl 4PP - 7/1/10 
LSP002 09 Tfi2B OBLfiABC 302DD2C 0BBCCO05 2506 C006 lO.D-6/29/10 
LSP002 09 TFi28 OSLRABC 302DD2C 08BCCOO4 2506 C006 10.0-6(29/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 C0O6 10E-7/1/10 
LSP013 09TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOl B'O-7/1/10 
LSP201 09 TR28 OSLftABC 302DD2C OSBCCCKM 2506 COOl B'O' - 7/1/10 
LSP002 09 TR2B OSLRABC 302OO2C OSBCCCXM 2506 C006 B'O' - 7/1/10 
LSP169 10 TR2B 08L8CaJ3 302DD2C OSBCBtXJS 2506 COOl 9K - pending "... 
TOTAL WAFs $ 1.200,000 $ 900,000 S 3,627,000 $ 2,325,000 S 780,000 S 13,570 $ 258,000 $ 13,100,000 S 4,878,276 S 26,682 S 1,300,000 $ 271,724 S 165,000 i 2,800,000 % 300,000 S 4,500,000 S 210,000 $ 30,000 S 546.000 i 991,600 S 7,870,289 

I BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
ConUacts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
12/31/2010 

WAF No/Date P L A N S - W A F HISTORY 
12/31/2010 

WAF No/Date 

LPV142 LRV026 . . LRV031 . LRAOlO LPV 037 LPV 037. LPV085 LRA 019 LRA034 LSP023 .: LRV O i l - LRA 038 LPV263 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OBBCRVOO OBBCRVOO OSBCRVOO 0S8CC004 0S8C8B06 08BCC004 088CRV00 OSBCRVOO 088CBB02 OSBCRVOO OBBCRVOO OSBCCCKM OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OBBCCCKM 08BCCO04 088CRVOO OSBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance to Commit (AIAFS less comtrtitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
12/31/2010 

WAF No/Dale P L A N S - W A F HISTORY 
12/31/2010 

WAF No/Dale 

LPV142 ~" LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV086 LRAOlO LRAa34 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 
OSBCC004 OSBCRVOO OSBCRVOO OSBCRVOO OeBCC004 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 0SBC8B02 OSBCRVOO OSBCRVOO OSBCCCKM OSBCRVOO 08BCCO0A OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OeBCRVOO OBBCRVOO 

A D V A N C E S 
1201/2010 
A D V A N C E S 
1201/2010 
A D V A N C E S 
1201/2010 

July advance againsi LF^04& 
Auq advance againsi LRV015 
1st January advance against LRV015 and LPV 412 S 600,000 
1 St January advance against LRV019 
2nd January advance againsi LRV019 
2nd January advance against LRV094 
2nd January advance againsi LRV023 
2nd January advance againsi LPRV142 $ 300,000 
3nl January advance againsi LPRV142 S 300,000 
April advance against LRV 031 (Wafs 1E, 20, 30 ,40 ) $ 3,627,000 

July advance againsi LRV 026 (Wafs 1D, 2C, 3C, 40) S 900,000 

August advance againsi LRV 015; LPV037; LRA 010 IF, 38 ,48 , part2E $ 1,054,448 S 470,552 

Sepl advance against LRAOlO part 4E S 1,000,000 

Sepl advance against LRAOlO, LPV037 part 4E, 2E, 3E, 5A S 270,552 $ 309,448 $ 20,000 

Sepl advance against LPV085, LRAOlO 3 F , 1 G , 2F, 3F,part4F $ 258,000 $ 1,160,000 
Oclober advance againsi LRAOlO, LRA 034; L S f ^ 2 3 IH, part 2G. 4F, 6A S 2,690.000 S 270,000 S 40,000 
December advance against LFiA034, LRVOl 1 2G, 3G, 4G, 11, part 2h J 4,608,276 S 270,000 
February advance against LPV253, OBBCCCXM 21 S 166,000 
Febmary advance againsi LRA05T, OSBCRVOO 1J ,2J , 31,41 % 1,000,000 
Fetmian/ advance againsi LRV015 OBBCRVOO; LPV 037 part 2h, 3h, 3J, 4h, S (6,430) $ 977,577 $ 271,724 $ 285,328 $ 43,525 
OBBCBBOS; LRVOl 1 OSBCRVOO; LRA 038 OBBCRVOO part 4J, 68 plus 5E 
LPV044 OBBCCCKM; LRA 008 OBBCRVOO 
Credil IPAC May 6 S (8,268) S (13,418) % (205.865) S (42,459) 
May advance against LRAOOB OBBCRVOO part of 4J $ 1,000,000 
June advance againsi LPV 044 0BBCCO04 part of 3J $ 205,865 
June advance against LRA 008 OSBCRVOO part 0 f4J $ 42,469 
June advance againsi LFiA OOS OBBCRVOO part o f4J $ 1,403,027 
June advance against LPV 044 OBBCCOCM part of IK $ 14,672 $ 
June advance against LRA 008 OBBCRVOO partof IK S 257,288 
June advance againsi LRA 008 OBBCRVOO 2K $ 1,796,160 
June advance againsi LRA 019 OBBCRVOO IL S 82.209 
June advance againsi L F ^ 095 OSBCCCKM IL S 56,090 
June advance againsi LRA 019 OSBCRVOO part 2L S 783,230 
Aug advance againsi LRA 019 OSBCRVOO part of 2L $ 128.019.00 
Aug advance against VV4X607 part OfSK $ 30,000.00 
Auq advance against LPV 095 05 OBBCCXXM pan of 3K S 3,910.00 
Auq advance against LRA 019 OSBCRVOO 4K S 1,406,642.00 
Auq advance againsi LRA 019 OBBCRVOO IM S 70,723.00 
Auq advance againsi LPV 095 05 0BBCCO04 IM S 133,793.00 
Aug advance against LRA 019 OSBCRVOO part of 2M S 2,695.013.00 
Nov advance against LPV229 OBBCCCXM part of IN $ 61,529.00 
Nov advance againsi LRA 019 OBBCRVOO 2M S 547,005 
Nov advance againsi LRA 019 OSBCRVOO 4L $ 3,537.259 
Nov atlvance againsi LPV 095 OSBCCCXM 3L $ 16,207.00 
Jan advance against LRVOl 1 OSBCRVOO 3N S 52,423 
Jan advance againsi LPV229 OBBCCOCM IN S 61,127 
Jan advance againsi LPV229 OSBCCCKM 2N $ 443,344 
Jan advance againsi LRA046 OBBCRVOO 2N S 632,398 
Jan advance againsi LRA046 OSBCRVOO 3M $ 327,882 
Jan advance against LFiA046 OSBCRVOO 4M $ 31,320 
Jan advance against LRAOOl OSBCRVOO 1 -0" S 6,886 
Jan advance againsi LRAOOl OSBCRVOO 2-0- $ 1,384,773 
Jan advance against LFiAOOl OSBCRVOO 3N $ 360,211 
Jan advance againsi LRAOOl OSBCRVOO 4N $ 49,131 
Jan advance againsi L f ^037 0S8CBB06 Partial 60 $ 8,206 
Feb advance againsi LPV037 08BCB806 Partial 5D S 52 
Advance trf in Volpe's records lo malch EPA records from LPV229 lo LRA 007 $ (494,471) % 494,471.00 
Advance trf in Volpe's retards to malch EPA records from LPV037 lo LRA007 S (8.206) S 8,206.00 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N S 8,206 $ 494,471 
Mar advance againsi LFiA 007 3"0-; partial 2P $ 1,632,922.00 
April advance againsi LRA 007 partial 2P S 1,603,200.00 
May advance against LRA 007 balance 2P $ 297,660.00 
May advance againsi LRA 007 partial IP S 312,540.00 
June advance againsi LFiA 007 panial IP; partial 10 S 2,602,000.00 
July advance against LRA 007 4 -0 - - 4/5/06 $ 649,000.00 
July advance againsi LRV 007 10-5/30/06 
July advance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
12ni/2010 

WAF No/Dale P L A N S - W A F HISTORY 
12ni/2010 

WAF No/Dale 

LPV142 LRV026 LRV031 LRAOlO . LPV 037 . LPV 037 _ LPV085 LRA019 . . LRA034 - - LSP023- .- L R V 0 1 1 - - LRA 038 • LPV253 " LRAOOl LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA046 LRA 007 

088CC004 OBBCRVOO OBBCRVOO 08BCRV00 08BCC004 088CBB06 OBBCCXXM OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCXXM OSBCRVOO OBBCCCKM OSBCRVOO OBBCCCXM . 088CCCKJ4 OSBCCCKM OSBCRVOO OBBCRVOO 
July advance againsi LRV 007 3P - 5/30/06 
July advance againsi LRV 007 4P - 5130106 
July advance aciainsl LRV 007 4S-8/09/06 
July advance aqainsi LRA 007 4S - 8/09/06 $ 170,290.00 
July advance a^ ins t LRA 007 2Tand3S 8/9/06 $ 
July advance against LRA 027 - 1R-6/12A)6 
July advance aqainsi LRA 027 2R-6/12ra6 
Aug advance againsi LRA 027 2R •6112106 
Aug advance against LFIA 027 30-6/12/05 
Aug advance aqainsi LFIA 027 AQ •6112m 
Sep advance aqainsi LRA 027 partial AQ 6112106 
Sep advance against LRA 036 partial 15 8/8/06 
Oct atlvance againsi LRA 036 partial IS 8/8/06 
Oct advance againsi LFiA 036 panial 2S 8/8/06 
Nov advance aqainsi LFiA 036 panial 2S 8/8/06 
Nov advance aqainsi LFIA 036 panial 4R 8/8/06 
Decemtier advance aqainsi LRA036 partial 4R 6/8/06 
December advance against LPV 169 3R 8/8/06 
December advance against LPV 226 - IT 10/24/06 
December advance against LPV 226 2V-10/24/06 
(December advance againsi LPV 226 3T -10/24/06 
Januaty advance against LRA 036 2U and 4T- 9/22/06 
January advance against LRA 036 2 W - 12/12/06 
January advance against LRA 036 4V-12/12/06 
January advance againsi LRA 002 2W-12/12/06 
January advance aqainsi LPV 019 7 •12112m 
January advance agamst LPV 019 3U-12/12/06 
January advance aqainsi LPV 019 3U-12/12/06 
January advance aqainsi L F ^ 019 3 U - 12/12AJ6 
January advance a ^ i n s l LRA 002 3U-12112106 
April advance against LRAOOS tU-216/07 
April advance aqainsi LRAOOS partial 2X-2ffiAJ7 
May advance aijainsl LRAOOS partial 2X - 2/6/07 
June advance against LRA 005 partial 2X-2/6AI7 
June advance aqainsi LRA 006 partial 3V - 2/6/07 
June advance aqainsi LRA 005 partial 4W-2/6/07 
July advance against LFiA 005 partial AW-2J6107 
July advance aijainst LPV 052 7A - 216101 
July advance against LPV 125 IV-5/7/07 
July advance againsi LPV 126 2Y - 5/7/07 
July advance aqainsi LPV 125 partial 3W- 5/7/07 
July advance aqainsi LftA 021 partial 3W-5/7/07 
Augusl advance against LFiA 021 partial 3W-5/7/07 
August advance afjainst LRA 021 AX-Snm7 
Augusl advance againsi LPV 125 8 - 5/7/07 
Augusl advance aqainsi Lf iA 037 IW-7/12/07 
Augusl advance atfainsl Lf iA 037 2Z-7/12AJ7 
Augusl advartce againsi LRA 037 3X-7/12ra7 
August advance against LRA 037 partial 4Y - 7/12/07 
September advance against LFiA 037 partial 4Y - 7/12/07 
Seplember advance aqainsi LRV 009 partial 4Y - 7/12/07 
Seplember advance againsi LPV 166 partial 7C-7/12/07 
Seplember advance againsi LRA 037 partial 7C-7/12/07 
Oclober advance aqainsi LPV 188 07 TCD IX-8/2/07 
Seplember advance against D7P041 1 X - B » 0 7 
October advance againsi LPV 188 07 TCD 2AA-8/2/07 
Seplember advance against D7P041 3Y - 8ra07 
September advance against LRA 037 4Z - S'2m7 
September atlvance againsi LRA 038 AZ-BOm7 
Oclober advance against LPV 188 07 TCD AZ • 8/2/07 
September advance againsi Lf lA 037 7D-Bfi!ra7 
Oclober advance aqainsi L I ^ 188 07 TCD 70-8/2/07 
Seplember advance against D7P037 partial BA-8/2/07 
October advanca againsi D7P037 partial BA - 8/2107 
October advance against D7P042 8A- 312107 
Oclober advance against 2W6E62 BA-B/2/07 
Oclober advance aqainsi D7P041 9 - 8 m 0 7 
Oclober advance aqainsi Lf>V 188 07 TCD 1Y - 9/4/07 
Oclober advance aqainsi LPV 222 1Y - 9/4/07 
CXttober advance againsi LPV 222 07 TCD 28B - 9/4/07 
October advance aqainsi LPV 222 2BB - 914107 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 

12/31/2010 . . . 

- - • — • • - . . . -
_. . 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPV085 LRA 019 LflA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPV096 W4X607 LPV229 LRA046 LRA 007 
OB8CC004 OSBCRVOO OBBCRVOO OBBCRVOO OB8CC004 088C8B06 08BCC004 OSBCRVOO OBBCRVOO 0S8CB802 OSBCRVOO OSBCRVOO 08BCCO04 088CRV0O 08BCCO04 OSBCRVOO 088CCO04 08BCCO04 OBBCCCKM OSBCRVOO OSBCRVOO 

Oclober advance against D7P059 07 TCD 2BB - 9/4/07 

Oclober advance againsi LPV 188 07 TCD 4AA - 9/4/07 

December advance againsi O7P059 07 TCO 288 - 9/4/07 

December advance against D7P060 07 TCD 288 - 9/4/07 

December advance against LPV 222 07 TCD 3Z - 9/4/07 

December advance againsi L f ^ 222 07 TCD 4AA - 9/4/07 

Decemt>er advance against LRA 046 07 TCD 4AA-9/4/07 

December advance againsi LRV 021 07 TCD AAA • 9/4/07 

December advance againsi LRV 021 07 T 4AA - 9/4/07 

December advance againsi D7PfJ60 07 TCO 7E - 9(4/07 

December advance againsi L r ^ 3 3 07 T IZ - 10/11/07 

December advance against LPV233 07 T 2CC - 10/11/07 

December advance againsi LPV227 07 T 2 C C - 10/11/07 
December advance againsi LPV240 07 T 2CC -10/11/07 

Decemtier advance againsi D7PD84 07 TCD 2CC - 10/11/07 

December advance against D7P066 07 TCD pending WAF 8 trf 
January advance against D7F^84 07 TCD S A A - 10/11/07 

January advance against D7P084 07 T 3/Vk - 10/11/07 
January advance against LRA061 07 T 4 8 B - 10/11/07 
January advance againsi O7P0B4 07 T 7 F - 10/11/07 

January advance against D7P084 07 T 9B - 10/11/07 
January advance againsi LPV021 08 T lAA- 1213107 

January advance against LPV021 08 T 2DD-1213107 

January advance egainst LRA004 08 T 2 0 0 - 12/3/07 

January advance againsi LRA004 08 T partial SBB 12/3/07 
January advance againsi LRA021 07 T 3CC and 2EE - 3/8/08 
January advance against D7P084 07 TCD 3CC and 2EE - 3/8/06 
January advance against 071^84 07 T 72DP 300 - 313103 

January advance againsi LPV021 OS T 70 • 12103107 

Januaty advance againsi LPV021 08 T B D - 12rtl3flJ7 

Januaty advance againsi LPV021 08 T BF - 313m 
January advance againsi LPV021 OS T SDD - 3/3/OS 

June advance atiainsl LFIA004 08 T 3 8 8 - 1 2 0 / 0 7 
June advance against LRA004 OS T 4CC - 1213107 

July advance egainst LRA004 08 T ACC -12/03/07 

July advance against LRA017 08 T 16B-3/11/08 
Juty advance against LFiA017 08 T 2FF-3/11/OS 
July advance against LRA017 08 T 3EE-3/11/08 

July advance againsi LRAOl7 08 T 4DD-3/11/08 
August advance againsi LRA 017 T 4DD - 3/11/08 
August advance against LRA 017 T 7H-3/11/08 

August advance againsi LRA 017 T 90-3/11/08 
August advance againsi LSP 096 OBBCRVOO 1 EE-8/26/08 

August advance against LSP 096 OBBCRVOO 2KK - SOSIOS 

August advance againsi LSP 096 OBBCRVOO 311 - S/25/08 

August advance againsi LSP 096 OBBCRVOO 4HH - 8/26/08 
Septembet advance against LSP 096 OSBCRVOO 4HH - SOSIOS 

Octotier advance against LSP 096 088CCO04 lEE-8 /25 /08 

October advance againsi LSP 096 0BBCCO04 2KK - 8/25/08 
Oclober advance againsi LSP 096 OSBCCCXM 311 - 8/26/08 

October advance against LSP 096 OBBCCCXM 4HH - 8/25/08 

October advance againsi LSP 096 OSBCCCXM 7K - 8/25/08 
October advance againsi LSP 096 08BCCCXM SJ - 8/25/08 

November advance againsi LPV242 9H - 10/17/08 

Augusl advance againsi LRA 017 T OBBCftVOO trfttximWAF 7 to4 
Augusl advance against LSP 096 OSBCRVOO trf from WAF 3 to4 
October advance against LSP 096 OeBCCCJCM trf from WAF 4 lo 3 
January advance againsi LSP002 0SBCCO04 IFF -10/28/08 
January advance againsi LSP002 088CCCXJ4 2LL - 10/28/08 

January advance againsi LSP002 0SBCCO04 SJJ -10/28/08 
January advance againsi LSP0O2 088CCCXJ5 10- 10/28/08 

March advance aqainsi LSPOIS OSBCRVOO IGG -12/16/08 
Matt:h advance againsi LSP013 OSBCRVOO 2MM - 12/16(08 

March advance againsi LSPOIS 09 OBBCCCKM 2MM - 12/16X)8 
March advance aqainsi LSPOIS 09 OBBCRVOO 3LL- 12/16/OB 

March advance againsi LSPOIS 09 OSBCRVOO 4 K K . 12/16/OB 
March advance against LSPOIS O9O8BCRV00 7N - 12/16/06 
March advance against LSPOIS 09 OSBCRVOO BL - 12/16/08 
March advance against LSP014 09 OSBCBIXIS 9J - 12/16/08 
March advance against LSPOIS 09 OBBCCOOS lOA- 12/16/08 
March advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
121310010 

... LPV142 - LRV026 LRV031 - LRAOlO - LPV 037 LPV 037 LPV0B5 LRA 019 LRA034 LSP023 - LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRAa46 LRA 007 

08BCC004 OBBCRVOO OBBCRVOO OBBCRVOO 06BCC004 08BC8806 0BBCCOO4 OSBCRVOO OSBCRVOO 08BC8802 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCCCXM OBBCRVOO OBBCCCXM OBBCCCKM OBBCCCXM OBBCRVOO OSBCRVOO 
March advance againsi C9H001 501E52C 11-2/18/09 
Juty credil against LSP 002 08BCCO05 108-8/19/09 
July atlvance against LSP 002 OSBCCCJtM 108-6/19/09 
July credit against LSP 002 OSBCCCKM 108-8/19/09 
Juty advance againsi LSP 002 OSBCCCXM - 10-10/28/08 
July advance againsi LSP072 OSBCRVOO 4LL - AI9m 
Augusl advance against LSP072 OSBCRVOO IHH-4/9/09 
August advance against LSF>072 OSBCRVOO 2NN - 4/9/09 
August advance against LSF^72 OBBCRVOO 4LL-4/9/09 
Augusl advance against LSP072 OSBCRVOO 7 0 - 4/9/00 
LSPOIS 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 COOt 2.00-5/1/09 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00-5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOt BM -5/1/09 
LSP013 09 TR2B OSLRABC 302OO2C OSBCCCXM 2506 COOl • BM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 OSBCCCXM SNN and 2 0 - 9/28/09 
October advance aqainsi LSP201 OSBCRVOO 1.11-8-17-09 
Oclober advance aqainsi LSP201 OSBCRVOO 4MM-8/17/09 
Oclober advance aqainst LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 U J and IOC - 12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAf 2 to WAf 6 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O - 7/1/10 
TRF from WAF lo lo WAF 8 10E and B'O'-7/1/10 

TOTAL ADVANCES $ 1,200,000 S 900,000 S 3.627,000 S 2,325,000 $ 780,000 J 13,570 $ 258,000 S 13,100.000 » 4,878.276 $ 26.582 $ 1.300,000 S 271,724 S 165,000 S 2,800,000 S 300,000 S 4,500,000 $ 210,000 S 30,000 $ 546,000 S 991,600 S 7,870^69 
Balance to Advance (W/^Fs less advances) S s $ $ S $ $ $ » $ $ $ $ J s S J $ $ S 

A C T U A L C O S T S (Disbursements) 

12/31/2010 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less atlvances 

Balance lo Atlvance is Commitments less atlvances 

Balance lo Advance is W A f S less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

12/31/2010 

• • -- - • • ...... • - - ^ - .- • " LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 126 (TCO) LRA 021 LFiA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OBBCRVOO OBBCRVOO OSCRVOO OSBCCCXM 0S8CCO04 OSBCRVOO 08BCCCXJ1 0SBCCO02 08BCCO05 088CCCKJ7 OBBCRVOO 088CCO07 OBBCCCKM OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 

Lf>V 046 03 T SALOP 501020 08BCV004 2507 COO 1 1 - sisms 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl • 1A-6/4AJ3 

LRV01503T8ALOE50102D08BCRVO02507CO01 • • 2 - 6/4/03 

LRV 016 03 T BALOE 50102D OSBCRVOO 2607 COOl 3 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2607 COOl 4 - 6/4/03 
LRV 015 03 T BALOE 601020 OSBCRVOO 2507 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 601020 OSBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOl 2A - 7/10/03 

LRV 019 03 T SALOE 501020 OBBCRVOO 2507 COOt 3 A . 7/10/03 
LRV 094 03 T BALOE 50102D OSBCCCXM 2507 COOl SA-7/10/03 
LRV 015 OST SALOE 60102D OSBCRVOO 2507 CCXJI - - 4A-7/10/03 
LRV 023 03 T SALOE 601020 OSBCRVOO 2507 COOl 10-10(28(03 
LRV 023 03 T SALOE 601020 OSBCRVOO 2607 COOl 28-10(28/03 

LRV 023 03 T SALOE 501020 OSBCRVOO 2607 CCXJI 4 8 - 10(28/03 
LPV 142 03 T BALOP 50102D OSBCCCKM 2607 CCXll 4 8 - 10/28/03 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOt 4B - 1008103 
LPV 142 03 T BALOP 50102D OBBCCCXM 2507 CCKM 3B • 10/28/03 
LRV 026 03 TC BALOE 601020 OSBCRVOO 2507 COOl ID - 10/29/03 
LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 CCXJI 2C - taoBms 
LRV 026 03 TC BALOE 60102D OBBCRVOO 2507CO04 3C • looomi 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl AC-1009/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2607 COOl IE-10/29/03 
LRV 031 03 TC BALOE 5O102D OBBCRVOO 2507 c o o t 2D-10/29/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCKM 3D - 1009m 
LftV 031 03 TC SALOE 601020 OSBCRVOO 2607 CCXM AD - 10/29/03 
LPV 037 04 T BALOP 302OD2C 0B8CCO04 2607 COOl IF-4(6/04 

LRA 010 04 T BALOR 302D02C OSBCRVOO 2607 COOl 2E - 4/6/04 

LRA 010 04 TSALOR 302DD2C OSBCRVOO 2507 COOl 2E - 4/6/04 

LPV 037 04 T SALOP 302DD2C OSBCCCXM 2607 COOl SE - 4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 4E - 4/6/04 
LPV 037 04 T BALOP 302DD2C 088CBB06 2507 COOl 6A - 4/6/04 

LPV 037 04 T BALOP 302DD2C OBBCBBOS 2607 CCXJI 5A-4(6/04 
LfiA 019 04 T BALOR 302DD2C OSBCRVOO 2507 COOl IG-6/1/04 
LRAOlO 04 T 8AL0R 302DD2C OBBCRVOO 2607 COOl 2F - 6/1/04 
LRA019 04 T SALOR 302OO2C OBBCRVOO 2507 c o o t 3F-6/1/04 
LPV 0B5 04 T SALOP 302OD2C OBBCCCKM 2507 COOl SF-6/1/04 
LfiAOIS 04 T BALOR 3020D2C OBBCRVOO 2507 COOl 4F-6/1/04 
LFIA019 04 T BALOR 302DO2C OSBCRVOO 2507 COOl 4F-6/1/04 
LSP023 04 TR2 OBL 302tX52C 088CB802 2507 C003 6-6/1/04 
LRA034 04 T BALOR 302DO2C OBBCRVOO 2507 COOl IH - 7/7(04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2G-7 /7 /04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 CCXll 2 G - 7/7/04 
LRA034 04 T BALOR 3020D2C OBBCRVOO 2507 CCXJI 3G - 7/7/04 
LfiA034 04 T SALOfi 302OD2C OBBCRVOO 2507 CCXl l 4G - 7/7(04 
LRV 011 04 T BALOE 3 0 2 D C ^ OBBCRVOO 2607 COOl . 11-9/20/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2607 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302CX»; OBBCftVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302DCSC OSBCRVOO 2507 COOl 3h-9/20AM 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2607 COOl 4h - 9/20/04 
LRA 038 04 T BALOR 302DD2C OSBCRVOO 2607 COOl 4h - 9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A - 9/20/04 
LPV 263 04 T BALOP 302DD2E 0BBCCCXI4 2507 COOl 21 - 10/8/04 
LPV 253 04 TCD BALOP 302DD2E OSBCCCXM 2607 COOl 21 - 10/8/04 

LfiA 001 05 T BALOR 302DO2C OSBCRVOO 2507 COOl I J - 12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 2 J - 12/21/04 
LRA 001 06 T BALOR S02D02C OBBCRVOO 2507 CCXJI 31-12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41-12(21(04 
LPV 044 05 T BALOP 302DD2C OSBCCCKM 2507 COOl 3J-2/18/05 
Lf>V 044 05 T BALOP 302DD2C OBBCCCXM 2507 0001 3J-2/1BrtJ5 
LRV 016 03 T BALOE 501020 OBBCRVOO 2507 COOl 5D-2/18AJ6 
LRV 015 03 TBALOE 501020 OBBCRVOO 2507 COOl - 4J - 2/1SAJ5 
LRV 011 04 T SALOE 302tX;6C OBBCRVOO 2607 COOl 4J-2/1S/06 
LFIA 008 06 T BALOR 302D02C OBBCRVOO 2607 COOl 4J-2/ ia f lJ5 
LRA 008 06 T BALOR 302DO2C OSBCRVOO 2507 COOl AJ^ 2113105 
LRA 008 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/06 
LRA OOS 05 T BALOR 302D02C OSBCRVOO 2507 COOl 4J-2/18/05 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1K-2/18AJ6 
LRA OOS 05 T SALOR 302OD2C OBBCRVOO 2507 COOl 1K-2/18A35 
Lf lA 008 05 T BALOR 3020D2C OBBCRVOO 2507 CXKJl 2K-2/18ra5 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2607 COOl SB-2/18/05 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 6B-2/1BAI5 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 

12/310010 
WAf No/Dale PLANS-WAF HISTORY 

12/310010 
WAf No/Dale 

LRV 007 LfiA 027 - LRA036 - LPV 169 • LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 • L P V 126 (TCD) LRA 021 LRA 037. LRV 009 LPV 166 LPV 188 (TCO) D7P041 2VW5E62 LRA 038 

OSBCRVOO OSBCRVOO OBCRVOO 0BBCCO04 088CCOO4 OSBCRVOO OBBCCOOl 08BCCO02 08BCCO05 08BCCO07 OSBCRVOO 08BCCO07 OBBCCCXM OBBCRVOO OBBCRVOO OBBCRVOO OBBCCCKM OBBCCCXM HQOOBMOO 405F84A OBBCRVOO 

LPV 037 04 T SALOP 302DD2C 0BBCBB06 2507 C002 5E-6/13flJ5 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl IL-6/13/05 
LPV 095 06 T BALOP 302DD2C OBBCCCXM 2507 COOl IL •6113ms 
LflA 019 05 T BALOR S02DD2C OSBCRVOO 2607 COOl 2L-6/13ra5 
LRA 019 06 T BALtJR 302DD2C OSBCRVOO 2607 COOl 2L-6/13/06 
W4X607 04/05C 26W10NN 405FB2A 2607 COOl 3K-6/13/05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 CCXJI 3K-6/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 4K-6/13/05 
LRA 019 06 T BALOR 302OD2C OBBCRVOO 2507 COOl 1 M - 6/28/05 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 CCXJI 1 M-6/28AJS 
LRA 019 05 T BALOR 302OD2C OSBCRVOO 2607 COOl 2M - sosms 
LRA 019 05 T 8AL0R 3020020 OBBCRVOO 2507 CCXJI 2M - 6/28/05 
LPV 095 05 T BALOP S02D02C 0BBCCCXJ4 2507 COOl 3L - 6/28/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 4L - 6/28/05 
LPV229 05 T BALOP 302DO2C 0BBCCO04 2507 COOl IN-0/12/05 
L P V 2 i a OS T SALOP 302OD2C OBBCCCKM 2507 CCXJI IN - 9/12/05 
LPV229 06 T BALOP 302OD2C 08BCCO04 2507 COOl • 2N-9/12A16 
LRA046 05 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2N-9/12/06 
LRA046 05 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 3M-9/12AJ5 
LflA046 05 T SALOR 302DD2C OSBCRVOO 2607 CCXJI 4M-9/12/05 
LRAOOl 06 T SALOR 3021X320 OSBCRVOO 2507 COOt 1 -0 - - 12/13A)5 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2-0--12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2607 COOl SN-12/13/06 
LRV011 04 T BALOE 302DC»C OBBCftVOO 2607 COOl 3N and 6C-12(13/06 
LRAOOl 06 T BALOR 302DO2C OBBCRVOO 2507 COOl 4N-12/13/05 
LSP0J3 04 Tfi2 OBL 302OD2C 08BCBB02 2507 COOS 6C-12/13/05 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2607 COOl 3-0- - 4/5/06 
LRA 0O7 06 T BALOR 302DD2C OBBCRVOO 2507 COOl S-t r -4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2P - 4/6/06 
LRA 007 06 T 8AL0R 302DD2C OSBCRVOO 2607 0001 2P-AI5m 
LFIA 007 OS T SALOR 3020D2C OSBCRVOO 2607 COOl IP • Aism 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IP-Aism 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 4-0" - 4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4-0- - 4/5/06 
LRV 007 06 T SALOE 302OC6C OSBCRVOO 2507 COOl IQ - 5/30/06 $ (33.638.00) 
LRV 007 06 T SALOE 302CX;6C OSBCRVOO 2507 COOl 2Q - 5/30/06 S 320,67900 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl 3P - 500/06 S 67,026.00 
LRV 007 06 T 8AL0E 302DC6C OBBCRVOO 2507 COOl 4 P - 5 0 0 / 0 6 $ 1,945,833.00 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 1R-6/12/06 $ 114,065.00 
LfiA027 OST BALOR 302OD2C OSBCRVOO 2507 COOl 2R-6/12/06 S 463,166.60 
LRA027 067 SALOR 3021X320 OSBCRVOO 2607 COOt 2R - 6/l2m $ 870,565 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 3Q-6/12AJ6 $ 311,164 
LflA027 06T eALOR 302DD2C OSBCRVOO 2507 COOl 40-6/12/06 S 1,436,784 
LRA027 06T SALOR S02OD2C OBBCRVOO 2607 COOt 4Q-6/12/06 S 314,255 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRVOO 2T and 3S B/S/06 -
LRV 007 06 T 8AL0E 302tX:6C OSBCRVOO 2507 COOl 4S 6/9/06 $ (170,290) 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 COOl 4S'8/9/06 
LRA 036 06 T SALOR 302OD2C OBBCRVOO 2507 COOl 1S-8/B/06 S 36,041 
LFIA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1S-8/8/06 S 374,519 
Lf iA 036 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2S - 8/8/06 S 61,403 
Lf lA 036 06 T BALOR 302TX32C OSBCRVOO 2507 COOl 2S - BIBIOS $ 1,961,373 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4R-8/8/06 S 274,761 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 2607 COOl 4R-80rtJ6 $ 1,117,407 
LPV 169 06 T BALOP 302DD2C OBBCCOCM 2507 COOl 3R - 8/8/06 S 235,000 
Transfer LftA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 3020D2C OBBCCCKM IT-10/24/06 S 2.484 
LPV226 06 T BALOP 302DD2C OBBCCCXM 2 V . 10/24/06 S 365,891 
LPV225 06 T SALOP 3020020 OSBCCCKM 3T- tOOAm S 7,125 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl AV^ 12112106 $ (68,868) 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2 W - 12/12rtJ6 S 68,858 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2607 COOl 2 W - 12/12/06 $ 917,515 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 C004 3U - 12/12/06 I 55,000 
LPV 019 07 T BALOP 302DD2C 08BCCO02 2607 C002 3U-12/12/06 $ 55,000 
LPV 019 07 T SALOP 302DD2C OBBCCOOS 2507 COOS SU - 12/12/06 i 55,000 

LfiA 002 07 T SALOR 302IXJ2C OSBCRVOO 2607 COOl 30 •12112106 $ 782,456 
LPV 019 07 T BALOP 302OD2C 08BCCO07 2607 0003 7 - 12/12A)6 $ 35,000 

LRA 006 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 1U-2ffira7 S 452,925 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2X-2/6/07 J 749,330 

LFIA 005 07 T BALOR 302IX32C OSBCRVOO 2507 COOl 2 X : 2/6/07 S 20,828 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 2 X - 2 « 0 7 S 909,332 

Lf lA 006 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3V-2/6AJ7 $ 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

1201/2010 , - — , ........ . .. . _ - . . . . . _ . _ . . . - . .. . . . . ... 
LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV019 LPV019 LPV 019 LRAOOS LPV 062 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO OSBCCCKM OSBCCCKM OBBCRVOO OBBCCOOl 06BCCO02 OSBCCCXIS 08BCCCXJ7 OSBCRVOO 088CCO07 08BCCO04 OBBCRVOO OBBCRVOO OBBCRVOO 088CCO04 088CCO04 HQOOBMOO 405F84A OSBCRVOO 

LRA 005 07 T BALOR 302D02C OBBCRVOO 2507 COOl 4W - 216/07 S 3.284.136 
LftA 005 07T SALOR 302D02C OBBCRVOO 2607 COOl AW •216m S 43.462 • • -v 
LPV 062 07 T BALOP 302DD2C 0B8CCO07 2607 COOS 7A - 2/6/07 $ 282.231 
LPV 125 07 TCD BALOP 302DO2C 0SBCCO04 2507 COOl IV - snm J 141,626 •t 

LPV 125 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOl 2Y-5/7/07 S 1,668,839 

•'• 
LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 3W - 5/7/07 S 93,698 

• 
LfiA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W - 5/7/07 $ 858,706 '5' 
LRA 021 07 T BALOR 302OD2C OBBCRVOO 2607 CXXJl 3W - 5/7/07 S 217,284 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4X - 6/7/07 $ 3,468,312 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOS 8 - 5A//07 S 67,200 ' i ' 

Lf lA 037 07 T BALOR 302D02C OSBCRVOO 2507 COOl 1W-7/12AJ7 S 66,008 y-
LRA 037 07 T BALOR 302DO2C 08BCRV00 2607 COOl 2Z - 7112107 S 949.510 •r 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3X- 7/12/07 $ 85,638 

'•• 
LRA 037 07 T SALOR 302DO2C OSBCRVOO 2507 COOl 4Y - 7/12/07 $ 1,025,484 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 4Y - 7/12/07 $ 63,652 
LRV 009 07 T 9AL0E 3021X60 OSBCRVOO 2507 COOl 4Y-7/12/07 i 400,000 
LPV 166 07 T SALOP 302D02C 0SBCCO04 2507 COOl 7C - 7/12ro7 S 10,600 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOt 7C-7/12ro7 S 99,208 
LPV 1 SB 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOl 1X-S/2AI7 $ 71,416 
D7P041 07 T 72DP 302DD2O HQOOBMOO 2607 IX-8 /2 /07 

•' 
S 26,943 

Lf^/ 188 07 TCD SALOP 302DO2C OBBCCCKM 2507 COOl 2AA-8/2/07 S 1,126,923 

D7P041 07 T 720P 3O2DD20 HQOOBMOO 2507 SY - Brao7 $ 23,057 
LFIA 037 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 4Z - 8/2/07 $ 99,208 
LRA OSS 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 4Z - 812107 S 2,248,429 
LPV 188 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOl AZ • BI2107 S 62,225 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 70 • 8/2/07 S (99,208) 
LPV 1 SB 07 TCD BALOP 302DO2C OBBCCCKM 2507 COOl 7D-8/2rtJ7 S 104,516 
D7P037 07 T 720P 302DD2C HQOOBMOO 2507 8A-8/2/07 
D7P037 07 T 72DP 302DD2C HCXXJBMOO 2507 8A-B/2AJ7 

D7P042 07 T 720P 302OD2D HQOOBMOO 2507 SA-8/2/07 
2W6E62 0607 C3 262W0NN 405F84A 2671 SA-S/2 /07 $ 40,000 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8/2/07 $ 100,000 
LPV IBS 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl l Y - 9/4/07 $ 62,226 
LF>V 222 07 T BALOP 302IX32C OSBCCCKM 2507 COOl 1Y-9/4/07 
LPV 222 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOl 288 - 9/4/07 
LPV 222 07 T SALOP 302DD2C OBBCCCXM 2607 COOl 2BB - 9/4/07 
D7P059 07 TCO 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P069 07 TCD 720P 3020D2C HQOOBMOO 2507 288 - 9/4/07 
D7P060 07 TCO 72DP 302OD2C HQOOBMOO 2607 2BB - 9/4/07 
LPV 222 07 TCD S»LOP 302DD2C OSBCCCXM 2607 COOl 3Z - 9/4/07 
LPV IBB 07 TCD BALOP 302D02C OSBCCCKM 2507 COOl 4 A A - 9/4/07 J (62,225) 
LPV 222 07 TCD SALOP 302DO2C 08BCCCXM 2607 COOl AAA • 9/4/07 

Lf iA 046 07 TCD SALOR 302D02C OSBCRVOO 2607 COOl 4AA-9/4/07 
LRV 021 07 TCD BALOE 302DC6C OBBCRVOO 2507 COOl 4AA-9/4/07 
LRV 021 07 T BALOE 302OC6C OBBCRVOO 2507 COOl 4AA - 9/4/07 

O7P060 07 TCD 72DP 302DD2C HQOOBMOO 2607 7E - 9/4/07 
Lf>V233 07 T BALOP 302DD2C OBBCCCKM 2507 COOl IZ - 10/11/07 
LPV233 07 T SALOP 302D02C OSBCCCXM 2607 COOl 2CC - 10/11/07 
LPV227 07 T SALOP 302DD2C OSBCCCXM 2607 COOl 2 C C - 10/11/07 
LPV240 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2CC-10/11/07 
O7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC - 10/11/07 

D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2607 2 C C - 10/11/07 
D7P084 07 TCO 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/11/07 
LftAOSI 07 T BALOR 302D02C OSBCRVOO 2607 COOl 4BB - 10/11/07 

D7P084 07 T 72DP 302DO2C OBBCTAOO 2507 7 F - 10/11/07 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 SO-10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2607 9 8 - 10/11/07 
D7P086 07 TCO 720P 302DC6C OSBCTAOO 2507 2EE - tISIOS 
D7P086 07 TCD 72DP 302OC6C OSBCTAOO 2607 SE - iisms 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl SCO - 1/8/08 J (1,075,990) ; 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2607 3CC - 1/8/08 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/8/08 S 1,076,990 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 " 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 SF - 3/3/08 
O7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 3DD - 313m 
LPV021 OS T BALOP S02D02C OSBCCCXM 2607 COOl 1AA- 120AJ7 
LPV021 OS T BALOP 302DD2C OSBCCCXM 2507 CXXJl 2DD-12/3rtJ7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2607 COOl 2 0 0 - 1 2 0 / 0 7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2607 COOt SBB-1213107 
LRA004 08 T SALOR 302D02C 088CRV00 2507 COOl SBB • 12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY 
1201/2010 

WAF No/Dale P L A N S . W A F HISTORY 
1201/2010 

WAF No/Dale 

LRV 007 LRA 027 LRA 036 - LPV 1 6 9 - LPV226. LfiA 002 . LRV019 LRV, 019 . LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA021 LRA 037 LRV009 LPV 166 " LPV 188 (TCD) D7P041 2W«E62 LRA 038 
OSBCRVOO OBBCRVOO OSCRVOO OBBCCCKM OSBCCCXM OSBCRVOO OSBCCOOl 08BCCO02 08BCCCXJ5 08BCCO07 OSBCRVOO OSBCCOO? OSBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

LflA004 08 T SALOR 302DD2C OBBCRVOO 2607 COOl • ~ '-400-12/03/07 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl - - 4CC-12/03AJ7 -
LPV021 08 T SALOP 302DD2C OBBCCCKM 2507 COOl ' ^ •.. 7 G - 12/03AJ7 -
LPV021 08 T SALOP 302DD2C OSBCCCKM 2507 COOt • . BD-12ro3A37 
LPV021 08 T BALOP 302DD2C OBBCCCKM 2507 COOl • BF - 30flJB 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOl 300-313108 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 coot 188-3/11/08 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2607 coot 2 F F . 3/11/08 
LRAOl 7 OS T BALOR 302DD2C OBBCRVOO 2607 COOl SEE-3/11/08 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4DO-3/11/08 
LRA017 08 T 8/kLOR 302D02C OBBCRVOO 2507 COOl • 4DD-3/11/08 
LfiAOl 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H-3/11/08 
LPV069 08 T BALOP 302DD2C 0BBCBD03 2507 COOl 9C-3/11/08 
LRA027 OBT BALOR 302OD2C OBBCRVOO 2507 COOl ICC-5/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOl 2GG-5/19/08 
LRA027 OST BALOR 302DD2C OSBCRVOO 2607 COOl 3FF-5/19/08 -
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOl 3FF-6/19AJ8 
LRAD27 OBT SALOR 302CXJ2C OBBCRVOO 2507 COOl 4EE-5/19/08 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 71 - sitom 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOl SH-6/19(08 
LPV102 08 TCD ALOP 302OD2C OBBCCCKM 2507 COOl • 9D-5/19rtJS 
LPVlOa 08 TCD ALOP 302DO2C OBBCCCKM 2507 COOl 9E-6/25AJ8 
LPVlOa 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOl 2HH - 6/26/08 
LPV167 08 T BALOP 302DD2C OSBCCCKM 2507 COOl 100 - 6/25/08 
Lf>V167 OS T BALOP 302OD2C 08BCCO04 2507 COOl 2 11 - 6/25/08 
LPV16V 08 T BALOP 302DD2C 0SBCCO04 2607 COOl 3GG-6/26/08 
L f ^ l 6 7 08 T SALOP 302DD2C 088CCO04 2507 COOl . 4FF - BOSIOS 
LPV167 OB TCD SALOP 302DD2C OSBCCCKM 2507 COOl • AFF •sosms 
LFIA034 OS T BALOR 302DD2C OBBCRVOO 2507 COOl AFF • Bosms 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 coot 7J-6/25/08 
LPV160 08 TCD BALOP 302DD2C 0SBCBD03 2507 COOl 9F-6/25AJS 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2607 COOl 2JJ - 7/24/08 
LflA034 OS T SALOR 302D02C OSBCRVOO 2507 COOl 3HH-70Am 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl ' SHH - 7/24/08 
LfiA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 7/24/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 7/24/08 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOl 1EE-8/25/08 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl lEE^ sosms 
LSP096 OS Tfi28 OSLRABC 302DD2C OSBCCCXM 2507 COOl lEE-8/25A)S 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 1EE-S/25ra8 
LflA027 06T S/kLOR 302DD2C OSBCRVOO 2507 COOl . 2KK - BOSmS 
L1^102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOl • 2KK • sosms 
LPV167 OS T BALOP 302CX)2C OSBCCCXM 2507 coot 2KK • 8/25(08 
LRA034 OS T BALOR 302OD2C OBBCRVOO 2507 COOl 2KK - sosms 
LSP096 08 Tfi2B OBLRABC 302DD2C OSBCCCXM 2607 COOl . 2KK - 8/25/08 
LSP096 08 TR2B OBLRABC 302DO2C OBBCRVOO 2507 COOl 2KK - sosm 
LRA03A OS T BALOR 302DO2C OBBCRVOO 2507 COOl 311 - 8/25/08 
LfiA027 OBT BALOR 302tX)2C OBBCRVOO 2507 COOl 311 - sosm 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 311 - SOSIOS 
LPV167 08 TCD BALOP 302DD2C OBBCCCKM 2507 COOl 311 - sosms 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOl 311-sosm 
LSP096 08 TR2B OBLRABC 302OD2C OBBCCCXM 2507 COOl 311 - 8/26/08 
LSP096 08 TR28 OBLRABC 302DD2C OSBCRVOO 2607 COOl 311 - 8/25/08 
LRA027 OST BALOR 302OD2C OBBCRVOO 2507 COOl 4HH - sosm 
LI^167 08 T SALOP 302DD2C OBBCCCKM 2507 COOl AHH • B/25/08 
L f^167 08 TCD BALOP 302DD2C OSBCCCKM 2507 COOl 4HH - 8/25/08 
LSP096 08 TR2B OBLRABC 302OD2C OSBCCCKM 2507 COOl - 4HH - BOSm 
LSP096 08 TR2B OBLfiABC 302DD2C OSBCRVOO 2607 COOl • AHH-sosm 
LSP096 08 TR2B OSLRABC 302DO2C OBBCRVOO 2507 COOl AHH - BOSm 
LPV167 OB T SALOP 302DD2C OSBCCCXM 2507 COOl 7K-sosms 
L f ^102 08 TCOALOP 302CX32C OBBCCCXM 2507 COOl 7K - 8/26/08 
LSP096 08 TR28 OBLRABC 302OD2C OSBCCCXM 2607 COOl 7K - 8/25/08 
LI»V102 OS TCD ALOP 302DD2C OBBCCCKM 2507 COOl BJ-8/25/08 
LSP096 OS TR28 OSLRABC 302DD2C OBBCCCKM 2507 COOl SJ-SOSIOS 
L f ^ l S O 08 TCD BALOP 3020D2C 08BC8D03 2507 COOl 9G - SOSIOS 
LSP096 08 TR28 OSLRABC 302DD2C OSBCBtXJS 2507 COOl 90-8/25(08 
LSP096 08 TR2B OSLflABC 302DD2C OSBCBDOS 2507 CXKJl • 9H-10/17/08 
LPV242 OS TCD 8AL0P 302DD2C 088CBIXJ3 2507 COOl 9H-10/17/08 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 CXXJl 1FF-10/28AJB 
LSP002 09 TR2B OBLRABC 302IX)2C OBBCCCXM 2506 COOl 2 a • 10/2B/08 
LSP002 09 TR2B OBLfl/^BC 302DD2C OBBCCCXM 2606 COOl SJJ-10/28/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NoTOate 

1201/2010 

, - • 
— - — ... ... ... - .,, . - . ,. . 

„ 

. . . . . . . . . . -
,. . - LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2V«E62 LRA OSS 

OBBCRVOO OSBCRVOO OSCRVOO 08BCCCXJ4 08BCCO04 OBBCRVOO OBBCCOOl 08BCCO02 OBBCCOOS 0SBCCO07 OBBCRVOO OBBCCOO? 08BCCO04 OBBCRVOO 068CRV00 088CRV0O 088CCO04 08BCCO04 HQOOBMOO 405FB4A OSBCRVOO 

P(?P extension only " All-10123/08 

P O P extension only . 7L-l0O3mB 
P O P exlension only ". sK-tooamB 
P O P extension only . 9I-10/28«18 
LSR002 09TR2B OBLFIABC 302DD2C 088CCO05 2506 C006 10 -10/28/08 
LRA017 08 T BALOR 302DO2C 08BCRV00 2507 COOl 7M 12/16/08 
LSPOOe 08 TR2B OSLRABC 302D02C OSBCRVOO 2507 COOl SKK-12/16/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOl 3KK-12/16103 
LSP096 OS TR28 OSLRABC 302DD2C OSBCRVOO 2607 COOl AJJ-t21t6mS 
LSP096 08 TR28 OBLRABC 302DD2C OBBCCCKM 2507 COOl AJJ-12116103 
LRAOl 7 08 T BALOR 302DO2C OSBCRVOO 2507 COOl AJJ •12116m 
LSPOl 3 09 Tfi2B OSLRABC 302DD2C OSBCRVOO 2606 COOl • IGG-12/16/08 
LSPOIS 09 TR2B OBLRABC 302DO2C OBBCRVOO 2606 COOl 2 M M - 12/16/08 
LSPOIS 09 TR28 OSLRABC 302DO2C OSBCCCXM 2606 COOl 2MM-12/16(08 
LSPOIS 09 TR28 OSLRABC 302DD2C OSBCRVOO 2606 COOl 3 a - 12/16AJ8 
LSPOIS 09 TR28 OSLRABC 302DD2C OBBCRVOO 2506 COOl AKK-12116103 
LSPOIS 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl 7N-12/16/08 
LSPOIS09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SL-12/16/08 
LSP014 09 Tfi2B 0SLBC03 302OO2C OSBCBDOS 2606 COOl 9J-12/16/OS 
LSP013 09 Tfi2B OSLRABC 302DD2C OBBCCOOS 2606 C006 10A- 12/16/08 
C9H001 09 T 500 601E62C HQOOGEOO 2506 ll-21tBm9 
C9H001 09/10 B 500 501E52C 2506 ii-2/tsm9 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl lHH-4/9A)9 
LSP072 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TFi2B OBLRABC 302DD2C OBBCRVOO 2606 COOl 4 a - 4/9AJ9 
LSP072 09 TR2B OSLRABC 302DD2C 08BCRV00 2506 COOl 4LL - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 70-4 /9 /09 
LPV124 09 T SALOP 302OD2C OSBCSWOO 2506 0002 11A-4/9/09 
LSPOIS 09 TR28 OSLftABC 302DD2C OSBCCCXM 2606 COOl 2.00 - 5/1/09 
LSPOIS 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 2.00-6/1/09 

• 
LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 I 

LSPOIS 09 TR2B 0SLR/\BC 302DD2C OSBCCCXM 2506 COOl BM -5/1/09 1 

LSP002 09 TR2B 0SLR/\8C 302DD2C OBBCCOOS 2506 C006 108-8(13(09 
LSP002 09 Tft28 OBLRABC 302DD2C OBBCCCKM 2506 C006 108-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 0006 108-8/13(09 
LSP002 09 TR2B OSLRABC 302OD2C 0BBCCO04 2506 C006 3MM-8/13/09 
LPV124 09 T 8AL0P 3020D2C OSBCSWOO 2506 C002 11 B - 8/6/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 1.11-8/17/09 
LSP201 09 Tri28 OBLRABC 302DD2C OBBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TR2B OBLflABC 302DD2C OBBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 
LSP002 09 TR2B OSLRABC 302IX32C OSBCCCXM 2506 C006 SNN - 9/28AJ9 
LSP002 09 TFi2B OSLRABC 302DD2C OBBCCCXM 2506 C006 2QQ - 9/2S/09 
LSP013 09 TR2B OBLfiABC 302DD2C OBBCCCXM 2506 COOl U J - 12/15/09 
LSPOIS 09 TR28 OBLFiABC 302DD2C 0BBCCO04 2606 COOl 100-12/15/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OSBCCCXM 2606 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 4.00 - 6/29(10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 COOl 4.00-6/29/10 
LSP201 09 TR28 OSLRABC 302DD2C OBBCCCXM 2606 COOl 4PP-7 /1 /10 
L S F ^ 2 09 Tft2B OSLftABC 302DD2C OSBCCCXJB 2606 C006 too -6 /29 /10 
LSP002 09 Tfi2B OBLRABC 302D02C OSBCCCKM 2506 C006 10.0 - 6/29/10 
LSP002 09 TR28 OBLflABC 302DO2C OSBCCCKM 2506 C006 10E-7/1/10 
LSF^ IS 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOl BO'-7/1/10 
LSP20I 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOl BO'-7/1/10 
LSP002 09 TR2B OSLRABC 302DO2C OSBCCCXM 2606 C006 S O' - 7/1/10 
LSP169 10 TR28 OSLBCOS 302DO2C 08BC8D03 2506 COOl 9K - pending 
TOTAL WAFs S 2,129,710 S 3,500,000 $ 3,824,504 $ 235,000 S 375,500 $ 1,700,000 S 55,000 J 66,000 S 55,000 S 35,000 S 6,217,769 S 282,231 $ 1,961,263 S 4,644,302 S 2,289,500 S 400,000 $ 10,500 $ 1,365,080 $ 150,000 S 40,000 S 2,24B,429 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equipf supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

1201/2010 
WAF NortJate P L A N S - W A F HISTORY 

1201/2010 
WAF NortJate 

LRV 007 LRA 0 2 7 - - LRA036 - LPV-169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 g C D ) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 " 2W6E62 LfiA 038 

OBBCRVOO OSBCRVOO OBCRVOO OBBCCCXM 08BCCO04 OSBCRVOO OSBCCOOl 0SBCCtXI2 0BBCCO05 088CCCKJ7 OBBCRVOO 08BCCCXI7 OBBCCCKM OBBCRVOO OBBCRVOO OBBCRVOO 08BCCtXM 088CXCXM HQOOBMOO 405FB4A OSBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1201/2010 

WAF No/Date 

_ . . . 
P L A N S - W A F HISTORY 
1201/2010 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCO) D7P041 2W6E62 LRA 038 
OSBCRVOO OBBCRVOO OBCRVOO 0B8CCO04 08BCCO04 OSBCRVOO OBBCCOOl 08BCCO02 OBBCCOOS 0BBCCO07 OBBCRVOO 08BCCO07 OSBCCCKM OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCKM 08BCCO04 HQOOBMOO 405FB4A OSBCRVOO 

ADVANCES 
12131/2010 
ADVANCES 
12131/2010 
ADVANCES 
12131/2010 

July advance against LPV046 
Aug advance againsi LRVO 15 
Isl January advance against LRV015 and LPV 412 
1st January advance against LRV019 
2nd January advance againsi LRV019 
2nd January advance againsi LRV094 
2nd January advance againsi LRV023 
2nd January advance againsi LPRV142 
3rd January advance againsi LPRV142 
April advance againsi LRV 031 (Wafs IE, 2D, 3D, 40) 
July advance againsi LRV 026 (Wafs ID, 2C, 30 ,4C) 
Augusl advance againsi LRV 015; LPV037: LRA 010 IF , 38, 4B, part2E 
Sepl advance againsi LRAOlO pan4E 
Sepl advance againsi LRAOlO, LF^037 part4E, 2E, 3E, 5A 

Sepl advance againsi LFA(0S5, LRAOlO 3F, IG , 2F, 3F, part4F 

Octotier advance against LRA019, LRA 034; LSP023 1H, part 2G, 4F, 6A 

December advance against LRA034, LRVOl 1 2G, 3 G , 4 G , l i , part2h 
February advance againsi LPV253, OSBCCXXM 21 
February advance against LRA OST, OSBCRVOO 1J ,2J , 31,41 

Febnjary advance against LRVOl 5 OSBCRVOO; LPV 037 part 2h, 3h, 3J , 4h, 

08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J, 58 plus 5E 
LPV044 OBBCCCKM; LRA 008 OBBCRVOO 

Credil IPAC May 6 
May advance againsi LRAOOS OBBCRVOO part of 4J 
June advance againsi L F ^ 044 OBBCCCXM part ofSJ 
June advance against LRA OOS OSBCRVOO part of 4J 
June advance against LFIA OOS OSBCRVOO part of 4 J 

June advance againsi LPV 044 OSBCCCXM partof IK 

June advance against LRA 008 OBBCRVOO partof IK 

June advance againsi LRA 008 OBBCRVOO 2K 
June advance againsi LRA 019 OSBCRVOO IL 
June advance againsi L F ^ 096 OBBCCOCM IL 
June advance againsi LRA 019 OSBCRVOO part 2L 
Aug advance againsi LRA 019 OBBCRVOO part of 2L 
Auq advance againsi W4X607 part of 3K 
Aug advance againsi LPV 095 05 088CCX304 part OfSK 
Auq advance against LRA 019 OBBCRVOO 4K 
Aug advance againsi LRA 019 OSBCRVOO IM 
Aug advance againsi LPV 095 06 OBBCCCXM IM 
Aug advance againsi LRA 019 OSBCRVOO part o f2M 
Nov advance against LPV229 OSBCCCXM part of IN 
Nov advance againsi LRA 019 OBBCRVOO 2M 
Nov advance againsi Lf lA 019 OSBCRVOO 4L 
Nov advance againsi LPV 096 0BBCCO04 3L 
Jan advance againsi LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV229 088CCO04 IN 
Jan advance against LPV229 OBBCCCXM 2N 
Jan advance againsi LRA046 OBBCRVOO 2N 
Jan advance againsi LFIA046 OSBCRVOO 3M 
Jan advance againsi LFIA046 OBBCRVOO 4M 
Jan advance againsi LFiAOOl OBBCRVOO 1 -0-
Jan advance againsi LRAOOl OSBCRVOO 2' '0-
Jan advance againsi LRAOOl OSBCRVOO 3N 
Jan advance againsi LTlAOOl OSBCRVOO 4N 
Jan advance againsi LPV037 0B8C8B06 Partial 60 

Feb advance against LPV037 08BC8B06 Partial 50 
Advance trf in Volpe's records to malch EPA records from LPV229 lo LRA 007 
Advance trf in Volpe's reconls lo match E P A records from LPV037 to LRA007 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N 
Mar advance againsi LRA 007 3"0"; partial 2P 
April advance againsi LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance againsi LRA 007 partial IP 
June advance againsi LFiA 007 partial IP; partial 10 
July advance against LRA 007 4-0- - 4/5/06 
July advance against LRV 007 1Q-6O0rtJ6 S (33,538) 
July advance againsi LRV 007 2Q - 500/06 J 320,679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NolDate 
1201/2010 

.— - . _. . .. . . . LRV 007 LRA 027 LRA 036 - . LPV 169 LPV226 LFtA 002 . LPV 019. LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 g C D ) LRA 021 LRA 037- - LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WBE62 LRA 038 

OSBCRVOO OBBCRVOO OBCRVOO OSBCCCKM 0BBCCO04 OBBCRVOO OBBCCOOl 0SBCCCXI2 OBBCCCXJS 0B8CCCXJ7 OSBCRVOO 08BCCCXI7 OSBCCCKM OSBCRVOO OSBCRVOO OBBCRVOO OBBCCCKM 0BBCXO04 HQOOBMOO 405FS4A OBBCRVOO 

July advance againsi LRV 007 SP-500 /06 $ 67,026 
July advance against LRV 007 4P- 5130106 $ 1.945,833 
July advance against LRV 007 AS - 8/09/06 S (170,290) 
July advance against LRA 007 4S • 8/09/06 
July advance against LFIA 007 2T and 3S 8/9/06 
July advance againsi LRA 027 I R . 6/12^6 $ 114,065.00 
July advance againsi LRA 027 2R,6/12AJ6 $ 453,166.60 
Aug advance againsi LRA 027 2R-6112m S 870,565.40 
Aug advance againsi LFIA 027 30-6/12/06 $ 311,164.00 
Aug advance against LFIA 027 40-6/12/06 S 1,436,783.65 
Sep advance againsi LRA 027 partial 4Q 6/12/06 S 314,25636 
Sep advance againsi LFiA 036 partial IS BIBIOS S 35,041 
Oct advance against LRA 036 partial IS 8/8/06 $ 374,619 
Ocl advance againsi LRA 036 partial 2S 8/8AJ6 $ 61,403 
Nov advance againsi LRA 036 partial 2S 8/8/06 J 1,961,373 
Nov advance against LRA 036 partial 4R 8/8/06 $ 274,761 
December advance against LFIA038 partial 4R 8/3/06 S 1,117,407 
December advance against LPV 169 3RB/8/06 t 235,000 
December advance against LPV 226 IT 10/24/06 $ 2,484 
December advance against L f ^ 226 2V-10/24/06 $ 365,891 
December advance against LPV 226 ST - tOOAm $ 7,125 
January advance against LRA 036 2U and 4T-.9/22/06 J 
January advance against LFIA 036 2W-12/12/06 % 68,858 
January advance against LRA 036 4V-12 /12^6 i (68,858) 
January advance against Lf lA 002 2W- 12112106 $ 917,515 
January advance againsi LPV 019 7 •12112m $ 35,000 
January advance against LPV 019 SU -12/12/06 S 66,000 
January advance against LPV 019 3U-12/12/06 S 55,000 
Januaty advance against L F ^ 019 3U-12/12/06 J 55,000 
January advance againsi LFiA 002 3U -12/12/06 $ 782,485 
Apnl advance against LRAOOS lU-2ff i ro7 S 452,925 
April advance against LRA006 partial 2X - 2/6/07 S 749,330 
May advance against LRAOOS partial 2X - 2/6/07 S 20.528 
June advance against LRA 005 partial 2X - 2/6/07 S 909,332 
June advance against LRA 005 partial 3V - 216m7 S 757,768 
June advance against LRA 005 partial 4W-2/B/07 $ 3,284,135 
July advance against LRA 005 partial 4W-2/6/07 $ 43,452 
Juty advance against LPV 052 7A-2ffi/07 $ 282,231 
July advance againsi LPV 125 I V - 5 ^ / 0 7 $ 141,526 

July advance againsi IPV 125 2Y - 5/7/07 $ 1,668,839 
July advance against LPV 126 partial 3W-5/7/07 $ 93,698 

July advance againsi LRA 021 partial 3W- 5/7/07 $ 868,706 

Augusl advance againsi LRA 021 partial 3W-5/7/07 $ 217,284 

Augusl advance againsi LRA 021 4X - 5/7/07 $ 3,468,312 

Augusl advance against LPV 125 8-5/7/07 S 67,200 
August advance against LRA 037 IW-7/12/07 S 66,008 
August advance against LFIA 037 2Z-7/12/07 S 949,610 

Augusl advance againsi LRA 037 3X-7/12AJ7 S S5,638 
August advance againsi LRA 037 partial 4Y-7/12/07 S 1,025.484 

Seplember advance against LRA 037 partial 4Y-7/12/07 S 63,652 
September advance against LRV 009 partial 4Y - 7/12/07 $ 400,000 

September advance against LPV 166 partial 7C - 7/12/07 % 10,500 

September advantre againsi LRA 037 partial 70-7^12/07 $ 99,208 

Oclober advance againsi LPV 188 07 TCD IX -,8m07 S 71,416 

Seplember advance against D7P04I . IX-8/2/07 $ 26,943 

Oclober advance againsi LPV 188 07 TCD 2AA -.8/2/07 S 1,126,923 

Seplember advance againsi D7P041 3Y-8nAJ7 $ 23,057 

Seplemtwr advance against LRA 037 4Z -.8/2/07 S 99,208 

September advance againsi LRA 038 4Z - 8/2A)7 S 2,248,429 
Oclober advance against LPV 188 07 TCD 4Z -.8/2/07 i 62,225 
SeptemtKr atlvance against LRA 037 7 O - B m 0 7 S (99,208 

October advance againsi LPV 188 07 TCD 70 -.8/2/07 S 104,516 
Seplember advance against D7F^37 partial BA -8/2/07 
October advance against D7P037 partial 8A-.6/2/07 
Oclober advance against D7P042 BA- 3/2107 
October advance againsi 2W6E62 B A 8/2/07 $ 40,000 
Oclober advance againsi D7P041 9-B/2ra7 S 100,000 

Oclober advance againsi LPV 188 07 TCD l Y - 9/4/07 $ 62,225 
Oclober advance against LPV 222 IV - 9/4/07 
Oclober advance against LPV 222 07 TCD 288 - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF NolDate 

1201/2010 - . . . . 
LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV019 LRA 005 LPV 062 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OSBCRVOO 08CRV00 0SBCCO04 08BCCO04 OBBCRVOO OBBCCOOl 088CCO02 OBBCCOOS 088CCO07 OBBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OBBCRVOO OBBCRVOO 088CCO04 OSBCCCXM HQOOBMOO 405F84A OBBCRVOO 

Oclober advance against Q7f^59 07 TCD 288 - 9(4/07 

October advance against L f ^ 188 07 TCD 4AA - 9/4/07 $ (62,225) 

December advance against D7P059 07 TCD 288 - 9/4/07 

December advance againsi D7P060 07 TCO 288 - 9/4/07 

•; 
December advance against LPV 222 07 TCO 3Z-9/4/07 

December advance against LPV 222 07 TCD 4AA-9/4/07 
Denxmber advance against LRA 046 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 TCD 4AA-9/4/07 
December advance against LRV 021 07 T 4AA-9/4/07 

December advance againsi D7P060 07 TCO 7E - 9/4/07 
December advance against LPV233 07 T t Z - 10/11/07 ; 
December advance against LPV233 07 T 2CC-10/11/07 
December advance a(jainst L F ^ 2 7 07 T 2CC -10/11/07 * 
December advance ajjainst LPV240 07 T 2 C C - 10/11/07 

December advance against D7POB4 07 TCO 2 C C - 10/11/07 

December advance against D7P086 07 TCO pending WAF 8 trf 

January advance against Q7P084 07 TCD 3AA -10/11/07 
January atlvance againsi Q7P0S4 07 T 3 A A - 10/11/07 .; 
January advance against LRA051 07 T 4BB - 10/11/07 
January atlvance againsi D7P0S4 07 T 7F-10/11/07 L 

January advance againsi Q7P0S4 07 T 98 - 10/11/07 ; 
January advance against I.PV02I 08 T lAA- 120AI7 

January advance against Uf*V021 08 T 2DD-120 /07 
January atlvance againsi LFlAOtM 08 T 2DD -1213107 
January atlvance againsi LRAOtM 08 T partial SBB 1213107 

January advance againsi t.FlA021 07 T 3CC ana 2EE-313103 $ 
January advance againsi 07P03A 07 TCO s e e and 2EE - 3/8/08 
January advance against D7P0S4 07 T 72DP 3DD - 30/08 
January advance againsi LPV021 08 T 7G - 12103107 
January atlvance againsi UF^021 08 T SD - 12/03(07 
January advance againsi I.PV021 08 T 8F - 3/3/08 
January advance against LF^021 08 T S D D - 3 0 / 0 8 
June advance against LRAOtM 08 T SBB - 1213107 
June advance against LRAOCM 08 T ACC • 1213107 

July advance against LRA004 08 T ACC • 12103107 
July advance againsi LRA017 08 T IBB-3/11/08 
July advance against LRA017 08 T 2FF - 3/11/08 
July advance againsi LRAOl7 08 T SEE-3/11/08 
July advance against LRAOl? OS T 400-3 /11 /08 
Augusl advance againsi LflA 017 T ADD • 3111103 
Augusl advance againsi LRA 017 T 7H-3/11/08 
August advance against LflA 017 T 9C - 3/11/08 
August advance against LSP 096 OBBCRVOO 1EE-8/25/08 
Augusl advance against LSP 096 O88CRV00 2KK - 8/25(08 
August advance against LSP 096 OBBCRVOO 311 - 8/25(08 

August advance againsi LSP 096 OBBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
October advance against LSP 096 OSBCCCKM 1EE-B/25/08 
October advance against LSP 096 0SBCCO04 2KK - 8/25/08 
October advance against LSP 096 OSBCCCXM 311 - Bosms 
October advance againsi LSP 096 08BCCCJO4 AHH • 8/25/08 
October advance against LSP 096 0SBCCO04 7K^sosms 
CJctober advance againsi LSP 096 OSBCCCXM BJ - 8/25/08 
November advance against LPV242 9H - 10/17/08 
Augusl advance againsi Lf iA 017 T OSBCRVOO trf Irom WAF 7 lo 4 
August advance against LSP 096 OSBCRVOO trf from WAF 3 lo 4 
October advance againsi LSP 096 0S8CCO04 trf from WAF 4 to 3 
January advance againsi LSP002 0SBCCO04 IFF - 10/28/08 
Januaty advance againsi LSP002 OSBCCCXM 2 L L - 10/28/08 
January advance against LSP002 OSBCCCXM 3JJ - 10/28/08 
January advance against I.SP002 088CCO05 10-10/28/08 
Man:h advance againsi LSPOIS OSBCRVOO I G G -12/16/08 
March advance againsi LSP013 OSBCRVOO 2MM - 12/16/08 
Mart:h advance againsi LSPOIS 09 088CCO04 2MM-12/16/08 
March advance against LSPOIS 09 OBBCRVOO SLL - 12/16/08 1 
March advance against LSPOIS 09 OBBCRVOO 4 K K - 12/16/08 
March advance against LSPOIS O9OBBCRV00 7N-12116ms 
Maroh advance against LSPOIS 09 OSBCRVOO BL - 12116108 
March advance against LSP014 09 OBBOBDOS 9J -12116108 
March advance against LSPOIS 09 08BCCO06 10A- 12/16/08 
March advance against C9H001 HQOOGEOO 11 -2/18/09 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1201/2010 

- -• : . . LRV 007— LRA027 ~. •-- LRA036 L P V 1 6 9 - — LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCO) LRA 021 LRA 037 . LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

08BCRV00 OSBCRVOO OSCRVOO 08BCCO04 088CCXJ04 OSBCRVOO OSBCCOOl 08BCCO02 OSBCCCXIS 08BCCeX)7 OSBCRVOO 08BCCO07 OSBCCCKM OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OBBCCCKM HQOOBMOO 405F84A OSBCRVOO 

March advance againsi C9H001 501E62C 11-2/18/09 
Juty tuedil againsi LSP 002 08BCCCXJ6 10B-8/19/09 
July advance against LSP 002 OBBCCOCM 108 - 8/19(09 
July credil against LSP 002 OBBCCCXM 108-8(19/09 
July advance againsi LSP 002 OBBCCCXM to •toosm 
July advance against LSP072 OBBCRVOO ALL -'4/9/09 
Augusl advance againsi LSP072 088CRV00 IHH-'4/9/09 
Augusl advance againsi LSP072 OBBCRVOO 2NN --4/9(09 
August advance againsi LSF^72 OSBCRVOO 4LL - Aioioa 
August advance against LSP072 OBBCRVOO 7O-AI9I00 
LSPOl 3 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 COOl 2.00-5/1/09 
LSP013 09 TR2B 06LRABC 302DD2C OBBCRVOO 2506 COOl 2.00 - 5/1/09 
LSPOIS 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl BM •Slim 
LSP013 09 TR28 OSLRABC 302DD2C OBBCCCKM 250S COOl eu •511109 

TRF from WAF 3 lo WAF 2 re LSP 002 OBBCCCXM 3NN and 2Q - 9123109 
Oclober advance againsi LSP201 OSBCRVOO 1.11-8-17-09 
October advance againsi LSP20I OSBCRVOO 4MM-8/17/09 
CJctober advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 IJJ and IOC-12/15(09 
January advance against LSP201 OSBCRVOO 2PP-8(17/09 
TRF from WAF 2 lo WAF 8 2SS and B'O'- 7/1/10 
TRF from WAF 4 lo WAF 8 4PP and8'O'--7/1/10 
TRF from WAF 10 to WAF 8 lOE and S'O'--7/1/10 

TOTAL ADVANCES $ 2.129710 $ 3,600,000 S 3,824,504 $ 235,000 S 375,500 S 1,700,000 S 56,000 $ 55,000 $ 55,000 S 35.000 $ 6,217769 $ 282,231 $ 1,961.263 S 4.544,302 S 2,289,500 S 400,000 $ 10,500 $ 1,365.080 S 150,000 S 40,000 S 2,248,429 

Balance lo Advance (WAFs less advances) S $ S $ S $ $ S s $ S S S $ $ S $ $ $ S $ 
A C T U A L COSTS (Disbursements) 

1201/2010 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance lo Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

121310010 . .. , . . - . 

. • -
- ... . 

• . . : 
- T - -

D7P037 D7P042 LPV222 LPV222 (TCD) D7P069 (TCD) D7P060(TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0BBCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO OBBCCCXM 0BBCCCXJ4 08BCCO04 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO 08BCCO04 OBBCRVOO OSBCRVOO OSBCBDOS OBBCRVOO 

LPV 045 03 T SALOP 50102D 0SBCV004 2607 COOl 1 -5/5ffl3 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 CCXll 1A-6/4/03 

LRV 015 03 T 8AL0E 50102D OSBCRVOO 2507 COOl . u . ; .. 2-6/4/03 
LRV 015 OST BALOE 60102D OSBCRVOO 2607 COOl .;. ' • . • 3-6/4/03 
LRV 016 03 T BALOE 601020 OBBCRVOO 2507 COOl 4-6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2607 COOl 5 - 6/4/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2607 COOl IB • 7110103 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl 2A-7/10/03 

LRV 019 03 T SALOE 50102D OBBCRVOO 2507 CCXl l 3A-7/10/03 
LRV 094 03 T SALOE 501020 OBBCCCKM 2507 COOl SA-7/10(03 
LRV 016 03 T BALOE 601020 OBBCRVOO 2507 COOl 4A-7/10m3 
Lf iV 023 03 T BALOE 601020 OBBCRVOO 2507 COOl . 10-10/26(03 

LRV 023 03 T BALOE 501O2D OBBCRVOO 2507 COOl 28-10/28/03 
LRV 023 03 T 8ALOB 50102D OSBCRVOO 2507 COOl 4 8 - 10/28/03 

LPV 142 03 T SALOP 60102D OSBCCCKM 2507 COOl 4B-10/28AJ3 
LRV 142 03 T SALOP 60102D OBBCCCKM 2507 COOl 48-10/28/03 
LPV 142 03 T SALOP 60102D OSBCCCKM 2607 CCKM . - . 3B-10/28A)3 
LRV 026 03 TC BALOE 601020 OBBCRVOO 2507 CCXJI 10-10/29/03 
LRV 026 03 TC BALOE 501020 OBBCRVOO 2507 COOl 20 - toosm 
LRV 026 03 TC BALOE 501020 OBBCRVOO 2507 CCKM . 3 C - 10/29/03 -
LRV 026 03 TC BALOE 601020 OBBCRVOO 2507 COOl 4C - 10(29(03 
LRV 031 03 TC BALOE 60102D OSBCRVOO 2607 c o o t IE-10/29/03 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2607 COOl 2D-10il29(03 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2607 CCKM 30-10(29(03 
LftV 031 03 TC SALOE 501020 OSBCRVOO 2507 CCKM 40-10/29/03 
LPV 037 04 T BALOP 302DD2C 08BCC004 2507 CX301 IF-Am/OA 
LRA 010 04 T BALOR 302OD2C OSBCRVOO 2507 COOl 2E - 4/6AM 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2E-4/6/04 

LPV 037 04 T BALOP 302OD2C OSBCCCKM 2507 COOl 3E - 4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4E - 4/6/04 
Lf»V 037 04 T SALOP 3020D2C 08BCBB06 2607 COOl , 5A-4/6/04 
LPV 037 04 T BALOP 302OD2C OBBCBBOe 2507 CCXJI 5A - AI6I0A 
LRA 019 04 T BALOR 302DD2C OBBCRVOO 2607 CCXl 1 IG-6/1/04 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 2F - 6/1/04 
Lf iAOl9 04 T BALOR 302DD2C OSBCRVOO 2607 COOI SF - 6/1/04 

LPV OSS 04 T BALOP 302DD2C OSBCCCKM 2507 CCXJI SF - 6/1/04 

LRAOlO OA T BALOR S02D02C OSBCRVOO 2507 COOl 4F - 6/1/04 
LRAOIS 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 

LSP023 04 TR2 OSL 302D02C 0SBCBB02 2607 0003 6-6/1/04 

LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7(04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2607 COOl 2 G - 7/7/04 
LflA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2607 COOl SG - 7/7/04 
LRA034 04 T SALOR 302tX32C OSBCRVOO 2607 COOl 4G-7/7/04 

LRV 011 04 T SALOE 302CJC6C OSBCRVOO 2507 COOl ti-9120IOA 

LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOl 2h-9/20/04 
LFiV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3h - 9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 4h - 9(20/04 
LRA 038 04 T SALOR 302DO2C 088CRV00 2507 COOl 4h - 9/20/04 
LRV O i l 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A-9/20/04 

LPV 263 04 T SALOP 302DO2E OSBCCCXM 2507 COOl 21 - I0I6I0A 
LPV 253 04 TCD 8ALCX> 302DD2E 08BCCO04 2507 COOl 21 • 10/8(04 
Lf lA 001 05 T BALOR 302DD2C OBBCRVOO 2607 COOl I J - 12/21/04 

LftA 001 05 T BALOR 302OD2C OSBCRVOO 2507 COOl 2J-12/21/04 
LflA 001 05 T BALOR 302DO2C OBBCRVOO 2607 CXXJl 31-12/21/04 
Lf lA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 41-12/21/04 
LPV.044 06 T SALOP 302DD2C OBBCCCXM 2507 COOl 3J-2/1S/06 
LPV 044 05 T SALOP 302DD2C OBBCCCKM 2607 COOl SJ-2/18/05 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507 COOl 6D-2/1S/05 
LRV 015 03 T SALOE 50102D OSBCRVOO 2607 CCXJI 4J-2/18/05 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 4J-2/18/05 

LftA 008 06 T SALOR 302D02C OSBCRVOO 2507 COOl 4J-2/18A)5 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18(05 

LRA OOS 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18/06 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2607 COOl AJ •2118105 
LPV 044 06 T BALOP 302D02C OSBCCCXM 2507 COOl IK-2/18/06 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2607 COOl IK-2/18/06 
LfiA 008 05 T SALOR 302DD2C OBBCftVOO 2507 COOl 2K-2/16/05 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 0001 68-2/18/06 
LRV 011 04 T SALOE S02IX:6C OBBCRVOO 2507 COOt 68-2/18/05 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Oate 
1201/2010 

. ._. . . _ _ O7P03? - D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 g C D ) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV22? - . LPV240 - D7P0B4 (TCD) D?P086(TCD) D7P084 . : LRA051 LPV021 LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM OSBCCCKM HOOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OBBCRVOO OBBCCCKM OBBCCCKM 08800004 OSBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OBBCRVOO OBBCRVOO OSBCBIXIS OSBCRVOO 

LPV 037 04 T BALOP 302DD2C 088C8806 2507 C002 5E-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 1L'-6/13A)6 
LPV 095 05 T BALOP 302DD2C 088CCO04 2607 COOl 1L-6/13/06 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2607 COOl 2L-6/13/05 
LRA 019 06 T BALOR 302OD2C OBBCRVOO 2507 COOl 2L-6/13«J5 
W4X607 04/05C 26W10NN 406FB2A 2607 COOl 3K-6(13A)5 
Lf>V 096 05 T SALOP 3020020 OSBCCCXM 2507 COOl 3K-6/13A15 
LFIA 019 05 T SALOR S02DD2C OBBCRVOO 2507 COOl AK-sitsms 
LRA 019 05 T BALOR S020D2C OBBCRVOO 2507 CCXJI 1 M-- 6(28/06 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1 M - 6/28/06 
Lf lA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M^60BmS 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 2M - SOSIOS 
LPV 096 06 T 8AL0P 302DD2C OSBCCCXM 2507 COOl SL'- BOSIOS 
LRA 019 05 T BALOR S02DD2C OBBCRVOO 2507 COOl AL-sosms 
LPV229 05 T BALOP 302DD2C OSBCCCXM 2507 CCXJI lN--9/12«l5 
LPV229 05 T BALOP 302DD2C OSBCCCXM 2507 COOl IN-91/12/05 
LPV229 06 T BALOP 302DD2C OSBCCCXM 2607 OCXJl 2N-9/12/06 
LIIA046 06 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 2N--9/12/06 
LRA046 05 T BALOR 302DO2C OSBCRVOO 2507 COOt -3M-9/12/05 
LRA046 05 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4M-9/12/05 
LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1-0--12/13/05 
LRAOOl 06 T SALOR 302D02C 088CRV00 2607 COOl 2 U--12/13(05 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3N-12/1Sm5 
LRVOl 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6C-12/13/06 
LRAOOl 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 4 N - 12/13/05 
LSP023 04 TR2 OSL 302DD2C 08808802 2507 C003 60-12/13/05 
LRA 007 06 T SALOR 302DCJ2C OBBCRVOO 2607 COOt 3-0- • Aism 
LRA 00? 06 T BALOR 302DD2C OBBCRVOO 2607 CCXJI 3'cr - Aism 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 P . 4/5/06 
LRA 007 06 T SALOR 302DD2C 08BCRV0O 2507 COOl 2P-4/6/06 
LRA 007 06 T 8AL0R 302DD2C OSBCRVOO 260? COOl IP-4/5(06 
LRA 00? 06 T SALOR S02DD2C OSBCRVOO 250? COOl IP - 4/5/06 
Lf lA 00? 06 T BALOR 302DD2C OBBCRVOO 260? CCXll 4T3--4/5/06 
LRA 00? 06 T BALOR 302DD2O OBBCRVOO 250? COOl • 4 -0 - . 4/5/06 
LRV 00? 06 T BALOE 302CJC6C OBBCRVOO 2507 COOt 10-500(06 
LRV 007 06 T SALOE 3021X^60 OSBCRVOO 2607 COOl 2 0 - 5 0 0 / 0 6 
LRV 00? 06 T SALOE 302DC6C OBBCRVOO 250? COOl S P . 600/06 
LRV 00? 08 T BALOE 302 fXXC OBBCRVOO 260? COOl 4P-5/30/06 
LRA027 06T 8AL0R 3020020 OBBCRVOO 260? COOl IR-6/12/06 
LRA02? OBT SALOR 302DD2C OBBCRVOO 2507 CXXJl 2R-6/12flJ6 
LRA02? 06T BALOR 302DD2C OSBCRVOO 2507 CXXJl 2R-6/12/06 
LRA027 06T BALOR 302DD2C OSBCRVOO 260? COOl 3Q-6/12/06 
LfiA027 06T SALOR 302DD2C OBBCRVOO 250? COOl 40-6/12/06 
LRA02? OBT BALOR 302DD2C OSBCRVOO 260? COOl 4Q-6/12/06 
Transfer LRA 007 06 T BALOR 302DD2C OSBCRVOO 2T and 3S 8/9/06 
LRV 00? 06 T BALOE 302DC:6C OSBCRVOO 2507 COOl 4S 8/9/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 4SSra/06 
LRA 036 06 T SALOR 302DD2O OSBCRVOO 2607 COOl I S - B/S/06 
LRA 03$ 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS-BIBm 
LfiA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOl 2S-8(8/06 
LRA 036 06 T BALOR 302DO2C OSBCRVOO 2507 COOl 2S-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR^SISm 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2607 COOl AR-SISIOS 
LPV 169 06 T eALOP S02DD2C OSBCCCXM 250? COOl 3R-8/8/06 
Transfer LRA 036 06 T eALOR 302CJD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T 8AL0P 302OD2C OBBCCCKM IT - 10/24/06 
LPV226 06 T BALOP 302D02C OSBCCOCM • 2 V - 10/24(06 
LPV226 06 T SALOP 302DO2C OBBCCCKM 3T-10/24/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOl 4 V - 12/12/06 
LfiA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 W - 12/12AJ6 
LRA 002 07 T SALOR 302DD2C OBBCRVOO 250? COOt 2 W - 12/12/06 
L P V 018 07 T SALOP 302DO2C OBBCCOOl 2507 C004 S U - 12/12/06 
LPV 019 0? T BALOP 302DO2C 088CCCXI2 260? C002 3U-12/12/06 
Lf>V 019 0? T BALOP 302DD2C 0BBCCO06 250? C006 • SU-12/12/06 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 260? COOl 3 U - 12/12/06 
LPV 019 07 T SALOP 302tX)2C OBBCCOO? 2507 C003 7-12/12rtJ6 
Lf lA 005 0? T BALOR 302DD2C OBBCRVOO 250? CXXJl 1U-2/B/07 
LRA 005 0? T SALOR 302OD2C OSBCRVOO 250? COOl 2X-2/6/07 
LFIA 005 0? T BALOR 302DD2C OSBCRVOO 2507 COOl 2x-2/6ro? 
LRA 005 0? T SALOR 302DO2C OSBCRVOO 250? CO01 2X-2(6/0? 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 250? COOl 3V.2mm7 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

1201/2010 

•• - - • • • 
- ~ . 

-- • - - • D7P037 07P042 LPV222 LPV222 g C D ) D7P059(TCD) D7P060(TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LP'V227 LPV240 D7P0S4 (TCD) D7P066 g C D ) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0S8CCO04 088CCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OBBCRVOO OBBCCCKM 08BCCO04 OSBCCCXM OSBCTAOO OSBCTAOO 088CTAO0 OSBCRVOO 088CCO04 OSBCRVOO OSBCRVOO OSBCBDOS OSBCRVOO 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 C001 4 W - 2 W 0 7 
LRA 005 07 T BALOR 302OD2C OBBCRVOO 2507 COOl . 4W-2ff i /0? 
LPV 052 07 T SALOP 302DD2C 0SBCCO07 2507 C003 7A - 2/6/0? 
LPV 126 0? TCD SALOP 302DD2C OBBCCCKM 2607 COOl I V . 6/7/07 
LPV 126 0? TCD SALOP 302DD2C OSBCCCKM 2607 COOl 2Y-5/7/0? 
LPV 126 0? TCD SALOP 302DD2C OBBCCCXM 250? COOl SW - 5/7/0? 
U l A 021 07 T BALOR 302DD2C OBBCRVOO 250? COOl 3W - 5/7/07 

LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl . 3W - 6/7/07 

LRA 021 07 T BALOR 3020020 OSBCRVOO 2507 COOl 4X - 6/7/07 
LPV 125 0? TCD SALOP 302DD2C 08BCCO04 260? COOS 8-5/7/0? 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 2507 COOl IW - 7112107 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2Z-7/12/07 
LRA 037 07 T SALOR 302OD2C OSBCRVOO 2507 COOl 3X- 7/12/07 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl AY • 7112107 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Y - 7/12/07 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOl Ay •7112107 
LPV 166 07 T BALOP 302DD2C OSBCCCKM 250? COOl 7C • 7112107 
LRA 03? 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 7C • 7/12/07 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl IX-8/2/07 

O7P041 07 T 72DP 302DD2D HQOOBMOO 250? • IX - S12107 

LPV 188 0? TCD SALOP 302DD2C OBBCCCKM 2607 COOl 2AA-B/2AJ? '. 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y-8 ra07 
LRA 03? 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z-8/2/07 
LRA 038 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4Z - BI2m7 

LPV 188 07 TCD SALOP 302DD2C OBBCCCKM 250? COOl 4Z -BmO? 

LRA 03? 0? T SALOR 302002C OSBCftVOO 2507 COOl 7 D - B C / 0 ? 
LPV 188 0? TCO BALOP 302DD2C OBBCCCKM 2507 COOl 70 - 8/2/07 
O7P037 0? T 72DP 302DD2C HQOOBMOO 260? BA-BC/O? $ 266,67? 
D7P0S7 0? T 72DP 302DD2C HQOOBMOO 2507 . BA - 8/2/0? $ 133,323 
D7P042 0? T 72DP 302DD2D HQOOBMOO 250? BA - 8/2/0? J 335,000 
2W6E62 0607 C3 262W0NN 405FB4A 2571 6 A - S n / 0 7 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 . 9-B/2/07 
LPV 188 0? TCO SALOP 302DD2C OSBCCCXM 2507 COOl lY -9 /4 /0? 
LPV 222 0? T SALOP S02D02C OSBCCCKM 260? COOl 1Y-9/4/07 $ 62,295 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 260? COOl 288 - 9/4/07 $ 403.425 
LPV 222 07 T BALOP 302OO2C OBBCCCKM 260? COOl 2BB - 9/4/07 $ 204,147 
D7F>059 07 TCO 72DP 302DD2C HQOOBMOO 260? 288 - 9/4/07 S 221,810 
D7P059 07 TCO 720P 302DD2C HQOOBMOO 250? 2BB - 9/4/07 S 28.190 
D7P060 07 TCO 72DP 3020D2C HQOOBMOO 260? 2BB - 9/4/07 $ 88,423 
LPV 222 07 TCO SALOP 302DD2C OSBCCCXM 260? COOl 3Z - 9/4/07 i 89.086 
LPV 188 0? TCD SALOP 302OD2C OSBCCCXM 2507 COOl 4AA - 9/4/07 
LRV 222 07 TCD BALOP 302OD2C OBBCCCKM 2607 COOl 4AA - 9/4/07 $ 296,972 
LRA 046 07 TCD OALOR 302OO2C OSBCRVOO 2607 0001 AAA - 9(4(0? $ 246,631 
LRV 021 07 TCD BALOE 302DC6C 08BCRV0O 250? COOl AAA • 9/4/07 S 81,316 
LRV 021 07 T SALOE 3020C6C OSBCRVOO 2507 COOl 4AA - 9/4/0? $ 31,283 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2607 ?E - 9/4(07 S 1,57? 
LPV233 07 T BALOP 302OD2C 0BBCXO04 2507 COOl I Z - 10/11/07 $ 164,886 
LPV233 07 T SALOP 302D02C 08BCCCKJ4 250? COOl 2CC - 10/11/0? $ 60,220 
LPV227 07 T SALOP 302DO2C OBBCCCKM 2507 COOl 2 C C - 10/11/07 $ 10,000 
LPV240 07 T SALOP 302D02C OBBCCCXM 2507 COOl 2CC-10/11/07 $ 7,160 
D7P0B4 07 TCD 72DP 302IXJ2C OBBCTAOO 250? 2CC - 10/11/0? $ 149,830 -
D7P0B6 07 TCO 720P 302OC6C OBBCTAOO 2607 2 C C - 10/11/07 $ 1,206,646 
D7P084 07 TCD 720P 3020020 OBBCTAOO 260? 3 A A - 10/11/07 S 214,799 
D7P084 07 T 72DP 302DD2C OBBCTAOO 250? 3 A A - 10/11/07 S 16,724 -
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 488-10(11/07 $ 7,305 
D7P084 07 T 72DP 302DO2C OSBCTAOO 260? 7F-10/11/07 $ 6,308 
D7P084 07 T 72DP 302DD2C OSBCTAOO 250? BC - 10/11(07 S 229,680 
D7P084 07 T 72DP 302DO2C OSBCTAOO 2507 98-10/11/07 $ 3,659 
D7P0B6 07 TCD 72DP 302IX:6C OBBCTAOO 250? 2EE - 1/8(08 $ (1,206,648) 
D7P086 0? TCD 72DP 3020C6C OBBCTAOO 250? BE - 1/8/08 S 1,206,648 
LRA021 0? T BALOR 302DO2C OBBCRVOO 2507 COOl see •Iisms 
D7P0B4 0? TCD 72DP 302DD2C OSBCTAOO 250? 3CC - Iisms S (130,658) 
LRAD21 07 T SALOR 302DD2C OSBCRVOO 260? COOl 2EE • tISIOS 
D7P084 0? TCD 72DP 3020O2C OSBCTAOO 2507 2EE - Iisms S 130,658 
D7P084 07 T 72DP S02DO2C OSBCTAOO 260? BF - 30/08 $ (229,680) 
D7P0B4 0? T 72DP 302DD2C OBBCTAOO 2507 SDD-3/3/08 S 229,680 
LPV021 08 T SALOP S02DO2C OSBCCCXM 250? COOl 1AA- 12/3107 $ 480,564 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 CXJOl 2 D D - 12/3/0? $ 538,446 
LRA004 08 T SALOR 302DD2C OSBCRVOO 250? CXXJl 2 0 0 - 120AJ7 S 2,151,312 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2607 COOl 3 8 8 - 12/3/0? $ 1.278,663.00 
LRA004 OB T BALOR 302DD2C OSBCRVOO 2507 CXXJl 3 8 8 - 120/07 $ 1,366,261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAf No/Date 
1201/2010 

- - D7P037 D7P042 LPV222 LPV222 (TCD) D7P059(TCD) D7P060(TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV22? L P V 2 4 0 _ D7P084 (TCD). D7P0B6 fTCD) D7P084 " LRA051 LPV021 LRA004 LRAOl7 LPV069 LRA027 

',, HOOOBMOO HQOOBMOO 088CCO04 OSBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO OBBCCCXM OBBCCCKM OBBCCCKM OBBCTAOO OSBCTAOO OBBCTAOO 088CRV00 OSBCCCKM OSBCRVOO 08BCRV00 OSBCBDOS OSBCRVOO 

LRA004 08 T SALOR 302DD2O OSBCRVOO 250? COOl - : .4CC-12/03/07 S 1,633,739.00 

LRA004 OS T BALOR 302DD2C OSBCRVOO 250? COOl 4CC -12/03/07 $ 320,034.00 

LF»V021 OS T BALOP 3D2DD2C OSBCCOCM 2507 COOl 7G-12/03/07 S 8,223 

LPV021 08 T SALOP 302DD2C OBBCCCKM 2507 COOl • - •80-12/03ra? » 65,30? 

LPV021 08 T SALOP S02DD2C OBBCCCXM 250? COOl - " - - SF - 3/3/08 $ (65,30?) 

LPV021 08 T SALOP 302DD2C OSBCCCKM 2507 COOt SOD-3/3/08 % 65,307 

LRAOl? 08 T BALOR 302DO2C OBBCRVOO 2507 COOl lBB-'3/11AJ8 $ 109.53? 

LRAOl? 08 T BALOR 302DD2C OBBCRVOO 250? COOl 2 F F r 3/11/08 $ 1,571,896 

LRAOl? 08 T BALOR 302OD2O OBBCRVOO 250? COOl • 3EE-3/11/08 S 776,098 

LRAOl? 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4CK3--3/11/08 S 222,435 

LRAOl 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl • 4DD- '3 / l l /08 $ 2,376.245 

LRAOl? 08 T SALOR S02DD2C OBBCftVOO 2507 COOl ?H --3/11/08 S 193,789 

LPV069 08 T SALOP 302DO2C OSBCBDOS 2607 COOl • • • • BC --3/11/08 S 15,000 

LflA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl ICC ••5119108 S 99,399 

LfiA02? 06T SALOR 302DD2C 08BCRV00 2507 COOl 2GG-6/19/08 $ 662,004 

LRA027 06T BALOR 302DD2C OBBCRVOO 250? COOl • - 3FF-5/19/08 $ 126,452 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 250? COOl 3FF-5(19(08 
LRA02? OST SALOR S02DD2C OBBCRVOO 2507 COOl 4EE--5/19/08 S 2,972,145 

LPV102 OS TCD ALOP 302DD2C OSBCCCKM 2607 COOl 71-'5(19/08 
LPV102 OS TCD ALOP 302DD2C OBBCCCKM 260? COOl BH - 5/19/08 
LF^102 08 TCD ALOP 302DD2C OSBCCCXM 250? COOl 9D-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOl 9E-'6/25(08 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOl 2HH-6/25/08 
LPV167 08 T BALOP 302DD2C OBBCCCXM 260? COOt ' IDD-6/26/08 
LPV167 08 T BALOP 302DO2C OSBCCCKM 2507 COOl 211-6/25/08 
LPV16? OB T BALOP 302DD2C OBBCCCKM 2507 COOl - SGG-6/25/08 
LPV16? OS T SALOP 302DD2C OBBCCCXM 2507 COOl - 4FF - 6/26/08 
Lf>V167 08 TCD BALOP 302DO2C OBBCCCKM 2607 COOl 4FF - 6/26/08 
LfiA034 OB T BALOR 302DD2C OSBCRVOO 250? COOl 4FF - sosm 
LPV167 06 T SALOP 302DD2C OSBCCCXM 250? COOl ? J - 6(25/08 
LPV160 OS TCO BALOP 3021X320 0BBCBD03 260? COOl 9F-605m 
LRA034 OS T SALOR 302002C OSBCRVOO 250? COOl 2JJ - 7/24/08 
LRA034 08 T BALOR 302DD2C OSBCRVOO 250? COOl SHH - 7/24/08 
LPV16? 08 TCD SALOP 302DD2C OSBCCCKM 2507 COOl - - SHH-7/24/08 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 CXXJl 4GG - 7/24/08 
LPV16? 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 70AmS 
LfiA027 OST BALOR 302OD2O OBBCRVOO 260? COOl lEE-BOSIOS $ (99,399) 

LPV167 08 T SALOP 302DD2C OSBCCCXM 250? COOl 1EE-8/26/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 250? COOl tEE-SOSIOS 
LSP096 08 TR2B OSLR.ASC 302DD2C OBBCRVOO 2507 COOt tEE • 8/25/08 
LRA027 067 SALOR 302OD2C OBBCRVOO 260? COOt 2KK - 8/25/08 $ (552,004) 

LPV102 08 TCD ALOP 302OO2C OBBCCCXM 260? COOl 2KK-8/25/08 
LPV167 08 T 6AL0P 302DO2C OSBCCOCM 2507 COOl 2KK - 8/25/08 
LtlA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOt 2KK - sosm 
LSP096 OS TR2B OBLRABC 3020D2C OBBCCCKM 2507 COOl 2KK - sosms 
LSPD96 08 TR28 OBLRABC 302DO2C OBBCRVOO 260? C001 2KK - sosm 
LfiA034 08 T BALOR 302IX)2C OBBCRVOO 250? COOl 311 •sosms 
LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOl 311 - BOSIOS S (126,452) 

LF^167 OS T BALOP 302DD2C OSBCCCXM 250? CXXJl 311 - BOSmB 
LPV167 08 TCD BALOP 302DO2C OSBCCtXM 2607 COOl 311 - 8/25/08 
LPV102 08 TCD ALOP 302DO2C OBBCCCXM 2507 COOl 311 - sosms 
LSP096 08 Tfi2B OSLRABC 302DD2C OSBCCCXM 260? COOl 311 - 8/25/08 
LSP096 08 TF12B OSLRABC 302DD2C OSBCRVOO 2507 COOl 311-8/25/08 
LRA02? 06T SALOR 302DD2C OBBCRVOO 250? COOl 4HH - e/26/OB $ (2,972,145) 

LPV16? 08 T BALOP 302OD2C OBBCCCXM 250? COOl 4HH - sosm 
LPV167 08 TCD SALOP 3021X320 OSBCCCXM 2507 COOl AHH•sosms 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCKM 2507 COOl AHH • sosm 
LSP096 OS TR2B OBLRABC 302002C OBBCRVOO 250? COOl - 4HH-e/25«J8 
LSP096 OS Tfi28 OBLflABC 302tXJ2C OBBCRVOO 2507 COOl 4HH - BOSIOS 
LPV167 OB T BALOP 302DD2C OSBCCCXM 2607 COOl 7K-6/25fl38 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOl 7K - SOSIOS 
LSP096 08 TR28 OBLRABC 302002C OBBCCCKM 2507 CXXJl 7K - sosm 
L f ^ 1 0 2 08 TCD ALOP 302OD2C OBBCCCXM 260? COOl • S J - 8/25/08 
LSP096 08 TR2B OSLRABC 302D02C OSBCCCKM 260? COOt BJ - 8/25/08 
L f ^ i e O 08 TCD SALOP 302DD2C OSBCBDOS 2607 COOl 90 - sosm 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOS 2507 COOl 9G-8/25^18 
LSP096 08 Tfl2B OSLRABC 302OD2C OSBCBDOS 2507 COOl 9 H - 10/17/08 
LPV242 OB TCD BALOP 302DO2C 08BCBD03 250? COOl 9H-10/17/08 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl • IFF - 10/28(08 
LSP002 09 TFi2B OSLRABC 302IX32C OSBtXCXM 2506 COOl 2 a - 10(28AJ8 
LSP002 09 TR2B 08LR>\BC 302OD2C OBBCCCKM 2606 COOl 3JJ - toosm 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

1201/2010 

WAF No/Dale P L A N S - W A F HISTORY 

1201/2010 

WAF No/Dale 

D7P03? D7P042 LPV222 ' LPV222 (TCD) O7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P0S4 LRA051 LPV021 LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM 088CCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 08BCCCX14 088CCO04 06800004 OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOS OSBCRVOO 

F>OP extension only 411 - toosm 

f ^ p extension only . ?L - 10/28/08 

P O P extension only SK - 10/28/08 -
P O P extension only 91 - 10/28/08 
LSP002 09 TFi2B OSLftABC 302DD2C 068CCOO5 2506 0006 10-10/28/08 

Lf iAOl? OS T BALOR 302DD2C OBBCRVOO 250? COOl 7M 12/16/08 $ (193.789) 

LSP096 08 TR28 OBLRABC 302DO2C OBBCRVOO 250? COOl SKK-12/16/08 
LSP096 08 Tfi28 OSLFIABC 302OD2C OBBCCCKM 2607 COOl 3 K K - 12/16/08 

LSP096 08 TR28 08LR>\BC 302OD2C OSBCRVOO 250? COOl 4JJ -12/16/08 
LSP096 08 TR28 08LRA8C 302DD2O 088CCO04 2507 COOl 4JJ - 12/16/08 

LRAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOt 4JJ-12/16rtie S 193,789 

LSP013 09 TF12B OSLRABC 302OD2C OSBCRVOO 2606 COOl I G G - 12/16/08 

LSP013 09 TR2B OSLRABC 3020020 OSBCRVOO 2606 COOl 2 M M - 12/16/08 

LSPOIS 09 Tfi2B OSLflABC S02DD2C OSBCCCKM 2606 COOl 2MM - 12/16/08 

LSPOIS 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOl S a - 12/16/08 
LSP013 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOl 4 K K - 12/16/08 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl ? N - 12/16/08 
LSPOIS 09 TR28 08LR/\8C 302DD2C OSBCRVOO 2506 COOl BL - 12/16/08 
LSP014 09 TR2B OSLBCOS 302DO2C OSBCBDOS 2506 COOl 9 J - 12/16/08 
LSPOIS 09 TR2B OSLRABC 302DD2C 0SBCCO05 2506 C006 10A-12/16/08 
C9H001 09 T 500 601E62C HQOOGEOO 2506 It •2116109 

C9H001 09/10 8 60C 501E52C 2606 11-2/18flJ9 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl IHH-4/9/09 
LSP072 09 TR2B OSLR/VBC 302OD2C OBBCRVOO 2606 C001 2NN - 4(9/09 
LSP072 09 TR2B OSLRABC S020D2C OSBCRVOO 2606 COOl 4a - AI9m9 

LSP072 09 TR2B OSLflABC S02DD2C OSBCRVOO 2606 COOl ALL • AI9m 
LSP0r2 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 
LPV124 09 T SALOP 302D02C OBBCSWOO 2506 C002 H A - 4 / 9 / 0 9 

LSPOIS 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOl 2.00 - 5/1/09 
LSPOIS 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-6/1/09 
LSPOl 3 09 TR2a OSLRABC 302DD2C OSBCRVOO 2606 COOl BM -6/1/09 
LSPOIS 09 TR2B OBLflABC 302DD2C OBBCCCXM 2506 COOl BM -5/1(09 
LSP002 09 TFi2B OBLRABC 302DD2C OBBCCOOS 2606 C006 108-8(13/09 

LSP002 09 TFi2B OSLflABC S020D2C 0SBCCCXJ4 2606 C006 108-8/13/09 
LSP002 09 -rfi2B OBLfiABC 302DD2C 088CCO04 2506 C006 108-8/13/09 

LSP002 09 Tfi2B OBLRABC 302DO2C OBBCCCKM 2506 C006 SMM-8/13/09 

LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11 B- 316109 

LSP201 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 
LSP201 09 TR2B 08LRABC 302OD2C OBBCRVOO 2506 COOl 2PP-8/17/09 

LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TR28 OSLRABC 302OD2C OSBCRVOO 2506 COOl 4MM - 8/17/09 

LSP002 09 TR2B OSLRABC S02OD2C OSBCCCXM 2606 C006 SNN - 9/28/09 
LSP002 09 TR2B OSLftABC 302IX32C OSBCCCXM 2506 C006 2 0 0 - 9/28/09 
LSPOIS 09 TR2B OBLfiABC 302DD2C OBBCCCKM 2506 COOl I JJ - 12/15/09 
LSPOIS 09 Tfi2B OSLRABC 302DD2C OSBCCCKM 2506 COOl IOC •12115109 

LSP013 09 Tfi28 OSLRABC S02DD2C OBBCCCKM 2506 COOl 2SS-7 /1 /10 

LSP201 09 TR28 OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 4.00 - 6(29/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOl 4.00-6/29/10 
LSP201 09 TR2B OBLfiABC 302DD2C OBBCCCXM 2606 COOl 4PP-7 /1 /10 

LSP002 09 TR28 OBLRABC 302DD2C 0BBCCO05 2506 C006 to o-609110 
LSP002 09 TR2B OSLRABC 302DD2O OSBCCCXM 2506 C006 10.D - 6/29/10 
LSP002 09 TR2B OBLfiABC 302DD2C OSBCCCKM 2606 C006 10E-7/1/10 

LSPOl 3 09 Tfi2B 08LRABC 302DO2C OSBCCCXM 2606 COOl B'O'-7/1/10 

LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl B'O'-7/1/10 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCOO4 2606 C006 B'O'-7/1/10 

LSP169 10 TR2B 08LBC03 302DD2C OSBCBtXJS 2506 COOl 9 K - pending :i. 
TOTAL WAFs $ 400.000 S 335,000 $ 266,442 S 789,483 S 250,000 S 90,000 S 31,283 S 81.316 S 246.631 S 215,106 $ 10,000 $ 7,160 $ 364,629 $ 1,206.648 S 255,371 S 7;305 $ 1,092,560 S 6,749.999 S 5.250,000 S 16,000 J 

[BALANCE FOR W A F S " 

COMMITMENTS 
Volpe Engineering 
Contracts 

Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

1201/2010 
WAF No/Dale P L A N S - W A F HISTORY 

1201/2010 
WAF No/Dale 

D7P03? . D7P042 LPV222 LPV222(TCD) D7P059 (TCD) D7P06O (TCD) LRV021 LRV 021 (TCO) • LR>yM6(TCD). LPV233 LPV227 LPV240 D7POS4 (TCD) D7P086 (TCD) D7P084 LRA0S1 LPV021 LRA004 LRAOl? LPV069 LRA02? 

HOOOBMOO HOOOBMOO OSBCCCXM OSBCCCKM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM OSBCCCKM 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OBBCRVOO OSBCCCXM OBBCRVOO OBBCRVOO 08BCB1XJ3 OSBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

1201/2010 

WAF No/Dale P L A N S - W A F HISTORY 

1201/2010 

WAF No/Dale 

D7P03? 07P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCO) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRAOl? LPV069 LRA027 

HOOOBMOO HQOOBMOO OBBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 088CCO04 08BCCO04 OSBCCCKM OSBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO. 088CCO04 OSBCRVOO OSBCRVOO OSBCBIXIS OSBCRVOO 

A D V A N C E S 
1201/2010 
A D V A N C E S 
1201/2010 
A D V A N C E S 
1201/2010 

July advance against LPV046 
Aug advance againsi LRV015 
1st January advance againsi LRV015 and LPV 412 
1st January advance against LRVOtO 
2nd Januaty advance against LRV019 
2nd Januaty advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs IE, 20, 3D, 40) 
July advance againsi LRV 026 (Wafs ID, 20 , 30 , 40) 
Augusl advance against LRV 015; LPV037; Lf iA 010 IF, 38, 4B, part2E 

Sept advance againsi LRAOlO part4E 

Sepl advance againsi LRAOlO, LF^OS? part 4E, 2E, 3E, 5A 
Sept advance againsi LPVOSS, LRA019 3F, 1G,2F, 3 F p a r t 4 F 

October advance againsi LflA019, LRA 034; LSP023 IH, part2G, 4F,6A 

December advance against LRA034, LRVOl 1 2G, 3G, 4G, l i , part2h 

Febniary advance againsi LPV253, 08BCCO04 21 
February advance againsi LRA OST, OSBCRVOO 1J,2J,31,4l 
Febnjary advance againsi LRV015 OSBCRVOO; LPV 03? part 2h, 3h, 3J, 4h, 
088C8B06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , 58 plus 6E 
LPV044 OSBCCCKM; LRA 008 OSBCRVOO 
Credil IPAC May 6 
May advance againsi LRAOOS OSBCRVOO part of 4J 
June advance againsi LPV 044 088CCCXJ4 part of 3J 
June advance againsi LRAOOB OBBCRVOO part of 4J 
June advance against LFIA 008 OBBCRVOO part of 4J 
June advance against LPV 044 088CCO04 part of IK 
June advance against LFiA 008 OSBCRVOO part of IK 
June advance againsi LRA 008 OBBCRVOO 2K 
June advance againsi LflA 019 OSBCRVOO IL 
June advance against LPV 096 08BCCO04 IL 
June advance against LRA 019 OSBCRVOO part 2L 
Aug advance againsi LFiA 019 OBBCRVOO part of 2L 
Aug advance against W4X60? part of 3K 

Aug advance againsi LPV 095 05 088CCO04 part of 3K 
Aug atlvance againsi LRA 019 OSBCRVOO 4K 
Aug advance againsi LRA 019 OSBCRVOO IM 
Aug advance againsi LPV 095 05 088CX:O04 IM 
Aug advance againsi Lf lA 019 OBBCRVOO part of 2M 
Nov advance against LPV229 08BCCCXJ4 part of IN 
Nov advance againsi LRA 019 OBBCRVOO 2M 
Nov advance againsi LFIA 019 OBBCRVOO 4L 
Nov advance againsi LPV 095 OSBCCCKM 3L 
Jan advance againsi LRVOl 1 OBBCRVOO 3N 
Jan advance against LPV229 0flBCCCKJ4 IN 
Jan advance againsi LPV229 08BCCO04 2N 
Jan advance against LRA046 OBBCRVOO 2N 
Jan advance againsi LRA046 OBBCRVOO 3M 
Jan advance againsi LflA046 OBBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1-0" 
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance against LRAOOl OBBCRVOO SN 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance againsi LF^OS? 08BC8806 Partial 50 
Feb advance againsi LPV037 088CBB06 Partial 5D 
AJivance trf in Volpe's reconls lo malch EPA records from LPV229 lo LRA 00? 
Advance trf in Volpe's records to malch EPA reconls from LPV037 lo LRAOO? 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N 
Mar advance againsi LRA 007 3-0"; partial 2P 
/\pril advance againsi LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP; parlial 10 
July advance againsi LRA 00? 4' '0- - 4(5/06 
July advance againsi LRV 007 10 - 500/06 
Juty advance against LRV 007 2 0 - 500/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1201/2010 

.... .. . . D7P03? D7P042 . . . LPV222 LRV222 (TCD) D7P059 (TCD) D7P060 g C D ) LRV 021 . LRV 021 (TCD) LRA046 (TCD) LPV233 - LPV227 LPV240 ' D7P084 (TCD) D?P086(TCD) D7P084 ' " LRA051 LPV021 " — LRA004 LRAOl? LPV069 LRA02? 

HQOOBMOO HQOOBMOO OSBCCCXM OBBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM OSBCCXXM OSBCCCKM OBBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO 088CX;O04 OSBCRVOO OSBCRVOO OSBCBIXIS OSBCRVOO 
July advance againsi LRV 00? 3P -500 /06 
July advance againsi LRV 007 4P - 5/30106 
Juty advance againsi LRV 007 AS-Bmm 
Juty advance against LRA 00? AS-8/09m 
July advance againsi LRA 00? 2T and 3S 8/9/06 
July advance againsi LRA 02? IR-6/12/06 
July advance against LRA 027 2R-6/12/06 
Aug atlvance against LflA 027 2R-6/12106 
Aug advance against LRA 02? 30-6112m 
Aug advance againsi LRA 02? 40-6/12/06 
Sep advance againsi LRA 027 partial 40 6/12/06 
Sep advance against LRA 036 partial IS 8/8/06 
Oct advance againsi LRA 036 part ia l is 8/8/06 
Oct advance against LFIA 036 par t ia l is 8/8/06 
Nov advance against LFIA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
December advance against LRA036 partial 4R 318106 
December advance againsi LPV 169 3R BIBm 
December advance againsi LF>V 226 IT 10/24/06 
December advance againsi LPV 226 2 V - 10/24/06 
December advance against LPV 226 3T - 10(24/06 
January advance against LRA 036 2U and 4T- 9122106 
January advance againsi LRA 036 2W-12112106 
January advance againsi LRA 036 AV-12112m 
January advance against LRA 002 2W-12/12/06 
January advance against LPV 019 7-12112m 
January advance againsi LPV 019 SU -12112106 
January advance againsi L f ^ 019 3U-12/12/06 
January advance againsi LPV 019 3U-12/12/06 
January advance against LRA 002 3U - 12112106 
April advance against LRAOOS tU-216107 
April advance againsi LRAOOS partial 2X - 2/6AJ? 
May advance against LRAOOS partial 2X - 2/6/07 
June advance against LRA OOS partial 2X - 216107 
June advance against LRA 005 partial 3V-216107 
June advance against LRA 005 partial AW • 216107 
July advance againsi LRA 006 partial AW-216107 
July atlvance againsi L f ^ 052 7 A • 2I&07 
July advance against LPV 126 IV-5/7/07 
July advance against LPV 125 2Y - 5/7/07 
July atlvance againsi L f ^ 125 partial 3W - 5/7/07 
July atlvance against LRA 021 partial 3W-5/7/0? 
August advance againsi LRA 021 partial 3W-5/7/07 
August advance againsi LFIA 021 4X - 5/7/0? 
Augusl advance againsi LPV 125 S - 5/7/07 
August advance against LRA 03? IW-7/12/07 
August advance againsi LRA 037 2Z-7/12/07 
August advance againsi LRA 03? 3X-7/12AJ? 
August advance againsi LRA 03? partial 4Y-7/12/07 
Seplember advance againsi LRA 037 partial 4Y-7/12/07 
September atlvan<:e against LRV 009 partial AY: 7/12107 
Seplember advance against L F ^ 166 partial 70-7/12/07 
September advance againsi LRA 037 partial 70 - 7/12/07 
Oclober advance againsi LPV 188 0? TCD IX-8/2/07 
September advance against D7P0At IX-8/2 /0? 
CX:tober advance against LFV 188 07 TCD 2AA - 612107 
September advance against D7P(M1 3Y - Bm07 
September advance againsi LRA 037 4 Z - 8 m 0 7 
Seplember advance againsi LRA 038 4Z - BO107 
October advance against LPV 188 07 TCD AZ - 8/2/0? 
September advance against LRA 03? 7D - BOI07 
October advance against L f ^ 188 0? TCD 70 • 8/2/07 
Seplember atlvance againsi D7P037 partial BA - SOml $ 266.677 
O:tober advance against 07F^37 partial BA - 8/2/07 $ 133.323 
October advance aqainsi D ? F ^ 2 BA-amo? S 335.000 
Oclober advance againsi 2WBE62 BA-8/2/0? 
C3ctober advanca againsi D7P041 9-8/2/07 
October advance against LPV 188 07 TCD 1Y - 9/4/07 
October advance againsi LPV 222 1Y-9/4/07 % 62,295 
October advance againsi LPV 222 0? TCD 28B - 9/4rtJ? $ 403,426 
Oclober advance a ^ i n s l LPV 222 2B8-9/4/07 $ 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Dale 
1201/2010 - .-

_ _. - . . . • • • • -•- -
. _ . . . . . 

O7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRA051 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 088CCO04 088CCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 08800004 0SBCCO04 OBBCCCKM OSBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO 088CCO04 OSBCRVOO OSBCRVOO OSBCBDOS OSBCRVOO 

Oclober advance againsi D7P0S9 0? TCD 2BB-9/4/07 S 221,810 

Oclober advance againsi LPV 188 07 TCD AAA • 9(4/07 

December advance againsi D7P059 0? TCD 2B8 - 9/4/07 S 28,190 

December advance againsi D7P060 0? TCD 288-9 /4 /0? $ 88,423 

December advance againsi LPV 222 07 TCD 3Z-9/4/0? S 89,086 

December advance againsi LPV 222 07 TCD 4AA - 9/4/0? $ 296,972 -
December advance against LRA 046 07 TCD 4AA - 9/4/0? S 246,631 
December advance against LRV 021 0? TCO 4AA-9 /4 /0? $ 81,316 
December advance against LRV 021 0? T 4AA - 9/4/07 i 31,233 

December advance against D7P060 0? TCD ?E - 9/4/0? S 1,677 

December advance against LPV233 07 T IZ - 10/11/0? S 154,886 * 
December advance against LPV23S 07 T 2CC - 10/11/07 S 60.220 
f>ecemt»r advance againsi LPV227 07 T 2CC-10/11(07 S 10,000 
December advance againsi L f ^240 0? T 2CC-10/11/07 $ 7,160 
December advance againsi O7P084 0? TCD 2CC-10/11/07 J I49,S30 
December advance againsi O7P0B6 0? TCD pending WAF S trf J 1,206.648 
January advance against D7P084 07 TCD 3AA-10/11/0? $ 214,799 
January atlvance againsi D7P084 07 T 3AA-10/11/0? $ 16,724 
Januaiy advance egainsl LRAOSI 0? T 4 8 8 - 10/11(0? S 7,305 
January advance againsi D7P084 07 T 7F-10/11/0? $ 5,308 
January advance againsi D7P0S4 0? T 9 8 - 10/11/07 S 3.659 
January advance against LPV021 OS T l A A - 120AJ7 $ 480,584 

January advance againsi LPV021 OS T 2 0 0 -120/07 J 538,446 
January atlvance against LRA004 08 T 200-1213107 S 2,151,312 
January advance againsi LFIA004 08 T partial 388 1213107 % 1,278,653 

January advance againsi LflA021 07 T 3CC and 2EE - 3/8/08 
January advance againsi D7P084 07 TCD SCO and2EE-3/8ra8 S 
January advance against D7P084 0? T 72DP 3DD - 3/3/08 S 229,680 
Januaty advance against L F ^ 2 1 08 T ?G - 12/03^7 S 8,223 
January advance against LPV021 08 T SD - 12A)3AJ7 % 65,307 
January advance againsi LPV021 08 T BF - 313108 $ (65,307) 

January advance againsi LPV021 08 T SDD - 30/08 $ 65,307 
June advance against LRA004 08 T SBB -120/07 $ 1,366,261 
June advance against LFIA004 08 T 4 C C - 120/07 $ 1,633,739 
July advance againsi LflA004 06 T 4CC -12/03(07 S 320,034 
July advance against LRAOl? 08 T 188-3/11/08 $ 109,537 
July advance againsi LRAOl 7 OS T 2FF - 3/11/08 S 1,571,896 

Juty advance against LRAOl? 08 T 3EE - 3/11/08 % 776.098 
Juty advance againsi LFlAOt? OS T ADD • 3111108 $ 222,435 

Augusl advance against LflA 017 T 4DD-3/11/08 S 2,376,246 
Augusl advance against LRA 01 ? T 7H-3111106 $ 193,789 
Augusl advance against LRA 01? T 9C - 3/11/08 S 16,000 
Augusl advance againsi LSP 096 OSBCRVOO 1EE-8/25/08 
Augusl advance against LSP 096 OBBCRVOO 2KK-sosms 
Augusl advance againsi LSP 096 08BCRVOO 311 - 8/26/08 
August advance against LSP 096 OBBCRVOO 4HH - B/25/08 
September advance againsi LSP 096 OSBCRVOO 4HH-8/25/08 
October advance againsi LSP 096 OSBCCCXM 1 EE-8/25/08 
CXrlober advance againsi LSP 096 088CCO04 2KK-8/25/0B 
October advance againsi LSP 096 08BCCO04 311 - 8/25/08 
Oclober advance againsi LSP 096 08BCCO04 4HH - S/25/08 
October advance againsi LSP 096 OSBCCCXM 7K - 8/26/08 
Oclober advance against LSP 096 088CCCKJ4 BJ - 8/26/08 
Novemtwr advance against LPV242 9 H - 10/17/08 
Augusl advance againsi LRA 01? T OSBCRVOO Irf from WAF 7 to A $ 
Augusl advance againsi LSP 096 OBBCRVOO Irf from WAF 3 lo 4 
OtSober advance against LSP 096 08BCCCX)4 Iri from WAF 4 to 3 
Januaty advance against LSP002 086CCCXJ4 IFF - 10/28/08 
January advance against LSP002 0SBCCO04 2 L L - 10/28/08 
January advance against LSP002 088CCO04 SJJ - 10/28/08 
January advance against LSP002 0SBCCO05 10- 10/28/08 
Maroh advance against LSPOIS OSBCRVOO IGG - 12/16/08 
March advance against LSPOIS OSBCRVOO 2 M M - 12/16/08 
March advance against LSPOIS 09 OSBCCCKM 2 M M - 12/16/08 
March advance against LSPOIS 09 OSBCRVOO SLL - 12/16/08 
March advance against LSPOIS 09 OSBCRVOO 4 K K - 12/16/08 
Match advance againsi LSPOIS O9088CRV00 ?N - 12/16/08 
Matt:h advance against LSPOIS 09 OSBCRVOO 8 L - 12/16/08 
March advance againsi LSP014 09 OSBCBDOS 9J - 12116108 
March advance againsi LSPOIS 09 OBBCCCXJS l O A - 12/16/08 
March advance against C9H001 HQOOGEOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
1201(2010 

D7P037 . - D7P042 - - LPV222- LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 - LRV021 (TCD) LRA046 (TCO) LPV233 LPV227.. . LPV240 07POS4 (TCD) D7P086 g C D ) D7P084 LRAOSI LPV021 LRA004 LRAOl? ' LPV069 LRA02? 

HQOOBMOO HQOOBMOO OSBCCCKM OSBCCCKM HOOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO OSBCCCXM OSBCCCKM 0S8CCO04 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO 088CCO04 OSBCRVOO OBBCRVOO OSBCBtXJS OSBCRVOO 
March advance against C9H001 601E62C ii-2/isra9 
July credit againsi LSP 002 08BCCO05 108-8/19/09 
Juty advance against LSP 002 OSBCCCXM 10B-8/19/09 
July credil againsi LSP 002 OSBCCCKM 108-8/19/09 
Juty advance againsi LSP 002 0BBCCO04 10-10/28/08 
July advance against LSP072 OSBCRVOO 4LL-4/9/09 
Augusl advance against LSP072 OBBCRVOO IHH-4/9/09 
Augusl advance against LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO 70 - 4/9(00 
LSP013 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl 2.00-6/1/09 
LSPOIS 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR28 OSLRABC 302DD2O OSBCRVOO 2506 COOl BM -5/1/09 
LSP013 09 TR2B OSLRABC 302OO2C OSBCCCXM 2506 COOl 8M -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 OSBCCCXM SNN and 2 0 • 9/28/09 
Oclober advance againsi LSP201 OSBCRVOO 1.11-8-17-09 
October advance against LSP20t OSBCRVOO AMU.8117109 
0<:tobei advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF 1 IJJand IOC-12/15/09 
January advance against LSF^OI OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and 8 0 ' - 7/1/10 
TRF from WAF 10 to WAF 8 10E and 8 0 ' -7/1/10 

TOTAL ADVANCES $ 400,000 S 335,000 $ 266,442 $ 789,483 $ 250,000 S 90.000 $ 31,283 $ 81,316 S 246,631 S 215,106 $ 10,000 $ 7,160 S 364,629 $ 1,206,648 $ 255,371 $ 7,305 S 1,092,560 $ 6,749,999 $ 5.250,000 $ 15,000 

Balance to Advance (WAFs less advances) S $ » S $ $ $ $ J $ S S J $ $ $ S $ $ $ s 

A C T U A L COSTS (Disbursements) 

12/31/2010 
Volpe Erigineering 

Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURREMT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advartces 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1201/2010 

WAF No/Dale P L A N S - W A F HISTORY 
1201/2010 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OSBCCCKM OSBCCCXM OSBCCCKM OSBCRVOO 0S8CBD03 08BCCO04 OSBCRVOO OSBCBDOS OSBCBDOS OSBCCCKM 088CCO06 OSBCRVOO OSBCCCKM OBBCCCXJS OBBCBtXJS HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO OBBCCCKM OBBCBtXJS 

LPV 046 OS T SALOP 50102D 08BCV004 250? COOl 1-5/5/03 

LRV 015 OS T SALOE 50102D OSBCRVOO 250? COOl 1A - 6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 250? COOl 2 - 6/4/03 

LRV 015 03 T SALOE 501020 OSBCRVOO 250? CCXJI ' 3 - 6/4/03 

LRV 015 03 T SALOE 50102D OBBCRVOO 250? CCXll 4 - 6/4/03 

LRV 015 03 T BALOE 50102D OBBCRVOO 250? COOl 6 - 6/4/03 
LRV019 03 T BALOE 50102D OBBCRVOO 250? COOl 18-7/10/03 
LRV 019 03 T BALOE 60102D OBBCRVOO 2507 COOl 2A-7/10/03 
LRV019 03 T BALOE 501020 OBBCRVOO 2507 COOl 3A-7/10/03 

LRV 094 03 T SALOE 501020 088CCO04 250? CCXll 3A - 7/10/03 

LRV 015 03 T SALOE 501020 OSBCRVOO 260? COOl 4A - 7/10/03 

LRV 023 03 T BALOE 601020 OBBCRVOO 260? COOl IC - 10/26/03 
LRV 023 03 T BALOE 601020 OBBCRVOO 250? CCXJI 2B-10/2S/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 250? COOl . 4B - 10/28/03 
LPV 142 03 T SALOP 50102D OSBCCCKM 2507 COOl 48 - 10/28/03 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOl 4 B - 10/28/03 
LPV 142 03 T SALOP 50102D 0BBCCO04 2507 CCKM 3 B - 10/28AJ3 
LRV 026 03 TC BALOE 50I02D OBBCRVOO 260? COOl ID - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2607 COOl 20-10/28/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2607 CO04 3C - 10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOl 4 0 - 10/29/03 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 COOl IE - 10/29/03 
LRV 031 OS TC SALOE 60102D 08BCRV00 250? CCXll 2 0 - 10/29/03 
LRV 031 03 TC SALOE 60102D OSBCRVOO 260? 0004 3D-tooam3 
LRV 031 03 TC BALOE 60102D OSBCRVOO 260? CCXM AD-1009103 
LPV 037 04 T SALOP 302DO2C 08BCC004 250? CCXJI IF-AIBIOA 

LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2E - 4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 250? COOl 2E-4/6/04 

LPV 03? 04 T BALOP 302D02C OSBCCCXM 250? COOl 3E - 4(6(04 

LRA 010 04 T BALOR 302DD2C OBBCRVOO 250? COOl 4E - 4/6/04 
LPV 03? 04 T BALOP 302DD2C OBBCBBOS 2507 COOl 5A-4/6/04 

LPV 037 04 T SALOP 302OD2C OBBCBBOS 2507 COOl SA-4/6(04 
LRA 019 04 T BALOR 302DD2C OSBCRVOO 2607 COOl . IG-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2F - 6/1/04 
LRAOlO 04 T BALOR S02DD2C OSBCRVOO 2507 COOl 3F - 6/1/04 
LPV 085 04 T SALOP 302DO2C 08BCCO04 260? COOl SF - 6/1/04 
LRAOlO OA T SALOR 302DD2C OBBCRVOO 2507 COOl 4F - 6/1/04 
LilA019 04 T BALOR 302DO2C OBBCRVOO 260? COOl 4F-6/1/04 
LSP023 04 TR2 OSL 302DD2C 088CBB02 250? COOS 6 • 6/1/04 
LRA034 04 T BALOR 302DO2C OSBCRVOO 2507 COOl IH-7/7/04 
LRA034 04 T SALOR 302D02C OSBCRVOO 250? CCXJI 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T BALOR 302OD2C OBBCRVOO 250? COOl , 3G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 260? CCXJI 4G - 7/7/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2607 COOl l i -9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOl 2h-9/20/04 
LRV 011 04 T BALOE S02DC6C OSBCRVOO 2607 COOl 2h-9/20/O4 
LRV 011 04 T SALOE 302IX:6C OSBCRVOO 2607 COOl Sh-9/20/04 
LRV 011 04 T SALOE 302tX;6C OSBCRVOO 2507 COOl 4h-9/20/04 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 260? COOl 4h - 9/20/04 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 260? COOl 6A-9I20I0A 
LPV 263 04 T BALOP 302DD2E OSBCCCXM 2507 COOl 21-10/8/04 
LPV 253 04 TCD BALOP 302OD2E OSBCCCKM 2507 CXXJl 21-tO/SmA 
LRA OOl 05 T SALOR 302D02C OSBCRVOO 260? COOt IJ-12/21(04 
LftA 001 05 T BALOR 302DD2C OSBCRVOO 250? COOl 2 J - 12/21/04 
LRA 001 05 T BALOR S02OD2C OSBCRVOO 250? COOl 31- 12/21/04 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 250? CCXll 41 - 12/21/04 
LPV 044 05 T BALOP S02DD2C 088CCO04 2507 COOl 3J-2/18(05 
LPV 044 05 T BALOP 302DD2C 08BCCO04 250? COOl SJ-2(18/06 
LRV 016 03 T BALOE 501020 OSBCRVOO 2607 COOl 50-2/18/05 
LRV 015 03 T BALOE 50102D OBBCRVOO 250? COOl 4J-2/18/06 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 250? COOl 4J-2/1S/06 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 250? COOl AJ^ 2113105 
LRA OOS 06 T BALOR 302DO2C OBBCRVOO 2607 COOl 4J-2/18rtJ5 
LRA 008 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/1Brtl5 
LRA 008 05 T BALOR 302DO2C OSBCRVOO 250? COOl 4J-2/18/06 
LPV 044 06 T BALOP 302DD2C OSBCCCXM 250? CXXJl - IK - 2/18/06 
LRA 008 05 T BALOR 3020D2C OBBCRVOO 260? COOl lK-2 /1Sra5 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 2K-2/18(05 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl 6 8 - 2 / 1 8 ^ 5 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl SB •2116105 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1201/2010 

.- LPV102 TCD LPV167. . . LPV167 TCD LRA0S4 . LPV160 LSP096 : LSP096. . LSP096 .. _ LPV 242 LSP 002 . LSP 002 LSPOIS LSPOIS • L S P O I S L S P 0 1 4 " " C9H001 LSP072 LPV124 " LSP201 LSP201 ' LSP169 ' 

OSBCCCXM OSBCCCKM OSBCCCKM OSBCRVOO OSBCBDOS OBBCCCXM OBBCRVOO 088CBD03 OBBCBtXJS OBBCCCXM OBBCCOOS OSBCRVOO OSBCCXXM OBBCCOOS OSBCBIXIS HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM OBBCBtXJS 

LPV 037 04 T BALOP 302DD2C OBBCBBOS 250? C002 SE-6ll3mS 
LRA 019 06 T BALOR 302DD2C OSBCRVOO 2507 0001 -• 1L-6/13«l5 
LPV 096 06 T SALOP 302DD2C 08BCCO04 260? 0001 - • -.1L-6(13AJ5 
LFIA 019 05 T BALOR 302DD2C OSBCRVOO 250? COOl 2L-6/13ra6 
LRA 019 05 T BALOR 302DO2C OBBCRVOO 2607 COOl • • - . - 2L-6/13/06 
W4X607 04/06C 26W10NN 405FB2A 2607 COOl 3K-6/13ra6 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOt *- • SK-6/13«l5 
LRA 019 05 T SALOR 302OD2C OSBCRVOO 2507 COOl 4K-6/13«15 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2607 COOl IM^SOBIOS 
LPV 096 05 T SALOP S02DD2C 088CCO04 260? COOl • • 1M-6/28(06 
LRA 019 05 T.BALOR S02DD2C OSBCRVOO 260? COOl - • 2M-6(2a/05 
LRA 019 05 T BALOR 302D02C OSBCRVOO 260? COOl - 2M-6/2BAJ5 
LPV 096 06 T BALOP 302OD2C OBBCCCKM 250? COOl 3L-6C8AJ5 
LRA 019 06 T SALOR 302DD2C OSBCRVOO 250? CCXJI 4L-6/28AJ5 
LPV229 05 T BALOP 302IXJ2C OBBCCCXM 2507 COOl - IH-9/12/05 
LPV229 05 T BALOP 302DD2C OBBCCCXM 250? CCXJI - - IN-9/12/05 
LPV229 05 T BALOP 302OD2C OSBCCCXM 2507 COOl 2N - 9/12/05 
LRA046 05 T BALOR 302CX32C OSBCRVOO 2507 COO 1 • - 2N-9/12/05 
LRA046 05 T BALOR 3020O2C OBBCRVOO 250? COOl 3M - 9/12/05 
LRA046 05 T BALOR 302OD2C OBBCRVOO 250? COOl 4M-9/12A)5 
LRAOOl 06 T BALOR 3020D2C 088CRV0O 2507 0001 1-0---12/13(05 
LRAOOl 06 T BALOR S02DD2C OBBCRVOO 250? COOl 2 t | - -12/13/05 
LRAOOl 06 T S>y.OR S020D2C 08BCRV00 250? COOl S N T 12/13/05 
LRVOl 1 04 T BALOE 3 0 2 t X » : OBBCRVOO 250? COOl 3N and 6C -12/13/06 
LflAOOl 06 T BALOR 302OD2C OBBCRVOO 250? COOl • . 4 N - 12/13(05 
LSP023 04 TR2 OBL 302DD2C 08BC8B02 250? COOS 60-12/13/05 
LRA 00? 06 T SALOR S02DD2C OSBCRVOO 250? COOl 3-or • Aism 
LRA 007 06 T SALOR 302DO2C OSBCRVOO 260? CCXll 3-cr - Aism 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 250? COOl 2P-4/5/06 
LRA 00? 06 T BALOR 302DD2C OBBCRVOO 250? 0001 2P - 4/5/06 
LRA 00? 06 T BALOR 302OD2C OBBCRVOO 2607 COOl IP-4/6/06 
LRA 00? 06 T SALOR S02DO2C OSBCRVOO 2607 COOt IP-4/5 /06 
LFIA 00? 06 T BALOR 302DD2C OSBCRVOO 2607 CCXJI 4'X3--4/5ra6 
LRA 007 06 T SALOR 302DO2C OSBCRVOO 250? CCXJI - 4-0--4/5/06 
LRV 00? 06 T BALOE 302tX;6C OSBCRVOO 250? COOl IQ - 5l30m 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2607 COOl 20 - 600/06 
LRV 00? 06 T eALOE 302OC^C OSBCRVOO 2507 COOl 3P - 600/06 
LRV 007 06 T SALOE 302DC»C OSBCRVOO 2607 0001 4P - 500/06 
LRA027 06T BALOR 302OD2C OBBCRVOO 250? COOl 1R-6/12/06 
LRA02? 06T BALOR 302DD2C OBBCRVOO 2507 COOt 2R-6/12flJ6 
LRA027 OST BALOR 302DD2C OBBCRVOO 2607 COOl 2R-6/12/06 
LflA027 OBT BALOR 302DD2C OSBCRVOO 250? COOl 30-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl AQ-6/1206 
LRA027 06T BALOR 302DO2C OBBCRVOO 2607 0001 AQ • 6/12/06 
Transfer LRA 00? 06 T BALOR 302DD2C OBBCRVOO 2T and 3S 8/9/06 
LRV 00? 06 T BALOE 302tX6C OBBCRVOO 2507 COOl •4S 8/9/06 
LflA 00? 06 T BALOR 302OD2C OBBCRVOO 2607 COOl 4S siom 
LRA 036 06 T SALOR 3020D2C OSBCRVOO 250? COOl IS-8/8/06 
LRA 036 08 T SALOR 302DD2C OSBCRVOO 2507 0001 IS-BIBm 
LRA 036 06 T BALOR 302DO2C OBBCRVOO 260? COOl • 2S - BIBm 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S-8/8/06 
LRA 038 06 T BALOR 302DD2C OBBCFIVOO 260? COOl 4R-80ro6 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 250? COOl 4R-8/SAJ6 
LPV 169 06 T 8AL0P 302DD2C OSBCCCKM 250? COOl 3R - 8/8/06 
Transfer LflA 036 06 T SALOR 302CJO2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 302DD2C OBBCCCXM IT - 10/24/06 
LPV226 06 T BALOP 302DD2C OSBCCCXM 2V-10/24(06 
LPV226 06 T SALOP 302fX32O 03800004 3T-10/24/06 
Lf lA 036 06 T SALOR S02DD2C OSBCRVOO 250? 0001 - 4V-12/12/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 2W-12/12/06 -
LRA 002 07 T BALOR 302DO2C OBBCRVOO 2607 COOl 2W-12/12/06 
LPV 019 07 T SALOP 302DO2C OSBCCOOl 250? C004 SU - t21l2m 
LPV 019 07 T BALOP S02DD2C 08BCCO02 2507 0002 - 3U-12/12/06 
Lf^* 019 07 7 BALOP 302DD2C OBBCCOOS 2507 0006 SU - t21l2m 
LflA OOi 07 T BALOR 302DD2C OBBCRVOO 2607 COOl S U - 12/12A36 
LPV 019 0? T SALOP 302DO2C 08BCCO0? 250? COOS 7-12/12AJ6 
Lf iA 005 07 T BALOR 302CXJ2C OBBCRVOO 250? 0001 1U-2/6AJ? 
LRA OOS 07 T BALOR 302OD2C OBBCRVOO 250? 0001 2X - 20AJ7 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 250? COOl 2X-2/6/0? 
LftA OOS 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2 X - 2 » 0 7 
LRA 005 07 T BALOR 302D02C OBBCRVOO 2507 COOl 3V-2(6 /0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

1201/2010 . - .. . . . . . . . . __ . . . . . . ._ 

. • -.- ._ .- LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSPOIS LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OSBCCCXM 08BCCO04 OBBCCCXM OBBCRVOO 08BCBO03 OBBCCCKM OSBCRVOO 0BBCBIX13 OBBOBDOS OBBCCCXM 08BCCO05 OBBCRVOO 06BCCO04 OBBCCOOS OBBOBDOS HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO OBBCCCKM 08BCBD03 

LRA 006 0? T 8AL0R S02DD2C OBBCRVOO 2607 COOl AW •216107 

LRA 006 0? T BALOR 302DD2C OBBCRVOO 2507 COOl 4W-2/6 /0? 
LPV 062 07 T BALOP 302DD2C OBBCCCXJ? 2507 COOS .. ?A -2/6/07 

LPV 126 07 TCD SALOP 302DD2C 0BBCCO04 250? COOl IV-5 /7 /0? 
LPV 126 0? TCD SALOP 302DD2C OSBCCXXM 250? COOl 2Y - 5/7/07 

LPV 126 0? TCD BALOP 302DO2C OSBCCCKM 2507 COOl : 3W-5/7/07 
LFIA 021 0? T SALOR 302DO2C OSBCRVOO 250? COOl SW-5/7 /0? 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 250? COOl SW-6/7/07 
LRA 021 07 T BALOR 302OO2C OSBCRVOO 2507 COOt 4X-5/7 /07 
LPV 126 0? TCD BALOP 302DD2C OSBCCCXM 250? C003 , 8-5/7/07 
LRA 037 0? T BALOR 3020D2C OBBCRVOO 250? COOl IW-7/12/0? 
LRA 037 0? T BALOR 302DD2C OSBCRVOO 2507 COOl 2Z-7/12AJ7 

LFtA 037 0? T BALOR S02DD2C OBBCRVOO 2607 COOl 3X- 7/12/0? 
LRA 037 0? T BALOR 302DD2C OBBCRVOO 2507 COOl AY •7112107 
LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl AY •7112107 

LRV 009 07 T 9AL0E 302DC:6C OBBCRVOO 2507 COOl AY •7lt2m7 

LPV 166 0? T BALOP 302OD2C OBBCCCXM 2507 COOl -70 •7112107 

LRA 037 07 T BALOR S02DD2C OBBCRVOO 260? COOl 70-7/12/0? 
LPV 188 07 TCD BALOP 302DO2C OBBCCCKM 250? COOl IX-8 /2 /0? 
D7P041 07 T 72DP 302DD2O HQOOBMOO 250? ix-srao? 
LPV 188 0? TCO BALOP 302DD2O OSBCCCKM 260? COOl 2AA^ai2l07 
D7P041 07 T 72DP 302DO2D HQOOBMOO 250? S Y - S m o ? 

LFIA 037 07 T SALOR 302DD2C OBBCRVOO 2607 COOl 4 Z - 8 m 0 7 

LFIA 038 0? T SALOR 302D02C OSBCRVOO 2607 COOl 4Z-6/2AJ7 
LPV 188 07.TCO SALOP S02DD2C OSBCCCXM 2607 COOl AZrS12m7 

LftA 037 07 T SALOR 302DD2C OSBCRVOO 250? COOl 7 O - 8 m 0 7 
LPV 188 0? TCD SALOP 302DD2C 0SBCCO04 2507 COOl 7 0 - 8/2/07 
D7P037 0? T 72DP 302OD2C HQOOBMOO 2507 8A - Bmo? 
07P037 0? T 72DP 302DD2C HQOOBMOO 250? BA - 812107 

D7P042 0? T 72DP 302DD2D HQOOBMOO 250? BA-8/2107 

2W6E62 0607 03 262W0NN 405F84A 2571 SA-8 /2 /0? 
D7P041 07 T 72DP 302OD2D HQOOBMOO 2507 9 - 8 m o ? 
Lf>V 189 07 TCO BALOP 302D02C OBBCCCKM 250? COOl 1Y-9/4/0? 
LPV 222 0? T BALOP 302D02C OSBCCCKM 2607 CO01 1Y-9/4/07 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 250? COOl 288 - 9/4/07 
LPV 222 07 T SALOP 302DO2C OSBCCCXM 260? COOl 2B8 - 9/4/0? 
D7P069 0? TCD 72DP 302DD2C HQOOBMOO 2607 2BB-9 /4 /0? 
O7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4/0? 
D7P060 0? TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4/0? 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 250? COOl SZ-9/4 /0? 
LPV 188 07-700 SALOP 302OD2C OBBCCCXM 250? COOl 4AA - 9/4/0? 
LPV 222 0? TCD BALOP 302DD2C OBBCCCKM 2607 COOl 4AA - 9/4/07 

LRA 04« 0? TCD BALOR 302CX32C OBBCRVOO 2607 COOl 4AA - 9/4/07 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOl 4AA-9/4/07 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2607 COOl 4AA - 9/4/0? 
D7P060 07 TCD 72DP 302DO2C HOOOBMOO 2507 7E-9/4 /07 
LPV233 07 T SALOP 302DD2C OSBCCCKM 250? COOl IZ-10/11/0? 
LPV233 07 T SALOP 302DO2C 088CCO04 250? COOl 2CC - 10/11/0? 
LPV227 07 T SALOP 302DD2C 088CCO04 250? COOl 2 C C - 10/11/0? 
LPV240 07 T SALOP 302DO2C 08BCCO04 250? COOl 2CC-10/11/0? 
O7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 C C - 10/11/0? 

D7P086 07 TCD 72DP 302OC6C OBBCTAOO 250? 2 C C - 10/11/07 
D7P084 0? TCD 72DP 302DD2C OBBCTAOO 250? S/kA- 10/11/07 

07P084 07 T 72DP 302DD2C OSBCTAOO 250? 3AA - 10/11/07 
LRAOSI 07 T SALOR 302OD2C OBBCftVOO 2507 COOl 4BB -10/11(07 
D7POB4 0? T 720P 302DD2C OSBCTAOO 2507 7 F - 10/11/0? 
D7POS4 0? T 72DP 302DD2C OBBCTAOO 260? BC-10/11/0? 
D7P084 0? T 72DP 302DD2C OSBCTAOO 2607 9B-10/11/07 
D7P086 0? TCD 72DP S02Dt;6C OSBCTAOO 2507 2EE - 1/B/OB 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 BE - l/BAJB 

LRA021 07 T BALOR 3020D2C OSBCRVOO 250? COOl SCO - 1/8AJ8 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 260? SCO - l/BAJB 

LRA021 07 T BALOR 302DO2C OBBCRVOO 250? CXXJl 2EE - 1/8/08 -
D7POB4 07 TCD 72DP S02DD2C OBBCTAOO 250? 2EE - 1/BAJB 

D7P0B4 0? T 72DP 302DD2C OSBCTAOO 2507 BF-3/3/08 

D7P084 0? T 72DP 302DD2C OSBCTAOO 2507 SDD - SO/OS 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2607 COOl 1/kA- 12/3/0? 
LPVD21 08 T SALOP 3020D2C OSBCCCKM 2507 COOl 2DD-12/3/0? 
LRA004 08 T SALOR 302DD2C OBBCR'i/OO 250? COOl 2 0 0 - 12O/0? 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOl SBB • 1213107 
LRA004 08 T BALOR 302DD2C OBBCRVOO 250? COOl • S B B - 1 2 0 / 0 7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

1201/2010 
WAF No/Dale 

LPV l 02 TCD LPV167 LPV167TCD' LflA034- — LPV160 - LSP096 LSP096 LSP096 - LPV242 LSP 002 . L S P 0 O 2 - - LSPOIS • LSPOIS LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCKM OSBCCCKM OSBCRVOO 08BC8DO3 OSBCCCKM OSBCRVOO 08BCBD03 OSBCBDOS OSBCCCXM 08BCCO05 OSBCRVOO OBBCCCKM 088CCO06 OSBCBCXIS HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OBBCCCXM 0BBCBD03 

LRA0O4 08 T BALOR 302DD2C OSBCRVOO 250? COOt ACC:i2l03m7 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4CC--'12nJ3AJ7 
LPV021 08 T BALOP 302DO2C OSBCCCKM 2507 COOl 70-- 1210307 
LPV021 08 T SALOP 302OD2C OSBCCCKM 260? 0001 8D-12AJ3AJ7 -
LPV021 OS T SALOP 3020D2C OBBCCCXM 2607 COOl 8F-3/3/08 
LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 300-3^3/08 
LRAOl? 08 T BALOR 302OD2C OSBCRVOO 250? COOl 188-3/11/08 
LRA017 OS T SALOR S02DD2C OSBCRVOO 250? COOl 2FF-S/11/08 
LRAOl? 08 T BALOR 302DO2C OBBCRVOO 2507 COOl SEE -Slum 
LRAOl? 08 T BALOR 302DD2C OBBCRVOO 2507 COOt 4DD - 3/11/08 
LftAOl? 08 T BALOR 3020D2C OBBCRVOO 2607 COOl 400 -3/11/08 
Lf iAOl? OS T SALOR 302DD2C OBBCRVOO 2507 COOl ?H -3/11/08 
LPV069 08 T BALOP 302OD2C OSBCBDOS 250? COOl 9C'Slums 
LflA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl ICC- sii9m 
LRA027 OST BALOR 302D02C OBBCRVOO 250? COOl 2GG •-'5/19/08 
LRAQ2? OST BALOR 302DD2C OBBCRVOO 2507 COOl SFF • 5119108 
L P V l 02 08 TCD ALOP 302OD2C OSBCCCXM 2607 COOl ' SFF'-5/19/08 $ 313,013 
LRA027 OST SALOR 302OD2C OBBCRVOO 2507 COOl 4 E E ; 5/19/08 
L f ^102 08 TCD ALOP 302D02C OSBCCCKM 2507 COOl 71: 5/19/08 % 628,466 
Lf>V102 08 TCD ALOP S02DD2C OSBCCCKM 250? coot B H : 5/19/OS $ 200,000 
LPV102 08 TCD ALOP 302OD2C OSBCCCKM 2507 COOl 90:5/19/08 $ 60,000 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl 9E'-6^25AJ8 S (60,000) 
L f ^102 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOl 2HH - sosm $ 50,000 
LPV167 08 T BALOP 302OD2C OBBCCCXM 2607 COOl IDD•sosms S 66,064 
LPV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOl 2 11 - SOSIOS $ 40,600 
LPV167 08 T BALOP 302D02C 0BBCCO04 250? 0001 SGG - 6/25/OB $ 27,085 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 0001 4FF - Bosm t 31,262 
LPV167 OB TCO SALOP S02DD2C OSBCCCKM 250? COOl AFF • sosms $ 536,000 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl AFF • sosms J 750,000 
LPV16? 06 T BALOP 302DD2C OSBCCCKM 260? COOl ?J - SOSIOS i 2,056 
L P V l 60 OS TCD SALOP 302DD2C OBBCBtXJS 2507 COOl 9F - 6(25/08 $ 100,000 
LRA034 08 T SALOR 3020020 OBBCRVOO 2507 COOl 2JJ - 7/24/08 S 737,548 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 3HH - 7/24/08 5 12,452 
LPV16? 08 TCD BALOP 302DD2C OSBCCCXM 250? COOl SHH - 7/24/08 $ 513,240 
LFIA034 OS T BALOR 3020020 OSBCRVOO 260? COOl 4GG - 7/24/08 $ (750,000) 
L P V l S ? OB TCD SALOP S02DD2C OBBCCCXM 250? COOl 4GG - 7/24/08 $ (513,240) 
LRA02? OBT BALOR 302DD2C OBBCRVOO 250? COOl 1EE•sosms 
LPV16? 08 T BALOP 302DO2C OBBCCCKM 260? COOl tEE • sosm J (66,064) 
LSP096 08 -rR2B OBLR/kBC 3020D2C 08BCCO04 2507 COOl tEE •sosm 5 400,609 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 250? COOl 1EE-8/26/08 $ 99,399 
LRA02? 06T BALOR 302DD2C OBBCRVOO 2607 COOl 2KK - BOSmB 
L P V l 02 08 TCD ALOP 302DD2C 0SBCCO04 250? COOl 2KK - 8/25/08 $ (50,000) 
Lf>V16? OS T SALOP 3020D2C OSBCCCKM 250? COOl 2KK - 8/26/08 3 (40,600) 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - BOSlOB $ (737,648) 
LSP096 08 Tfl2B OSLRABC 302DD2C 08BCCO04 2507 COOl 2KK - BOSmB S 1,517,862 
LSP096 08 TF12B OBLRABC 302DD2C OBBCRVOO 2507 COOl 2KK-8/25/08 S 1,414.693 
LRA034 OB T SALOR 302OD2C OBBCRVOO 2507 COOl 311 - sosm S (12.462) 
LRA02? 06T SALOR 302tX32C OBBCRVOO 250? COOl 311 - sosms 
L P V l 67 08 T BALOP 302DD2C OBBCCCXM 250? COOl 311 • sosm $ (27,085) 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 250? COOl 311 • sosms $ (513,240) 
LPV102 08 TCO ALOP 302DD2C OBBCCCKM 250? COOl 311-sosm $ (313,013) 
LSP096 08 TR2B OBLRABC 302DD2C 088CCCKJ4 250? COOl 311 - 8/25AJ8 $ 756,412 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl 311 -sosms $ 1,240,620 
LRA02? 067 8AL0R 302DD2C OSBCRVOO 2507 COOl AHH • sosm 
LPV167 08 T SALOP 302OD2C OBBCCCKM 2607 COOl AHH-SOSIOS % (31,262) 
LPV16? 08 TCD BALOP 302DD2C OSBCCCKM 250? COOl AHH-sosms $ (22,760) 
LSP096 OS TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOl AHH - sosm S 150,948 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 260? COOl AHH-eosmB $ 995,287 
LSP096 08 TR28 OBLRABC S02DD2C OBBCRVOO 260? COOt AHH - BOSmS S 6,079,099 
L P V l 67 08 T SALOP 302DD2C OSBCCXXM 2507 COOl 7K-B05m $ (2,056) 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOl 7K • 8/26/08 $ (628,456) 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2607 COOl 7K - Bosm S 636,679 
L P V l 02 OB TCD ALOP 302DD2C OBBCCCXM 2507 COO 1 ' sj-sosm S (200,000) 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCKM 2507 COOt SJ --a25/08 $ 208,392 
LF>V160 08 TCD BALOP 302DD2C OBBCBDOS 250? COOl 9G ••sosm $ (100,000) 
LSP096 08 TR2B OBLRABC 302DO2C OSBCBtXJS 250? COOl 9G - 8/25/08 $ 100,000 

LSP096 08 TR2B OSLRABC 302DD2C OBBCBtXJS 250? COOl 9H-10/17/08 S (100,000 

LPV242 08 TCO SALOP 302OO2C OBBCBDOS 2607 COOt 9H-10/17/08 $ 1OO.0OO 

LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOl IFF-10/28/08- S 220.132 

LSI1002 09 TR2B OBLRABC 302DO2C OBBCCCXM 2606 COOl 2LL - 10/28«JB S 1.165.140 

LSP002 09 TR2B OBLflABC 302DD2C OBBCCCXM 2506 COOl • 3JJ - toosm S 469,728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1201/2010 . .-— 

• - . . - -- . .. - . . 
._. - _ . . . _. ... - _ . . . ... ... . 

L P V l 02 TCD LPV lS? LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSP 013 LSP014 C9H001 LSP072 L P V l 24 LSP201 LSP201 LSP169 
088CCO04 OSBCCCXM OSBCCCXM OBBCRVOO OBBCBDOS OSBCCCXM OBBCRVOO OBBCBDOS OBBCBCKJS OSBCCCXM OSBCCOOS OBBCRVOO OSBCCCKM OBBCCOOS 08BC8(XJ3 HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCKM 08BC8D03 

POP extension only 411 - loasm 
POP extension only 7L - 10/28/08 
POP extension only SK - toosm 
POP exlension only 91-10/28/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2606 C006 10-10/28/08 $ 1,085,000 
LfiAOl 7 08 T BALOR 302DD2C OBBCRVOO 260? COOl 7M 12116108 
LSP096 08 TR2B OSLRABC 302CXJ2C OSBCRVOO 260? COOl SKK - 12/16/08 S (150,948) 
LSP096 OS Tfl28 OSLRABC 3020D2C OSBCCCXM 250? COOl SKK - 12116108 S 150,948 
LSP096 08 TR28 OSLRABC 302DD2C OSBCRVOO 260? COOl AJJ •12116ms S 150,948 
LSP096 OS TR2B 08Ltl/»BC 302DD2C 08800004 2607 COOl AJJ •12116103 S (150,948) 
LRAOl 7 08 T BALOR 302DO2C OBBCRVOO 2507 COOt AJJ • 12/16/06 
LSPOIS 09 TR28 OBLftABC 302DO2C OBBCRVOO 2606 COOl IGG - 12/16/08 S 364.989 
LSPOIS 09 TR28 OSLRABC 302DD2C OBBCRVOO 2606 COOl 2 M M - 12/16/08 S 1,480,042 
LSPOIS 09 TR2B OBLRABC S02DD2C OBBCCCKM 2606 COOl 2 M M - 12/16/08 S 700,000 
LSP013 09 TR2B OSLftABC 302DD2C OBBCRVOO 2606 COOl SLL -12/16/08 S 58,103 
LSPOIS 09 TR2B OBLflABC 302DD2C OSBCRVOO 2606 COOl AKK •12116103 $ 330,883 
LSPOIS 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 7 N - 12/16/08 $ 3.26? 
LSP013 09 TR2B OSLftABC 302OD2C OSBCRVOO 2606 COOt B L - 12/16/08 $ 12716 
LSP014 09 TR28 08LBC03 302DD2C OSBCBtXJS 2506 COOl 9 J - 12/16fl38 S 26,000 
LSPOIS 09 TR28 OSLFIABC 302DD2C 0S8CCO06 2606 0006 l O A - 12/16/08 i 190,000 
C9H001 09 T 50C 501E52C HQOOGEOO 2506 11-2/1BAJ9 S 19,440 
C9H001 09/10 B 50C 501E52C 2506 11-2/18/09 $ 88,560 
LSP072 09 TR2B OSLflAaC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 S 389,602 
LSP072 09 TR2B OSLftABC 302DO2C OSBCRVOO 2506 COOl 2NN - 4/9/09 $ 2,465,206 
LSP072 09 TR28 OSLRABC S02DD2C OSBCRVOO 2606 COOl 4LL - 4/9/09 $ 5,000,000 
LSP072 09 Tfi2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 4LL - 4/9/09 S 4,076,011 
LSP072 09 Tft2B OSLRABC 3020D2C OSBCRVOO 2506 COOl - 70 - 4/9/09 S 89,181 
L P V l 24 09 T BALOP 302D02C OSBCSWOO 2506 0002 11A-4/9/09 $ 56,610 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOl 2.00-5/1/09 $ (12716) 
LSPOIS 09 Tfl28 OSLRABC 302DD2C OSBCRVOO 2506 COOl. 2 00 - 5/1/09 S 12,716 
LSPOIS 09 TR2B OSLRABC 3020D2C OSBCRVOO 2606 COOl BM -5/1/09 S (12716) 
LSP013 09 TR2B OBLflABC 302DD2C OSBCCCKM 2606 COOl BM .5/1/09 $ 12,716 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCOOS 2506 C006 108-8/13/09 % (313,200) 
LSP0Q2 09 TR28 OSLFIABC 3020020 088CCO04 2506 C006 108-8(13/09 % 313.200 
LSP002 09 TR28 OSLflABC 302DD2C OSBCCCKM 2506 C006 108-8/13/09 S (313,200) 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2606 C006 SMM-6/13/09 S 313,200 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2606 C002 11 8 - Sffi/09 $ (66.610) 
LSP201 09 TR28 OSLflABC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 S 208,137 
LSP201 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 - S 1,031,072 
LSP201 09 TR2B OSLflABC 302DD2C OSBCRVOO 2606 COOl 2PP-8/17/09 S 1,000,000 
LSP201 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 S 2,960,791 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2606 C006 SNN - 9/26/09 $ (100,000) 
LSP002 09 TR2B OBLRABC 302DO2C OSBCCCXM 2606 COOS 20Q - 9/28/09 S 100,000 
LSPOIS 09 TR2B OSLFIABC 302DD2C OSBCCCXM 2606 COOl I JJ - 12/15(09 S 168,401 
LSPOl 3 09 TR2B OBLflABC S02DD2C OBBCCCXM 2606 0001 IOC - 12/15/09 $ (168,401) 
LSPOIS 09 TR2B OBLflABC S02DD2C OSBCCCXM 2606 COOl 2SS-7/1 /10 % (200,000) 
LSP201 09 TR2B OSLflABC 302DD2C OSBCRVOO 2606 COOl 4.0O-6/29/10 $ (400,000) 
LSP201 09 TR2B OSLRABC 3020D2C OSBCCCXM 2506 COOl 4.00-6/29/10 $ 400,000 
LSP201 09 TR2B OSLRABC 302DD2C 0S8CCOO4 2506 COOl 4PP-7 /1 /10 $ (400,000) 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2606 C006 to o-609110 $ (500,000) 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 C006 10.D-6/29/10 S 500,000 
LSP002 09 Tfl2B OSLRABC 302DD2C OBBCCCXM 2506 C006 10E - 7/1/10 S (500,000) 
LSPOIS 09 TR28 OBLRABC 302DD2C OBBCCCXM 2606 COOl B'O'-7/1/10 $ 200,000 
LSP201 09 TR28 OBLflABC 302DD2C OSBCCCXM 2606 COOl 8 0'-7/1(10 S 400,000 
LSP002 09 TR2B OSLR/kBC S02D02C OSBCCCKM 2606 C006 B'O' - 7/1/10 S 600,000 
LSP169 10 TR2B OSLBCOS 302DD2C OSBCBDOS 2506 COOl 9K - pending $ 100,000 
TOTAL WAFs $ S $ S S S 3.670,902 S 9,829,098 $ S 100,000 S 2,668,200 S 271,800 S 2,250.000 S 700,000 $ 190,000 S 26,000 S 108,000 S 12,000,000 $ S 4,800,000 $ 400,000 S 100,000 

| B A L A N C : E FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Et^ip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1201/2010 

WAF No/Dale P L A N S - W A F HISTORY 
1201/2010 

WAF No/Dale 

LPV102 TCD LPV16? LPV167TCD LftA034.. - L P V l 60 . . LSP096 . . . LSP096 . LSP096 . LPV 2 4 2 r LSP 002. LSP 002 LSPOIS LSP013" LSPOIS LSP014 C9H001 LSP072 LPV 124 LSP201 LSP201 LSP169 

OSBCCCKM OBBCCCKM OBBCCCKM OSBCRVOO OSBCBtXJS OSBCCtXM OeBCRVOO 088CB[XJ3 OSBCBDOS OSBCCCKM OSBCCXXJS OBBCRVOO OBBCCCKM OSBCCOOS OSBCBDOS HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OBBCCCKM OBBCBtXJS 

CURRENT MONTH COMMITMENTS - -

Balance to Commil (WAFS less commitments) 



PLANS-WAF HISTORY 
121310010 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IA(3#DW6995388401 

LPV102 TOD L P V l S ? LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIS LSPOIS LSPOIS LSP014 C9H0O1 LSP072 " L P V l 24 LSP201 LSP201 LSP169 
OBBCCCKM 0BBCCO04 08BCCCKJ4 OSBCRVOO OSBCBDOS OSBCCCXM OSBCRVOO OSBCBtXJS 08BCBD03 OBBCCCXM OSBCCOOS OSBCRVOO 08BCCO04 OSBCCOOS OSBCBDOS HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 OeBCBDOS 

A D V A N C E S 
1201/2010 
A D V A N C E S 
1201/2010 
A D V A N C E S 
1201/2010 

July advance againsi LPV046 
Aug advance againsi LRVO IS 
Isl January advanca againsi LRV015 and LPV 412 
1st January atfvance againsi LRV019 
2nd January advanca againsi LRV019 
2nd January advanca againsi LRV094 
2nd January advanca againsi LRV023 
2nd January advanca againsi LPRV142 
3nl January advance against LPRV142 
April advance againsi LRV 031 (Wafs 1E, 2D, 3D, 40) 

July advance against LRV 026 (Wafs ID, 20 , 30, 40) 
August advance against LRV 015- LPV03?; LRA 010 IF. SB, 48, part2E 
Sept advance against LR/VOtO part4E 
Sept advance againsi LRAOlO, LPV037 part 4E, 2E, SE, 5A 

Sept advanca againsi LPVOSS, LRAOlO SF, IG , 2F, 3F, part4F 
CJctober advance against LR/UJ19, LRA 034; LSP023 IH, part2G, 4F,6A 
December advance against LRA034, LRVOl 1 2G, S G , 4 G , 11, part 2h 
February advance against LPV253, OSBCCCJtM 21 
February advance against LRA OST, OSBCRVOO 1J,2J , 31,41 

Febniary advance aqainsi LRVOIS OSBCRVOO; L P V 03? part 2h, 3h, SJ, 4h, 
088C8B06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J , 6B plus 5E 
LPV044 OSBCCCKM; LRA 008 OSBCRVOO 
Credil IPAC May 6 
May advance against LRAOOB OBBCRVOO part of 4J 
June advance against L f ^ 044 OBBCCCXM pan OfSJ 

June advance against LRA 008 OBBCRVOO part Of 4J 
June advance againsi LRA 008 OBBCRVOO part Of 4J 
June advance againsi LPV 044 0BBCCO04 partof IK 

June advance against LRA 008 OBBCRVOO partof IK 
June advance against LRA 008 OSBCRVOO 2K 
June advance againsi Lf lA 019 OSBCRVOO IL 
June advance againsi LPV 095 OBBCCCXM IL 
June advance against LRA 019 OBBCRVOO part 2L 
Aug advance against LRA 019 OBBCRVOO part 0f2L 
Aug advance against W4X607 part of 3K 
Aug advance against L F ^ 096 06 0BBCCO04 part of 3K 
Aug advance against LFIA 019 OBBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 06 OBBCCOCM IM 
Aug advance against LRA 019 OBBCRVOO part o f2M 
Nov advance against LPV229 08BCCO04 part of IN 
Nov advance againsi LRA 019 OBBCRVOO 2M 
Nov advance againsi LRA 019 OBBCRVOO 4L 
Nov advance against LPV 095 0eBCCO04 3L 
Jan advance against LRV011 OBBCRVOO 3N 
Jan advance against LPV229 0BBCCO04 IN 
Jan advance against LPV229 08BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance againsi LRA046 OBBCRVOO 3M 
Jan advance againsi LFIA046 OBBCRVOO 4M 
Jan advance againsi LRAOOl OSBCRVOO 1 -O" 
Jan advance againsi LFiAOOl OSBCRVOO 2-0-
Jan advance againsi LFiAOOl OSBCRVOO SN 
Jan advance against LRAOOl OBBCRVOO 4N 
Jan advance againsi LPV037 08BCBB06 Partial 5D 
Feb advance againsi LPV037 OBBCBBOS Partial 50 
Advance Iri in Volpe's ret»fds to malcti EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 lo LRAOO? 
Mar advance againsi LPV03?; LPV 229 partial IN, partial 2N 
Mar advance againsi LRA 007 3"0 ' ; panial 2P 
April advance againsi LRA 007 panial 2P 
May atfvance againsi LRA 00? balance 2P 
May advance against LRA 00? panial IP 
June advance against LRA 007 partial IP; partial 10 
July advance against LRA 00? 4-0- - 4/5/06 
July advant:e against LRV 007 IQ -500 /06 
July advance against LRV 007 2Q - 500/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
1201/2010 

. . . LPVl 02 TCO L P V l 6? LPV167TCD LRA034. . LPV l60 . _ LSP096 LSP096 LSP096 : LPV 242 LSP 002 LSP 002 LSPOIS • LSPOIS ~ LSP 013 LSP014 C9H001 • LSP072 LPV124 LSP201 LSP201' LSP169 

OBBCCCKM 08BCCCXJ4 OBBCCCXM OSBCRVOO OSBCBtXJS OSBCCCKM OSBCRVX OSBCBCXIS OBBCBDOS OBBCCCXM OBBCCOOS OSBCRVOO OSBCCCKM OSBCCOOS OSBCBIXIS HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCKM OSBCBDOS 

July atlvance against LRV 007 3P-6O0AJ6 
July advance against LRV 00? 4P-S/30/06 
Juty advance against LRV 00? 4S - 8(09/06 
July advance againsi LRA 007 4S - 8/09/06 
July atlvance againsi LRA 007 2T and 3S 8/9/06 
July atfvance againsi LRA 027 1R-6/12AJ6 
July advance againsi LRA 027 2R •6112m 
Aug advance againsi Lf lA 027 2R •6112m 
Aug atlvance against LRA 02? 30 • 6112m 
Aug advance against LflA 027 AQ • 6112m 
Sep atlvance against LRA 02? partial 4 0 6/12/06 
Sep advance againsi LRA 036 partial IS 8/8(06 
Ocl advance against LFIA 036 partial'IS 8/8/06 
Ocl advance against LRA 036 partial 2S BIBm 
Nov advance against LRA 036 partial 2S BISm 
Nov advance againsi LRA 036 partial AR B/B/06 
December advance againsi LFl/\036 partial 4R 616106 
December advance againsi LFV 169 3R 8/8/06 
December advance against L F ^ 226 IT 10(24(06 
December advance againsi L F ^ 226 2 V - 10(24/06 
December advance againsi LPV 226 3T- 10/24(06 
January advance against LRA 036 2U and 4T- 9(22/06 
January advance againsi LRA 036 2W--12/12/06 
January advance againsi LRA 036 4V- 12112106 
January advance against LflA 002 2W- t2lt2m 
January advance againsi LPV 019 ? - 12/12X16 
Januaiy atlvance againsi LPV 019 SU - 12112m 
Januaty advance against LPV 019 SU -12/12/06 
January advance against L f ^ 019 3U-12/12ra6 
January attvance agairtst LRA 002 3 U - 12/12/06 
Apnl advance againsi LRAOOS 1U-2/6AJ? 
April advance against LflA(KJ5 partial 2X - 2/6/0? 
May advance against LRAOOS partial 2X - 2/6AJ7 
June advance againsi LRA 006 partial 2X - 2/6fl37 
June atfvance againsi LRA 005 partial 3V - 2/6/07 
June advance againsi LFIA 006 partial 4W-2/6ra? 
July advance against LRA 005 partial 4W-2/6/0? 
July atfvance againsi LPV 052 7A - 216107 
July advance against LPV 125 lV -5 f7 /0? 
July atfvance against LPV 125 2Y - 5/7/07 
July advance againsi LPV 125 partial 3W-. 5/7/0? 
July advance againsi LRA 021 partial 3W-5/7/07 
August advant:e against LRA 021 partial 3W-6/7/0? 
Augusl advance against LFIA 021 4X - 5/7/0? 
August advance against LPV 126 8-5/7/0? 
Augusl atfvance against LRA 03? IW-7/12/0? 
Augusl advance against LRA 03? 2Z - 7/12/0? 
Augusl atfvance against U l A 03? 3X-7/12AJ7 
August atfvance against LRA 03? partial 4Y-7/12/07 
September advance againsi LRA 037 partial 4Y-7/12/0? 
September advance againsi LRV 009 partial 4Y - 7/12/0? 
September advance againsi LPV 166 partial 7C - 7/12/07 
Seplember advance againsi LRA 037 partial 70-7/12/0? 
Oclober advance againsi LPV 188 07 TCD IX - BI2I07 
Seplember advance against 07P041 IX - 8/2/07 
October advance against LPV 188 0? TCD 2AA-8/2/07 
September advance againsi D7P041 3 Y - B m 0 7 
September atfvance againsi LFIA 03? 4 Z - 8/2/07 
Seplember advance aqainsi LRA 038 4 Z - 8 m 0 7 
Oclober advance againsi L f ^ IBS 0? TCD AZ-30107 
Seplember atfvance aqainst LRA 037 7D^BI2107 
October advance against LPV 188 0? TCO 70 • 8/2/0? 
Seplember atfvance against D7f^3? partial BA-Bf f lO? 
CJctober advance against D7P037 - partial BA - 8/2/07 
October atfvance against D7P0A2 8A-BfflO? 
Oclober advance againsi 2W6E62 BA- BOm7 
October advance againsi 0 7 1 ^ 1 9^BOI07 
C3clober advance against LPV I8S 07 TCO 1Y- 9/4/07 
C^lober advance against LPV 222 1Y - 9/4/0? 
Ottober advance against LF>V 222 0? TCD 2BB - 9(4(07 
October advance againsi L F ^ 222 2BB - 9/4/0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

1201/2010 

--• - - • • •-- - • • • • LPV102 TCD LPV16? LPV16? TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIS LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCCCKM OeBCCCXM OBBCCCKM OBBCRVOO OBBCBCKJS OBBCCCXM OBBCRVOO OSBCBDOS OSBCBDOS OSBCCCXM 0SBCCO05 OSBCRVOO OSBCCCKM 08BCCO06 OBBCBCKJS HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 OSBCBDOS 

Oclober atlvant» against O7P059 07 TCD 2BB-9(4(07 

October advance against LPV 188 0? TCD 4/Vk-9/4/07 

December advance againsi D7P059 07 TCD 2BB - 9/4/07 -
December advance againsi D7P060 0? TCD 26B - 9/4/0? 

December advance againsi LPV 222 07 TCD - 3Z-9/4/07 

-• 
December advance againsi LPV 222 07 TCO 4AA-9 /4 /0? 

December advance againsi LRA 046 0? TCD 4AA-9 /4 /0? 

December advance againsi LRV 021 07 TCO 4/VA-9/4/0? 

December advance againsi LRV 021 07 T 4AA - 9/4/07 

December advance againsi D7P060 07 TOD ?E - 9/4/07 

December advance againsi LPV233 0? T IZ -10/11/0? 

December advance against LPV233 0? T 200-10/11/07 

December advance against LPV227 07 T 200-10/11/0? -
December advance against L F ^ 4 0 07 T 2 0 0 -10/11/0? 
December advance againsi D7P084 0? TCD 2CC -10/1 lAI? 

December advance againsi D7P086 0? TCD pending WAF 8 trf 

January advance againsi 07P064 07 TCD 3AA-10/11/07 

January advance againsi D7P0S4 0? T 3AA-10/11/0? 

January advance against LRAOSI 0? T 4 B B - 10/11/0? 

January advance againsi D7POS4 0? T ?F-10/11/0? 

January advance againsi D7P084 0? T 9B-10/11/07 

January advance against LPV021 08 T lAA-12/3/07 

January advance against LPV021 08 T 2 D D - 120AJ? 

January advance againsi LFIA004 OS T 2 D D - 12/3/0? 

January advantre against LFIA004 OB T partial 3BB 12/3/0? 

January advance against LFIA021 0? T 3CC and 2EE - 318108 

January advance againsi D7P0B4 07 TCD 3 0 0 and 2EE - 3/8/08 

January advance againsi D7P0B4 07 T 72DP 3DD-3/3AJ8 

Januaiy advance againsi LPV021 08 T ? G - 12/03/0? 

January advance againsi LPV021 08 T 8 D - 12/03/07 

Januaiy advance againsi L f^021 08 T SF - 3/3/08 

Januaiy advance againsi L f^021 08 T SDD - 3/3/OS 

June advance against L R M 0 4 08 T SBB -120(07 

June advance againsi LRAOtM 08 T 4 0 0 - 12/3/0? 

July advance againsi LRA004 08 T 4CC - 12103107 

July advance againsi LRAOl? 08 T IBB-3/11(08 

Juty advance against LFlAOl? 08 T 2FF - 3/11/08 
July advance against LRAOl? 08 T SEE-3111108^ 
July advance againsi LRAOl? 08 T 400-3 /11/08 

Augusl advance against LRA 017 T 4DD- 3/11/08 

Augusl advance againsi LRA 017 T 7H - 3/11/08 
Augusl advance againsi LRA 017 T 9C-3/11/08 
Augusl advance againsi LSP 096 OSBCRVOO 1EE-8/26/08 S 99,399 

Augusl advance againsi LSP 096 OBBCRVOO 2KK - SOSIOS S 1,414.693 

August advance againsi LSP 096 OBBCRVOO 311 • BOSIOS $ 1,240,620 

Augusl advance againsi LSP 096 OSBCRVOO AHH • 8/25/08 $ 995,26? 

September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 S 6,079,099 

October advance against LSP 096 OSBCCCXM lEE -8«5 /08 $ 400,609 

October advance againsi LSP 096 OSBCCCXM 2KK - S/25/08 $ 1,617,862 

October advance against LSP 096 OBBCCCKM 311 - S/25/08 S 766,412 

C^ober advance against LSP 096 OBBCCCXM 4HH - SOSIOS S 150,948 

Oclober advance againsi LSP 096 OBBCCCXM 7K-SOSIOS S 636,679 

Oclober advance againsi LSP 096 06BCCO04 BJ • sosms $ 208,392 

November advance against LPV242 9H • 10/17/08 J 100,000 
Augusl advance against LRA 017 T OBBCRVOO trt from WAF ? lo 4 
Augusl advance against LSP 096 OSBCRVOO trf from WAF 3 lo 4 S 

CX;lober advance against LSP 096 OSBCCCJtM trf from WAF 4 lo 3 $ 
January advance against LSP002 OBBCCCXM IFF-10/28/08 S 220,132 
January advance againsi LSP002 0SBCCO04 2LL-10/28(08 $ 1,166,140 
January advance againsi LSP002 0BBCCO04 SJJ - 10(28/08 5 469.728 
Januaiy advance againsi LSP002 OBBCCCXJS 10- 10/28/08 S 1,085,000 
March advance against LSPOIS OSBCRVOO IGG - 12/16/OS % 364,989 
March advance against LSPOIS OSBCRVOO 2MM-12/16/08 S 1,480,042 
Maroh advance against LSPOIS 09 0SBCCO04 2MM - 12116103 S 700,000 
March advance against LSP013 09 OSBCRVOO SLL •12116ms S 58,103 
Maroh advance againsi LSPOIS 09 OSBCRVOO AKK •1211606 S 330,863 
Maroh advance againsi LSP013 09O8BCRVO0 ? N - 12/16/08 $ 3,267 
Maroh advance againsi LSP013 09 OSBCRVOO BL - 12/16/08 i 12,716 
March advance against LSP014 09 OSBCBCXIS 9J - 12116108 % 26,000 
Maroh advance against LSPOIS 09 OSBCCCXIS lOA - 12/16AJ8 $ 190,000 
Maroh advance againsi C9H001 HQOOGEOO 11 -2/18/09 S 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
12/31/2010 

WAf NolDate P L A N S - W A F HISTORY 
12/31/2010 

WAf NolDate 

LPVI02 TCD LPV167 LPVtS? TCD LRA034 LPVI60 LSP096 LSP09S LSP096- LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSPOIS LSP014 C9H00f LSP072 LPVt24 LSP201 LSP201 LSP169 

OSBCCCXM 08BCCO04 OSBCCCXM OSBCRVOO OSBCBDOS OSBCCCXM OSBCRVOO 0SBCBDO3 OSBCBDOS OBBCCCXM 08BCCO05 OBBCRVOO OBBCCCKM OSBCCOOS OBBCBDOS HQOOGEOO OSBCRVOO OSBCSWOO OBBCRVOO OSBCCCKM OSBCBDOS 

March advance againsi C9H001 601E62C 11-2/18/09 S 88,560 

July credil againsi LSP 002 08BCXX306 10B-8/19/09 S (313,200) 

July advance against LSP 002 08BCCO04 lOB-6119109 $ 313,200 

July credit against LSP 002 08BCCO04 lOB-8/19/09 $ (313.200) 

July advance againsi LSP 002 OSBCCCXM 10-10/28/08 $ 313,200 

July advance againsi LSP072 OSBCRVOO .4LL-4/9/09 $ 5,000,000 

Augusl advance againsi LSP072 OSBCRVOO IHH-4(9(09 $ 389,602 

August advance against LSP072 OSBCRVOO 2NN - 4(9(09 S 2,465,206 

August advance againsi LSP072 OBBCRVOO 4LL - 4(9(09 $ 4,076,011 

Augusl advance aqainsi LSP072 OSBCRVOO . 70 - 4(9(00 $ 69,181 

LSPOIS 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOl 2.00-5/1(09 $ (12716) 

LSPOIS 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 2.00 - 5/1/09 S 12,716 

LSPOIS 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/1/09 S (12716) 

LSPOIS 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl . 8M -5/1/09 $ 12,716 

TRF from WAF 3 to WAF 2 re LSP 002 0SBCCO04 SNN and 20 - 9/28/09 J 

October advance egainsl LSP201 OSBCRVOO l. l l -8-17-09 % 208,137 

October advance againsi LSP201 OSBCRVOO 4MM-S/17/09 $ 2,960,791 

Oclober advance againsi LSP201 OBBCRVOO 2PP-8/17/09 S 1,031,072 

TRF Irom WAF 10 lo WAF t IJJ and IOC-12/15/09 $ 
Januaty advance against LSP201 OSBCRVOO 2PP-8/17/09 $ 1,000,000 

TRF from WAF 2 lo WAF 8 2SS and S'O'-7/1/10 % 
TRF from WAF 4 lo WAF 8 4PP and B'O'-7/1/10 $ (400,000) S 400,000 

TRF from WAF 10 to WAF 8 lOE and B'O'-7/1/10 S 500,000 $ (500,000) 

TOTAL ADVANCES $ $ $ $ $ S 3,670,902 $ 9,829,098 S $ 100,000 $ 2,668,200 $ 271,800 S 2,250,000 $ 700,000 S 190,000 $ 26,000 $ 108,000 $ 12,000,000 $ S 4,800,000 $ 400,000 $ 
Balance lo Advance (WAFs less advances) S $ $ $ $ $ S $ $ $ $ $ $ $ $ $ $ s s S i 100.000 

A C T U A L C O S T S (Disbursements) 

1201/2010 
Volpe Engineering 
Contracts 
Equip/supplies 
Aa^OIH 

TOTAL Disbursements 

CURRENT MONTH Disbuisemenls 

Balance lo Advance is Disbursements less advances 

Balance lo Advance is Commitments less advances 

Balance lo Advance is WAFS less advances 



USEPATVolpe lAG (lAG #DW6995388401-0) 
Financial Summary 

12/31/2010 

EPA SUMMARY 

funds Authorized FV03 Planned FY04 Planned FVOS Planned FY06 Planned FV07 Planned FV08Planned FV09Planned 
1) Database & General Support $ 1,103,584 S 1,559,211 $ 1.133,646 $ 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight S 5,730,459 J 7,568,347 S 8,806,770 S 10,304,370 S 10,498,425 $ 8,891,795 $ 8,208,841 
3) Rl/CSS/PE Smdy s 1,043,931 $ 1,605,680 $ 1,096,508 S 1,040,211 s 3,376,430 s 4,852,125 s 1,091,938 
4) Cleanup & Remediation s 4,254,015 S 9,955,784 S 8,621,323 $ 9,110,702 $ 11,808,403 $ 12,813,724 S 13,013,861 
5) BNSF Oversighl s 15,000 S 21,430 $ 8,258 S 8,258 $ 8,258 $ 8,258 S 8,258 
6) Flyivay Oversight S 112,354 S 65,841 S (0) s (0) S 1,010 $ 1,010 
7) Troy s 439,132 s 913,946 $ 207,623 
8) Toxicology $ 1,061,880 s 1,617,651 s 1,051,654 
9) Mine Support • $ 103,659 s 125,990 s 77:207 
10) Prtjcessing Areas s 961,800 
11) DOJ Support { 108,000 
Total Allocatetl $ 12,146,990 S 20,822,805 S 19,732,345 $ 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 
Total EPA Funds Received 
Unallocated Funds 

Costs Incurred 

Description FV03 Comm. Current Month FV04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FV09Comm 
Voipe Engineering: 

Volpe Labor S 271.180 $ $ 728,560 $ s 786,321 S S 861,184 S S 935,798 S S 1,155,828 $ S 929,255 
Overhead s 175,942 $ $ 450,008 S I 508,569 $ S 546,315 $ s 607,386 $ $ 743,164 S s 576,583 

Volpe In-House Support s 199,356 S S 412,342 $ s • 318,319 S $ 339,775 $ $ 289,684 s s 329,835 $ s 248,494 
Volpe Travel s 28,862 s S 83,151 $ s 95,918 $ S 248,592 J s 335,735 s s 309,822 S $ 375,733 

Subtotal-Volpe Engineering s 675,340 J $ 1,674,062 s s 1,709,127 $ $ 1,995,865 s $ 2,168,602 s s 2,538,649 J s 2,130,066-
Contracts: 
1) Database & General Support s 100,389 $ $ 616,476 $ s 405,362 s $ 259,497 $ s 363,500 $ s 392,000 $ s 371,200 
2) Design & Oversight s 2,740.367 $ $ 5,704,734 $ $ 6,407,086 $ 7,481,696 J $ 7,904,539 $ s 7,809,791 $ s 6,207.283 
3) RI/CSS/PE Sntdy s 350,000 s $ 1,423,589 $ s 1,070,000 s S 850,000 $ $ 2,782.859 s s 4,037,185 $ $ 667.000 
4) Cleanup & Remediation $ 1,101,904 s $ 7,557,222 s s 7,183,792 s - 1 $ 7,617,771 s s 9.602.061 $ s 11,043,477 s s 11.002,499 
5) BNSF Oversight $ 5,134 s $ $ s - s $ s - $ - s i -
6) Flyway Oversighl s - $ $ 21,850 $ $ - $ $ s s s s - $ s . 
7) Troy s - $ $ £ s - $ s $ s 350.000 $ s 560,114 $ s 198,873 
8) Toxicology $ - $ $ $ $ - s $ $ s 600,000 s s 479,576 s s 272,055 
9) Mine Support s - $ s $ $ - s $ s $ 88.775 $ s 62,887 $ $ 7,600 
10) Processing Areas $ - $ $ $ s - $ s s s - $ $ - $ s 250,000 
II) DOJ Support $ - $ $ $ $ - $ s s s - s s - $ s 59,908 

Subtotal-Contracts s 4,297,794 $ $ 15,323,881 S s 15,066,240 $ S 16,208,964 s $ 21,691,734 $ $ 24,385,030 $ $ 19,036,418 

Cquip/Supplies/Other s 54,989 s $ 199,107 S s 204,455 s S 58,075 s s 103.489 s $ 154,516 $ s 97.411 
Volpe Acq O/H $ 169,437 s $ 673,950 $ s 769,335 J - 1 $ 708,413 $ s 789.297 $ $ 939,062 $ s 619.106 

Total Cost s 5,197,560 s S 17,870,999 S s 17,749,158 s $ 18,971,318 s $ 24,753,122 s S 28,017,357 $ S 21,883,001 

Available Authorized Funds 
Available Funds 

Vo Complete Compared to Total Available Funds 



USEPAA'oIpe L\G (lAG #D\V699S388401-0) 
Financial Summar)-

12/31/2010 

EPA SUMMARY 

Funds AuthoriZ£d FYlOPIanned F V l l Planned Planned F^ 03 Planned FY'04 Planned 

1) Database & General Support S 375,464 $ 96,692 S 7,334,685,00 s 1,103.584 $ 1,559,211 
2) Design & Oversighl $ 1,105,001 s 28,447 s 51,375,227.00 s 5,730,459 S 7,568,347 

3) RI/CSS/PE Study $ 259,545 $ 10,007 s 12,708,786 s -1,043,931 S 1,605,680 
4) Cleanup & Remediation S 561,337 $ 15,643 $ 62,043,406 $ 4,254.015 s 9,955,784 
5) BNSFOvcreight % 8,258 s 2,931 s 13,570 s 15.000 s 21,430 
6) Flyway Oversight s 1,010 s 1,010 s 26,582 s 112,354 
7) Troy s 2,438 % 2,438 s 1,156,482 
8) Toxicology $ 1.821,339 s 593,417 s 3,359,956 
9) Mine Support s 163,429 s 99,752 % 344,659 
10) Processing Areas s 12,628 s 2,889 % 293,399 

,11) DOJ Support $ 1,856 $ 26 $ 108,000 
Total^Allocated s 4,312,306 s 853,252 s 138,764,752 $ 12,146,990 s 20,822,805 
Total EPA Funds Received s 138,764,754 
Unallocated Funds $ 2 

Costs Incurred 
Cumulative 

Description Current Monlh FVlOComm Cu rrent Month F V l Comm Current Month Committed Costs Current Month FY 03 Act Cost Current Month FY04 Act Cost Current Month 
Volpe Engineering: 

Volpc Labor S - S 447,515 S - s 26,120 S 5,423 s 6,141,760 $ 6,423 S 271.180 $ S 728,560 $ 
Overhead $ $ 277,459 s - s 15,829 $ 3,892 s 3,901,255 S 3,892 S 175.942 $ $ 450,008 $ 

Volpc In-House Support S . $ 94,749 % s 16,560 $ - s 2.249,113 s - S 199.356 $ $ 412,342 $ 
Volpe Travel s s 24,748 s s - S - s 1.502.561 $ - s 28,862 $ s 83,151 $ 

1 Su btotal-VoIpe Engineering s s 844,471 s - $ 58,508 s 10,316 s 13,794,690 $ 10,316 s 675,340 $ s 1,674,062 S 
Contracts: 

1) Database & General Support $ s 63,945 s - s - $ - % 2,572,369 s 

- • 
$ 100,389 $ $ 616.476 $ 

2) Design & Oversighl s % 825,329 s - s - s % 45,080,825 s - $ 2,740,367 $ s 5,704,734 $ 
3) Rl/CSS/PE Sludy s - % 176,195 s - s - s - s 11,356,828 s s 350,000 $ s 1,423,589 $ 
4) Cleanup & Remediation % (10,000) s 249.J25 s - s - s - s 55,358,251 s (10,000) s 1.101.904 $ s 7,554,324 $ 
5) BNSF Oversight % - % - s - s - s 

- • 
s 5,134 s - s 5,134 $ s - 5 

6) Flyway Oversight $ - $ - s - s - s - s 21,860 $ - $ - $ $ 21,860 $ 
7) Troy s - s $ - s - $ - s 1,108,987 s - s - S s - $ 
8) Toxicology s - s 1,071,078 s - s 7,500 s 2,500 $ 2,430.209 $ 2,500 s - $ s - S 
9) Mine Support $ s 50,000 $ - % 90,459 s - s 299,721 s - s - $ s - I 

10) Processing Areas $ - s -. s - % - $ - s 250,000 % - $ - s % - $ 
11) DOJ Support s s - s s - s - $ 59,908 s - $ - s $ - $ 11) DOJ Support 

Subtotal-Contracts s (10,000) s 2,436,072 s - $ 97,959 s 2,500 s 118,544,093 s (7,500) s 4,297,794 $ s 15,320,983 $ 

Equip/Supplies/Other s s 77,585 $ -

$• 
60 s 60 % 949,788 s 60 s 54,989 $ s 199,107 $ 

Volpe Acq O/H $ 69 $ 110,857 s (0) s 4,870 s 109 % 4,784,327 s 178 $ 169,437 $ s 673,950 J Volpe Acq O/H 

Total Cost $ (9,931) s 3,468,985 s (0) $ 161,397 s 12,984 s 138,072,897 s 3,053 $ 5,197,560 s s 17,868,101 S 

Available Authorized Funds 

Available Funds 
Vo Complete Compared to Total Available Funds 

691,855 
691,857 

99.5% 



EPA SUMMARY 

liSEPA/VoIpe lAG (lAG #DW6995388401-0) 
Financial Summary 

12/31/2010 

Total EPA Funds Received 
Unallocated Funds 

Costs Incurred 

Funtis Autltorized FYOS Planned FY06 Planned FY07 Planned FY08 Planned FYOSPIanned FYlOPIanned 
1) Database & General Support S 1.133,646 S 1,141.089 S 1,352,955 S 1,426,130 s 1,361,497 S 375,464 
2) Design & Oversight S 8,806,770 S 10.304,370 $ 10,498,425 S 8,891,795 $ 8,208,841 S 1,105,001 
3) RJ/CSS/PE Shidy s 1.096,508 s 1,040,211 S 3,376,430 $ 4,852,125 $ 1,091,938 % 259,545 
4) Cleanup & Remedialion s 8,621,323 s 9,110,702 S 11,808,403 S 12,813,724 • s 13,013,861 s 561,337 
5) BNSF Oversighl s 8,258 s 8,258 $ 8,258 S 8.258 $ 8,258 s 8,258 
6) Fl>'̂ vav Oversight $ 65,841 s (0) S (0) S I.OIO $ 1,010 s 1,010 
7) Troy • $ 439,132 S 913,946 $ 207,623 $ 2,438 
8) Toxicology $ 1,051,880 5 1,617,651 •S 1,051,654 s 1,821,339 
9) Mine Support S 103,659 S 125,990 % 77,207 s 163,429 
10) Processing Areas % 961,800 s 12,628 
II) DOJ Support s 108,000 $ 1,856 
Total Allocated 19,732,345 s 21,604,629 $ 28,649,142 S 30,650,629 $ 26,091,689 s 4,312,306 

Description 
Volpe Engineering: 

Contracts: 
\) Database & General Support 

2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 

8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 

Equip/Supplies/Other 
Volpe Acq O/H 

Volpe Labor 

Overhead 

Volpe In-House Support 

Volpc Travel 

Subtotal-Volpe Engineering 

Subtotal-Contracts 

Total Cost S 

FY05 ActCost Current Month FY06 Act Cost Current Monlh FY07 Act Cost Current Month FY08 Act Cost Current Month FY09 Act Cost Current Month FVIO Act Cost Current Month 

S 786,321 S S 861,184 S s 935,798 S S 1,155,828 $ S 929,255 $ $ 447,515 $ 
$ 508,569 S s 546,315 s $ 607,386 $ $ 743,164 $ s 576,583 % s 277.459 S -
$ 318,319 $ s 339,775 $ - $ 289,684 $ $ 329,835 $ s 248,494 % s 94.749 S 
$ 95,918 $ s 248,592 s - s 335,735 I s 309,822 $ $ 375,733 S $ 24,748 $ 
S 1,709,127 s s 1,995,865 s - $ 2,168,602 $ s 2,538,649 $ s 2,130,066 S $ 844,471 s 

• 
S 405,362 $ % 259,497 s s 363,295 J s 392,000 $ s 345,708 $ $ 62,900 $ 
S 6,401,232 s % 7,426.925 s (698) s 7,855,060 $ s 7,809,791 $ s 5.056,786 s - < s 687,587 $ (282) 
5 1,070,000 $ $ 850,000 s s 2,782,859 $ s 4,027,782 $ $ 617.075 $ $ 176,195 s 

•. 
S 7.172,017 $ s 7,569,039 s - s 9,595,605 s s 11,007,242 S $ 10,655,452 $ s 249,140 s 
s $ s s - s . s s - $ s . $ $ - $ 
s $ s s - s - s s - $ s $ $ s -
s s $ - s - $ 350,000 $ $ 560,114 $ s 198,873 s $ - $ . 
s $ s - s - s 600,000 $ $ 479,576 $ s 129,056 $ $ 558,014 % 105,554 

s $ s - $ - $ 88,775 $ $ 62,887 J $ - $ $ 8,874 s 3,463 

$ $ s - s - s - $ $ - $ $ 250,000 $ $ - s . 
$ . s $ $ - s $ s - $ $ 57,287 $ $ - $ 
% 15,048,612 $ s 16,105,462 s (698) s 21,635,593 s $ 24,339,392 $ s 18,320,237 s $ 1,742,711 J 108,735 

S 204,455 $ s 58,075 s _ $ 103,489 £ s 154,616 $ s 97,411 $ s 77,585 s _ 
S 769,335 s s 708,413 s - $ 789,297 S s 939,062 s s 619,106 s 69 $ 110,857 s (0) 

$ 17,731,529 s $ 18,867,816 s (698) s 24,696,981 $ s 27,971,720 $ s 21,166,820 s 69 S 2,775,624 s 108,735 

Available Authorized Funds 

Available Funds 

% Complete Compared to Total Available Funds 



USEPA/Volpe lAG (lAG «DW6995388401-0) 
Financial Summary-

1213112010 

EPA SUMMARY 

Funds Autiiorized FYl lP lanned Planned 
1) Database & General Support S 95,692 S 7,334,685 
2) Design & Oversighl $ 28,447 S 51,375,227 
3) Rl/CSS/PE Smdy $ 10,007 s 12,708,785 
4) Cleanup & Remediation S 15,643 s 62,043,406 
5) BNSF Oversight S 2,931 s 13,570 
6) Flyway Oversight S 1,010 s 26,582 
7) Troy S 2,438 s 1,156,482 
8) Toxicology $ 593,417 $ 3,359,956 
9) Mine Support J 99,752 s 344.659 
10) Processing Areas $ 2,889 $ 293.399 
11) DOJ Support $ 26 s 108,000 
Total Allocated . S 853,252 s 138,764,752 
Total EPA Funds Received s 138,764,754 
Unallocated Funds $ 2 

Costs Incurred 

Cumulative 
Description F Y l l Act Cost Current Month Actual Costs Current Month 
Votpe Engineering: 

Volpe Labor $. 26,120 $ 6,423 s 6,141,760 S 6,423 
Overhead $ 15,829 $ 3,892 s 3,901,255 s 3,892 

Volpe In-House Support $ 3,523 S 1,495 s 2,235,175 s 1,495 
Volpe Travel S s - $ 1,502,561 s -

' Subtotal-Volpe Engineering S 45,571 s 11,811 s 13,781,752 s 11,811 
Contracts: 

1) Database & General Support $ s - $ 2,545,627 s -
2) Design & Oversight S $ - s 44,692,483 s (980) 
3) Rl/CSS/PE Study $ $ - s 11.297,500 s -
4) Cleanup & Remedialion s s - s 54,904,723 $ 
5) BNSF Oveisight 5 s - s 5,134 s -
6) Flyway Oversighl $ s - s 21,860 s -
7) Troy $ $ - $ 1,108,987 $ -
8) Toxicology S s - s 1,766,545 s 105,554 
9) Mine Support $ $ - s 160,535 $ 3,463 
10) Processing Areas s s - s 250,000 s 
II) DOJ Support $ $ - $ 57,287 -

Subtotal-Contracts s s - $ 116,810,784 s 108,037 

Equip/Supplies/Other $ 60 S 60 $ 949,788 s 60 
Volpe Acq O/H $ 4,551 $ 3 $ 4,784,008 s 71 

Total Cost S 50,181 s 11,873 s 136,326,332 s 119,979 

Available Authorized Funds s 2,438,420 

Available Funds s 2,438,422 
% Complete Compared to Total Available Funds 98,2% 



1) Database & General Supporl (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HiM371) 
Financial Summary 

12/31/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Suppoii $ 1,103,584 $ 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight $ 5,730,459 % 7.568,347 s 8,805,770 S 10,304,370 S 10,498,425 S 8,891,795 S 8,208,841 
3) Rl/CSS/PE Smdy $ 1,043,931 $ 1,605,680 s 1,095,508 $ 1,040,211 $ 3,376,430 s 4,852,125 $ 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 s 8,621,323 $ 9,110,702 $ 11,808,403 $ 12,813,724 s 13,013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8.258 S 8,258 $ 8,258 S 8,258 s 8,258 
6) Flyway Oversight S 112,354 $ 65,841 $ (0) $ (0) S 1,010 s 1,010 
7) Troy $ 439.132 s 913,946 s 207,623 
8) Toxicology S 1.061,880 s 1,617,651 $ 1,051,654 
9) Mine Support S 103,659 s 125,990 s 77,207 
10) Processing Areas $ 961,800 
II) DOJ Support $ 108,000 
Total Allocated S 12,146,990 S 20,822,805 $ 19,732,345 S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 

Costs incurred 

Description FV03 Comm Current Monlh FV04 Comm. Current Month FVOS Comm, Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 112,193 $ S 240,567 $ S 146,843 $ S 140,856 $ ' $ 197,594 S S 297,456 S S 305,318 
Overhead $ 72.791 J $ 148.618 5 s 94,974 $ $ 89,356 $ $ 128,250 S $ 191,262 $ $ 189,443 

Volpe In-House Support $ 162,435 $ $ 296,762 S s 214,863 $ S 307,834 $ $ 289,684 $ s 329,835 $ s 242,540 
Volpe Travel $ - $ $ 1,258 $ s 1,171 $ S 3,394 S S 7,966 $ s 9,670 $ s 7,382 

Subtotal-Volpe Engineering $ 347,419 $ S 687,205 S s 457,851 S S 541,440 $ $ 623,494 s $ 828,233 $ s 744,684 

Contracts: 
Subtotal-Contracts $ 100,389 S s 616,476 S s 405,362 $ S 259,497 $ S 363,500 $ s 392,000 $ s 371,200 

Equip/Supplies/Other: $ 8,287 $ s 3,024 $ $ 541 $ S 1,371 $ $ 14.017 J s 95 $ $ 18,476 
Volpe Acq O/H $ 10,108 S $ 38,355 s s 30,711 s S 24,050 $ $ 24,196 s s 27,166 $ s 20,074 

T O T A L COST $ 466,203 $ s 1,345,060 $ s 894,466 s $ 826,358 s $ 1,025,207 s $ 1,247,494 $ $ 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

12/31/2010 

Funds Authorized FYlOPIanned 
1) Database & General Support S 375,464 
2) Design & Oversight s 1,105,001 

3) Rl/CSS/PE Smdy $ 259,545 

4) Cleanup & Remediation s 561,337 

5) BNSF Oversighl $ 8,258 
6) Flyway Oversight $ 1,010 

7) Troy s 2,438 

8) Toxicology $ 1,821,339 

9) Mine Support s 163,429 

10) Processing Areas s 12,528 

II) DOJ Support s 1,855 
Total Allocated $ 4,312,306 

Costs Incurred 

Description Current Month F Y l O C o m m 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ S 69,920 

Overhead S s 43,350 

Volpe In-House Support $ s 94,749 
Volpe Travel S s 

Subtotal-Volpe Engineering S s 208,020 

Contracts: 
Subtotal-Contracts $ s 63,945 

Equip/Supplies/Other: $ s 60 

Volpe Acq O/H $ s 6,747 

T O T A L COST $ $ 278,772 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

FYl lPlanned 
S 96,692 

s 28,447 

$ 10,007 

s 15,643 

s 2,931 

$ 1,010 

s 2,438 

s 593,417 

s 99,752 

s 2,889 

s 26 

s 853J52 

F Y l l Comm 

S 4,391 

s 2,661 

$ 16,560 

s -
s 23,611 

*-
s -

$ 
s 704 

s 24,315 

Planned 
S 7,334,685 

$ 51,375,227 

$ 12,708,786 

s 62,043,406 

s 13,570 

$ 26,582 

s 1,156,482 

s 3,359.956 

s 344.659 

$ 293,399 

s 108,000 

s 138,764,752 

Cumulative 
Current Month Committed Costs Current Month 

2,115 
1,282 

3,396 

3,396 

s 1,515,149 $ 2,115 

s 960,705 s 1,282 

$ 1,955,261 s 
s 30,842 s -
$ 4,461,957 s 3,396 

s 2,572,369 $ -

s 45,870 s _ 
s 182,111 s -
$ 7,262,308 $ 3,396 

s 72,377 
99,0% -

FY03 Planned 
S 1,103,584 
S 5,730,459 
5 1,043,931 
$ 4,254,015 
$ 15,000 
S 

S 12,146,990 

FY04 Planned 
S 1,559,211 

7,568,347 
1,605,680 
9,955,784 

21,430 
112,354 

FYOS Planned 
S 1,133,646 

8,806.770 
1,096,508 
8,621,323 

8,258 
65,841 

S 20,822,805 S 19,732,345 

FY03 ActCost Current Monlh FY04 ActCost Current Month FY'05 AclCost 

$ 112,193 S s 240,557 S $ 146,843 

% 72,791 S $ 148.618 s $ 94,974 

s 162,435 S $ 296,762 s $ 214,863 

s - S £ 1.258 s $ 1,171 

s 347,419 s S 687,205 s s 457,851 

100,389 S 616,476 S 405,362 

$ 8,287 S $ 3,024 $ s 541 

s 10.108 s $ 38,355 $ $ 30,711 

$ 466,203 $ s 1,345,060 S s 894,466 



1) Database & General Support {N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

12/3112010 

Funds Authorized FY06 Planned FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYl lP lanned 
1) Database & General Support S 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 $ 375,464 $ 96,692 
2) Design & Oversight $ 10,304,370 $ 10,498,425 $ 8,891,795 $ 8,208,841 S 1,105,001 $ 28,447 
3) Rl/CSS/PE Sludy $ 1.040,211 $ 3,376,430 S 4,852,125 s 1,091,938 S 259,545 S 10,007 
4) Cleanup & Remediation $ 9.110,702 S 11,808,403 $ 12,813,724 $ 13,013,861 s 561,337 S 15,643 
5) BNSF Oversighl $ 8,258 $ 8.258 $ 8,258 $ 8,258 s 8.258 s 2,931 
6) Flyw-ay Oversight S (0) S (0) $ 1,010 s 1,010 s 1,010 s 1,010 
7) Troy S 439.132 J 913,945 s 207.623 s 2,438 s 2,438 
8) Toxicolog)' S 1,061,880 $ 1,617,651 s 1.051.654 s 1,821,339 s 593,417 
9) Mine Support $ 103.659 $ 125,990 s 77,207 s 163,429 s 99,752 
10) Processing Areas s 961,800 s 12,628 $ 2,889 
11) DOJ Support s 108,000 s 1,856 s 26 
Total Allocated $ 21,604,629 $ 28,649,142 $ 30,650,629 S 26,091,689 $ 4,312,306 s 853,252 

Costs Incurred 

Descrintion Current Month FY06 AclCost Current Month FY07 ActCost Current Monlh FY08ActCost Current Month FY09ActCost Current Month FY lOActCos t Current Month F Y l l Act Cost 
Volpe Engineering/Proj, Mgmt.: 

Volpe Labor S $ 140,856 S S 197.594 S S 297.466 J S 305,318 $ S 69,920 $ $ 4,391 
Overhead $ $ 89,356 $ S 128,250 $ $ 191,262 S S 189,443 $ s 43,350 $ S 2,661 

Volpe In-House Support $ $ 307,834 S S 289,584 S $ 329,835 $ S 242,540 $ s 94,749 $ s 3,523 
Volpe Travel $ S 3,394 $ $ 7,966 $ J 9,670 $ S 7,382 $ s - $ s -

Subtotal-Volpe Engineering S $ 541,440 $ $ 623,494 S $ 828,233 s S 744,684 s s 208,020 $ s 10,674 

Contracts: 
Subtotal-Contracts S S 259,497 $ $ 363,295 $ S 392,000 $ s 345,708 $ $ 62,900 $ $ -

Equip/Supplies/Other: S $ 1,371 s $ 14,017 $ $ 95 $ $ 18,476 $ s 60 S s 
Volpe Acq O/H $ $ 24,050 s S 24,196 S $ 27,166 s s 20,074 s s 6,747 $ $ 704 

T O T A L COST $ $ 826,358 s $ 1,025,002 $ S 1,247,494 $ s 1,128,942 s s 277,727 S s 11,378 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database <S General Support (N-3330; /V/B/C/D/E/F/H/JSO 
Financial Summary 

12/31/2010 

Funds Authorized Planned 

1) Database & General Support S 7,334,685 

2) Design & Oversighl s 51,375,227 

3) RI/CSS/PE Study $ 12,708,786 

4) Cleanup & Remedialion s 62,043,406 
5) BNSF Oversight s 13,570 

5) Fly\vay Oversight s 26,582 

7) Troy s 1,156,482 

8) Toxicology s 3,359,955 
9) Mine Support s 344,659 
10) Processing Areas s 293,399 

11) DOJ Support s 108,000 

Total Allocated $ 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Current Month 
Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpc Labor $ 2,115 S 1,515,149 S 2,115 
Overhead S 1,282 s 960,705 S 1,282 

Volpe In-House Support $ 1,495 s 1,942,324 s 1,495 
Volpe Travel S - S 30,842 s -

Subtotal-Volpe Engineering S 4,891 s 4,449,020 $ 4,891 

Subtotal-Contracts S - $ 2,545,627 s -

$ s 45,870 s _ 
$ s 182,111 s -

T O T A L C O S T J 4,891 s 7,222,629 s 4,891. 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

112,057 
98.5% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

12/31/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Support S 1,103,584 S 1,559,21 1 £ 1,133,646 £ 1,141,089 £ 1,352,955 S 1,426,130 S 1,351,497 
2) Design & Oversight s 5,730,459 s 7,568,347 $ 8,806,770 S 10,304,370 S 10,498,425 S 8,891,795 $ 8,208,841 
3) RI/CSS/PE Smdy $ 1,043,931 s 1,605,680 1,096,508 S 1,040,211 S 3,375,430 $ 4,852,125 S 1,091.938 
4) Cleanup & Remediation $ 4,254,015 s 9,955,784 £ 8,621,323 S 9,110,702 $ 11.808,403 £ 12,813,724 S 13,013,861 
5) BNSF Oversight s 15,000 $ 21,430 S 8,258 S 8,258 S 8,258 £ 8,258 £ 8,258 
6) Fl^-way Oversight s 112,354 S 65,841 s (0) s (0) S (0) S 1,010 
7) Troy £ 439,132 £ 913.946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,617,651 S 1,051,654 
9) Mine Support S 103,659 £ 125.990 £ 77,207 
10) Processing Areas £ 961,800 
11) DOJ Support $ 108,000 
Total Allocated s 12,146,990 S 20,822,805 S 19,732,345 $ 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03Conim Current Month FY04Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 94,915 S S 313,067 S S 403,720 S 5 410,360 S $ 333,925 S £ 291.010 S $ 265,187 
Overhead s 61,581 S $ 193,406 S s 261,114 S S 260,323 £ £ 210,246 £ S 187,111 S £ 154,543 

Volpe In-House Support s 29,105 $ s 115,555 $ $ 103,456 £ S 31,941 S $ . S £ 
187,111 

£ S . 
Volpc Travel s 28,852 S $ 74,696 £ £ 88,821 £ $ 90,727 £ S 81,834 £ S 89,651 £ S 65,452 

Subtotal-Volpe Engineering S 214,464 S s 696,724 s • $ 857,111 S s 793,351 S $ 616,005 $ S 567,773 $ S 495,182 

Contracts: 

Subtotal-Contracts $ 2,740,367 S $ 5,704,734 $ $ 6,407,086 S s 7,481,696 S S 7,904,539 S s 7,809,791 $ $ 6J07,283 

Equip/Supplies/Other: s 7 $ $ 4,71 I s £ 871 £ S 2,342 S £ 164 S S 212 S £ 1,146 
Volpc Acq O/H $ 103,067 S s 244,639 $ £ 320,829 £ $ 319,543 £ S 282,392 £ s 293,969 S S 200,230 

T O T A L C O S T s 3,057,906 S s 6,650,809 s $ 7,585,896 $ s 8,596,931 $ $ 8,803,100 S s 8,671,744 s $ 6,903,840 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

12/31/2010 

Funds Authorized FYlOPIanned 

1) Database & General Support £ 375,464 

2) Design & Oversight S 1,105,001 
3) RJ/CSS/PE Study £ 259,545 
4) Cleanup & Remediation £ 561,337 
5) BNSF Oversight £ 8,258 
6) FI>'\\ay Oversight £ 1,010 

7) Troy £ 2,438 

8) Toxicology £ 1,821,339 

9) Mine Support £ 163,429 

10) Processing Areas S 12,628 
11) DOJ Support £ 1,856 
Total Allocated S 4,312,306 

Costs Incurred 

Description Current Month FYlOComm 

Volpe Engineering/Proj, Mgmt,: 
Volpe Labor S £ 128,512 

Overhead S £ 79,677 

Volpe In-House Support S S -
Volpe Travel £ S 7,954 

Subtotal-Volpe Engineering S S 216,143 

Contracts: 
Subtotal-Contracts S s 825J29 

Equip/Supplies/Olher: S s 5 
Volpe Acq O/H £ £ 35,077 

T O T A L C O S T $ S 1,076,554 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

Current Month 

S 
S 
S 

$ 

(0) $ 

FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

£ 96,692 £ 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,545 

S 28,447 S 51,375,227 $ 5,730,459 £ 7,568,347 S 8,806,770 

£ 10,007 £ 12,708,785 £ 1,043,931 £ 1,605,680 £ 1,096,508 

S 15.643 £ 62,043,406 s 4,254,015 £ 9,955,784 S 8,621,323 
£ 2.931 S 13,570 S 15.000 £ 21,430 S 8,258 

£ 1,010 $ 26,582 £ 112,354 S 65,841 

£ 2,438 S 1,156,482 
S 593,417 £ 3,359,956 

S 99,752 S 344,559 
£ 2,889 S 293,399 
£ 25 £ 108,000 
$ 853,252 S 138,764,752 $ 12,146,990 $ 20,822,805 £ 19,732,345 

Cumulative 
F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS AclCost Current Month 

£ - £ £ 2,230,696 s £ 94.915 £ £ 313,067 £ £ 403,720 S 

£ - £ $ 1,418,002 s - £ 61.581 £ £ 193,406 £ S 261,1 14 £ 

£ - £ £ 280,058 £ - £ 29,105 s £ 115,555 £ £ 103,456 £ 
S - £ £ 527,997 £ - £ 28,862 £ £ 74,696 £ £ 88,821 £ 

S - S S 4,456,752 s - S 214,464 S J 696,724 s £ 857,111 S 

$ - S S 45,080,825 S - s 2,740,367 $ 7 $ 5,704,734 S $ 6,401,232 $ 

£ - £ S 9,458 £ _ £ 7 £ £ 4,711 £ S 871 £ 
£ - S s 1,799,745 £ £ 103,067 £ £ 244,639 £ S 320,829 £ 

$ - S s 51,346,780 S (0) £ 3,057,906 s £ 6,650,809 $ s 7,580,043 S 

28,447 
99.9% 



J) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

12/31/2010 

Funds Authorized FY06 Planned FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYllPlanned Planned 
I) Database & General Sttpport $ 1,141,089 S 1,352,955 s 1,426.130 £ 1,361,497 S 375,464 £ 96,692 S 7,334,685 
2) Design & Oversight $ 10,304,370 £ 10,498,425 S 8^891,795 $ 8,208,841 $ 1,105,001 S 28,447 S 51,375,227 
3) Rl/CSS/PE Smdy S 1,040,211 £ 3,376,430 S 4,852,125 £ 1,091,938 £ 259,545 S 10,007 £ 12,708,786 
4) Cleanup & Remediation S 9,110,702 S 11,808,403 S 12,813,724 £ 13,013,851 £ 561,337 £ 15,643 £ 62,043,405 
5) BNSF Oversight £ 8,258 $ 8,258 £ 8,258 £ 8,258 S 8,258 S 2,931 S 13,570 
6) Flyway Oversight S (0) S (0) S (0) £ 1,010 S 1,010 £ 1,010 £ 26,582 
7) Troy s 439,132 S 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology s 1,061,880. £ 1,617,651 £ 1,051,554 S 1,821,339 S 593,417 £ 3,359,956 
9) Mine Support £ 103,659 £ 125,990 S 77,207 % 163,429 S 99,752 S 344.559 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293.399 
11) DOJ Support £ 108,000 £ 1,856 £ 26 $ 108,000 
Total Allocated S 21,604,629 S 28,649,142 $ 30,649,619 S 26,091,689 S 4,312,306 S 853,252 $ 138,764,752 

Costs Incurred 
-

Cumulative 
Descrintion FY06 Act Cost Current Month FV07 Act Cost Current Month FYOSActCost Current Month FY09ActCo5t Current Month FYIO Act Cost Current Month F Y l l ActCost Current Month , Actual Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 410,360 S . - £ 323,925 S $ 291,010 £ S 265,187 s S 128,512 s £ £ £ 2,230,596 
Overhead S 260,323 $ - s 210,246 s $ 187,111 S S 154,543 s S 79,677 $ S $ £ 1,418,002 

Volpe In-House Support S 31,941 £ - £ - s S - $ s - $ S . I S $ S 280,058 
Volpe Travel S 90,727 £ s 81,834 s $ 89,651 £ S 65,452 £ £ 7,954 s £ S £ 527,997 

Subtotal-Volpe Engineering S 793,351 S - S 616,005 s $ 567,773 S S 495,182 $ $ 216,143 s £ s $ 4,456,752 

Contracts: 

Subtotal-Contracts s 7,426,925 S (698) s 7,855.060 $ s 7,809,791 S s 6,066,786 S S 687,587 S (282) £ S S 44,692,483 

Equip/Supplies/Other: £ 2,342 S £ 164 £ £ 212 £ s 1,146 s £ 5 £ S s £ 9,458 
Volpe Acq O/H £ 319,543 £ - s 282,392 s £ 293,969 $ s 200,230 £ S 35,077 £ (0) £ s S 1,799,745 

T O T A L COST S 8,542,160 S (698) £ 8,753,620 £ S 8,671,744 S s 6,763,343 S s 938,813 S (282) S s £ 50,958,438 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

416,789 
99,2% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

12J31/2010 

Funds Authorized 
t) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flywav Oversight 
7) Troy ' 
8) Toxicolog)' 
9) Mine Support 
10) Processing Areas 
! 1) DOJ Support 
Total Allocated 

Costs Incurred 

Description Current Month 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor S 
Overhead S 

Volpe In-House Support S 
Volpe Travel S 

Subtotal-Volpe Engineering S 

Contracts: 
Subtotal-Contracts S (980) 

Equip/Supplics/Other: S 
Volpe Acq O/H $ {0) 

T O T A L COST S (980) 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



3) Rl/CSS/PE Study {N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

12/31/2010 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 

I) Database & General Support £ 1,103,584 S 1,559,211 £ 1,133,545 £ 1,141,089 £ 1,352,955 £ 1,426,130 S 1,361,497 

2) Design & Oversight £ 5,730,459 S 7,568,347 S 8,806,770 £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 

3) RI/CSS/PE Stiidy $ 1,043,931 S 1,605,680 S 1,096,508 S 1,040,211 S 3,376,430 S 4,852,125 $ 1,091,938 

4) Cleanup & Remediation S 4,254,015 £ 9,955,784 S 8,521,323 $ 9,110,702 £ 11,808,403 S 12,813,724 £ 13,013,861 

5) BNSF Oversighl £ 15,000 S 21,430 £ 8,258 £ 8,258 £ 8,258 £ 8,258 S 8,258 

5) Flyway Oversighl S 112,354 S 65,841 £ (0) £ (0) £ (0) £ 1,010 

7) Troy . £ 439,132 S 913.945 £ 207,623 

8) Toxicology £ 1,061,880 S 1,617,651 S 1,051,654 

9) Mine Support £ 103,659 £ 125,990 S 77,207 

10) Processing Areas £ 961,800 

11) DOJ Support £ 108,000 

Total Allocated S 12,146,990 £ 20,822,805 $ 19,732,345 S 21,604,629 S 28,649,142 S 30,649,619 $ 26,091,689 

Costs Incurred 

Description FY03Comm Current Month FY04 Corrtm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month F Y 6 9 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 16,864 £ £ 33,231 S S 28,915 £ £ 49,838 £ £ 96,154 £ £ 187.222 £ £ 87,906 

Overhead S 10,941 S - £ 20,529 £ £ 18,701 £ £ 31,616 S S 62,416 £ £ 120,378 £ £ 54,544 

Volpe In-House Support £ S - £ - £ £ - £ £ S S - £ $ - £ S -
Volpe Travel S £ - £ - S S 2,410 £ £ 500 £ $ 4,686 £ £ 2,193 S £ 1,524 

Subtotal-Volpe Engineering S 27,805 $ - £ 53,760 S S 50,027 £ £ 81,954 $ $ 163,266 S 309,793 S S 143,974 

Contracts: 
Subtotal-Contracts S 350,000 S - S 1,423,589 £ S 1,070,000 S S 850,000 S s 2,782,859 S S 4,037,185 S $ 667,000 

Equip/Supplies/Other: £ . 10 £ £ 5 £ S 400 £ £ 120 £ £ 1,502 £ £ 2.198 £ £ 240 

Volpe Acq O/H S 12,981 £ £ 60,244 £ £ 52,514 £ £ 35,952 £ £ 98,542 £ S 152,042 S S 21,178 Volpe Acq O/H 

T O T A L COST S 390,796 S - S 1,537,598 S £ 1,172,940 S £ 968,026 S $ 3,046,269 S S 4,501,218 S S 832,392 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

12/3112010 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
I) Database & General Support S 375.464 s 96,592 £ 7,334,685 £ 1.103,584 £ 1,559,211 £ 1,133,646 
2) Design & Oversight £ 1.105,001 s 28,447 S 51,375,227 £ 5,730,459 s 7,568,347 £ 8,806,770 
3) RJ/CSS/PE Study $ 259,545 s 10,007 S 12,708,786 S 1,043,931 s 1,605,680 S 1,096,508 

4) Cleaniip & Remediation S 561,337 s 15,643 S 62,043,406 £ 4,254,015 £ 9,955,784 £ 8,521.323 
5) BNSF Oversight £ 8.258 s 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 
6) Fly^vay Oversight S 1,010 £ 1,010 s 25,582 s 112,354 £ 65,841 

7) Troy S 2,438 s 2,438 s 1,155,482 

8) Toxicology £ 1,821,339 £ 593,417 s 3.359,956 

9) Mine Support £ 163,429 s 99,752 s 344,659 

10) Processing Areas S 12,628 s 2,889 £ 293,399 

11) DOJ Support £ 1,856 $ 25 s 108,000 
Total Allocated £ 4,312,306 s 853,252 s 138,764,752 £ 12,146,990 £ 20,822,805 S 19,732,345 

Costs Incurred 

Cumulative 
Description Current Month FVlOComm Current Month F Y l l Comm Current Month Committed Costs Current iVIonth FY03 Act Cost Current Month FY04 Act Cost Current Month FVOS ActCost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S £ 40,465 £ £ s s 540,606 £ - - £ 16.864 £ £ 33,231 s £ 28,915 
Overhead £ S 25,089 £ £ £ £ 344,215 £ £ 10,941 £ £ 20,529 £ £ 18,701 

Volpe In-House Support £ £ S $ £ s - s £ - $ - £ S -
Volpe Travel £ s £ s £ £ 11,314 s £ . - £ £ - £ S 2,410 

Subtotal-Volpe Engineering S S 65,555 s s S - . $ 896,135 s S 27,805 s £ 53,760 S s 50,027 

Contracts: 
Subtotal-Contracts S S 176,195 £ s s s 11,356,828 $ S 350,000 $ s 1,423,589 s s 1,070,000 

Equip/Supplies/Other: s £ 287 s £ £ £ 4,863 s £ 10 s £ 5 £ £ 400 
Volpe Acq O/H £ S 7,501 s S £ s 440.953 s £ 12.981 s £ 60,244 £ £ 52,514 

T O T A L COST S S 249,538 $ S $ $ 12,698,779 s s 390,796 s £ 1,537,598 $ £ 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

10,007 
99.9% 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

12/31/2010 

Funds Authorized FV06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lPlanned 

1) Database & General Support £ 1,141,089 S 1,352,955 S 1,426.130 £ 1,361,497 £ 375,464 £ 95,592 

2) Design & Oversight £ 10,304,370 £ 10,498,425 S «,«9(,795 S 8,208,841 S i , (05,001 I 28,447 

3) RI/CSS/PE Study S 1,040,211 £ 3,376,430 s 4,852,125 s 1,091,938 S 259,545 .£ 10,007 

4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 15,543 

5) BNSF Oversight £ 8,258 S 8,258 £ 8,258 £ 8,258 £ 8,258 S 2,931 

6) Flyway Oversight S (0) £ (0) £ (0) £ 1,010 £ 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,946 £ 207,523 £ 2,438 S 2,438 

8) Toxicology £ 1,061,880 S 1,517,651 S 1,051,554 £ 1,821.339 £ 593,417 

9) Mine Support S 103,559 S 125,990 S 77,207 £ 153,429 $ 99.752 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 

11) DOJ Support £ 108,000 £ 1,856 S 26 

Total Allocated S 21,604,629 $ 28,649,142 S 30,649,619 S 26,091,689 S 4,312,306 S 853,252 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Monlh FYOSActCost Current Month FY09AclCost Current Month F^'10 Act Cost Current Month F Y l l Act Cost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ S 49,838 £ S 96,164 £ S 187,222 £ £ 87,906 S £ 40,466 £ £ -

Overhead £ £ 31,616 £ S 52,415 £ £ 120,378 S £ 54,544 £ £ 25,089 S £ -
Volpe In-House Support S £ S £ - £ £ - S £ - S £ - £ £ -

Volpe Travel S £ 500 £ £ 4,686 £ £ 2,193 £ S 1,524 £ £ - £ £ -
Subtotal-Volpe Engineering S £ 81,954 S $ 163,266 S S 309,793 $ S 143,974 $ S 65,555 S - £ -

Contracts: 
Subtotal-Contracts S S 850,000 S S 2,782,859 £ S 4,027,782 $ s 617,075 $ S 176,195 $ S -

Equip/Supplies/Other: £ £ 120 £ $ 1,602 S £ 2,198 £ £ 240 £ £ 287 S £ 
Volpe Acq 6 /H £ £ 35,952 S £ 98,542 £ £ 152,042 £ £ 21,178 S £ 7,501 S £ -

T O T A L C O S T S £ 968,026 S S 3,046,269 S £ 4,491,816 $ S 782,467 £ S 249,538 S S -

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS0I2) 
Financial Summary 

12/31/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) Rl /CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversighl 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total .Allocated 

Planned 
7,334.685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359.955 

344.659 
293,399 
108,000 

138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Volpe Labor S 540,606 £ 
Overhead S 344.215 £ 

Volpe In-House Support 5 - S 
Volpe Travel £ i 11,314 £_ 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/H 

Subtotal-Volpe Engineering S 896,135 S 

Subtotal-Contracts S 11,297,500 £ 

4,863 £ 
440.953 £ 

T O T A L COST S 12,639,451 S 

T O T A L A V A I L A B L E FUNDS £ 
% Complete Compared to Total Available Funds 

69,335 
99.5% 



4) Cleanup & RemedUtiaa (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

12/31/2010 

Funds Authorijed FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPIanned FY09Planned 
I) Database & General Support S 1,103,584 $ 1,559,211 $ 1.133,646 $ 1,141,089 S 1,352,955 £ 1,425.130 £ 1,361,497 
2) Design & Oversight £ 5,730.459 $ 7,568,347 $ 8,806,770 $10,304,370 S 10,498,425 £ 8,891,795 £ 8,208,841 
3) Rl/CSS/PE Sludy £ 1,043,931 $ 1.605,680 S 1,096,508 $ 1,040,211 S 3,376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation S 4,254,015 S 9,955,784 S 8,621,323 S 9,11.0,702 $ 11,808,403 S 12,813,724 S 13,013,861 
5) BNSF Oversight S 15,000 $ 21,430 $ 8,258 $ 8,258 $ 8,258 S 8,258 £ 8,258 
5) Fly-way Oversight $ 112,354 $ 65,841 •$ (0) s (0) S (0) £ 1,010 
7) Troy s 439,132 S 913,946 £ 207,523 
8) Toxicology $ 1,061,880 £ 1,617,651 S 1,051,654 
9) Mine Support s 103,659 £ 125,990 £ 77,207 
10) Processing Areas S 961,800 
11) DOJ Support £ 108,000 
Total Allocated $ 12,146,990 $ 20,822,805 S 19,732,345 £ 21,604,629 S 28,649,142 $ 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current .\fonth FV04 Comm. Current iVIonth FVOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 

Volpe Engine<?ring/Proj. Mgmt.: 
Volpe Labor S 47,208 £ £ 141,695 S S 206,842 £ £ 260,129 £ £ 314.494 £ £ 338,975 £ £ 196,812 

Overhead £ 30,628 £ £ 87,455 £ £ 133.780 £ £ 155,020 S S 204.124 S £ 217,952 £ £ 122,118 
Volpe In-House Support £ 7,815 S £ 25 £ £ - S S - £ £ - £ £ S £ -

Volpe Travel £ - £ £ 7,197 £ £ 3.516 £ £ 153.971 £ S 241,248 £ S 208,307 S £ 300,433 

Subtotal-Volpe Engineering S 85,651 S S 236,373 £ £ 344,138 S S 579,120 £ £ 759,866 S £ 765,234 £ £ 619,363 

Contracts: 

Subtotal-Contracts S 1,101,904 $ $ 7,557,222 £ S 7,183,792 S - 1 $ 7,617,771 $ S 9,602,061 S $ 11,043,477 S S 11,002,499 

Equip/Supplies/Other: £ 46,684 £ £ 191,355 £ £ 202,544 £ £ 54,243 £ £ 83,238 £ £ 130,754 £ £ 77.256 
Volpe Acq O/H £ 43,103 £ £ 327,000 £ £ 355,282 S - 1 S 328,868 $ £ 347,245 £ £ 423,580 S £ 352,401 

T O T A L COST S 1,277,343 £ £ 8,311,960 S £ 8,095,855 £ £ 8,580,003 £ $ 10,792,411 S $ 12,363,046 £ S 12,051,519 

T O T A L A V A I L A B L E FUNDS 
Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; /V/B/C/D/E/F/HS008) 
Financial Summary 

12/3112010 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,464 £ 96,592 S 7,334,685 £ 1.103,584 S 1,559,211 £ 1,133,646 

2) Design & Oversight £ 1,105,001 £ 28,447 £ 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,806,770 

3) RI/CSS/PE Smdy £ 259,545 £ 10,007 £ 12.708,786 £ 1,043,931 £ 1,605,680 £ 1,095.508 

4) Cleanup ,& Remediation S 561,337 S 15,643 S 62,043,406 S 4,254,015 £ 9,955,784 S 8,621,323 

5) BNSF Oversight £ 8,258 S 2,931 £ 13.570 £ 15,000 £ 21,430 S 8.258 

5) Flyway Oversight £ 1,010 £ 1,010 £ 26,582 £ 112,354 S 65,841 

7) Troy S 2.438 £ 2,438 £ 1,156,482 

8) Toxicology £ 1,821,339 S 593,417 S 3,359,956 

9) Mine Support £ 163,429 £ 99,752 £ 344,659 

10) Processing Areas £ 12,628 £ 2,889 £ 293,399 

II) DOJ Support £ 1,856 £ 26 £ 108,000 

Total Allocated S 4,312,306 S 853,252 £ 138,764,752 S 12,146,990 S 20,822,805 £ 19,732,345 

Costs Incurred 
Cumulative 

Description Cu rrent Month FYlOComm Current Month F Y l l Comm Current,Month Committed Costs Curren Month FY03 Act CosI Current Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S - £ 123,474 $ £ S £ 1,629,630 £ - £ 47,208 $ £ 141,695 £ £ 206,842 

Overhead £ - S 75,554 S £ £ £ 1,037,630 £ - S 30,528 £ £ 87,455 £ S 133,780 

Volpe In-House Support £ - S - £ £ £ S 7,840 S S 7,815 £ £ 25 £ £ -
Volpc Travel £ - £ 14,994 S £ £ S 929,657 £ - £ £ £ 7,197 S S 3.515 

Subtotal-Volpe Engineering S - S 215,022 £ $ S £ 3,604,768 S - $ 85,651 S S 236,373 J S 344,138 

Contracts: 
Subtotal-Contracts S (10,000) £ 249,525 S S S £ 55,358,251 S (10,000) S 1,101,904 S S 7,554,324 S £ 7,172,017 

Equip/Supplies/Other: £ _ £ 77.193 $ £ S £ 863,378 £ £ 46,684 $ £ 191,366 £ £ 202,644 

Volpe Acq O/H S 69 £ 13,886 S £ S £ 2,201,356 S 59 £ 43,103 £ £ 327,000 £ £ 365,282 

T O T A L . C O S T £ (9,931) S 555,625 S £ s S 62,027,763 s (9,931) S 1,277443 S S 8,309,062 $ 8,084,081 

T O T A L A V A I L A B L E FUNDS S 15,643 

% Complete Compared to Total Available Funds 100.0% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

12/3112010 

Funds Authorized FY06 Planned FY07 Planned FYOSPIanned FY09Planned FYlOPIanned FYl lPlanned 

1) Database & General Support S 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 £ 375,464 S 95,692 

2) Design & Oversight £ 10,304,370 S 10,498,425 £ 8,891,795 S 8,208,841 £ 1,105,001 £ 28,447 

3) RI/CSS/PE Smdy £ 1,040,211 S 3.376,430 £ 4,852,125 £ 1,091,938 • £ 259,545 £ 10,007 

4) Cleanup & Remediation S 9,110,702 s 11,808,403 $ 12,813,724 S 13,013,861 S 561.337 £ 15,643 

5) BNSF Oversight S 8,258 £ 8,258 £ 8,258 S 8,258 £ 8,258 £ 2,931 

6) Flyvvay Oversight £ (0) S (0) £ (0) S 1,010 £ 1,010 £ 1,010 

7) Troy S 439.132 S 913,946 S 207,623 £ 2,438 S 2,438 

8) Toxicology $ 1.061.880 £ 1,617,651 S 1,051,654 S 1,821,339 £ 593.417 

9) Mine Support £ 103,659 £ 125,990 $ 77,207 s 163,429 S 99,752 

10) Processing Areas $ 961,800 £ 12,528 £ 2,889 

11) DOJ Support $ 108,000 £ 1,856 £ 26 

Total Allocated S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 S 4,31236 S 853,252 

Costs Incurred 

Description Current Month FV06 Act Cost Current Month FV07 Act Cost Current Month FYOSActCost Current Month F^'09AclCojt Current Month FY] 10 Act Cost Current Month FYI 11 Act Cost Current Month 

Volpe Engineering/Proj. Mgmt.; 
Volpe Labor £ S 260,129 £ S 314,494 $ £ 338,975 S - . S 196,812 £ £ 123,474 £ £ 

• -
S 

Overhead £ £ 165,020 S £ 204,124 $ S 217.952 $ S 122,118 £ S 76,554 £ £ - , £ 
Voipe In-House Support S S - S - £ S £ S $ S £ - £ £ - £ 

Volpe Travel £ s 153,971 $ S 241,248 S S 208,307 S S 300,433 £ $ 14,994 £ S - S 

Subtotal-Volpe Engineering S s 579,120 s S 759,866 $ $ 765,234 S £ 619,363 S S 215,022 $ s - S 

Contracts: 
Subtotal-Contracts S S 7,569,039 S S 9,595,605 $ $ 11,007,242 S S 10,655,452 S S 249,140 S s - S 

Equip/Supplies/Other: S s 54,243 £ S 83,238 S $ 130,754 £ S 77,256 £ £ 77,193 S s £ 
Volpe Acq O/H £ £ 328,868 £ S 347.245 S £ 423,580 $ £ 352,401 £ 69 £ 13,886 S £ - S 

T O T A L COST S s 8,531,271 S £ 10,785,955 S S 12,326,811 S $ 11,704,472 £ 69 $ 555,241 S £ - S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

12/31/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Fly^vay Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,585 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

344,559 
293,399 
108,000 

138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 

Overhead S 
Volpe In-House Support £ 

Volpc Travel £ 

Cumulative 

Actual Cost 

S 1,629,630 
S 1,037,630 

7,840 
929,667 

Current Month 

£ 
£ 
£ 
£ -

Contracts: 

Subtotal-Volpe Engineering S 3,604,768 £ 

Subtotal-Contracts £ 54,904,723 S 

Equip/Supplies/Other: 
Volpe Acq O/H 

£ 863,378 £ 

£ 2,201,366 S_ 

T O T A L COST $ ,61,574,235 S 

T O T A L A V A I L A B L E FUNDS S 469,171 

% Complete Compared to Total Available Funds 99.2% 

69 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

12/31/2010 

Funds Authorized 
1) Database &''General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversighl 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Supporl 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Subtotal-Volpe Engineering S 

Subtotal-Contracts S 

TOTAL COST S 

FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 

£ 1,103,584 $ 1.559,211 $ 1,133,646 $ 1,141,089 S 1,352,955 £ 1,426,130 £ 1,361,497 

S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 S 10,498,425 S 8,891,795 £ 8,208,841 

$ 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3,376.430 S 4,852,125 £ 1,091,938 

S 4,254,015 $ 9,955,784 S 8,621,323 $ 9,110,702 S 11.808,403 S 12,813,724 £ 13,013,861 

S 15,000 £ 21,430 S 8,258 S 8,258 S 8,258 S 8,258 $ 8,258 

S 112,354 $ 65,841 $ (0) £ (0) £ 1,010 £ 1,010 

£ 439,132 £ 913,946 £ 207,523 

£ 1.061,880 £ 1,617,651 £ 1,051.554 

S 103,659 S 125,990 S 77,207 
£ 961,800 
S 108,000 

S 12,146,990 $ 20,822,805 $ 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 

FY03 Comm Current Month FY04 Comm, Current Month FYOS Comm. Current Month FY'06Comm Current Month FY07 Comm Current Month FYOS Comm Current .Month FY09Comm 

£ - S S - S £ - S £ - £ £ £ £ - £ £ 

$ - S £ - S S - £ £ - £ £ £ £ - £ £ 

£ - S £ - S S - £ £ - £ - £ - £ S 

S - £ £ - S £ - £ £ - £ £ £ £ - £ £ 

S S S - S $ • .- S S - $ $ S $ - S £ 

S S,134 S S - S £ - £ S - S S - $ S - $ S 

£ - £ £ - £ £ - £ S - S £ £ S - S S 

S 178 £ £ - £ £ - £ £ - £ £ S £ - £ £ 

S 5,312 $ S - £ £ - S S - S S £ S - S £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS 195 ) 
Financial Summary 

12/31/2010 

Funds Authorized FYlOPIanned FYl lPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support £ 375,464 £ 96,692 £ 7,334,685 S 1,103,584 S 1,559,211 £ ,,1.133,546 

2) Design & Oversighl £ 1,105,001 £ 28,447 £ 51,375.227 £ 5,730,459 £ 7,558,347 £ 8,805,770 

3) Rl/CSS/PE Smdy £ 259;545 S 10,007 £ 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,095,508 

4) Cleanup & Remediation £ 561,337 £ 15,543 £ 62,043,406 £ 4,254,015 £ 9,955,784 S 8,621,323 

5) BNSF Oversight S 8,258 S 2,931 S 13,570 S 15,000 S 21,430 S 8,258 

6) Flyway Oversight S 1,010 S 1,010 £ 26,582 S £ 112,354 £ 65,841 

7) Troy S 2,438 s 2,438 £ 1,156,482 

8) Toxicology £ 1,821,339 £ 593,417 s 3j359,956 

9) Mine Support £ 163,429 s 99,752 S 344,659 

10) Processing Areas £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 1,856 £ 26 s 108,000 

Total Allocated S 4,312,306 s 853,252 s 138,764,752 S 12,146,990 S 20,822,805 S 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs Current Monlh FY03 Act Cost CurrenI Month FY04 Act Cost Current Month FYOSActCost 

Volpe Engineering/Proj, l\fgmt.: 
Volpe Labor £ - £ 3,288 £ s s £ 3,288 S £ - £ £ - £ £ 

Overhead £ S 2,039 £ S s $ 2,039 £ S - £ £ - £ £ 
Volpe In-House Support £ £ £ s £ £ - $ £ - £ S - £ £ 

Volpe Travel S £ £ £ £ £ - £ £ - S £ - £ £ 
Subtotal-Volpe Engineering $ $ 5,327 £ s £ • £ 5,327 $ £ - £ S - S £ 

Contracts: 
Subtotal-Contracts S S S s £ S 5,134 S S 5,134 S £ - S S 

Equip/Supplies/Other: £ £ £ £ £ S - S £ - S £ - £ £ 
Volpe Acq O/H £ £ £ £ £ £ 178 S £ 178 S £ - £ £ 

T O T A L COST $ S 5,327 $ £ s £ 10,639 s S 5,312 £ S - S £ 

T O T A L A V A I L A B L E FUNDS $ 2,931 

% Complete Compared to Total Available Funds 



S) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

12/31/2010 

Funds Authorized FV06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l ; 1 Planned 
I) Database & General Support £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,692 
2) Design & Oversight £ 10,304,370 S 10,498,425 £ 8,891,795 S 8,208,841 £ 1,105,001 S 28,447 
3) RI/CSS/PE Smdy £ 1,040,211 S 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 S 12,813,724 £ 13,013,851 S 561,337 £ 15,643 
5) BNSF Oversight S 8,2S8 S 8,258 S 8,258 S 8,258 £ 8,258 S 2,931 
6) f\y\\ay Oveisight S (0) S (0) $ 1,010 S 1,010 S l,0\0 S \,010 
7) Troy S 439,132 £ 913,946 S 207,623 S 2.438 £ 2,438 

8) Toxicology S 1,061,880 $ 1,617,651 $ 1,051,654 S 1,821,339 £ 593,417 
9) Mine Support £ 103,659 £ 125,990 S 77,207 £ 163,429 S 99,752 
10) Processing Areas £ 961,800 S 12,528 £ 2,889 
11) DOJ Support S 108,000 £ 1,856 £ 25 
Total Allocated £ 21,604,629 S 28,649,142 £ 30,650,629 S 26,091,689 £ 4,312,306 S 853,252 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYlOActCos t CurrenI Month F Y l l AclCost Current Month 
Volpe Engineering/Proj, Mgmt.: 

Volpe Labor £ S £ £ - £ £ - S £ - £ S 3,288 £ £ - $ 
Overhead £ £ £ £ - £ £ - £ £ - £ £ 2,039 S £ - S 

Volpc In-House Support £ £ £ £ - £ S - £ £ - £ - £ 
Volpe Travel £ - £ S S - £ £ - £ £ - S £ - $ £ - $ 

Subtotal-Volpe Engineering S $ S S - S $ - S $ - S $ 5,327 $ $ - J 

Contracts: 
Subtotal-Contracts S S s S - £ S - S £ - S $ - S 

$• 
- S 

Equip/Supplies/Other: £ £ s ^ S - £ £ - £ £ - S $ £ £ £ 
Volpe Acq O/H £ £ s " £ - £ S - S - £ - S £ - £ £ £ 

T O T A L COST $ $ s $ - S S - S $ - £ S 5,327 $ S £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF oversight (N-3355; A/B/C/D/E/F/HSI95 ) 
Financial Summar>-

12/31/2010 

Funds Authorised 

1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 

Subtotal-Volpe Engineering S 

Subtotal-Contracts S 

Equip/Supplies/Other: 
Volpe Acq O/H 

T O T A L C O S T $ 

Planned 
£ 7,334,585 
£ 51,375,227 
S 12,708,786 
£ 62,043,406 
S 13,570 
£ 26,582 
£ 1,156,482 
£ 3,359,955 
£ 344,559 
S 293,399 
£ 108,000 
£ 138,764,752 

Cumulative 
Actual Cost Current Month 

£ 3,288 £ 
£ 2,039 £ 

S £ 

s £ 

S 5,327 s 

S 5,134 s 

s £ , 
£ 178 £ 

£ 10,639 £ 

T O T A L A V A I L A B L E FUNDS £ 
% Complete Compared to Total Available Funds 

2,931 
78,4% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

12/31/2010 

Funds Authorized FY03 Planned F Y 0 4 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 

1) Database & General Support £ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 £ 1,352,955 S 1,426,130 £ 1,351,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 S 10,498.425 £ 8,891,795 £ 8,208,841 

3) Rl/CSS/PE Shidy S 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3.376,430 £ 4,852,125 $ 1,091,938 

4) Cleanup & Remediation £ 4,254,015 $ 9,955,784 $ 8,621,323 $ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013.851 

5) BNSF Oversight £ 15,000 S 21,430 $ 8,258 $ 8,258 S 8,258 S 8,258 S 8,258 

6) Flyway Oversight S 112,354 S 65,841 S (0) £ (0) $ 1,010 $ 1,010 

7) Troy £ 439.132 £ 913,946 £ 207,623 

8) Toxicology £ 1.061.880 £ 1,617,651 £ 1,051,654 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 

10) Processing Areas £ 951,800 

11) DOJ Support S 108,000 

Total Allocated S 12,146,990 S 20,822,805 £ 19,732,345 S 21,604,629 $ 28,649,142 S 30,650,629 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04Comm, Current Monlh FYOS Comm. Current .Month FY06 Comm Current Month FY07Comm Current Monlh FY'08 Comm Current Month FY09Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S - £ £ S £ - £ £ - £ £ - S £ - £ S 

Overhead £ - £ £ S £ - £ £ - £ S - S - £ - £ S 

Volpe In-House Support S - S , S S £ - £ £ - £ £ - S £ - S - £ 

Volpc Travel £ - £ £ S £ - £ £ - S £ - S £ - £ S 

Subtotal-Volpe Engineering S - S £ S S - S S - £ S - $ £ - $ S 

Contracts: 
Subtotal-Contracts S - S $ 21,860 S £ - $ £ - S £ - $ £ - S $ 

Equip/Supplies/Other: £ - £ £ £ £ - £ £ - £ S - S £ - S £ 
Volpe Acq O/H S - £ £ 3,712 $ £ - £ £ - £ £ - £ £ - £ S Volpe Acq O/H 

T O T A L COST $ - £ S , 25,572 S S S S - S S - $ £ - £ £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

12/31/2010 

Funds Authorized FYlOPIanned FYllPlanned Planned 

1) Database & General Support S 375,464 £ 96,592 S 7334,685 

2) Design & Oversight £ 1,105,001 £ 28,447 S 51,375,227 

3) RI/CSS/PE Smdy £ 259,545 £ 10,007 £ 12.708,785 

4) Cleanup & Remedialion £ 561,337 S 15,543 S 62,043,405 

5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversight S 1,010 S 1,010 S 26,582 

7) Troy £ 2,438 £ 2,438 S 1,155.482 

8) Toxicology £ 1,821,339 593,417 S 3,359.955 

9) Mine Support £ 163,429 £ 99,752 S 344,559 

10) Processing Areas £ 12,628 S 2,889 S 293,399 

11) DOJ Support £ 1.856 S 26 £ 108,000 

Total Allocated S 4,312,306 s 853,252 £ 138,764,752 

Costs Incurred 
Cumulative 

Description Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs 

Volpe Engineering/Proj, Mgmt,: 
Volpe Labor S £ - £ £ S £ 

Overhead S S - £ S S S 

Volpe In-House Stipport £ S - S £ S £ -
Volpe Travel £ £ - S S £ S -

Subtotal-Volpe Engineering S £ - £ S S s -

Contracts: 
Subtotal-Contracis S £ - S S £ S 21,860 

Equip/Supplies/Other: £ £ - $ s S £ 

Volpe Acq O/H S S - £ S S £ 3.712 

T O T A L COST £ £ - $ $ £ $ 25,572 

T O T A L A V A I L A B L E FUNDS $ 1,010 

FY03 Planned , 
£ 1,103,584 
£ 5,730,459 
£ 1,043,931 
£ 4.254,015 
£ 15,000 

% Complete Compared to Total Available Funds 

FY04 Planned 
S 1,559,211 

7,568,347 
1,605,680 
9,955,784 

21,430 
112,354 

FYOS Planned 
£ 1,133,646 

8,806,770 
1,096,508 
8,521,323 

8,258 
65,841 

S 12,146,990 S 20,822.805 $ 19,732,345 

FY03 Act Cost Current Monlh FY04 Act Cost Current Month FYOS ActCost 



6) Fl)-way Oversight (A/BS224) 
Financial Summary 

12/31/2010 

Funds Authorized FY06 Planned FY07 Planned FYOSPIanned FY09Planned FYlOPIanned FYllPlanned 

1) Database & General Support S 1,141,089 S 1,352,955 £ 1,426,130 S 1,361,497 S 375,464 £ 95.692 

2) Design & Oversighl £ 10,304,370 S 10,498,425 S 8,891,795 £ 8,208,841 S 1,105,001 • $ 28,447 

3) RI/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 S 1,091,938 S 259,545 $ 10,007 

4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 S 12,813,724 S 13.013,861 S 561,337 £ 15,543 

5) BNSF Oversight £ 8,258 £ 8,258 S 8,258 £ 8,258 £ 8,258 £ 2,931 

6) Flyway Oversight' S (0) £ (0) S 1,010 £ 1,010 S 1,010 S 1,010 

7) Troy £ 439,132 S 913,946 £ 207,523 S 2,438 £ 2,438 

8) Toxicology $ 1,061,880 £ 1,617,651 S 1,051,654 £ 1,821,339 £ 593,417 

9) Mine Support £ 103,559 £ 125,990 £ 77,207 £ 163,429 S 99,752 

10) Processing Areas £ 961,800 £ 12,628 S 2,889 

11) DOJ Support £ 108,000 £ 1,856 £ 25 

Total Allocated S 21,604,629 S 28,649,142 . S 30,650,629 $ 26,091,689 $ 4,312,306 £ 853,252 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYlOActCos t Current jMonth F Y l l ActCost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ £ - $ £ - S S - £ £ £ £ £ S - £ 

Overhead £ S - S £ - S £ - £ £ S £ S £ - S 

Volpe In-House Support £ £ - £ S - £ S - S S £ £ S S - £ 

Volpe Travel £ £ - £ S - £ £ - £ S £ S £ £ - £ 

Subtotal-Volpe Engineering S S - S S - S S - S • - £ S $ J S - S 

Contracts: 
Subtotal-Contracts £ S - S S - S S - S $ S S $ S - £ 

Equip/Suppltes/Other: £ S - £ $ - S £ - £ £ S S £ £ S 

Volpe Acq O/H £ £ S £ - £ £ - . £ £ $ £ S S £ 

T O T A L COST £ S - S £ - $ S - $ £ S £ £ £ - S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

12/31/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

344,559 
293,399 
108,000 

138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Votpe Labor S 

Overhead S 

Volpe In-House Support £ 

Volpe Travel £_ 

Subtotal-Volpe Engineering S 

Cumulative 
Actual Cost Current Monlh 

S 
$ 
S 
£ 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Other: 
Volpe Acq O/H 

£ 
S_ 

T O T A L COST S 

£ 
3,712 £_ 

25,572 S 

T O T A L A V A I L A B L E FUNDS S 
% Coniplete Compared to Total Available Funds 

1,010 
96,2% 



7) Troy (D/E/FM758) 
Financial Summary 

12/31/2010 

Funds Authorized FV07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support $ 1,352,955 S 1,425,130 £ 1,361,497 S 375,454 S 96,692 £ 7,334,685 

2) Design & Oversight S 10,498,425 £ 8,891,795 S 8,208,841 £ 1,105,001 s 28,447 S 51,375,227 

3) Rl/CSS/PE Smdy £ 3,376,430 £ 4,852,125 S 1,091,938 £ 259.545 s 10,007 £ 12,708,786 

4) Cleanup & Remedialion £ 11,808,403 £ 12,813,724 S 13,013,861 £ 561,337 s 15,543 £ 52,043,406 

5) BNSF Oversight S 8,258 S 8,258 $ 8,258 S 8,258 s 2,931 £ 13,570 

5) Flyway Oversighl £ (0) S 1,010 S -1,010 S 1,010 £ 1,010 £ 25,582 

7) Troy S 439,132 S 913,946 S 207,623 S 2,438 S 2,438 S 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,651 S 1,051,654 S 1,821,339 s 593,417 £ 3,359,956 

9) Mine Support £ 103,659 £ 125,990 S 77,207 £ 163,429 S 99,752 S 344,659 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support S 108,000 S 1,856 S 26 £ 108,000 

Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 $ 4,312,306 S 853,252 £ 138,764,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current .Month FYOS Comm Current Month FY09 Comm Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj, Mgmt.: 
Volpe Labor £ 904 £ S 2.303 S S £ £ - £ £ £ £ 3,207 £ 

Overhead £ 587 £ S 1,481 S £ £ £ - S S S £ 2,068 £ 

Volpe In-House Support S £ £ £ £ S £ - S S £ £ - S 

Volpe Travel £ £ S S S £ S - £ S £ £ - £ 

Subtotal-Volpe Engineering S 1,491 S S 3,785 S £ S $ - S s S 5,275 S 

Contracts: 
Subtotal-Contracts $ 350,000 S S 560,114 s S 198,873 S $ - S s £ S 1,108,987 £ 

Equip/Supplies/Other: £ S £ £ £ S £ - £ £ $ £ '_ S 
Volpe Acq O/H $ 12,387 £ £ 21,083 S £ 6,312 £ S - £ £ £ £ 39,781 £ 

T O T A L COST S 363,877 $ S 584,981 $ S 205,185 S S - S S 1,154,044 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7) Troy (D/E/FM758) 
Financial Summary 

12/31/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYI Planned Planned 

1) Database & General Support S 1,352,955 £ 1,426,130 S 1,351,497 $ 375,454 S 96,692 £ 7,334,685 

2) Design & Oversight £ 10,498,425 S 8,891.795 S 8,208,841 £ 1,105.001 £ 28,447 £ 51,375,227 

3) Rl/CSS/PE Study £ 3,375,430 S 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,785 

4) Cleanup & Remediation S 11,808,403 £ 12,813,724 £ 13,013,861 S 551,337 £ 15,543 £ 52,043,405 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Fljivay Oversight S (0) S 1,010 £ 1,010 S 1,010 S 1,010 S 25,582 

7) Troy S 439,132 J 913,946 S 207,623 S 2,438 £ 2,438 S 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,551 S 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 

9) Mine Support £ 103,659 £ • 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,659 

10) Processing Areas S 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,856 £ 25 £ 108,000 

Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 S 853,252 £ 138,764,752 

Costs Incurred 

Cumulative 
Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Monlh FYIO Act Cost Current Month F Y l l A c t C o s t Current Monlh Actual CosI Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S 904 £ £ 2,303 £ £ £ £ £ £ £ £ 3,207 £ 

Overhead £ 587 £ £ I.48I £ £ S £ £ S £ £ 2,068 S 

Volpe In-House Support £ - £ £ £ £ £ £ £ £ £ S - £ 

Volpe Travel £ - £ £ S £ £ S £ - £ S S - £ 

Subtotal-Volpe Engineering S 1,491 S S 3,785 s $ S £ $ £ £ £ 5,275 S 

Contracts: 

Subtotal-Contracts S 350,000 $ $ 560,114 s S 198,873 £ S S $ S £ 1,108,987 S 

Equip/Supplies/Other: $ . £ S £ S £ £ £ £ £ £ . S 
Volpe Acq O/II S 12,387 S £ 21,083- £ • S 6,312 S S £ S $ S 39,781 S 

T O T A L COST £ 363,877 S £ 584,981 S $ 205,185 S £ $ £ S $ 1,154,044 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99,8% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

12/31/2010 

Funds Authorized FY07 Planned FYOS Planned FV09PIanned FYlOPIanned FYllPlanned Planned 

1) Database & General Support $ 1,352,955 £ 1,426,130 £ 1,361,497 S 375,464 $ 96,692 s 7,334,685 

2) Design & Oversight S 10,498,425 $ 8,891,795 £ 8,208,841 £ 1,105,001 S 28,447 £ 51,375,227 

3) RI/CSS/PE Smtiy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remedialion S 11,808,403 S 12,813,724 S 13,013,861 $ 561,337 S 15,543 s 62,043,406 

5) BNSF Oversight S 8,258 S 8.258 S 8,258 S 8,258 S 2,931 s 13,570 

6) Fly\vay Oversight S (0) £ 1.010 £ 1,010 £ 1,010 s 1,010 £ 26.582 

7) Troy £ 439,132 £ 913,945 S 207,623 $ 2,438 s 2,438 £ 1,156,482 

8) Toxicology £ 1,061,880 S 1,617,651 S 1,051,654 S 1,821,339 S 593,417 s 3,359,956 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 s 99,752 £ 344,559 

10) Processing Areas S 961,800 £ 12,628 £ 2,889 £ 293,399 

II) DOJ Support £ 108,000 £ 1,855 £ 26 £ 108,000 

Total Allocated S 28,649,142 $ 30,650,629 S 26,091,689 S 4,312,306 S 853,252 $ 138,764,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Current Monlh F Y l O C o m m Current Month F Y l l Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor $ 2,365 £ £ 33,052 £ £ 32,895 J £ 67,582 S s 17,874 $ 4,309 s 153,768 $ 4,309 

Overhead S 1,535 $ $ 21,251 S S 20,410 $ $ 41,901 S $ 10,832 $ 2,611 s 95,929 S 2,611 

Volpc In-House Support s - £ S - £ £ - S £ - S s - £ - £ - s -
Volpe Travel £ - £ £ £ £ 942 S £ 1,800 S £ - £ - £ 2,742 £ -

Subtotal-Volpe Engineering S 3,900 S $ 54,303 S £ 54,247 S S 111,282 s s 28,706 £ 6,920 S 252,438 £ 6,920 

Contracts: 
Subtotal-Contracts s 600,000 $ S 479,576 $ S 272,055 $ S 1,071,078 £ s 7,500 £ 2,500 s 2,430,209 £ 2,500 

Equip/Supplies/Other; £ 4,303 s S 21,357 S £ _ $ £ 39 £ £ 60 £ 60 £ 25,759 £ 60 

Volpe Acq O/II £ 21,386 £ £ 18,855 S S 8,635 £ £ 45,523 £ £ 321 £ 109 £ 94.720 £ 109 Volpe Acq O/II 

T O T A L COST s 629,589 $ £ 574,091 S s 334,937 $ S 1,227,922 £ £ 36,587 S 9,588 S 2,803,126 S 9,588 

T O T A L A V A I L A B L E FUNDS £ 556,830 

% Complete Compared to Total Available Funds 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

12/31/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
I) Database & General Support £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375.464 £ 96,692 £ 7,334,685 
2) Design & Oversight S 10,498,425 S 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) Rl/CSS/PE Smdy S 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 S 561,337 £ 15,643 £ 52,043,406 

5) BNSF Oversighl £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 S 13,570 
6) Flyway Oversighl £ (0) $ 1,010 £ 1,010 £ 1,010 £ 1,010 $ 26,582 

7) Troy £ 439,132 £ 913,945 £ 207,623 £ 2,438 S 2,438 S 1,156,482 

8) Toxicology S 1,061,880 S 1,617,651 $ 1,051,654 S 1,821,339 S 593,417 S 3,359,956 

9) Mine Support S 103,559 S 125,990 £ 77,207 £ 163,429 S 99,752 £ 344,659 

10) Processing Areas £ 961,800 £ 12.628 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,855 £ 26 £ 108,000 

Total Allocated , s 28,649,142 $ 30,650,629 S 26,091,689 $ 4,312,306 S 853,252 S 138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
FV07 Act Cost Current Month FVOSActCost Current Month FV09AclCost Current Month FVlOAct Cost Current Month F V l l Act Cost Current Month Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor £ 2,365 £ £ 33,052 £ £ 32,895 £ £ 67,582 £ - £ 17,874 £ 4,309 S 153,768 £ 4,309 

Overhead £ 1,535 £ £ 21,251 £ £ 20,410 £ £ 41.901 S - £ 10,832 £ 2,611 £ 95,929 £ 2,611 

Volpe In-House Support £ - £ $ - £ £ - £ £ - £ - £ - £ - £ - £ 
Volpe Travel £ - £ £ - £ S 942 £ £ 1,800 £ - £ - S - £ 2,742 £ -

Subtotal-Volpe Engineering S 3,900 $ S 54,303 S S 54,247 S S 111,282 S - S 28,706 £ 6,920 £ 252,438 £ 6,920 

Subtotal-Contracts S 600,000 S S 479,576 S £ 129,056 S S 558,014 S 105,554 $ - - S 1,766,646 $ 105,554 

£ 4.303 £ S ,21,357 £ £ £ £ 39 £ £ 60 £ 60 £ 25,759 £ 50 

£ 21,386 S £ ' 18,855 £ S 8,535 £ £ 45,523 £ - £ 3 £ 3 £ 94,401 $ 3 

T O T A L C O S T $ 629,589 £ £ 574,091 £ s 191,938 S 714,858 S 105,554 £ 28,768 £ 6,982 S 2,139,245 £ 112,535 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

1,220,711 
63.7% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

12/31/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support £ 1,352,955 S 1,426,130 S 1,351.497 S 375,454 £ 95,692 S 7,334,685 
2) Design & Oversight S 10,498,425 £ 8,891,795 £ 8,208,841 $ 1,105,001 £ 28,447 s 51,375,227 
3) RI/CSS/PE Smdy S 3,376,430 £ 4,852,125 S 1,091,938 S 259,545 S 10,007 s 12,708,786 
4) Cleanup & Remediation £ 11,808,403 S 12,813,724 S 13,013,861 S 551,337 £ 15,543 £ 62,043,405 
5) BNSF Oversight £ 8,258 S 8,258 S 8,258 S 8,258 £ 2,931 £ 13,570 
6) Flyway Oversight S (0) £ 1,010 £ 1,010 S 1,010 £ 1,010 $ 26,582 
7) Troy S 439,132 £ 913,946 S 207,623 £ 2,438 £ 2,438 S 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support $ 103,659 $ 125,990 S 77,207 S 163,429 S 99,752 S 344,659 
10) Processing Areas £ 961.800 S 12.628 £ 2,889 s 293,399 
It) DOJ Supporl S 108,000 S 1,856 S 25 s 108,000 
Total Allocated S 28,649,142 £ 30,650,629 S 26,091,689 S 4,312,306 £ 853,252 s 138,764,752 

Costs Incurred 

Cumulative 
Description FY07 Comm Current tMonth FV08 Comm CurrenI Afonth FV09Comtn Current Month FVlOComm Current iVfonth F V l l Comm Current iMonth Committed Costs Current .Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor £ 352 S S 5,800 $ £ 3,664 S £ 7,131 £ - £ 3,855 $ £ 20,801 £ 
Overhead £ 229 £ £ 3,729 £ S 2,273 £ £ 4,421 £ £ 2,336 £ S 12,988 £ 

Volpe In-House Support £ - £ £ S S S S £ £ . S • $ £ 
Volpe Travel £ - £ £ £ S £ £ £ - S - S s £ 

Subtotal-Volpe Engineering S 581 £ S 9,529 S S 5,937 £ S 11,552 S - $ 6,191 £ s 33,790 S 

Contracts; 

Subtotal-Contracts £ 88,775 S S 62,887 $ £ 7,600 $ £ 50,000 $ - £ 90,459 $ s 299,721 £ 

Equip/Supplies/Other: £ 165 S £ £ £ S £ £ S . S s 166 £ 
Volpe Acq O/H S 3,148 S S 2,367 S £ 241 £ S 2,125 £ £ 3,845 S £ 11,725 S (0) 

T O T A L COST S 92,669 S S 74,783 S S 13,778 £ S 63,677 $ (0) S 100,495 s S 345,402 S (0) 

TOTAL AVAJLABLE FUNDS 
% Complete Compared to Total Available Funds 

(743) 
100.2% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

12/31/2010 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y i : 1 Planned Planned 
1) Database & General Support £ 1,352,955 S 1,426,130 S 1,361,497 £ 375,464 £ 96,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 S 51,375,227 
3) Rl/CSS/PE Smdy S 3,376,430 £ 4,852,125 S 1,091,938 £ 259,545 S 10,007 S 12,708,786 
4) Cleanup & Remediation S 11.808,403 £ 12,813,724 £ 13,013.851 £ 561,337 £ 15,643 £ 62,043,406 
5) BNSF Oversighl S 8,258 £ 8,258 S 8,258 £ 8,258 £ 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ I.OIO £ 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 S 913,946 S 207,623 S 2,438 £ 2,438 S 1,156,482 
8) Toxicology £ 1,061,880 S 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,955 
9) Mine Support S 103,659 £ 125,990 S 77,207 S 163,429 $ 99,752 S 344,659 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support S 108,000 S 1,856 £ 26 £ 108,000 
Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 S 853,252 $ 138,764,752 

Costs Incurred 

Cumulative 
Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Cu rrent Month F Y l l Act Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor S 352 £ £ 5,800 S £ 3,664 £ S 7,131 £ - £ 3,855 S £ 20,801 £ 
Overhead £ 229 £ £ 3,729 £ £ 2,273 £ $ 4,421 £ - £ 2,335 £ £ 12,988 £ -

Volpe In-House Support £ - £ £ - £ £ £ £ £ - £ - £ $ - S -
Volpe Travel S - £ £ - S £ £ £ - £ - £ - £ S - S -

Subtotal-Volpe Engineering S S81 $ S 9,529 S S 5,937 £ £ 11,552 $ - £ 6,191 S £ 33,790 S -

Contracts: 

Subtotal-Contracts S 88,775 $ S 62,887 £ S $ S 8,874 S 3,463 S - £ S 160,536 £ 3,463 

Equip/Supplies/Other: £ 166 £ £ _ £ £ £ £ £ £ $ S 166 £ _ 
Volpe Acq O/H £ 3,148 £ £ 2,367 £ £ 241 £ £ 2,125 £ (0) £ 3,845 £ S 11,725 £ (0) 

T O T A L COST S 92,669 $ S 74,783 $ S 6,178 £ S 22,551 S 3,463 $ 10,036 S £ 206,217 £ 3,463 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

138,442 
59.8% 



9) Mine Support (D/E/F/HyJM838) 
Financial Summar>' 

12/31/2010 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) Rl/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversighl 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe.Engineering/Proj. MgmL: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 
Subtotal-Volpe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

12/31/2010 

Funds Authorized FY09Planned FYlOPIanned FYl lPlanned Planned FY09Planned FYlOPIanned 

1) Database & General Support £ 1,361,497 £ 375,464 S 96,692 S 7,334,685 £ 1,361,497 £ 375,464 

2) Design & Oversight £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 £ 8,208,841 £ 1,105,001 

3) RI/CSS/PE Smdy £ 1,091,938 S 259,545 £ 10,007 £ 12,708,786 S 1,091,938 £ 259,545 

4) Cleanup & Remediation £ 13,013,861 $ 561,337 S 15,543 S 62,043,406 £ 13,013,861 £ 561,337 

5) BNSF Oversight $ 8,258 £ 8,258 £ 2,931 £ 13,570 £ 8,258 £ 8,258 

6) Flyway Oversight S 1,010 £ 1,010 £ 1,010 £ 26,582 S 1,010 £ 1,010 

7) Troy S 207,623 S 2,438 £ 2,438 £ 1,156,482 £ 207,523 S 2,438 

8) Toxicology £ 1,051.654 £ 1,821,339 £ 593,417 £ 3,359,956 S 1,051,654 £ 1,821,339 

9) Mine Support £ 77,207 S 153,429 £ 99,752 £ 344,659 £ 77,207 £ 163,429 

10) Processing Areas $ 961,800 £ 12,628 £ 2,889 $ 293,399 £ 961,800 £ 12,628 

II) DOJ Support £ m.ooo £ 1.856 £ 25 S 108,000 £ 108,000 £ 1,856 

Total Allocated S 26,091,689 S 4312,306 £ 853,252 s 138,764,752 £ 25,091,689 £ 4,312,306 

Costs Incurred 

Cumulative 

Descrintion FY09 Comm Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY09ActCosl Current Month F V l O A c t Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S 14,092 £ £ 6.012 £ £ S S 20,104 £ £ 14,092 £ S 5,012 £ 

Overhead S 8,744 £ £ 3,727 £ £ £ - £ 12,471 S S 8,744 £ £ 3,727 S 

Volpe In-House Support £ - £ S S S S £ - £ £ - S £ - £ 
Volpc Travel £ - £ £ S £ £ S - £ £ - £ S - £ 

Subtotal-Volpe Engineering $ 22,836 S $ 9,739 s S £ £ 32,575 S £ 22,836 S £ 9,739 $ 

Contracts: 
Subtotal-Contracts £ 250,000 $ £ $ S $ £ 250,000 S £ 250,000 £ S - S 

Equip/Supplies/Olher: $ - £ S £ S £ S - S £ - £ £ £ 

Volpe Acq O/II £ 7,935 £ £ £ £ £ £ 7,935 £ S 7,935 S £ - £ 

T O T A L COST S 280,771 £ S 9,739 S £ £ S 290,510 S S 280,771 £ $ 9,739 $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 

Financial Summary 
12/31/2010 

Funds Authorized FYllPlanned Planned 
1) Database & General Support £ 96,692 S 7,334,685 
2) Design & Oversight £ 28,447 £ 51,375,227 
3) RJ/CSS/PE Smdy £ 10,007 £ 12,708,785 
4) Cleanup & Remediation S 15,643 S 62,043,406 
5) BNSF Oversight S 2,931 £ 13,570 
5) Flyway Oversight £ 1,010 S 26,582 
7) Troy £ 2,438 S 1,156,482 
8) Toxicology £ 593,417 S 3,359,956 
9) Mine Support £ 99,752 S 344,659 
10) Processing Areas £ 2,889 S 293,399 
11) DOJ Support $ 26 £ 108,000 
Total Allocated $ 853,252 S 138,764,752 

Costs Incurred 

Descrintion 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 

F Y l l Act CosI Current Month Actual Cost Current Month 

Volpe Labor $ 

Overhead $ 

Volpe In-House Support £ 

Volpe Travel S_ 

Sublolal-Voipe Engineering £ 

20.104 £ 
12,471 £ 

S 
S 

32,575 $ 

Contracts: 
Subtotal-Contracts $ 250,000 £ 

Equip/Supplies/Other: 
Volpe Acq O/H 

£ 
S_ 

T O T A L COST S 

T O T A L A\ 'AILABL£ FUNDS 
% Complete Compared to Total Available Funds 

£ 
7,935 S 

2,889 
99.0% 



11) DOJ Support (F/HG305) 
Financial Summary 

12/31/2010 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planncd FYlOPIanned 

1) Database & General Support S 1,361,497 $ 375,454 S 96,692 £ 7,334,685 S 1,361,497 £ 375,464 

2) Design & Oversight £ 8,208.841 £ 1,105,001 S 28,447 S 51,375,227 $ 8,208,841 £ 1,105,001 
3) RI/CSS/PE Study S 1,091,938 $ 259,545 £ 10,007 s 12,708,786 S 1,091,938 S 259,545 
4) Cleanup & Remedialion S 13,013,861 £ 551,337 £ 15.643 £ 62,043,406 £ 13,013,861 £ 561,337 
5) BNSF Oversight £ 8,258 S 8,258 S 2.931 £ 13,570 S 8,258 £ 8,258 
5) Flyway Oversighl £ 1,010 S 1,010 $ 1,010 £ 26,582 S 1,010 £ 1,010 
7) Troy S 207,623 £ 2,438 $ 2,438 £ 1,156,482 £ 207,623 S 2,438 
8) Toxicology £ 1,051,654 £ 1,821,339 S 593,417 £ 3,359,956 £ 1,051,654 £ 1,821,339 

9) Mine Support £ 77,207 £ 163,429 S 99,752 £ 344,659 £ 77,207 S 163,429 
10) Processing Areas S 961,800 $ 12,628 $ 2,889 S 293,399 S 961,800 £ 12,628 
11) DOJ Support S 108,000 S 1,856 $ 26 S 108,000 £ 108,000 S 1,856 
Total Allocated s 26,091,689 S 4,312,306 s 853,252 $ 138,764,752 S 26,091,689 S 4,312,306 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Month FYlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month FY09ActCost Current Month FYIO Act Cost Current iMon 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 23,381 £ S 1,130 £ £ £ £ 24,510 S £ 23,381 S £ 1,130 £ 
Overhead £ 14,507 S £ 700 S S £ £ 15,208 S £ • 14,507 £ S 700 £ 

Volpe In-House Support S 5,954 s S - s S $ $ 5,954 S $ 5,954 S s S 
Volpe Travel £ - S £ - S £ £ • £ - £ £ - £ £ £ 

Subtolal-Voipe Engineering S 43,842 s S 1,830 s S S S 45,672 S S 43,842 S S 1,830 S 

Contracts: 
Subtotal-Contracts S 59,908 s s - £ £ S $ 59,908 £ S 57,287 S S S 

Equip/Supplies/Other: £ 294 £ $ S S S £ 294 £ s 294 £ £ £ 
Volpe Acq O/H £ 2,100 S S - S £ £ £ 2,100 £ £ 2,100 £ £ £ 

T O T A L COST $ 106,144 S s 1,830 £ £ £ $ 107,974 S £ 103,523 $ S 1,830 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

26 
100,0% 



11) DOJ Support (F/HG305) 
. Financial Summary 

12/31/2010 

Funds Authorized FVIIPIanned Planned 

I) Database & General Support S 96,592 £ 7,334,685 

2) Design & Oversight S 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 10,007 S 12,708,786 

4) Cleanup & Remediation S 15,643 S 52,043,406 

5) BNSF Oversight £ 2,931 S 13,570 

5) Flyway Oversight £ 1,010 £ 26,582 

7) Troy S 2,438 S 1,156,482 

8) Toxicology £ 593,417 £ 3,359,956 

9) Mine Support S 99,752 S 344,659 

10) Prpcessing Areas £ 2,889 S 293,399 

11) DOJ Support 26 $ 108,000 

Total Allocated £ 853,252 S 138,764,752 

Costs Incurred 
Cumulative 

Description F Y l l A c t C o s t Current Monlh Actual Cost Current Month 

Volpe Engineering/Proj, Mgmt,: 
Volpe Labor £ £ £ 24,510 £ 

Overhead £ S £ 15,208 £ 
Volpe In-House Support S £ S 5,954 £ • -

* Volpe Travel S S S - £ 

Subtotal-Volpe Engineering £ $ S 45,672 S 

Contracts: 
Subtotal-Contracis S S $ 57,287 S 

Equip/Supplies/Olher: S s S 294 £ 
Volpe Acq O/H £ £ £ 2,100 £ 

T O T A L COST £ S s 105,353 S 

T O T A L A V A I L A B L E FUNDS £ 2,647 

% Complete Compared to Total Available Funds 97,5% 


